

ATTACHMENT B - BERTH OCCUPANCY SCHEDULE

BERTH OCCUPANCY SCHEDULE

The Shipyard's estimated occupancy dates for Berth 11 are presented in Table A. These dates reflect when and where vessels are anticipated to be berthed along Berth 11 throughout construction. The construction phasing shown on the drawings has been coordinated with these berth occupancy dates. The Contractor's schedule shall reflect these dates and the associated restrictions for working adjacent to submarines. The Contractor shall anticipate that the berth occupancy schedule is subject to change.

TABLE A - ESTIMATED BERTH OCCUPANCY DATES (SEE NOTE 1)

ASSET	BERTH OCCUPANCY REFERENCE	ESTIMATED DATES BERTH WILL BE OCCUPIED BY THE SHIPYARD	
		START	END
BERTH 11A	SEE NOTE 2	---	---
BERTH 11B	11B-1	12/16/2016	1/27/2017
	11B-2	3/15/2018	6/14/2018
	11B-3	9/13/2018	10/25/2018
	11B-4	2/15/2019	3/29/2019
	11B-5	8/3/2019	9/13/2019
BERTH 11C	11C-1	2/13/2017	3/27/2017
	11C-2	8/10/2017	9/21/2017
	11C-3	7/2/2018	3/27/2019
	11C-4 (SEE NOTE 3)	10/2/2019	11/13/2019
	11C-5	3/22/2020	11/12/2020

NOTES

1. DATES ARE SUBJECT TO CHANGE.

2. BERTH 11A IS PRIMARILY UTILIZED FOR LIVING BARGES, WHICH WILL BE RELOCATED TO OTHER BERTHS DURING CONSTRUCTION. WATERSIDE ACCESS TO BERTH 11A WILL BE ALLOWED DURING PHASE 1A AND 1B WORK. LANDSIDE ACCESS AT BERTH 11A DURING PHASE 1A AND 1B WILL BE RESTRICTED AS INDICATED ON THE PHASING PLANS AND NOTES PROVIDED IN THE PROJECT DRAWINGS (E.G. FULL SHIPYARD PORTAL CRANE USE AREAS, SHIPYARD ACCESS/FIRE LANE LAYOUT). THE CONTRACTOR HAS THE OPTION TO PERFORM PHASE 2 WORK CONCURRENTLY WITH PHASE 1 WORK, SUBJECT TO COORDINATION WITH SHIPYARD PRODUCTION ACTIVITIES AND APPROVAL BY THE CONTRACTING OFFICER.

3. IF BID OPTION 001 IS AWARDED, THE CONTRACTOR SHALL ASSUME THAT THE BERTH 11C-4 OCCUPANCY SHOWN IN TABLE A WILL BE REMOVED. THE CONTRACTOR WILL BE GIVEN ACCESS TO BERTH 11C DURING THIS TIME FRAME FOR BID OPTION 001 WORK.