EXHIBIT A

Contracts Data Requirements List

DD Forms 1423

25 Ton Portal Cranes

Puget Sound Naval Shipyard and Intermediate Maintenance Facility

1.0 The data items included in this Section are required by the applicable clauses of Federal Acquisition Regulations (FAR) 52.2 and Defense Federal Acquisition Regulations (DFAR) 252.227

1.1 Data to be delivered under this contract is identified in Exhibit A (DD Forms 1423) and further described in Exhibit B (DD Forms 1664) and technical specification. All data submitted shall utilize British System units of measure and the English language exclusively. Quantities/distribution points listed in block 14 of DD Forms 1423 shall apply to all submissions. Latest edition of referenced document noted in block 4 is required. Codes used in blocks 8 and 10 are described as follows:

Code	Frequency
DAILY	Daily
WEEKLY	Weekly
BI-WE	Each two weeks
MTHLY	Monthly
BI-MO	Each two months
QRTLY	Quarterly
2/MTH	Semimonthly
XTIME	X separate submittals
2TIME/R	2 separate submittals
ANNLY	Annually
SEMIA	Each six months
OTIME	One time
ONE/R	One time with revisions as required
ASREQ	As required
CP/RQ	Change pages as required when procuring
2TIME	Two separate submittals
*DFDEL	Deferred delivery (rarely used)
ONE/P	One time preliminary & revisions draft

1.2 Distribution addresses for the submission of data are provided on page 2.

1.3 References include subordinate paragraphs.

1.4 The NAVCRANECEN Project Manager shall be notified by email when a submission is uploaded to Projnet for review. The Government review period will begin on the latter date of: email notification or date of complete submission package.

25 Ton Portal Cranes
Puget Sound Naval Shipyard and Intermediate Maintenance Facility

Abbreviations used:

NAVCRANECEN	Navy Crane Center, Naval Facilities Engineering Command
SupCmd	Supported Command
DCMA	Defense Contract Management Agency

Distribution addresses for the submission of data:

NAVCRANECEN: Director, Navy Crane Center
Naval Facilities Engineering Command
Attn:
Code 01
Norfolk Naval Shipyard, Bldg 491
Portsmouth VA 23709-5000
email: david.cadieux@navy.mil
phone; 757.967.3814

SupCmd Puget Sound Naval Shipyard
Attn: Murry Rexin
Code 713
Bremeton, WA 98314
email: murry.rexin@navy.mil
phone: 360-476-0618

DCMA: Address provided after contract award

CONTRACT DATA REQUIREMENTS LIST
TABLE OF CONTENTS
25 Ton Portal Cranes
Puget Sound Naval Shipyard and Intermediate Maintenance Facility

Data Item		Page
A001	STATUS REPORTS	4
A002	DESIGN DRAWINGS & CALCULATIONS	5
A003	MANUFACTURER'S CATALOG DATA	6
A004	CONTRACTOR CHANGE REQUESTS	7
A005	OPERATION AND MAINTENANCE MANUAL	8
A006	CERTIFICATION, WIRE ROPE	9
A007	CERTIFICATION, PERIODIC LOAD TESTING	10
A008	CERTIFICATION, EPA EMISSIONS	11
A009	CERTIFICATION, NON-HAZARDOUS MATERIAL	12
A010	CERTIFICATION, LOSS OF POWER	13
A011	CERTIFICATION, SHAFT / COUPLING ALIGNMENT REPORT	14
A012	CERTIFICATION, HOOK TESTS	15
A013	CERTIFICATION, WELDING	16
A014	CERTIFICATION, PROFESSIONAL ENGINEER REVIEW	17
A015	CERTIFICATION, DUCTILE MATERIALS	18
A016	CERTIFICATION, CONTRACTOR SELF TEST	19
A017	TEST PROCEDURES & REPORTS	20
A018	INSTALLATION, LIFT & RIGGING PLAN	21
A019	ACCIDENT PREVENTION PLAN	22
A020	TRANSPORT MANUAL	23
A021	BRAKE SHOE ADJUSTMENT, SETTING, & CONTACT AREA	24
A022	CONTROL SYSTEM PARAMETER RECORD	25
A023	CONTROL SYSTEM ADJUSTABLE PARAMETER RANGE	26
A024	PROPERTY TRANSFER VERIFICATION	28
A025	CONFERENCE MINUTES	29
A026	CONTRACTOR CRANE ENTRY PACKAGE	30
A027	CONTRACTOR SIGNIFICANT INCIDENT REPORTING	31
A028	TRAINING COURSE OUTLINE	33

CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the govermnent Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.	B. EXHIBIT	C. CATEGORY
0001	A	TDP X TM
D. SYSTEM/ITEM	E. CONTRACT/PR NO.	F. CONTRACTOR
Four 25T Portal Cranes	N62470-14-R-5004	

1. DATA ITEM NO.	2. TITLE OF DATA ITEM	3. SUBTITLE
A001	STATUS REPORT	

4. AUTHORITY	5. CONTRACT REFERENCE	6. REQUIRING OFFICE
DI-MGMT-80368A	Para. 1.4 , SD-01, 6.1	NAVCRANECEN

7. DD 250 REQ	9. DISTRIBUTION STATEMENT	10. FREQUENCY	12. DATE OF FIRST SUBMISSION
LT		MTHLY	See Block 16
8. APPL CODE		11. AS OF DATE	13. DATE OF SUBSEQUENT SUBM.
A			See Block 16

14. DISTRIBUTION

a. ADDRESSEE	Reg	Electronic
NAVCRANECEN	0	1
PSNSY	0	1
DCMA	0	1
15. TOTAL	0	3

16. REMARKS

Provide initial schedule within 15 days of contract award, and monthly status report and schedule thereafter by the 1st of the month. Provide a submission in accordance with blocks 4 and 5. The contractor will be notified within 14 days if revision and resubmission is required. Resubmittals, if required, shall be provided to NAVCRANECEN within 7 days after return of Government review comments.

In addition to the narrative report described in block 4, the crane contractor shall prepare and submit a detailed graphic and tabular schedule showing design, manufacturing, delivery and acceptance activities for the crane. Initial schedule submission shall be the baseline from which monthly progress shall be measured.

Each monthly report after the initial submission should address issues that will potentially delay or has delayed the schedule previously provided. This report shall also identify all NCC to Contractor issues that have not been resolved.

The status report and schedule may be submitted electronically.

G. PREPARED BY	H. DATE	I. APPROVED BY	J. DATE
Dave Cadieux, P.E.	9/15/2014	Charles Cotton, P.E.	9/15/2014

DD Form 1423-1, JUN 90 *Previous editions are obsolete* Page 1 of 1

1059/183

CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the govermnent Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.	B. EXHIBIT	C. CATEGORY
0001	A	TDP X TM
D. SYSTEM/ITEM	E. CONTRACT/PR NO.	F. CONTRACTOR
Four 25T Portal Cranes	N62470-14-R-5004	

1. DATA ITEM NO.	2. TITLE OF DATA ITEM	3. SUBTITLE
A002	Design Drawings & Calculations	

4. AUTHORITY	5. CONTRACT REFERENCE	6. REQUIRING OFFICE
DI-SESS-81000D, DI-MCCR-80700	Para 1.4, SD-02, SD-05, SD-11.1	NAVCRANECEN

7. DD 250 REQ	9. DISTRIBUTION STATEMENT	10. FREQUENCY	12. DATE OF FIRST SUBMISSION
LT		ASREQ	ASREQ
8. APPL CODE		11. AS OF DATE	13. DATE OF SUBSEQUENT SUBM.
A			ASREQ

14. DISTRIBUTION

a. ADDRESSEE	Reg	Electronic
PRE-FINAL		
NAVCRANECEN	0	1
PSNSY	0	1
DCMA	0	0
FINAL		
NAVCRANECEN	0	1
PSNSY	0	1
DCMA	0	1
AS-BUILT Prints:		
NAVCRANECEN	0	0
PSNSY	3	0
DCMA	0	0
AS-BUILT CD-ROM:		
NAVCRANECEN	1	0
PSNSY	2	0
DCMA	0	0
15. TOTAL	6	5

16. REMARKS

Provide engineering drawings and supporting calculations in accordance with block 4 and 5. Submit pre-final engineering drawings and calculations (accompanied by a certification letter stating that design has been prepared under the supervision and reviewed by a licensed, registered professional engineer) for government approval in accordance with contractor's design schedule.

NAVCRANECEN will determine acceptability of initial crane design submittal within 28 days after receipt. All subsequent Government review periods shall be complete within 14 days of receipt of resubmission. Initial drawings and calculations may be submitted electronically.

Government approval of final drawings & calculations is required 30 days prior to crane shop test. Final drawings shall be submitted 14 days after approval. Structural drawings shall be stamped and sealed by a licensed, registered professional engineer and submitted not less than 5 days prior to shop test. Final drawings and calculations may be submitted electronically.

Submit as-built drawings no later than 30 days after government crane acceptance. All as-built drawings submitted shall be stamped and sealed by a licensed, registered professional engineer.

Note: Drawing review period will not commence until until the entire design package (including all supporting information such as catalog cuts, calculations, etc) are received.

SUBMISSIONS
Drawings submittals for pre-final & final shall be delivered electronically. Submit as-built CD-ROM and hard prints via private courier.

G. PREPARED BY	H. DATE	I. APPROVED BY	J. DATE
Dave Cadieux, P.E.	9/15/2014	Charles Cotton, P.E.	9/15/2014

DD Form 1423-1, JUN 90 *Previous editions are obsolete* Page 1 of 1

1059/183

CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the govermnent Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.	B. EXHIBIT	C. CATEGORY
0001	A	TDP X TM
D. SYSTEM/ITEM	**E. CONTRACT/PR NO.**	**F. CONTRACTOR**
Four 25T Portal Cranes	N62470-14-R-5004	

1. DATA ITEM NO.	2. TITLE OF DATA ITEM	3. SUBTITLE
A003	Manufacturer's Catalog Data	

4. AUTHORITY	5. CONTRACT REFERENCE	6. REQUIRING OFFICE
DI-SDMP-81261	Para 1.4, SD-03, SD-11.4	NAVCRANECEN

7. DD 250 REQ	9. DISTRIBUTION STATEMENT	10. FREQUENCY	12. DATE OF FIRST SUBMISSION
LT		ASREQ	See Block 16
8. APPL CODE		**11. AS OF DATE**	**13. DATE OF SUBSEQUENT SUBM.**
A			ASREQ

14. DISTRIBUTION

a. ADDRESSEE	Reg	Electronic
PRE-FINAL / Final		
NAVCRANECEN	0	1
PSNSY	0	1
DCMA	0	1
AS-BUILT		
Prints:		
NAVCRANECEN	0	0
PSNSY	2	
DCMA	0	0
AS-BUILT		
CD-ROM:		
NAVCRANECEN	1	0
PSNSY	2	0
DCMA	0	0
15. TOTAL	5	3

16. REMARKS

Provide required data in accordance with blocks 4 and 5 along with design drawing & calculation submittals, and prior to part/material being ordered. This submittal shall be submitted as one electronic file, and each catalog cut shall be bookmarked within this file .

NAVCRANECEN will determine acceptability of initial crane design submittal within 28 days after receipt. All subsequent Government review periods shall be complete within 14 days of receipt of resubmission. Initial catalog data may be submitted electronically.

Government approval is required 30 days prior to shop test, and is necessary for NCC approval of the crane design.

Note:
Pre-Final drawing packages submitted for review shall contain all catalog cuts that support the drawings (Data Item A002) submitted in that package. The Navy review period does not begin until all catalog cuts referenced on a drawing are submitted. Drawing design will not be approved until all related catalog cuts pertaining to that drawing have been submitted and are approvable.

Final Design Catalog Cuts files should be submitted with final drawings via Submittal A002.

Submit as-built catalog cuts no later than 30 days after government crane acceptance in CD format.

SUBMISSIONS
Catalog cuts submittals for pre-final & final shall be delivered electronically. Submit as-built CD-ROM and hard prints via private courier

G. PREPARED BY	H. DATE	I. APPROVED BY	J. DATE
Dave Cadieux, P.E.	9/15/2014	Charles Cotton, P.E.	9/15/2014

DD Form 1423-1, JUN 90 *Previous editions are obsolete* Page 1 of 1

1059/183

CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the govermnent Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.	B. EXHIBIT	C. CATEGORY
0001	A	TDP X TM
D. SYSTEM/ITEM	**E. CONTRACT/PR NO.**	**F. CONTRACTOR**
Four 25T Portal Cranes	N62470-14-R-5004	

1. DATA ITEM NO.	2. TITLE OF DATA ITEM	3. SUBTITLE
A004	Contractor Change Request	

4. AUTHORITY	5. CONTRACT REFERENCE	6. REQUIRING OFFICE
DI-CMAN-80639C/80640C/80642C	Para 1.9	NAVCRANECEN

7. DD 250 REQ	9. DISTRIBUTION STATEMENT	10. FREQUENCY	12. DATE OF FIRST SUBMISSION
LT		ONE/R	See Block 16
8. APPL CODE		**11. AS OF DATE**	**13. DATE OF SUBSEQUENT SUBM.**
A			See Block 16

16. REMARKS

Contractor Change Requests for engineer changes shall be prepared in accordance with Block 4 & 5. For cost and credit proposals, detailed price information and analysis comparing price of proposal to as specificed, to enable Navy Crane Center to evaluate the price impact of the proposed change.

The Contractor shall use the Contractor Change Request form as noted in Specification paragraph 1.9. This form shall be submitted in .pdf file electronically or via hard copy.

Navy Crane Center will review and evaluate the submitted engineering change request. NAVCRANECEN will determine acceptability within 30 days after receipt. All subsequent Government review periods shall be complete within 14 days of receipt of resubmission. Determination of the request will be provided upon completion of NCC evaluation.

14. DISTRIBUTION

a. ADDRESSEE	Reg	Electronic
NAVCRANECEN	0	1
PSNSY	0	1
DCMA	0	0
15. TOTAL	0	2

G. PREPARED BY	H. DATE	I. APPROVED BY	J. DATE
Dave Cadieux, P.E.	9/15/2014	Charles Cotton, P.E.	9/15/2014

DD Form 1423-1, JUN 90 *Previous editions are obsolete* Page 1 of 1

1059/183

CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the govermnent Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.	B. EXHIBIT	C. CATEGORY
0001	A	TDP TM X
D. SYSTEM/ITEM	E. CONTRACT/PR NO.	F. CONTRACTOR
Four 25T Portal Cranes	N62470-14-R-5004	

1. DATA ITEM NO.	2. TITLE OF DATA ITEM	3. SUBTITLE
A005	Operations & Maintenance Manual	

4. AUTHORITY	5. CONTRACT REFERENCE	6. REQUIRING OFFICE
DI-TMSS-80527B	Para. 1.4, SD-10, SD-11.2, SD-11.4	NAVCRANECEN

7. DD 250 REQ	9. DISTRIBUTION STATEMENT	10. FREQUENCY	12. DATE OF FIRST SUBMISSION
LT		ONE/R	See Block 16
8. APPL CODE		11. AS OF DATE	13. DATE OF SUBSEQUENT SUBM.
A			See Block 16

14. DISTRIBUTION

a. ADDRESSEE	Reg	Electronic
DRAFT PAPER COPIES		
NAVCRANECEN	0	0
PSNSY	1	0
PREFINAL		
NAVCRANECEN	0	1
PSNSY	0	1
FINAL PAPER VERSION		
NAVCRANECEN	0	0
PSNSY	2	0
		0
CD-ROM VERSION		
NAVCRANECEN	0	1
PSNSY	0	2
15. TOTAL	3	5

16. REMARKS

DRAFT SUBMISSIONS

Furnish draft paper copies of the technical manual in accordance with blocks 4 and 5 with crane shipment. Draft technical manual must be on site prior to beginning field testing.

PRE-FINAL SUBMISSIONS

Furnish pre-final electronic copies of the technical manual in accordance with blocks 4 and 5 no later than 30 days after crane acceptance. NAVCRANECEN will determine acceptability within 21 days after submittal. All subsequent Government review periods shall be complete within 14 days of receipt of resubmission.

FINAL CD-ROM VERSION

Provide manuals on CD-ROM in accordance with blocks 4 and 5 no later than 30 days after acceptance of the crane. Provide data in PDF format and this submittal shall be bookmarked as a minimum based on the manual information required categories of SD 10.

FINAL PAPER VERSION

Furnish final copies of the manual in accordance with blocks 4 and 5 no later than 30 calendar days after acceptance of the crane. Paper copies of the FINAL manual shall be bound in durable, water-resistant, hard-cover binders and shall include record (as-built) drawings reduced in size to 11-in x 17-in, and shall include a spare parts list.

ALL HARD COPY SUBMISSIONS

Submit all printed manuals via non-government overnight delivery.

G. PREPARED BY	H. DATE	I. APPROVED BY	J. DATE
Dave Cadieux, P.E.	9/15/2014	Charles Cotton, P.E.	9/15/2014

DD Form 1423-1, JUN 90 *Previous editions are obsolete* Page 1 of 1

1059/183

CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the govermnent Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.	B. EXHIBIT	C. CATEGORY
0001	A	TDP X TM
D. SYSTEM/ITEM	**E. CONTRACT/PR NO.**	**F. CONTRACTOR**
Four 25T Portal Cranes	N62470-14-R-5004	

1. DATA ITEM NO.	2. TITLE OF DATA ITEM	3. SUBTITLE
A006	Certification, Wire Rope	

4. AUTHORITY	5. CONTRACT REFERENCE	6. REQUIRING OFFICE
DI-MISC-80678, para 10.3.2	Para. 1.4, SD-07.1	NAVCRANECEN

7. DD 250 REQ	9. DISTRIBUTION STATEMENT	10. FREQUENCY	12. DATE OF FIRST SUBMISSION
LT		ONE/R	See Block 16
8. APPL CODE		**11. AS OF DATE**	**13. DATE OF SUBSEQUENT SUBM.**
A			See Block 16

14. DISTRIBUTION

a. ADDRESSEE	Reg	Electronic
NAVCRANECEN	1	1
PSNSY	1	1
DCMA	0	0
15. TOTAL	2	2

16. REMARKS

Provide data prior to shop test in accordance with blocks 4 and 5. NAVCRANECEN will determine acceptability within 14 days after receipt. All subsequent Government review periods shall be complete within 7 days of receipt of resubmission.

The crane serial number, contract number, CDRL number and CLIN number shall be included on submitted documentation.

Certification shall be submitted electronically.

Note: Government approval is required a minimum of 1 day prior to shipment of the crane.

G. PREPARED BY	H. DATE	I. APPROVED BY	J. DATE
Dave Cadieux, P.E.	9/15/2014	Charles Cotton, P.E.	9/15/2014

DD Form 1423-1, JUN 90 *Previous editions are obsolete* Page 1 of 1

1059/183

CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the govermnent Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.	B. EXHIBIT	C. CATEGORY
0001	A	TDP X TM
D. SYSTEM/ITEM	**E. CONTRACT/PR NO.**	**F. CONTRACTOR**
Four 25T Portal Cranes	N62470-14-R-5004	

1. DATA ITEM NO.	2. TITLE OF DATA ITEM	3. SUBTITLE
A007	Certification, Periodic Load Testing	

4. AUTHORITY	5. CONTRACT REFERENCE	6. REQUIRING OFFICE
DI-MISC-80678, para 10.2.4	Para. 1.4, SD-07.2	NAVCRANECEN

7. DD 250 REQ	9. DISTRIBUTION STATEMENT	10. FREQUENCY	12. DATE OF FIRST SUBMISSION
LT		ONE/R	See Block 16
8. APPL CODE		**11. AS OF DATE**	**13. DATE OF SUBSEQUENT SUBM.**
A			See Block 16

14. DISTRIBUTION

a. ADDRESSEE	Reg	Electronic
NAVCRANECEN	1	1
PSNSY	1	1
DCMA	0	0
15. TOTAL	2	2

16. REMARKS

Provide data prior to shop test in accordance with blocks 4 and 5. NAVCRANECEN will determine acceptability within 14 days after receipt. All subsequent Government review periods shall be complete within 7 days of receipt of resubmission.

The crane serial number, contract number, CDRL number and CLIN number shall be included on submitted documentation.

Certification shall be submitted electronically.

Note: Government approval is required a minimum of 10 days prior to shop test of the crane.

G. PREPARED BY	H. DATE	I. APPROVED BY	J. DATE
Dave Cadieux, P.E.	9/15/2014	Charles Cotton, P.E.	9/15/2014

DD Form 1423-1, JUN 90 *Previous editions are obsolete* Page 1 of 1

1059/183

CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the govermnent Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.	B. EXHIBIT	C. CATEGORY
0001	A	TDP X TM
D. SYSTEM/ITEM	**E. CONTRACT/PR NO.**	**F. CONTRACTOR**
Four 25T Portal Cranes	N62470-14-R-5004	

1. DATA ITEM NO.	2. TITLE OF DATA ITEM	3. SUBTITLE
A008	Certification, EPA emissions	

4. AUTHORITY	5. CONTRACT REFERENCE	6. REQUIRING OFFICE
DI-MISC-80678, para 10.2.4	Para. 1.4, SD-07.3	NAVCRANECEN

7. DD 250 REQ	9. DISTRIBUTION STATEMENT	10. FREQUENCY	12. DATE OF FIRST SUBMISSION
LT		ONE/R	See Block 16
8. APPL CODE		**11. AS OF DATE**	**13. DATE OF SUBSEQUENT SUBM.**
A			See Block 16

14. DISTRIBUTION

a. ADDRESSEE	Reg	Electronic
NAVCRANECEN	1	1
PSNSY	1	1
DCMA	0	0
15. TOTAL	2	2

16. REMARKS

Provide data prior to shop test in accordance with blocks 4 and 5. NAVCRANECEN will determine acceptability within 14 days after receipt. All subsequent Government review periods shall be complete within 7 days of receipt of resubmission.

The crane serial number, contract number, CDRL number and CLIN number shall be included on submitted documentation.

Certification shall be submitted electronically.

Note: Government approval is required a minimum of 10 days prior to shop test of the crane.

G. PREPARED BY	H. DATE	I. APPROVED BY	J. DATE
Dave Cadieux, P.E.	9/15/2014	Charles Cotton, P.E.	9/15/2014

DD Form 1423-1, JUN 90 *Previous editions are obsolete* Page 1 of 1

1059/183

CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the govermnent Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.	B. EXHIBIT	C. CATEGORY
0001	A	TDP X TM
D. SYSTEM/ITEM	**E. CONTRACT/PR NO.**	**F. CONTRACTOR**
Four 25T Portal Cranes	N62470-14-R-5004	

1. DATA ITEM NO.	2. TITLE OF DATA ITEM	3. SUBTITLE
A009	Certification, Non-hazardous Materials	

4. AUTHORITY	5. CONTRACT REFERENCE	6. REQUIRING OFFICE
DI-MISC-80678, para 10.2.4	Para. 1.4, SD-07.4	NAVCRANECEN

7. DD 250 REQ	9. DISTRIBUTION STATEMENT	10. FREQUENCY	12. DATE OF FIRST SUBMISSION
LT		ONE/R	See Block 16
8. APPL CODE		**11. AS OF DATE**	**13. DATE OF SUBSEQUENT SUBM.**
A			See Block 16

14. DISTRIBUTION

a. ADDRESSEE	Reg	Electronic
NAVCRANECEN	1	1
PSNSY	1	1
DCMA	0	0
15. TOTAL	2	2

16. REMARKS

Provide data prior to shop test in accordance with blocks 4 and 5. NAVCRANECEN will determine acceptability within 14 days after receipt. All subsequent Government review periods shall be complete within 7 days of receipt of resubmission.

The crane serial number, contract number, CDRL number and CLIN number shall be included on submitted documentation.

Certification shall be submitted electronically.

Note: Government approval required a minimum of 10 days prior to shop test.

G. PREPARED BY	H. DATE	I. APPROVED BY	J. DATE
Dave Cadieux, P.E.	9/15/2014	Charles Cotton, P.E.	9/15/2014

DD Form 1423-1, JUN 90 *Previous editions are obsolete* Page 1 of 1

1059/183

CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the govermnent Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.	B. EXHIBIT	C. CATEGORY
0001	A	TDP X TM
D. SYSTEM/ITEM	**E. CONTRACT/PR NO.**	**F. CONTRACTOR**
Four 25T Portal Cranes	N62470-14-R-5004	

1. DATA ITEM NO.	2. TITLE OF DATA ITEM	3. SUBTITLE
A010	Certification, Loss of Power	

4. AUTHORITY	5. CONTRACT REFERENCE	6. REQUIRING OFFICE
DI-MISC-80678, para 10.2.4	Para. 1.4, SD-07.5	NAVCRANECEN

7. DD 250 REQ	9. DISTRIBUTION STATEMENT	10. FREQUENCY	12. DATE OF FIRST SUBMISSION
LT		ONE/R	See Block 16
8. APPL CODE		**11. AS OF DATE**	**13. DATE OF SUBSEQUENT SUBM.**
A			See Block 16

16. REMARKS

Provide data prior to shop test in accordance with blocks 4 and 5. NAVCRANECEN will determine acceptability within 14 days after receipt. All subsequent Government review periods shall be complete within 7 days of receipt of resubmission.

The crane serial number, contract number, CDRL number and CLIN number shall be included on submitted documentation.

Certification shall be submitted electronically.

Note: Government approval required a minimum of 10 days prior to shop test.

14. DISTRIBUTION

a. ADDRESSEE	Reg	Electronic
NAVCRANECEN	1	1
PSNSY	1	1
DCMA	0	0
15. TOTAL	2	2

G. PREPARED BY	H. DATE	I. APPROVED BY	J. DATE
Dave Cadieux, P.E.	9/15/2014	Charles Cotton, P.E.	9/15/2014

DD Form 1423-1, JUN 90 *Previous editions are obsolete* Page 1 of 1

1059/183

CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the govermnent Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.	B. EXHIBIT	C. CATEGORY
0001	A	TDP X TM
D. SYSTEM/ITEM	**E. CONTRACT/PR NO.**	**F. CONTRACTOR**
Four 25T Portal Cranes	N62470-14-R-5004	

1. DATA ITEM NO.	2. TITLE OF DATA ITEM	3. SUBTITLE
A011	Certification Shaft / Coupling Alignment Report	

4. AUTHORITY	5. CONTRACT REFERENCE	6. REQUIRING OFFICE
DI-MISC-80678, para 10.3.2	Para. 1.4, SD-07.6	NAVCRANECEN

7. DD 250 REQ	9. DISTRIBUTION STATEMENT	10. FREQUENCY	12. DATE OF FIRST SUBMISSION
LT		ONE/R	See Block 16
8. APPL CODE		**11. AS OF DATE**	**13. DATE OF SUBSEQUENT SUBM.**
A			See Block 16

16. REMARKS

Provide coupling alignment data for all couplings in accordance with blocks 4 and 5 submitted a minimum of 5 days prior to shop test. Data shall be submitted on the required official data form.

NAVCRANECEN will determine acceptability after data verification during shop test. All subsequent Government review periods shall be complete within 7 days of receipt of resubmission.

The crane serial number, contract number, CDRL number and CLIN number shall be included on submitted documentation.

Certification shall be submitted electronically.

Note: Government approval is required a minimum of 1 day prior to crane shipment.

Field verification of shaft alignment after crane installation could require resubmission of alignment data for Government approval.

14. DISTRIBUTION

a. ADDRESSEE	Reg	Electronic
NAVCRANECEN	1	1
PSNSY	1	1
DCMA	0	0
15. TOTAL	2	2

G. PREPARED BY	H. DATE	I. APPROVED BY	J. DATE
Dave Cadieux, P.E.	9/15/2014	Charles Cotton, P.E.	9/15/2014

DD Form 1423-1, JUN 90 *Previous editions are obsolete* Page 1 of 1

1059/183

CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the govermnent Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.	B. EXHIBIT	C. CATEGORY
0001	A	TDP X TM
D. SYSTEM/ITEM	**E. CONTRACT/PR NO.**	**F. CONTRACTOR**
Four 25T Portal Cranes	N62470-14-R-5004	

1. DATA ITEM NO.	2. TITLE OF DATA ITEM	3. SUBTITLE
A012	Certification, Hook Tests	

4. AUTHORITY	5. CONTRACT REFERENCE	6. REQUIRING OFFICE
DI-MISC-80678, para 10.3.2	Para. 1.4, SD-06.2, SD-07.7, 7.7.a	NAVCRANECEN

7. DD 250 REQ	9. DISTRIBUTION STATEMENT	10. FREQUENCY	12. DATE OF FIRST SUBMISSION
LT		ONE/R	See Block 16
8. APPL CODE		**11. AS OF DATE**	**13. DATE OF SUBSEQUENT SUBM.**
A			See Block 16

16. REMARKS

Provide hook NDT test report data, and hook and hook nut proof test data prior to shop test in accordance with blocks 4 and 5. NAVCRANECEN will determine acceptability within 14 days after receipt. All subsequent Government review periods shall be complete within 7 days of receipt of resubmission.

Report shall clearly address inspections, vendor certification and procedures review noted in SD-06.2. The submited report should also clearly specify the NDT indication acceptance criteria. The hook and nut numbers shall be included on submitted documentation.

The crane serial number, contract number, CDRL number and CLIN number shall be included on submitted documentation.

Certification shall be submitted electronically.

Note: Government approval of submitted hook report with all required supporting documentation (all test reports, independent level III review of NDT procedure, etc.) is required a minimum of 1 day prior to crane shipment.

14. DISTRIBUTION

a. ADDRESSEE	Reg	Electronic
NAVCRANECEN	1	1
PSNSY	1	1
DCMA	0	0
15. TOTAL	2	2

G. PREPARED BY	H. DATE	I. APPROVED BY	J. DATE
Dave Cadieux, P.E.	9/15/2014	Charles Cotton, P.E.	9/15/2014

DD Form 1423-1, JUN 90 *Previous editions are obsolete* Page 1 of 1

1059/183

CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the govermnent Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.	B. EXHIBIT	C. CATEGORY
0001	A	TDP X TM
D. SYSTEM/ITEM	**E. CONTRACT/PR NO.**	**F. CONTRACTOR**
Four 25T Portal Cranes	N62470-14-R-5004	

1. DATA ITEM NO.	2. TITLE OF DATA ITEM	3. SUBTITLE
A013	Certification, Welding	

4. AUTHORITY	5. CONTRACT REFERENCE	6. REQUIRING OFFICE
DI-MISC-80678, para 10.3.2	Para. 1.4, SD-07.8	NAVCRANECEN

7. DD 250 REQ	9. DISTRIBUTION STATEMENT	10. FREQUENCY	12. DATE OF FIRST SUBMISSION
LT		ONE/R	See Block 16
8. APPL CODE		**11. AS OF DATE**	**13. DATE OF SUBSEQUENT SUBM.**
A			See Block 16

14. DISTRIBUTION

a. ADDRESSEE	Reg	Electronic
NAVCRANECEN	1	1
PSNSY	1	1
DCMA	1	1
15. TOTAL	3	3

16. REMARKS

Provide welding certifications 30 days prior to shop test in accordance with blocks 4 and 5. NAVCRANECEN will determine acceptability within 14 days after receipt. All subsequent Government review periods shall be complete within 7 days of receipt of resubmission.

The crane serial number, contract number, CDRL number and CLIN number shall be included on submitted documentation.

Certification shall be submitted electronically.

Note: Government approval required a minimum of 10 days prior to shop test of the crane.

G. PREPARED BY	H. DATE	I. APPROVED BY	J. DATE
Dave Cadieux, P.E.	9/15/2014	Charles Cotton, P.E.	9/15/2014

DD Form 1423-1, JUN 90 *Previous editions are obsolete* Page 1 of 1

1059/183

CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the govermnent Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.	B. EXHIBIT	C. CATEGORY
0001	A	TDP X TM
D. SYSTEM/ITEM	**E. CONTRACT/PR NO.**	**F. CONTRACTOR**
Four 25T Portal Cranes	N62470-14-R-5004	

1. DATA ITEM NO.	2. TITLE OF DATA ITEM	3. SUBTITLE
A014	Certification, Professional Engineer Review	

4. AUTHORITY	5. CONTRACT REFERENCE	6. REQUIRING OFFICE
DI-MISC-80678, para 10.2.4	Para. 1.4, SD-02, SD-07.9	NAVCRANECEN

7. DD 250 REQ	9. DISTRIBUTION STATEMENT	10. FREQUENCY	12. DATE OF FIRST SUBMISSION
LT		ONE/R	See Block 16
8. APPL CODE		**11. AS OF DATE**	**13. DATE OF SUBSEQUENT SUBM.**
A			See Block 16

14. DISTRIBUTION

a. ADDRESSEE	Reg	Electronic
NAVCRANECEN	1	1
PSNSY	1	1
DCMA	0	0
15. TOTAL	2	2

16. REMARKS

Provide certification along with the initial design submittal as required by blocks 4 and 5. NAVCRANECEN will determine acceptability within 21 days after receipt. All subsequent Government review periods shall be complete within 7 days of receipt of resubmission.

The crane serial number, contract number, CDRL number and CLIN number shall be included on submitted documentation.

Certification shall be submitted electronically.

Note: Government approval is required 30 days prior to shop test of the crane.

G. PREPARED BY	H. DATE	I. APPROVED BY	J. DATE
Dave Cadieux, P.E.	9/15/2014	Charles Cotton, P.E.	9/15/2014

DD Form 1423-1, JUN 90 *Previous editions are obsolete* Page 1 of 1

1059/183

CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the govermnent Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.	B. EXHIBIT	C. CATEGORY
0001	A	TDP X TM
D. SYSTEM/ITEM	**E. CONTRACT/PR NO.**	**F. CONTRACTOR**
Four 25T Portal Cranes	N62470-14-R-5004	

1. DATA ITEM NO.	2. TITLE OF DATA ITEM	3. SUBTITLE
A015	Certification, Ductile Material	

4. AUTHORITY	5. CONTRACT REFERENCE	6. REQUIRING OFFICE
DI-MISC-80678, para 10.2.4	Para. 1.4, SD-07.11	NAVCRANECEN

7. DD 250 REQ	9. DISTRIBUTION STATEMENT	10. FREQUENCY	12. DATE OF FIRST SUBMISSION
LT		ASREQ	See Block 16
8. APPL CODE		**11. AS OF DATE**	**13. DATE OF SUBSEQUENT SUBM.**
A			See Block 16

14. DISTRIBUTION

a. ADDRESSEE	Reg	Electronic
NAVCRANECEN	1	1
PSNSY	1	1
DCMA	0	0
15. TOTAL	2	2

16. REMARKS

Provide certification of ductile materials in accordance with blocks 4 and 5 with crane design. NAVCRANECEN will determine acceptability within 21 days after receipt. All subsequent Government review periods shall be complete within 7 days of receipt of resubmission.

The crane serial number, contract number, CDRL number and CLIN number shall be included on submitted documentation.

Data shall be submitted electronically.

Note: Government approval is required not later than 30 days prior to shop testing.

G. PREPARED BY	H. DATE	I. APPROVED BY	J. DATE
Dave Cadieux, P.E.	9/15/2014	Charles Cotton, P.E.	9/15/2014

DD Form 1423-1, JUN 90 *Previous editions are obsolete* Page 1 of 1

1059/183 Rev 1, 8-26-09

CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the govermnent Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.	B. EXHIBIT	C. CATEGORY
0001	A	TDP X TM
D. SYSTEM/ITEM	**E. CONTRACT/PR NO.**	**F. CONTRACTOR**
Four 25T Portal Cranes	N62470-14-R-5004	

1. DATA ITEM NO.	2. TITLE OF DATA ITEM	3. SUBTITLE
A016	Certification, Contractor Self Test	

4. AUTHORITY	5. CONTRACT REFERENCE	6. REQUIRING OFFICE
DI-MISC-80678, para 10.2.4	Para. 1.4, SD-07.10, Para. 2.8.1	NAVCRANECEN

7. DD 250 REQ	9. DISTRIBUTION STATEMENT	10. FREQUENCY	12. DATE OF FIRST SUBMISSION
LT		ONE/R	See Block 16
8. APPL CODE		**11. AS OF DATE**	**13. DATE OF SUBSEQUENT SUBM.**
A			See Block 16

14. DISTRIBUTION

a. ADDRESSEE	Reg	Electronic
NAVCRANECEN	1	1
PSNSY	1	1
DCMA	0	0
15. TOTAL	2	2

16. REMARKS

Certification of Contractor Self Test. Provide certification of the completed contractor self test test a minimum of 1 regular work day prior to shop test in accordance with blocks 4 and 5. A copy of the completed contractor self test shall be provided at the shop test inbrief.

Notification of Shop Test. Provide notification of the date shop testing will start a minimum of 14 days prior to the shop test in accordance with blocks 4 and 5. NAVCRANECEN will acknowledge within 3 days after receipt.

The crane serial number, contract number, CDRL number and CLIN number shall be included on submitted documentation.

Certification and Notification shall be submitted electronically.

Note: Government approval of Certification of Contractor Self Test required 1 day prior to shop test of the crane.

G. PREPARED BY	H. DATE	I. APPROVED BY	J. DATE
Dave Cadieux, P.E.	9/15/2014	Charles Cotton, P.E.	9/15/2014

DD Form 1423-1, JUN 90 *Previous editions are obsolete* Page 1 of 1

1059/183

CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the govermnent Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.	B. EXHIBIT	C. CATEGORY
0001	A	TDP X TM
D. SYSTEM/ITEM	**E. CONTRACT/PR NO.**	**F. CONTRACTOR**
Four 25T Portal Cranes	N62470-14-R-5004	

1. DATA ITEM NO.	2. TITLE OF DATA ITEM	3. SUBTITLE
A017	Test Procedures and Reports	

4. AUTHORITY	5. CONTRACT REFERENCE	6. REQUIRING OFFICE
DI-NDTI-80809B	Para. 1.4, SD-08.1, 09.2, 09.3, 09.4; Para. 2.8.2, 3.1, 3.6.1, 3.6.2	NAVCRANECEN

7. DD 250 REQ	9. DISTRIBUTION STATEMENT	10. FREQUENCY	12. DATE OF FIRST SUBMISSION
LT		ONE/R	See Block 16
8. APPL CODE		**11. AS OF DATE**	**13. DATE OF SUBSEQUENT SUBM.**
A			See Block 16

14. DISTRIBUTION

a. ADDRESSEE	Reg	Electronic
NAVCRANECEN	1	1
PSNSY	1	1
DCMA	0	0
15. TOTAL	2	2

16. REMARKS

Provide shop test procedure for review at least 30 days prior to shop test in accordance with blocks 4 and 5. NAVCRANECEN will determine acceptability within 14 days after receipt. All subsequent Government review periods shall be complete within 7 days of receipt of resubmission.

Completed Shop Test Record and Deficient Items List shall be submitted within 5 days of completion of test, and prior to crane shipment. NAVCRANECEN will determine acceptability within 14 days after receipt. All subsequent Government review periods shall be complete within 7 days of receipt of resubmission.

Request to Ship shall be submitted at least 2 days prior to crane shipment. NAVCRANECEN will determine acceptability within 1 day after receipt. All subsequent Government review periods shall be complete within 1 day after resubmission.

Completed Field Acceptance Test Record and Final Punchlist shall be submitted within 5 days of completion of test. NAVCRANECEN will determine acceptability within 14 days after receipt. All subsequent Government review periods shall be complete within 7 days of receipt of resubmission.

The crane serial number, contract number, CDRL number and CLIN number shall be included on submitted documentation.

Data shall be submitted electronically.

Note: Government approval of Contractor developed shop test procedure is required a minimum of 10 days prior to shop testing of the crane. Government approval of Shop Test Record and Deficient Items List and Request to Ship is required prior to crane shipment.

G. PREPARED BY	H. DATE	I. APPROVED BY	J. DATE
Dave Cadieux, P.E.	9/15/2014	Charles Cotton, P.E.	9/15/2014

DD Form 1423-1, JUN 90 *Previous editions are obsolete* Page 1 of 1

1059/183

CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the govermnent Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.	B. EXHIBIT	C. CATEGORY
0001	A	TDP X TM
D. SYSTEM/ITEM	**E. CONTRACT/PR NO.**	**F. CONTRACTOR**
Four 25T Portal Cranes	N62470-14-R-5004	

1. DATA ITEM NO.	2. TITLE OF DATA ITEM	3. SUBTITLE
A018	Crane Installation Plan	

4. AUTHORITY	5. CONTRACT REFERENCE	6. REQUIRING OFFICE
OT-24206	Para. 1.4, SD-08.2: Para. 3.4.3, & Appendix D	NAVCRANECEN

7. DD 250 REQ	9. DISTRIBUTION STATEMENT	10. FREQUENCY	12. DATE OF FIRST SUBMISSION
LT		ONE/R	See Block 16
8. APPL CODE		**11. AS OF DATE**	**13. DATE OF SUBSEQUENT SUBM.**
A			See Block 16

16. REMARKS

Provide a detailed removal, installation lift & rigging plan in accordance with blocks 4 and 5 a minimum of 15 days prior to Pre-installation Conference, but no later than 30 days prior to mobilization should the conference be delayed. The pre-installation conference shall be conducted a minimum of 30 days prior to mobilization.

NAVCRANECEN will determine acceptability within 14 days after receipt. All subsequent Government review periods shall be complete within 7 days of receipt of resubmission.

Plans shall be submitted electronically.

Note: Government approval required by earlier event of: 2 days prior to crane shipment or 7 days prior to desired entry of Contractor Mobile crane or material handling equipment.

14. DISTRIBUTION

a. ADDRESSEE	Reg	Electronic
NAVCRANECEN	1	1
PSNSY	1	1
DCMA	0	0
15. TOTAL	2	2

G. PREPARED BY	H. DATE	I. APPROVED BY	J. DATE
Dave Cadieux, P.E.	9/15/2014	Charles Cotton, P.E.	9/15/2014

DD Form 1423-1, JUN 90 *Previous editions are obsolete* Page 1 of 1

CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the govermnent Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.	B. EXHIBIT	C. CATEGORY
0001	A	TDP X TM
D. SYSTEM/ITEM	**E. CONTRACT/PR NO.**	**F. CONTRACTOR**
Four 25T Portal Cranes	N62470-14-R-5004	

1. DATA ITEM NO.	2. TITLE OF DATA ITEM	3. SUBTITLE
A019	Accident Prevention Plan	
4. AUTHORITY	**5. CONTRACT REFERENCE**	**6. REQUIRING OFFICE**
OT-24206	Para. 1.4, SD-08.3, Appendix E	NAVCRANECEN

7. DD 250 REQ	9. DISTRIBUTION STATEMENT	10. FREQUENCY	12. DATE OF FIRST SUBMISSION
LT		ONE/R	See Block 16
8. APPL CODE		**11. AS OF DATE**	**13. DATE OF SUBSEQUENT SUBM.**
A			See Block 16

14. DISTRIBUTION

a. ADDRESSEE	Reg	Electronic
NAVCRANECEN	1	1
PSNSY	1	1
DCMA	0	0
15. TOTAL	2	2

16. REMARKS

Provide an Accident Prevention Plan (APP) written by the contractor for the specific work and hazards of the contract and in accordance with blocks 4 and 5. **Submit a minimum of 15 days prior to Pre-installation Conference, but no later than 30 days prior to mobilization should the conference be delayed.**

NAVCRANECEN will determine acceptability within 14 days after receipt. All subsequent Government review periods shall be complete within 7 days of receipt of resubmission.

The APP should cover all features discussed in Appendix E that are applicable to the specific installation. As a minimum, details of Activity Hazard Analysis of each feature of work, energy control, fall protection requirements, severe weather, copies of licenses, etc. should be addressed.

Prior to submission of the APP, the contractor and subcontractors shall meet with representatives of the Contracting Officer to discuss and develop a mutual understanding relative to administration of the overall safety program.

The APP should contain blank sign in sheets for the briefings held prior to each unique feature of work.

Note: Government acceptance required prior to mobilization at site and crane shipment.

G. PREPARED BY	H. DATE	I. APPROVED BY	J. DATE
Dave Cadieux, P.E.	9/15/2014	Charles Cotton, P.E.	9/15/2014

DD Form 1423-1, JUN 90 *Previous editions are obsolete* Page 1 of 1

1059/183

CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the govermnent Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.	B. EXHIBIT	C. CATEGORY
0001	A	TDP X TM
D. SYSTEM/ITEM	**E. CONTRACT/PR NO.**	**F. CONTRACTOR**
Four 25T Portal Cranes	N62470-14-R-5004	

1. DATA ITEM NO.	2. TITLE OF DATA ITEM	3. SUBTITLE
A020	Transport Manual	

4. AUTHORITY	5. CONTRACT REFERENCE	6. REQUIRING OFFICE
DI-MISC-80678, para 10.2.4	Para. 1.4, SD-07.12	NAVCRANECEN

7. DD 250 REQ	9. DISTRIBUTION STATEMENT	10. FREQUENCY	12. DATE OF FIRST SUBMISSION
LT		ONE/R	See Block 16
8. APPL CODE		**11. AS OF DATE**	**13. DATE OF SUBSEQUENT SUBM.**
A			See Block 16

16. REMARKS

Provide Transport Manual in accordance with blocks 4 and 5. Submit a minimum of 30 days prior to Pre-installation Conference, but no later than 45 days prior to mobilization should the conference be delayed.

NAVCRANECEN will determine acceptability within 14 days after receipt. All subsequent Government review periods shall be complete within 7 days of receipt of resubmission.

Note: Government acceptance is required prior to mobilization at site and crane shipment.

14. DISTRIBUTION

a. ADDRESSEE	Reg	Electronic
NAVCRANECEN	1	1
PSNSY	1	1
DCMA	0	0
15. TOTAL	2	2

G. PREPARED BY	H. DATE	I. APPROVED BY	J. DATE
Dave Cadieux, P.E.	9/15/2014	Chuck Cotton	9/15/2014

DD Form 1423-1, JUN 90 *Previous editions are obsolete* Page 1 of 1

1059/183

CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the govermnent Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.	B. EXHIBIT	C. CATEGORY
0001	A	TDP X TM
D. SYSTEM/ITEM	**E. CONTRACT/PR NO.**	**F. CONTRACTOR**
Four 25T Portal Cranes	N62470-14-R-5004	

1. DATA ITEM NO.	2. TITLE OF DATA ITEM	3. SUBTITLE
A021	Brake Shoe Adjustment, Setting & Contact Area	

4. AUTHORITY	5. CONTRACT REFERENCE	6. REQUIRING OFFICE
DI-MISC-80678, para 10.3.2	Para. 1.4, SD-09.1	NAVCRANECEN

7. DD 250 REQ	9. DISTRIBUTION STATEMENT	10. FREQUENCY	12. DATE OF FIRST SUBMISSION
LT		ONE/R	See Block 16
8. APPL CODE		**11. AS OF DATE**	**13. DATE OF SUBSEQUENT SUBM.**
A			See Block 16

14. DISTRIBUTION

a. ADDRESSEE	Reg	Electronic
NAVCRANECEN	1	1
PSNSY	1	1
DCMA	0	0
15. TOTAL	2	2

16. REMARKS

Provide brake data in accordance with blocks 4 and 5 submitted a minimum of 5 days prior to shop test. Data shall be submitted on the required official data form.

NAVCRANECEN will determine acceptability based on data verification during shop test. All subsequent Government review periods shall be complete within 7 days of receipt of resubmission.

The crane serial number, contract number, CDRL number and CLIN number shall be included on submitted documentation.

Certification shall be submitted electronically.

Note: Government approval is required a minimum of 1 day prior to crane shipment.

Field verification of brake settings after crane installation could require resubmission of brake data for Government approval.

G. PREPARED BY	H. DATE	I. APPROVED BY	J. DATE
Dave Cadieux, P.E.	9/15/2014	Charles Cotton, P.E.	9/15/2014

DD Form 1423-1, JUN 90 *Previous editions are obsolete* Page 1 of 1

1059/183

CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the govermnent Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.	B. EXHIBIT	C. CATEGORY
0001	A	TDP X TM
D. SYSTEM/ITEM	E. CONTRACT/PR NO.	F. CONTRACTOR
Four 25T Portal Cranes	N62470-14-R-5004	

1. DATA ITEM NO.	2. TITLE OF DATA ITEM	3. SUBTITLE
A022	Control System Parameter Record	

4. AUTHORITY	5. CONTRACT REFERENCE	6. REQUIRING OFFICE
DI-NDTI-80809B, DI-MCCR-80700	PARA. 1.4, SD-11.3	NAVCRANECEN

7. DD 250 REQ	9. DISTRIBUTION STATEMENT	10. FREQUENCY	12. DATE OF FIRST SUBMISSION
LT		ONE/R	See Block 16
8. APPL CODE		11. AS OF DATE	13. DATE OF SUBSEQUENT SUBM.
A			See Block 16

14. DISTRIBUTION

a. ADDRESSEE	Reg	Electronic
NAVCRANECEN	1	1
PSNSY	1	1
DCMA	0	0
15. TOTAL	2	2

16. REMARKS

Provide data in accordance with blocks 4 and 5 submitted along with Field Test Report within 30 days after crane acceptance. Documents shall include title, version/revision indicator, date, contract number, CDRL number, and identifier for the system, subsystem, or item.

NAVCRANECEN will determine acceptability within 14 days after receipt. All subsequent Government review periods shall be complete within 7 days of receipt of resubmission.

The crane serial number, contract number, CDRL number and CLIN number shall be included on submitted documentation.

Data shall be submitted electronically.

G. PREPARED BY	H. DATE	I. APPROVED BY	J. DATE
Dave Cadieux, P.E.	9/15/2014	Charles Cotton, P.E.	9/15/2014

DD Form 1423-1, JUN 90 *Previous editions are obsolete* Page 1 of 1

1059/183

CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the govermnent Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.	B. EXHIBIT	C. CATEGORY
0001	A	TDP X TM
D. SYSTEM/ITEM	**E. CONTRACT/PR NO.**	**F. CONTRACTOR**
Four 25T Portal Cranes	N62470-14-R-5004	

1. DATA ITEM NO.	2. TITLE OF DATA ITEM	3. SUBTITLE
A023	Control System Adjustable Parameter Range	

4. AUTHORITY	5. CONTRACT REFERENCE	6. REQUIRING OFFICE
DI-NDTI-80809B, DI-MCCR-80700	PARA. 1.4, SD-11.5, Appendix F	NAVCRANECEN

7. DD 250 REQ	9. DISTRIBUTION STATEMENT	10. FREQUENCY	12. DATE OF FIRST SUBMISSION
LT		ONE/R	See Block 16
8. APPL CODE		**11. AS OF DATE**	**13. DATE OF SUBSEQUENT SUBM.**
A			See Block 16

16. REMARKS

Provide data in accordance with blocks 4 and 5 submitted along with Field Test Report within 30 days after crane acceptance. Documents shall include title, version/revision indicator, date, contract number, CDRL number, and identifier for the system, subsystem, or item.

NAVCRANECEN will determine acceptability within 14 days after receipt. All subsequent Government review periods shall be complete within 7 days of receipt of resubmission.

The crane serial number, contract number, CDRL number and CLIN number shall be included on submitted documentation.

Data shall be submitted electronically.

14. DISTRIBUTION a. ADDRESSEE	Reg	Electronic
NAVCRANECEN	1	1
PSNSY	1	1
DCMA	0	0
15. TOTAL	2	2

G. PREPARED BY	H. DATE	I. APPROVED BY	J. DATE
Dave Cadieux, P.E.	9/15/2014	Charles Cotton, P.E.	9/15/2014

DD Form 1423-1, JUN 90 *Previous editions are obsolete* Page 1 of 1

1059/183

CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the govermnent Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.	B. EXHIBIT	C. CATEGORY
0001	A	TDP X TM
D. SYSTEM/ITEM	**E. CONTRACT/PR NO.**	**F. CONTRACTOR**
Four 25T Portal Cranes	N62470-14-R-5004	

1. DATA ITEM NO.	2. TITLE OF DATA ITEM	3. SUBTITLE
A024	Property Transfer Verification	

4. AUTHORITY	5. CONTRACT REFERENCE	6. REQUIRING OFFICE
DI-MISC-80678, para 10.3.2	Para. 1.4, SD-011.6	NAVCRANECEN

7. DD 250 REQ	9. DISTRIBUTION STATEMENT	10. FREQUENCY	12. DATE OF FIRST SUBMISSION
LT		ONE/R	See Block 16
8. APPL CODE		**11. AS OF DATE**	**13. DATE OF SUBSEQUENT SUBM.**
A			See Block 16

16. REMARKS

Provide Property Transfer Verification in accordance with blocks 4 and 5 submitted at crane acceptance. Verification shall include printed name and signature of recipient at the supported command and the date received.

The crane serial number, contract number, CDRL number and CLIN number shall be included on submitted documentation.

Verification shall be submitted electronically.

14. DISTRIBUTION a. ADDRESSEE	Reg	Electronic
NAVCRANECEN	1	1
PSNSY	1	1
DCMA	0	0
15. TOTAL	2	2

G. PREPARED BY	H. DATE	I. APPROVED BY	J. DATE
Dave Cadieux, P.E.	9/15/2014	Charles Cotton, P.E.	9/15/2014

DD Form 1423-1, JUN 90 *Previous editions are obsolete* Page 1 of 1

1059/183

CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the govermnent Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.	B. EXHIBIT	C. CATEGORY
0001	A	TDP X TM
D. SYSTEM/ITEM	**E. CONTRACT/PR NO.**	**F. CONTRACTOR**
Four 25T Portal Cranes	N62470-14-R-5004	

1. DATA ITEM NO.	2. TITLE OF DATA ITEM	3. SUBTITLE
A025	Conference Minutes	

4. AUTHORITY	5. CONTRACT REFERENCE	6. REQUIRING OFFICE
DI-ADMIN-81250A	Para. 1.5.3, 1.5.4	NAVCRANECEN

7. DD 250 REQ	9. DISTRIBUTION STATEMENT	10. FREQUENCY	12. DATE OF FIRST SUBMISSION
LT		ASREQ	See Block 16
8. APPL CODE		**11. AS OF DATE**	**13. DATE OF SUBSEQUENT SUBM.**
A			See Block 16

16. REMARKS

The contractor shall be responsible for recording and submitting meeting minutes. **Provide data in accordance with blocks 4 and 5 within 5 days after of each conference.**

NAVCRANECEN will determine acceptability within 7 days after receipt. All subsequent Government review periods shall be complete within 7 days of receipt of resubmission.

Data shall be submitted electronically.

14. DISTRIBUTION

a. ADDRESSEE	Reg	Electronic
NAVCRANECEN	1	1
PSNSY	1	1
DCMA	0	0
15. TOTAL	2	2

G. PREPARED BY	H. DATE	I. APPROVED BY	J. DATE
Dave Cadieux, P.E.	9/15/2014	Charles Cotton, P.E.	9/15/2014

DD Form 1423-1, JUN 90 *Previous editions are obsolete* Page 1 of 1

1059/183

CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the govermnent Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.	B. EXHIBIT	C. CATEGORY
0001	A	TDP X TM
D. SYSTEM/ITEM	**E. CONTRACT/PR NO.**	**F. CONTRACTOR**
Four 25T Portal Cranes	N62470-14-R-5004	

1. DATA ITEM NO.	2. TITLE OF DATA ITEM	3. SUBTITLE
A026	Contractor Mobile Crane Entry Package	

4. AUTHORITY	5. CONTRACT REFERENCE	6. REQUIRING OFFICE
OT-24206	Appendix E & Section H	NAVCRANECEN

7. DD 250 REQ	9. DISTRIBUTION STATEMENT	10. FREQUENCY	12. DATE OF FIRST SUBMISSION
LT		ONE/R	See Block 16
8. APPL CODE		**11. AS OF DATE**	**13. DATE OF SUBSEQUENT SUBM.**
A			See Block 16

16. REMARKS

Provide complete entry package in accordance with Blocks 4 and 5 a minimum of 7 days prior to desired entry of a Contrator owned mobile crane to the Government job-site.

The lift plan is a part of this this entry package and requires approval prior to inclusion and forwarding of the Contrator Mobile Crane Entry Package to the Supported Command.

Note: Government acceptance required prior to mobile crane entry inspection.

14. DISTRIBUTION

a. ADDRESSEE	Reg	Electronic
NAVCRANECEN	0	1
PSNSY	0	1
15. TOTAL	0	2

G. PREPARED BY	H. DATE	I. APPROVED BY	J. DATE
Dave Cadieux, P.E.	9/15/2014	Charles Cotton, P.E.	9/15/2014

DD Form 1423-1, JUN 90 *Previous editions are obsolete* Page 1 of 1

1059/183

CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the govermnent Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.	B. EXHIBIT	C. CATEGORY
0001	A	TDP X TM
D. SYSTEM/ITEM	**E. CONTRACT/PR NO.**	**F. CONTRACTOR**
Four 25T Portal Cranes	N62470-14-R-5004	

1. DATA ITEM NO.	2. TITLE OF DATA ITEM	3. SUBTITLE
A027	Contractor Significant Incident Reporting	

4. AUTHORITY	5. CONTRACT REFERENCE	6. REQUIRING OFFICE
OT-24206	Appendix E	NAVCRANECEN

7. DD 250 REQ	9. DISTRIBUTION STATEMENT	10. FREQUENCY	12. DATE OF FIRST SUBMISSION
LT		ONE/R	See Block 16
8. APPL CODE		**11. AS OF DATE**	**13. DATE OF SUBSEQUENT SUBM.**
A			See Block 16

14. DISTRIBUTION

a. ADDRESSEE	Reg	Electronic
NAVCRANECEN	1	1
PSNSY	1	1
DCMA	0	0
15. TOTAL	2	2

16. REMARKS

SIGNIFICANT INCIDENTS (ACCIDENTS) INVOLVING CONTRACTOR EQUIPMENT OR PERSONNEL ON THE GOVERNMENT WORKSITE:

Notify the Contracting Officer as soon as practical, but no later than 4 hours after a significant incident. Refer to Appendix E for description of incidents that require immediate reporting. For significant incidents, provide to the Contracting Officer a completed Contractor Significant Incident Report (CSIR) using the CSIR form that can be downloaded from the Navy Crane Center Website. Provide the intial report no later than 24 hours, and final report within 5 days.

SIGNIFICANT INCIDENTS (ACCIDENTS) INVOLVING CONTRACTOR WEIGHT HANDLING EQUIPMENT ON THE GOVERNMENT WORKSITE:

Notify the Contracting Officer as soon as practical, but no later than 4 hours after a significant incident. Within 30 days of a weight handling accident, provide to the Contracting Officer a completed Crane and Rigging Gear Accident Report using the form provided in Appendix E.

G. PREPARED BY	H. DATE	I. APPROVED BY	J. DATE
Dave Cadieux, P.E.	9/15/2014	Charles Cotton, P.E.	9/15/2014

DD Form 1423-1, JUN 90 *Previous editions are obsolete* Page 1 of 1

1059/183

CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the govermnent Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.	B. EXHIBIT	C. CATEGORY
0001	A	TDP X TM
D. SYSTEM/ITEM	**E. CONTRACT/PR NO.**	**F. CONTRACTOR**
Four 25T Portal Cranes	N62470-14-R-5004	

1. DATA ITEM NO.	2. TITLE OF DATA ITEM	3. SUBTITLE
A028	Training Outline	

4. AUTHORITY	5. CONTRACT REFERENCE	6. REQUIRING OFFICE
DI-ILSS-81075	Para. 1.4, SD-08.4, para 3.8.1	NAVCRANECEN

7. DD 250 REQ	9. DISTRIBUTION STATEMENT	10. FREQUENCY	12. DATE OF FIRST SUBMISSION
LT		ONE/R	See Block 16
8. APPL CODE		**11. AS OF DATE**	**13. DATE OF SUBSEQUENT SUBM.**
A			See Block 16

16. REMARKS

Provide a training course outline as required by blocks 4 and 5 a minimum of 14 days prior to crane shipment. NAVCRANECEN will determine acceptability within 14 days after receipt. All subsequent Government review periods shall be complete within 7days of receipt of resubmission.

Data shall be submitted electronically.

Note: Government approval required before installation of the crane.

14. DISTRIBUTION

a. ADDRESSEE	Reg	Electronic
NAVCRANECEN	1	1
PSNSY	1	1
DCMA	0	0
15. TOTAL	2	2

G. PREPARED BY	H. DATE	I. APPROVED BY	J. DATE
Dave Cadieux, P.E.	9/15/2014	Charles Cotton, P.E.	9/15/2014

DD Form 1423-1, JUN 90 *Previous editions are obsolete* Page 1 of 1

1059/183