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REQUEST FOR PROPOSAL N40192-15-R-1301 FY15 MAINTENANCE DREDGING AT VARIOUS LOCATIONS, APRA HARBOR, NAVAL BASE GUAM

Project is maintenance dredging at various locations w ithin Apra Harbor including the entrance to Inner Apra Harbor, Alpha-Bravo Wharves
 and turning basin, and Lima, Mike and November Wharves, Naval Base Guam.  Maintenance dredging is required in these areas to meet
 military operational requirement by ensuring adequate navigation depth for the draft requirements of current and future vessels.

PROPOSAL DOCUMENTS:
- Solicitation, Offer, and Aw ard (SF1442)
- Instructions to Offerors
- Representations and Certif ications

CONTRACT DOCUMENTS:
- Solicitation, Offer, and Aw ard (SF1442)
- Contract Clauses
- NAVFAC RFP Parts 1-6

MARK C. CRUZ 671-339-2955

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS

NEGOTIATED
04-Aug-2015

(RFP)

(IFB)

X

CALL:
B. TELEPHONE NO. (Include area code)     (NO COLLECT CALLS)

See Item 7

2. TYPE OF SOLICITATION

SEALED BID

3. DATE ISSUED

9. FOR INFORMATION A. NAME

SOLICITATION

X

NSN 7540-01-155-3212 1442-101 STANDARD FORM 1442 (REV. 4-85)
Prescribed by GSA
FAR (48 CFR) 53.236-1(e)

11. The Contractor shall begin performance w ithin _______15 calendar days and complete it w ithin ________780 calendar days after receiving

aw ard, notice to proceed. This performance period is X mandatory, negotiable. (See _________________________

12 A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS?
(If "YES," indicate within how many calendar days after award in Item 12B.)

X YES NO

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A.  Sealed offers in original and __________2 copies to perform the w ork required are due at the place specif ied in Item 8 by ___________  
local time ______________04 Sep 2015 (date). If  this is a sealed bid solicitation, offers must be publicly opened at that time.
shall be marked to show  the offeror's name and address, the solicitation number, and the date and time offers are due.

B.  An offer guarantee X is, is not required.

C.  All offers are subject to the (1) w ork requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D.  Offers providing less than _______120 calendar days for Government acceptance after the date offers are due w ill not be considered and w ill be rejected.

SOLICITATION, OFFER, 

AND AWARD
(Construction, Alteration, or Repair)

1. SOLICITATION NO.

IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.

4. CONTRACT NO.

7. ISSUED BY CODE

COMMANDING OFFICER - NAVFAC MARIANAS
IPT MILCON
PSC 455, BOX 195
FPO AP 96540-2937

N40192

PAGE OF PAGES

1 OF

CODE

(Title, identifying no., date):

.)

12B. CALENDAR DAYS

10

04:30 PM (hour)

Sealed envelopes containing offers 

5. REQUISITION/PURCHASE REQUEST NO. 6. PROJECT NO.

8. ADDRESS OFFER TO (If Other Than Item 7)

FAX:TEL: TEL: FAX:

N40192-15-R-1301 65



 

20B. SIGNATURE

(REV. 4-85)STANDARD FORM 1442 BACK

TO SIGN

NSN 7540-01-155-3212

SOLICITATION, OFFER, AND AWARD  (Continued)
(Construction, Alteration, or Repair)

CODE FACILITY CODE

17. The offeror agrees to perform the w ork required at the prices specif ied below  in strict accordance w ith the terms of this solicitation, if  this offer is
accepted by the Government in w riting w ithin ________  calendar days after the date offers are due.
the minimum requirements stated in Item 13D.  Failure to insert any number means the offeror accepts the minimum in Item 13D.)

AMOUNTS SEE SCHEDULE OF PRICES

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS
(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each)

AMENDMENT NO.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN
OFFER (Type or print)

AWARD (To be completed by Government)

21. ITEMS ACCEPTED:

22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA

24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM

(4 copies unless otherwise specified) 

CODE

(Insert any number equal to or greater than

20C. OFFER DATE

25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO 

10 U.S.C. 2304(c) 41 U.S.C. 253(c)

CODE27. PAYMENT WILL BE MADE BY:26. ADMINISTERED BY

(Include ZIP Code)14. NAME AND ADDRESS OF OFFEROR 15. TELEPHONE NO. (Include area code)

See Item 14

(Include only if different than Item 14)16. REMITTANCE ADDRESS

30B. SIGNATURE

29. AWARD (Contractor is not required to sign this document.)

document and return _______ copies to issuing office.) Contractor agrees Your of f er on this solicitation, is hereby  accepted as to the items listed. This award con-
to f urnish and deliv er all items or perf orm all work, requisitions identif ied summates the contract, which consists of  (a) the Gov ernment solicitation and
on this f orm and any  continuation sheets f or the consideration stated in this y our of f er, and (b) this contract award. No f urther contractual document is
contract.  The rights and obligations of  the parties to this contract shall be necessary .
gov erned by  (a) this contract award, (b) the solicitation, and (c) the clauses,
representations, certif ications, and specif ications or incorporated by  ref er-
ence in or attached to this contract.

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED 31A. NAME OF CONTRACTING OFFICER (Type or print)

30C. DATE

(Type or print)

TEL: EMAIL:

31B. UNITED STATES OF AMERICA 31C. AWARD DATE
BY

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

(Contractor is required to sign this28. NEGOTIATED AGREEMENT

(M ust be fully completed by offeror)OFFER 
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Section 00010 - Solicitation Contract Form 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0001   Project   
 BASE BID 

FFP 
Total Price for all work to be completed, except work in CLIN 0002 and CLIN 
0003, for maintenance dredging at various wharves at Apra Harbor, Naval Base 
Guam in accordance with all requirements of RFP N40192-15-R-1301. For 
bidding purposes, the base bid includes estimated quantities for the following:  (1) 
17,400 cubic yards of sediment removal/disposal (Upland Disposal); (2) 39,600 
cubic yards of sediment removal/disposal (Ocean Disposal); and (3) To screen and 
remove/dispose 350 tons of dredged debris two inches (2”) and larger (to include 
new dredged spoils from this contract and old dredged spoils from Alpha/Bravo 
wharves located in the designated CDF cell 5A). These estimated quantities shall 
be subject to FAR Clause 52.211-18 Variation in Estimated Quantity (APR 1984) 
and Sub Line Item Numbers (SLIN) 000101, 000102, and 000103. 
FOB: Destination 
  

 

   
  
 
 NET AMT  
 
    

               
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
000101   Cubic 

Yard 
  

 Base Bid Unit Price for Upland Disposal 
FFP 
Provide a unit price per cubic yard for all costs, to remove, transfer and offload 
sediments to the offloading site, and haul and unload sediments to the CDF in 
accordance with the estimated quantities (Upland Disposal).  The unit price in 
SLIN 000101 will be used to adjust the total contract price for any increase or 
decrease to the variation above 115 percent or below 85 percent of the estimated 
quantities stipulated in the Base Bid (CLIN 0001), subject to FAR Clause 52.211-
18, Variation in Estimated Quantity (APR 1984). 
FOB: Destination 
  

 

   
  
 
 NET AMT  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
000102   Cubic 

Yard 
  

 Base Bid Unit Price for Ocean Disposal 
FFP 
Provide a unit price per cubic yard for all costs to remove, transfer and offload 
sediments to the offloading site, and haul and unload sediments to the ocean 
disposal site in accordance with the estimated quantities (Ocean Disposal). The 
unit price in SLIN 000102 will be used to adjust the total contract price for any 
increase or decrease to the variation above 115 percent or below 85 percent of the 
estimated quantities stipulated in the Base Bid (CLIN 0001), subject to FAR 
Clause 52.211-18, Variation in Estimated Quantity (APR 1984). 
FOB: Destination 
  

 

   
  
 
 NET AMT  
 
    

               
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
000103   Wet Ton   
 Base Bid Unit Price for Debris Removal 

FFP 
Provide a unit price per ton for all costs, to screen, remove and dispose dredged 
debris two inches (2”) and larger (Debris Removal).  To include new dredged 
spoils from this contract and old dredged spoils from the Alpha/Bravo wharves 
located in the designated CDF cell 5A.  The unit price in SLIN 000103 will be 
used to adjust the total contract price for any increase or decrease in the variation 
above 115 percent or below 85 percent of the estimated quantities stipulated in the 
Base Bid (CLIN 0001), subject to FAR Clause 52.211-18, Variation in Estimated 
Quantity (APR 1984). 
FOB: Destination 
  

 

   
  
 
 NET AMT  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0002   Lump Sum   
 MEC Anomaly Identification 

FFP 
Provide a total price for all Munitions and Explosives of Concern (MEC) Anomaly 
Identification related to all CDF construction and reconstruction work.  To include 
all costs, in accordance with the latest version of the Joint Region Marianas 
Explosives Safety Submission (JRM ESS) requirements and the requirements of 
the RFP; not including any work in CLIN 0003, MEC Anomaly Investigation. 
FOB: Destination 
  

 

   
  
 
 NET AMT  
 
    

               
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0003   Lump Sum   
 MEC Anomaly Investigation 

FFP 
Provide a total price for any Munitions and Explosives of Concern (MEC) 
Anomaly Investigation related to all CDF construction and reconstruction.  To 
include all costs, in accordance with the latest version of the Joint Region Marianas 
Explosives Safety Submission (JRM ESS) requirements and the requirements of 
the RFP.  For bidding purposes assume the quantity for this CLIN is 2 days. The 
unit price in CLIN 0003 will be adjusted in accordance with FAR Clause 52.243-4 
Changes (JUN 2007). 
FOB: Destination 
  

 

   
  
 
 NET AMT  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0004   Lump Sum   
OPTION OPTION 1: Sand Filter 

FFP 
Provide a lump sum price including all costs to provide a six foot (6’) thick clean 
sand filter below the spoils to act as the leachate attenuation at the two new 
subcells within the existing cell 5A of the CDF site, in accordance with the 
requirements of the RFP.  This option is based on available funds at time of 
contract award subject to actual site conditions and price adjustment in accordance 
with FAR Clause 52.243-4 Changes (June 2007). 
FOB: Destination 
  

 

   
  
 
 NET AMT  
 
    

               
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0005   Cubic 

Yard 
  

OPTION OPTION 2: Additional Upland Disposal 
FFP 
Total price, including all costs, for additional Upland Disposal in accordance with 
the RFP.  Unit prices are to be provided in stated quantities in SLIN 000501 and 
000502.  Additional quantities are to be determined based on available funds at 
time of contract award subject to actual site conditions, price adjustment in 
accordance with FAR Clause 52.243-4 Changes (JUN 2007). 
FOB: Destination 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
000501   Cubic 

Yard 
  

 UNIT PRICE FOR 1,000 TO 5,000 CY 
FFP 
Provide a unit price for 1,000 to 5,000 cubic yards of additional Upland Disposal.  
Additional quantities are to be determined based on available funds at time of 
contract award subject to actual site conditions and price adjustment in accordance 
with FAR Clause 52.243-4 Changes (June 2007). 
FOB: Destination 
  

 

   
  
 
 NET AMT  
 
    

               
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
000502   Cubic 

Yard 
  

 UNIT PRICE FOR 5,001 TO 10,000 CY 
FFP 
Provide a unit price for 5,001 to 10,000 cubic yards of additional Upland Disposal. 
Additional quantities are to be determined based on available funds at time of 
contract award subject to actual site conditions and price adjustment in accordance 
with FAR Clause 52.243-4 Changes (June 2007). 
FOB: Destination 
  

 

   
  
 
 NET AMT  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0006   Cubic 

Yard 
  

OPTION OPTION 3: Additional Ocean Disposal 
FFP 
Total price including all costs, for additional Ocean Disposal in accordance with 
the RFP.  Unit prices are to be provided in stated quantities in SLIN 000601 and 
000602.  Additional quantities are to be determined based on available funds at 
time of contract award subject to actual site conditions and price adjustment in 
accordance with FAR Clause 52.243-4 Changes (JUN 2007). 
FOB: Destination 
  

 

   
  
 
   
 
    

               
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
000601   Cubic 

Yard 
  

 Additional 1,000 to 5,000 CY 
FFP 
Provide a unit price for 1,000 to 5,000 additional cubic yards of Ocean Disposal.  
Additional quantities are to be determined based on available funds at time of 
contract award subject to actual site conditions and price adjustment in accordance 
with FAR Clause 52.243-4 Changes (June 2007). 
FOB: Destination 
  

 

   
  
 
 NET AMT  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
000602   Cubic 

Yard 
  

 Additional 5,001 to 10,000 CY 
FFP 
Provide a unit price for 5,001 to 10,000 cubic yards of additional Ocean Disposal. 
Additional quantities are to be determined based on available funds at time of 
contract award subject to actual site conditions and price adjustment in accordance 
with FAR Clause 52.243-4 Changes (June 2007). 
FOB: Destination 
  

 

   
  
 
 NET AMT  
 
    

               
  
 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0007   Wet Ton   
OPTION OPTION 4: Additional Debris Removal 

FFP 
Total price including all costs for additional Debris Removal in accordance with 
the RFP. Unit prices are to be provided in stated quantities in SLIN 000701.  
Additional quantities are to be determined based on available funds at time of 
contract award subject to actual site conditions and price adjustment in accordance 
with FAR Clause 52.243-4 Changes (JUN 2007). 
FOB: Destination 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
000701   Wet Ton   
 1 to 50 Additional Tons 

FFP 
Provide a unit price for 1 to 50 Tons of additional Debris Removal.  Additional 
quantities are to be determined based on available funds at time of contract award 
subject to actual site conditions and price adjustment in accordance with FAR 
Clause 52.243-4 Changes (June 2007). 
FOB: Destination 
  

 

   
  
 
 NET AMT  
 
    

               
  
 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0008   Days   
OPTION OPTION 5: Additional MEC Investigation 

FFP 
Provide a unit price per day including all costs, for additional MEC Anomaly 
Investigation in accordance with the latest version of the Joint Region Marianas 
Explosives Safety Submission (JRM ESS) requirements and the requirements of 
the RFP.  Unit prices are to be provided for stated quantities in SLIN 000801 and 
000802.  Additional quantities are to be determined based on available funds at 
time of contract award subject to actual site conditions and price adjustment in 
accordance with FAR Clause 52.243-4 Changes (June 2007). 
FOB: Destination 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
000801   Days   
 Unit Price for Additional MEC Anomaly 

FFP 
Provide a price per day for 1-5 days of additional MEC Anomaly Investigation.  
Additional quantities are to be determined based on available funds at time of 
contract award subject to actual site conditions and price adjustment in accordance 
with FAR Clause 52.243-4 Changes (June 2007). 
FOB: Destination 
  

 

   
  
 
 NET AMT  
 
    

               
  
 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
000802   Days   
 Unit Price for Additional MEC Anomaly 

FFP 
Provide a price per day for 6-10 days of additional MEC Anomaly Investigation. 
Additional quantities are to be determined based on available funds at time of 
contract award subject to actual site conditions and price adjustment in accordance 
with FAR Clause 52.243-4 Changes (June 2007). 
FOB: Destination 
  

 

   
  
 
 NET AMT  
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SF1442 BLOCK 10 CONTINUATION 
READ THE FOLLOWING IN CONJUNCTION WITH THE ACQUISITION REQUIREMENTS: 
 
This project is solicited as a competitive Historically Underutilized Business Zone (HUBZone) set-aside under the 
North American Industry Classification System Code (NAICS) 237990, Dredging and Surface Cleanup Activities. 
 
IMPORTANT NOTICE FOR NAICS CODE 237990 – Dredging: To be considered small for purposes of 
Government procurement, a firm must perform at least 40 percent of the volume dredged with its own 
equipment or equipment owned by another small dredging concern.  Size Standard: $27.5 Million. 
 
The estimated price range is between, $5,000,000 - $10,000,000.  Performance period is 780 calendar days from the 
date of contract award.  In accordance with FAR 52.211-12, liquidated damages in the amount of $4,400.00 shall be 
assessed for each calendar day of delay until the work is completed and accepted.   
 
Inquiries regarding the Request for Proposal (RFP) shall be submitted electronically using the Request for 
Information (RFI) form provided as Exhibit 1 in this solicitation.  The Point of Contact (POC) for inquiries is Mark 
C. Cruz at (671) 339-2955, by email at mark.c.cruz@fe.navy.mil , or by facsimile at (671) 339-4254.  The 
Government does not intend to respond to inquiries submitted less than 10 days before the proposal receipt date. 
 
PROPOSALS MUST SET FORTH FULL, ACCURATE, AND COMPLETE INFORMATION AS REQUIRED 
BY THIS REQUEST FOR PROPOSAL (INCLUDING ATTACHMENTS).  THE PENALTY FOR MAKING 
FALSE STATEMENTS IN PROPOSALS IS PRESCRIBED IN 18 U.S.C. 1001.   
 
THE GOVERNMENT INTENDS TO EVALUATE PROPOSALS AND AWARD WITHOUT DISCUSSIONS.  
HOWEVER, THE GOVERNMENT RESERVES THE RIGHT TO CONDUCT DISCUSSIONS IF IT IS LATER 
DETERMINED BY THE CONTRACTING OFFICER TO BE NECESSARY.  THEREFORE, EACH INITIAL 
OFFER SHOULD CONTAIN THE BEST TERMS FROM A TECHNICAL, COST, AND PRICE STANDPOINT. 
 
CLIN STRUCTURE 
 
1. Notes for Contract Line Item Numbers (CLINS): 

 
i. The Offeror shall use the price proposal schedule provided in the solicitation to indicate a price 

for ALL contract line items. 
  

ii. Depending on availability of funds, Option 1, Option 2, Option 3, Option 4 and Option 5 (CLINs 
0004, 0005, 0006, 0007, 0008) may be exercised at time of award for additional quantities subject 
to the Changes clause.   

 
iii. CHANGES CLAUSE:  The additional quantities in CLINs 0004, 0005, 0006, 0007 and 0008 are 

made in accordance with FAR Clause 52.243-4 Changes and subject to actual site conditions.  
Pending determination of actual site conditions and dredging work, the total price for the task 
order award is subject to a price adjustment at the unit price for the CLIN. 

 
iv. In the event there is a difference between a unit price and the extended total amount, the unit 

price will be held to be the intended offer and the total of the CLINs will be recomputed 
accordingly. 

 
v. FAR 52.217-4, EVALUATION OF OPTIONS EXERCISED AT TIME OF CONTRACT 

AWARD (JUN 1988) – Except when it is determined in accordance with FAR 17.206(b) not to 
be in the Government’s best interests, the Government will evaluate the total price for the basic 
requirement together with any option(s) exercised at the time of award. 
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Section 00100 - Bidding Schedule/Instructions to Bidders 
 
INSTRUCTIONS TO OFFERORS 
1.   INQUIRIES 
 
Inquiries regarding the Request for Proposal (RFP) shall be submitted electronically using the Request for 
Information (RFI) form provided as Attachment (1).  The Point of Contact (POC) for inquiries is Mark C. Cruz at 
(671) 339-2955, by email at mark.c.cruz@fe.navy.mil.  The Government does not intend to respond to inquiries 
submitted less than 10 days before the proposal receipt date. 
 
2.  PROPOSAL SUBMITTAL REQUIREMENTS 
 

2.1  PROPOSAL FORMAT 
 
Proposals submitted in response to this solicitation shall be formatted as follows and furnished in the number of 
copies stated herein. A cover letter shall accompany the proposal. 
 
The cover letter shall include — 
 
a. The solicitation number; 
b. The name, address, telephone and facsimile numbers, and e-mail addresses of the Offeror; 
c. The DUNS Number, CAGE Code, and Tax Identification Number (TIN) of the Offeror; 
d. A statement specifying the extent of agreement with all terms, conditions, and provisions included in the 

solicitation and agreement to furnish any or all items upon which prices are offered at the price set opposite 
each item; 

e. Names, titles, phone and facsimile numbers, and email addresses of persons authorized to negotiate on the 
Offeror’s behalf with the Government in connection with this solicitation and; 

f. Name, title, and signature of person authorized to sign the proposal. Proposals signed by an agent shall be 
accompanied by evidence of that agent’s authority, unless that evidence has been previously furnished to the 
issuing office. 

i. Individuals. A contract with an individual shall be signed by that individual. A contract with an 
individual doing business as a firm shall be signed by that individual, and the signature shall be 
followed by the individual’s typed, stamped, or printed name and the words “an individual doing 
business as [insert name of firm].” 

ii. Partnerships. A contract with a partnership shall be signed in the partnership name. 
iii. Corporations. A contract with a corporation shall be signed in the corporate name, followed by the 

word “by” and the signature and title of the person authorized to sign. 
iv. Joint Ventures. A contract with a joint venture may involve any combination of individuals, 

partnerships, or corporations. The contract shall be signed by each participant in the joint venture in 
the manner prescribed in paragraphs (a) through (c) above for each type of participant. 

v. Agents. When an agent is to sign the contract, other than as stated in paragraphs (a) through (d) above, 
the agent’s authorization to bind the principal must be established by evidence satisfactory to the 
Contracting Officer.  

vi. Joint Venture Agreement (if applicable) 
 
Proposals shall be submitted in three ring binders or bound, with tabs or separators. Page limits, where stipulated, 
must be adhered to (page refers to one printed side of a piece of paper). Proposals shall be submitted on 8.5" X 11" 
paper, using standard margins and no less than 10 pitch font, utilizing both sides of the paper. The format for the 
proposal follows in paragraphs 2.2 and 2.3 of this section. 

 
2.2  SUBMISSION FORMAT  

 
The format for the proposal is as follows: 
 
COVER LETTER 
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Joint Venture Agreement (if applicable) 
 

TECHNICAL PROPOSAL 
Tab 1: Factor 1 – Experience (Exhibit 2) 
Tab 2: Factor 2 – Safety (Narrative, OSHA TRC Rates, OSHA DART rates)  
Tab 3: Factor 3 – Past Performance (Narrative, CCASS Evaluations, Exhibit 3) 
Tab 4: Factor 4 – Project Specific Requirements (Narrative) 
 
PRICE PROPOSAL 
Factor 5, Price (In Sealed Envelope) – The envelope shall contain the following original 
documents: 

i. Standard Form SF1442 (Solicitation, Offer, and Award) with the following 
completed: 

a. Blocks 14 through 20c 
b. Schedule of Prices (See CLIN items in Section 00010) 

ii. Representations and Certifications – Section 00600 of RFP and the Online 
Representations and Certifications Application (ORCA) via the System for Award 
Management (SAM) website. 

iii. Bid Guarantee – Security shall be in a penal sum equal to at least 20 percent of the 
proposed bid or $3M, whichever is less.  A copy of the agent’s authority to sign 
bonds for surety company shall accompany the bid guarantee bond. 

 
Offerors are asked to submit only the information/exhibits required. Do not submit any additional 
information such as brochures or other pre-printed materials. 

 
2.3  PROPOSAL SUBMISSION 

Proposals in response to this RFP must be submitted in the format and number of copies as 
follows: 

 
i. One (1) original Technical Proposal 
ii. Two (2) paper copies of the Technical Proposal 
iii. One (1) electronic copy of the Technical Proposal in Adobe Acrobat PDF format provided on 

compact disc (CD).  Place the CD in a sealed envelope, along with the hard copies of the 
Technical Proposal 

iv. One (1) original Price Proposal (in sealed envelopes) 
v. One (1) electronic copy of the Price Proposal in Adobe Acrobat PDF format provided on 

compact disc (CD). The SF1442, Representations and Certifications, and Letter from bonding 
agent or surety are not required in electronic format. Place the CD in the sealed envelope, 
along with the hard copies of the Price Proposal. 

 
The Offeror is responsible for ensuring that all original paper and electronic copies are identical. Should 
there be a discrepancy between the paper and electronic versions, the paper copy shall govern. 
 
Proposals must be received by this office no later than the date and time stated in Block 13 of the SF1442. 
Offerors should address all evaluation factors and shall submit the proposal to the following address: 

 
For Hand Delivery or Private Courier: For U.S. Postal Delivery: 

Naval Facilities Engineering Command Marianas Naval Facilities Engineering Command Marianas 
Attention: Mark C. Cruz Attention: Mark C. Cruz, MILCON-ACQ 
Pedro LG Roberto Drive, Apra Heights 
Bldg 4175, 2nd Floor, Room A206 

PSC 455, Box 195 
FPO, AP 96540-2937 

Santa Rita, Guam 96915  
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PROPOSALS MUST BE RECEIVED AND DATE/TIME STAMPED BY THE CONTRACTING OFFICER 
ON OR BEFORE THE DATE AND TIME SPECIFIED IN THE RFP.  LATE SUBMITTALS WILL NOT 
BE CONSIDERED UNLESS IT MEETS THE REQUIREMENTS IN FAR 52.215-1 INSTRUCTIONS TO 
OFFERORS – COMPETITIVE ACQUISITION. 
 
Proposal must be clearly marked on the outside of the package with the solicitation number. 
 
3.   SITE VISIT 
 

a. A site visit will be conducted on Friday, August 14, 2015 at 8:00a.m. – 11:00a.m. to allow potential 
Offerors the opportunity for a better understanding of the project requirements.  All prospective Offerors 
are urged to attend the site visit.  The use of cameras, tape recorders, and other recording devices are 
strictly prohibited during the site-visit.  Refer to FAR Clause 52.236-27 SITE VISIT (CONSTRUCTION)  
in this solicitation for details. 
 

b. NAVFAC takes safety very seriously.  Active construction areas may be encountered.  The proper use of 
Personal Protective Equipment (PPE) is required (i.e. hard hats, safety vests, safety shoes, proper attire).  A 
personal flotation device is required within 6 feet of the wharf edge.  Participants without proper safety 
attire will not be allowed on the premises. 

 
c. Base access will be required.  If you do not have access to Naval Base Guam, please submit the Base 

Access Request Form (Exhibit 1) and submit it to Mark C. Cruz, Contract Specialist at 
mark.c.cruz@fe.navy.mil  no later than Monday, August 10, 2015 by 12:00pm (ChST).  Requests for 
base access after the deadline may not be entertained.   

 
4.   JOINT VENTURE, LIMITED LIABILITY COMPANIES AND LIMITED PARTNERSHIP 
 

a. Joint Venture Offerors shall provide a copy of the joint venture agreement. The agreement shall include 
information that identifies the responsibilities for each entity under this contract, demonstrate the 
relationship between firms, and identify contractual relationships and authorities to bind each entity of the 
joint venture. The Joint Venture also needs to complete the online representations and certifications for 
each joint venture member as well as for the joint venture itself. 

 
b. Joint Ventures and Limited Liability Companies and Limited Partnerships shall submit the following 

additional documentation regarding their business entities: 
 

i. A copy of the JV, LLC, or LTD agreement. 
ii. A detailed statement outlining the following in terms of percentages where appropriate: 
 

1. The relationship of the team/partners/parties in terms of business ownership, capital 
contribution, profit distribution or loss sharing. 

2. The management approach in terms of who will conduct, direct, supervise, and control. 
3. The structure and decision-making responsibilities of the partners/parties in terms of who will 

control the manner and method of performance of work. 
4. Identify (by name and title) the personnel having the authority to legally bind the 

partners/parties (including authority to execute the contract documents and bonds).  
 
iii. A list of partners/parties, to include company name, DUNS and CAGE Numbers, Address, Point of 

Contact, e-mail address, phone number and facsimile number 
 

5. SYSTEM FOR AWARD MANAGEMENT REGISTRATION 
 

The implementation of the System for Award Management (SAM), among other changes, brings together the 
capabilities of the former Central Contractor Registration (CCR) and Online Representations and Certifications 
Application (ORCA).   
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Firms offering a response to this notice should ensure that they are registered in the System for Award 
Management (SAM) database (https://www.sam.gov), and complete the provisions associated with the annual 
representations and certifications identified in the Federal Acquisition Regulation (FAR) subpart 4.1202 and 
Defense FAR Supplement (DFARS) subpart 204.1202.  Firms shall also ensure to obtain a registered DUNS 
number prior to award. 

 
6. FEDERAL CONTRACTOR PROGRAM 

 
In accordance with Federal Acquisition Regulation (FAR) 22.1303, any contractor or subcontractor with a 
contract of $100,000 or more with the Federal Government must take affirmative action to employ, and 
advance in employment, qualified special disabled veterans, veterans of the Vietnam era, and other eligible 
veterans without discrimination based on their disability or veteran’s status.   
 
Companies must file an annual VETS-100 report, which shows the number of targeted veterans in their 
workforce by job category, hiring location, and number of new hires, including targeted veterans hired during 
the reporting period and the maximum number and minimum number of employees of such contractor during 
the period covered by the report.  Instructions, information and follow-up assistance is provided at the VETS-
100 Internet site at http://www.dol.gov/vets/vets-100.html or employers may contact the VETS-100 Processing 
Center at (866)237-0275 or e-mail at customersupport@dol.gov.  A contract cannot be awarded to a 
contractor that has not submitted a required annual form VETS -100, Federal Contractor Veterans' 
Employment Report (VETS-100 Report) if subject to the reporting requirements of 38 U.S.C. 4212(d) for 
that fiscal year. 

 
7. INCURRED EXPENSES 
 

The Government is not responsible for any costs incurred or associated with preparation and submission of a 
proposal in response to this solicitation. 

 
8. PRE-AWARD SURVEY/RESPONSIBILITY DETERMINATION 
 

This pre-award survey/responsibility determination is not part of the technical evaluation. FAR subpart 9.104 
requires prospective contractors to demonstrate that they have adequate financial resources to perform the 
contract or the ability to obtain them; capability to comply with the required performance schedule; satisfactory 
performance record; and be otherwise eligible to receive an award under applicable laws and regulations.  This 
is notice that the Contracting Officer may request Offerors submit the following information for review and 
determination prior to award: 

 
a. Company financial statements (balance sheets and income statements) for the past three years. 
b. Financial resources available to perform the contract.  Submit evidence of availability of working/operating 

capital that will be used for the performance of the contract.  If the offeror plans to rely on financial 
support from other sources, identify the maximum lines of credit that will be available to include 
documentation to support the amounts.  The maximum lines of credit should be based upon the inclusion of 
this contract effort.  For joint ventures discuss the financial responsibilities among companies and provide 
the same information for each partner. 

c. Newly-formed entities (e.g. limited liability companies (LLC)), limited partnerships (LTD) and newly 
created corporate subsidiaries) that are the entity liable on the contract ordinarily have no record or an 
insufficient record of relevant experience, past performance, and financial capability to support a 
responsibility determination.  In such cases, the offeror may rely on the resources of the LLC member, 
parent, limited partner, or other entities related to the offeror for responsibility purposes where the offer 
submits a guaranty from the entity providing the resources. 

d. A list of existing commercial and government business commitments to include contract numbers, names 
of Contracting Officers, telephone numbers, value of contract, completion date and percent complete.  If 
the list of existing commitments is extensive, provide the required information on at least five projects of 
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similar dollar value and a summary of the existing commitments to include number of contracts, total dollar 
value of all contracts, and total dollar value of work remaining. 

 
9. TERRITORY OF GUAM NOTICE CONCERNING TAXES, LICENSES, WITHHOLDINGS  

(NOTE: The information in this Notice to Bidders is provided by the Government of Guam, Department 
of Revenue and Taxation. Any questions concerning applicability or interpretation should be directed to 
that Agency at Building 13-1, Mariner Ave., Tiyan, Barrigada, Guam 96923. Business registration with 
the Government of Guam is not considered in determining contractor responsiveness or responsibility. 
Bidders attention is directed to the Clause in the solicitation entitled "PERMITS AND 
RESPONSIBILITIES.")(FAR 52.236-7).  

a. All persons engaging in business in Guam must be licensed to do so by the Government of Guam prior to 
commencement of business in Guam. Engaging in business includes, but is not limited to, services 
provided by contractors. Applications for business licenses shall be made to the Department of Revenue 
and Taxation, License and Registration Branch.  

b. All corporations, domestic (created under the laws of Guam) or foreign (not created under the laws of 
Guam) must register with the Department of Revenue and Taxation, License and Registration Branch.  

c. Any person engaging in business on Guam must file monthly Business Privilege Tax returns with the 
Department of Revenue and Taxation.  

d. All corporations with the Guam source of funds must file income tax returns to the Department of Revenue 
and Taxation on the prescribed forms.  

e. All employers must deposit wage withholdings from their employees to the Treasurer of Guam. Guam 
Depository Receipts, as well as Quarterly Withholding Statements are required to be filed with the 
Department of Revenue and Taxation in the same manner as similar returns and statements required to be 
filed with the U.S. Internal Revenue Service.  

f. Failure to comply with the above may result in criminal or civil penalties as provided by law.  
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CLAUSES INCORPORATED BY REFERENCE 
 
 
52.204-7  System for Award Management  JUL 2013    
52.204-16  Commercial and Government Entity Code Reporting  NOV 2014    
52.207-1  Notice Of Standard Competition  MAY 2006    
52.211-2  Availability of Specifications, Standards, and Data Item 

Descriptions Listed in the Acquisition Streamlining and 
Standardization Information System (ASSIST)  

APR 2014    

52.217-4  Evaluation Of Options Exercised At The Time Of Contract 
Award  

JUN 1988    

52.236-28  Preparation of Proposals--Construction  OCT 1997    
252.204-7004 Alt A  System for Award Management Alternate A  FEB 2014    
252.204-7007  Alternate A, Annual Representations and Certifications  JAN 2015    
 
  
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.211-14     NOTICE OF PRIORITY RATING FOR NATIONAL DEFENSE, EMERGENCY PREPAREDNESS, 
AND ENERGY PROGRAM USE (APR 2008) 
 
Any contract awarded as a result of this solicitation will be; X DO rated order certified for national defense, 
emergency preparedness, and energy program use under the Defense Priorities and Allocations System (DPAS) (15 
CFR 700), and the Contractor will be required to follow all of the requirements of this regulation.  
 
(End of provision) 
  
 
 
52.215-1      INSTRUCTIONS TO OFFERORS--COMPETITIVE  ACQUISITION  (JAN 2004) 
 
(a) Definitions. As used in this provision-- 
 
“Discussions” are negotiations that occur after establishment of the competitive range that may, at the Contracting 
Officer's discretion, result in the offeror being allowed to revise its proposal. 
 
“In writing or written” means any worded or numbered expression which can be read, reproduced, and later 
communicated, and includes electronically transmitted and stored information. 
 
“Proposal modification” is a change made to a proposal before the solicitation's closing date and time, or made in 
response to an amendment, or made to correct a mistake at any time before award. 
 
“Proposal revision” is a change to a proposal made after the solicitation closing date, at the request of or as allowed 
by a Contracting Officer as the result of negotiations. 
 
“Time”, if stated as a number of days, is calculated using calendar days, unless otherwise specified, and will include 
Saturdays, Sundays, and legal holidays. However, if the last day falls on a Saturday, Sunday, or legal holiday, then 
the period shall include the next working day. 
 
(b) Amendments to solicitations. If this solicitation is amended, all terms and conditions that are not amended 
remain unchanged. Offerors shall acknowledge receipt of any amendment to this solicitation by the date and time 
specified in the amendment(s). 
 
(c) Submission, modification, revision, and withdrawal of proposals. (1) Unless other methods (e.g., electronic 
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commerce or facsimile) are permitted in the solicitation, proposals and modifications to proposals shall be submitted 
in paper media in sealed envelopes or packages (i) addressed to the office specified in the solicitation, and (ii) 
showing the time and date specified for receipt, the solicitation number, and the name and address of the offeror. 
Offerors using commercial carriers should ensure that the proposal is marked on the outermost wrapper with the 
information in paragraphs (c)(1)(i) and (c)(1)(ii) of this provision. 
 
(2) The first page of the proposal must show-- 
 
(i) The solicitation number; 
 
(ii) The name, address, and telephone and facsimile numbers of the offeror (and electronic address if available); 
 
(iii) A statement specifying the extent of agreement with all terms, conditions, and provisions included in the 
solicitation and agreement to furnish any or all items upon which prices are offered at the price set opposite each 
item; 
 
(iv) Names, titles, and telephone and facsimile numbers (and electronic addresses if available) of persons authorized 
to negotiate on the offeror's behalf with the Government in connection with this solicitation; and 
 
(v) Name, title, and signature of person authorized to sign the proposal. Proposals signed by an agent shall be 
accompanied by evidence of that agent's authority, unless that evidence has been previously furnished to the issuing 
office. 
 
(3) Submission, modification, or revision, of proposals.  
 
(i) Offerors are responsible for submitting proposals, and any modifications, or revisions, so as to reach the 
Government office designated in the solicitation by the time specified in the solicitation. If no time is specified in 
the solicitation, the time for receipt is 4:30 p.m., local time, for the designated Government office on the date that 
proposal or revision is due. 
 
(ii)(A) Any proposal, modification, or revision received at the Government office designated in the solicitation after 
the exact time specified for receipt of offers is “late” and will not be considered unless it is received before award is 
made, the Contracting Officer determines that accepting the late offer would not unduly delay the acquisition; and-- 
 
(1) If it was transmitted through an electronic commerce method authorized by the solicitation, it was received at the 
initial point of entry to the Government infrastructure not later than 5:00 p.m. one working day prior to the date 
specified for receipt of proposals; or 
 
(2) There is acceptable evidence to establish that it was received at the Government installation designated for 
receipt of offers and was under the Government's control prior to the time set for receipt of offers; or 
 
(3) It is the only proposal received. 
 
(B) However, a late modification of an otherwise successful proposal that makes its terms more favorable to the 
Government, will be considered at any time it is received and may be accepted. 
 
(iii) Acceptable evidence to establish the time of receipt at the Government installation includes the time/date stamp 
of that installation on the proposal wrapper, other documentary evidence of receipt maintained by the installation, or 
oral testimony or statements of Government personnel. 
 
(iv) If an emergency or unanticipated event interrupts normal Government processes so that proposals cannot be 
received at the office designated for receipt of proposals by the exact time specified in the solicitation, and urgent 
Government requirements preclude amendment of the solicitation, the time specified for receipt of proposals will be 
deemed to be extended to the same time of day specified in the solicitation on the first work day on which normal 
Government processes resume. 
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(v) Proposals may be withdrawn by written notice received at any time before award. Oral proposals in response to 
oral solicitations may be withdrawn orally. If the solicitation authorizes facsimile proposals, proposals may be 
withdrawn via facsimile received at any time before award, subject to the conditions specified in the provision at 
52.215-5, Facsimile Proposals. Proposals may be withdrawn in person by an offeror or an authorized representative, 
if the identity of the person requesting withdrawal is established and the person signs a receipt for the proposal 
before award. 
 
(4) Unless otherwise specified in the solicitation, the offeror may propose to provide any item or combination of 
items. 
 
(5) Offerors shall submit proposals in response to this solicitation in English, unless otherwise permitted by the 
solicitation, and in U.S. dollars, unless the provision at FAR 52.225-17, Evaluation of Foreign Currency Offers, is 
included in the solicitation. 
 
(6) Offerors may submit modifications to their proposals at any time before the solicitation closing date and time, 
and may submit modifications in response to an amendment, or to correct a mistake at any time before award. 
 
(7) Offerors may submit revised proposals only if requested or allowed by the Contracting Officer. 
 
(8) Proposals may be withdrawn at any time before award.  Withdrawals are effective upon receipt of notice by the 
Contracting Officer. 
 
(d) Offer expiration date. Proposals in response to this solicitation will be valid for the number of days specified on 
the solicitation cover sheet (unless a different period is proposed by the offeror). 
 
(e) Restriction on disclosure and use of data. Offerors that include in their proposals data that they do not want 
disclosed to the public for any purpose, or used by the Government except for evaluation purposes, shall-- 
 
(1) Mark the title page with the following legend: This proposal includes data that shall not be disclosed outside the 
Government and shall not be duplicated, used, or disclosed--in whole or in part--for any purpose other than to 
evaluate this proposal. If, however, a contract is awarded to this offeror as a result of--or in connection with-- the 
submission of this data, the Government shall have the right to duplicate, use, or disclose the data to the extent 
provided in the resulting contract. This restriction does not limit the Government's right to use information 
contained in this data if it is obtained from another source without restriction. The data subject to this restriction are 
contained in sheets [insert numbers or other identification of sheets]; and 
 
(2) Mark each sheet of data it wishes to restrict with the following legend: Use or disclosure of data contained on 
this sheet is subject to the restriction on the title page of this proposal. 
 
(f) Contract award. (1) The Government intends to award a contract or contracts resulting from this solicitation to 
the responsible offeror(s) whose proposal(s) represents the best value after evaluation in accordance with the factors 
and subfactors in the solicitation. 
 
(2) The Government may reject any or all proposals if such action is in the Government's interest. 
 
(3) The Government may waive informalities and minor irregularities in proposals received. 
 
(4) The Government intends to evaluate proposals and award a contract without discussions with offerors (except 
clarifications as described in FAR 15.306(a)). Therefore, the offeror's initial proposal should contain the offeror's 
best terms from a cost or price and technical standpoint. The Government reserves the right to conduct discussions 
if the Contracting Officer later determines them to be necessary. If the Contracting Officer determines that the 
number of proposals that would otherwise be in the competitive range exceeds the number at which an efficient 
competition can be conducted, the Contracting Officer may limit the number of proposals in the competitive range 
to the greatest number that will permit an efficient competition among the most highly rated proposals. 
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(5) The Government reserves the right to make an award on any item for a quantity less than the quantity offered, at 
the unit cost or prices offered, unless the offeror specifies otherwise in the  
proposal. 
 
(6) The Government reserves the right to make multiple awards if, after considering the additional administrative 
costs, it is in the Government's best interest to do so. 
 
(7) Exchanges with offerors after receipt of a proposal do not constitute a rejection or counteroffer by the 
Government. 
 
(8) The Government may determine that a proposal is unacceptable if the prices proposed are materially unbalanced 
between line items or subline items. Unbalanced pricing exists when, despite an acceptable total evaluated price, the 
price of one or more contract line items is significantly overstated or understated as indicated by the application of 
cost or price analysis techniques. A proposal may be rejected if the Contracting Officer determines that the lack of 
balance poses an unacceptable risk to the Government. 
 
(9) If a cost realism analysis is performed, cost realism may be considered by the source selection authority in 
evaluating performance or schedule risk. 
 
(10) A written award or acceptance of proposal mailed or otherwise furnished to the successful offeror within the 
time specified in the proposal shall result in a binding contract without further action by either party. 
 
(11) If a post-award debriefing is given to requesting offerors, the Government shall disclose the following 
information, if applicable: 
 
(i) The agency's evaluation of the significant weak or deficient factors in the debriefed offeror's offer. 
 
(ii) The overall evaluated cost or price and technical rating of the successful and the debriefed offeror and past 
performance information on the debriefed offeror. 
 
(iii) The overall ranking of all offerors, when any ranking was developed by the agency during source selection. 
 
(iv) A summary of the rationale for award. 
 
(v) For acquisitions of commercial items, the make and model of the item to be delivered by the successful offeror. 
 
(vi) Reasonable responses to relevant questions posed by the debriefed offeror as to whether source-selection 
procedures set forth in the solicitation, applicable regulations, and other applicable authorities were followed by the 
agency. 
 
(End of provision) 
  
 
52.216-1     TYPE OF CONTRACT (APR 1984) 
 
The Government contemplates award of a firm fixed-price construction contract resulting from this solicitation. 
 
(End of provision) 
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52.222-23     NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL 
EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION (FEB 1999) 
 
(a) The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action Compliance 
Requirements for Construction clause of this solicitation. 
 
(b) The goals for minority and female participation, expressed in percentage terms for the Contractor's aggregate 
workforce in each trade on all construction work in the covered area, are as follows: 
 

Goals for minority 
participation for each trade 

Goals for female 
participation for each trade 

  
 6.9% 
  

 
These goals are applicable to all the Contractor's construction work performed in the covered area. If the Contractor 
performs construction work in a geographical area located outside of the covered area, the Contractor shall apply 
the goals established for the geographical area where the work is actually performed. Goals are published 
periodically in the Federal Register in notice form, and these notices may be obtained from any Office of Federal 
Contract Compliance Programs office. 
 
(c) The Contractor's compliance with Executive Order 11246, as amended, and the regulations in 41 CFR 60-4 shall 
be based on (1) its implementation of the Equal Opportunity clause, (2) specific affirmative action obligations 
required by the clause entitled "Affirmative Action Compliance Requirements for Construction,'' and (3) its efforts 
to meet the goals. The hours of minority and female employment and training must be substantially uniform 
throughout the length of the contract, and in each trade. The Contractor shall make a good faith effort to employ 
minorities and women evenly on each of its projects. The transfer of minority or female employees or trainees from 
Contractor to Contractor, or from project to project, for the sole purpose of meeting the Contractor's goals shall be a 
violation of the contract, Executive Order 11246, as amended, and the regulations in 41 CFR 60-4. Compliance with 
the goals will be measured against the total work hours performed. 
 
(d) The Contractor shall provide written notification to the Deputy Assistant Secretary for Federal Contract 
Compliance, U.S. Department of Labor, within 10 working days following award of any construction subcontract in 
excess of $10,000 at any tier for construction work under the contract resulting from this solicitation. The 
notification shall list the -- 
 
(1) Name, address, and telephone number of the subcontractor; 
 
(2) Employer's identification number of the subcontractor; 
 
(3) Estimated dollar amount of the subcontract; 
 
(4) Estimated starting and completion dates of the subcontract; and 
 
(5) Geographical area in which the subcontract is to be performed. 
 
(e) As used in this Notice, and in any contract resulting from this solicitation, the "covered area" is Guam.  
 
(End of provision) 
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52.225-12      NOTICE OF BUY AMERICAN REQUIREMENT-- CONSTRUCTION MATERIALS UNDER 
TRADE AGREEMENTS (MAY 2014)  
 
(a) Definitions. “Commercially available off-the-shelf (COTS) item,” “construction material,” “designated country 
construction material,” “domestic construction material,” and “foreign construction material,” as used in this 
provision, are defined in the clause of this solicitation entitled “Buy American -- Construction Materials Under 
Trade Agreements” (Federal Acquisition Regulation (FAR) clause 52.225-11). 
 
(b) Requests for determination of inapplicability. An offeror requesting a determination regarding the inapplicability 
of the Buy American statute should submit the request to the Contracting Officer in time to allow a determination 
before submission of offers. The offeror shall include the information and applicable supporting data required by 
paragraphs (c) and (d) of FAR clause 52.225-11 in the request. If an offeror has not requested a determination 
regarding the inapplicability of the Buy American statute before submitting its offer, or has not received a response 
to a previous request, the offeror shall include the information and supporting data in the offer. 
 
(c) Evaluation of offers. (1) The Government will evaluate an offer requesting exception to the requirements of the 
Buy American statute, based on claimed unreasonable cost of domestic construction materials, by adding to the 
offered price the appropriate percentage of the cost of such foreign construction material, as specified in paragraph 
(b)(4)(i) of FAR clause 52.225-11. 
 
(2) If evaluation results in a tie between an offeror that requested the substitution of foreign construction material 
based on unreasonable cost and an offeror that did not request an exception, the Contracting Officer will award to 
the offeror that did not request an exception based on unreasonable cost. 
 
(d) Alternate offers. (1) When an offer includes foreign construction material, other than designated country 
construction material, that is not listed by the Government in this solicitation in paragraph (b)(3) of FAR clause 
52.225-11, the offeror also may submit an alternate offer based on use of equivalent domestic or designated country 
construction material. 
 
(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442 for the alternate offer, 
and a separate price comparison table prepared in accordance with paragraphs (c) and (d) of FAR clause 52.225-11 
for the offer that is based on the use of any foreign construction material for which the Government has not yet 
determined an exception applies. 
 
(3) If the Government determines that a particular exception requested in accordance with paragraph (c) of FAR 
clause 52.225-11 does not apply, the Government will evaluate only those offers based on use of the equivalent 
domestic or designated country construction material, and the offeror shall be required to furnish such domestic or 
designated country construction material. An offer based on use of the foreign construction material for which an 
exception was requested-- (i) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or 
 
(ii) May be accepted if revised during negotiations. 
 
(End of provision) 
 
52.233-2     SERVICE OF PROTEST (SEP 2006) 
  
(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly with an 
agency, and copies of any protests that are filed with the Government Accountability Office (GAO), shall be served 
on the Contracting Officer (addressed as follows) by obtaining written and dated acknowledgment of receipt from 
NAVFAC Marianas, PSC 455 Box 195, FPO AP 96540-2937. 
 
(b) The copy of any protest shall be received in the office designated above within one day of filing a protest with 
the GAO.  
 
(End of provision)  
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52.236-27     SITE VISIT (CONSTRUCTION) (FEB 1995) – ALTERNATE I (FEB 1995) 
 
(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and Conditions Affecting 
the Work, will be included in any contract awarded as a result of this solicitation.  Accordingly, offerors or quoters 
are urged and expected to inspect the site where the work will be performed. 
 
(b) An organized site visit has been scheduled for-- 
 Friday, August 14, 2015 at 8:00a.m. to 11:00a.m.  
  
(c)  Participants will meet at-- 

Security gate at the entrance to Alpha/Bravo Wharf, Polaris Point, Apra Harbor, Naval Base Guam.  
Please contact Mark C. Cruz, Contract Specialist at (671) 339-2955 or mark.c.cruz@fe.navy.mil for 
information. 
 
Note: Base access will be required. 

 
(End of provision) 
  
 
52.252-1     SOLICITATION PROVISIONS INCORPORATED BY REFERENCE (FEB 1998) 
 
This solicitation incorporates one or more solicitation provisions by reference, with the same force and effect as if 
they were given in full text. Upon request, the Contracting Officer will make their full text available. The offeror is 
cautioned that the listed provisions may include blocks that must be completed by the offeror and submitted with its 
quotation or offer. In lieu of submitting the full text of those provisions, the offeror may identify the provision by 
paragraph identifier and provide the appropriate information with its quotation or offer. Also, the full text of a 
solicitation provision may be accessed electronically at this/these address(es): 
 

Federal Acquisition Regulation (FAR): 

http://www.acquisiton.gov/far/ 

http://farsite.hill.af.mil/ 

 

Defense FAR Supplement (DFARS): 

http://www.acq.osd.mil/dpap/dars/dfarspgi/current/index.html 

http://farsite.hill.af.mil/vfdfara.htm 

 
 
(End of provision) 
  
 
 
5252.228-9300, INDIVIDUAL SURETY/SURETIES (JUN 1994) 
 

As prescribed in FAR 28.203(a), individual sureties will be permitted.  In order for the Contracting Officer to 
make a determination as to the acceptability of individuals proposed as sureties, as prescribed in FAR 28-203(b), all 
proposers who submit bonds which are executed by individual sureties are requested to furnish additional 
information in support of SF-28, Affidavit of Individual Surety, with the bonds.  Pursuant to Instruction 3(b) of 
Standard Form 24, the Bond, Standard Form 25, the Performance Bond, and the Standard Form 25A, the Payment 
Bond, the Contracting Officer requests the following information: 
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(a) Equity Securities (Stock):   
 (1) State the place(s) of incorporation and address of the principal place of business for each issuing 

corporation listed. 
(2) State whether the security issued was issued by public or private offering and give the place of 

registration of the security. 
(3)  State whether the security is presently, actively traded. 

(b) Debt Securities (Bonds) and Certificates of Deposit: 
(1) List the type of bonds held and their maturity dates. 
(2) State the name, address, and telephone number of the issuing agency, firm or individual. 
(3) State the complete address(es) where the bonds are held. 
(4) State whether the bonds have been pledged as security or have otherwise been encumbered.      

(c) Real Property Interests: 
(1) Provide complete recording data for the conveyance of each parcel or interest listed to the individual 

proposed as surety. 
(2)  State whether the values listed are based upon personal evaluation or evaluation of an experienced 

real estate appraiser.  If available, provide copies of written appraisals. 
(3) State the method(s) of valuation upon which appraisal is based. 
(4) Provide the assessed value of each property interest listed utilized by the appropriate tax assessor for 

purposes of property taxation. 
(5) Provide the telephone number, including area code, for the tax assessor who performed the most 

recent tax assessment. 
(6) State whether each real property interest listed is currently under lien or in any way encumbered and 

the dollar amount of each such lien or encumbrance. 
(d) Persons Proposed as Individual Sureties: 

(1) A current list of all other bonds (bid, performance, and payment) on which the individual is a surety 
and bonds for which the individual is requesting to be a surety. 

(2) A statement as to the percent of completion of projects for which the individual is bound on a 
performance bond. 

This information is necessary to enable the Contracting Officer to evaluate the sufficiency of the surety’s net 
worth in a timely manner.   
 
  
 
5252.228-9302, BID GUARANTEE (OCT 2004) 
 
To assure the execution of the contract and the performance and payment bonds, each bidder/offeror shall submit 
with its bid/offer a guarantee bond (Standard Form 24) executed by a surety company holding a certificate of 
authority from the Secretary of the Treasury as an acceptable surety, or other security as provided in FAR Clause 
52.228-1, "Bid Guarantee".  Security shall be in a penal sum equal to at least 20 percent of the largest amount for 
which award can be made under the bid submitted, but in no case to exceed $3,000,000.  A copy of the agent’s 
authority to sign bonds for the surety company shall accompany the bid guarantee bond.    
 
 (End of provision) 
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PART I GENERAL 
 

1.1 SOURCE SELECTION 
 
This competitive HUBZone set-aside procurement uses source selection procedures to select the responsible offeror 
whose proposal conforms to the requirements of the solicitation and is determined to provide the best value to the 
Government, price and other factors considered.  The Government reserves the right to eliminate from consideration 
for award any or all offers at any time prior to award of the contract; to negotiate with offerors in the competitive 
range; and to award the contract to the offeror submitting the lowest price technically acceptable (LPTA) proposal. 
 
1.2  INTENT TO AWARD WITHOUT DISCUSSIONS 
 
The Government intends to evaluate proposals and award a contract without discussions with offerors (except 
clarifications as described in FAR 15.306(a)).  The Government reserves the right to conduct discussions if the 
Contracting Officer later determines them to be necessary.  In addition, if the Contracting Officer determines that 
the number of proposals that would otherwise be in the competitive range exceeds the number at which an efficient 
competition can be conducted, the Contracting Officer may limit the number of proposals in the competitive range 
to the greatest number that will permit an efficient competition among the most highly rated proposals. 
 
1.3 BASIS OF AWARD 
 
The LOWEST PRICE TECHNICALLY ACCEPTABLE process is selected as appropriate for this acquisition 
because the best value is expected to result from selection of the technically acceptable proposal with the lowest 
evaluated price.  An overall non-price rating must be at least “ACCEPTABLE” in order to be eligible for award.  
An “UNACCEPTABLE” rating in any factor results in the overall non-price proposal being rated 
“UNACCEPTABLE” unless corrected through discussions.  An overall non-price rating of “UNACCEPTABLE” 
makes a proposal ineligible for award. 
  
1.4 ENFORCEABILITY OF PROPOSAL 
 
The proposal must set forth full, accurate and complete information as required by this solicitation.  The 
Government will rely on such information in the award of the contract.  By submission of the offer, the Offeror 
agrees that all items offered in the contractor's proposal (e.g., design firm, subcontractors, materials, design concept, 
etc.) are binding on the contractor and shall be provided for the duration of the contract.  Substitutions will require 
prior Contracting Officer's approval and shall be equal or better, in the judgment of the contracting officer, than the 
items originally proposed.  
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PART II EVALUATION FACTORS 
 
2.1 EVALUATION CRITERIA 
  
a. The contract resulting from this solicitation will be awarded to the responsible Offeror whose offer, conforming 

to the solicitation, is determined to be the lowest price technically acceptable (LPTA) proposal based on the 
evaluation factors set forth in the solicitation.   
 

b. “Relevant” means similar to the instant acquisition in terms of complexity and nature of the work being 
solicited.  The Government will only consider projects for construction dredging or maintenance 
dredging. 
 

c. Past performance information on “relevant projects” meeting the definition in paragraph (b) will constitute the 
primary consideration in the Government’s evaluation under this factor.  The Government may, however, 
review and consider past performance information on other projects as made available to the Government from 
other sources such as the Construction Contractor Appraisal Support System (CCASS) and inquiries with 
previous clients / owners.  The Government will determine the relevance of the past performance information 
received on other projects, as well as consider the source, context and currency of such information in its 
evaluation. 
 

d. Offerors who submit past performance and experience information of a parent, sister, predecessor or other 
affiliated company must describe what involvement such company will have on the instant acquisition.  The 
proposal should clearly indicate how the resources of the parent, sister, predecessor or other affiliated company 
– its workforce, management, facilities, or other resources – will be provided or relied upon for contract 
performance. 
 

e. The Contracting Officer may discount favorable past performance and experience of a subcontractor unless the 
prime contractor clearly provides, in its proposal, evidence of a binding teaming agreement or other 
contractual agreement which creates legal responsibility on the part of the subcontractors. 

 
f. In the case of an offeror without a record of relevant past performance or for whom information on past 

performance is not available or so sparse that no meaningful past performance rating can be reasonably 
assigned, the offeror may not be evaluated favorably or unfavorably on past performance (see FAR 
15.305(a)(2)(iv)).  Therefore, the offeror shall be determined to have unknown past performance.  In the 
context of acceptability/unacceptability “unknown” shall be considered “acceptable.” 

 
g. The Government, in compliance with FAR 15.305(a)(2)(ii), will allow Offerors to provide information on any 

problems encountered on any identified contracts, and any corrective actions taken by the Offeror. 
 
2.2 EVALUATION FACTORS AND PROPOSAL SUBMISSION REQUIREMENTS 
 
a. The Offeror’s proposal shall contain a response to each of the evaluation factors and shall be in the form 

prescribed by this solicitation.  Evaluation factors are divided into two categories: Non-Price (Factors 1 through 
4) and Price (Factor 5).  The evaluation factors for this acquisition are: 

 
Factor 1 – Experience  
Factor 2 – Safety 
Factor 3 – Past Performance  
Factor 4 –Project Specific Requirements 
Factor 5 – Price 

 
b. The distinction between experience and past performance is experience pertains to the types of work and 

volume of work completed by a contractor that are comparable to the types of work covered by this 
requirement, in terms of size, scope, and complexity.  Past performance relates to how well a contractor has 
performed. 
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c. Definitions: 
 

DEFICIENCY: A material failure of a proposal to meet a Government requirement or a combination of 
significant weaknesses in a proposal that increases the risk of unsuccessful contract performance to an 
unacceptable level. 
 
WEAKNESS: A flaw in the proposal that increases the risk of unsuccessful contract performance. 
 
SIGNIFICANT WEAKNESS: A flaw in the proposal that appreciably increases the risk of unsuccessful 
contract performance. 
 
ACCEPTABLE FEATURES: A proposed method or technique in the proposal that addresses solicitation 
requirements such that no further explanation or documentation is necessary. 
 
PAST PERFORMANCE: Relates to how well an Offeror has performed; e.g., the quality of work 
accomplished, schedule compliance, client satisfaction. 
 
EXPERIENCE: Pertains to work currently or previously performed by an Offeror, which is the same or similar 
to the work that may be ordered under this contract. 
 
PROJECT: A construction activity or task, resulting in construction dredging or maintenance dredging similar 
in scope to the work described in this solicitation. 
 
OFFEROR: Refers to the Contractor submitting the proposal as Offeror, including joint ventures, whose name 
appears in Block 14 of Standard Form 1442 (Solicitation, Offer and Award). 
 
TEN-YEAR PERIOD: Refers to period of time for which projects may be submitted for experience or past 
performance. The ten-year period is calculated by counting back ten years from date of issuance of this RFP. 
 
PAGE: Refers to one printed side of a piece of paper. (For example, 5 pieces of paper printed on both sides 
would result in 10 pages of narrative.) 

  
d. The following describes each evaluation factor, submittal requirements and basis for assigning ratings: 
 
 

(1)  Factor 1 – Experience: 
 

(i)  Solicitation Submittal Requirements:  Under Tab 1 of the proposal, Offeror 
shall submit a minimum of two (2) and a maximum of five (5) construction dredging 
or maintenance dredging projects that best demonstrate the Offeror’s experience on 
relevant projects that are similar in size, scope, and complexity to the RFP.  For 
purposes of this evaluation, a relevant project is further defined as any 
construction dredging or maintenance dredging project.  Any projects submitted in 
excess of the five (5) will be removed prior to evaluation and will not be considered. 
 
Projects submitted for the Offeror shall be completed within the past ten (10) years of 
the date of issuance of this RFP. 
 
A project is defined as a construction dredging or maintenance dredging performed 
under a single task order or contract.  For multiple award and indefinite 
delivery/indefinite quantity type contracts, the contract as a whole shall not be 
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submitted as a project; rather Offerors shall submit the work performed under a task 
order as a project. 

 
The attached Offeror Experience Project Data Sheet in Exhibit 2 is MANDATORY 
and SHALL be used to submit project information for each project.  Individual 
blocks on Exhibit 2 may be expanded; however, total length for each project data 
sheet shall not exceed one (1) double-sided page (or two (2) single-sided pages).   For 
all submitted projects, the description of the project shall clearly describe the scope 
of work performed and the relevancy to the project requirements of this RFP (i.e., 
unique features, area, construction methods). 
 
Any pages submitted in addition to the project data sheets and summary project 
timeline sheet shall be discarded prior to evaluation. Except as specifically requested, 
the Government will not consider information submitted in addition to the project 
data sheets. 
 
If the Offeror is a Joint Venture (JV), relevant project experience should be submitted 
for projects completed by the Joint Venture entity or the Joint Venture partners.  
Offerors are still limited to a total of five (5) projects combined. 
 
If an Offeror is utilizing experience information of 
affiliates/subsidiaries/parent/LLC/LTD member companies (name is not exactly as 
stated on the SF1442), the proposal shall clearly demonstrate that the 
affiliate/subsidiary/parent firm will have meaningful involvement in the performance 
of the contract in order for the project experience information of the 
affiliate/subsidiary/parent/LLC/LTD member companies to be considered.  The 
proposal shall state specific commitments of technical resources (e.g. personnel, 
equipment) that the affiliate/subsidiary/parent/LLC/LTD member companies commit 
to the performance of this contract.  In particular, the proposal will clearly state the 
specific commitments of resources of the affiliate/subsidiary/parent/LLC/LTD 
member that will be located at the worksites and company offices in the city/area of 
the project.  The proposal shall also describe specific roles of the affiliate/subsidiary/ 
parent/LLC/LTD member companies in terms of the work it will either self-perform 
or manage on behalf of the Offeror in performance of the contract.  
 
(ii)  Basis of Evaluation: The requirement for acceptability will be based upon the 

projects submitted by the Offeror in its proposal; the Offeror must have at least 
two (2) recent and relevant projects similar in size, scope and complexity to the 
RFP. For purposes of this evaluation, a relevant project is further defined as 
any construction dredging or maintenance dredging project.  An Offeror who 
fails to demonstrate the required experience will be rated UNACCEPTABLE. 

 
  (2)  Factor 2 – Safety:   
 

(i)  Solicitation Submittal Requirements:  Under Tab 2 of the proposal, Offeror 
shall submit the following information:  (For a partnership or joint venture, the 
following submittal requirements are required for each contractor who is part of the 
partnership or joint venture; however, only one safety narrative is required.  TRC and 
DART Rates shall not be submitted for subcontractors.) 
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(1) OSHA Total Recordable Case (TRC) Rate:   
For the five (5) previous complete calendar years [2010, 2011, 2012 2013, 
and 2014] submit your OSHA Total Recordable Case (TRC) Rate, as defined 
by the U.S. Department of Labor, Occupational Safety and Health 
Administration.  If you cannot submit an OSHA TRC Rate, affirmatively 
state so, and explain why.  Any extenuating circumstances that affected the 
OSHA TRC Rate should be addressed as part of this element.  OSHA TRC 
rates above 4.0, in any of the previous five years, will be considered 
UNACCEPTABLE, unless an adequate explanation is provided to address 
the extenuating circumstances that affected the rate. 

 
(2) OSHA Days Away from Work, Restricted Duty, or Job Transfer (DART) 

Rate:  For the five (5) previous complete calendar years [2010, 2011, 2012 
2013, and 2014], submit your OSHA Days Away from Work, Restricted 
Duty, or Job Transfer (DART) Rate, as defined by the U.S. Department of 
Labor, Occupational Safety and Health Administration.  If you cannot submit 
an OSHA DART Rate, affirmatively state so, and explain why.  Any 
extenuating circumstances that affected the OSHA DART Rate data should 
be addressed as part of this element.  OSHA DART rates above 3.0, in any of 
the previous five years, will be considered UNACCEPTABLE, unless an 
adequate explanation is provided to address the extenuating circumstances 
that affected the rate.    

  
(3) Technical Approach for Safety:   
Describe the plan that the Offeror will implement to qualify, evaluate, select 
and oversee its potential subcontractors.  The Safety narrative shall be 
limited to two pages.  Offerors must submit both (1) a plan to include the 
safety performance of subcontractors in the selection process for all levels of 
subcontractors and (2) a plan to monitor the safety of those subcontractors 
during contract performance, highlighting what specific management 
practices will be in place for providing deliberate safety program 
management and mishap prevention support to those sub-contractors whose 
TRC is greater than 4.0 and whose DART rate is greater than 3.0.  Offerors 
who fail to submit either of these two safety plans will be rated 
UNACCEPTABLE.  

 
(ii)  Basis of Evaluation:  The Government is seeking to determine whether the 
Offeror has an acceptable safety record.  The Government will evaluate the Offeror’s 
overall safety record as evidenced by the TRC and DART rates, if the Offeror’s plan 
includes safety in the evaluation and selection of subcontractors, and if the narrative 
includes a plan to monitor the safety performance of subcontractors during 
performance.  The evaluation will collectively consider the following: 

 
-  OSHA Total Recordable Case (TRC) Rate 
-  OSHA Days Away from Work, Restricted Duty, or Job Transfer (DART) Rate 
-  Offeror Technical Approach to Safety and related safety plans 

 
 (1) OSHA Total Recordable Case (TRC) Rate:  The Government will evaluate the 

OSHA TRC Rate to determine if the Offeror’s OSHA TRC rate is above 4.0 and 
extenuating circumstances that impact the rates.  OSHA TRC rates above 4.0, in any 
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of the previous five years, will be considered UNACCEPTABLE, unless an adequate 
explanation is provided to address the extenuating circumstances that affected the 
rate.    

  
(2) OSHA Days Away from Work, Restricted Duty, or Job Transfer (DART) Rate:  
The Government will evaluate the OSHA DART Rate to determine if the Offeror’s 
OSHA DART rate is above 3.0 and extenuating circumstances that impact the rates.  
OSHA DART rates above 3.0, in any of the previous five years, will be considered 
UNACCEPTABLE, unless an adequate explanation is provided to address the 
extenuating circumstances that affected the rate.   

  
(3) Technical Approach to Safety:  The Government will evaluate the submitted 
narrative to determine: (1) if the offeror properly considers subcontractor safety 
performance in the qualification, evaluation, selection, of all levels of subcontractors 
on the upcoming project; and (2) if the offeror’s plan to monitor the safety of those 
subcontractors during contract performance properly establishes what specific 
management practices will be in place for providing deliberate safety program 
management and mishap prevention support to those sub-contractors whose TRC is 
greater than 4.0 and whose DART rate is greater than 3.0.  Offerors who fail to 
address either of these two (2) items (i.e. whether the safety performance of 
subcontractors will be evaluated in the selection process for all levels of 
subcontractors and whether the safety of those subcontractors will be monitored 
during contract performance) will be rated UNACCEPTABLE. 

 
 (3)  Factor 3 – Past Performance: 
 

(i)  Solicitation Submittal Requirements:  Under Tab 3 of the proposal, Offeror 
shall submit past performance information.  If a completed Construction Contractor 
Appraisal Support System (CCASS) evaluation is available, it shall be submitted 
with the proposal for each project submitted in Factor 1 – Experience.  If there is not 
a completed CCASS evaluation then submit a Past Performance Questionnaire 
(Exhibit 3) for each project included in Factor 1.  The Offeror should provide 
completed Past Performance Questionnaires (PPQ) in the proposal.  Offerors shall 
not incorporate by reference into their proposal PPQs previously submitted for other 
RFPs.  However, this does not preclude the Government from utilizing previously 
submitted PPQ information in the past performance evaluation.  If the Offeror is 
unable to obtain a completed PPQ from a client for a project(s) before the proposal 
closing date, the Offeror should complete and submit with the proposal the first page 
of the PPQ, which will provide contract and client information for the respective 
project(s).  The Government may make reasonable attempts to contact the client 
noted for that project(s) to obtain the PPQ information.  However, Offerors should 
follow-up with clients/references to help ensure timely submittal of questionnaires.  
If the client requests, questionnaires may be submitted directly to the Government’s 
point of contact, Contract Specialist Mark C. Cruz at mark.c.cruz@fe.navy.mil.    
 
Offerors may provide any information on problems encountered and the corrective 
actions taken on projects submitted under Factor 1 – Experience.  Offerors may also 
address any adverse past performance issues.  Explanations shall not exceed two (2) 
double-sided pages (or four (4) single-sided pages) in total. 
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The Government reserves that right to contact references for verification or additional 
information.  The Government’s inability to contract any of the Offeror’s references 
or the references unwillingness to provide the information requested may affect the 
Government’s evaluation of this factor.  In addition to the above, the Government 
reserves the right to obtain information for use in the evaluation of past performance 
from any and all sources including sources outside of the Government.  Other sources 
may include, but are not limited to, past performance information retrieved through 
the Past Performance Information Retrieval System (PPIRS) using all CAGE/DUNS 
numbers of Contractors who are part of a partnership or joint venture identified in the 
Offeror’s proposal, inquiries of owner representative(s), Federal Awardee 
Performance and Integrity Information System (FAPIIS), Electronic Subcontract 
Reporting System (eSRS), and any other known sources not provided by the Offeror. 
 
Performance award or additional information submitted will not be considered. 
 

   (ii)  Basis of Evaluation: This evaluation focuses on how well the Offeror performed 
on the relevant projects submitted under Factor 1 – Experience and past performance 
on other projects currently documented in known sources.  Based on the Offeror’s 
performance record, the Government has a reasonable expectation that the Offeror 
will successfully perform the required effort, or the Offeror’s performance record is 
unknown. 

 
   The Government will consider the currency and relevance of the information, the 

source of the information, context of the data, and general trends in the Contractor’s 
performance.  This evaluation is separate and distinct from the Contracting Officer’s 
responsibility determination. 

 
   In the case of an Offeror without a record of relevant past performance or for whom 

information on past performance is not available or so sparse that no meaningful past 
performance rating can be reasonably assigned, the Offeror may not be evaluated 
favorably or unfavorably on past performance.  Therefore, the Offeror shall be 
determined to have unknown past performance.  In the context of 
acceptability/unacceptability, “unknown” shall be considered “acceptable”. 

 
(4) Factor 4 – Project Specific Requirements 

 
(i.) Under Tab 4 of the proposal, Offeror shall provide a narrative describing the 

technical approach for the project.  Pages submitted in excess of the page limitation 
will be removed prior to evaluation and will not be considered.  

 
a. Technical Approach. Provide a narrative not to exceed six (6) double-sided pages 

(or twelve (12) single-sided pages) describing the technical approach to the 
project that meets the requirements of the RFP. Conceptual drawings to 
supplement the narrative are not required or desired.  Any drawings included in 
the proposal will be removed and discarded prior to evaluation. Include the 
following: 
 
• Plan for Ocean Disposal and offloading and placing dredge spoils upland in 

Confined Disposal Facilities (CDF) with zero discharge. Description of the 
Contractor’s proposed methodology, work and material unique to the 
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contractor, their methodology and approach for implementing and 
performing work. How contractor will address sequencing of work, phasing 
and long-lead items, work interruptions, and temporary services as required 
to maintain continuous service of customer operations, site preparation, 
waste disposal, safety measures, and verification as applicable.  

 
The proposal should demonstrate a thorough understanding of the project’s 
site operation and environmental constraints and how those constraints 
impact this project. The proposal should also provide specific details on the 
means and methods that will be utilized to effectively and efficiently perform the 
work within these constraints while meeting the project schedule. 
 
The proposal must be sufficiently detailed to demonstrate an understanding of, 
and an ability to comply with the requirements of the solicitation. 

 
(ii.) Basis of Evaluation: 

The Government will evaluate the narrative and plan considering the extent to which 
the Offeror demonstrates a clear understanding of the requirements of the project. 
The Government will evaluate the Offeror’s technical approach to determine 
adherence to the technical requirements of the RFP.  Offerors who fail to 
demonstrate an understanding of, and an ability to comply with the requirements of 
the project will be rated UNACCEPTABLE.  

 
(5) Factor 5 – Price 

 
(i.) Solicitation Submittal Requirements: The offeror shall submit the following in the 
order shown below in a sealed envelope. 

 
   Envelope is to be clearly marked in the bottom right corner as follows: 

 
 OFFEROR’S NAME 

   PRICE PROPOSAL SUBMITTED UNDER RFP N40192-15-R-1301 
FY15 MAINTENANCE DREDGING AT VARIOUS LOCATIONS, APRA 
HARBOR, NAVAL BASE GUAM 
DO NOT OPEN IN MAILROOM 

   
a. Standard Form (SF) 1442 (Solicitation, Offer, and Award) – Offeror is   

  to complete: 
 

i. Blocks 14 through 20c, and 
ii. Schedule of prices in Section 00010. 

 
b. Representations and Certifications – Offeror is to complete Section 00600 of the 

solicitation and the Online Representations and Certifications Application 
(ORCA) via the System for Award Management (SAM). 
 

c. Bid Guarantee – Security shall be in a penal sum equal to 20 percent of the 
proposed bid or $3M, whichever is less.  A copy of the agent’s authority to sign 
bonds for the surety company shall accompany the bid guarantee bond. 
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(ii.)  Basis of Evaluation:  The Government will evaluate price based on the total price.  
Total price consists of the basic requirements and all option items.  The Government 
intends to evaluate all options and has included the provision FAR 52.217-4, Evaluation 
of Options Exercised at Time of Contract Award (Jun 1988).  Analysis will be performed 
by one or more of the following techniques to ensure a fair and reasonable price: 

 
a. Comparison of proposed prices received in response to the RFP. 
b. Comparison of proposed prices with the IGE. 
c. Comparison of proposed prices with available historical information. 

 
2.3 FINAL SELECTION 
 
Final selection will be made to the responsible Offeror whose offer, conforming to the solicitation, is 
determined to be the lowest price technically acceptable (LPTA) proposal based on the evaluation factors 
set forth in the solicitation.   
 
 

-- End of Section -- 
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Section 00600 - Representations & Certifications 
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.204-18  Commercial and Government Entity Code Maintenance  JUL 2015    
 
  
 
52.204-8    ANNUAL REPRESENTATIONS AND CERTIFICATIONS (DEC 2014) 
 
(a)(1) The North American Industry Classification System (NAICS) code for this acquisition is 237990. 
 
(2) The small business size standard is $27.5M. 
 
(3) The small business size standard for a concern which submits an offer in its own name, other than on a 
construction or service contract, but which proposes to furnish a product which it did not itself manufacture, is 500 
employees. 
 
(b)(1) If the provision at 52.204-7, System for Award Management, is included in this solicitation, paragraph (d) of 
this provision applies. 
 
(2) If the provision at 52.204-7 is not included in this solicitation, and the offeror is currently registered in System 
for Award Management (SAM), and has completed the Representations and Certifications section of SAM 
electronically, the offeror may choose to use paragraph (d) of this provision instead of completing the corresponding 
individual representations and certifications in the solicitation. The offeror shall indicate which option applies by 
checking one of the following boxes: 
 
(     ) Paragraph (d) applies. 
 
(     ) Paragraph (d) does not apply and the offeror has completed the individual representations and certifications 
in the solicitation. 

(c) (1) The following representations or certifications in SAM are applicable to this solicitation as indicated: 

(i) 52.203-2, Certificate of Independent Price Determination. This provision applies to solicitations when a firm-
fixed-price contract or fixed-price contract with economic price adjustment is contemplated, unless— 

(A) The acquisition is to be made under the simplified acquisition procedures in Part 13; 

(B) The solicitation is a request for technical proposals under two-step sealed bidding procedures; or 

(C) The solicitation is for utility services for which rates are set by law or regulation. 

(ii) 52.203-11, Certification and Disclosure Regarding Payments to Influence Certain Federal Transactions. This 
provision applies to solicitations expected to exceed $150,000. 

(iii) 52.204-3, Taxpayer Identification. This provision applies to solicitations that do not include the provision at 
52.204-7, System for Award Management. 

(iv) 52.204-5, Women-Owned Business (Other Than Small Business). This provision applies to solicitations that— 

 (A) Are not set aside for small business concerns; 
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(B) Exceed the simplified acquisition threshold; and 

(C) Are for contracts that will be performed in the United States or its outlying areas. 

(v)  52.209-2;  Prohibition on Contracting with Inverted Domestic Corporations--Representation. 

(vi) 52.209-5; Certification Regarding Responsibility Matters. This provision applies to solicitations where the 
contract value is expected to exceed the simplified acquisition threshold. 

(vii) 52.214-14, Place of Performance--Sealed Bidding. This provision applies to invitations for bids except those in 
which the place of performance is specified by the Government. 

(viii) 52.215-6, Place of Performance. This provision applies to solicitations unless the place of performance is 
specified by the Government. 

(ix) 52.219-1, Small Business Program Representations (Basic & Alternate I). This provision applies to solicitations 
when the contract will be performed in the United States or its outlying areas. 

(A) The basic provision applies when the solicitations are issued by other than DoD, NASA, and the Coast Guard. 

(B) The provision with its Alternate I applies to solicitations issued by DoD, NASA, or the Coast Guard. 

(x) 52.219-2, Equal Low Bids. This provision applies to solicitations when contracting by sealed bidding and the 
contract will be performed in the United States or its outlying areas. 

(xi) 52.222-22, Previous Contracts and Compliance Reports. This provision applies to solicitations that include the 
clause at 52.222-26, Equal Opportunity. 

(xii) 52.222-25, Affirmative Action Compliance. This provision applies to solicitations, other than those for 
construction, when the solicitation includes the clause at 52.222-26, Equal Opportunity. 

(xiii) 52.222-38, Compliance with Veterans' Employment Reporting Requirements. This provision applies to 
solicitations when it is anticipated the contract award will exceed the simplified acquisition threshold and the 
contract is not for acquisition of commercial items. 

(xiv) 52.223-1, Biobased Product Certification. This provision applies to solicitations that require the delivery or 
specify the use of USDA-designated items; or include the clause at 52.223-2, Affirmative Procurement of Biobased 
Products Under Service and Construction Contracts. 

(xv) 52.223-4, Recovered Material Certification. This provision applies to solicitations that are for, or specify the 
use of, EPA- designated items. 

(xvi) 52.225-2, Buy American Certificate. This provision applies to solicitations containing the clause at 52.225-1. 

(xvii) 52.225-4, Buy American--Free Trade Agreements--Israeli Trade Act Certificate. (Basic, Alternates I, II, and 
III.) This provision applies to solicitations containing the clause at 52.225- 3. 

(A) If the acquisition value is less than $25,000, the basic provision applies. 

(B) If the acquisition value is $25,000 or more but is less than $50,000, the provision with its Alternate I applies. 
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(C) If the acquisition value is $50,000 or more but is less than $79,507, the provision with its Alternate II applies. 

(D) If the acquisition value is $79,507 or more but is less than $100,000, the provision with its Alternate III applies. 

(xviii) 52.225-6, Trade Agreements Certificate. This provision applies to solicitations containing the clause at 
52.225-5. 

(xix) 52.225-20, Prohibition on Conducting Restricted Business Operations in Sudan--Certification. This provision 
applies to all solicitations. 

(xx) 52.225-25, Prohibition on Contracting with Entities Engaging in Certain Activities or Transactions Relating to 
Iran—Representation and Certification. This provision applies to all solicitations. 

(xxi) 52.226-2, Historically Black College or University and Minority Institution Representation. This provision 
applies to solicitations for research, studies, supplies, or services of the type normally acquired from higher 
educational institutions. 

(2) The following certifications are applicable as indicated by the Contracting Officer: 

[Contracting Officer check as appropriate.] 

X (i) 52.204-17, Ownership or Control of Offeror.  

      (ii) 52.222-18, Certification Regarding Knowledge of Child Labor for Listed End Products. 

      (iii) 52.222-48, Exemption from Application of the Service Contract Labor Standards to Contracts for 
Maintenance, Calibration, or Repair of Certain Equipment--Certification. 

      (iv) 52.222-52 Exemption from Application of the Service Contract Labor Standards to Contracts for 
Certain Services--Certification. 

      (v) 52.223-9, with its Alternate I, Estimate of Percentage of Recovered Material Content for EPA-
Designated Products (Alternate I only). 

      (vi) 52.227-6, Royalty Information. 

      (A) Basic. 

      (B) Alternate I. 

      (vii) 52.227-15, Representation of Limited Rights Data and Restricted Computer Software. 

(d) The offeror has completed the annual representations and certifications electronically via the SAM website 
accessed through https://www.acquisition.gov. After reviewing the SAM database information, the offeror verifies 
by submission of the offer that the representations and certifications currently posted electronically that apply to this 
solicitation as indicated in paragraph (c) of this provision have been entered or updated within the last 12 months, 
are current, accurate, complete, and applicable to this solicitation (including the business size standard applicable to 
the NAICS code referenced for this solicitation), as of the date of this offer and are incorporated in this offer by 
reference (see FAR 4.1201); except for the changes identified below [offeror to insert changes, identifying change 
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by clause number, title, date]. These amended representation(s) and/or certification(s) are also incorporated in this 
offer and are current, accurate, and complete as of the date of this offer. 
------------------------------------------------------------------------ 
FAR Clause         Title               Date           Change 
------------------------------------------------------------------------ 
------             ----------             ------          ------ 
------------------------------------------------------------------------ 
 
 

 

Any changes provided by the offeror are applicable to this solicitation only, and do not result in an update to the 
representations and certifications posted on SAM.  

(End of provision)  

 
 
 
 
52.209-7   INFORMATION REGARDING RESPONSIBILITY MATTERS (JULY 2013) 
 
(a) Definitions. As used in this provision-- 
 
Administrative proceeding means a non-judicial process that is adjudicatory in nature in order to make a 
determination of fault or liability (e.g., Securities and Exchange Commission Administrative Proceedings, Civilian 
Board of Contract Appeals Proceedings, and Armed Services Board of Contract Appeals Proceedings). This 
includes administrative proceedings at the Federal and State level but only in connection with performance of a 
Federal contract or grant. It does not include agency actions such as contract audits, site visits, corrective plans, or 
inspection of deliverables. 
 
Federal contracts and grants with total value greater than $10,000,000 means-- 
 
(1) The total value of all current, active contracts and grants, including all priced options; and 
 
(2) The total value of all current, active orders including all priced options under indefinite-delivery, indefinite-
quantity, 8(a), or requirements contracts (including task and delivery and multiple-award Schedules). 
 
Principal means an officer, director, owner, partner, or a person having primary management or supervisory 
responsibilities within a business entity (e.g., general manager; plant manager; head of a  
division or business segment; and similar positions). 
 
(b) The offeror ( ) has ( ) does not have current active Federal contracts and grants with total value greater than 
$10,000,000. 
 
(c) If the offeror checked “has” in paragraph (b) of this provision, the offeror represents, by submission of this offer, 
that the information it has entered in the Federal Awardee Performance and Integrity Information System (FAPIIS) 
is current, accurate, and complete as of the date of submission of this offer with regard to the following information: 
 
(1) Whether the offeror, and/or any of its principals, has or has not, within the last five years, in connection with the 
award to or performance by the offeror of a Federal contract or grant, been the subject of a proceeding, at the 
Federal or State level that resulted in any of the following dispositions: 
 
(i) In a criminal proceeding, a conviction. 
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(ii) In a civil proceeding, a finding of fault and liability that results in the payment of a monetary fine, penalty, 
reimbursement, restitution, or damages of $5,000 or more. 
 
(iii) In an administrative proceeding, a finding of fault and liability that results in-- 
 
(A) The payment of a monetary fine or penalty of $5,000 or more; or 
 
(B) The payment of a reimbursement, restitution, or damages in excess of $100,000. 
 
(iv) In a criminal, civil, or administrative proceeding, a disposition of the matter by consent or compromise with an 
acknowledgment of fault by the Contractor if the proceeding could have led to any of the outcomes specified in 
paragraphs (c)(1)(i), (c)(1)(ii), or (c)(1)(iii) of this provision. 
 
(2) If the offeror has been involved in the last five years in any of the occurrences listed in (c)(1) of this provision, 
whether the offeror has provided the requested information with regard to each occurrence. 
 
(d) The offeror shall post the information in paragraphs (c)(1)(i) through (c)(1)(iv) of this provision in FAPIIS as 
required through maintaining an active registration in the System for Award Management database via 
https://www.acquisition.gov (see 52.204-7). 

 
(End of provision) 
 
 
 
 
52.219-1      SMALL BUSINESS PROGRAM REPRESENTATIONS (OCT 2014) - ALTERNATE I (MAY 2014) 
 
(a)(1) The North American Industry Classification System (NAICS) code for this acquisition is 237990, Dredging 
and Surface Cleanup Activities.  
 
(2) The small business size standard is $27.5 Million 
 
(3) The small business size standard for a concern which submits an offer in its own name, other than on a 
construction or service contract, but which proposes to furnish a product which it did not itself manufacture, is 500 
employees.  
 
(b) Representations. (1) The offeror represents as part of its offer that it ( ___   ) is, ( ___   ) is not a small business 
concern.  
 
(2) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this 
provision.) The offeror represents, for general statistical purposes, that it ( ___   ) is, ( ___    ) is not a small 
disadvantaged business concern as defined in 13 CFR 124.1002.  
 
(3) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this 
provision.) The offeror represents as part of its offer that it ( ___   ) is, ( ___    ) is not a women-owned small 
business concern.  
 
(4) Women-owned small business (WOSB) concern eligible under the WOSB Program. [Complete only if the 
offeror represented itself as a women-owned small business concern in paragraph (b)(3) of this provision.] The 
offeror represents as part of its offer that-- 
     
(i) It ( ___   )  is, ( ___  )  is not a WOSB concern eligible under the WOSB Program, has provided all the required 
documents to the WOSB Repository, and no change in circumstances or adverse decisions have been issued that 
affects its eligibility; and 
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(ii) It [ ___   ] is, [ ___   ] is not a joint venture that complies with the requirements of 13 CFR part 127, and the  
representation in paragraph (b)(4)(i) of this provision is accurate for each WOSB concern eligible under the WOSB 
Program participating in the joint venture. [The offeror shall enter the name or names of the WOSB concern eligible 
under the WOSB Program and other small businesses that are participating in the joint venture: ---- ___  ------.] 
Each WOSB concern eligible under the WOSB Program participating in the joint venture shall submit a separate 
signed copy of the WOSB representation. 
     
(5) Economically disadvantaged women-owned small business (EDWOSB) concern. [Complete only if the offeror 
represented itself as a women-owned small business concern eligible under the WOSB Program in (b)(4) of this 
provision.] The offeror represents as part of its offer that-- 
     
(i) It ( ___   )  is, ( ___   )  is not an EDWOSB concern eligible under the WOSB Program, has provided all the 
required documents to the WOSB Repository, and no change in circumstances or adverse decisions have been 
issued that affects its eligibility; and    
 
 (ii) It [ ___   ] is, [ ___   ] is not a joint venture that complies with the requirements of 13 CFR part 127, and the  
representation in paragraph (b)(5)(i) of this provision is accurate for each EDWOSB concern participating in the 
joint venture. [The offeror shall enter the name or names of the EDWOSB concern and other small businesses that 
are participating in the joint venture: ----- ___  -----.] Each EDWOSB concern participating in the joint venture shall 
submit a separate signed copy of the EDWOSB representation. 
 
(6) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this 
provision.) The offeror represents as part of its offer that it ( ___   ) is, ( ___   ) is not a veteran-owned small 
business concern. 
 
(7) (Complete only if the offeror represented itself as a veteran-owned small business concern in paragraph (b)(6) of 
this provision.) The offeror represents as part of its offer that it ( ___   ) is, ( ___    ) is not a service-disabled 
veteran-owned small business concern. 
 
(8) [Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.] 
The offeror represents, as part of its offer, that-- 
 
(i) It ( ___   ) is, ( ___   ) is not a HUBZone small business concern listed, on the date of this representation, on the 
List of Qualified HUBZone Small Business Concerns maintained by the Small Business Administration, and no 
material change in ownership and control, principal office, or HUBZone employee percentage has occurred since it 
was certified by the Small Business Administration in accordance with 13 CFR part 126; and 
 
(ii) It ( ___   ) is, ( ___   ) is not a joint venture that complies with the requirements of 13 CFR part 126, and the 
representation in paragraph (b)(8)(i) of this provision is accurate for the HUBZone small business concern or 
concerns that are participating in the joint venture. (The offeror shall enter the name or names of the HUBZone 
small business concern or concerns that are participating in the joint venture:  ___  .) Each HUBZone small business 
concern participating in the joint venture shall submit a separate signed copy of the HUBZone representation. 
 
(9) (Complete if offeror represented itself as disadvantaged in paragraph (b)(2) of this provision.) The offeror shall 
check the category in which its ownership falls:   
 
 ___  Black American. 
 
 ___  Hispanic American. 
 
 ___   Native American (American Indians, Eskimos, Aleuts, or Native Hawaiians). 
 
 ___   Asian-Pacific American (persons with origins from Burma, Thailand, Malaysia, Indonesia, Singapore, Brunei, 
Japan, China, Taiwan, Laos, Cambodia (Kampuchea), Vietnam, Korea, The Philippines, Republic  
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of Palau, Republic of the Marshall Islands, Federated States of Micronesia, the Commonwealth of the Northern 
Mariana Islands, Guam, Samoa, Macao, Hong Kong, Fiji, Tonga, Kiribati, Tuvalu, or Nauru). 
 
 ___  Subcontinent Asian (Asian-Indian) American (persons with origins from India, Pakistan, Bangladesh, Sri 
Lanka, Bhutan, the Maldives Islands, or Nepal). 
 
 ___   Individual/concern, other than one of the preceding. 
 
(c) Definitions.  As used in this provision-- 
 
Service-disabled veteran-owned small business concern-- 
 
(1) Means a small business concern-- 
 
(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the case of any 
publicly owned business, not less than 51 percent of the stock of which is owned by one or more service-disabled 
veterans; and 
 
(ii) The management and daily business operations of which are controlled by one or more service-disabled veterans 
or, in the case of a service-disabled veteran with permanent and severe disability, the spouse or permanent caregiver 
of such veteran. 
 
(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability that is service-
connected, as defined in 38 U.S.C. 101(16). 
 
"Small business concern," means a concern, including its affiliates, that is independently owned and operated, not 
dominant in the field of operation in which it is bidding on Government contracts, and qualified as a small business 
under the criteria in 13 CFR Part 121 and the size standard in paragraph (a) of this provision. 
 
Veteran-owned small business concern means a small business concern-- 
 
(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 101(2)) or, in the 
case of any publicly owned business, not less than 51 percent of the stock of which is owned by one or more 
veterans; and 
 
(2) The management and daily business operations of which are controlled by one or more veterans. 
 
"Women-owned small business concern," means a small business concern -- 
 
(1) That is at least 51 percent owned by one or more women or, in the case of any publicly owned business, at least 
51 percent of the stock of which is owned by one or more women; or 
 
(2) Whose management and daily business operations are controlled by one or more women. 
 
(d) Notice.  
 
(1) If this solicitation is for supplies and has been set aside, in whole or in part, for small business concerns, then the 
clause in this solicitation providing notice of the set-aside contains restrictions on the source of the end items to be 
furnished.  
 
(2) Under 15 U.S.C. 645(d), any person who misrepresents a firm's status as a small, HUBZone small,  small 
disadvantaged, or women-owned small business concern in order to obtain a contract to be awarded under the 
preference programs established pursuant to section 8(a), 8(d), 9, or 15 of the Small Business Act or any other 
provision of Federal law that specifically references section 8(d) for a definition of program eligibility, shall-- 
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(i) Be punished by imposition of fine, imprisonment, or both;  
 
(ii) Be subject to administrative remedies, including suspension and debarment; and  
 
(iii) Be ineligible for participation in programs conducted under the authority of the Act.  
 
(End of provision)  
 
 
 
252.204-7007 ALTERNATE A, ANNUAL REPRESENTATIONS AND CERTIFICATIONS (JAN 2015) 
 
Substitute the following paragraphs (d) and (e) for paragraph (d) of the provision at FAR 52.204-8: 
     
(d)(1) The following representations or certifications in the System for Award Management (SAM) database are 
applicable to this solicitation as indicated: 
        
(i) 252.209-7003, Reserve Officer Training Corps and Military Recruiting on Campus--Representation. Applies to 
all solicitations with institutions of higher education. 
     
(ii) 252.216-7008, Economic Price Adjustment--Wage Rates or Material Prices Controlled by a Foreign 
Government. Applies to solicitations for fixed-price supply and service contracts when the contract is to be 
performed wholly or in part in a foreign country, and a foreign government controls wage rates or material prices 
and may during contract performance impose a mandatory change in wages or prices of materials. 
     
(iii) 252.222-7007, Representation Regarding Combating Trafficking in Persons, as prescribed in 222.1771. Applies 
to solicitations with a value expected to exceed the simplified acquisition threshold. 

 
(iv) 252.225-7042, Authorization to Perform. Applies to all solicitations when performance will be wholly or in part 
in a foreign country. 
 
(v) 252.225-7049, Prohibition on Acquisition of Commercial Satellite Services from Certain Foreign Entities--
Representations. Applies to solicitations for the acquisition of commercial satellite services. 
 

(vi) 252.225-7050, Disclosure of Ownership or Control by the Government of a Country that is a State Sponsor of 
Terrorism. Applies to all solicitations expected to result in contracts of $150,000 or more. 

     
(vii) 252.229-7012, Tax Exemptions (Italy)--Representation. Applies to solicitations when contract performance 
will be in Italy. 
     
(viii) 252.229-7013, Tax Exemptions (Spain)--Representation. Applies to solicitations when contract performance 
will be in Spain. 
 
(ix) 252.247-7022, Representation of Extent of Transportation by Sea. Applies to all solicitations except those for 
direct purchase of ocean transportation services or those with an anticipated value at or below the simplified 
acquisition threshold. 
     
(2) The following representations or certifications in SAM are applicable to this solicitation as indicated by the 
Contracting Officer: [Contracting Officer check as appropriate.] 
    
____ (i) 252.209-7002, Disclosure of Ownership or Control by a Foreign Government. 
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____ (ii) 252.225-7000, Buy American--Balance of Payments Program Certificate. 
     
____ (iii) 252.225-7020, Trade Agreements Certificate. 
     
____ Use with Alternate I. 
     
X      (iv) 252.225-7031, Secondary Arab Boycott of Israel. 
     
____ (v) 252.225-7035, Buy American--Free Trade Agreements--Balance of Payments Program Certificate. 
  
____ Use with Alternate I. 
     
____ Use with Alternate II. 
     
____ Use with Alternate III. 
 
____ Use with Alternate IV. 
 
____ Use with Alternate V. 
     
(e) The offeror has completed the annual representations and certifications electronically via the SAM Web site at 
https://www.acquisition.gov/. After reviewing the SAM database information, the offeror verifies by submission of 
the offer that the representations and certifications currently posted electronically that apply to this solicitation as 
indicated in FAR 52.204-8(c) and paragraph (d) of this provision have been entered or updated within the last 12 
months, are current, accurate, complete, and applicable to this solicitation (including the business size standard 
applicable to the NAICS code referenced for this solicitation), as of the date of this offer, and are incorporated in 
this offer by reference (see FAR 4.1201); except for the changes identified below ____ [offeror to insert changes, 
identifying change by provision number, title, date]. These amended representation(s) and/or certification(s) are also 
incorporated in this offer and are current, accurate, and complete  
as of the date of this offer. 
 
FAR/DFARS Clause # Title Date Change 

 
 

   

 
Any changes provided by the offeror are applicable to this solicitation only, and do not result in an update to the 
representations and certifications located in the SAM database. 
 
(End of provision) 
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Section 00700 - Contract Clauses  
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.202-1  Definitions  NOV 2013    
52.203-3  Gratuities  APR 1984    
52.203-5  Covenant Against Contingent Fees  MAY 2014    
52.203-6  Restrictions On Subcontractor Sales To The Government  SEP 2006    
52.203-7  Anti-Kickback Procedures  MAY 2014    
52.203-8  Cancellation, Rescission, and Recovery of Funds for Illegal 

or Improper Activity  
MAY 2014    

52.203-10  Price Or Fee Adjustment For Illegal Or Improper Activity  MAY 2014    
52.203-12  Limitation On Payments To Influence Certain Federal 

Transactions  
OCT 2010    

52.203-13  Contractor Code of Business Ethics and Conduct  APR 2010    
52.203-14  Display of Hotline Poster(s)  DEC 2007    
52.203-17  Contractor Employee Whistleblower Rights and Requirement 

To Inform Employees of Whistleblower Rights  
APR 2014    

52.204-4  Printed or Copied Double-Sided on Postconsumer Fiber 
Content Paper  

MAY 2011    

52.204-9  Personal Identity Verification of Contractor Personnel  JAN 2011    
52.204-10  Reporting Executive Compensation and First-Tier 

Subcontract Awards  
JUL 2013    

52.204-13  System for Award Management Maintenance  JUL 2013    
52.204-14  Service Contract Reporting Requirements  JAN 2014    
52.204-18  Commercial and Government Entity Code Maintenance  NOV 2014    
52.204-19  Incorporation by Reference of Representations and 

Certifications.  
DEC 2014    

52.209-6  Protecting the Government's Interest When Subcontracting 
With Contractors Debarred, Suspended, or Proposed for 
Debarment  

AUG 2013    

52.209-10  Prohibition on Contracting With Inverted Domestic 
Corporations  

DEC 2014    

52.210-1  Market Research  APR 2011    
52.211-13  Time Extensions  SEP 2000    
52.211-15  Defense Priority And Allocation Requirements  APR 2008    
52.211-18  Variation in Estimated Quantity  APR 1984    
52.215-2  Audit and Records--Negotiation  OCT 2010    
52.215-10  Price Reduction for Defective Certified Cost or Pricing Data  AUG 2011    
52.215-11  Price Reduction for Defective Certified Cost or Pricing Data--

Modifications  
AUG 2011    

52.215-12  Subcontractor Certified Cost or Pricing Data  OCT 2010    
52.215-13  Subcontractor Certified Cost or Pricing Data--Modifications  OCT 2010    
52.215-17  Waiver of Facilities Capital Cost of Money  OCT 1997    
52.219-3  Notice of HUBZone Set-Aside or Sole Source Award  NOV 2011    
52.219-8  Utilization of Small Business Concerns  OCT 2014    
52.219-14  Limitations On Subcontracting  NOV 2011    
52.219-28  Post-Award Small Business Program Rerepresentation  JUL 2013    
52.222-1  Notice To The Government Of Labor Disputes  FEB 1997    
52.222-3  Convict Labor  JUN 2003    
52.222-4  Contract Work Hours and Safety Standards- Overtime 

Compensation  
MAY 2014    

52.222-10  Compliance with Copeland Act Requirements  FEB 1988    
52.222-11  Subcontracts (Labor Standards)  MAY 2014    
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52.222-12  Contract Termination-Debarment  MAY 2014    
52.222-14  Disputes Concerning Labor Standards  FEB 1988    
52.222-15  Certification of Eligibility  MAY 2014    
52.222-21  Prohibition Of Segregated Facilities  APR 2015    
52.222-23  Notice of Requirement for Affirmative Action to Ensure 

Equal Employment Opportunity for Construction  
FEB 1999    

52.222-26  Equal Opportunity  APR 2015    
52.222-27  Affirmative Action Compliance Requirements for 

Construction  
APR 2015    

52.222-35  Equal Opportunity for Veterans  JUL 2014    
52.222-36  Equal Opportunity for Workers with Disabilities  JUL 2014    
52.222-37  Employment Reports on Veterans  JUL 2014    
52.222-40  Notification of Employee Rights Under the National Labor 

Relations Act  
DEC 2010    

52.222-50  Combating Trafficking in Persons  MAR 2015    
52.222-54  Employment Eligibility Verification  AUG 2013    
52.223-3  Hazardous Material Identification And Material Safety Data  JAN 1997    
52.223-5 Alt I  Pollution Prevention and Right-to-Know Information (May 

2011) Alternate I  
MAY 2011    

52.223-6  Drug-Free Workplace  MAY 2001    
52.223-17  Affirmative Procurement of EPA-Designated Items in Service 

and Construction Contracts  
MAY 2008    

52.223-18  Encouraging Contractor Policies To Ban Text Messaging 
While Driving  

AUG 2011    

52.223-19  Compliance with Environmental Management Systems  MAY 2011    
52.225-13  Restrictions on Certain Foreign Purchases  JUN 2008    
52.227-1  Authorization and Consent  DEC 2007    
52.227-4  Patent Indemnity-Construction Contracts  DEC 2007    
52.228-1  Bid Guarantee  SEP 1996    
52.228-2  Additional Bond Security  OCT 1997    
52.228-5  Insurance - Work On A Government Installation  JAN 1997    
52.228-11  Pledges Of Assets  JAN 2012    
52.228-13  Alternative Payment Protections  JUL 2000    
52.228-14   Irrevocable Letter of Credit  NOV 2014    
52.228-15  Performance and Payment Bonds--Construction  OCT 2010    
52.229-3  Federal, State And Local Taxes  FEB 2013    
52.232-5  Payments under Fixed-Price Construction Contracts  MAY 2014    
52.232-17  Interest  MAY 2014    
52.232-27  Prompt Payment for Construction Contracts  MAY 2014    
52.232-33  Payment by Electronic Funds Transfer--System for Award 

Management  
JUL 2013    

52.232-39  Unenforceability of Unauthorized Obligations  JUN 2013    
52.232-40  Providing Accelerated Payments to Small Business 

Subcontractors  
DEC 2013    

52.233-3  Protest After Award  AUG 1996    
52.233-4  Applicable Law for Breach of Contract Claim  OCT 2004    
52.236-2  Differing Site Conditions  APR 1984    
52.236-3  Site Investigation and Conditions Affecting the Work  APR 1984    
52.236-4  Physical Data  APR 1984    
52.236-5  Material and Workmanship  APR 1984    
52.236-6  Superintendence by the Contractor  APR 1984    
52.236-7  Permits and Responsibilities  NOV 1991    
52.236-8  Other Contracts  APR 1984    
52.236-9  Protection of Existing Vegetation, Structures, Equipment, 

Utilities, and Improvements  
APR 1984    
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52.236-10  Operations and Storage Areas  APR 1984    
52.236-11  Use and Possession Prior to Completion  APR 1984    
52.236-12  Cleaning Up  APR 1984    
52.236-13  Accident Prevention  NOV 1991    
52.236-17  Layout of Work  APR 1984    
52.236-21 Alt I  Specifications and Drawings for Construction (Feb 1997) -  

Alternate I  
APR 1984    

52.242-13  Bankruptcy  JUL 1995    
52.242-14  Suspension of Work  APR 1984    
52.243-4  Changes  JUN 2007    
52.244-6  Subcontracts for Commercial Items  APR 2015    
52.246-12  Inspection of Construction  AUG 1996    
52.246-21  Warranty of Construction  MAR 1994    
52.247-64 Alt I  Preference for Privately Owned U.S.-Flag Commercial 

Vessels (Feb 2006) - Alternate I  
APR 2003    

52.248-3  Value Engineering-Construction  OCT 2010    
52.249-2 Alt I  Termination for Convenience of the Government (Fixed-

Price) (Apr 2012)  - Alternate I  
SEP 1996    

52.249-10  Default (Fixed-Price Construction)  APR 1984    
52.251-1  Government Supply Sources  APR 2012    
52.253-1  Computer Generated Forms  JAN 1991    
252.201-7000  Contracting Officer's Representative  DEC 1991    
252.203-7000  Requirements Relating to Compensation of Former DoD 

Officials  
SEP 2011    

252.203-7001  Prohibition On Persons Convicted of Fraud or Other Defense-
Contract-Related Felonies  

DEC 2008    

252.203-7002  Requirement to Inform Employees of Whistleblower Rights  SEP 2013    
252.203-7003  Agency Office of the Inspector General  DEC 2012    
252.203-7004  Display of Fraud Hotline Poster(s)  JAN 2015    
252.204-7000  Disclosure Of Information  AUG 2013    
252.204-7003  Control Of Government Personnel Work Product  APR 1992    
252.204-7005  Oral Attestation of Security Responsibilities  NOV 2001    
252.204-7006  Billing Instructions  OCT 2005    
252.204-7012  Safeguarding of Unclassified Controlled Technical 

Information  
NOV 2013    

252.209-7004  Subcontracting With Firms That Are Owned or Controlled By 
The Government of a Country that is a State Sponsor of 
Terrorism  

DEC 2014    

252.215-7000  Pricing Adjustments  DEC 2012    
252.222-7006  Restrictions on the Use of Mandatory Arbitration Agreements DEC 2010    
252.223-7001  Hazard Warning Labels  DEC 1991    
252.223-7002  Safety Precautions For Ammunition And Explosives  MAY 1994    
252.223-7003  Changes In Place Of Performance--Ammunition And 

Explosives  
DEC 1991    

252.223-7006  Prohibition On Storage, Treatment, and Disposal of Toxic or 
Hazardous Materials  

SEP 2014    

252.225-7048  Export-Controlled Items  JUN 2013    
252.227-7022  Government Rights (Unlimited)  MAR 1979    
252.227-7023  Drawings and Other Data to become Property of Government MAR 1979    
252.227-7033  Rights in Shop Drawings  APR 1966    
252.232-7003  Electronic Submission of Payment Requests and Receiving 

Reports  
JUN 2012    

252.232-7010  Levies on Contract Payments  DEC 2006    
252.236-7000  Modification Proposals-Price Breakdown  DEC 1991    
252.236-7001  Contract Drawings, and Specifications  AUG 2000    
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252.236-7002  Obstruction of Navigable Waterways  DEC 1991    
252.243-7001  Pricing Of Contract Modifications  DEC 1991    
252.243-7002  Requests for Equitable Adjustment  DEC 2012    
252.246-7004  Safety of Facilities, Infrastructure, and Equipment for 

Military Operations  
OCT 2010    

252.247-7023  Transportation of Supplies by Sea  APR 2014    
252.251-7000  Ordering From Government Supply Sources  AUG 2012    
  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.211-10     COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984) 
 
The Contractor shall be required to (a) commence work under this contract within 15  calendar days after the date 
the Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c) complete the entire work 
ready for use not later than  780 calendar days after award of the contract.  The time stated for completion shall 
include final cleanup of the premises.  
 
 
(End of clause) 
 
 
 
52.211-12     LIQUIDATED DAMAGES--CONSTRUCTION (SEP 2000)  
 
(a) If the Contractor fails to complete the work within the time specified in the contract, the Contractor shall pay 
liquidated damages to the Government in the amount of $4,400.00  for each calendar day of delay until the work is 
completed or accepted. 
 
(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue to accrue until 
the work is completed. These liquidated damages are in addition to excess costs of repurchase under the 
Termination clause. 
 
(End of clause) 
 
 
 
52.225-11     BUY AMERICAN ACT --CONSTRUCTION MATERIALS UNDER TRADE AGREEMENTS 
(MAY 2014) ALTERNATE I (MAY 2014) 
 
(a) Definitions. As used in this clause-- 
 
Australian, Chilean, or Moroccan construction material means a construction material that-- 
 
(1) Is wholly the growth, product, or manufacture of Australia, Chile, or Morocco; or 
 
(2) In the case of a construction material that consists in whole or in part of materials from another country, has 
been substantially transformed in Australia, Chile, or Morocco into a new and different construction material 
distinct from the materials from which it was transformed. 
 
Bahrainian, Mexican, or Omani construction material means a construction material that—  
 
(1) Is wholly the growth, product, or manufacture of Bahrain, Mexico; or Oman 
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(2) In the case of a construction material that consists in whole or in part of  materials from another country, has 
been substantially transformed in Bahrain, Mexico, or Oman into a new and different construction material distinct 
from the materials from which it was transformed.  
 
Caribbean Basin country construction material means a construction material that-- 
 
(1) Is wholly the growth, product, or manufacture of a Caribbean Basin country; or 
 
(2) In the case of a construction material that consists in whole or in part of materials from another country, has 
been substantially transformed in a Caribbean Basin country into a new and different construction material distinct 
from the materials from which it was transformed. 
 
Component means an article, material, or supply incorporated directly into a construction material. 
 
Construction material means an article, material, or supply brought to the construction site by the Contractor or 
subcontractor for incorporation into the building or work. The term also includes an item brought to the site 
preassembled from articles, materials, or supplies. However, emergency life safety systems, such as emergency 
lighting, fire alarm, and audio evacuation systems, that are discrete systems incorporated into a public building or 
work and that are produced as complete systems, are evaluated as a single and distinct construction material 
regardless of when or how the individual parts or components of those systems are delivered to the construction site. 
Materials purchased directly by the Government are supplies, not construction material. 
 
Cost of components means-- 
 
(1) For components purchased by the Contractor, the acquisition cost, including transportation costs to the place of 
incorporation into the construction material (whether or not such costs are paid to a domestic firm), and any 
applicable duty (whether or not a duty-free entry certificate is issued); or 
 
(2) For components manufactured by the Contractor, all costs associated with the manufacture of the component, 
including transportation costs as described in paragraph (1) of this definition, plus allocable overhead costs, but 
excluding profit. Cost of components does not include any costs associated with the manufacture of the construction 
material. 
 
Designated country means any of the following countries: 
 
(1) A World Trade Organization Government Procurement Agreement country (Armenia, Aruba, Austria, Belgium, 
Bulgaria, Canada, Croatia, Cyprus, Czech Republic, Denmark, Estonia, Finland, France, Germany, Greece, Hong 
Kong, Hungary, Iceland, Ireland, Israel, Italy, Japan, Korea (Republic of), Latvia, Liechtenstein, Lithuania, 
Luxembourg, Malta, Netherlands, Norway, Poland, Portugal, Romania, Singapore, Slovak Republic, Slovenia, 
Spain, Sweden, Switzerland, Taiwan or United Kingdom); 
 
(2) A Free Trade Agreement country (Australia, Bahrain, Canada, Chile, Colombia, Costa Rica, Dominican 
Republic, El Salvador, Guatemala, Honduras, Korea (Republic of), Mexico, Morocco, Nicaragua, Oman, Panama, 
Peru, or Singapore); 
 
(3) A least developed country (Afghanistan, Angola, Bangladesh, Benin, Bhutan, Burkina Faso, Burundi, 
Cambodia, Central African Republic, Chad, Comoros, Democratic Republic of Congo, Djibouti, Guinea, Eritrea, 
Ethiopia, Gambia, Guinea, Guinea-Bissau, Haiti, Kiribati, Laos, Lesotho, Liberia, Madagascar, Malawi, Mali, 
Mauritania, Mozambique, Nepal, Niger, Rwanda, Samoa, Sao Tome and Principe, Senegal, Sierra Leone, Solomon 
Islands, Somalia, South Sudan, Tanzania, Timor-Leste, Togo, Tuvalu, Uganda, Vanuatu, Yemen, or Zambia); or 
 
(4) A Caribbean Basin country (Antigua and Barbuda, Aruba, Bahamas, Barbados, Belize, Bonaire, British Virgin 
Islands, Curacao, Dominica, Grenada, Guyana, Haiti, Jamaica, Montserrat, Saba, St. Kitts and Nevis, St. Lucia, St. 
Vincent and the Grenadines, Sint Eustatius, Sint Maarten, or Trinidad and Tobago). 
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Domestic construction material means-- 
 
(1) An unmanufactured construction material mined or produced in the United States; or 
 
(2) A construction material manufactured in the United States, if the cost of its components mined, produced, or 
manufactured in the United States exceeds 50 percent of the cost of all its components. Components of foreign 
origin of the same class or kind for which nonavailability determinations have been made are treated as domestic. 
 
Foreign construction material means a construction material other than a domestic construction material. 
 
Least developed country construction material means a construction material that-- 
 
(1) Is wholly the growth, product, or manufacture of a least developed country; or 
 
(2) In the case of a construction material that consists in whole or in part of materials from another country, has 
been substantially transformed in a least developed country into a new and different construction material distinct 
from the materials from which it was transformed. 
 
“Free Trade Agreement country construction material” means a construction material that—  
 
(1) Is wholly the growth, product, or manufacture of a Free Trade Agreement (FTA) country; or  
 
(2) In the case of a construction material that consists in whole or in part of materials from another country, has 
been substantially transformed in a FTA country into a new and different construction material distinct from the 
materials from which it was transformed.  
 
“Least developed country construction material” means a construction material that—  
 
(1) Is wholly the growth, product, or manufacture of a least developed country; or  
 
(2) In the case of a construction material that consists in whole or in part of materials from another country, has 
been substantially transformed in a least developed country into a new and different construction material distinct 
from the materials from which it was transformed.  
 
United States means the 50 States, the District of Columbia, and outlying areas. 
 
WTO GPA country construction material means a construction material that-- 
 
(1) Is wholly the growth, product, or manufacture of a WTO GPA country; or 
 
(2) In the case of a construction material that consists in whole or in part of materials from another country, has 
been substantially transformed in a WTO GPA country into a new and different construction material distinct from 
the materials from which it was transformed. 
 
(b) Construction materials.  
 
(1) This clause implements 41 U.S.C. chapter 83, Buy American, by providing a preference for domestic 
construction material. In accordance with 41 U.S.C. 1907, the component test of the Buy American  
statute is waived for construction material that is a COTS item. (See FAR 12.505(a)(2)). In addition, the Contracting 
Officer has determined that the WTO GPA and all the Free Trade Agreements except the Bahrain FTA, NAFTA, 
and the Oman FTA apply to the this acquisition. Therefore, the Buy American statute restrictions are waived for 
designated country construction materials other than Bahrainian, Mexican, or Omani construction materials. 
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(2) The Contractor shall use only domestic or designated country construction material other than Bahrainian, 
Mexican, or Omani construction material in performing this contract, except as provided in paragraphs (b)(3) and 
(b)(4) of this clause.  
 
(3) The requirement in paragraph (b)(2) of this clause does not apply to the construction materials or components 
listed by the Government as follows: None. 
 
(4) The Contracting Officer may add other foreign construction material to the list in paragraph (b)(3) of this clause 
if the Government determines that-- 
 
(i) The cost of domestic construction material would be unreasonable. The cost of a particular domestic construction 
material subject to the restrictions of the Buy American statute is unreasonable when the cost of such material 
exceeds the cost of foreign material by more than 6 percent; 
 
(ii) The application of the restriction of the Buy American statute to a particular construction material would be 
impracticable or inconsistent with the public interest; or 
 
(iii) The construction material is not mined, produced, or manufactured in the United States in sufficient and 
reasonably available commercial quantities of a satisfactory quality. 
 
(c) Request for determination of inapplicability of the Buy American statute. (1)(i) Any Contractor request to use 
foreign construction material in accordance with paragraph (b)(4) of this clause shall include adequate information 
for Government evaluation of the request, including-- 
 
(A) A description of the foreign and domestic construction materials; 
 
(B) Unit of measure; 
 
(C) Quantity; 
 
(D) Price; 
 
(E) Time of delivery or availability; 
 
(F) Location of the construction project; 
 
(G) Name and address of the proposed supplier; and 
 
(H) A detailed justification of the reason for use of foreign construction materials cited in accordance with 
paragraph (b)(3) of this clause. 
 
(ii) A request based on unreasonable cost shall include a reasonable survey of the market and a completed price 
comparison table in the format in paragraph (d) of this clause. 
 
(iii) The price of construction material shall include all delivery costs to the construction site and any applicable 
duty (whether or not a duty-free certificate may be issued). 
 
(iv) Any Contractor request for a determination submitted after contract award shall explain why the Contractor 
could not reasonably foresee the need for such determination and could not have requested the determination before 
contract award. If the Contractor does not submit a satisfactory explanation, the Contracting Officer need not make 
a determination. 
 
(2) If the Government determines after contract award that an exception to the Buy American statute applies and the 
Contracting Officer and the Contractor negotiate adequate consideration, the Contracting Officer will modify the 
contract to allow use of the foreign construction material. However, when the basis for the exception is the 
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unreasonable price of a domestic construction material, adequate consideration is not less than the differential 
established in paragraph (b)(4)(i) of this clause. 
 
(3) Unless the Government determines that an exception to the Buy American statute applies, use of foreign 
construction material is noncompliant with the Buy American statute. 
 
(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable cost, the 
Contractor shall include the following information and any applicable supporting data based on the survey of 
suppliers: 
 
                          Foreign and Domestic Construction Materials Price Comparison 
---------------------------------------------------------------------------------------------------------------- 
  Construction material description        Unit of measure              Quantity           Price (dollars) \1\ 
---------------------------------------------------------------------------------------------------------------- 
Item 1: 
    Foreign construction material....         .......................          .......................     ....................... 
    Domestic construction material...       .......................          .......................     ....................... 
Item 2: 
    Foreign construction material....         .......................          .......................     ....................... 
    Domestic construction material...       .......................          .......................     ....................... 
---------------------------------------------------------------------------------------------------------------- 
\1\ Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free entry 
certificate is issued). 
List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if oral, attach 
summary. 
Include other applicable supporting information. 
 
(End of clause) 
 
 
 
52.233-2     SERVICE OF PROTEST (SEP 2006) 
  
(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly with an 
agency, and copies of any protests that are filed with the Government Accountability Office (GAO), shall be served 
on the Contracting Officer (addressed as follows) by obtaining written and dated acknowledgment of receipt from 
NAVFAC Marianas Guam, PSC 455 Box 195, FPO AP 96540-2937. 
 
(b) The copy of any protest shall be received in the office designated above within one day of filing a protest with 
the GAO.  
 
(End of provision)  
 
 
 
52.236-1     PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984) 
 
The Contractor shall perform on the site, and with its own organization, work equivalent to at least 25 percent of the 
total amount of work to be performed under the contract.  This percentage may be reduced by a supplemental 
agreement to this contract if, during performing the work, the Contractor requests a reduction and the Contracting 
Officer determines that the reduction would be to the advantage of the Government. 
 
(End of clause) 
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52.236-27     SITE VISIT (CONSTRUCTION) (FEB 1995) – ALTERNATE I (FEB 1995) 
 
(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and Conditions Affecting 
the Work, will be included in any contract awarded as a result of this solicitation.  Accordingly, offerors or quoters 
are urged and expected to inspect the site where the work will be performed. 
 
(b) An organized site visit has been scheduled for-- 
 Friday, August 14, 2015 at 8:00a.m. 
 
(c)  Participants will meet at-- 

Security Gate at the entrance to Alpha/Bravo Wharf, Polaris Point, Apra Harbor, Naval Base 
Guam.  Please contact Mr. Mark C. Cruz, Contract Specialist at (671) 339-2955 or 
mark.c.cruz@fe.navy.mil for more information. 
 
Note: Base access will be required. 

 
(End of provision) 
 
 
 
52.252-2      CLAUSES INCORPORATED BY REFERENCE (FEB 1998)  
 
This contract incorporates one or more clauses by reference, with the same force and effect as if they were given in 
full text. Upon request, the Contracting Officer will make their full text available. Also, the full text of a clause may 
be accessed electronically at this/these address(es): 
 
Federal Acquisition Regulations (FAR): 
http://www.acquisition.gov/far/  
 
http://farsite.hill.af.mil/  
 
Defense Acquisition Regulation Supplement (DFARS): 
http://www.acq.osd.mil/dpap/dars/dfarspgi/current/index.html  
 
http://farsite.hill.af.mil/vfdfara.htm  
 
 (End of clause) 
 
 
 
252.222-7000    RESTRICTIONS ON EMPLOYMENT OF PERSONNEL (MAR 2000) 
 
(a) The Contractor shall employ, for the purpose of performing that portion of the contract work in Guam, 
individuals who are residents thereof and who, in the case of any craft or trade, possess or would be able to acquire 
promptly the necessary skills to perform the contract. 
 
(b) The Contractor shall insert the substance of this clause, including this paragraph (b), in each subcontract 
awarded under this contract.  
 
(End of clause) 
 
 
 
252.232-7006 WIDE AREA WORKFLOW PAYMENT INSTRUCTIONS (MAY 2013) 
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(a) Definitions. As used in this clause-- 
 
Department of Defense Activity Address Code (DoDAAC) is a six position code that uniquely identifies a unit, 
activity, or organization. 
     
Document type means the type of payment request or receiving report available for creation in Wide Area 
WorkFlow (WAWF). 
     
Local processing office (LPO) is the office responsible for payment certification when payment certification is done 
external to the entitlement system. 
     
(b) Electronic invoicing. The WAWF system is the method to electronically process vendor payment requests and 
receiving reports, as authorized by DFARS 252.232-7003, Electronic Submission 
of Payment Requests and Receiving Reports. 
     
(c) WAWF access. To access WAWF, the Contractor shall-- 
     
(1) Have a designated electronic business point of contact in the System for Award Management at 
https://www.acquisition.gov; and 
     
(2) Be registered to use WAWF at https://wawf.eb.mil/ following the step-by-step procedures for self-registration 
available at this Web site. 
     
(d) WAWF training. The Contractor should follow the training instructions of the WAWF Web-Based Training 
Course and use the Practice Training Site before submitting payment requests through 
WAWF. Both can be accessed by selecting the “Web Based Training” link on the WAWF home page at 
https://wawf.eb.mil/. 
     
(e) WAWF methods of document submission. Document submissions may be via Web entry, Electronic Data 
Interchange, or File Transfer Protocol. 
     
(f) WAWF payment instructions. The Contractor must use the following information when submitting payment 
requests and receiving reports in WAWF for this contract/order: 
     
(1) Document type. The Contractor shall use the following document type(s). 
 
Navy Construction/Facilities Management Invoice 
     
(2) Inspection/acceptance location. The Contractor shall select the following inspection/acceptance location(s) in 
WAWF, as specified by the contracting officer. 
 
N40192/FEAD  
                                               
   
(3) Document routing. The Contractor shall use the information in the Routing Data Table below only to fill in 
applicable fields in WAWF when creating payment requests and receiving reports in the 
system. 
  
Routing Data Table* 
-------------------------------------------------------------------------------------------- 
Field Name in WAWF   Data to be entered in WAWF 
-------------------------------------------------------------------------------------------- 
Pay Official DoDAAC   N68732 
Issue By DoDAAC   N40192 
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Admin DoDAAC    N40192/FEAD 
Inspect By DoDAAC   N40192/FEAD 
Ship To Code    N/A 
Ship From Code    N/A 
Mark For Code    N/A 
Service Approver (DoDAAC)  N/A 
Service Acceptor (DoDAAC)  N/A 
Accept at Other DoDAAC                 N/A 
LPO DoDAAC    N40192/FEAD 
DCAA Auditor DoDAAC   N/A 
Other DoDAAC(s)   N/A 
-------------------------------------------------------------------------------------------- 
 
(*Contracting Officer: Insert applicable DoDAAC information or “See schedule” if multiple ship to/acceptance 
locations apply, or “Not applicable.”) 
     
(4) Payment request and supporting documentation. The Contractor shall ensure a payment request includes 
appropriate contract line item and subline item descriptions of the work performed or supplies delivered, unit 
price/cost per unit, fee (if applicable), and all relevant back-up documentation, as defined in DFARS Appendix F, 
(e.g. timesheets) in support of each payment request. 
     
(5) WAWF email notifications. The Contractor shall enter the email address identified below in the “Send 
Additional Email Notifications” field of WAWF once a document is submitted in the system. 
Not applicable. 
    
(g) WAWF point of contact. (1) The Contractor may obtain clarification regarding invoicing in WAWF from the 
following contracting activity's WAWF point of contact. 
 
Christopher Santos at Christopher.Santos@fe.navy.mil 
  
(2) For technical WAWF help, contact the WAWF helpdesk at 866-618-5988. 
  
(End of clause) 
 
 
 
 
 
5252.201-9300, CONTRACTING OFFICER AUTHORITY (JUN 1994) 

 
 
In no event shall any understanding or agreement between the Contractor and any Government employee other than 
the Contracting Officer on any contract, modification, change order, letter or verbal direction to the Contractor be 
effective or binding upon the Government.  All such actions must be formalized by a proper contractual document 
executed by an appointed Contracting Officer.  The Contractor is hereby put on notice that in the event a 
Government employee other than the Contracting Officer directs a change in the work to be performed or increases 
the scope of the work to be performed, it is the Contractor's responsibility to make inquiry of the Contracting 
Officer before making the deviation.  Payments will not be made without being authorized by an appointed 
Contracting Officer with the legal authority to bind the Government.   (End of clause) 
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5252.209-9300 - Organizational Conflicts of Interest (Jun 1994) 
 
 
 The restrictions described herein shall apply to the Contractor and its affiliates, consultants and subcontracts 
under this contract.  If the Contractor under this contract prepares or assists in preparing a statement of work, 
specifications and plans, the Contractor and its affiliates shall be ineligible to bid or participate, in any capacity, in 
any contractual effort which is based on such statement of work or specifications and plans as a prime contractor, 
subcontractor, consultant or in any similar capacity.  The Contractor shall not incorporate its products or services in 
such statement of work or specification unless so directed in writing by the Contracting Officer, in which case the 
restriction shall not apply.  This contract shall include this clause in its subcontractor's or consultants' agreements 
concerning the performance of this contract.    
(End of clause) 
 
 
 
 
ALTERNATE I (JUN 1994). As prescribed in 9.507-2(b), add the following paragraphs to the basic clause: 
 

(b) Some remedial action may be performed by the architect-engineer firm in order to prevent continued 
contamination that immediately endangers population or property. 

 
(c) The Contractor shall provide a statement with his bid or proposal which concisely describes all relevant 

facts concerning any past, present, or currently planned interest (financial, contractual, organizational, or otherwise) 
relating to the work to be performed hereunder.  The Contractor warrants that, to the best of the Contractor's 
knowledge and belief, there are no relevant facts or circumstances which could give rise to an organizational 
conflict of interest, as defined in FAR Subpart 9.5, or that the Contractor has disclosed all such relevant information 
prior to award.  If a potential conflict is discovered after award, the Contractor shall make a full disclosure in 
writing to the Contracting Officer.  The disclosure shall include a description of action which the Contractor 
proposes to take, after consultation with the Contracting Officer, to avoid, mitigate, or neutralize the conflict of 
interest. 

 
(d) In addition, the Contractor shall notify the Contracting Officer, in writing, of its intention to compete for, 

or accept the award of any contract for similar or related work for any Department of Defense, other Agency of the 
federal government, or state regulatory agency which may involve Navy sites.  Such notification shall be made 
before the Contractor either competes for or accepts any such contract. 
 

(e) Remedies:  The Government may terminate this contract for convenience, in whole or in part, if it deems 
such termination necessary to avoid an organizational conflict of interest.  If the Contractor was aware of a potential 
organization conflict of interest prior to award or discovered an actual or potential conflict after award and did not 
disclose or misrepresented relevant information to the Contracting Officer, the Government may terminate the 
contract for default, or debar the Contractor from Government contracting, or pursue such other remedies as may be 
permitted by law or this contract. 

 
(f) The Contractor further agrees to insert in any subcontract or consultant agreement hereunder, provisions 

which shall conform substantially to the language of this clause, including this paragraph (f).  (End of clause) 
 
 
 
 
5252.228-9305, NOTICE OF BONDING REQUIREMENTS (DEC 2000) 
 
(a) Within 15 days after receipt of award, the bidder/offeror to whom the award is made shall furnish the following 
bond(s) each with satisfactory security: 
 
     X   A Performance Bond (Standard Form 25).  The performance bond shall be in a 
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   penal sum equal to 100% percent of the contract price. 
 
     X   A Payment Bond (Standard Form 25A).  The payment bond shall be in a penal sum equal 
to 100% of the contract price. 
 (b)  Any surety company holding a certificate of authority from the Secretary of Treasury as an acceptable Surety 
on Federal bonds will be accepted.  Individual sureties will be permitted as prescribed in FAR 28.203 and FAC 
5252.228-9300.  Alternative types of security in lieu of furnishing sureties on performance and/or payment bonds 
will be permitted as prescribed in FAR 28.204, and will be held for at least one year after the completion of the 
contract.  Additional bond security may be required as prescribed in FAR 52.228-2.  Bonds shall be accompanied by 
a document authenticating the agent’s authority to sign bonds for the surety company. 
(c) The contract time for purposes of fixing the completion date, default, and liquidated damages shall begin to run 
780 days from the date of award, regardless of when performance and payment bonds or deposits in lieu of surety 
are executed.    (End of clause) 
 
 
 
 
 
5252.236-9301, SPECIAL WORKING CONDITIONS AND ENTRY TO WORK AREA (OCT 2004) 
 

The Government under certain circumstances may require denial of entry to the work areas under this 
contract where the Contractor's work or presence would constitute a safety or security hazard to ordnance storage or 
handling operations.  Restrictions covering entry to and availability of the work areas are as follows: 

 
(a) Entry.  Entry to work areas located within the special Security Limited areas, defined as those work 

areas located within the existing security fence, can be granted subject to special personnel requirements as 
specified herein and to other normal security and safety requirements. Complete denial of entry to the Limited Area 
may be required during brief periods of one to two hours (normally) and on rare occasions of two to four hours.  For 
bidding purposes, the Contractor shall assume denial of entry to the work areas in the Limited Area of six 2 hour 
denials and one 4 hour denial per month. 

 
(b) Vehicle Delay.  The Contractor shall also assume for bidding purposes that, in addition to site denial, 

each vehicle and/or unit of construction equipment will be delayed during each movement through the security gate, 
both entering and leaving the limited area.  Delays will average 3 to 5 MINUTES. 

 
  (c) Operational Considerations.  To reduce delay time while preserving required security, the following 
points should be considered in operational planning: 

 
 (1) Vehicle Search.  Security regulations required that all vehicles, when authorized to enter the 

Limited Area be thoroughly searched by guard force personnel.  Such a search will be required for all vehicle/ 
construction equipment.  Accordingly, once a vehicle or unit of construction equipment has been cleared, it may be 
left in the Limited Area after initial entry has been made.  For the period of time authorized the vehicle/equipment 
left in the Limited Area will be assigned parking areas by the Contracting Officer.  The vehicle/equipment must be 
secured as specified in paragraph entitled "SECURITY REQUIREMENTS."  The intent is to reduce the Contractor 
loss of time at the security gate.  No private vehicles will be allowed to enter the Limited Area. 

 
 (2) Delivery Vehicles.  Guard force personnel will inspect vehicles delivering construction 

materials while the driver is being processed for entry into the Limited Area.  A Security Escort will then escort the 
driver and vehicle in the Limited Area.  To provide this service, delivery schedules should be promulgated in 
advance and vendors made aware that a reasonable delay can be expected if delivery is other than the time specified.  
Deliveries after 1600 hours will not be allowed entry into the Limited Area without prior approval of the Physical 
Security Officer.     
 
(End of clause) 
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5252.236-9304, UTILITIES FOR CONSTRUCTION AND TESTING (JUN 1994) 
 

The Contractor shall be responsible for obtaining, either from available Government sources or local utility 
companies, all utilities required for construction and testing.  The Contractor shall provide these utilities at his 
expense, paid for at the current utility rate delivered to the job site.  The Contractor shall provide and maintain all 
temporary utility connections and distribution lines, and all meters required to measure the amount of each utility 
used.  
 
 
 
 
5252.236-9310, RECORD DRAWINGS (OCT 2004) 
 

The Contractor shall maintain at the job site two sets of full size prints of the contract drawings, accurately 
marked in red with adequate dimensions, to show all variations between the construction actually provided and that 
indicated or specified in the contract documents, including buried or concealed construction.  Special attention shall 
be given to recording the horizontal and vertical location of all buried utilities that differ from the final government-
accepted drawings.  Existing utility lines and features revealed during the course of construction, shall also be 
accurately located and dimensioned. Variations in the interior utility systems shall be clearly defined and 
dimensioned; and coordinated with exterior utility connections at the building five foot line, where applicable.  
Existing topographic features which differ from those shown on the contract drawings shall also be accurately 
located and recorded. Where a choice of materials or methods is permitted herein, or where variations in scope or 
character of methods is permitted herein, or where variations in scope or character of work from that of the original 
contract are authorized, the drawings shall be marked to define the construction actually provided.  The 
representations of such changes shall conform to standard drafting practice and shall include such supplementary 
notes, legends, and details as necessary to clearly portray the as built construction.  These drawings shall be 
available for review by the Contracting Officer at all times.  Upon completion of the work, both sets of the marked 
up prints shall be certified as correct, signed by the Contractor, and delivered to the Contracting Officer for his 
approval before acceptance.  Requests for partial payments will not be approved if the marked prints are not kept 
current, and request for final payment will not be approved until the marked prints are delivered to the Contracting 
Officer.     
 
(End of clause)  
 
 
 
5252.236-9310, RECORD DRAWINGS (ALTERNATE II) (OCT 2004) 
 
“Upon completion of the work, both sets of the marked up prints shall be certified as correct, signed by the 
Contractor, and delivered to the Contracting Officer for his approval before acceptance.  Requests for partial 
payments will not be approved if the marked prints are not kept current, and request for final payment will not be 
approved until the marked prints are delivered to the Contracting Officer.”  
 
with the following:    
 
The Contractor shall deliver the marked up drawings to the Designer of Record who shall incorporate all as-built 
modifications into the electronic design drawings.  Final payment shall not be made until the as-built electronic 
design drawings are delivered to the Contracting Officer.    
 
(End of clause) 
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5252.242-9300, GOVERNMENT REPRESENTATIVES (OCT 1996) 
 

(a) The contract will be administered by an authorized representative of the Contracting Officer.  In no event, 
however, will any understanding or agreement, modification, change order, or other matter deviating from the terms 
of the contract between the Contractor and any person other than the Contracting Officer be effective or binding 
upon the Government, unless formalized by proper contractual documents executed by the Contracting Officer prior 
to completion of this contract.  The authorized representative as indicated hereinafter: 

_X__(1) The Contracting Officer’s Representative (COR) will be designated by the Contracting Officer as the 
authorized representative of the Contracting Officer.  The COR is responsible for monitoring performance and the 
technical management of the effort required hereunder, and should be contacted regarding questions or problems of 
a technical nature. 

_X__(2) The designated Contract Specialist will be the Administrative Contracting Officer’s representative on 
all other contract administrative matters.  The Contract Specialist should be contacted regarding all matters 
pertaining to the contract or task/delivery orders. 

___(3) The designated Property Administrator is the Administrative Contracting Officer’s representative on 
property matters.  The Property Administrator should be contacted regarding all matters pertaining to property 
administration.     

 
 
 
 
 
5252.242-9305, PRE-PERFORMANCE CONFERENCE (JUL 1995) 
 

Within 15 days of contract award, prior to commencement of the work, the Contractor will meet in conference 
with representatives of the Contracting Officer, at a time to be determined by the Contracting Officer, to discuss and 
develop mutual understanding relative to scheduling and administering work.  
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Section 00800 - Special Contract Requirements 
 
LABOR REQUIREMENTS 

SPECIAL CONTRACT REQUIREMENTS 
LABOR INFORMATION 

 
1. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT 
 
With the exception of Defense Policy Review Initiative (DPRI) projects, construction contracts in Guam are subject 
to the Contract Work Hours and Safety Standards Act, but are not subject to Davis-Bacon Act and therefore, the 
following FAR clauses shall be modified to reflect this applicability and included in this contract. 
 

a. FAR 52.222-11, Subcontracts (Labor Standards), except that the list of applicable clauses in paragraph b 
shall be modified to refer only to the clauses: Contract Work Hours and Safety Standards Act-Overtime 
Compensation, Subcontracts (Labor Standards), and Contract Termination-Debarment, Disputes 
Concerning Labor Standards. 
 

b. FAR 52.222-12, Contract Termination-Debarment, except that the list of applicable clauses in the first 
sentence shall be modified to refer only to the Contract Work Hours and Safety Standards Act-Overtime 
Compensation, Subcontracts (Labor Standards). 

 
2. NOTICE CONCERNING LABOR RATES 
 

a. Davis-Bacon Act does not apply to this project. 
 

b. Offerors maintain the responsibility to comply with the Government of Guam’s Labor Certification process 
and current prevailing wage rates, as applicable.  The notice for prevailing wage rates for construction is 
attached as Attachment (3) and provided for information only. 
 

c. Inquiries should be directed to the Department of Labor, Government of Guam, Wage and Hour Division, 
P.O. Box 9970, Tamuning, Guam 96931-9970, telephone 671-300-4582. 

 
 
 

-- End of Section -- 
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SECTION 00801 
SPECIAL CONTRACT REQUIREMENTS  

CONTRACT TYPE/PERFORMANCE 
 
1. GENERAL OVERVIEW  

This is a construction procurement issued as a competitive HUBZone set-aside and intended to result in a single 
award contract.  The Government will select the responsible offeror submitting the lowest priced technically 
acceptable proposal.  Tradeoffs will not be used.  Offerors will be advised that the award may be made without 
discussions, exchanges, or any clarifications concerning the proposals received.  However, the Government 
reserves the right to clarify certain aspects of proposals and conduct discussions if determined necessary by the 
Contracting Officer. 
 

2. CONTRACT TYPE 
This is a firm fixed price construction contract with pre-established fixed contract prices with options.   This is 
not a requirements contract. 

 
3. SET-ASIDE  

This contract is 100% set-aside for Historically Underutilized Business Zone (HUBZone) concerns. 
  
4. NAICS CODE: 237990; Size standard of $27.5 Million applies to this specialty trade construction contract. 
 
5. DESCRIPTION OF WORK 

The work to be acquired under this contract is for all labor, safety controls, transportation, materials, equipment 
and supervision necessary to perform maintenance dredging at various locations within Apra Harbor including 
the entrance to Inner Apra Harbor, Alpha-Bravo Wharves and turning basin, and Lima, Mike and November 
Wharves, Naval Base Guam, and incidental related work.  Maintenance dredging is required in this area to meet 
military operational requirement by ensuring adequate navigation depth for the draft requirements of current 
and future vessels.  

 
6. COMMENCEMENT OF WORK 

The work shall commence within fifteen (15) days after award of the base period. 
  
7. PLACE OF PERFORMANCE 

The place of performance is at Apra Harbor, Naval Base Guam. 
  
8. PROPOSAL PREPARATION COSTS 

The costs for preparation of proposals shall be the responsibility of the contractor and not directly reimbursable.  
The contract will include at a minimum all labor wages, management, supervision, mobilization, material and 
equipment costs.  The contractor shall furnish all project management, planning, estimating, labor, 
transportation, materials, equipment, tools, supervision, design if applicable, and all other associated costs 
necessary to fulfill the requirements of the contract. 

  
9. PERFORMANCE AND PAYMENT BONDS 

Performance and payment bonds shall be in the form of firm commitment, supported by corporate sureties 
whose names appear on the list contained in the Treasury Department Circular 570, in the penal sum equal to 
100 percent of the proposed bid, and shall be submitted for approval to the Contracting Officer within 10 
days of award of the contract.  Commencement of construction is contingent upon approval of required bonds 
and issuance of a notice to proceed (NTP).  

 
10. REQUIRED INSURANCE  

a. Within fifteen days after award of this contract, the contractor shall furnish the Administrative Contracting 
Officer a Certificate of Insurance as evidence of the existence of the following insurance coverage amounts 
not less than the amount specified below in accordance with FAR Clause 52.228-5, Insurance – Work On 
A Government Installation. 
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COVERAGE: 
Comprehensive General Liability: $500,000 per occurrence 
 
Automobile Liability: $200,000 per person, $500,000 per occurrence for bodily injury; $20,000 per 
occurrence for property damage  
 
Workmen’s Compensation: As required by Federal and State Worker’s compensation and occupational 
disease laws 
 
Employer’s Liability Coverage: $l00,000, except in states where worker’s compensation may not be 
written by private carriers 
 
Others as required by state law. 

 
b. The Certificate of Insurance shall provide for thirty (30) days written notice to the Contracting Officer by 

the insurance company prior to cancellation or material change in policy coverage. Other requirements and 
information are contained in the aforementioned "Insurance" clause. 

 
11. PERFORMANCE PERIOD 
 The Performance Period for this contract is 780 calendar days from the date of award of the contract. 
 
12. SUPERVISION  

The contractor shall provide supervision in accordance with FAR Clause 52.236-6, Superintendence by the 
Contractor.  In addition to the required supervision, the contractor shall provide for a Quality Control (QC) 
manager for the contract.  No construction work or testing may be performed unless the QC manager is on the 
work site; however, construction work may continue if the QC manager is conducting QC related work for the 
contract on base installations.  Since work to be performed is located at more than one project location, 
construction work may continue at a worksite if the QC manager is present at another related worksite.  This 
project requires Level 4 competency or higher. The Site Safety and Health Officer (SSHO) shall have no other 
duties other than safety and occupational health management, inspections, and enforcement.    

  
13. SUBCONTRACTING RESPONSIBILITIES 

The contractor shall be responsible for the management and performance of all subcontractors.  The contractor 
shall ensure subcontractors are competent and capable of handling all assigned work.  The contractor shall 
ensure all work is completed within the stated requirements. 
 
The contractor is responsible for ensuring subcontracting opportunities are made available to all small business, 
veteran-owned small business, service-disabled veteran-owned small business, HUBZone small business, small 
disadvantaged small business and women-owned small businesses. 

  
14. NOTICE OF CONSTRUCTIVE CHANGES  
 

No order, statement or direction of the Contracting Officer, an authorized representative of the Contracting 
Officer whether or not acting within the limits of his authority, or any other representative of the Government, 
shall constitute a change order under the "Changes” clause of this contract or entitle the contractor(s) to an 
equitable adjustment of the price or delivery schedule, unless such a change is issued in writing and signed by 
the Contracting Officer. 

  
15. PAYMENTS 
 

Designated paying office will be determined upon award of this contract.  Invoicing procedures will be as 
stated in Section 01 20 00.05 20 Price and Payment Procedures for Design-Build.  Percentage of performance 
payments will be processed through the designated Administrative Contracting Officer.  Invoices shall be 
submitted to the Wide Area Work Flow system clause. 
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16. PRE-CONSTRUCTION MEETING 
 

Prior to commencing work, the contractor shall meet with the Contracting Officer and/or designated technical 
personnel at a mutually agreeable time to discuss and develop mutual understandings concerning schedule and 
administering work. 

  
17. PARTNERING 
 

Partnering is a structured process, as well as philosophy of doing business with contractors and clients that 
recognizes common goals through communication and teamwork.  It helps create an environment where trust 
and teamwork prevent disputes, foster good working relationships to everyone’s benefit, and facilitate the 
completion of a successful contract.  In support of the command’s goals of teamwork and client satisfaction, 
our policy is to practice philosophy of Partnering on every contract we administer. 

 
Level A (Recommended for projects over $3M) 
Per NAVFACINST 11013.40, this level of partnering is facilitated by a consultant facilitator.  Different 
facilitators should be used, as frequent use of one particular facilitator, with the same client and contractor, may 
limit the synergy of the partnership due to an over-familiarity with points of view and expectations.  The 
process consists of an initial session and follow-on sessions.   
 
In order to most effectively accomplish this contract, the government requires the formation of a cohesive 
partnership with the contractor and its subcontractors.  In addition, other key personnel, including the client 
who will occupy the facility, the designer-of-record, principal individuals from the Government, the project 
sponsor, and representative(s) of the facility owner will also be invited to participate in the partnering process.  
The partnership will strive to draw on the strengths of each organization in an effort to achieve a quality project 
done right the first time, within budget, on schedule, without any lost-time mishaps, and with the contractor 
making a reasonable profit.  It should be anticipated that the initial session will be one-day minimum and the 
follow-on sessions, held once every three months or as agreed to by the partners, will be half-day minimum.  
Although subject to bilateral agreement before the initial session, it may prove beneficial to hold the partnering 
sessions away from the project site location.  This will minimize interruptions during the sessions and allow the 
members of the partnership to enhance working relationships through discussions and interaction. 
All participants should consider the cost of meals, lodging and transportation if an out-of -town site is selected.  
Participation by key members of the prime and subcontractor teams, including senior management, is required.  
Costs associated with the partnering effort, including facilitator, meeting room, audio-visual equipment, costs 
of refreshments and working meals, will be paid for by the contractor.  The cost of other meals, lodging, and 
transportation, not directly associated with the formation and maintenance of the partnership, will be the 
responsibility of each of the partnering participants. 

 
18. PERFORMANCE EVALUATIONS 
 

The Contract Office will complete a contractor’s performance evaluation for input into CCASS/ACASS 
database.  The evaluation will take into account all aspects of the contractor's performance.  Interim 
performance evaluations may be completed at any time the Contractor’s performance is considered less than 
satisfactory.  Contractors will be provided a copy of the performance evaluation and an opportunity to discuss 
the evaluation.  Negative performance evaluations may have an impact on the award of future contracts.   

  
 

 
-- End of Section -- 
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REQUEST FOR INFORMATION (RFI) 
 

SOLICITATION N40192-15-R-1301 
 
The Government does not intend to respond to inquiries submitted less than 10 days before the proposal receipt 
date shown in the solicitation.  Please submit questions via email to Mark C. Cruz at mark.c.cruz@fe.navy.mil. 
 
FIRM NAME:  
 
POC:  
 
ADDRESS:  
 
TELEPHONE NUMBER:  
 
E-MAIL ADDRESS:  
 
 
Question is regarding (if known): 
 
Section of the Request for Proposal:  
 
Paragraph:  
 
Page number:  
 

QUESTION: 
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EXHIBIT 2 
CONSTRUCTION & DESIGN EXPERIENCE PROJECT DATA SHEET 

Project No. (check one) :           CON #1           CON #2           CON #3           CON #4           CON #5 
                                                   
                                                   DESIGN #1     DESIGN #2     DESIGN #3     DESIGN #4    DESIGN #5 
 
1.  Experience for:                          Offeror                        Joint-Venture           Other (Explain) 
 
Firm Name:  
Address: 
Phone Number: 
DUNS Number: 
Point of Contact:                                                               Contact Phone Number:  
2.  Work Performed as:                   Prime Contractor        Sub Contractor      Joint Venture     Other (Explain) 
 
 
Percent of project work performed: 
If subcontractor, who was prime (Name/Phone #):   
 
3.  Contract Number:                                                      Delivery/Task Order Number:  
 
Title: 
Location: 
4.  Award Date (mm/dd/yy):                                          Completion Date (mm/dd/yy):        
              
    
5.  Type of work:   
 

 New Construction    Renovation   Repair    Alteration    Other (explain): 
         
6.  Type of Contract/Task Order:  (Check ALL that apply) 
   
      Firm-Fixed Price      Cost/Time and Material       Other (explain):   
 
 Complete Block 7 for Construction Projects.  Complete Block 8 for Design Projects.                                         
 7.  Construction Project: 
 
    Award Amount:                                                          Final Price: 
 
Type of Contract/Task Order:  (Check ALL that apply) 
 
        Design-Build     Design-Bid-Build     Delivery/Task Order (IDIQ)        Other (explain): 
   
If Design-Build, identify the Lead Design Firm:______________________________________________ 
             
8.  Design Project:  
     
     A/E Design Fee:                                                          Total Construction Value:   
 
Type of Contract/Task Order:  (Check ALL that apply) 
 
      Design-Build     RFP Development     Designer of Record    Engineering Services     Full Plans & Specs             
      
      Other (explain):   
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9.  Provide a detailed description of the project and the relevancy to the project requirements of this RFP (i.e.: unique 
features, square footage, construction methods), including any sustainable features or USGBC LEED certifications.  If 
design-build, include a description of the design-effort.    
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
10. Provide a detailed description of what work your firm self-performed on this project:  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
11. Other Information: 
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SOURCE SELECTION SENSITIVE INFORMATION 
DISCLOSURE LIMITATIONS AS OUTLINED IN FAR 2.101 & 3.104 APPLY 

 

NAVFAC/USACE PAST PERFORMANCE QUESTIONNAIRE (Form PPQ-0) 
CONTRACT INFORMATION (Contractor to complete Blocks 1-4) 
1. Contractor Information 
Firm Name:  CAGE Code: 
Address: DUNs Number: 
Phone Number: 
Email Address: 
Point of Contact:                                                               Contact Phone Number:  
2. Work Performed as:                   Prime Contractor        Sub Contractor      Joint Venture     Other (Explain) 
Percent of project work performed: 
If subcontractor, who was the prime (Name/Phone #):   
3. Contract Information 
Contract Number: 
Delivery/Task Order Number (if applicable):  
Contract Type:         Firm Fixed Price   Cost Reimbursement      Other (Please specify):  
Contract Title: 
Contract Location: 
 
Award Date (mm/dd/yy): 
Contract Completion Date (mm/dd/yy):   
Actual Completion Date (mm/dd/yy): 
Explain Differences: 
 
 

Original Contract Price (Award Amount):    
Final Contract Price (to include all modifications, if applicable): 
Explain Differences: 
 
 
4. Project Description: 
Complexity of Work   High        Med      Routine   
How is this project relevant to project of submission? (Please provide details such as similar equipment, requirements, 
conditions, etc.) 
 
 

CLIENT INFORMATION (Client to complete Blocks 5-8) 
5. Client Information 
Name: 
Title: 
Phone Number: 
Email Address: 
6. Describe the client’s role in the project:   
 
 
7. Date Questionnaire was completed (mm/dd/yy): 
8. Client’s Signature: 
 

 
NOTE:  NAVFAC REQUESTS THAT THE CLIENT COMPLETES THIS QUESTIONNAIRE AND SUBMITS DIRECTLY BACK TO THE OFFEROR.  THE OFFEROR WILL SUBMIT THE COMPLETED 
QUESTIONNAIRE TO NAVFAC WITH THEIR PROPOSAL, AND MAY DUPLICATE THIS QUESTIONNAIRE FOR FUTURE SUBMISSION ON NAVFAC SOLICITATIONS.  CLIENTS ARE HIGHLY 
ENCOURAGED TO SUBMIT QUESTIONNAIRES DIRECTLY TO THE OFFEROR.  HOWEVER, QUESTIONNAIRES MAY BE SUBMITTED DIRECTLY TO NAVFAC.  PLEASE CONTACT THE OFFEROR FOR 
NAVFAC POC INFORMATION.  THE GOVERNMENT RESERVES THE RIGHT TO VERIFY ANY AND ALL INFORMATION ON THIS FORM.  
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SOURCE SELECTION SENSITIVE INFORMATION 
DISCLOSURE LIMITATIONS AS OUTLINED IN FAR 2.101 & 3.104 APPLY 

 

 

ADJECTIVE RATINGS AND DEFINITIONS TO BE USED TO BEST REFLECT 
YOUR EVALUATION OF THE CONTRACTOR’S PERFORMANCE 

 
RATING   DEFINITION     NOTE   
 
(E) Exceptional Performance meets contractual requirements and 

exceeds many to the Government/Owner’s 
benefit.  The contractual performance of the 
element or sub-element being assessed was 
accomplished with few minor problems for 
which corrective actions taken by the contractor 
was highly effective. 

An Exceptional rating is appropriate 
when the Contractor successfully 
performed  multiple significant events 
that were of benefit to the 
Government/Owner. A singular benefit, 
however, could be of such magnitude that 
it alone constitutes an Exceptional rating. 
Also, there should have been NO 
significant weaknesses identified. 

(VG) Very Good Performance meets contractual requirements and 
exceeds some to the Government’s/Owner’s 
benefit. The contractual performance of the 
element or sub-element being assessed was 
accomplished with some minor problems for 
which corrective actions taken by the contractor 
were effective. 

A Very Good rating is appropriate when 
the Contractor successfully performed a 
significant event that was a benefit to the 
Government/Owner. There should have 
been no significant weaknesses identified. 

(S) Satisfactory Performance meets minimum contractual 
requirements. The contractual performance of 
the element or sub-element contains some minor 
problems for which corrective actions taken by 
the contractor appear or were satisfactory. 

A Satisfactory rating is appropriate when 
there were only minor problems, or major 
problems that the contractor recovered 
from without impact to the contract. 
There should have been NO significant 
weaknesses identified. Per DOD policy, a 
fundamental principle of assigning ratings 
is that contractors will not be assessed a 
rating lower than Satisfactory solely for 
not performing beyond the requirements 
of the contract. 

(M) Marginal Performance does not meet some contractual 
requirements. The contractual performance of 
the element or sub-element being assessed 
reflects a serious problem for which the 
contractor has not yet identified corrective 
actions. The contractor's proposed actions 
appear only marginally effective or were not 
fully implemented. 

A Marginal is appropriate when  a 
significant event occurred that the 
contractor had trouble overcoming which 
impacted the Government/Owner.  

(U) Unsatisfactory Performance does not meet most contractual 
requirements and recovery is not likely in a 
timely manner. The contractual performance of 
the element or sub-element contains serious 
problem(s) for which the contractor's corrective 
actions appear or were ineffective. 

An Unsatisfactory rating is appropriate 
when multiple significant events occurred 
that the contractor had trouble 
overcoming and which impacted the 
Government/Owner. A singular problem, 
however, could be of such serious 
magnitude that it alone constitutes an 
unsatisfactory rating.  

(N) Not Applicable No information or did not apply to your contract Rating will be neither positive nor 
negative. 
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SOURCE SELECTION SENSITIVE INFORMATION 
DISCLOSURE LIMITATIONS AS OUTLINED IN FAR 2.101 & 3.104 APPLY 

 

Contractor Information (Firm Name):  ________________________________________________ 
Client Information (Name):  ________________________________________________________ 

TO BE COMPLETED BY CLIENT 
PLEASE CIRCLE THE ADJECTIVE RATING WHICH BEST REFLECTS 

 YOUR EVALUATION OF THE CONTRACTOR’S PERFORMANCE. 

1.  QUALITY:  

a) Quality of technical data/report preparation efforts E       VG        S        M        U        N 

b) Ability to meet quality standards specified for technical performance E       VG        S        M        U        N 

c) Timeliness/effectiveness of contract problem resolution without extensive 
customer guidance E       VG        S        M        U        N 

d) Adequacy/effectiveness of quality control program and adherence to 
contract quality assurance requirements (without adverse effect on 
performance) 

E       VG        S        M        U        N 

2. SCHEDULE/TIMELINESS OF PERFORMANCE:  

a) Compliance with contract delivery/completion schedules including any 
significant intermediate milestones. (If liquidated damages were assessed or 
the schedule was not met, please address below) 

E       VG        S        M        U        N 

b) Rate the contractor’s use of available resources to accomplish tasks 
identified in the contract E       VG        S        M        U        N 

3.  CUSTOMER SATISFACTION:  

a) To what extent were the end users satisfied with the project? E       VG        S        M        U        N 

b) Contractor was reasonable and cooperative in dealing with your staff 
(including the ability to successfully resolve disagreements/disputes; 
responsiveness to administrative reports, businesslike and communication) 

E       VG        S        M        U        N 

c) To what extent was the contractor cooperative, businesslike, and concerned 
with the interests of the customer? E       VG        S        M        U        N 

d) Overall customer satisfaction E       VG        S        M        U        N 

4. MANAGEMENT/ PERSONNEL/LABOR  

a) Effectiveness of on-site management, including management of 
subcontractors, suppliers, materials, and/or labor force? E       VG        S        M        U        N 

b) Ability to hire, apply, and retain a qualified workforce to this effort  E       VG        S        M        U        N 

c) Government Property Control E       VG        S        M        U        N 

d) Knowledge/expertise demonstrated by contractor personnel E       VG        S        M        U        N 

e) Utilization of Small Business concerns E       VG        S        M        U        N 

f) Ability to simultaneously manage multiple projects with multiple disciplines E       VG        S        M        U        N 

g) Ability to assimilate and incorporate changes in requirements and/or 
priority, including planning, execution and response to Government changes E       VG        S        M        U        N 

h) Effectiveness of overall management (including ability to effectively lead, 
manage and control the program) E       VG        S        M        U        N 

5. COST/FINANCIAL MANAGEMENT  

a) Ability to meet the terms and conditions within the contractually agreed 
price(s)? E       VG        S        M        U        N 



EXHIBIT 3/ N40192-15-R-1301 

Revised 7 December 2011 4 
 

SOURCE SELECTION SENSITIVE INFORMATION 
DISCLOSURE LIMITATIONS AS OUTLINED IN FAR 2.101 & 3.104 APPLY 

 

 
Contractor Information (Firm Name):  ________________________________________________ 
Client Information (Name):  ________________________________________________________ 

 
b) Contractor proposed innovative alternative methods/processes that reduced 
cost, improved maintainability or other factors that benefited the client E       VG        S        M        U        N 

c) If this is/was a Government cost type contract, please rate the Contractor’s 
timeliness and accuracy in submitting monthly invoices with appropriate back-
up documentation, monthly status reports/budget variance reports, compliance 
with established budgets and avoidance of significant and/or unexplained 
variances (under runs or overruns) 

E       VG        S        M        U        N 

d) Is the Contractor’s accounting system adequate for management and 
tracking of costs?  If no, please explain in Remarks section. Yes                          No 

e) If this is/was a Government contract, has/was this contract been partially or 
completely terminated for default or convenience or are there any pending 
terminations?  Indicate if show cause or cure notices were issued, or any 
default action in comment section below.   

Yes                          No 

f) Have there been any indications that the contractor has had any financial 
problems?  If yes, please explain below. Yes                          No 

6. SAFETY/SECURITY  
a) To what extent was the contractor able to maintain an environment of 
safety, adhere to its approved safety plan, and respond to safety issues? 
(Includes: following the users rules, regulations, and requirements regarding 
housekeeping, safety, correction of noted deficiencies, etc.) 

E       VG        S        M        U        N 

b) Contractor complied with all security requirements for the project and 
personnel security requirements. E       VG        S        M        U        N 

7. GENERAL  

a) Ability to successfully respond to emergency and/or surge situations 
(including notifying COR, PM or Contracting Officer in a timely manner 
regarding urgent contractual issues). 

E       VG        S        M        U        N 

b) Compliance with contractual terms/provisions (explain if specific issues) E       VG        S        M        U        N 

c) Would you hire or work with this firm again? (If no, please explain below) Yes                          No 

d) In summary, provide an overall rating for the work performed by this 
contractor.  E       VG        S        M        U        N 

 
Please provide responses to the questions above (if applicable) and/or additional remarks. Furthermore, please provide a 
brief narrative addressing specific strengths, weaknesses, deficiencies, or other comments which may assist our office in 
evaluating performance risk (please attach additional pages if necessary): 



ATTACHMENT 1



ATTACHMENT 1



ATTACHMENT 1



ATTACHMENT 2
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SECTION 01 14 00.05 20 

 
WORK RESTRICTIONS FOR DESIGN-BUILD 

01/12 
 
PART 1   GENERAL 
 
1.1   DEFINITIONS 
 
1.1.1   State 
 
"State" when used in reference to states of the United States also includes 
the Territory of Guam. 

 
1.2   SUBMITTALS 
 
Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval.  The following shall be submitted in accordance with Section 01 33 
10.05 20 DESIGN SUBMITTAL PROCEDURES and Section 01 33 00.05 20 CONSTRUCTION 
SUBMITTAL PROCEDURES: 

 
SD-01 Preconstruction Submittals 

 
List of Contact Personnel; G 

 
Personnel List; G 

 
Vehicle List; G 

 
Statement of Acknowledgement Form SF 1413; G 

 
1.3   SPECIAL SCHEDULING REQUIREMENTS 
 

a.  Have materials, equipment, and personnel required to perform the work 
at the site prior to the commencement of the work. 

 
b.  The facility will remain in operation during the entire construction 

period.  The Contractor must conduct operations so as to cause the 
least possible interference with normal operations of the activity. 

 
c.  Permission to interrupt any Activity roads, railroads, and/or utility 

service must be requested in writing a minimum of 15 calendar days 
prior to the desired date of interruption. 

 
d.  The work under this contract requires special attention to the 

scheduling and conduct of the work in connection with existing 
operations.  Identify on the construction schedule each factor which 
constitutes a potential interruption to operations. 

 
e.  NMCI and Other Government Contractors Access:  The NMCI and Other 

Government Contractors shall be allowed access to the facility prior to 
the final phases of construction (90% finishes complete, 100% rough-in 
complete, Inside Plant (ISP)/Outside Plant (OSP) infrastructure in 
place) in order to provide equipment within telecommunications rooms 
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and make final connections.  The contractor shall be required to 
coordinate their efforts with the NMCI or Other Government Contractor 
to facilitate joint use of building spaces during the final phases of 
construction and incorporate the coordination efforts into the 
construction schedule.  Requirements for NMCI are specified in part 4, 
D50 ELECTRICAL and G40 SITE ELECTRICAL UTILITIES. 

 
1.4   CONTRACTOR ACCESS AND USE OF PREMISES 
 
1.4.1   Activity Regulations 
 
Ensure that Contractor personnel employed on the Activity become familiar 
with and obey Activity regulations including safety, fire, traffic and 
security regulations.  Keep within the limits of the work and avenues of 
ingress and egress.  To minimize traffic congestion, delivery of materials 
must be outside of peak traffic hours (6:30 to 8:00 a.m. and 3:30 to 5:00 
p.m.) unless otherwise approved by the Contracting Officer. Wear hard hats 
in designated areas.  Do not enter any restricted areas unless required to 
do so and until cleared for such entry.  Contractor’s equipment shall be 
conspicuously marked for identification. 

 
Motor Vehicle Operation - Ingress and egress of personnel will be subject to 
the security regulations of the Station. 

 
(1) All personnel must be made aware of the posted base speed limits. 

 
(2) Parking is in designated areas only, between two white lines. No 

parking is permitted in fire lanes, on seeded areas, in parking slots 
reserved for general officers and handicapped personnel. 

 
(3) Traffic accidents should be reported immediately to the Base Security 

Police by calling 116. 
 

(4) All personnel entering the installation are subject to random vehicle 
inspections. The purpose of these inspections is to detect the theft 
of Government and private property, and to detect contraband or 
illegal drugs. 

 
(5) Required Information on Privately Owned Vehicles - Advise company 

employees who desire to use their privately owned vehicles to 
personally bring the vehicle, vehicle registration, copy of vehicle 
insurance policy, valid state inspection documentation, and driver's 
license to the JRM Main Gate, Visitor Control Center. 

 
(6) Access to Restricted Areas - Base entry passes allow access to 

designated areas on the installation only. Entry into off limits areas 
is prohibited unless the contract requires it. 

 
(7) Current Information - Contractors will be responsible for keeping the 

vehicle and employee lists current, and for securing and returning 
identification cards belonging to terminated employees to the Visitor 
Control Center. 

 
1.4.1.1   Subcontractors and Personnel Contacts 
 
Provide a list of contact personnel of the Contractor and subcontractors 
including addresses and telephone numbers for use in the event of an 
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emergency.  As changes occur and additional information becomes available, 
correct and change the information contained in previous lists. 

 
1.4.1.2   Identification Badges and Installation Access 
 
Application for and use of badges will be as directed.  Obtain access to the 
installation by participating in the Navy Commercial Access Control System 
(NCACS), or by obtaining passes each day from the Visitor Control Center.  
Costs for obtaining passes through the NCACS are the responsibility of the 
Contractor.  One-day passes, issued through the Visitor Control Center, will 
be furnished without charge.  Furnish a completed EMPLOYMENT ELIGIBILITY 
VERIFICATION (DHS FORM I-9) form for all personnel requesting badges.  This 
form is available at: http://www.uscis.gov/portal/site/uscis by searching or 
selecting Employment Verification (Form I-9).  Immediately report instances 
of lost or stolen badges to the Contracting Officer.   

 
a.  NCACS Program:  NCACS is a voluntary program in which Contractor 

personnel who enroll, and are approved, are subsequently granted access 
to the installation for a period up to one year, or the length of the 
contract, whichever is less, and are not required to obtain a new pass 
from the Visitor Control Center for each visit.  The Government 
performs background screening and credentialing.  Throughout the year 
the Contractor employee must continue to meet background screening 
standards.  Periodic background screenings are conducted to verify 
continued NCACS participation and installation access privileges.  
Under the NCACS program, no commercial vehicle inspection is required, 
other than for Random Anti-Terrorism Measures (RAM) or in the case of 
an elevation of Force Protection Conditions (FPCON).  Information on 
costs and requirements to participate and enroll in NCACS is available 
at http://www.rapidgate.com/how-to-enroll or by calling 1-877-727-4342.  
Contractors should be aware that the costs incurred to obtain NCACS 
credentials, or costs related to any means of access to a Navy 
Installation, are not reimbursable.  Any time invested, or price(s) 
paid, for obtaining NCACS credentials will not be compensated in any 
way or approved as a direct cost of any contract with the Department of 
the Navy. 

 
b.  One-Day Passes: Participation in the NCACS is not mandatory, and if the 

Contractor chooses not to participate, the Contractor's personnel will 
have to obtain daily passes, be subject to daily mandatory vehicle 
inspection, and will have limited access to the installation. The 
Government will not be responsible for any cost or lost time associated 
with obtaining daily passes or added vehicle inspections incurred by 
non-participants in the NCACS. Contact the appropriate Installation 
Base Visitor Control Center for more information and latest forms to 
use. 

 
1.4.1.3   Commander, Joint Region Marianas (JRM) Fuel Division, Safety 

/Security Policy 
 
Non-CNRM Fuel Division personnel requiring access to the Fuel Farm and other 
Fuel Division property shall check in at Bldg. 1700, Sasa Valley Fuel Farm, 
at the beginning and end of each work day. Keys to Fuel Facilities will be 
issued daily between the hours of 7:30 a.m. and 4:00 p.m. Keys must be 
returned by 7:00 p.m. the same day. 

 
At the end of each workday, update the check-in board in the Fuel Division 

http://www.rapidgate.com/how-to-enroll
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Operations and provide information as follows for the next workday: 
 
a. Contract name or number 

 
b. Name of person responsible for work crew(s) 

 
c. Emergency phone numbers 

 
d. Number of workers in crew 

 
e. Location of work 

 
f. Type of work to be conducted 

 
g. Fuel Division support required: 

 
1) Draining of pipe 

 
2) Outages 

 
Route hot work permits to the CNRM Fuel Division for approval. Following 
approval, submit permit to the Federal Fire Department (FFD). After approval 
by the FFD, submit a copy of the permit and the Marine Chemist Gas Free 
Certificate to the Fuels Operations Division for record. 

 
1.4.1.4   Naval Computer and Telecommunications Station (NCTS) 

Safety/Security Policy 
 
Non-NCTS personnel requiring access to the critical facilities of NCTS 
property shall be U.S. Citizens. 

 
1.4.1.5   No Smoking Policy 
 
Smoking is prohibited within and outside of all buildings on installations 
under the cognizance of JRM (Joint Region Marianas) except in designated 
smoking areas.  This applies to existing buildings, buildings under 
construction and buildings under renovation.  Discarding tobacco materials 
other than into designated tobacco receptacles is considered littering and 
is subject to fines.  The Contracting Officer will identify designated 
smoking areas. 

 
1.4.2   Working Hours 
 
Regular working hours must consist of an 8 hour period between 6:00 a.m. and 
6:00 p.m., Monday through Friday, excluding Government holidays. 

 
1.4.3   Work Outside Regular Hours 
 
Work outside regular working hours requires Contracting Officer approval.  
Requests must be submitted a minimum of 3 calendar days prior to such work 
to allow arrangements to be made by the Government for inspecting the work 
in progress, giving the specific dates, hours, location, type of work to be 
performed, contract number and project title.  Based on the justification 
provided, the Contracting Officer may approve work outside regular hours.  
During periods of darkness, the different parts of the work must be lighted 
in a manner approved by the Contracting Officer.  If utility cutovers/ 
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outages are required, they shall be made, to the maximum extent possible, 
after normal working hours or on Saturdays, Sundays, and Federal Government 
holidays.  Contractors must pay time and one half wages for all work in 
excess of 40 hours per week.  Approval of overtime work does not constitute 
a change in contract or task order. 

 
1.4.4   Occupied and Existing Buildings 
 
The Contractor shall be working in and around existing buildings which are 
occupied.  Do not enter the buildings without prior approval of the 
Contracting Officer. 

 
The existing buildings and their contents must be kept secure at all times.  
Provide temporary closures as required to maintain security as directed by 
the Contracting Officer. 

 
Provide dust covers or protective enclosures to protect existing work that 
remains and Government material during the construction period. 

 
Relocate movable furniture away from the Contractor's working area as 
required to perform the work, protect the furniture, and replace the 
furniture in their original locations upon completion of the work.  Leave 
attached equipment in place, and protect them against damage, or temporarily 
disconnect, relocate, protect, and reinstall them at the completion of the 
work. 

 
1.4.5   Utility Cutovers and Interruptions 
 

a.  Make utility cutovers and interruptions after normal working hours or 
on Saturdays, Sundays, and Government holidays.  Conform to procedures 
required in the paragraph "Work Outside Regular Hours." 

 
b.  Ensure that new utility lines are complete, except for the connection, 

before interrupting existing service. 
 

c.  Interruption to water, sanitary sewer, storm sewer, telephone service, 
electric service, air conditioning, heating, fire alarm, compressed 
air, are considered utility cutovers pursuant to the paragraph entitled 
"Work Outside Regular Hours." Such interruptions are further limited to 
the approval of the Contracting Officer.  This time limit includes time 
for deactivation and reactivation. 

 
d.  Operation of Station Utilities:  The Contractor must not operate nor 

disturb the setting of control devices in the station utilities system, 
including water, sewer, electrical, and steam services.  The Government 
will operate the control devices as required for normal conduct of the 
work.  The Contractor must notify the Contracting Officer giving 
reasonable advance notice when such operation is required. 

 
1.4.5.1   Location of Underground Utilities 
 
Obtain diffing permits prior to start of excavation by contacting the 
Contracting Officer 15 calendar days in advance.  Scan the construction site 
with electromagnetic or sonic equipment, and mark the surface of the ground 
or paved surfaces where existing underground utilities or utilities encased 
obstruction not indicated to be specified or removed but indicated or 
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discovered during scanning in locations to be traversed by piping, ducts, 
and other work to be conducted or installed. 
 
a.  Notification Prior to Excavation:  Notify the Contracting officer at 

least 15 days prior to starting excavation work. 
 
b.  Excavation work are subject to ESS/MEC (Explosive Safety 

Submission/Munitions and Explosives of Concern) requirements. 
 
1.5   SECURITY REQUIREMENTS 
 
Contract Clause "FAR 52.204-2, Security Requirements and Alternate II," "FAC 
5252.236-9301, Special Working Conditions and Entry to Work Area," and the 
following apply: 

 
1.5.1   Personnel List 
 
Submit for approval, at least 45 days prior to the desired date of entry for 
all bases, an original alphabetical list of personnel who require entry into 
Government property to perform work on the project.  Furnish for each 
person: 

 
a.  Name 

 
b. Date and place of birth 

 
c.  Citizenship 

 
d.  Home address 

 
e.  Social security number 

 
f.  Current pass expiration date 

 
g.  Naturalization or Alien Registration number 

 
h.  Passport number, place of issue, and expiration date 

 
i.  Guam Police clearance report for last six months 

 
j.  USAF Contractor/Sub-Contractor Access Affidavit as required by 

Andersen Air Force Base Guam 
 
The request for personnel passes must be accompanied with the following 
certification: 
 
"I hereby certify that all personnel on this list are either born U.S. 
citizens, naturalized U.S. citizens with the naturalization number shown, or 
legal aliens with the alien registration number indicated." 

 
Signature/Firm Name 

 
1.5.2   Vehicle List 
 
Submit an original list of vehicles to be utilized at the work site with the 
following information for each vehicle: 
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a.  Make 

 
b.  Year 

 
c.  Model 

 
d.  License number 

 
e.  Registered owner 

 
f.  Current applicable NAVBASE Joint Region Marianas pass expiration date. 

 
1.5.3   Passes 
 
Submit request for personnel and vehicle passes together.  Include the 
Certificate of Insurance for Contractor and Subcontractor(s) and the 
Statement of Acknowledgement Form SF 1413 with the submittal.  Passes will 
normally be issued within 45 days for all bases. 

 
1.5.3.1   Control 
 
Maintain strict accountability over passes.  Immediately report to the 
source of issue, passes missing or lost and the circumstances.  If the 
Contractor has another active contract or one commencing immediately, 
employees' names may be transferred from one contract to the other.  Final 
payment will not be effected until employees are transferred to another 
contract or the records are cleared.  Furnish a signed letter, countersigned 
by the source of issue, stating that passes have been turned in. 

 
1.5.4   Photographs 
 
The possession or use of photography equipment is prohibited in and around 
restricted areas. When photography is required under this contract, the 
contractor shall submit a completed photographer’s identification card 
request to the Contracting Officer at least 14 calendar days in advance. The 
request shall identify the person and equipment involved and the location 
and purpose of the photographs. All photographs are subject to review by the 
Government prior to release. 

 
1.6   SPECIAL SCHEDULING REQUIREMENTS FOR FAMILY HOUSING AREA 
 
1.6.1   Minimal Interference 
 
The Contractor shall conduct his operations so as to cause the least 
possible interference with the building/or housing tenants. 

 
1.6.2   Interruption to Operations 
 
The work under this contract requires special attention to the scheduling 
and conduct of the work in connection with existing operations. Identify on 
the project schedule each factor, which constitutes a potential interruption 
to operations. Permission to interrupt any Activity roads, and/or utility 
service shall be requested in writing a minimum of 15 calendar days prior to 
the desired date of interruption. 
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1.6.2.1   Notification 
 
Housing residents shall be notified of any work in and around Housing Areas 
before any work is started. Buildings or housing units shall remain 
accessible to tenants. The Contractor shall coordinate roof access with the 
housing tenant(s) or, if the tenant is not home, by taping the notice to the 
front door of the unit(s), in a conspicuous location. The written notice 
shall be prepared by the Contractor in coordination with the Contracting 
Officer and shall indicate the construction or renovation project area to 
include, but not limited to the building and/or house number, street name, 
and the type of work to be accomplished. The start and completion dates 
shall be included on the notice. If it is necessary to shut down or 
interrupt utility systems, a new notice is required and the times and dates 
of the outage shall be indicated on the notice. Prior to the start of 
delivery of the first notice, a list of units to be served with the written 
notice shall be submitted to the Contracting Officer and the U.S. Navy 
Family Housing Department for approval and information. Delivery schedule of 
written notice to the tenants by the Contractor to be done on three 
occasions are as follows: 

 
a. 1st: Fourteen (14) calendar days prior to the impending start of work. 

 
b. 2nd: Seven (7) calendar days prior to the impending start of work. 

 
c. 3rd: Twenty four (24) hours prior to the start of work in or around 

each unit to confirm the intent of the Contractor to start work 
in or around each unit the following day. If an outage will 
affect a whole housing area or a partial area, a notice 24 hours 
prior to the outage shall be placed on each unit affected. 

 
1.6.3   Air Conditioning Warranty Work 
 
For air conditioning work at military housing units, the Contractor shall be 
available to perform warranty work 24-hours a day, 7-days a week, and 
respond on-site to the housing unit within two (2) hours of receipt of 
notification. Thereafter, all repair work must be completed within eight 
(8) hours unless otherwise directed by the Contracting Officer. The 
Contractor shall remedy at the Contractor's expense any failure to conform, 
or any defect in the air conditioning work. Costs related to this special 
requirement for 24-hours, 7-days, and 2-hour warranty response shall be 
inclusive in the price for projects with air conditioning work at military 
HOUSING UNITS. 

 
PART 2   PRODUCTS 
 
Not Used 

 
PART 3   EXECUTION 
 
Not Used 

 
 
 

-- End of Section -- 
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SECTION 01 20 00.05 20 

 
PRICE AND PAYMENT PROCEDURES FOR DESIGN-BUILD 

01/12 
 
PART 1   GENERAL 
 
1.1   REFERENCES 
 
The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only. 

 
U.S. ARMY CORPS OF ENGINEERS (USACE) 

 
EP-1110-1-8  (2009) Construction Equipment Ownership and 

Operating Expense Schedule 
 
1.2   SUBMITTALS 
 
Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval or for information only.  The following shall be submitted in 
accordance with Section 01 33 00 SUBMITTAL PROCEDURES: 

 
SD-01 Preconstruction Submittals 

 
Schedule of Prices or Earned Value Report; G 

 
1.3   SCHEDULE OF PRICES or EARNED VALUE REPORT 
 
1.3.1   Data Required 
 
If the contract requires the use of a cost-loaded Network Analysis Schedule 
(NAS) or Critical Path Method (CPM), the information required for the 
Schedule of Prices will be entered as an integral part of the NAS and its 
Mathematical Analysis.  Within 15 calendar days of notice of award, prepare 
and deliver to the Contracting Officer a Schedule of Prices (construction 
contract) as directed by the Contracting Officer.  Provide a detailed 
breakdown of the contract price, giving quantities for each of the various 
kinds of work, unit prices, and extended prices.  Costs shall be summarized 
and totals provided for each Construction Category. 

 
1.3.2   Construction Categories 
 
The construction categories to be determined per task order apply to work 
covered by this specification.  These construction categories are found in 
the DD Form 1391. 
 
Contractor shall determine all additional applicable Construction Categories 
from the “Category Codes for Military Real Property”, which is available 
from the Contracting Officer. Divide detailed breakdown into each 
construction category, sufficient for completion of the DD Form 1354, 
Transfer and Acceptance of Military Real Property. Subcontractors who may be 
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involved in work under more than one of these categories shall be advised of 
this requirement in order to furnish such data without delay.  Construction 
categories given above may be modified by the Contracting Officer as 
necessary during course of work. 

 
1.3.3   Schedule Instructions 
 
Payments will not be made until the Schedule of Prices or Earned Value 
Report from cost-loaded NAS or CPM has been submitted to and accepted by the 
Contracting Officer.  For design phase progress payment(s), the Schedule of 
Prices or Earned Value Report from the Cost Loaded CPM shall include 
detailed design activities and general (summarized) approach for the 
construction phase(s) of the project.  The Schedule of Prices or Earned 
Value Report shall be fully developed with detailed construction line items 
as design progresses.  The complete design and construction Schedule of 
Prices or Earned Value Report shall be submitted and accepted prior to 
starting construction work. 

 
For Fast-Tracked or Critical Path Submittals of construction projects, the 
Schedule of Prices or Earned Value Report shall include detailed design and 
construction line items for each fast-tracked/critical path phase(s), 
submitted to and accepted by the Contracting Officer during the Post Award 
Kickoff Meetings and confirmed prior to starting construction work in that 
phase. Additionally, the Schedule of Prices or Earned Value Report shall be 
separated as follows: 

 
a.  Primary Facility/s Cost Breakdown:  Defined as work on the primary 

facility/s out to the 1.5 m (5 foot) line.  Work out to the 1.5 m (5 
foot) line shall include construction encompassed within a theoretical 
line 1.5 m (5 foot) from the face of exterior walls and shall include 
attendant construction, such as pad mounted HVAC equipment, that may 
extend beyond the 1.5 m (5 foot) line. 

 
(1) Provide a cost breakout for all Primary Facility features that 

support Low Impact Development (LID), such as vegetated roof and 
rainwater harvesting features. The sum of the Primary Facility Cost 
above - a. and these Primary Facility LID sub-items - (1) shall 
equal the total Primary Facility cost.  Provide a subtotal cost of 
all Primary Facility LID sub-items on the Schedule of Prices or 
Earned Value Report at design complete and project closeout. 

 
b.  Supporting Facilities Cost Breakdown:  Defined as site work, including 

incidental work, outside the 1.5 m (5 foot) line. 
 

(1) Provide a cost breakout for all Supporting Facilities features that 
support LID, such as bio-swales, permeable paving, infiltration 
basins, tree box filters, etc.  The sum of the Supporting Facilities 
Cost above - b. and these Supporting Facilities LID sub-items - (1) 
shall equal the total Supporting Facilities cost.  Provide a 
subtotal cost of all Supporting Facilities LID sub-items on the 
Schedule of Prices or Earned Value Report at design complete and 
project closeout. 
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1.3.3.1   Additional Facility Price Data 
 
For the purposes of historical pricing data collection for Government use 
only, simultaneously submit this data to the NAVFAC Chief Cost Engineer at 
the following mailing or email address within 30 days of contract award: 

 
a. Commander 

Naval Facilities Engineering Command Atlantic 
6506 Hampton Blvd. 
Norfolk, VA 23508-1278 
Attention: CI Cost 

 
b. FacilityCostData@navy.mil 

 
This information is for Government internal purposes only for tracking 
historical primary and support facility pricing and will not be used for any 
scope, price, or evaluation purposes. 

 
1.3.4   Real Property Assets 
 
For projects that will add facility footprint to the Base inventory, the 
Government will provide the Draft DD Form 1354, Transfer and Acceptance of 
Military Real Property filled in with the appropriate Real Property Unique 
Identifiers (RPUID) and related construction Category Codes to summarize the 
designed real property assets that apply to this contract.  The Contractor 
shall meet with the Contracting Officer and the Real Property Accounting 
Officer during the Pre-Construction Meeting and the Project Closeout 
Meetings to modify and include any necessary changes to the DD Form 1354.  
The Contractor shall provide the Interim DD Form 1354 that uses the 
appropriate division of the RPUIDs/ Category Codes to represent the final 
constructed facility and include all associated cost.  Coordinate the 
Contractor's Price and Payment structure with the structure of the RPUIDs/ 
Category Codes. 

 
Divide detailed asset breakdown into the RPUIDs and related construction 
Category Codes and populate associated costs which represent all aspects of 
the work.  Where assets diverge into multiple RPUID/ Category Codes, divide 
the asset and provide the proportion of the assets in each RPUID/ Category 
Code.  Assets and related RPUID/ Category Codes may be modified by the 
Contracting Officer as necessary during course of the work. Coordinate 
identification and proportion of these assets with the Government Real 
Property Accounting Officer. 

 
Cost data accumulated under this section are required in the preparation of 
DD Form 1354. 

 
1.3.5   Schedule Requirements for HVAC TAB 
 
The field work PTS Section D30, HVAC shall be broken down in the Schedule of 
Prices and in the cost-loaded NAS or CPM by separate line items which 
reflect measurable deliverables.  Specific payment percentages for each line 
item shall be determined on a case by case basis for each contract.  The 
line items shall be as follows: 

 
a.  Approval of Design Review Report:  The TABS Agency is required to 

conduct a review of the project plans and specifications to identify 
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any feature, or the lack thereof, that would preclude successful 
testing and balancing of the project HVAC systems.  The resulting 
findings shall be submitted to the Government to allow correction of 
the design.  The progress payment shall be issued after review and 
approval of the report. 

 
b.  Approval of the pre-field engineering report:  The TABS Agency submits 

a report which outlines the scope of field work.  The report shall 
contain details of what systems will be tested, procedures to be used, 
sample report forms for reporting test results and a quality control 
checklist of work items that must be completed before TABS field work 
commences. 

 
c.  Season I field work:  Incremental payments are issued as the TABS field 

work progresses.  The TABS Agency mobilizes to the project site and 
executes the field work as outlined in the pre-field engineering 
report.  The HVAC water and air systems are balanced and operational 
data shall be collected for one seasonal condition (either summer or 
winter depending on project timing). 

 
d.  Approval of Season I report:  On completion of the Season I field work, 

the data is compiled into a report and submitted to the Government.  
The report is reviewed, and approved, after ensuring compliance with 
the pre-field engineering report scope of work. 

 
e.  Completion of Season I field QA check:  Contract QC and Government 

representatives meet the TABS Agency at the jobsite to retest portions 
of the systems reported in the Season I report.  The purpose of these 
tests are to validate the accuracy and completeness of the previously 
submitted Season I report. 

 
f.  Approval of Season II report:  The TABS Agency completes all Season II 

field work, which is normally comprised mainly of taking heat transfer 
temperature readings, in the season opposite of that under which Season 
I performance data was compiled.  This data shall be compiled into a 
report and submitted to the Government.  On completion of submittal 
review to ensure compliance with the pre-field engineering report 
scope, progress payment is issued.  Progress payment is less than that 
issued for the Season I report since most of the water and air 
balancing work effort is completed under Season I. 

 
1.3.6   Schedule Requirements for LEED Certification 
 
If LEED certification is required by the contract, submittals to the U.S. 
Department of Energy's Federal Energy Management Program, High Performance 
Federal Buildings Database and to USGBC for LEED certification as required 
in 01 33 10.05 20 DESIGN SUBMITTAL PROCEDURES shall be included as 
activities in the NAS.  A separate line item equal to 0.5% of the contract 
/task order value and identified as - LEED Certification, shall be included 
in the contractor's Schedule of Prices or Earned Value Report from the cost-
loaded NAS or CPM. The unit of measure for this line item shall be lump sum 
without any payment made until the specified level of LEED certification is 
obtained from USGBC and the Certification documentation is provided to the 
Contracting Officer in accordance with Section 01 33 10.05 20. 
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1.4   CONTRACT MODIFICATIONS 
 
In conjunction with the Contract Clause "DFARS 252.236-7000, Modification 
Proposals-Price Breakdown," and where actual ownership and operating costs 
of construction equipment cannot be determined from Contractor accounting 
records, equipment use rates shall be based upon the applicable provisions 
of the EP-1110-1-8. 

 
1.5   CONTRACTOR'S INVOICE AND CONTRACT PERFORMANCE STATEMENT 
 
1.5.1   Content of Invoice 
 
Requests for payment will be processed in accordance with the Contract 
Clause "FAR 52.232-27, Prompt Payment Construction Contracts," and FAR 
52.232-5, Payments Under Fixed-Price Construction Contracts.  The Requests 
for payment shall include the documents listed below: 
 
a.  The Contractor's invoice, on NAVFAC Form 7300/30 furnished by the 

Government, showing in summary form, the basis for arriving at the 
amount of the invoice. Form 7300/30 shall include certification by 
Quality Control (QC) Manager as required by the contract. 

 
b.  The Estimate for Voucher/ Contract Performance Statement on NAVFAC Form 

7300/31 furnished by the Government or Earned Value Report from the 
cost-loaded NAS, showing in detail: the estimated cost, percentage of 
completion, and value of completed performance for each of the 
construction categories stated in this contract. 

 
c.  Final invoice shall be accompanied by Final Release Form. If the 

contractor is incorporated, the release shall contain the corporate 
seal. An officer of the corporation shall sign the release and the 
corporate secretary shall certify the release. 

 
d.  Updated Project Schedule and reports required by the contract. 
 
e.  Contractor Safety Self Evaluation Checklist (original). 
 
f.  Other supporting documents as requested. 
 
g.  Updated copy of submittal register. 
 
h.  Invoices not completed in accordance with contract requirements will be 

returned to the Contractor for correction of the deficiencies. 
 
i.  Monthly Work-hour Report. 
 
j.  Solid Waste Disposal Report. 

 
1.5.2   Submission of Invoices 
 

If NFAS Clause 5252.232-9301 is included in the contract, the documents 
listed in paragraph titled “Content of Invoice" above shall be provided in 
their entirety as an attachment in Wide Area Work Flow (WAWF) for each 
invoice submitted. The maximum size of each WAWF attachment is two 
megabytes, but there are no limits on the number of attachments. If a 
document cannot be attached in WAWF due to system or size restriction it 
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shall be provided as instructed by the Contracting Officer. All other paper 
invoices shall be forwarded with specific marking on the envelope.  This 
marking shall be in the front lower left hand corner, in large letters, 
"INVOICES - ENCLOSED." 

 
1.5.3   Final Invoice 
 
a.  A final invoice shall be accompanied by the certification required by 

DFARS 252.247.7023 TRANSPORTATION OF SUPPLIES BY SEA, and the 
Contractor's Final Release. If the Contractor is incorporated, the 
Final Release shall contain the corporate seal. An officer of the 
corporation shall sign and the corporate secretary shall certify the 
Final Release. 

 
b.  For final invoices being submitted via WAWF, the original Contractor's 

Final Release Form and required certification of Transportation of 
Supplies by Sea must be provided directly to the respective Contracting 
Officer prior to submission of the final invoice. Once receipt of the 
original Final Release Form and required certification of 
Transportation of Supplies by Sea has been confirmed by the Contracting 
Officer, the Contractor shall then submit final invoice and attach a 
copy of the Final Release Form and required certification of 
Transportation of Supplies by Sea in WAWF. 

 
c.  Final invoices not accompanied by the Contractor's Final Release and 

required certification of Transportation of Supplies by Sea will be 
considered incomplete and will be returned to the Contractor. 

 
1.6   PAYMENTS TO THE CONTRACTOR 
 
Payments will be made on submission of itemized requests by the Contractor 
which comply with the requirements of this section, and will be subject to 
reduction for overpayments or increase for underpayments made on previous 
payments to the Contractor. 

 
1.6.1   Obligation of Government Payments 
 
The obligation of the Government to make payments required under the 
provisions of this contract will, at the discretion of the Contracting 
Officer, be subject to reductions and/or suspensions permitted under the FAR 
and agency regulations including the following in accordance with "FAR 
32.503-6: 

 
a. Reasonable deductions due to defects in material or workmanship; 

 
b.  Claims which the Government may have against the Contractor under or in 

connection with this contract; 
 

c.  Unless otherwise adjusted, repayment to the Government upon demand for 
overpayments made to the Contractor; and 

 
d.  Failure to provide up to date record drawings not current as stated in 

Contract Clause "FAC 5252.236-9310, Record Drawings." 
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1.6.2   Payment for On-site and Off-site Materials 
 
Progress payments may be made to the contractor for materials delivered on 
the site or for materials stored off construction sites under the following 
conditions: 

 
a.  FAR 52.232-5(b) Payments Under Fixed Price Construction Contracts. 

 
b.  Materials delivered on the site but not installed, including completed 

preparatory work, and off-site materials to be considered for progress 
payment shall be major high cost, long lead, special order, or 
specialty items, not susceptible to deterioration or physical damage in 
storage.  Examples of materials acceptable for payment consideration 
include, but are not limited to, structural steel, non-magnetic steel, 
non-magnetic aggregate, equipment, machinery, large pipe and fittings, 
precast/pre-stressed concrete products, plastic lumber (e.g., fender 
piles/curbs), and high-voltage electrical cable. Materials not 
acceptable for payment include consumable materials such as nails, 
fasteners, conduits, gypsum board, glass, insulation, wall coverings 
and materials in transit to the job site or storage site. 

 
c.  Materials to be considered for progress payment prior to installation 

shall be specifically and separately identified in the Contractor's 
estimates of work submitted for the Contracting Officer's approval in 
accordance with Schedule of Prices or Earned Value Report requirement 
of this contract.  Requests for progress payment consideration for such 
items shall be supported by documents establishing their value and that 
the title requirements of the clause at FAR 52.232-5 have been met. 

 
d.  Materials are adequately insured and protected from theft and exposure. 

 
e.  Provide a written consent from the surety company with each payment 

request for offsite materials. 
 
f.  Materials to be considered for progress payments prior to installation 

shall be stored on the island of Guam.  Other locations are subject to 
written approval by the Contracting Officer. 

 
PART 2   PRODUCTS 
 
Not Used 

 
PART 3   EXECUTION 
 
Not Used 

 
 
 
 

-- End of Section -- 
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SECTION 01 30 00.05 20 

 
ADMINISTRATIVE REQUIREMENTS FOR DESIGN-BUILD 

03/13 
 
PART 1   GENERAL 
 
1.1   REFERENCES 
 
The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only. 

 
U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA) 

 
15 CFR 772 Definition of Terms 

 
15 CFR 773 Special Licensing Procedures 

 
1.2   SUBMITTALS 
 

The use of a "G" following a submittal indicates that a Government approval 
action is required.  Submit the following in accordance with Section 01 33 
10.05 20 DESIGN SUBMITTAL PROCEDURES and Section 01 33 00.05 20 
CONSTRUCTION SUBMITTAL PROCEDURES. 

SD-01 Preconstruction Submittals 
 

Insurance; G 
 
1.3   MINIMUM INSURANCE REQUIREMENTS 
 
Procure and maintain during the entire period of performance under this 
contract the following minimum insurance coverage: 

 
a.  Comprehensive general liability:  $500,000 per occurrence 

 
b.  Automobile liability:  $200,000 per person, $500,000 per occurrence for 

bodily injury, $20,000 per occurrence for property damage 
 

c.  Workmen's compensation as required by Federal and State workers' 
compensation and occupational disease laws.   

 
d.  Employer's liability coverage of $100,000, except in States where 

workers compensation may not be written by private carriers, 
 

e.  Others as required by the Government of Guam law. 
 

Refer to UFGS section 01 33 10.05 20, CONSTRUCTION SUBMITTAL PROCEDURES for 
typical preconstruction submittals similar to insurance. 

 
1.4   CONTRACTOR SPECIAL REQUIREMENTS 
 
1.4.1   Subcontractor Special Requirements 
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Furnish a list of contact personnel of the Contractor and subcontractors 
including addresses and telephone numbers for use in the event of an 
emergency. As changes occur and additional information becomes available, 
correct and change the information contained in previous lists. 

 
1.4.1.1   Asbestos Containing Material 
 
All contract requirements of PART 4, F20 SELECTIVE BUILIDNG DEMOLITION, 
assigned to the Private Qualified Person (PQP) shall be accomplished 
directly by a first tier subcontractor. 

 
1.4.1.2   HVAC TAB 
 
All contract requirements of TAB work PART 4 D30 HVAC shall be accomplished 
directly by a first tier subcontractor, including the Commissioning Agent.  
No TAB work required by PART 4 D30 HVAC shall be accomplished by a second 
tier subcontractor. 

 
1.4.1.3   Qualified Testing Organization 
 
All contract requirements of work required to be performed by a Qualified 
Testing Organization in PART 4, D50 ELECTRICAL and G40 SITE ELECTRICAL 
UTILITIES shall be accomplished directly by a first tier subcontractor. No 
work to be performed by a Qualified Testing Organization, required by PART 
4, D50 and G40 shall be accomplished by a second tier subcontractor. 

 
1.5   SUPERVISION 
 
Have at least one qualified supervisor capable of reading, writing, and 
conversing fluently in the English language on the job site during working 
hours.  In addition, if a Quality Control (QC) representative is required on 
the contract, then that individual shall also have fluent English 
communication skills. 

 
1.6   AMERICAN PREFERENCE POLICY  
 

If project is funded under the 1987 Defense Appropriation Act and is 
estimated to be over $1,000,000.  The American Preference policy applies as 
follows: 

 
This policy precludes the award of construction contract estimated 
by the Government to exceed $1,000,000 to a foreign contractor; 
unless the lowest responsive bid of a U.S. contractor exceeds the 
lowest responsible and responsive bid of a foreign contractor by 
greater than 20 percent.  To qualify as a U.S. contractor, the firm 
(or if a joint venture, all members of the joint venture) must be 
incorporated in the U.S. and comply with the following:  (a) the 
corporate headquarters shall be in the U.S,; (b) the firm shall have 
filed corporate franchise and employment tax returns (if required) 
in the U.S. for a minimum of 2 years, shall have filed state and 
federal income tax returns (if required) for a minimum of  2 
corporate years, and paid any taxes determined to be due as a result 
of such filings; and (c) the firm shall employ U.S. citizens in key 
management positions. 
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1.7   AVAILABILITY OF CADD DRAWING FILES 
 
After award and upon request, the electronic "Computer-Aided Drafting and 
Design (CADD)" drawing files will only be made available to the Contractor 
for use in preparation of construction drawings and data related to the 
referenced contract subject to the following terms and conditions. 

 
Data contained on these electronic files shall not be used for any purpose 
other than as a convenience in the preparation of construction drawings and 
data for the referenced project.  Any other use or reuse shall be at the 
sole risk of the Contractor and without liability or legal exposure to the 
Government.  The Contractor shall make no claim and waives to the fullest 
extent permitted by law, any claim or cause of action of any nature against 
the Government, its agents or sub consultants that may arise out of or in 
connection with the use of these electronic files.  The Contractor shall, to 
the fullest extent permitted by law, indemnify and hold the Government 
harmless against all damages, liabilities or costs, including reasonable 
attorney's fees and defense costs, arising out of or resulting from the use 
of these electronic files. 

 
These electronic CADD drawing files are not construction documents.  
Differences may exist between the CADD files and the corresponding 
construction documents.  The Government makes no representation regarding 
the accuracy or completeness of the electronic CADD files, nor does it make 
representation to the compatibility of these files with the Contractors 
hardware or software.  In the event that a conflict arises between the 
signed and sealed construction documents prepared by the Government and the 
furnished CADD files, the signed and sealed construction documents shall 
govern.  The Contractor is responsible for determining if any conflict 
exists.  Use of these CADD files does not relieve the Contractor of duty to 
fully comply with the contract documents, including and without limitation, 
the need to check, confirm and coordinate the work of all contractors for 
the project. 

 
If the Contractor uses, duplicates and/or modifies these electronic CADD 
files for use in producing construction drawings and data related to this 
contract, all previous indicia of ownership (seals, logos, signatures, 
initials and dates) shall be removed. 

 
1.8   ELECTRONIC MAIL (E-MAIL) ADDRESS 
 
The Contractor shall establish and maintain electronic mail (e-mail) 
capability along with the capability to open various electronic attachments 
in Microsoft, Adobe Acrobat, and other similar formats.  Within 10 days 
after contract award, the Contractor shall provide the Contracting Officer a 
single (only one) e-mail address for electronic communications from the 
Contracting Officer related to this contract including, but not limited to 
contract documents, invoice information, request for proposals, and other 
correspondence.  The Contracting Officer may also use email to notify the 
Contractor of base access conditions when emergency conditions warrant, such 
as hurricanes, terrorist threats, etc.  Multiple email addresses will not be 
allowed. 

 
It is the Contractor's responsibility to make timely distribution of all 
Contracting Officer initiated e-mail with its own organization including 
field office(s).  The Contractor shall promptly notify the Contracting 
Officer, in writing, of any changes to this email address. 
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1.9 LEVEL I ANTI-TERRORISM TRAINING 
 
Contractor shall ensure all employees working under federal contracts 
receive the Level I Anti-terrorism training. The Contractor shall submit a 
letter certifying all of the employees have received this training, when it 
was completed and that procedures are in place to ensure any new employees 
will receive the training within 30 days of being hired. On line Level 1 
Antiterrorism training is available at https:/atlevel1.dtic.mil/at/. 
Contractor shall maintain copies of employees’ certificates of completion. 

 
1.10  CLEANUP 
 
Leave premises "broom clean." Clean interior and exterior glass surfaces 
exposed to view; remove temporary labels, stains and foreign substances; 
polish transparent and glossy surfaces; vacuum carpeted and soft surfaces. 
Clean equipment and fixtures to a sanitary condition. Clean filters of 
operating equipment. Clean debris from roofs, gutters, downspouts and 
drainage systems. Sweep paved areas and rake clean landscaped areas. Remove 
waste and surplus materials, rubbish and construction facilities from the 
site. 

 
PART 2   PRODUCTS 
 
Not Used 

 
PART 3   EXECUTION 
 
Not Used 

     
 
 

-- End of Section -- 
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SECTION 01 31 19.05 20 

 
POST AWARD MEETINGS 

05/14 
 
PART 1   GENERAL 
 
1.1   SUMMARY  
 
This document includes post-award requirements for project kickoff and 
subsequent design and preconstruction meetings. 

 
1.2   SUBMITTALS  
 
The use of a "G" following a submittal indicates that a Government approval 
action is required. Submit the following in accordance with Section 01 33 
10.05 20 DESIGN SUBMITTAL PROCEDURES. 

 
    SD-01 Preconstruction Submittals 

          Design Submittal Packaging Proposal; G 

          Project Schedule; G 

          Performance Assessment Plan (PAP); G 

          Design Presentation Concept Site and Floor Plans; G 

          CDW Facilitator Experience Resume; G 

          CDW Preliminary Concept Design; G 

          CDW Cost Estimate; G 

          Concept Design Workshop Report; G 

1.3   POST AWARD KICKOFF MEETING  
 
The Post Award Kickoff (PAK) meeting is made up of Contract Administration, 
Concept Design Presentation/Design Development or Concept Design Workshop 
(CDW), Partnering, and Scheduling.  If mutually beneficial to the Contractor 
and the Government, these four elements may be addressed in a single multi 
day meeting but most often multiple scheduled meetings are required.  
Schedule a separate meeting or a separate day of the multiday PAK, to 
accomplish the Design Presentation/Design Development Meeting or Concept 
Design Workshop(CDW). 

 
1.3.1   PAK Meeting Schedule and Location  
 
Within 35 calendar days after contract or task order award or a time period 
mutually agreed upon by both parties, and prior to commencing work, meet 
with the Contracting Officer for the PAK meeting(s). The meeting shall be 
located at a specific time and place to be determined by the Contracting 
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Officer. 
 
1.3.2   PAK Meeting Outcomes  
 
The meeting(s) outcomes are: 

 
a.  Integrate the Contractor and all client representatives into the 

project team. 
 
b.  Achieve consensus from the project team on any issues and concerns with 

the Contractor's technical proposal and the User's functional 
requirements. Confirm the design is within the project budget. 

 
c.  Establish and explain policies and procedures for completion of a 

successful project. 
 
d.  Establish clear lines of communication and points of contact for 

Government and Contractor team members. 
 
e.  Obtain an acceptable conceptual design including floor and site plans, 

signed by the client, Contractor and other key team members. 
 
f.  Establish project design schedule, design submittal packaging, and 

preliminary construction schedule in accordance with Secton 01 32 17.05 
20 NETWORK ANALYSIS SCHEDULE (NAS) FOR DESIGN-BUILD. Discuss design 
milestones and events that will be included in the Quality Control 
Communication Plan. 

 
g.  Establish clear expectations and schedules for facility turnover, 

providing DD Form 1354 asset management records, OMSI or eOMSI 
submittals, and training of Government maintenance personnel. 

 
h.  Establish procedure for design packages reviews, Contractor's 

resolution to comments, and Government's role in review of packages. 
 
i.  Establish clear expectations for the Concept Design Workshop. 

 
1.3.3   PAK Meeting Contractor Attendees  
 
The following Contractor key personnel shall attend the PAK: Project 
Manager, Project Scheduler, Lead Designer-of-Record (DOR), Design Staff 
responsible for each architectural/engineering discipline when facility 
design is discussed, Superintendent, QC Manager, DQC Manager and when 
required, the Commissioning Authority (CA).  Optional attendees include: 
Principal, Assistant Project Manager, major subcontractors and specialized 
supplemental QC personnel. 

 
1.3.4   Contract Administration  
 
Contract administration roles and responsibilities will be addressed. 

 
1.3.5   Design Presentation/Development (DP/D)  
 
The Contractor shall lead discussions to develop an understanding of the 
facility design that the accepted technical proposal represents with the 
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Government users and maintainers of the facility.  Develop site plans, floor 
plans, exterior finish materials, and building elevations to conduct working 
sessions with the Government meeting attendees. The purpose of the DP/D 
Meeting is to confirm the appropriateness of the facility design and develop 
acceptable alternatives if changes are needed.  The Contractor shall 
anticipate that Government Facility Users represented at the DP/D Meeting 
will provide additional functional information. Incorporate functional 
design changes into the facility design as required to meet the needs of the 
Users.  At the end of the DP/D Meeting the Contractor shall provide either 
assurance that the updated design can be built with-in the budget or 
identify potential cost modification items and establish a follow-on DP/D 
Meeting to finalize a design that will include trade-offs to bring the 
project within the budget. 
 
Demonstrate ability to achieve identified Guiding Principle sustainability 
goals and also Third Party Certification sustainability goals, if 
applicable. 

 
1.3.5.1   Design Presentation/Development Contractor Meetings Attendees  
 
The following Contractor key personnel shall attend the Design Presentation: 
Project Manager, Project Scheduler, Cost Estimator, Lead Designer of Record, 
Design Staff responsible for each architectural/engineering discipline when 
facility design is discussed, Major Subcontractors, and DQC. 

 
1.3.6   Concept Design Workshop (CDW)  
 
Provide a CONCEPT DESIGN WORKSHOP that meets the following requirements; 

 
1.3.6.1   CDW General Requirements  
 
a.  Methodology.  A Concept Design Workshop will be conducted per task 

order requirements.  This effort will examine project functions and 
requirements, quality and life safety costs, analyze alternate design 
concepts, expose and resolve project issues, and develop the final 
conceptual design. 

 
b.  Facilitator.  Provide a Facilitator who is experienced in conducting 

Concept Design Workshops. Submit a CDW Facilitator Experience Resume to 
the Contracting Officer describing his experience. He or she will be 
responsible for leading the team in a timely manner, making sure that 
issues are pursued and resolved to the maximum extent possible, 
documenting meetings, organizing the design concept documents for on-
site approval, and providing the Concept Design Workshop Report. 

 
c.  Contractor's Design Team.  The primary functions of the Design Team 

will be to investigate, develop and present alternate design solutions. 
The entire Design Team will participate in all phases of the Concept 
Design Workshop effort and provide assistance to the Facilitator in 
development of the Concept Design Workshop Report, including most of 
the required documentation. 

 
d.  Concept Design Workshop Report.  Produced almost entirely on-site, the 

Concept Design Workshop Report will summarize the final conceptual 
design. 
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e.  Award Amount.  At each contract stage, the Contractor shall verify that 

the concept is within the contract award amount. 
 
1.3.6.2   CDW Procedures  
 
a.  Preliminary Work.  The Contractor's Design Team shall complete the 

following prior to the on-site workshop: 
 

(1)  Review the contract documents and references explaining the 
project scope and history. 

 
(2)  At the Post Award Kickoff meeting, the User(s) makes a 

presentation of their functional requirements. 
 
(3)  Prepare and submit, at least 14 days in advance of the CDW, 15 

copies of a CDW Preliminary Concept Design (Concept #1), a Basis of 
Design, and a statement that the concept provided is within the 
award amount. 

 
(4)  Make arrangements for and provide an appropriate conference room 

convenient to the project site and/or Users for use by the Design 
Team and government participants during the workshop. 

 
(5)  Incorporate government comments in a revised Concept #1 and 

produce at least 20 copies of the revised Concept #1 documents for 
distribution at the workshop. 

 
(6)  Facilitator conducts meeting with NAVFAC representatives before 

the CDW to review preparations, relationships, and the status of 
work to be accomplished. 

 
b.  On-Site Workshop.  The Design Team shall accomplish the following items 

during the on-site phase of the CDW (Typically conducted in four to six 
working days, minimizing breaks so as to maintain momentum. The Design 
Team should expect longer than normal workdays.) 

 
(1)  On the first day of the workshop, meet with the using activity, 

Station and other Government representatives. The Facilitator will 
describe the CDW process and review the workshop agenda.  The 
user(s) will provide a functional presentation. This is to 
reiterate to all participants the User(s) needs and desires.  The 
intent is to make the design solution and issue resolution 
function-oriented. 

 
(2)  Present the revised Concept #1 and respond to questions. 
 
(3)  Participate in a comment/creative session to generate ideas to 

improve this project in the areas of function, quality and total 
life cycle cost, issue resolution and sustainable design within the 
award amount.  It is often helpful to request User comments in 
writing so they may be considered, responded to, and presented at 
subsequent presentations. 

 
(4)  Create a new concept design. Design concepts shall include 
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drawings, sketches, and other graphics as necessary to fully 
describe the concept. Prepare at least 20 copies for distribution 
at all presentations. 

 
(5)  Repeat applicable steps as necessary.  Usually, three concepts are 

required. The final concept must be within the contract award 
amount. 

 
(6)  The final concept shall include the following: 

 
(a) Site Plan:  Show the layout of the proposed facility in 

relation to major landmarks.  Show all buildings, access 
roads, parking, pedestrian walkways, roads, sidewalks, 
landscaping, and major utilities.  Indicate major dimensions 
and orientation.  Provide a building code analysis, relating 
the proposed building site, size, and construction type to 
maximum allowable limits of the International Building Code. 

 
(b) Building Floor Plans: Provide floor plans depicting functional 

utilization of spaces and furniture and equipment layout.  
Show room sizes or dimensions.  Provide a Life Safety Code 
analysis with the floor plan to identify required life safety 
and egress features. 

 
(c) Perspective Sketches:  Provide at least one sketch to show a 

perspective of major buildings.  The sketch should not be 
elaborate but must show the proposed form and massing, colors 
to be used, and an indication of materials used. 

 
(d) Mechanical Plans: Provide plans as necessary to show the 

essential work and intent of the design.  Suggestions include 
equipment layouts, zones, etc. 

 
(e) Electrical Plans: Provide plans as necessary to show the 

essential work and intent of the design.  Suggestions include 
special light fixture types, locations, switching, power 
outlets and panelboard location.  Provide electrical 
distribution single line diagram. 

 
(f) Cost Estimate: Provide a CDW Cost Estimate and statement that 

the concept presented can be constructed within the award 
amount. 

 
(g) Basis of Design: Describe the intent of the design by 

discipline.  Address material quality, energy efficiency and 
life cycle costs. 

 
(h) Sustainable Design: Demonstrate ability to achieve identified 

Guiding Principle sustainability goals and also Third Party 
Certification sustainability goals, if applicable.  Provide 
Preliminary Sustainable Notebook, refer to Section 01 33 29.05 
20 SUSTAINABILITY REQUIREMENTS FOR DESIGN-BUILD for 
requirements. 

 
(i) System Safety Engineering 
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(7) Prepare 20 copies of the final concept (drawings, basis of design 

and statement that the concept is within the award amount) for 
distribution at the final presentation. 

 
(8) Dependent upon the project, the Concept Design Workshop Report is 

provided by the Facilitator, includes all items included in the 
final concept design and the following: 

 
(a) Endorsements: Include a copy of the signature/endorsement 

sheet. 
 

(b) Comments: Include comments and resolutions concerning the final 
concept design. 
 

(c) Executive Summary: Summarize the workshop, including how the 
various concepts differed and were improved during the 
workshop. 
 

(d) Special Design Features: Identify and describe unique project 
needs and features, e.g., pile foundations, physical security, 
intrusion detection systems, access control, construction in 
humid climates, pollution abatement, tempest, HEMP, etc. 
 

(e) Architectural Compatibility Statement:  Identify architectural 
style, materials, and color scheme; and indicate their 
compatibility with installation planning and design concepts 
established in the Base Exterior Architectural Plan. 
 

(f) Environmental Summary:  Provide a summary of environmental 
issues, listing completed actions and items requiring further 
coordination, waivers or permits. 
 

(g) Supporting Project Documentation:  Include data to support the 
development of the concept design, layout, and special 
features. Items should include: project scope discussion, 
minutes of meetings, function analysis work sheets, and 
economic and technical analyses if alternatives evaluated. 

 
(9) Except for final comments, responses and endorsements, the final 

report should be completed (electronically) on site, before the 
final presentation.  If requested by the NAVFAC Project Manager, be 
prepared to present up to 10 hard copies of the report at the 
conclusion of the workshop. 

 
(10) Conduct a "front-to-back" comprehensive presentation of the final 

concept.  Obtain user signatures on a conceptual design endorsement 
sheet, signifying approval of the concept design, subject to the 
final comments and their resolutions agreed to at the final 
presentation meeting. 

 
1.3.6.3   Concept Design Workshop Report  
 
Within 14 calendar days of completion of the on-site Concept Design 
Workshop, the Design Team shall submit to the NAVFAC Project Manager an 
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electronic copy of the Concept Design Workshop Report as one file in .PDF 
format. 

 
1.3.6.4   CDW Meeting Attendees  
 
The following Contractor key personnel shall attend the CDW: Project 
Manager, Project Scheduler, Cost Estimator, Lead Designer of Record, Design 
Staff representing each architectural/engineering discipline and Major 
Subcontractors when facility design is discussed, Superintendent, QC 
Manager, and DQC. 

 
1.3.7   Partnering  
 
To most effectively accomplish this contract, the Government requires the 
formation of a cohesive partnership within the Project Team whose members 
are from the Government, Contractor and its Subcontractors.  Key Personnel 
from the Supported Command, End User (who will occupy the facility), NAVFAC 
(Echelon III and/or IV), Navy Region/Installation, Contractor and 
Subcontractors and the Designer of Record will be invited to participate in 
the Partnering process.  The Partnership will draw on the strength of each 
organization in an effort to achieve a project without any safety mishaps, 
conforming to the Contract, within budget and on schedule. 

Information on the Partnering Process and a list of Key and Optional 
personnel who should attend the Partnering meeting are available from the 
Contracting Officer. 

 
FORMAL PARTNERING:  The Contractor shall host the Partnering sessions with 
Key personnel of the Project Team, including Contractor's personnel and 
Government personnel. The Contractor shall pay all costs associated with the 
Partnering effort including the Facilitator, meeting room and other 
incidental items. 

 
Before a Partnering session, the contractor shall coordinate with the 
Facilitator all requirements for incidental items (audio-visual equipment, 
easels, flipchart paper, colored markers, note paper, pens/pencils, colored 
flash cards, etc.) and have these items available at the Partnering session. 
The contractor will copy documents for distribution to all attendees. The 
participants shall bear their own costs for meals, lodging and 
transportation associated with Partnering. 

 
The Facilitator shall be experienced in conducting Partnering Workshops and 
acceptable to both the Government and Contractor.  The Facilitator is 
responsible for leading the team in a timely manner and making sure that 
issues are identified and resolved.  A list of Partnering Facilitators is 
available from the Contracting Officer. 

 
a.  The Initial Partnering Session shall be a duration of one day minimum.  

It shall be located at a place off the construction site as agreed to 
by the Contracting Officer and the Contractor.  It may take place 
concurrently with the Pre Construction Meeting. 

 
b.  The Follow-on Partnering Session(s) generally lasts a half day or 

less.  They will be scheduled at 3 to six month intervals or when 
needed.  Participants are encouraged to utilize electronic means to 
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expedite meetings. Meetings may be held at a location off Base, at the 
project site, or in a Government Facility on Base. Follow-on meetings 
may be held concurrently with other scheduled meetings. Attendees need 
only be those required to resolve current issues. The same Facilitator 
used in the Initial Partnering session is recommended to achieve best 
results and for continuity. 

 
INFORMAL PARTNERING:  The Contracting Officer shall organize the Partnering 
Sessions with key personnel of the project team, including Contractor's 
personnel and Government personnel. 

 
The Initial Informal Partnering session should be a part of the DB Post 
Award Kickoff (PAK).  Partnering sessions should be held at a location 
agreed to by the Contracting Officer and the Contractor (typically a 
conference room provided by the PWD FEAD/ROICC office or the Contractor). 

 
The Initial Informal Partnering Session will be conducted and facilitated 
using electronic media (appropriate media and accompanying forms) provided 
by Contracting Officer. 

 
The Partners will determine the frequency of the follow-on sessions. 

 
1.3.8   Performance Assessment Plan (PAP)  
 
The Performance Assessment Plan (PAP) shall be used to document design 
innovation and budget management, provide performance feedback to the 
Contractor, and as a basis for interim and final evaluations in the 
Construction Contractor Appraisal System (CCASS) on-line database. 

 
It is the intent of the Government to establish the PAP based on tangible, 
measurable indicators of outstanding contractor performance, and on 
commitments made in the Contractor's proposal.  The initial PAP may be found 
on the NAVFAC Design-Build Request for Proposal Website in RFP PART 6 
Attachments. Review and finalize the initial PAP during the Partnering 
Session.  During the initial Partnering Session, the Government, the 
Contractor, the Designer-of-Record, and the Client will establish the PAP.  
Following the establishment of the PAP, the Contractor will present it, with 
his input, for update and discussion at projects meetings which discuss 
project performance. Submit an updated PAP on a monthly basis with the 
invoice for that period as a minimum. 

 
1.3.9   Project Schedule  
 
Provide in accordance with Section 01 32 17.05 20 NETWORK ANALYSIS SCHEDULES 
(NAS) FOR DESIGN-BUILD. 

 
1.4   DESIGN QUALITY ASSURANCE MEETINGS  
 
After Government Quality Assurance (QA) of each Design Submittal has been 
completed, meet with the Government for a one-day conference to discuss 
review comments for the specific design submittal. 

 
Provide consolidated copies of all Government comments with annotations of 
Contractor's action beside them.  Notify the Contracting Officer in writing 
within five (5) days after receipt of Government's comments if the 
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Contractor disagrees with comments technically or interprets comments to 
exceed the requirements of the contract. 

 
1.4.1   Design QA Meeting Attendees  
 
The following Contractor key personnel shall attend the design QA meetings:  
Project Manager, QC Manager, Commissioning Authority, and Contractor's 
Design Staff (architect and engineering disciplines related to topics to be 
discussed). 

 
1.4.2   Design QA Meeting Location  
 
Meetings shall be located at the office of the Contracting Officer's QA Team 
or may be conducted at other locations or by other electronic means if 
mutually acceptable to all parties. 

 
1.4.3   Minimum Design QA Meeting Agenda  
 
Address all Government comments that are unresolved and present 
clarification or supporting information requested by the Contracting 
Officer's QA team during the previous meeting. 

 
1.5   PRECONSTRUCTION MEETING  
 
Meet with the Contracting Officer to discuss construction items of concern 
to the Government and the Contractor such as outages, storage, trailer 
location, disposal of construction debris, and safety, at a location to be 
determined by the Contracting Officer.  The Preconstruction meeting may take 
place with the PAK meeting or at any time prior to mobilization and before 
any construction work begins. 

 
1.6   RECURRING MEETINGS  
 
1.6.1   Quality Control and Production Meetings  
 
Quality Control and Production Meetings will be in accordance with Section 
01 45 00.05 20 DESIGN AND CONSTRUCTION QUALITY CONTROL. 

 
1.6.2   Safety Meetings  
 
Safety Meetings will be in accordance with Section 01 35 26.05 20 GOVERNMENT 
SAFTETY REQUIREMENTS FOR DESIGN-BUILD. 

 
1.6.3   eOMSI Meetings  
 
Refer to Section 01 78 24.00 20 FACILITY ELECTRONIC OPERATIONS AND 
MAINTENANCE INFORMATION for requirements. 

 
1.6.4   Sustainability Documentation Progress Meetings 
 

Most sustainability documentation progress meetings may be combined with 
other design, construction, and project closeout meetings; however 
additional meetings are required post-design and post-construction.  Refer 
to Section 01 33 29.05 20 SUSTAINABILITY REQUIREMENTS FOR DESIGN-BUILD for 
meeting requirements. 
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1.7   FACILITY TURNOVER PLANNING MEETINGS  
 
Key personnel will meet to identify strategies to ensure the project is 
carried to expeditious closure and turnover to the Client. Start the 
turnover process at the PAK Meeting and convene the Facility Turnover 
Meetings once the project has reached approximately 75% completion or three 
to six months prior to Beneficial Occupancy Date (BOD), whichever comes 
first. The Contracting Officer's Representative will lead the meetings and 
guide the discussions based on an agenda provided by the Government. The 
Facility Turnover effort shall include the following: 

 
a.  PAK Meeting  

 
1.  Contracting Officer's Technical Representative (COTR) will provide 

the NRZ Checklist and the Contractor, Client, and NAVFAC 
Representatives will compare Contractor's schedule to NRZ Checklist 
to ensure all Contractor Checklist Items are included in the 
schedule and to discuss the scheduling impact of Client and NAVFAC 
Checklist Items. 

 
2.  Discuss the requirements of creating the Draft and finalizing the 

Interim DD Form 1354 to provide asset management records to the 
Government.  Refer to Section 01 33 10.05 20 DESIGN SUBMITTAL 
REQUIREMENTS for requirements. 

 
b.  Facility Turnover Meetings  

 
1.  Fill in the NRZ Checklist including Contractor, Client, and NAVFAC 

Checklist Items and assigned a person responsible for each item and 
a due date. The Contracting Officer's Representative will 
facilitate the assignment of responsibilities and fill out the NRZ 
Checklist. 

 
2.  Review the Contractor's updated schedule. The Contractor shall 

develop a POAM for the completion of all Contractor, Client, and 
NAVFAC Checklist items.  

3.  Confirm that all NRZ Checklist items will be completed on time for 
the scheduled Facility Turnover. 

 
4.  The Contractor shall lead a discussion of the Final eOMSI 

submittal.  Assign responsibility and schedule for the provision of 
all information necessary to complete the eOMSI Spreadsheet 
Workbook for facility turnover.  

 
5.  Schedule and coordinate the facility training of Government 

maintenance personnel. 
 
6.  Schedule and coordinate the facility training of Government 

maintenance personnel. 
 
1.7.1   Facility Turnover Meeting Attendees  
 
The following key personnel shall attend the Facility Turnover Meetings:  
Contractor QC Manager, Design Quality Control Manager, Superintendent, Major 
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Subcontractors, Designer-of-Record, Contracting Officer's Representative, 
Project Sponsor, Representative(s) of NAVFAC, the Facility Owner/ Real 
Property Accounting Officer, Public Works Facility Maintenance Specialist, 
and the Client. 

 
PART 2   PRODUCTS  
 

Not Used. 
 
PART 3   EXECUTION  
 

Not Used. 
 
 
 
 

-- End of Section -- 
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SECTION 01 32 16.05 20 

 
DESIGN AND CONSTRUCTION PROGRESS DOCUMENTATION 

7/09 

 
PART 1   GENERAL  
 
1.1   SUBMITTALS  
 
Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval. The following shall be submitted in accordance with Section 01 33 
00.05 20 CONSTRUCTION SUBMITTAL PROCEDURES and Section 01 33 10.05 20 DESIGN 
SUBMITTAL PROCEDURES, except as modified in this contract. 

    SD-01 Preconstruction Submittals 

        Design and Construction Schedule; G 

1.2   ACCEPTANCE  
 
Prior to the start of work, prepare and submit to the Contracting Officer 
for acceptance a design and construction schedule in the form of a Bar Chart 
or Network Analysis Schedule (NAS)-Critical Path Method (CPM) in accordance 
with the terms in Contract Clause "FAR 52.236-15, Schedules for Construction 
Contracts," except as modified in this contract.  Acceptance of an error 
free baseline schedule and updates is a condition precedent to processing 
the Contractor's pay request. 

 
1.3   SCHEDULE FORMAT  
 
1.3.1   Bar Chart Schedule  
 
For simple, low dollar value with short contract duration projects, the Bar 
Chart Schedule shall be used.  It shall show submittals, government review 
periods, material / equipment delivery, utility outages, on-site 
construction, inspection, testing, and closeout activities. The Bar Chart 
shall be time scaled and generated using an electronic spreadsheet program. 

 
1.3.2   Network Analysis Schedule (NAS) 
 
For complex, high dollar value, high visibility projects with a known 
critical completion date for Supported Commands, the Contractor shall use 
the critical path method (CPM) to schedule and control project activities. 
Project schedules shall be prepared and maintained using Primavera P3, 
Primavera SureTrak or current mandated scheduling program.  Save files in 
Concentric P3 or current mandated scheduling program file format, compatible 
with the Governments version of the scheduling program.  Importing data into 
P3/SureTrak/current mandated scheduling program using data conversion 
techniques or third party software will be cause for rejection of the 
submitted schedule. The schedule shall be built as follows: 

 
a.  The Project Schedule shall show design periods, submittals, government 

review periods, material/equipment delivery, utility outages, all on-
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site construction, inspection, testing, cost loading and closeout 
activities. Government and Contractor on-site work activities shall be 
driven by calendars that reflect Saturdays, Sundays and all Federal 
Holidays as non-work days. 

 
b.  With the exception of the Contract Award, Start Contract and End 

Contract milestone activities, no activities shall be open-ended; each 
activity shall have predecessor and successor ties. 

 
c.  Date/time constraint(s) and/or lags, other than those required by the 

contract, shall not be allowed unless accepted by the Contracting 
Officer. The Contractor shall include as the last activity in the 
contract schedule, a milestone activity named "Contract Completion 
Date". The "Contract Completion Date" milestone shall have a "Mandatory 
Finish" constraint equal to the contract completion date. 

 
d.  Each activity shall be assigned its appropriate Responsibility Code 

indicating responsibility to accomplish the work indicated by the 
activity, Phase Code and Work Location Code. 

 
1.3.2.1   NAS Submittals and Procedures  
 

Submit all network analysis and updates in hard copy and on electronic 
media that is acceptable to the Contracting Officer. Submit an electronic 
back-up of the project schedule in an import format compatible with the 
governments scheduling program. 

 
1.4   UPDATED SCHEDULES  
 

Update the Design and Construction schedule at monthly intervals or when 
the schedule has been revised. The updated schedule shall be kept current, 
reflecting actual activity progress and plan for completing the remaining 
work. Submit copies of purchase orders and confirmation of delivery dates 
as directed. 

 
1.5   THREE-WEEK LOOK AHEAD SCHEDULE  
 

The Contractor shall prepare and issue a 3-Week Look Ahead schedule to 
provide a more detailed day-to-day plan of upcoming work identified on the 
Design and Construction Schedule. The work plans shall be keyed to 
activity numbers when a NAS is required and updated each week to show the 
planned work for the current and following two-week period. Additionally, 
include upcoming outages, closures, preparatory meetings, and initial 
meetings.  Identify critical path activities on the Three-Week Look Ahead 
Schedule. The detail work plans are to be bar chart type schedules, 
maintained separately from the Design and Construction Schedule on an 
electronic spreadsheet program and printed on 8-½ by 11 sheets as directed 
by the Contracting Officer.  Activities shall not exceed 5 working days in 
duration and have sufficient level of detail to assign crews, tools and 
equipment required to complete the work.  Three hard copies and one 
electronic file of the 3-Week Look Ahead Schedule shall be delivered to 
the Contracting Officer no later than 8 a.m. each Monday and reviewed 
during the weekly CQC Coordination Meeting. 

 
1.6   CORRESPONDENCE AND TEST REPORTS  
 

All correspondence (e.g., letters, Requests for Information (RFIs), e-
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mails, meeting minute items, Production and QC Daily Reports, material 
delivery tickets, photographs, etc.) shall reference Schedule activities 
that are being addressed.  All test reports (e.g., concrete, soil 
compaction, weld, pressure, etc.) shall reference schedule activities that 
are being addressed. 

 
PART 2   PRODUCTS  
 

Not used. 

PART 3   EXECUTION  
 

Not used. 
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SECTION 01 32 17.05 20 

 
NETWORK ANALYSIS SCHEDULES (NAS) FOR DESIGN-BUILD 

2/13 
 
PART 1   GENERAL  
 
1.1   DESCRIPTION  
 
The Contractor is responsible for scheduling all design, procurement and 
construction.   A single schedule shall logically incorporate all design and 
construction for the entire project.  Unless otherwise indicated, the 
contractor may begin construction when design is signed, stamped and 
submitted to the Government via the Contractor's quality control 
organization. 

 
Design activities shall include design decision points, design submittal 
packages, such as site and building, as well as design submittals, such as 
design development and final design. Review times for design development 
packages shall be included in the schedule. Refer to Specification Section 
01 33 10.05 20 DESIGN SUBMITTAL PROCEDURES, for specific requirements. 

 
If Government approval is required for any portion of a final signed and 
sealed design package prior to construction, that review time shall be 
included in the schedule.  The schedule shall also include times for 
procurement, Contractor quality control and construction, acceptance testing 
and training.  Refer to Specification Section 01 33 00.05 20 CONSTRUCTION 
SUBMITTAL PROCEDURES to determine if any items require Government approval 
prior to construction; if any are required, that submittal review time shall 
be included in the schedule. 

 
The schedule is a tool to manage the project, both for Contractor and 
Government activities.  It will also be used to measure progress and to 
evaluate time extensions. If cost-loaded, it will provide the basis for 
progress payments. 

 
The Contractor shall use the Critical Path Method (CPM) and the Precedence 
Diagram Method (PDM) to satisfy time and cost applications.  For 
consistency, when scheduling software terminology is used in this 
specification, the terms in Primavera's scheduling programs are used. 

 
1.2   SUBMITTALS  
 
The use of a "G" following a submittal indicates that a Government approval 
action is required. Submit the following in accordance with Section 01 33 
10.05 20 DESIGN SUBMITTAL PROCEDURES and Section 01 33 00.05 20 CONSTRUCTION 
SUBMITTAL PROCEDURES, except as modified in this contract. 

 
    SD-01 Preconstruction Submittals 

 
        Design Baseline Network Analysis Schedule Package; G 

 
        Construction Baseline Network Analysis Schedule Package; G 

 
    SD-07 Certificates 
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        Monthly Network Analysis Schedule Updates; G 
 

    SD-11 Closeout Submittals 
 

        As-Built Schedule; G 
 
1.3   SCHEDULE ACCEPTANCE PRIOR TO START OF WORK  
 
Government review comments on the Contractor's schedule(s) shall not relieve 
the Contractor from compliance with requirements of the Contract Documents. 

 
The Design Baseline Network Analysis Schedule (NAS) shall be submitted and 
presented to the Government at the PAK Meeting.  The acceptance of a Design 
Baseline NAS is a condition precedent to processing Contractor's pay 
request(s) for design activities/items of work. 

 
Only bonds shall be paid prior to acceptance of the Design Baseline Network 
Analysis Schedule (NAS). 

 
The most current updated design schedule shall accompany each design 
submittal. 

 
The Contracting Officer and Contractor shall participate in a preliminary 
meeting(s) to discuss the proposed schedule and requirements of this section 
prior to the Contractor preparing the Construction Baseline Network Analysis 
Schedule. 

 
The acceptance of a Construction Baseline NAS is a condition precedent to: 

 
1.  The Contractor starting work on the demolition or construction 

stage(s) of the contract. 
 

2.  Processing Contractor's pay request(s) for construction 
activities/items of work. 

 
3.  Review of any schedule updates 

 
Submittal of the Baseline Network Analysis Schedules, and subsequent 
schedule updates, shall be understood to be the Contractor's certification 
that the submitted schedule meets all of the requirements of the Contract 
Documents, represents the Contractor's plan on how the work shall be 
accomplished, and accurately reflects the work that has been accomplished 
and how it was sequenced (as-built logic). 

 
1.4   SOFTWARE  
 
Project schedules must be prepared and maintained using Primavera P3, 
current version, Primavera SureTrak or current mandated scheduling program.  
Save files in Concentric P3 format (.prx) or current mandated scheduling 
program file format, compatible with the Governments version of the 
scheduling program.  Importing data into P3/SureTrak/current mandated 
scheduling program using data conversion techniques or third party software 
will be cause for rejection of the submitted schedule. 

 
1.5   QUALIFICATIONS  
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Schedulers for projects shall be familiar using SureTrak/P3 or current 
mandated scheduling program.  Key personnel such as a Superintendent, 
Project Manager or Quality Control Manager may fulfill the requirements of a 
Scheduler.  Payment will not be processed until an acceptable Scheduler is 
provided. 

 
1.6   NETWORK SYSTEM FORMAT  
 
The system shall include time scaled logic diagrams and specified reports. 

 
1.6.1   Diagrams  
 
Provide Time-scaled Logic Diagram printed in color on ANSI D sheets.  The 
diagram shall clearly show activities on the critical path.  Include the 
following information for each activity: 

 
a.  Activity ID 

 
b.  Activity Description 

 
c.  Original Duration in Work Days 

 
d.  Remaining duration 

 
e.  Percent Complete 

 
f.  Early Start Date 

 
g.  Early Finish Date 

 
h.  Total Float 

 
1.6.2   Schedule Activity Properties and Level of Detail  
 

The NAS shall identify all Design, Government, Construction Quality 
Management (CQM), Construction activities planned for the project and all 
other activities that could impact project completion if delayed. Separate 
activities shall be created for each Phase, Area, Floor Level and Location 
the activity is occurring. Activity categories included in the schedule are 
specified below. 
 
With the exception of the Contract Award and Contract Completion Date (CCD) 
milestone activities, no activity shall be open-ended; each activity shall 
have predecessor and successor ties. Once an activity exists on the 
schedule it may not be deleted or renamed to change the scope of the 
activity and shall not be removed from the schedule logic without approval 
from the Contracting Officer. The ID number for a deleted activity shall 
not be re-used for another activity. No more than 20 percent of the 
activities shall be critical or near critical. Critical is defined as 
having zero days of Total Float. "Near Critical" is defined as having Total 
Float of 1 to 14 days. Contractor activities shall be driven by calendars 
that reflect Saturdays, Sundays and all Federal Holidays as non-work days.  
Government availability for construction review, meeting attendance, 
performance verification testing, acceptance inspections, and project 
close-outs will be extremely difficult to achieve between Christmas and New 
Year’s Days. 
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1.6.2.1   Activity Categories  
 
a. Design Activities: Design activities shall include design decision 

points, design submittal packages, including any critical path 
submittals for Fast Tracked Phases. Review times for design development 
packages shall be included in the schedule. Refer to Specification 
Section 01 33 10.05 20 Design Submittal Procedures, for specific 
requirements. 

 
b. Procurement Activities: Examples of procurement activities include, but 

are not limited to; Material/equipment submittal preparation, submittal 
and approval of material/equipment; material/equipment fabrication and 
delivery, and material/equipment on-site. As a minimum, separate 
procurement activities will be provided for critical items, long lead 
items, items requiring government approval and material/equipment 
procurement for which payment will be requested in advance of 
installation. The Contractor shall show each delivery with relationship 
tie to the Construction Activity specifically for the delivery. 

 
c. Government Activities: Government and other agency activities that 

could impact progress shall be clearly identified. Government 
activities include, but are not limited to; Government approved 
submittal reviews, Government conducted inspections/tests, 
environmental permit approvals by State regulators, utility outages, 
Design Start, Construction Start, (including Design/Construction Start 
for each Fast-Track Phase, and delivery of Government Furnished 
Material/Equipment. 

 
d. Quality Management (QM) Activities: CQM Activities shall identify the 

Preparatory Phase and Initial Phase for each Definable Feature of Work 
identified in the Contractor's Quality Control Plan. These activities 
shall be added to each Three-Week Look Ahead Schedule referenced in the 
paragraph entitled "THREE-WEEK LOOK AHEAD SCHEDULE" and will also be 
included in each monthly update. The Follow-up Phase will be 
represented by the Construction Activities in the Baseline Schedule and 
in the schedule updates. 

 
e. Construction Activities: No on-site construction activity shall have a 

duration in excess of 20 working days. Separate construction activities 
shall be created for each Phase, Area, Floor Level and Location the 
activity is occurring. Contractor activities shall be driven by 
calendars that reflect Saturdays, Sundays and all Federal Holidays as 
non-work days, unless otherwise defined in this contract.  Government 
availability for construction review, meeting attendance, performance 
verification testing, acceptance inspections, and project close-out, 
will be extremely difficult to achieve between Christmas and New Years 
Days 

 
f. Turnover and Closeout Activities: Include a separate section with all 

items on the Navfac Red Zone Checklist/POAM that are applicable to this 
project. The checklist will be provided at the PAK meeting. As a 
minimum, this will include all testing, specialized inspection 
activities, Pre-Final inspection, Punch List Completion, Final 
Inspection and Acceptance. Add a milestone for the Facility Turnover 
Planning Meeting at approximately 75% construction contract completion 
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or three to six months prior to BOD, whichever is sooner. 
 
1.6.2.2   Contract Milestones and Constraints  
 
a. Project Start Date Milestones: The Contractor shall include as the 

first activity on the schedule a start milestone titled "Contract 
Award", which shall have a Mandatory Start constraint equal to the 
Contract Award Date. 

 
b. Projected Completion Milestone: The Contractor shall include an 

unconstrained finish milestone on the schedule titled "Projected 
Completion". Projected Completion is defined as the point in time the 
Government would consider the project complete and ready for its 
intended use.  This milestone shall have the Contract Completion (CCD) 
milestone as its only successor. 

 
c. Contract Completion Date (CCD) Milestone: The Contractor shall include 

as the last activity on the schedule a finish milestone titled 
"Contract Completion (CCD)", which shall have a Mandatory Finish 
constraint equal to the current Contract Completion Date. Calculation 
of schedule updates shall be such that if the finish of the "Projected 
Completion" milestone falls after the contract completion date, then 
negative float will be calculated on the longest path and if the finish 
of the "Projected Completion" milestone falls before the contract 
completion date, the float calculation shall reflect positive float on 
the longest path. The only predecessor to the Contract Completion Date 
Milestone shall be the Projected Completion milestone. 

 
1.6.2.3   Activity Code  
 

At a minimum, the Contractor shall establish activity codes identified in 
this specification and 3 additional activity codes identified by the 
Contracting Officer. Once established, activity codes and values cannot be 
changed without approval by the Contracting Officer. 

 
a. Phase: All activities shall be assigned a 4-digit code value based on 

the contract phase it occurs in. 
 
b. Area Code: All activities shall be assigned an area code value 

identifying the Area in which the activity occurs.  Activities shall 
not belong to more than one area.  Area is defined as a distinct space, 
function or activity category; such as, separate structure(s), 
sitework, project summary, construction quality management, 
material/equipment procurement, etc. 

 
c. Work Item: All activities in the project schedule shall be assigned a 

4-digit Work Item code value.  Examples of Work Item code values 
include but are not limited to water lines, drain lines, building pad 
and foundation, slab on grade, walls and columns, suspended slab, roof 
structure, roofing, exterior finish systems, interior rough-in, and 
finishes, etc. 

 
d. Location 1: Assign a 4-digit Location 1 code value to activities 

associated with multistory structures. Code values are used to identify 
the floor level where an activity is occurring. 
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e. Location 2: Assign a 4-digit Location 2 code value to all activities to 
identify the location within an Area, Work Item or Building Level that 
an activity is occurring. 

 
f. Responsibility Code: All activities in the project schedule shall be 

identified with the party responsible for completing the task.  
Activities shall not belong to more than one responsible party. 

 
1.6.2.4   Anticipated Weather Delays  
 
The Contractor shall use the National Oceanic and Atmospheric 
Administration's (NOAA) historical monthly averages for the NOAA location 
closest to the project site as the basis for establishing a "Weather 
Calendar" showing the number of anticipated non-workdays for each month due 
to adverse weather, Saturdays, Sundays and all Federal Holidays as non-work 
days. 

 
1.6.2.6   Cost Loading  
 
a. Cost Loading Activities: Costs for incremental design preparation shall 

be assigned to the respective design phase submittal milestone(s). 
Material and Equipment Costs for which payment will be requested in 
advance of installation shall be assigned to their respective 
procurement activity (i.e., the material/equipment on-site activity). 
All other construction costs shall be assigned to their respective 
Construction Activities. The value of inspection/testing activities 
shall not be less than 10 percent of the total costs for Procurement 
and Construction Activities. Evenly disperse overhead and profit to 
each activity over the duration of the project. 

 
b. Quantities and Units of Measure: Each cost loaded activity shall have a 

detailed quantity breakdown and unit of measure. 
 
1.6.3   Schedule Software Settings and Restrictions  
 
a. Activity Constraints:  Date/time constraint(s), other than those 

required by the contract, will not be allowed unless accepted by the 
Contracting Officer.  Identify any constraints proposed and provide an 
explanation for the purpose of the constraint in the Narrative Report. 

 
b. Default Progress Data Disallowed: Actual Start and Actual Finish dates 

on the CPM schedule shall match the dates on the Contractor Quality 
Control and Production Reports. 

 
c. Software Settings: Schedule calculations and Out-of-Sequence progress 

(if applicable) shall be handled through Retained Logic, not Progress 
Override. All activity durations and float values will be shown in 
days. Activity progress will be shown using Remaining Duration. Default 
activity type will be set to "Task". The project "Must Finish By" date 
shall be left blank. 

 
1.6.4   Required Tabular Reports  
 
The following reports shall be included with the schedule and update 
submittals: 
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a.  Log Report: Listing of all changes made between the previous schedule 
and current updated schedule. 

 
b.  Narrative Report: Identify and justify; 1) Progress made in each area of 

the project; 2) Critical Path; 3) Date/time constraint(s), other than 
those required by the contract 3) Changes in the following; added or 
deleted activities, original and remaining durations for activities 
that have not started, logic, milestones, planned sequence of 
operations, critical path, and cost loading; 4) Any decrease in 
previously reported activity Earned Amount; 5) Pending items and status 
thereof, including permits, changes orders, and time extensions; 6) 
Status of Contract Completion Date and interim milestones; 7) Current 
and anticipated delays (describe cause of delay and corrective 
actions(s)); and 8) Description of current and future schedule problem 
areas.  Each entry in the narrative report will cite the respective 
Activity ID and Activity Description, the date and reason for the 
change, and description of the change. 

 
c.  Earned Value Report:  Listing all activities having a budget amount 

cost loaded.  Compilation of total earnings on the project from notice 
to proceed to current progress payment request.  Group and sort 
activities as directed by the Contracting Officer.  Show current 
budget, previous physical percent complete, to-date physical percent 
complete, previous earned value, to-date earned value and cost to 
complete on the report for each activity: 

 
1.7   SUBMISSION AND ACCEPTANCE  
 
The Design Baseline NAS shall include detailed design activities, general 
(summarized) approach for the construction phase(s) of the project and 
required milestone activities. If the project is being Fast-Tracked or 
allows Early Start of construction, the Design Baseline Project Schedule 
shall include all fast-tracked design construction phases, etc., including 
the required or proposed critical path design submittals within each phase 
that shall occur during the duration of the project. 

The Contractor shall develop the Construction Baseline Schedule as design 
progresses, with detailed construction activities. If design must be 
completed and accepted prior to construction, submit the complete design and 
construction network analysis schedule and obtain acceptance prior to 
starting construction work. If the project will be Fast-Tracked, each 
construction stage shall be detailed and built upon the previous Fast-
Tracked Baseline Schedule (including any interim updates) and accepted prior 
to starting that stage of the construction work. Payment for completed work 
is dependent on an accepted, detailed schedule for that portion of work. 

 
1.7.1   Monthly Network Analysis Schedule Updates  
 
Contractor and Government representatives shall meet at monthly intervals to 
review and agree on the information presented in the updated project 
schedule. The submission of an acceptable, updated schedule to the 
Government is a condition precedent to the processing of the Contractor's 
pay request. If a Schedule of Prices is the basis for progress payments, it 
shall be consistent with the logic and activity breakdowns on the progress 
schedule. If progress payments are based on a cost-loaded schedule, the 
Contractor and Government shall agree on percentage of payment for each 



FY15 Maintenance Dredging Various Wharves                  WON 1370757                                           
Naval Base Guam Apra Harbor, Guam 
 
 

RFP PART 2 - SECTION 01 32 17.05 20 - Page 8 

activity progressed during the update period. 
 
Provide the following with each Schedule submittal: 

a.  Time Scaled Logic Diagram. 
 
b.  Reports listed in paragraph entitled "Required Tabular Reports." 

 
c.  Data disks containing the project schedule.  Include the back-up native 

.prx/current mandated schedule program files. 
 
1.7.2   Final and As-Built Schedule  
 
As a condition precedent to the release of retention and making final 
payment, submit an "As-Built Schedule," as the last schedule update showing 
all activities at 100 percent completion.  This schedule shall reflect the 
exact manner in which the project was actually constructed. 

 
1.8   CONTRACT MODIFICATION  
 
Submit a Time Impact Analysis with each cost and time proposal for a 
proposed change. Time Impact Analysis (TIA) shall illustrate the influence 
of each change or delay on the Contract Completion Date or milestones. No 
time extensions will be granted nor delay damages paid unless a delay occurs 
which consumes all available Project Float, and extends the Projected Finish 
beyond the Contract Completion Date. 

 
a.  Each TIA shall be in both narrative and schedule form demonstrating the 

delay impact. The TIA shall identify the predecessors to the new 
activities and demonstrate the impacts to successor activities. The 
Contractor shall run the schedule calculations and submit the impacted 
schedule with the proposal or claim. 

 
b.  The TIA schedule submitted with the proposal shall show all activity 

progress as of the date of the proposal. If the impact to the schedule 
occurs prior to the proposal submission, the TIA schedule shall be 
updated to show all activity progress as of the time of the impact. If 
the proposed change does not impact the CCD, no TIA shall be required. 

 
c.  Submit Data disks containing the TIA schedule. Include the back-up 

native .prx/current mandated schedule program files. 
 
d.  Unless the Contracting Officer requests otherwise, only conformed 

contract modifications shall be added into the Project NAS. 
 
1.9   FLOAT  
 
Project Float is the length of time between the Contractor's Projected 
Finish Milestone and the Contract Completion Date Milestone. Project Float 
available in the schedule, at any time shall not be for the exclusive use of 
either the Government or the Contractor. 

 
1.10   THREE-WEEK LOOK AHEAD SCHEDULE  
 
The Contractor shall prepare and issue a 3-Week Look Ahead schedule to 
provide a more detailed day-to-day plan of upcoming work identified on the 
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Project Network Analysis Schedule.  The work plans shall be keyed to NAS 
activity numbers and updated each week to show the planned work for the 
current and following two-week period.  Additionally, include upcoming 
outages, closures, preparatory meetings, and initial meetings. Identify 
critical path activities on the Three-Week Look Ahead Schedule.  The detail 
work plans are to be bar chart type schedules, maintained separately from 
the Project NAS on an electronic spreadsheet program and printed on 8-1/2 by 
11 sheets as directed by the Contracting Officer.  Activities shall not 
exceed 5 working days in duration and have sufficient level of detail to 
assign crews, tools and equipment required to complete the work.  Three hard 
copies and one electronic file of the 3-Week Look Ahead Schedule shall be 
delivered to the Contracting Officer no later than 8 a.m. each Monday and 
reviewed during the weekly CQC Coordination Meeting. 

 
PART 2   PRODUCTS  
 
Not used. 

 
PART 3   EXECUTION  
 
Not used. 

 
 
 
 

-- End of Section -- 
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SECTION 01 33 00.05 20 
 

CONSTRUCTION SUBMITTAL PROCEDURES 
05/14 

 
PART 1   GENERAL  
 
1.1   RELATED REQUIREMENTS  
 
This section covers construction submittals that are not included in the 
design submittals.  Submit design submittals in accordance with 01 33 10.05 
20 DESIGN SUBMITTAL PROCEDURES.  When using Unified Facility Guide 
Specifications (UFGS) sections that reference Section 01 33 00 SUBMITTAL 
PROCEDURES, change reference to this section, Section 01 33 00.05 20 
CONSTRUCTION SUBMITTAL PROCEDURES. 

 
1.2   SUBMITTAL DESCRIPTIONS (SD)  
 
Submittal requirements are specified in Unified Facilities Guide 
Specifications (UFGS) in Part 2, GENERAL REQUIREMENTS; in references in Part 
4 PERFORMANCE TECHNICAL SPECIFICATIONS; and in UFGSs in Part 5, PRESCRIPTIVE 
SPECIFICATIONS.  Submittals that are identified by SD numbers use 
descriptions of items included in submittal packages and titles as follow: 

 
SD-01 Preconstruction Submittals 

 
    Certificates of insurance. 
    Surety bonds. 
    List of proposed subcontractors. 
    List of proposed products. 
    Construction Progress Schedule. 
    Submittal register. 
    Schedule of values. 
    Health and safety plan. 
    Work plan. 
    Quality control and Commissioning plans. 
    Environmental protection plan. 

 
SD-02 Shop Drawings 

 
    Drawings, diagrams and schedules specifically prepared to illustrate 

some portion of the work. 
 

    Diagrams and instructions from a manufacturer or fabricator for use in 
producing the product and as aids to the Contractor for integrating 
the product or system into the project. 

 
    Drawings prepared by or for the Contractor to show how multiple 

systems and interdisciplinary work will be coordinated. 
 
SD-03 Product Data 

 
    Catalog cuts, illustrations, schedules, diagrams, performance charts, 

instructions and brochures illustrating size, physical appearance and 
other characteristics of materials or equipment for some portion of the 
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work. 
 
    Samples of warranty language when the contract requires extended product 

warranties. 
 

Manufacturer's data certifying and demonstrating that specific product, 
process, and/or conditions complies with applicable Guiding Principle 
GP) or Third Party Certification (TPC) criteria. 

 
SD-04 Samples 

 
    Physical examples of materials, equipment or workmanship that illustrate 

functional and aesthetic characteristics of a material or product and 
establish standards by which the work can be judged. 

 
    Color samples from the manufacturer's standard line (or custom color 

samples if specified) to be used in selecting or approving colors for 
the project. 

 
    Field samples and mock-ups constructed on the project site establish 

standards by which the ensuing work can be judged.  Includes assemblies 
or portions of assemblies which are to be incorporated into the project 
and those which will be removed at conclusion of the work. 

 
SD-05 Design Data 

 
    Calculations, mix designs, analyses or other data pertaining to a part 

of work. 
 
SD-06 Test Reports 

 
    Report signed by authorized official of testing laboratory that a 

material, product or system identical to the material, product or 
system to be provided has been tested in accord with specified 
requirements.  (Testing must have been within three years of date of 
contract award for the project.) 

 
    Report which includes findings of a test required to be performed by the 

Contractor on an actual portion of the work or prototype prepared for 
the project before shipment to job site. 

 
    Report which includes finding of a test made at the job site or on 

sample taken from the job site, on portion of work during or after 
installation. 

 
    Investigation reports. 

 
    Daily checklists. 

 
    Final acceptance test and operational test procedure. 

 
SD-07 Certificates 

 
    Statements signed by responsible officials of manufacturer of product, 

system or material attesting that product, system or material meets 
specification requirements.  Must be dated after award of project 
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contract and clearly name the project. 
 
    Document required of Contractor, or of a supplier, installer or 

subcontractor through Contractor, the purpose of which is to further 
quality of orderly progression of a portion of the work by documenting 
procedures, acceptability of methods or personnel qualifications. 

 
    Confined space entry permits. 

SD-08 Manufacturer's Instructions 
 
    Preprinted material describing installation of a product, system or 

material, including special notices and Material Safety Data sheets 
concerning impedances, hazards and safety precautions. 

 
SD-09 Manufacturer's Field Reports 

 
    Documentation of the testing and verification actions taken by 

manufacturer's representative to confirm compliance with manufacturer's 
standards or instructions. 

 
    Factory test reports. 

 
SD-10 Operation and Maintenance Data 

 
    Data that is furnished by the manufacturer, or the system provider, to 

the equipment operating and maintenance personnel. This data is needed 
by operating and maintenance personnel for the safe and efficient 
operation, maintenance and repair of the item. 

 
SD-11 Closeout Submittals 

 
    Documentation to record compliance with technical or administrative 

requirements or to establish an administrative mechanism. 
 
    Special requirements necessary to properly close out a construction 

contract. For example, Record Drawings, As-built drawings, DD Form 
1354, and Sustainable and Energy Data Record Card.  Also, submittal 
requirements necessary to properly close out a major phase of 
construction on a multi-phase contract. 

 
1.3   SUBMITTALS  
 
The use of a "G" following a submittal indicates that an approval action is 
required, either by the Government or by the Contractor's Designer of Record 
(DOR) or QC Specialist. 

 
Submit the following in accordance with the requirements of this section. 

 
    SD-01 Preconstruction Submittals 

 
        Submittal Register Format; G 

 
1.3.1   Submittal Register  
 
The submittal register will be prepared during the initial design stages of 



FY15 Maintenance Dredging Various Wharves                  WON 1370757                                           
Naval Base Guam Apra Harbor, Guam 
 
 

RFP PART 2 - SECTION 01 33 00.05 20 - Page 4 

the project and indicate each design and construction submittal.  Maintain 
an electronic version of the submittal register as work progresses.  The DOR 
must assist the DQC in preparing the submittal register by determining all 
project submittals that require DOR approval.  The Contractor proposed 
submittal register format must include all types of information pertinent to 
the submittal process and be approved by the Contracting Officer prior to 
the first submission. 

 
1.4   CONSTRUCTION QUALITY CONTROL  
 
1.4.1   Contractor Reviewing, Certifying, Approving Authority  
 
The QC organization is responsible for reviewing and certifying that 
submittals are in compliance with the contract requirements. 

 
In RFP PART 4 PERFORMANCE TECHNICAL SPECIFICATIONS (PTS), there are UFGS 
specification sections required to be submitted as part of the design 
submittal.  Unless specified otherwise in this section, the Contractor's DOR 
is the approving authority for submittals listed in these UFGS 
specifications with a "G" designation, unless the DOR delegates to 
Contractor Quality Control approval. RFP Part 4 PTS sections also include 
submittals identified for DOR approval that are not denoted with a "G" 
designation, these submittals cannot be delegated for Contractor Quality 
Control approval. 

 
If RFP PART 5 PRESCRIPTIVE SPECIFICATIONS are utilized in this RFP, the 
Contractor's DOR is the approving authority for submittals listed with a "G" 
designation, unless the DOR delegates to Contractor Quality Control 
approval. 

 
DOR shall approve construction submittals that are incorporated in the 
design submittal prior to being submitted to the Government for design 
submittal approval. Indicate approval of these construction submittals on 
the accompanying submittal transmittal forms and the submittal register for 
each design submittal package.  In addition, the DOR professional stamp on 
the final design submittal indicates approval of construction submittals 
combined with the design submittal. 

 
Submittal items identified in RFP PARTS 2, 4, and 5 that are not identified 
with a "G" designation or not designated for DOR approval (in RFP Part 4) 
are for Contractor Quality Control approval. 

 
Construction submittals that are approved by the DOR or certified by the QC 
are not required to be submitted to the Government for surveillance, except 
when the RFP requires the design and construction submittals to be combined 
in UFGS section 01 33 10.05 20, DESIGN SUBMITTAL PROCEDURES or where 
specified in paragraph SUBMITTALS RESERVED FOR GOVERNMENT SURVEILLANCE of 
this section. 

 
In addition to other approvals that may be required, provide review and 
approval of Guiding Principles Validation and TPC Submittals by Design-Build 
team's Sustainability or TPC Professional.  Provide this approval prior to 
including in any Government-reviewed submittal. 
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1.4.2   Submittals Reserved for Government Surveillance  
 
Surveillance submittals are approved by the Contractor in accordance with 
paragraph CONTRACTOR REVIEWING, CERTIFYING, AND APPROVING AUTHORITY, but 
provide the Government the opportunity to oversee critical project issues. 

 
If during the Government surveillance of construction submittals, items are 
brought to the Contractor's attention as non-compliant, the Contractor shall 
correct the submittal and construction to comply with the requirements of 
the RFP.  Stamp surveillance submittals "APPROVED" by the DOR or QC 
Specialist and "FOR SURVEILLANCE ONLY."  Submit the following Government 
surveillance submittals, prior to starting work for construction submittal 
items, and after the completion of the work for reports submittals items. 

 
a.  Submit fire protection related submittals pertaining to spray-applied 

fire proofing and fire stopping, exterior fire alarm reporting systems, 
interior fire alarm & detection systems, and fire suppression systems 
including fire pumps and standpipe systems. 

 
b.  Submit geotechnical related submittals pertaining to the soils 

investigations (reports and soils analysis), foundations (shallow and 
deep), pavements structure design, test pile and production pile 
testing and installation. 

 
c.  Submit conveying related submittals pertaining to elevators, 

escalators, weight handling equipment, lifts, and conveyors. 
 
d.  Submit roofing submittals pertaining to materials and systems used to 

make up the roof system. 
 
e.  Submit HVAC Testing, Adjusting, and Balancing required submittals. 

 
f.  Submit telecommunications shop drawings, as described in Part 4, D50 

ELECTRICAL, for coordination with the NMCI Contractor. 
 
g.  Submit Performance Verification and Acceptance Testing submittals 

listed in the PTS and referenced UFGS. 
 
h.  Submit all Interim Special Inspection Reports on a bi-weekly basis 

until work requiring special inspections is complete.  
 
i.  Submit all Structural Observation Reports and the Final Report of 

Special Inspections. 
 
j.  Submit Final LEED Certification Documentation for US Green Building 

Council Certification. 
 
k. Submit the exterior enclosure barrier drawings. 

 
1.4.3   Submittals Reserved for Government Approval  
 
The Government is the approving authority for submittals with a "G" 
designation in RFP Part 2 GENERAL REQUIREMENTS specification sections.  
Comply with additional Government approval requirements for Environmental 
submittals, as specified in RFP Part 2, Section 01 57 19.00 20 TEMPORARY 
ENVIRONMENTAL CONTROLS FOR DESIGN-BUILD and 01 57 19.01 20, SUPPLEMENTAL 
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TEMPORARY ENVIRONMENTAL CONTROLS. 
 
In addition to the Government approvals required by RFP Part 2, GENERAL 
REQUIREMENTS, the following submittals shall be certified by the QC Manager 
and the DOR, and approved by the Contracting Officer. 

 
a.   Transformers 
b.   Medium Voltage Switchgear 
c.   Medium Voltage Cable 
d.   Automatic Transfer Switches 
e.   Fire Protection 
f.   HVAC 
g.   Architectural Finishes (Colors, Floor Tiles, Roof Tiles, Doors, 

Windows, and etc.) 
 
1.4.3.1   Scheduling for Government Approved Submittals  
 
Except as specified otherwise, allow review period, beginning when 
Government receives submittal from the QC organization, of 20 working days 
for return of submittal to the Contractor.  Period of review for submittals 
with Contracting Officer approval begins when Government receives submittal 
from QC organization.  Period of review for each resubmittal is the same as 
for initial submittal. 

 
1.4.4   Constraints  
 
a.  Submittals shall be complete for each definable feature of work; submit 

components of definable feature interrelated as a system at the same 
time. 

 
b.  Approval of a separate material, product, or component does not imply 

approval of assembly in which item functions. 
 
1.4.5   Design Change and Variation  
 
The Contractor must limit change and variation to items that will be 
advantageous to the Government.  Submit proof that the change or variation 
is needed and provide the same or better level of quality as the design that 
the Government originally reviewed or approved.  Design change is considered 
prior to Government approval of the final design and variation is considered 
after Government approval of final design. 

 
1.4.5.1   Design Changes  
 
Design change must meet the minimum requirements of the solicitation and the 
accepted proposal.  Change from what was reviewed by the Government during 
design must be approved by the Designer of Record and brought to the 
attention of the Government with final approval by the Government before the 
design change is incorporated into the design documents.  Design changes 
shall be requested in accordance with Section 01 33 10.05 20 DESIGN 
SUBMITTAL PROCEDURES. 

 
1.4.5.2   Variations  
 
Variations from contract requirements including the solicitation, the 
accepted proposal, and the final design, require Government approval.  
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Variations to the contract requirements must be approved by the Designer of 
Record (DOR) prior to resubmitting the design to the Government for final 
approval of the variation. 
 
a. Considering Variations  

 
Discuss the proposed variation with the Contracting Officer after consulting 
with the DOR prior to submission to help ensure functional and quality 
requirements are met and minimize potential rejections and re-submittals. 
When contemplating a variation which results in lower cost, consider 
submitting the variation as a Value Engineering Change Proposal (VECP) in 
accordance with FAR 52.248-3. Specifically point out variations from 
contract requirements in transmittal letters as applicable. Failure to 
receive prior Government approval for deviations may result in the 
Government requiring rejection and removal of such work at no additional 
cost to the Government. 

 
b. Submitting Variations 

 
When submitting a variation, deliver the written request to the Contracting 
Officer in the form of a Request for Information (RFI) to include 
documentation illustrating the nature and features of the variation 
including any necessary technical submittals and why the variation is 
desirable and beneficial to Government. Request shall also include any 
savings to the government and documented approval from the DOR. 

 
The Contracting Officer will indicate an approval or disapproval of the 
variation request; and if not approved as submitted, shall indicate the 
Government's reasons therefor. Any work done before such approval is 
received shall be at the Contractor's risk. 

 
c. Warranting Variations Are Compatible 

 
When proposing a variation for approval, the Contractor, including its 
Designer(s) of Record, warrants that the contract documents have been 
reviewed to establish that the variation, if incorporated, will be 
compatible with the design intent and operational requirements. 

 
1.4.6   Contractor's Responsibilities  
 
Ensure no work has begun until submittals for that work have been "approved" 
or "approved as noted." 

 
1.4.7   QC Organization Responsibilities  
 
Stamp each sheet of each submittal with QC certifying statement or approving 
statement, except that data submitted in bound volume or on one sheet 
printed on two sides may be stamped on the front of the first sheet only. 

a. When approving authority is Contracting Officer, QC organization will 
certify submittals, assure proper signatures, and forward to 
Contracting Officer with the following certifying statement: 
 
"I hereby certify that the (equipment) (material) (article) shown and 
marked in this submittal is that proposed to be incorporated with 
contract Number (insert contract number here), is in compliance with 
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the contract documents, can be installed in the allocated spaces, and 
is submitted for Government approval. 
 
RFP Part Two Submittals: 
 
Certified by QC Manager _________________________, Date _______ 
                        (QC Manager) 
 
RFP Part Four and Part Five Submittals: 
 
Certified by DOR         _______________________, Date ______ 
 
Certified by QC Manager ________________________, Date ______" 
 
(1)  Sign certifying statement or approval statement.  The person 
signing certifying statements shall be QC organization member 
designated in the approved QC plan.  The signatures shall be in 
original ink.  Stamped signatures are not acceptable. 
 
(2)  Update submittal register database as submittal actions occur and 
maintain the submittal register at project site until final acceptance 
of all work by Contracting Officer. 
 
(3)  Retain a copy of approved submittals at project site, including 
Contractor's copy of approved samples.  

 
b. When the Approving Authority is the Designer of Record, the DOR shall 

approve, professionally stamp, sign, and date submittals.  DOR stamp on 
construction submittals or submission of design documents that include 
construction submittals indicates DOR approval for construction.  QC 
organization will certify submittals, assure proper signatures, and 
forward to Contracting Officer with the following certifying statement: 
 

"I hereby certify that the (equipment) (material) (article) shown and marked 
in this submittal is that proposed to be incorporated with contract Number 
(N40192-15-------), is in compliance with the contract requirements, can be 
installed in the allocated spaces, and is submitted for DOR approval. 
 
RFP Part Four and Part Five Submittals: 
 
Approved by DOR         _______________________, Date ______ 
 
Certified by QC Manager ________________________, Date ______" 
 
(1)  Sign certifying statement or approval statement.  The person signing 

certifying statements shall be QC organization member designated in the 
approved QC plan.  The signatures shall be in original ink.  Stamped 
signatures are not acceptable. 
 
(2)  Update submittal register database as submittal actions occur and 
maintain the submittal register at project site until final acceptance 
of all work by Contracting Officer. 
 
(3)  Send copies of final DOR or QC Specialist approved and signed 
submittals that are identified in this section for Government 
surveillance to the Contracting Officer.  Stamp copies "For 
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Surveillance Only." 
 
1.4.8   Government's Responsibilities  
 
When approving authority is the Contracting Officer, the Government will:  

a. Note date on which submittal was received from QC Manager, on each 
submittal. 

 
b. Review submittals for compliance with contract documents. 

 
1.4.8.1   Government Actions  
 
Submittals will be returned with one of the following notations:  

a. Submittals marked "approved" or "approved as submitted" authorize 
Contractor to proceed with work covered. 

 
b. A submittal marked "not reviewed" will be returned with an explanation 

of the reason it was not reviewed. 
 
c. Submittals marked "approved as noted" or "approval except as noted; 

resubmission not required" authorize Contractor to proceed with work as 
noted provided Contractor takes no exception to the notations. 

 
d. Submittals marked "revise and resubmit" or "disapproved" indicate 

submittal is incomplete or does not comply with design concept or 
requirements of the contract documents and shall be resubmitted with 
appropriate changes.  No work shall proceed for this item until 
resubmittal is approved. 

 
e. Submittals required for surveillance will be returned only if 

corrective actions are required. 
 
1.5   FORMAT OF SUBMITTALS  
 
1.5.1   Transmittal Form  
 
All submittals shall be in electronic and printed format with transmittal 
form prescribed by Contracting Officer and standard for the project. 

 
1.5.1.1   Combined Design and Construction Submittal Notification  
 
Indicate on the design submissions transmittal form, which construction 
submittals have been combined with the design documents.  Coordinate 
transmittal form list of combined design and construction submittals with 
submittal register to indicate DOR approval of all combined submittals. 
  
1.5.1.2   Sustainable Design and Construction Submittals 
 
On all projects, provide sustainability submittals in accordance with 
requirements of this document, specification Section 01 33 29.05 20 
SUSTAINABILITY REQUIREMENTS FOR DESIGN-BUILD and FC 1-300-09N, "Navy and 
Marine Corps Design Procedures".  Specific submittal requirements are also 
identified in technical sections of the specifications.  Separate out data 
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demonstrating compliance with construction sustainability requirements and 
submit separately but concurrently. 
 
1.5.2   Identifying Submittals 
 
When submittals are provided by a Subcontractor, the Prime Contractor is to 
prepare, review and stamp with Contractor's approval all specified 
submittals prior to submitting for Government approval. 

 
Identify submittals, except sample installations and sample panels, with the 
following information permanently adhered to or noted on each separate 
component of each submittal and noted on transmittal form. Mark each copy of 
each submittal identically, with the following: 

 
a. Project title and location. 

 
b. Construction contract number. 

 
c. Date of the drawings and revisions. 

 
d. Name, address, and telephone number of subcontractor, supplier, 

manufacturer and any other subcontractor associated with the submittal.  
 

e. Section number of the specification section by which submittal is 
required. 

 
f. Submittal description (SD) number of each component of submittal. 

 
g. When a resubmission, add alphabetic suffix on submittal description, for 

example, submittal 18 would become 18A, to indicate resubmission. 
 

h. Product identification and location in project. 
 
1.5.3   Format for SD- 02 Shop Drawings 
 
Shop drawings are not to be less than 210 by 297 mm (8 1/2 by 11 inches) or 
more than 1189 by 841 mm (30 by 42 inches), except for full size patterns or 
templates. Prepare drawings to accurate size, with scale indicated, unless 
other form is required. Drawings are to be suitable for reproduction and be 
of a quality to produce clear, distinct lines and letters with dark lines on 
a white background. 

 
Present 210 by 297 mm (8 1/2 by 11 inches) sized shop drawings as part of 
the bound volume for submittals required by section. Present larger drawings 
in sets. 

 
Include on each drawing the drawing title, number, date, and revision 
numbers and dates, in addition to information required in paragraph 
entitled, "Identifying Submittals," of this section. 

 
Number drawings in a logical sequence. Each drawing is to bear the number of 
the submittal in a uniform location adjacent to the title block. Place the 
Government contract number in the margin, immediately below the title block, 
for each drawing. 

 



FY15 Maintenance Dredging Various Wharves                  WON 1370757                                           
Naval Base Guam Apra Harbor, Guam 
 
 

RFP PART 2 - SECTION 01 33 00.05 20 - Page 11 

Dimension drawings, except diagrams and schematic drawings; prepare drawings 
demonstrating interface with other trades to scale. Use the same unit of 
measure for shop drawings as indicated on the contract drawings. Identify 
materials and products for work shown. 

 
Include the nameplate data, size and capacity on drawings. Also include 
applicable federal, military, industry and technical society publication 
references. 

 
1.5.4   Format of SD - 03 Product Data and SD - 08 Manufacturer's 
Instructions 
 
Present product data submittals for each section as a complete bound volume. 
Include table of contents, listing page and catalog item numbers for product 
data. 

 
Indicate, by prominent notation, each product which is being submitted; 
indicate specification section number and paragraph number to which it 
pertains.  

 
Supplement product data with material prepared for project to satisfy 
submittal requirements for which product data does not exist. Identify this 
material as developed specifically for project, with information and format 
as required for submission of SD-07 Certificates. 

 
Provide product data in metric dimensions. Where product data are included 
in preprinted catalogs with English units only, submit metric dimensions on 
separate sheet.  

 
Include the manufacturer's name, trade name, place of manufacture, and 
catalog model or number on product data. Also include applicable federal, 
military, industry and technical society publication references. Should 
manufacturer's data require supplemental information for clarification, 
submit as specified for SD-07 Certificates. 

 
Where equipment or materials are specified to conform to industry and 
technical society reference standards of the organizations such as American 
National Standards Institute (ANSI), ASTM International (ASTM), National 
Electrical Manufacturer's Association (NEMA), Underwriters Laboratories 
(UL), and Association of Edison Illuminating Companies (AEIC) submit proof 
of such compliance. The label or listing by the specified organization will 
be acceptable evidence of compliance. In lieu of the label or listing, 
submit a certificate from an independent testing organization, competent to 
perform testing, and approved by the Contracting Officer. State on the 
certificate that the item has been tested in accordance with the specified 
organization's test methods and that the item complies with the specified 
organization's reference standard.  

 
Collect required data submittals for each specific material, product, unit 
of work, or system into a single submittal and marked for choices, options, 
and portions applicable to the submittal. Mark each copy of the product data 
identically. Partial submittals will [not] be accepted for expedition of 
construction effort.  

 
Submit manufacturer's instructions prior to installation. 
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1.5.5   Format of SD - 04 Samples 
 
Furnish samples in sizes below, unless otherwise specified or unless the 
manufacturer has prepackaged samples of approximately same size as 
specified: 

 
a.  Sample of Equipment or Device: Full size. 

 
b.  Sample of Materials Less than 50 by 75 mm (2 by 3 inches): Built up to 

210 by 297 mm (8 1/2 by 11 inches). 
 

c.  Sample of Materials Exceeding 210 by 297 mm (8 1/2 by 11 inches): Cut 
down to 210 by 297 mm (8 1/2 by 11 inches) and adequate to indicate 
color, texture, and material variations. 

 
d.  Sample of Linear Devices or Materials: 250 mm (10 inch) length or 

length to be supplied, if less than 250 mm (10 inches). Examples of 
linear devices or materials are conduit and handrails. 

 
e.  Sample of Non-Solid Materials: 750 ml (1.6 pints). Examples of non-

solid materials are sand and paint. 
 

f.  Color Selection Samples: 50 by 100 mm (2 by 4 inches). Where samples 
are specified for selection of color, finish, pattern, or texture, 
submit the full set of available choices for the material or product 
specified. Sizes and quantities of samples are to represent their 
respective standard unit. 

 
g.  Sample Panel: 1200 by 1200 mm (4 by 4 feet). 

 
h.  Sample Installation: 10 square meters (100 square feet). 

 
Samples Showing Range of Variation: Where variations in color, finish, 
pattern, or texture are unavoidable due to nature of the materials, submit 
sets of samples of not less than three units showing extremes and middle of 
range. Mark each unit to describe its relation to the range of the 
variation. 

 
Reusable Samples: Incorporate returned samples into work only if so 
specified or indicated. Incorporated samples are to be in undamaged 
condition at time of use. Recording of Sample Installation: Note and 
preserve the notation of area constituting sample installation but remove 
notation at final clean-up of project. 

 
When color, texture or pattern is specified by naming a particular 
manufacturer and style, include one sample of that manufacturer and style, 
for comparison. 

 
1.5.6   Format of SD - 05 Design Data and SD - 07 Certificates 
 
Provide design data and certificates on 210 by 297 mm (8 1/2 by 11 inches) 
paper. Provide a bound volume for submittals containing numerous pages. 
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1.5.7   Format of SD-06 Test Reports and SD - 09 Manufacturer's Field Reports 
 
Provide reports on 210 by 297 mm (8 1/2 by 11 inches) paper in a complete 
bound volume. Indicate by prominent notation, each report in the submittal. 
Indicate specification number and paragraph number to which it pertains. 

 
1.5.8   Format of SD - 10 Operation and Maintenance Data (O&M) 
 
Comply with the requirements specified in Section 01 78 24.00 20 FACILITY 
OPERATION AND MAINTENANCE SUPPORT INFORMATION (eOMSI) for O&M Data format. 

 
1.5.9   Format of SD - 01 Preconstruction Submittals and SD - 11 Closeout 
Submittals 
 
When submittal includes a document which is to be used in project or become 
part of project record, other than as a submittal, do not apply Contractor's 
approval stamp to document, but to a separate sheet accompanying document. 

 
Provide all dimensions in administrative submittals in English and Metric. 
Where data are included in preprinted material with English units only, 
submit metric dimensions on separate sheet. 

 
1.6   QUANTITY OF SUBMITTALS  
 
1.6.1   Quantity of Submittals Reserved for Government Approval  
 
Submit four paper copies and one electronic copy of submittals of shop 
drawings requiring review and approval by Contracting Officer. 

 
1.6.2   Quantity of Submittals Reserved for Government Surveillance  
 
Submit three copies of submittals specified for surveillance to the 
Contracting Officer.  Submit two additional copies of elevator submittals 
directly to the NAVFAC Elevator Specialist responsible for the NAVFAC 
elevator certification of the project. 

 
1.7   FORWARDING SUBMITTALS  
 
1.7.1   Overseas Shop Drawing Submittals  
 
All submittals shall be sent via overnight express mail service.  All costs 
associated with the overnight express mail service shall be borne by the 
Contractor.  Costs associated with the overnight express mail of submittals 
related to proposed submittal variances of resubmittals necessary as a 
result of noncompliant or incomplete contractor submittals shall be the 
responsibility of the Contractor. 

 
PART 2   PRODUCTS  
 

Not used. 
 
PART 3   EXECUTION  
 

Not used. 
-- End of Section -- 
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SECTION 01 33 10.05 20 

 
DESIGN SUBMITTAL PROCEDURES 

09/14 

 
PART 1   GENERAL  
 
1.1   SUMMARY  
 
This section includes requirements for Contractor-originated design 
documents and design submittals. 

 
1.2   REFERENCES  
 
The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.  The latest version of the publication at time of 
award shall be used. 

 
U.S. DEPARTMENT OF DEFENSE (DOD) 

 
UFC 1-200-01 (2013) General Building Requirements 

 
UFC 1-200-02 (2013) High Performance and Sustainable 

Building Requirements 
 
UFC 1-300-02 (2014) Unified Facilities Guide 

Specifications (UFGS) Format Standard 
 
UFC 1-300-08 (2009, with Change 2) Criteria for Transfer 

and Acceptance of DoD Real Property 
 
FC 1-300-09N (2014) Navy and Marine Corps Design 

Procedures 
 
UFC 3-600-10N (2007) Fire Protection Engineering (DRAFT) 

 
UFC 3-800-10N (2006) Environmental Engineering for Facility 

Construction (DRAFT) 

1.3   UFC 1-200-02 

 
UFC 1-200-01 requires compliance with UFC 1-200-02, "High Performance and 
Sustainable Building Requirements". UFC 1-200-02 replaces and cancels UFC 4-
030-01, Sustainable Development and UFC 3-400-01, Energy Conservation. 

 
1.4   UFC 3-600-10N and UFC 3-800-10N 
 
UFC 3-600-10N and UFC 3-800-10N are only available on the NAVFAC Design-
Build Website under the Design Guidance link:   
http://www.wbdg.org/ndbm/design_guidance.php. These Draft UFCs are 
applicable as final documents for Navy projects. 

 

http://www.wbdg.org/ndbm/design_guidance.php
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1.5   GENERAL DESIGN REQUIREMENTS  
 
Contractor-originated design documents shall provide a project design that 
complies with the Request For Proposal (RFP), UFC 1-300-09N, UFC 1-200-01, 
the Core UFCs, and other UFC's listed above. 

 
1.6   SUBMITTALS  
 
Submit design submittals, including shop drawings used as design drawings, 
to the Government for approval.  The use of a "G" following a submittal 
indicates that a Government approval action is required.  Submit the 
following in accordance with this section and Section 01 33 00.05 20 
CONSTRUCTION SUBMITTAL PROCEDURES. 

 
    SD-01 Preconstruction Submittals 

      Consolidated RFP Documents; G 

        Submittal Register; G 

    SD-04 Samples 

        Final framed rendering and copies; G 

    SD-05 Design Data 

        Design Drawings; G 

        Specifications; G 

        Design Analysis; G 

        Design Submittals; G 

        Sustainability Notebook; G 

        Project Rendering; G 

        Historic Preservation and Planning Commission Submission; G 

    SD-11 Closeout Submittals 

        Record Documents; G 

        Final Sustainability Notebook; G 

        DD Form 1354; G 

1.7   DESIGN QUALITY CONTROL  
 
1.7.1   Contractor Reviewing and Certifying Authority  
 
The QC organization is responsible for reviewing and certifying that design 
submittals are in compliance with the contract requirements. 

 



FY15 Maintenance Dredging Various Wharves                  WON 1370757                                           
Naval Base Guam Apra Harbor, Guam 
 
 

RFP PART 2 - SECTION 01 33 10.05 20 - Page 3 

1.7.2   Government Approving Authority  
 
The Contracting Officer is the approving authority for design submittals. 

 
1.7.3   Designer of Record Certifying Authority  
 
The Designer of Record (DOR), as registered and defined in UFC 1-300-09N, is 
the design certifying authority.  The DOR accepts responsibility for design 
of work in each respective design discipline, by stamping and approving 
final construction drawings submitted to the Government approval authority. 

 
1.7.4   Contractor Construction Actions  
 
Upon submission of sealed and signed design documents certified by the DOR, 
Design Quality Control (DQC) Manager and the Quality Control (QC) Managers, 
the Contractor may proceed with material and equipment purchases, 
fabrication and construction of any elements covered by that submittal, 
except as specified in the following paragraph. 

1.7.4.1   Exception to Contractor Construction Actions  
 
The Government will approve the following final submittals before the 
Contractor shall be allowed to proceed with construction: 

 
a.  Any design submittal (Final Design Drawings, Basis of Design and etc.) 

that includes or will not be impacted by a design change to the 
contract.  Final Government approval of the design change is required 
before construction can begin on the work included in that design 
submittal. 

 
b.  Final Specifications. 

 
1.7.5   Contractor's Responsibilities  
 
a. Designate a lead licensed architect or engineer to be in responsible 

charge to coordinate the design effort of the entire project.  This 
lead architect or engineer shall coordinate all design segments of the 
project to assure consistency of design between design disciplines. 

 
b. With the Designer or Record, verify site information provided in the 

RFP.  In addition, provide additional field investigations and 
verification of existing site conditions as may be required to support 
the development of design and construction of the project.  

 
c. Indicate on the transmittal form accompanying submittal which design 

submittals are being submitted as shop drawings.  
 
d. Advise Contracting Officer of variations, as required by paragraph 

"Variations." 
 
e. Provide an updated, cumulative SUBMITTAL REGISTER with each design 

package that identifies the design and construction submittals required 
by that design package and previous submittals.  The DOR shall assist 
in developing the submittal register by determining which submittal 
items are required to be approved by the DOR. To obtain Government 
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approval of the final design package, complete all fields in the 
submittal register. 

 
f.  Refer to Section 01 33 29.05 20, SUSTAINABILITY REQUIREMENTS FOR 

DESIGN-BUILD for Contractor's responsibilities for Guiding Principle 
Validation [and Third Party Certification]. 

 
1.7.6   QC Organization Responsibilities  
 
a. Both the CA and the QC Manager must certify design submittals for 

compliance with the contract documents.  The DOR stamp on drawings 
indicates approval from the DOR. 

 
b. QC organization shall certify submittals forwarded by the Designer of 

Record (DOR) to the Contracting Officer with the following certifying 
statement: 
 
"I hereby certify that the (equipment) (material) (article) shown and 
marked in this submittal is that proposed to be incorporated with 
Contract Number (N40192-15-------), is in compliance with the contract 
documents, and is submitted for Government approval. 
 
Certified by Design Quality Control (DQC) Manager 
_____________________, 
Date _______ 
 
Certified by QC Manager________________________________, 
Date ______" 

 
c. Sign certifying statement.  The persons signing certifying statements 

shall be the QC organization members designated in the approved QC 
plan.  The signatures shall be in original ink.  Stamped signatures are 
not acceptable. 

 
d. Update submittal register as submittal actions occur and maintain the 

submittal register at project site until final approval of all work by 
Contracting Officer. 

 
e. Retain a copy of approved submittals at project site. 

 
1.7.7   Government Responsibilities  
 

The Government will: 
 
a. Note date on which submittal was received from QC manager, on each 

submittal. 
 
b. Perform a quality assurance (QA) review of submittals.  Government will 

notify Contractor when comments for that design package are posted and 
ready for Contractor evaluation and resolution.   

 
c. Upon submittal of final design package and resolution of comments by 

the Contractor, the Government will sign final design package, when 
approved, and return electronic copy of signed design documents to the 
Contractor. 
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1.7.7.1   Actions Possible  
 

Submittals will be returned with one of the following notations: 
 
a. Submittals may be marked "approved." 

 
b. Submittals marked "not reviewed" will indicate submittal has been 

previously reviewed and approved, is not required, does not have 
evidence of being reviewed and certified by Contractor, or is not 
complete.  Submittal will be returned with an explanation of the reason 
it is not reviewed.  Resubmit submittals returned for lack of review by 
Contractor or for being incomplete, with appropriate action, 
coordination, or change. 

 
c. Submittals marked "revise and resubmit" or "disapproved" indicate 

submittal is incomplete or does not comply with design concept or 
requirements of the contract documents and shall be resubmitted with 
appropriate changes.  If work has been started on the unacceptable 
portion of the design submittal, the Contractor shall propose 
corrective action.  No further work shall proceed until the issue is 
resolved in a manner satisfactory to the Government. 

 
1.8   DESIGN DOCUMENTS  
 
Provide design documents that include design analysis, design drawings, and 
design specifications, reports, and submittal register in accordance with 
UFC 1-300-09N, DESIGN PROCEDURES. 

 
The Contractor is encouraged to make product, material, and system 
selections during the project design and indicate these choices on the 
design documents.  Accomplish this by submitting design drawings and 
specifications that include proprietary submittal information such as 
manufacturers name, product names, model numbers, product data, manufactures 
information, provided optional features, appropriate connections, 
fabrication, layout, and product specific drawings. Adherence to RFP 
submittal requirements and provision of DOR approved construction submittal 
information on the design submittals - eliminates the need for follow-on 
traditional construction submittals after the final design is approved. 

Refer to 01 33 00.05 20, CONSTRUCTION SUBMITTAL PROCEDURES for requirements 
pertaining to Contractor proposed design changes or variations. 

 
1.9   DESIGN DRAWINGS  
 
Prepare, organize, and present design drawings in accordance with the 
requirements of UFC 1-300-09N, DESIGN PROCEDURES.  Submit all CADD files for 
the final drawings on CD-ROM disks in AutoCAD (Versions 2004 up to 2010) 
format.  Drawing files shall be full files, editable, uncompressed and 
unzipped. 

 
1.9.1   Design Drawings Used as Shop Drawings  
 
Design drawings may be prepared more like shop drawings to minimize 
construction submittals after final design is approved.  If the Contractor 
chooses or is required to include the construction submittal information on 
the design documents, indicate proprietary information on the design 



FY15 Maintenance Dredging Various Wharves                  WON 1370757                                           
Naval Base Guam Apra Harbor, Guam 
 
 

RFP PART 2 - SECTION 01 33 10.05 20 - Page 6 

drawings as necessary to describe the products, materials, or systems that 
are to be used on the project.  Construction submittal information included 
directly in the design drawings must be approved by the DOR.  All design 
documents must be professionally signed in accordance with UFC 1-300-09N, 
Design Procedures. 

 
1.9.2   Drawing Format For Design Drawings Used as Shop Drawings  
 
The Contractor-originated drawings will be used as the basis for the record 
drawings.  Shop drawings included as design documents shall comply with the 
same drawing requirements such as drawing form, sheet size, layering, 
lettering, and title block used in design drawings. 

 
1.9.3   Identification of Design Drawings Used as Shop Drawings  
 
The Contractor's transmittal letter and submittal register shall indicate 
which design drawings are being submitted as shop drawings. 

 
1.9.4   Naval Facilities (NAVFAC) Engineering Command Drawing Numbers  
 
Number the final Contractor-originated design drawings consecutively with 
NAVFAC drawing numbers.  Determine the total number of sheets required for 
the complete set of drawings before requesting the NAVFAC drawing numbers 
from the Contracting Officer. 

 
1.9.5   Seals and Signatures on Documents  
 
All final Contractor-originated design drawings shall be signed, dated, and 
bear the seal of the registered architect or the registered engineer of the 
respective discipline in accordance with UFC 1-300-09N.  This seal shall be 
the seal of the Designer of Record for that drawing, and who is 
professionally registered for work in that discipline.  A principal or 
authorized licensed or certified employee shall electronically sign and date 
final drawings and cover sheet, in accordance with UFC 1-300-09N.  The 
design drawing coversheets shall be sealed and signed by the lead licensed 
architect or engineer of the project design team.  Indicate the Contractor's 
company name and address on the drawing coversheets of each design 
submittal.  Application of the electronic seal and signature accepts 
responsibility for the work shown thereon. 

 
1.9.6   Units of Measure  
 
Utilize Metric units of measure on the design documents unless otherwise 
directed and authorized by the Government with proper documentation and 
justification the use of English Inch Pound units of measure. 

 
1.10   SPECIFICATIONS  
 

Provide a Contractor-originated design specification that in conjunction 
with the drawings, demonstrates compliance with requirements of the RFP.  
The specified products, materials, systems, and equipment that are approved 
by the DOR; submitted to the Government by the Contractor; and reviewed by 
the Contracting Officer shall be used to construct the project.  UFGS 
sections contained in RFP Part 2 shall become a part of the Contractor-
originated Division 01 specification without modification.  Specification 
Sections contained in RFP Part 5 shall become a part of the Contractor-
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originated specification without modification. 
 
1.10.1   Specifications Components and Format  
 

The Contractor shall prepare design specifications that include a UFGS 
specification for each product, material, or system on the project.  If the 
Contractor chooses or is required above to combine design and construction 
submittal information on the design documents, provide a UFGS specification 
and also proprietary information such as catalog cuts and manufacturers 
data that demonstrates compliance with the RFP. Organize the specifications 
using Construction Specification Institute (CSI) MasterformatTM unless the 
Contracting Officer requires a Uniformat organization.  Navy's use of 
system specifications takes precedence over CSI Masterformat component 
breakdown and related component specifications.  Provide project 
specifications to include the following: 

 
1. Provide the specification cover sheet with the professional seal and 

signature of the lead licensed architect or engineer of the project 
design team.  Indicate the Contractor's company name and address on the 
specification coversheet. 

 
2. Table of contents for entire specification. 

 
3. Individual UFGS specification sections for each product, material, and 

system required by the RFP. Edit UFGS sections in accordance with RFP 
Part 4, PTS Section Z-10, Design Submittals. 

 
4. If proprietary information is provided or required, include a 

coversheets for the product, material, or system information that is 
being proprietarily specified. This information is to follow the 
related UFGS specification. 

 
5. If proprietary information is provided or required, include highlighted 

and annotated Catalog Cuts, Manufacturer's Product Data, Tests, 
Certificates, Manufactures information and letters for each product, 
material, or system that is being proprietary specified. 

 
6. Coordinated SUBMITTAL REGISTER for all products, materials, systems and 

with each design submittal.  Provide a cumulative register that 
identifies the design and construction submittals required by each 
design package along with previous design submittals.  The DOR shall 
assist in developing the submittal register by determining which 
submittal items are required to be approved by the DOR.  Complete all 
fields in the final submittal register in order to obtain Government 
approval of the final design. 

 
1.10.2   Specifications Section Source Priority  
 
Choose UFGS sections that describe the products, materials, and systems that 
are used on the project.  Use current UFGS sections that are available on 
the Whole Building Design Guide website and give priority to the Unified 
Tri-Service UFGS sections (no spec number suffix) and UFGS that are prepared 
by NAVFAC (.00 20 suffix).  Only use a UFGS section prepared by another DoD 
Component (.00 10, and .00 30 suffix), if an applicable NAVFAC prepared 
specification section does not exist.  Do not use Army (.00 10 suffix) and 
NASA (.00 40 suffix) electrical and mechanical specifications.  If no 
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applicable UFGS technical specification exists to meet your project 
requirements, consult with the NAVFAC Component for guidance and create a 
new UFGS specification in accordance with UFC 1-300-02, Unified Facilities 
Guide Specifications (UFGS) Format Standard. 

 
1.10.3   Fire Protection Specifications  
 
Specifications pertaining to spray-applied fire proofing and fire stopping, 
exterior fire alarm reporting systems, interior fire alarm and detection 
systems, and fire suppression systems, including fire pumps and standpipe 
systems shall be either prepared by, or reviewed and approved by the Fire 
Protection DOR. 

 
1.10.4   Identification of Manufacturer's Product Data Used as 
Specifications.  
 
Provide complete and legible catalog cut sheets, product data, installation 
instructions, operation and maintenance instructions, warranty, and 
certifications for products and equipment for which final material and 
equipment choices have been made.  Indicate, by prominent notation, each 
product that is being submitted including optional manufacturer's features, 
and indicate where the product data shows compliance with the RFP. 

 
1.10.5   Specification Software  
 
Submit the final specification source files in either MS Word or 
SpecsIntact. 

 
1.11   DESIGN ANALYSIS  
 
Prepare, organize, and present design analysis in accordance with the 
requirements of UFC 1-300-09N.  The design analysis shall be a presentation 
of facts at the Concept Design Workshop to demonstrate the concept of the 
project is fully understood and the design is based on sound engineering 
principles.  Provide design analyses for each discipline and include the 
following: 

a. Basis of design that includes: 
 

(1)  An introductory description of the project concepts that addresses 
the salient points of the design; 

 
(2)  An orderly and comprehensive documentation of criteria and 

rationale for system selection; and  
 

(3)  The identification of any necessary licenses and permits that are 
anticipated to be required as a part of the design and/or 
construction process. 

 
b. Code and criteria search shall identify all applicable codes and 

criteria and highlight specific requirements within these codes and 
criteria for critical issues in the facility design. 

 
c. Calculations as specified and as needed to support this design. 

 
d. Sustainability Notebook: Analysis and calculations relative to 
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sustainable design requirements. Refer to Section 01 33 29.05 20, 
SUSTAINABILITY REQUIREMENTS FOR DESIGN-BUILD and FC 1-300-09N for 
requirements.  

 
e. Draft and Final NAVFAC Sustainable and Energy Data Record Card (NSEDRC) 

that documents the energy usage and sustainable features of the 
building. Refer to Record Documents paragraphs in this section for 
requirements. 

 
f.  Provide an exterior enclosure vapor pressure analysis, hygrothermal 

analysis, and written/graphic descriptions for each unique wall and 
roof assembly used as part of exterior enclosure barriers. 

 
g. Section titled "Antiterrorism" that documents the antiterrorism 

features. 
 
h. Fall Protection Analysis 

 
i. Draft and Interim DD Form 1354 that document the real property assets 

of the project.  Refer to Record Documents paragraphs in this section 
for requirements. 

 
1.11.1   Basis of Design Format  
 
The basis of design for each design discipline shall include a cover page 
indicating the project title and locations, contract number, table of 
contents, tabbed separations for quick reference, and bound in separate 
volumes for each design discipline. 

 
1.11.2   Design Calculations  
 
Place the signature and seal of the designer responsible for the work on the 
cover page of the calculations for the respective design discipline. 

 
1.11.3   EPA Designated Products  
 
Use products that meet or exceed the minimum requirements of this RFP and 
the EPA guideline standards for recovered content to the maximum practicable 
extent in the performance of the contract.  See www.epa.gov/cpg/products.htm  
for a list of EPA designated products and a list of manufacturers and 
suppliers of EPA designated products. 

 
1.11.4   Historic Preservation and Planning Commission Submission  
 
Prepare the presentation materials required to obtain approval from the 
Historic Preservation and Planning Commissions having jurisdiction over the 
site location.  The submission of the materials to the agencies will be 
accomplished by the Government.  Consult with the NAVFAC Region Historic 
Preservation Officer and prepare a submittal in accordance with the 36 CFR 
800.11, DOCUMENT STANDARDS.  The Contractor is responsible for preparing the 
submittal package, presenting the project in public meeting, if called upon 
by the Government; and to modify the submittal and contract documents to 
incorporate the comments of the agencies having jurisdiction to obtain 
project approval. 

 

http://www.epa.gov/cpg/products.htm
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1.11.5   Fall Protection Analysis  
 
Eliminate fall hazards in the facility or if not feasible provide control 
measures to protect personnel conducting maintenance work after completion 
of the project.  Identify fall hazards in the Basis of Design with the 
Design Development and Pre-final submittals.  The analysis shall describe 
how fall hazards are considered, eliminated, prevented or controlled to 
prevent maintenance personnel from exposure to fall hazards while performing 
work at heights.  Refer to RFP Part 2, UFGS Section 01 35 26.05 20, 
GOVERNMENT SAFETY REQUIREMENTS FOR DESIGN-BUILD for fall hazard protection 
requirements. 

 
1.12   PROJECT RENDERING  
 
When required in the task order, provide a full color photo-realistic 
architectural rendering of the primary façade or facades of the facility. 
Depict the final, approved facility design and accurately illustrate the 
proposed final constructed facility including but not limited to, massing, 
fenestration pattern, material selections, colors, textures, landscaping, 
paving, and to the extent directed - the surrounding context. 

 
Renderings created using traditional casein painted techniques or computer 
generated renderings are acceptable.  Develop computer generated renderings 
using a current rendering engine suitable to produce photo-realistic images. 
Renderings created solely in BIM or CADD authoring software are not 
acceptable.  

Renderings shall include realistic advanced lighting characteristics 
(natural and/or synthetic) and true ambient lighting and shading 
characteristics. Provide images that are sharp in detail and resolution 
through proper anti-aliasing techniques. Material maps shall be comprised of 
advanced techniques and practices to ensure materials are an exact 
representation of the facility product/finish selections. 

 
1.12.1   Preliminary Rendering Planning  
 
Provide planning PDF drawings of the facility to exhibit the proposed 
rendering appearance.  Submit not less than 3 alternative views for review 
and approval to determine the most advantageous view.  The Preliminary 
rendering submittal shall display the following characteristics of the final 
rendering; 

 
• Selection of primary façade(s) 

 
• Point of view (aerial, eye-level, elevated, etc.) 

 
• Close-up or wide angle 

 
• Extent of surrounding context 

 
Adjust view and resubmit if an alternative to the submitted views is 
required for the rendering planning approval. Submit rendering planning 
submittal during the Preliminary Design Submittal. 

 
1.12.2   Pre-final Rendering  
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Submit two (2) hard copies of the pre-final rendering to indicate compliance 
with planning decisions, establish level of detail and rendering elements to 
be employed such as people, cars, and vegetation/trees. Indicate proposed 
colors, textures, foreground and background. Use processes and printing 
equipment that will be used on the final rendering. Submit Pre-final 
rendering submittal for approval with the Pre-final Design Submittal. 

 
1.12.3   Final Rendering  
 
Provide the final rendering submission that complies with the following 
requirements; 

 
a.  The rendering shall be a full vignette and fully developed. Approximate 

finished size shall be a minimum of 24 by 30 inches (610 by 760mm) with 
a 16 by 20 inches (406 by 508mm) minimum inside mat dimension.  Provide 
reduced size rendering(s) with a minimum finished size of 10 by 12 
inches (254 by 304mm) and a minimum 8 by 10 inches (203 by 254mm) inside 
mat dimension. 

 
b.  Provide final original color rendering, two (2) full size , and two (2) 

reduced size high resolution reproductions of the original rendering, 
and two (2) sets of the digital master images on DVD media. Original and 
reproductions shall be mounted on acid free heavy illustration board and 
double-matted with complimentary colored, acid free mat boards. Frame 
rendering(s) with contemporary polished metal frames and single 
strength, non-glare glass. Print the Project name, location, 
Architect/Engineer firm's name on the matting. On the back of the 
renderings and reproductions, indicated the project name, the location, 
the contract number, and the date of reproduction. 

 
c.  Match the exterior color scheme approved for the facility. 

 
d.  Provide photo-realistic quality rendering elements such as people, cars, 

vegetation/trees, etc. 
 
e.  Provide digitally reproductions of the rendering using a minimum 600 dpi 

resolution for print reproduction on 24 by 36 inch (609 by 914mm) stock 
with no loss of fidelity, quality or detail from the master image. 

 
f.  Provide each set of digital master images in both TIF and JPEG formats.  

Save JPEG images using the highest quality setting (minimum 
compression). Provide the following as a minimum; 

 
(1)  One set including the unit insignia(s) for the tenant activity, the 

service insignia (Navy, Marine Corps, Army, or Air Force), the name 
of the facility, name of installation, and the names of the 
contractor and design professional. 

 
(2)  One set including the image only, without any identifying 

information other than that which may be depicted as a part of the 
building signage within the rendering. 

 
g.  Submit the final rendering for approval 30 days after the Final Design 

Submittal approval.  Ship the rendering, the digital copies and the 
digital files in resilient packaging to ensure damage free delivery.  
Deliver to; 
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Address provided by Contracting Officer. 
 
1.13   Facility Recognition Plaque  
 
When required in the task order, provide a facility recognition plaque for 
this facility in accordance with UFC 1-300-09N, Design Procedures. 

 
1.14   RECORD DOCUMENTS  
 
1.14.1   Record Drawings  
 
The as-built modifications shall be accomplished by electronic drafting 
methods on the Contractor-originated .DWG design drawings to create a 
complete set of record drawings.  In addition to the requirements of FAC 
5252.236-9310, RECORD DRAWINGS, survey the horizontal and vertical location 
of all provided underground utilities to within 30 mm (0.1 feet) relative to 
the station datum.  All pipe utilities shall be surveyed at each fitting and 
every 30.5 m (100 LF) of run length.  Electrical and communication ductbank, 
direct buried conduit, and direct buried conductor shall be surveyed every 
30.5 m (100 LF) and at each change of direction.  Record locations and 
elevations on the Record Drawings. 

 
a. For each record drawing, provide CADD drawing identical to signed 

Contractor-originated .PDF drawings that incorporate modifications to 
the as-built conditions.  In addition, copy initials and dates from the 
Contracting Officer approved .PDF documents to the title block of the 
record CADD.DWG drawings.  The RFP reference or definitive drawings are 
not required for inclusion in the record set of drawings. 

 
b. After all as-built conditions are recorded on the CADD.DWG files, 

produce a PDF and .TIF file of each individual record drawing in 
conformance with UFC 1-300-09N.  Electronic signatures are not required 
on record drawings. 

 
c. Provide a searchable electronic copy of the photo documentation if 

photos are used in the QC Daily Reports.  Refer to UFGS 01 45 00.05 20, 
DESIGN AND CONSTRUCTION QUALITY CONTROL. 

 
1.14.2   Source Documents  
 

Provide the specifications, design analysis, reports, surveys, 
calculations, and any other contracted documents on the CD-ROM disk with 
the record drawings. 

 
1.14.3   DD Form 1354  
 
Prepare a Draft and Interim DD Form 1354, TRANSFER AND ACCEPTANCE OF 
MILITARY REAL PROPERTY, in accordance with UFC 1-300-08, available at 
http://www.wbdg.org/ccb/DOD/UFC/ufc_1_300_08.pdf .  All assets must be 
broken out by construction categories that are found in the DD Form 1391 and 
the "Category Codes for Military Real Property" from NAVFAC P-72.  Use Navy 
specific Facility Category Codes from the NAVFAC P-72, which are available 
from the Contracting Officer.  Coordinate the identification of appropriate 
asset construction categories with the Contracting Officer and the Real 
Property Accounting Officer. 

 

http://www.wbdg.org/ccb/DOD/UFC/ufc_1_300_08.pdf
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a.  Draft DD Form 1354.  DOR shall determine applicable real property assets 
broken out by construction categories and submit a "Draft DD Form 1354" 
for Government approval as a part of the Design Analysis included with 
the Pre-final Design submittal.  "Draft DD Form 1354" must include all 
quantities and units of measure, but does not require cost breakdown. 
Download the current blank editable DD Form 1354 in ADOBE (PDF) from the 
following web site: 
http://www.dtic.mil/whs/directives/infomgt/forms/eforms/dd1354.pdf  

 
b.  Interim DD Form 1354.  Contractor shall coordinate with the DOR and 

update the Draft DD Form 1354 submission to include any additional 
assets, improvements, or alterations that occurred during construction. 
Use the Draft DD Form 1354 and the UFGS Section 01 20 00.05 20, PRICE 
AND PAYMENT PROCEDURES to identify costs.  Submit Interim DD Form 1354 
to the Government for approval a minimum of 30 days prior to the 
Beneficial Occupancy Date (BOD).  If modifications to the Interim DD 
Form 1354 are required by the Government, the corrected version must be 
submitted prior to the BOD. 

 
Coordinate with Section 01 20 00.05 20, PRICE AND PAYMENT PROCEDURES for 
construction categories and associated category codes.  The Contractor's 
Schedule of Prices shall allocate the total cost of construction to the 
appropriate category codes. 

 
When documenting demolition work, the DD Form 1354 shall list the 
quantitative data associated with this work as a negative value to show the 
cost should be deleted from the Navy asset data store.  Coordinate with the 
Installation Real Property POC to assist in determining the negative value 
for demolition work. 

 
PART 2   PRODUCTS  
 
2.1   CONSOLIDATED RFP DOCUMENTS  
 
Within four weeks after contract award, provide three electronic and hard 
copies of consolidated RFP documents incorporating the Contractor's Proposal 
and all RFP amendments and revisions that are contained in the contract 
award.  Identify the changes to the RFP with the "Red-lining" or "Track 
Changes" feature of SpecsIntact or MS Word to highlight the pre-award 
modifications to the contract. Identify the amendment source at each 
addition and deletion by annotation, such as footnote or reference in 
parenthesis. 

 
2.2   DESIGN SUBMITTALS  
 
Complete the Contractor-originated design submittals as defined by this 
contract, and coordinate with the approved design network analysis schedule. 

 
Refer to Section 01 33 29.05 20, SUSTAINABILITY REQUIREMENTS FOR DESIGN-
BUILD for sustainable design submittals. 

 
2.2.1   Design Submittal Packages  
 
The Government prefers to review for Quality Assurance (QA) as few submittal 
packages as possible.  Site and Building Design Submittal Packages are 
required, however Critical Path Design Submittals are acceptable if they are 

http://www.dtic.mil/whs/directives/infomgt/forms/eforms/dd1354.pdf
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substantiated as having an impact to the critical path in the Government 
approved Network Analysis Schedule.  A Critical Path submittal shall include 
all design analyses, drawings, specifications and product data required to 
fully describe the project element for Government review. 

 
Examples of project elements that may be submitted as Critical Path Design 
Submittal Packages are: Master Plan Design, Demolition Design, Foundation 
Design, Structural Design, Building Enclosure Design, Remaining Work Design, 
Furniture/Equipment Design, long lead items, or any other construction 
activity or project element that can be organized into a submittal package 
that can be reviewed and approved by the Government without being contingent 
upon subsequent design submittals. 

 
2.2.1.1   Site Design  
 
The Site Design typically includes the following components: 

 
a.  Master Site Plan 

 
b.  Demolition 

 
c.  Site work including Environmental 

 
d.  Geotechnical 

 
2.2.1.2   Building Design  
 
The Building Design typically includes the following components: 

 
a.  Foundation 
 
b.  Structural 
 
c.  Building Enclosures 
 
d.  Remaining Work 
 
e.  Furniture/Equipment 

 
2.2.2   Required Design Submittals  
 

Provide the following Design Submittal packages.  Provide comprehensive, 
multi-discipline design packages that include design documentation for 
project elements, fully developed to the design stage indicated, and in 
accordance with UFC 1-300-09N, except where specified otherwise. 

 
a.  Concept Design presented at Concept Design Workshop 

 
b.  Design Development in-progress, over the shoulder review, - Government 

Progress QA.  21 calendar day Government review time. 
 
c.  Pre-final (100%) Design - Government Progress QA.  21 calendar day 

Government review time. 
 
d.  Final Design - Government QA. 7 calendar day Government review time for 

submittals requiring Government approval prior to construction. 
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2.2.3   Critical Path Design Submittals  
 
Provide Critical Path Design Submittals that include design documents for 
the project elements involved.  Include and provide full documentation that 
would normally have been provided in earlier submittal stages, such as 
Design Development Phase. 

 
a.  100 percent (Pre-final) Design - Government Progress QA.  21 calendar 

day Government review time. 
 
b.  Final Design - Government QA.  7 calendar day Government review time for 

submittals requiring Government approval prior to construction. 
 
2.2.4   Review Copies of Design Submittal Packages  
 
a.  Provide bound copies of each design submittal package for review to the 

following reviewers.  Addresses for mailing will be furnished at the PAK 
meeting. 

 
(1)  4 paper copies to the NAVFAC component and 2 electronic copies of 

the Final submittals. 
 

(2)  2 paper copies to the Activity claimant. 
 

(3)  1 paper copy to the Activity Public Works Officer (PWO) and 1 
electronic copies of the Final submittals. 

 
b.  Provide the same quantities of copies for resubmittals, as required for 

each design submittal. 
 
2.2.5   Design Submittal Review Schedule  
 
Use the time frames for Government submittal review identified in the RFP.  
For construction scheduling purposes add additional time to the identified 
minimum review time periods to allow for the following scheduling 
conditions; 

 
1.  Submittals received after noon will be logged in on the following 

business day. 
 
2.  Federal holidays, including the period between Christmas and New Years 

Day, will be considered non-working days for Government personnel in 
reviewing design submittals and attending design related meetings. 

 
3.  Postpone delivery if Government personnel to receive the submittal are 

unavailable. Assure in advance of the submittal delivery it can be 
received. 

 
4.  Postpone delivery when heightened security restricts access to the Base.  

Coordinate heightened security requirements in advance with the CM. 
 
5.  Period of review for a resubmittal is the same as the initial submittal.  

Review time for resubmittals caused by non-conformance, do not result in 
a change in contract duration or cost. 
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2.2.6   Distribution of Approved Final Design Drawings and Specification to 
Government Representatives 

 
Submit within 14 calendar days of receiving the Government Approved Final 
Design Documents, which includes any Critical Path Final Design Document 
Packages, electronic and hardcopy(s) of these final documents to Government 
representatives for use during the construction of the project.  If Critical 
Path Submittal Packages are used, provide coversheets and index to identify 
each sheet and how this Critical Path Submittal Package fits into the 
overall project.  Provide the number and type of copies of the final design 
documents to the following Government representative: 

 
a. Two electronic and two hard copy(s) to the Project Manager (name, 

address, and phone number) 
 

b. Two electronic and two hard copy(s) to the Design Manager 
 

c. One electronic and one hard copy(s) to the Construction Manager 
 

d. One electronic and one hard copy(s) to the Contracting Officer 
 

e. One electronic and one hard copy(s) to the Public Works Officer 
 
2.3   IDENTIFICATION OF DESIGN SUBMITTALS  
 
Provide a title sheet to clearly identify each submittal, the completion 
status, and the date.  The title sheet shall use the standard format 
indicated in the UFC 1-300-09N for title sheets.  The title sheet shall be 
unique to a particular design submittal.  Submit the project title sheet 
with design status and date for the design submittals.  

2.3.1   Critical Path Submittal Title Sheet  
 
Identify Critical Path submittals as such, and include a title sheet 
indicating the type of critical path submittal, the status, and the date. 

 
2.3.2   Construction Document Validation  
 
All CAD design documents used to construct the facility must bear a visible 
and legible AutoCAD generated plotstamp in the lower right hand margin of 
each drawing. The plotstamp information on the jobsite construction 
documents must match the plotstamp information contained on the following 
development stages of the design documents: 

 
a.  The Final Critical Path Submittal or the Final Design Submittal 

professionally signed by the DOR and submitted for Government approval. 
 
b.  The Final Critical Path Submittal or the Final Design Submittal drawings 

that have approved by the Government.  This development stage may be 
combined with "c." below, if issued at the same time. 

 
c.  The Final Critical Path or Final Design drawings that have been included 

in the contract by modification. 
 
d.  The Final Critical Path or Final Design drawings which include 
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subsequent revisions to the design documents that have been included in 
the contract by modifications. 

 
Issue new drawings for construction which bear the current plotstamp once a 
new development stage of the design documents has been accomplished. Design 
documents which do not bear a plotstamp that matches the corresponding 
plotstamp exhibited on the design documents described above, shall not be 
used for the construction of the project.  The plotstamp must bear the date 
and time of the plot, at a minimum.  Maintain a plotstamp record at the 
jobsite that lists the applicable plotstamp information for each drawing 
through each stage of development described above. 

 
PART 3   EXECUTION  
 
3.1   CONTRACTOR'S RESOLUTION OF COMMENTS  
 
Provide written responses to all written comments by the Government.  
Resubmittal of an unacceptable design submittal shall be a complete package 
that includes all the required, specified components of that design 
submittal.  When required by the Government, Contractor resubmittal of 
design package, due to nonconformance to the contract, is not a delay in the 
contract. 

 
3.2   DESIGN CHANGE AND VARIATIONS  
 
A design change is when the design is revised from what was reviewed by the 
Government during any phase of the design process prior to Government 
approval of the Final Design. A variation is any portion of the design that 
differs from the requirements of the solicitation, accepted proposal, or 
final design after Government approval of the Final Design.  Design changes 
and variations require Government approval and only variations that are 
advantageous to the Government will be considered. Refer to UFGS 01 33 00.05 
20, CONSTRUCTION SUBMITTAL PROCEDURES for further explanation and 
requirements of design change and variation.  The Contractor shall 
immediately notify the Government of all potential design changes and 
variations via a Request for Information (RFI) to the Contracting Officer. 
Design changes or variations that the Contractor asserts will require a 
contract modification to adjust the cost/price or schedule shall not be 
incorporated in the design during any phase of the design process without 
prior documented approval from the Contracting Officer.  Contractors will 
not receive compensation for any unauthorized design changes or variations 
which have been included in the Government approved Final Design.  Include 
the following information in the design change and variation RFIs: 

 
a.  Indicate the RFP Parts, sections, and paragraphs affected by this design 

change or variation, 
 
b.  The scope of work of the design change or variation, 

 
c.  The reason for the proposed change, 

 
d.  Explanations of how the variation is advantageous to the Government. 

 
d.  Indicate which upcoming design submittal will be affected by the subject 

design change, 
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e.  Explanation of contract cost/price and schedule impacts or provide an 
affirmative statement indicating that the design change or variation 
will not have an impact on the contract cost/price or schedule. 

 
f.  Coordination measures proposed to incorporate the design change or 

variation into the construction. 
 
g.  Upon request by the Contracting Officer, submit a cost proposal prepared 

using the Uniformat Work Breakdown Structure for all design changes and 
variations that have cost or schedule impacts. Submit a proposal that 
provides cost breakdown of each Uniformat system or subsystem that is 
applicable to the design change or variation.  Utilize the units of 
measure indicated in the Uniformat Structure at the NAVFAC DB RFP 
webpage, http://www.wbdg.org/ndbm/uniformat.php. 

 
3.3   THE CONTRACT AND ORDER OF PRECEDENCE  
 
3.3.1   Contract Components  
 
The contract consists of the solicitation, the approved proposal, and the 
final design. 

 
3.3.2   Order of Precedence  
 
NFAS Clause 5252.236-9312.  In the event of conflict or inconsistency 
between any of the below described portions of the conformed contract, 
precedence shall be given in the following order: 

 
a.  Any portions of the proposal or final design that exceed the 

requirements of the solicitation.  
 

(1) Any portion of the proposal that exceeds the final design.  
 

(2) Any portion of the final design that exceeds the proposal.  
 

(3) Where portions within either the proposal or the final design 
conflict, the portion that most exceeds the requirements of the 
solicitation has precedence. 

 
b.  The requirements of the solicitation, in descending order of precedence: 

 
(1)  Standard Form 1442, Price Schedule, and Davis Bacon Wage Rates. 

 
(2)  Part 1 - Contract Clauses. 

 
(3)  Part 2 - General Requirements. 

 
(4)  Part 3 - Project Program Requirements. 

 
(5)  Part 6 - Attachments (excluding Concept Drawings). 

 
(6)  Part 5 - Prescriptive Specifications exclusive of performance 

specifications. 
 

(7)  Part 4 - Performance Specifications exclusive of prescriptive 
specifications. 

http://www.wbdg.org/ndbm/uniformat.php
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(8)  Part 6 - Attachments (Concept Drawings). 

 
3.3.2.1   Government Review or Approval  
 
Government review or approval of any portion of the proposal or final design 
shall not relieve the Contractor from responsibility for errors or omissions 
with respect thereto. 

 
 
 
 
 
 

-- End of Section -- 
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SECTION 01 33 29.05 20 

 
SUSTAINABILITY REQUIREMENTS FOR DESIGN-BUILD 

09/14 
 
PART 1   GENERAL 
 
1.1   REFERENCES 
 
The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only. 

 
AMERICAN SOCIETY OF HEATING, REFRIGERATING AND AIR-CONDITIONING 
ENGINEERS (ASHRAE) 

 
ASHRAE 55 (2010; Errata 2011; Addenda A 2011; Addenda 

B, C, D, E and F 2012; Errata 2012; Addenda 
G, H, I, J, K, L, M, N, O, P, Q and R ) 
Thermal Environmental Conditions for Human 
Occupancy 

 
ASHRAE 62.1 (2010; Errata 2011; INT 3 2012; INT 4 2012; 

INT 5 2013) Ventilation for Acceptable Indoor 
Air Quality 

 
ASHRAE 90.1 - IP (2010; Errata 1-4 2011; INT 1-12 2011; 

Addenda A, B, C, G, H, J, K, O, P, S, Y, Z, 
BZ, CG, CI and DS 2012; Errata 5-9 2012; INT 
13-16 2012; Errata 10-12 2013; INT 17-18 
2013) Energy Standard for Buildings Except 
Low-Rise Residential Buildings 

 
ASHRAE 90.1 - SI (2010; Errata 1-2 2011; INT 2-12 2011; 

Addenda A, B, C, G, H, J, K, O, P, S, Y, Z, 
BZ, CG, CI and DS 2012; Errata 3-9 2012; INT 
13-16 2012; Errata 10-15 2013; INT 17 2013) 
Energy Standard for Buildings Except Low-Rise 
Residential Buildings 

 
U.S. DEPARTMENT OF DEFENSE (DOD) 

 
FC 1-300-09N (2014) Navy and Marine Corps Design 

Procedures 
 
UFC 1-200-02 (2013) High Performance and Sustainable 

Building Requirements 
 

U.S. DEPARTMENT OF DEFENSE (DOD) UNIFIED FACILITIES CRITERIA (UFC) 
 
UFC 3-210-10 (2010) Low Impact Development 

 
GREEN BUILDING INITIATIVE (GBI) 

 
Green Globes Green Globes(tm) US Green Building Rating 

System for New Construction 
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SHEET METAL AND AIR CONDITIONING CONTRACTORS' NATIONAL ASSOCIATION 
(SMACNA) 

 
ANSI/SMACNA 008 (2007) IAQ Guidelines for Occupied Buildings 

Under Construction, 2nd Edition 
 

U.S. DEPARTMENT OF ENERGY (DOE) 
 
Federal Guiding Principles (2008) High Performance and Sustainable 

Buildings Guidance 
 

U.S. GREEN BUILDING COUNCIL (USGBC) 
 
LEED Leadership in Energy and Environmental 

Design(tm) Building Design and Construction 
 

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA) 
 
40 CFR 247 United States Environmental Protection 

Agency's (EPA) Comprehensive Procurement 
Guidelines (CPG) for Products Containing 
Recovered Materials  

 
U.S. DEPARTMENT OF AGRICULTURE (USDA) 

 
USDA Biopreferred Program      United States Department of Agriculture's 

Biopreferred Program 
 

1.2   SUMMARY 
 
This specification includes general requirements and procedures for projects 
to be designed, constructed, and documented per the federally mandated 
"Guiding Principles" (GP), Third Party Certification(TPC) requirements (if 
applicable), and other requirements identified in this specification. 

 
1.3   SUBMITTALS 
 
Submittals requirements are specified in the technical sections using 
Submittal Description (SD) numbers and titles. Submittals requiring 
Government approval use a "G" or submittal designator in the UFGS sections. 
In addition, submit the GPV and TPC-required sustainability documentation in 
this specification as "S" submittals.  Submittals not having a "G" 
designation are for Contractor Quality Control approval. 

 
Submittals with an "S" are for inclusion in the Sustainability Notebook, in 
conformance with the requirements of this Section. 

 
Government approval is required for submittals in RFP Part 2 with a "G" 
designation  Additional construction submittals reserved for Government 
approval are listed in the Section 01 33 00.05 20 CONSTRUCTION SUBMITTAL 
PROCEDURES. Submittals with a "G" designation found in the sections used by 
the Contractor to create construction specification, require DOR approval. 
DOR approved submittals are also listed in the "Construction Submittals" 
paragraph in each RFP PART 4, Performance Technical Specifications. Provide 
required certification or validation submittals in accordance with Section 
01 33 10.05 20 DESIGN SUBMITTAL PROCEDURES, Section 01 33 00.05 20 
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CONSTRUCTION SUBMITTAL PROCEDURES, FC 1-300-09N, Design Procedures, and as 
identified below. 

 
SD-01   Preconstruction Submittals 

 
Preliminary Sustainability Notebook Submittal; G 

 
Preliminary High Performance and Sustainable Building Checklist; G 

 
SD-05 Design Data 

 
Final Design Sustainability Notebook Submittal 

 
Final Design High Performance and Sustainable Building Checklist; G 

 
SD-11   Closeout Submittals 

 
Final Sustainability Notebook Submittal; G 

 
Final High Performance and Sustainable Building Checklist; G 

 
 

Amended Final Sustainability Notebook Submittal; G 
 

Third Party Certification Plaque and Certificates; G 
 
1.4   GUIDING PRINCIPLES VALIDATION 
 
Provide sustainability documentation to verify achievement of Federal 
Guiding Principles Validation (GPV). 

 
Provide the following for GPV: 

    
a.  A completed High Performance and Sustainable Building (HPSB) Checklist. 

(HPSB Checklist is described in the UFC 1-200-02 and for the Navy; this 
HPSB Checklist is the NAVFAC Sustainable Energy Data Record Card 
(NSEDRC).  Therefore when this specification refers to the HPSB 
Checklist, it is actually referring to the NAVFAC Sustainable Energy 
Data Record Card.)    

   
b.  Obtain Government approval of the HPSB Checklist from the Contracting 

Officer at the Post Award Kick-Off Meetings.  Contracting Officer's 
approval establishes identified Guiding Principles Requirements as the 
project's sustainability goals. 

 
    No variations or substitutions to the HPSB Checklist are allowed 

without written consent from the Contracting Officer.  Immediately 
bring to the attention of the Contracting Officer any project changes 
that impact meeting the approved HPSB Checklist for this project. 
Contractor must demonstrate that change will not incur additional 
construction cost or increase the life cycle cost. 

 
c.  Complete all design and construction work required to incorporate the 

applicable Guiding Principles Requirements indicated on the HPSB 
Checklist and in contract documents. 
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d.  Maintain an up-to-date Sustainability Notebook containing the following 
components: 

 
(1) HPSB Checklist  

 
(2) Sustainability Action Plan 

 
 

(3) Documentation illustrating Guiding Principle Requirements 
compliance  

 
(4) Commissioning Plan and Reports 
 

1.4.1   SUSTAINABILITY ACTION PLAN  
 
Include the following information in the Sustainability Action Plan;  
 

a. Contractor's planned method to achieve each GP requirement. 
 
b. For each designated Federal Guiding Principles Requirement that is not 

attempted or achieved, provide narrative explaining how mission or 
activity precludes achieving specific sustainability requirement or 
goal.  Provide analysis of particular requirement and level to which 
project is able to comply. 

 
c. Name and contact information for: Contractor's Sustainability POC and 

other sustainability professional on the Contractor's Staff responsible 
for ensuring sustainability goals are accomplished and documentation is 
assembled. 

 
1.4.2   COSTS 
 
Contractor is responsible for all costs associated with designing, 
constructing and demonstrating that project complies with approved Guiding 
Principles Requirements.   

 
1.4.3   CALCULATIONS 
 
Provide all design data, calculations, product data, and certifications 
required in this specification to demonstrate compliance with the Guiding 
Principles Requirements. 

 
1.4.4   THIRD PARTY CERTIFICATION (TPC) Documentation  
 
Contractor is responsible for achieving Third Party Certification (TPC) 
equivalent to LEED Silver, or Green Globes 2 globes. Government must approve 
equivalent TPC organization. An alternative TPC organization must 
demonstrate equivalency and provide explanation for Government 
consideration, prior to use on the project. Third Party Certification is met 
when Government receives TPC organization certificate and plaque. 

 
Contractor is responsible for Third Party Certification, in addition to all 
requirements under header above "GUIDING PRINCIPLES VALIDATION (GPV)". 

 
The Third Party Certification (TPC) requires the following:  

 
a.  Provide a TPC Checklist from the certifying organization.  
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b.  Obtain approval of the TPC Checklist from the Contracting Officer.  

Contracting Officer's approval establishes identified TPC Requirements 
as the project's sustainability goals. 

 
    No variations or substitutions to the TPC Checklist are allowed without 

written consent from the Contracting Officer.  Immediately bring to the 
attention of the Contracting Officer any project changes that impact 
meeting the approved TPC Requirements for this project. Contractor must 
demonstrate that change will not incur additional construction cost or 
increase the life cycle cost. Contractor must also demonstrate that 
changes will not impact achieving required TPC certification level. 

 
c.  Complete all design and construction work required to fulfill TPC 

Requirements. 
 

d.  Maintain an up-to-date Sustainability Notebook. The Sustainability 
Notebook is in electronic format and is explained in paragraph entitled 
SUSTAINABILITY NOTEBOOK.  The Sustainability Notebook contains the 
following components in addition to the GPV requirements under header 
above "GUIDING PRINCIPLES VALIDATION (GPV): 

  
(1) TPC Checklist 

 
(2) Completed TPC Online forms for each identified prerequisite and 

credit 
 

(3) Copy of all correspondence with the TPC organization. Provide proof 
of TPC registration. 

 
(4) Sustainability Action Plan 

 
(5) TPC Award Certificate 

 
(6) Commissioning Plan 

 
e.  Include the following information in the Sustainability Action Plan.  

Provide this TPC information in addition to the GPV Action Plan items 
above: 

 
(1) Contractor's planned method to achieve each TPC requirement. 

 
(2) For each of the TPC credit that is attempted but not achieved, 

provide narrative explaining how mission or activity precludes 
achieving specific sustainability requirement or goal.  Provide 
analysis of particular requirement and level to which project is 
able to comply. 

 
(3) Names and contact information for: Contractor sustainability POC 

and other names of sustainability professionals on the Contractor's 
Staff responsible for ensuring TPC sustainability goals are 
accomplished and documentation is assembled 

 
(4) Provide the commissioning plan and schedule for performance 

testing, and data collection, to take place during first year of 
facility usage. 
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f.  Contractor is responsible for all costs associated with designing, 
constructing, and demonstrating that project complies with approved TPC 
requirements, including but not limited to: 

 
(1) Registration, review, certification and plaque fees. 

 
(2) Online (or offline with secure facilities) TPC management and 

documentation. 
 

(3) Obtaining TPC certification based on Government-approved 
sustainability goals. 

 
(4) Design and construction work required to incorporate TPC 

prerequisites and credits. 
 

(5) Submittals required demonstrating compliance with Government 
approved TPC checklists. 

 
g.  Provide all design data, calculations, product data, and certifications 

required in this specification to demonstrate compliance with the TPC 
Requirements. 

 
h.  Register project with TPC organization.  Use following format:    

 
Project Title First Line: U.S. Navy or U.S. Marine Corps, 

Building Name (if available) 

Project Title Second Line: P-(#); (1391 Project Name) 

Project Address: UIC (Installation Code); Category 
Code; RPUID (Real Property Unique 
Identifier) Number 

Project Owner Organization: U.S. Navy or U.S. Marine Corps 

Primary Contact, Owner: NAVFAC Project Manager 

Additional Contact, Bldg. Owner: Public Works Officer/Deputy Public 
Works Officer or a Designee 

 
i.  Provide all online (or offline, with secure facilities) TPC management 

and documentation. 
 

j.  Provide TPC Plaque and Certificates. Use the following format to create 
the Plaque, Certificate, and Letter of Congratulations. Forward to 
parties designated by Contracting Officer: 

 
(1) Plaque 

 
Name: Final Building Name. If unknown, use the Form DD1391 Project 
Name. 

 
(2) Certificate 
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Project title, first line: P-(X); (1391 Project Name).  Project 
title, second line: UIC (installation code) 

 
(3) Letter of Congratulation 

 
Address letter to the Facility's Installation Commander Name. 
Address the letter to an individual person.  

 
1.5   SUSTAINABILITY SUBMITTALS 
 
Provide documentation in the Sustainability Notebook and the HPSB Checklist 
to indicate compliance with the sustainability requirements of the project. 

 
1.5.1   SUSTAINABILITY NOTEBOOK 
 
Prepare and maintain a comprehensive Sustainability Notebook to document 
compliance with the sustainability requirements identified in the approved 
HPSB and TPC Checklists. Sustainability Notebook must contain all required 
data to support full compliance with the Federal Guiding Principles 
Requirements and TPC requirements.  Sustainability Notebook is in the form 
of an Adobe PDF file; bookmarked at each Federal Guiding Principles 
Requirement, TPC requirement, and sub-bookmarked at each document.  Match 
format to Federal Guiding Principles numbering system indicated herein.  
Maintain up to date information, spreadsheets, templates, etc. with each 
current submittals. For TPC projects, provide a second Table of contents 
using TPC numbering system.  Locate documentation unique to TPC here.  Where 
TPC documentation would repeat GP documentation, insert note referring 
reviewer to GP documentation.   

 
Contracting Officer may deduct from the monthly progress payment accordingly 
if Sustainability Notebook information is not current, until information is 
updated and on track per project goals. 

 
1.5.1.1   SUSTAINABILITY NOTEBOOK SUBMITTAL SCHEDULE 
 
Provide Sustainability Notebook Submittals at the following milestones of 
the project: 

 
a.  Preliminary Sustainability Notebook Submittal 

 
Submit preliminary Sustainability Notebook for approval at the 
PostAward Kick-Off Meetings.   

 
b.  Final Design Sustainability Notebook Submittal 

 
Submit updated Sustainability Notebook no later than 60 days after 
final design complete submission. Review Sustainability Notebook and 
TPC Online submission for completeness of design requirements, 
prerequisites, and credits documentation and appropriate progress 
toward construction requirements, prerequisites, and credits 
documentation. Identify any outstanding issues relating to achieving 
the sustainability goals of the project and incomplete documentation 
requirements.  Obtain DOR approval and submit three (3) electronic 
copies of the Final Design Sustainability Notebook on DVDs to the 
Government. 
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c.  Construction Progress Meetings.  
 

Update GP and TPC documentation in the Sustainability Notebook and TPC 
Online tool for each meeting. 

 
d.  Final Sustainability Notebook Submittal 

 
Submit updated Sustainability Notebook within 60 days after the 
Beneficial Occupancy Date (BOD).  Final progress payment retainage may 
be held by Contracting Officer until Final Sustainability construction 
phase documentation is complete.  Obtain DOR approval and submit three 
(3) electronic copies of the Final Sustainability Notebook on DVDs to 
the Government. 

 
e.  Amended Final Sustainability Notebook Submittal 

 
Amend and resubmit the Final Sustainability Notebook to include 
commissioning, testing and balancing, and collection of performance 
requirements. Obtain prior DOR approval and submit three (3) final 
electronic copies of the Amended Final Sustainability Notebook 
Submittal on DVDs to the Government no longer than 30 days after the 
GP, TPC, and Cx designated data collection period. 

 
1.5.2   HIGH PERFORMANCE SUSTAINABLE BUILDING (HPSB) CHECKLIST 
 
Provide documentation proof of and support for compliance with a completed 
HBSP Checklist.  

  
Submit an updated copy of the HPSB Checklist with each Sustainability 
Notebook submittal. Attach HPSB Checklist to Form DD1354 Real Property 
Record Submittal.  
 
In addition, submit a separate copy of the HPSB Checklist to the Contracting 
Officer for approval at the following project milestones; 

 
(1) Preliminary High Performance and Sustainable Building Checklist (HPSB) 

at the Post Award Kick-Off meeting. 
 

(2) Final Design High Performance and Sustainable Building Checklist (HPSB) 
not less than 60 days after design complete. 

 
(3) Final High Performance and Sustainable Building Checklist (HPSB) not 

less than 60 days after BOD. 
 
The Checklist form is found at the following link; 
http://www.wbdg.org/pdfs/navfac_sustainable_energy_data_record_card.pdf 

 
1.6   DOCUMENTATION REQUIREMENTS 
 
Where the following Guiding Principle Requirements are applicable to the TPC 
project and have a corresponding LEED requirement cited, the LEED credit is 
mandatory for TPC Certification.  Unless noted otherwise, documentation used 
to demonstrate TPC compliance may be used to demonstrate compliance with 
matching GP requirement. 

 

http://www.wbdg.org/pdfs/navfac_sustainable_energy_data_record_card.pdf
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Incorporate each of the following Federal Guiding Principles Requirements 
into project and provide documentation that proves compliance with each 
listed requirement. 

 
Items below are organized according to the Guiding Principles.  Note that 
the Guiding Principles use Roman numerals to denote categories of 
requirements. For projects that require TPC, refer to Third Party 
Certifier's reference manuals for TPC requirements.   
 
The below list adds additional enumeration to further break down the Guiding 
Principles into the Guiding Principles Requirements.  Where a Guiding 
Principle Requirement corresponds with a LEED prerequisite or credit, a LEED 
cross-reference is cited next to the Guiding Principles enumeration. These 
LEED credits are mandatory for TPC certification. Refer to TPC reference 
manual for reporting requirements. 

 
1.6.1   Integrated Design Process 
 
Guiding Principles (GP) Denotation - I.1 

 
Provide integrated design process from beginning to end of project.  
Consider all stages of the building's lifecycle, including deconstruction.  
See instruction at Whole Building Design Guide: 
http://www.wbdg.org/design/engage_process.php#mjr 

 
a.  Design submittal documentation required; 

 
(1) Identify and maintain an up-to-date list of the sustainability 

integrated team for the facility that includes; 
 

(a) Contractors Sustainability Coordinators 
 

(b) Architecture and engineering disciplines involved on the 
project and the DOR in charge of the overall project and each 
discipline. Describe their roles and responsibilities. 

 
(c) Construction Subcontractors and the company representatives 
that align with each architectural and engineering discipline. 

 
(d) Coordinate with Government participants to identify and confirm 
sustainability requirements.  Using Activity, Public Works, Asset 
Management, Environmental Specialist and other appropriate 
installation personnel must be considered a part of the Team. 

 
(2) Provide a narrative explaining; 

 
(a) How each discipline/subcontractor will be involved to achieve 
each Guiding Principle below. 

 
(b) How the Subcontractors will be involved during design and how 
the designers will be involved during construction to provide an 
integrated design. 

 
(c) How the Contractor will coordinate with Government personnel. 

 
1.6.2   COMMISSIONING (Cx) 
 

http://www.wbdg.org/design/engage_process.php#mjr
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GP Denotation - I.2; LEED EAp1 and EAc3 
 
Work with the Commissioning Authority (CxA) to achieve requirements of the 
Commissioning plan and other document requirements at each stage of 
Commissioning. Maintain up-to-date records of Commissioning activities in 
Sustainability Notebook. 

 
Using a qualified Commissioning Authority (CxA), develop and incorporate 
Commissioning requirements into the construction documents.  Develop and 
implement a Commissioning plan.  Verify the installation and performance of 
the systems to be commissioned, including no less than:  HVAC&R systems and 
associated controls, lighting and daylighting controls, domestic hot water 
systems, renewable and non-renewable energy systems.  Complete a summary 
Commissioning report. 

 
a.  Provide construction submittal documentation required below.  

Coordinate with Section 01 45 00.05 20, DESIGN AND CONSTRUCTION QUALITY 
CONTROL. 

 
(1) Commissioning Authority certifications. 

 
(2) Commissioning Authority qualifications. 

 
(3) Commissioning meeting minutes during construction. 

 
(4) Commissioning Plan, updated at each project stage. 

 
(5) For each commissioned system, completed pre-startup checklist, 

completed functional verification checklist and performance 
verification test report. 

 
(6) Final Commissioning report and narrative demonstrating project's 

fundamental Commissioning requirements have been successfully 
executed. 

 
1.6.3   Optimize Energy Performance  
 
GP Denotation - II.1; LEED Eap2, EAc1 

 
Reduce energy consumption by 30 percent or more below ASHRAE 90.1 – SI 
(ASHRAE 90.1 - IP) or the International Energy Conservation Code (IECC) for 
low rise residential facilities.  For renovations of at least 50 percent 
Property Real Value (PRV): Reduce energy consumption by 20 percent or more 
below pre-renovations 2003 CBECS baseline (calculate according to US Code of 
Regulations 10 CFR 433, 434, 435, Dec. 4, 2006). 
 
Choose from Options: (1) Receive an Energy Star performance score of 75 or 
higher; (2) Reduce measured building energy use by at least 20% compared to 
Building energy use in 2003 or a year thereafter with metered energy use 
data; (3)Reduce modeled energy consumption (from all sources) by 30 percent 
or more below ASHRAE 90.1 - SI(ASHRAE 90.1 - IP) 

 
a.  Design submittal documentation required; 

 
(1) Provide documentation showing total percentage of proposed building 

energy performance improvement over cited standards baseline. 
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(a) Submit calculations demonstrating project meets the energy 
consumption reduction (including process and receptacle loads) 
required. 

 
b.  Construction submittal documentation required; 

 
(1) Provide Energy Star Certification 

 
1.6.4   Energy Efficient Equipment 
 
GP Denotation - II.3 

 
Provide only energy-using equipment that is Energy Star or has Federal 
Energy Management Program (FEMP) recommended efficiency. Where Energy Star 
or FEMP recommendations have not been established, provide equipment with 
efficiency in the top 25 percent for the type of equipment procured. Provide 
only energy using equipment that meet FEMP requirements for low standby 
power consumption. Energy efficient equipment can be found at: 
http://www1.eere.energy.gov/femp/ and http://www.energystar.gov/ 

 
a.  Construction submittal documentation required; 

 
(1) Provide proof that equipment is energy efficient and complies with 

the cited requirements. 
 
1.6.5   Solar Thermal Water Heating 
 
GP Denotation - II.4. 

 
Provide 30 percent or more of domestic hot water needs through solar thermal 
water heating.  

 
a.  Design submittal documentation required; 

 
(1) Provide documentation showing total on-site renewable energy to be 

installed as a percentage of proposed building energy consumption. 
 
1.6.6   On-site Renewable Energy Generation 
 
GP Denotation - II.5. 

 
Provide project energy needs thru on-site renewable energy generation. 

 
a.  Design submittal documentation required; 

 
(1) Provide documentation showing total on-site renewable energy to be 

installed as a percentage of proposed building energy consumption. 
 
1.6.7   Building-level Power Metering 
 
GP Denotation - II.6 

 
Install building-level meters of electricity, natural gas (and steam where 
applicable) use. 

 
a.  Design submittal documentation required; 

 

http://www1.eere.energy.gov/femp
http://www.energystar.gov/
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(1) Provide design drawings that highlight meter locations on the site. 
 
1.6.8   Benchmarking   
   
GP Denotation - II.7.  

 
Provide report of baseline data with the energy design targets. 

  
a.  Construction submittal documentation required; 

 
(1) Provide a Prefinal Performance Report with data collected from the 

first 60 days of operation of the facility after Beneficial 
Occupancy Date (BOD).  Submit this information with the Final 
Sustainability Documentation Submittal. 

 
1.6.9   Water Consumption 
 
GP Denotation - III.1; LEED WEp1 

 
Reduce water consumption by 20 percent or more beyond EPAct 1992, by 
implementing the requirements of UFC 1-200-02. 

 
Reduce potable water use by 20 percent compared to building baseline. 
Baseline for fixtures installed 1994 or later is 120 percent of the Uniform 
Plumbing Codes 2006 or the International Plumbing Codes 2006 fixture 
performance requirements. Baseline for fixtures installed before 1994 is 160 
percent of the Uniform Plumbing Codes 2006 or the International Plumbing 
Codes 2006 fixture performance requirements. Reduce building measured 
potable water use by 20 percent compared to building water use in 2003. 

 
a.  Design submittal documentation required 

 
(1)  Provide documentation showing potable water consumption is reduced 

by cited standard. 
 
1.6.10   Building-level Water Metering 
 
  GP Denotation - III.2. 

 
Install building-level meters for water use. 

 
a.  Design submittal documentation required; 

 
(1) Provide design drawings that highlight meter locations on the site. 

 
1.6.11   Landscape Irrigation 
 
GP Denotation - III.4; LEED WEc1 

 
Reduce potable water landscape irrigation by 50 percent or more. 

 
a.  Design submittal documentation required 

 
(1) Provide documentation showing potable water consumption used for 

landscape irrigation is reduced by 50 percent compared to baseline 
case, or 
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(2) No potable water is used for landscape irrigation. 
 
1.6.12   Stormwater Management   
 
GP Denotation - III.6 and 7 

 
Meet the requirements of UFC 3-210-10. 

 
a.  Design submittal documentation required 

 
(1) Provide documentation showing storm water is managed on site per 

cited criteria. 
 
1.6.13   Water Use for Heating and Cooling 
 
GP Denotation - III.8.  

 
Reduce Process Water consumption.  

 
a.  Design submittal documentation required 

 
(1) Provide required documentation showing compliance with EPAct 2005, 

Section 109 where life cycle cost effective. 
 
1.6.14   Water Conserving Fixtures 
 
GP Denotation - III.9. 

 
Use water-consuming products that meet or exceed EPA's WaterSense criteria. 

 
a.  Design submittal documentation required; 

 
(1) Provide design drawings that highlight the requirement for EPA 

Watersense products 
 

(2) Provide documentation that indicates the most efficient water 
fixtures available, when EPA Watersense product categories are not 
available. 

 
1.6.15   Thermal Comfort 
 
GP Denotation - IV.1; LEED IEQc7.1 

 
Design to meet ASHRAE 55 (Section 6.2 is not required). 

 
a.  Design submittal documentation required; 

 
(1) Provide documentation showing that HVAC systems and the building 

envelope have been designed to meet the requirements of ASHRAE 55 
 
1.6.16   Ventilation Rates 
 
GP Denotation   IV.2; LEED IEQp1 

 
Design to meet or exceed ASHRAE 62.1. 

 
a.  Design submittal documentation required 
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(1) For mechanically ventilated buildings, provide documentation 

showing project HVAC system meets minimum requirements of Sections 
4 through 7 of ASHRAE 62.1. 

 
(2) For naturally ventilated buildings, provide documentation showing 

project meets minimum requirements of ASHRAE 62.1 Paragraph 5.1. 
 
1.6.17   Moisture Control Plan 
 
GP Denotation   IV.3; LEED IEQc10 

 
Create and implement a moisture control plan for controlling moisture flows 
and condensation to prevent building damage and mold contamination. Include 
design details for envelope and HVAC humidity controls, construction 
material storage and protection, humidity controls during construction, and 
operation and maintenance plan for ongoing building moisture control. 

 
1.6.18   Daylighting 
 
GP Denotation   IV.4; LEED   IEQc8.1 and IEQc6.1 

 
Achieve a minimum daylight factor per UFC 1-200-02 for 75 percent of all 
regularly occupied spaces that require critical visual tasks.  Provide 
automatic dimming controls or accessible manual controls and appropriate 
glare control. 

 
a.  Design submittal documentation required 

 
(1)  Floor plans and calculations delineating requirements. 

 
1.6.19   Reduce Volatile Organic Compounds (VOC) 
 
GP Denotation - IV.6; LEED IEQc4.1, 4.2, 4.3, 4.4, 4.5,4.6 

 
Provide materials & products with ingredients, components and emissions that 
meet the volatile organic compound levels cited in the UFC 1-200-02.  
Products include adhesives, sealants, paints, coatings, carpet and flooring 
systems, wood panel products, furnishings, walls and ceilings.  

 
a.  Construction submittal documentation required 

 
(1) Provide documentation showing that materials do not exceed maximum 

VOC emissions of cited standards.  Use VOC averaging to assure 
maximum paint and coating performance on painted items that are 
subject to human contact or harsh environmental conditions. 

 
(2) Provide required documentation showing that flooring materials 

comply with (VOC) emissions of cited standards. 
 

(3) Provide documentation showing that composite wood and agrifiber 
products and associated laminating adhesives contain no added urea-
formaldehyde. 

 
(4) Provide documentation showing that furniture and seating is third 

party certified. 
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(5) Provide documentation showing that all gypsum board, insulation, 
acoustical ceiling systems and wall coverings installed in building 
interior meet cited standards. 

 
1.6.20   Indoor Air Quality During and After Construction 
 
GP Denotation - IV.7 and 8; LEED IEQc3.1 and 3.2 

 
Prior to construction, create indoor air quality plan.  Implement IAQ plan 
during construction & flush building air before occupancy.  

 
a.  Construction submittal documentation required 

 
(1) Provide IAQ management plan for the construction and preoccupancy 

phases of the building. For renovation of occupied existing 
buildings, developed and implemented in accordance with ANSI/SMACNA 
008 Indoor Air Quality Guidelines for Occupied Buildings under 
Construction. 

 
(2) Provide required documentation showing that after construction ends 

and prior to occupancy, new HVAC filters were installed and 
building air was flushed out in accordance with UFC 1-200-02, with 
maximum outdoor air consistent with achieving relative humidity no 
greater than 60 percent. 

 
1.6.21   Recycled Content 
 
GP Denotation - V.1; LEED MRc4 

 
Provide materials on this project with aggregated total recycled content 
greater than 10 percent. In addition comply with 40 CFR 247. Refer to 
http://www.epa.gov/cpg/products.htm for assistance identifying products 
cited in 40 CFR 247.  

 
a. Construction submittal documentation required 

 
(1) Total amount of recycled content contained in building materials as 

a percentage of total cost of all building materials on the project 
(mechanical, electrical and plumbing components, and specialty 
items such as elevators excluded). 

 
(2) Substitutions: In case of conflict between projects recycled 

content goals and individual technical section requirements, 
Contractor may submit for Government approval proposed alternative 
products or systems that provide equivalent performance and 
appearance and have greater contribution to project recycled 
content requirements.  For all such proposed substitutions, submit 
with the Sustainability Action Plan accompanied by product data 
demonstrating equivalence. 

 
1.6.22   Bio-Based Products 
 
GP Denotation - V.2; LEED MRc6 
 
Utilize products and materials made from bio-based materials to the maximum 
extent possible without jeopardizing the intended end use or detracting from 
the overall quality delivered to the end user. Use only supplies and 

http://www.epa.gov/cpg/products.htm
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materials of a type and quality that conform to applicable specifications 
and standards. 

 
Bio-based is defined as commercial or industrial products (other than food 
or feed) that are composed in whole, or in significant part, of biological 
products, renewable agricultural materials (including plant, animal, and 
marine materials), or forestry materials. Bio-based products that are 
designated for preferred procurement under USDA Biopreferred Program must 
meet the required minimum bio-based content.  Refer to 
www.biopreferred.gov.for the product categories and BioPreferred Catalog. 

 
a.  Construction submittal documentation required 

 
(1) Provide bio-based content and bio-based source of material. 

Indicate name of the manufacturer, cost of each product and the use 
of each product on this project. 

 
1.6.23   Recycling - Design 
 
GP Denotation - V.6; LEED MRp1 

 
Provide a dedicated, easily-accessible area or areas for the collection and 
storage of materials for recycling for the entire building. Collection must 
include, at a minimum: paper, corrugated cardboard, glass, plastics and 
metals.  

 
a.  Design submittal documentation required 

 
(1) Provide documentation showing an appropriately sized and placed 

storage room has been dedicated for recyclables. 
 
1.6.24   Recycling - Construction 
 
GP Denotation - V.6; LEED MRc2 

 
Divert construction debris from landfill disposal in accordance with Section 
01 74 19.05 20 CONSTRUCTION AND DEMOLITION WASTE MANAGEMENT FOR DESIGN-
BUILD.  

 
a.  Construction submittal documentation  

 
(1) Documentation showing total amount of construction debris diverted 

from landfill as a percentage of all construction debris on the 
project. 

 
(a) Include project's Construction Waste Management Plan and all 
dumpster haul tickets. 

 
1.6.25   Ozone Depleting Substances 
 
GP Denotation - V.7; LEED EAp3, and EAc4 

 
Eliminate the use of ozone depleting substances during and construction and 
in building design where alternative environmentally preferable products are 
available, consistent with either the Montreal Protocol and Title VI of the 
Clean Air Act Amendment of 1990, or equivalent overall air quality benefits 
that take into account lifecycle impacts. 

http://www.biopreferred.gov/
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a. Construction submittal documentation required 

 
(1) MSDS sheets for all refrigerants provided 

 
(2) Use substances that meet the criteria of U.S. EPA Significant New 

Alternatives Policy (http://www.epa.gov/ozone/snap/index.html) 
 
1.6.26   Validation and Certification Restrictions 
 
The purchase of renewable energy credits to meet project sustainability 
goals is prohibited. 

 
PART 2   PRODUCTS 
 
Not used. 

 
PART 3   EXECUTION 
 
3.1   SUSTAINABILITY COORDINATION 
 
3.1.1   Coordinating Sustainability Documentation Progress  
 
Provide sustainability focus and coordination at the following meetings to 
achieve sustainability goals.  In addition to requirement below, the 
following meetings requirements are further described in other parts of the 
RFP documents.  Contractor's designated TPC accredited sustainability 
professional responsible for GP and TPC documentation must participate in 
the following meetings to coordinate documentation completion: 

 
a.  Design Review Meetings:  Review progress towards meeting Sustainability 

Action Plan, and completeness of Sustainability Notebook, and TPC 
Online submission at the following; 

 
(1) Post Award Kick-Off Meeting:  Refer to Section 01 31 19.05 20 POST 

AWARD MEETINGS.  Discuss the following:  TPC and HPSB Checklists, 
Sustainability Action Plan, Design submittal and Construction 
submittal requirements and schedule, individuals responsible for 
achieving each Guiding Principle Requirement and TPC prerequisite 
and credit. 

 
(2) Design Quality Assurance Meetings:  Refer to Section 01 31 19.05 

20POST AWARD MEETINGS for requirements. Discuss progress toward 
accomplishing Sustainability goals and obtaining sustainability 
documentation at each design submittal review.  Refer to RFP Part 2 
Section 01 33 10.05 20 DESIGN SUBMITTAL PROCEDURES for designated 
design submittals. 

 
(3) Design Complete Review Meetings (No later than 60 days after final 

design complete submission): Review Sustainability Notebook, and 
TPC Online submission for completeness and identify any outstanding 
issues relating to final score and documentation requirements. 

 
b.  Construction Progress Meetings: Review GP and TPC sustainability 

requirements with project team including contractor and sub-contractor 
representatives.  Demonstrate GP and TPC documentation is being 

http://www.epa.gov/ozone/snap/index.html
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collected and updated to the Sustainability Notebook and TPC Online 
tool. 

 
(1) Project Closeout Meetings: Refer to Section 01 31 19.05 20 POST 

AWARD MEETINGS for further requirements.  Review Sustainability 
Notebook, and TPC Online submission for completeness and identify 
any outstanding issues relating to final documentation 
requirements. 

 
(2) Final Sustainability Notebook Review 

 
3.2   SUSTAINABILITY AWARD 
 
Finalize the sustainability certification process and obtain the TPC 
Certification Plaque/Certificates, indicating completion of the projects 
sustainability goals. 

 
3.2.1   Third Party Certification Plaque and Certificates 
 
Obtain and install plaque and provide one original framed copy of the 
certificate.  Mount certificates in 25 mm (1 inch) deep metal frames, with 
double matt, and wire hangers. Obtain three additional certificates, and 
deliver to Contractor Officer, unless otherwise instructed. Hang the Plaque 
in a prominent interior location approved by the Contracting Officer. 

 
 
 

-- End of Section -- 
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SECTION 01 35 13.05 20 

 
SPECIAL PROJECT PROCEDURES FOR DESIGN-BUILD 

11/07 

 
PART 1   GENERAL  
 
1.1 SUBMITTALS  
 
The use of a "G" following a submittal indicates that a Government approval 
action is required.  Submit the following in accordance with Section 01 33 
10.05 20 DESIGN SUBMITTAL PROCEDURES and Section 01 33 00.05 20 CONSTRUCTION 
SUBMITTAL PROCEDURES. 

 
    SD-01 Preconstruction Submittals 

        Watercraft list; G 

    SD-04 Samples 

        Model Unit; G 

PART 2   PRODUCTS  
 
Not used. 

 
PART 3   EXECUTION  
 
3.1   HAZARDS TO AIRFIELD, HELIPORT OPERATION  
 
In addition to "DFARS 252.236-7005, Airfield Safety Precautions," the 
following paragraphs apply. 

 
3.1.1   Work in Proximity to Runways and Landing Strips 
 
Accomplish all construction work on the runways, taxiways, and parking 
aprons and in the end zones of the runways and 23 m( 75 feet) to each side 
of the runways and taxiways, the landing strip, 23 m( 75 feet) to each side 
thereof, and on the taxiways and parking aprons with extreme care regarding 
the operation of aircraft.  Cooperate closely, and coordinate with the 
Operations Officer and the Contracting Officer.  Park equipment in an area 
designated by the Contracting Officer.  Under no circumstances shall 
equipment be parked overnight or for any extended period of time in the 
proximity of the runways or taxiways and landing strip.  Leave no material 
in areas where extreme care is to be taken regarding the operation of 
aircraft. 

 
3.1.2   Schedule of Work/Aircraft Operating Schedules  
 
Schedule work to conform to aircraft operating schedules.  The Government 
will exert every effort to schedule aircraft operations so as to permit the 
maximum amount of time for the Contractor's activities; however, in the 
event of emergency, intense operational demands, adverse wind conditions, 
and other such unforeseen difficulties, the Contractor shall discontinue 
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operations at the specified locations in the aircraft operational area for 
the safety of the Contractor and military personnel and Government property.  
Submit a schedule of the work to the Contracting Officer describing the work 
to be accomplished; the location of the work, noting distances from the ends 
of runways, taxiways and landing strips and buildings and other structures 
as necessary; and dates and hours during which the work is to be 
accomplished. Keep the approved schedule of work current, and notify the 
Contracting Officer of any changes prior to beginning each day's work. 

 
3.1.3   Daytime Markings  
 
During daylight, mark stationary and mobile equipment with international 
orange and white checkered flags, mark the material, and work with yellow 
flags. 

 
3.1.4   Nighttime Markings  
 
During nighttime, which begins 2 hours before sundown and ends 2 hours after 
sunrise, mark stationary and mobile equipment and material, and work with 
red lanterns.  Where the Operations Officer and Contracting Officer 
determines that the red lanterns may confuse pilots approaching for 
landings, the Operations Officer and Contracting Officer may direct that the 
red lanterns be left off or that the color of the globes be changed. 

 
3.1.5   Excavation  
 
Open only those trenches for which material is on hand and ready for placing 
therein.  As soon as possible after the material has been placed and work 
approved, backfill and compact the trenches as specified.  Any form of 
ground/earth penetration is subject to ESS/MEC (Explosive Safety Submission 
/ Munitions and Explosives of Concern) requirements. 

 
3.1.6   Contractor Safety Precautions  
 
The contractor is advised that aircraft operations will produce extremely 
high noise levels and will induce vibrations in pavements, structures, and 
equipment in the vicinity, and may result in high velocity flying debris in 
the area.  The contractor shall be responsible for providing all necessary 
ear protective and other safety devices for his personnel, for insuring 
protection of his equipment, and for scheduling the work to eliminate 
hazards to his personnel and equipment and to prevent damage to work 
performed by him. 

 
3.1.7   Base Civil Engineering (BCE) Work Clearance Request  
 
Obtain an approved BCE Work Clearance Request, AF Form 103, prior to the 
start of excavation, digging work, or work that disrupts aircraft or 
vehicular traffic flow, base utility services, fire and intrusion alarm 
system, or routine activities of the Activity. 

 
3.1.8   Radio Contact  
 
Provide necessary battery powered portable radios, including one radio for 
the tower.  During work within the landing area, have an operator (who 
speaks fluent English) available for radio contact with the tower at all 
times.  Radio frequency shall be approved by the tower. 
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3.2   HARBOR WATERWAYS  
 
In addition to "DFARS 252.236-7002, Obstruction of Navigable Waterways," 
obtain from the Operations Officer at the Naval Base, Guam via the 
Contracting Officer, permission to use Inner Apra Harbor waterways and the 
regulations and directives governing such usage.  Submit a watercraft list 
with a description of crafts, including sizes, types, numbers and boat crew 
for approval. 

 
3.2.1   Hazards to Navigation  
 
Maintain complete control of the movement of floating equipment and 
material.  Loose floating equipment and material are not permitted.  Keep in 
readiness at all times a powered craft capable of moving, securing and 
disposing of floating equipment which may get loose and become a hazard to 
navigation. 

 
3.2.2   Submarine Cables or Underwater Utilities  
 
Physically locate submarine cables or underwater utilities as indicated 
prior to performance of work. 

 
3.2.3   Naval Base Guam Ammunition Wharf (Kilo) Operation Safety and Security  
 
The Contractor shall anticipate delays and disruption in construction 
activities for a period of 14 consecutive calendar days during the loading 
and unloading of ammunition at the ammunition wharf. Disruption may range 
from complete shutdown of construction activity for a prolonged period of 
time or periodic short term shutdown of less than a full day, but in no 
event will all such shutdowns in the aggregate exceed 30 calendar days per 
calendar year. Bidders shall take into consideration such delays when 
preparing their bids. 

 
3.3   MODEL UNIT  
 
Prior to placement of material orders for components of the BEQ living 
suites, BOQ living suites and family housing units and the installation of 
those components throughout the project, the Contractor shall complete the 
construction of the components of the model unit, and gain the approval of 
the Contracting Officer for the materials and workmanship therein. 

 
3.3.1   Model Unit Description  
 
The model unit shall be made up of enough living suites consisting of two 
bedrooms and an interconnecting bathroom, single family housing units to 
show all of the different levels of completion required below.  The model 
unit shall have enough suites, housing units to show all level of completion 
simultaneously, except for foundation and floor slab levels which are 
approved by the Contracting Officer and covered by following levels.  The 
model unit shall be living suites and family housing units constructed at 
the location agreed upon with the Contracting Officer and a part of the 
permanent structure as indicated. 

 
3.3.2   Model Unit Requirements  
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The construction of the model unit shall adhere to the following 
requirements: 

a.  Materials provided in model unit shall be those actually approved in 
submittals. The QC Manager and Organization must be in place to 
approve and process submittals in accordance with Sections 01 33 
10.05 20 DESIGN SUBMITTAL PROCEDURES and 01 33 00.05 20 CONSTRUCTION 
SUBMITTAL PROCEDURES. 

 
b.  The Contractor shall provide all temporary utilities and climate 

control necessary to construct, inspect, approve, and maintain the 
model unit. 

 
c.  Prior to completion and approval of the model unit, and with written 

permission to start from the Contracting Officer, the Contractor may 
perform general sitework and run major utility lines for the rest of 
the project. 

 
d.  As each model unit's level of completion is approved by the 

Contracting Officer, construction of that level's components 
throughout the remainder of the project may proceed. 

 
3.3.3   Model Unit Levels of Completion  
 
The completed model unit shall be exhibited for approval. Upon completion, 
the model unit shall be available to the Government for a period of fifteen 
(15) working days for inspection after notification is received by 
Contracting Officer. 

 
Model unit shall be exhibited and approved at the following levels of 
completion: 

 
a.  Level 1 (Pre-Finished Level) - Model unit construction within a 

completed building exterior shall exhibit plumbing, ductwork, 
electrical locations, exposed framing, and windows.  Walls and floors 
shall be unfinished but ready for application of final finish.  Upon 
completion of this milestone, model unit shall be available to the 
Government for a period of five (5) working days for inspection. 

 
b.  Level 2 (Finished Level) - Model unit construction shall exhibit all 

materials, completely finished as specified, including fixtures, wall 
and floor finishes, cabinets, and shelving.  Upon completion of this 
milestone, the model unit shall be available to the government for a 
period of fifteen (15) working days for inspection. 

 
Model unit shall be exhibited and approved at the following 7 levels of 
completion.  For inspections of model unit, level 1 shall each be available 
to the government for a period of twenty-eight (28) calendar days, and level 
2 through 7 shall each be available to the government for a period of ten 
(10) calendar days. 

 
a.  Level 1 (Foundation & Floor Slab Level) - Model unit construction 

shall exhibit treatment of earth excavation, testing of underslab 
mechanical piping, earth compaction, assembly and support of concrete 
reinforcing, technique of concrete movement and placement, framing of 
foundation steps, placement of insulation, final exposed concrete 
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finished surface treatment, location outlines of all walls, all slab 
penetrations, and structural support points. 

 
b.  Level 2 (Framing Level) - Model unit construction shall exhibit all 

load bearing and non-load bearing framing, sheathing, anchorage for 
exterior shell materials, and shall be framed out ready for trim. 

 
c.  Level 3 (Exterior Shell Level) - Model unit exterior construction 

shall exhibit all exterior finishes, windows and doors with temporary 
hardware, caulking, sealant, sheathing paper, wall ties, locations of 
mechanical equipment, roofing, louvers, vents and trim. 

 
d.  Level 4 (Plumbing, Mechanical and Electrical rough-in Level) - Model 

unit construction shall exhibit electrical conduit and box location 
for switches, outlets fixtures, cable and data collection. This 
level's model unit construction shall also exhibit ductwork, built-in 
plumbing fixtures, plumbing piping, and water pressure test of all 
plumbing pipe. 

 
e.  Level 5 (Interior Finishes-rough Level) - Model unit construction 

shall exhibit non-veneer plaster, unspackled and uncaulked wall and 
ceiling finishes, insulation, interior doors, final locations of all 
outlets and fixtures. 

 
f.  Level 6 (Interior Finishes & Fixtures-final Level) - Model unit 

construction shall exhibit final interior finishes, veneer plaster, 
painting, caulking, built-in shelving, cabinetwork, cabinet supported 
sinks, final door hardware, mechanical louvers, final electrical 
equipment connections, electrical fixtures, freestanding bathroom 
fixtures, properly functioning appliances, and operation of 
mechanical and electrical systems. 

 
g.  Level 7 (Site Finishes Level) - Model unit construction shall exhibit 

final driveway, walks, exterior stairs, final concrete and asphalt 
finished surface treatment, topsoil quality and application, 
sodding/seeding of lawn, tree and shrub planting, landscaping beds, 
playground fall areas and playground equipment.  Contracting Officer 
shall be notified and retain the right to inspect all preparation and 
installation of pavings. 

 
 
 
 

-- End of Section -- 
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SECTION 01 35 26.05 20 

 
GOVERNMENT SAFETY REQUIREMENTS FOR DESIGN-BUILD 

04/13 
 
PART 1   GENERAL  
 
1.1   REFERENCES  
 
The publications listed below form a part of this specification to the 
extent referenced. The publications are referred to within the text by the 
basic designation only. 

 
AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI) 

 
ANSI/HFES 100 
 

(2007) Human Factors Engineering of 
Computer Workstations 

 
AMERICAN SOCIETY OF SAFETY ENGINEERS (ASSE/SAFE) 

 
ASSE/SAFE A10.32 (2012) Fall Protection 

 
ASSE/SAFE A10.34 (2001; R 2012) Protection of the Public on or 

Adjacent to Construction Sites 
 
ASSE/SAFE Z359.0 (2007) Definitions and Nomenclature Used for 

Fall Protection and Fall Arrest 
 
ASSE/SAFE A1264.1 (2007) Safety Requirements for Workplace 

Walking/Working Surfaces and Their Access; 
Workplace, Floor, Wall and Roof Openings; 
Stairs and Guardrails Systems 

 
ASSE/SAFE Z359.1 (2007) Safety Requirements for Personal Fall 

Arrest Systems, Subsystems and Components 
 
ASSE/SAFE Z359.2 (2007) Minimum Requirements for a 

Comprehensive Managed Fall Protection Program 
 
ASSE/SAFE Z359.3 (2007) Safety Requirements for Positioning 

and Travel Restraint Systems 
 
ASSE/SAFE Z359.4 (2007) Safety Requirements for Assisted-

Rescue and Self-Rescue Systems, Subsystems 
and Components 

 
ASME INTERNATIONAL (ASME) 

 
ASME B30.22 (2010) Articulating Boom Cranes 

 
ASME B30.3 (2012) Tower Cranes 

 
ASME B30.5 (2011) Mobile and Locomotive Cranes 
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ASME B30.8 (2010) Floating Cranes and Floating Derricks 
 

ASTM INTERNATIONAL (ASTM) 
 
ASTM F855 (2009) Standard Specifications for Temporary 

Protective Grounds to Be Used on De-energized 
Electric Power Lines and Equipment 

 
DEPARTMENT OF DEFENSE (DoD) 

 
DoD-HDBK 743 (1991, Rev A) Anthropometry of US Military 

Personnel (Metric) 
 
MIL-STD-1472 (2012, Rev G) Human Engineering 

 
INSTITUTE OF ELECTRICAL AND ELECTRONICS ENGINEERS (IEEE) 

 
IEEE 1048 (2003) Guide for Protective Grounding of 

Power Lines 
 

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA) 
 
NFPA 1 (2012; TIA 11-1) Fire Code 

 
NFPA 10 (2013) Standard for Portable Fire 

Extinguishers 
 
NFPA 241 (2013) Standard for Safeguarding 

Construction, Alteration, and Demolition 
Operations 

 
NFPA 306 (2014) Standard for Control of Gas Hazards on 

Vessels 
 
NFPA 51B (2014) Standard for Fire Prevention During 

Welding, Cutting, and Other Hot Work 
 
NFPA 70 (2014; AMD 1 2013; Errata 1 2013; AMD 2 2013; 

Errata 2 2013) National Electrical Code 
 
NFPA 70E (2012; Errata 2012) Standard for Electrical 

Safety in the Workplace 
 

U.S. ARMY CORPS OF ENGINEERS (USACE) 
 
EM 385-1-1 (2008; Errata 1-2010; Changes 1-3 2010; 

Changes 4-6 2011; Change 7 2012) Safety and 
Health Requirements Manual 

 
U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA) 

 
10 CFR 20 Standards for Protection Against Radiation 

 
29 CFR 1910 Occupational Safety and Health Standards 
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29 CFR 1910.146 Permit-required Confined Spaces 
 
29 CFR 1910.147 Control of Hazardous Energy (Lock Out/Tag 

Out) 
 
29 CFR 1915 Confined and Enclosed Spaces and Other 

Dangerous Atmospheres in Shipyard Employment 
 
29 CFR 1919 Gear Certification 

 
29 CFR 1926 Safety and Health Regulations for 

Construction 
 
29 CFR 1926.1400 Cranes & Derricks in Construction 

 
29 CFR 1926.16 Rules of Construction 

 
29 CFR 1926.21 Safety Training and Education 

 
29 CFR 1926.450 Scaffolds 

 
29 CFR 1926.500 Fall Protection 

 
CPL 2.100 (1995) Application of the Permit-Required 

Confined Spaces (PRCS) Standards, 29 CFR 
1910.146 

 
U.S. NAVAL FACILITIES ENGINEERING COMMAND (NAVFAC) 

 
NAVFAC P-307 (2009; Change 1 Mar 2011; Change 2 Aug 2011) 

Management of Weight Handling Equipment 
 
1.2   SUBMITTALS  
 

The use of a "G" following a submittal indicates that a Government 
approval action is required.  Submit the following in accordance with 
Section 01 33 10.05 20 DESIGN SUBMITTAL PROCEDURES and Section 01 33 00.05 
20 CONSTRUCTION SUBMITTAL PROCEDURES. 

 
    SD-01 Preconstruction Submittals    

       Accident Prevention Plan - Pre-Design Submittal; G 

       Accident Prevention Plan - Pre-Construction Submittal; G 

        Activity Hazard Analysis (AHA); G 

        Crane Critical Lift Plan; G 

        Proof of Qualifications for Crane Operators; G 

    SD-06 Test Reports 

        Accident Notifications 
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Submit reports as their incidence occurs, in accordance with the 
requirements of the paragraph entitled, "Accident Notifications."  

        Accident Reports 

Submit reports as their incidence occurs, in accordance with the 
requirements of the paragraph entitled, "Accident Reports."  

         Crane Reports 

         Monthly Exposure Report 

     SD-07 Certificates 

         Confined Space Entry Permit 

         Hot Work Permit 

         License Certificates 

         Contractor Safety Self-Evaluation Checklist; G (Obtain copy from 
Contracting Officer) 

         Third Party Certification of Barge-Mounted Mobile Cranes] 

         Certificate of Compliance (Crane)  

         Submit one copy of each permit/certificate attached to each Daily 
Quality Control] Report. 

         Machinery & Mechanized Equipment Certification Form 

1.3   DEFINITIONS  
 
a.  Competent Person for Fall Protection. A person who is capable of 

identifying hazardous or dangerous conditions in the personal fall 
arrest system or any component thereof, as well as their application 
and use with related equipment, and has the authority to take prompt 
corrective measures to eliminate the hazards of falling. 

 
b.  Qualified Person for Fall Protection. A person with a recognized degree 

or professional certificate and with extensive knowledge, training and 
experience in the field of fall protection; who is capable of 
performing design, analysis, and evaluation of fall protection systems 
and equipment. 

 
c.  Safety Officer. A qualified or competent officer of the firm who shall 

be responsible for enforcing and implementing the overall Contractor 
Safety and Health Program. 

 
d.  Site Safety and Health Officer (SSHO). A qualified or competent person 

who shall be responsible for enforcing and implementing the 
Contractor’s Safety and Health Program at a project site in accordance 
with the accepted Accident Prevention Plan (APP). 
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e.  High Visibility Accident.  Any mishap which may generate publicity 
and/or high visibility. 

 
f.  Medical Treatment. Treatment administered by a physician or by 

registered professional personnel under the standing orders of a 
physician. Medical treatment does not include first aid treatment even 
through provided by a physician or registered personnel. 

 
g.  Operating Envelope. The area surrounding any crane. Inside this 

"envelope" is the crane, the operator, riggers and crane walkers, 
rigging gear between the hook and the load, the load and the crane's 
supporting structure (ground, rail, etc.). 

 
h.  Recordable Injuries or Illnesses. Any work-related injury or illness 

that results in: 
 

(1)  Death, regardless of the time between the injury and death, or the 
length of the illness 

 
(2)  Days away from work (any time lost after day of injury/illness 

onset); 
 

(3)  Restricted work; 
 

(4)  Transfer to another job; 
 

(5)  Medical treatment beyond first aid; 
 

(6)  Loss of consciousness; or 
 

(7)  A significant injury or illness diagnosed by a physician or other 
licensed health care professional, even if it did not result in (1) 
through (6) above. 

 
i.  "USACE" property and equipment specified in USACE EM 385-1-1 should be 

interpreted as Government property and equipment. 
 
j.  Weight Handling Equipment (WHE) Accident. A WHE accident occurs when 

any one or more of the six elements in the operating envelope fails to 
perform correctly during operation, including operation during 
maintenance or testing resulting in personnel injury or death; material 
or equipment damage; dropped load; derailment; two-blocking; overload; 
and/or collision, including unplanned contact between the load, crane, 
and/or other objects. A dropped load, derailment, two-blocking, 
overload and collision are considered accidents even though no material 
damage or injury occurs. A component failure (e.g., motor burnout, gear 
tooth failure, bearing failure) is not considered an accident solely 
due to material or equipment damage unless the component failure 
results in damage to other components (e.g., dropped boom, dropped 
load, roll over, etc.) Any mishap meeting the criteria described above 
shall be documented in both the Contractor Significant Incident Report 
(CSIR) and using the NAVFAC prescribed Navy Crane Center (NCC) form 
submitted within five days both as provided by the Contracting Officer. 
Comply with additional requirements and procedures for accidents in 
accordance with NAVFAC P-307, Section 12. 
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1.4   CONTRACTOR SAFETY SELF-EVALUATION CHECKLIST  
 
Contracting Officer will provide a "Contractor Safety Self-Evaluation 
checklist" to the Contractor at the pre-construction conference. Complete 
the checklist monthly and submit with each request for payment voucher. An 
acceptable score of 90 or greater is required. Failure to submit the 
completed safety self-evaluation checklist or achieve a score of at least 90 
may result in retention of up to 10 percent of the voucher. Additionally, 
provide a Monthly Exposure Report and attach to the monthly billing request. 
This report is a compilation of employee-hours worked each month for all 
site workers, both prime and subcontractor. Failure to submit the report may 
result in retention of up to 10 percent of the voucher. The Contracting 
Officer will submit a copy of the Contractor Safety Self-Evaluation and 
Monthly Exposure Report to the local safety and occupational health office. 

 
1.5   REGULATORY REQUIREMENTS  
 
In addition to the detailed requirements included in the provisions of this 
contract, work performed shall comply with USACE EM 385-1-1, and the 
following federal, Government of Guam laws, ordinances, criteria, rules and 
regulations.  Submit matters of interpretation of standards to the 
appropriate administrative agency for resolution before starting work.  
Where the requirements of this specification, applicable laws, criteria, 
ordinances, regulations, and referenced documents vary, the most stringent 
requirements shall apply. 

 
1.6   SITE QUALIFICATIONS, DUTIES, PLAN, AND MEETINGS  
 
1.6.1   Personnel Qualifications and Training Requirements (Level to be 

specified in each Task Order) 
 
1.6.1.1   Site Safety and Health Officer (SSHO)  
 
The SSHO must meet the requirements of EM 385-1-1 section 1 and ensure that 
the requirements of 29 CFR 1926.16 are met for the project. The Contractor 
shall provide a Safety oversight team that includes a minimum of one (1) 
person at each project site to function as the Safety and Health Officer 
(SSHO). The SSHO or an equally-qualified Designated Representative/alternate 
shall be at the work site at all times to implement and administer the 
Contractor's safety program and government-accepted Accident Prevention 
Plan. The SSHO's training, experience, and qualifications shall be as 
required by EM 385-1-1 paragraph 01.A.17, entitled SITE SAFETY AND HEALTH 
OFFICER (SSHO), and all associated sub-paragraphs. 

 
A Competent Person shall be provided for all of the hazards identified in 
the Contractor's Safety and Health Program in accordance with the accepted 
Accident Prevention Plan, and shall be on-site at all times when the work 
that presents the hazards associated with their professional expertise is 
being performed. Provide the credentials of the Competent Persons(s) to the 
Contracting Officer for acceptance in consultation with the Safety Office.  
SSHO Level requirements must meet the following: 

 
Level 1: 

• Worked on similar projects. 
• 10-hour OSHA construction safety class or equivalent within last 3 
years. 
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• Competent person training as needed. 
 
Level 2: 

• A minimum of 3 years safety work on similar project 
• 30-hour OSHA construction safety class or equivalent within last 3 
years. 

• Competent person training as needed.  40 hour Construction Hazard 
Awareness 
Course provided by the Guam Contractors Association. 

 
Level 3: 

• A minimum of 5 years safety work on similar projects. 
• 30-hour OSHA construction safety class or equivalent within the last 5 
years. 

• An average of at least 24 hours of formal safety training each year for 
the past 5 years. 

• Competent person training as needed.  40 hour Construction Hazard 
Awareness Course provided by the Guam Contractors Association. 

 
Level 4: 

• A minimum of 10 years safety work of a progressive nature with at least 
5 years of experience on similar projects. 

• 30-hour OSHA construction safety class or equivalent within the last 5 
years. 

• An average of at least 24 hours of formal safety training each year for 
the past 5 years with training for competent person status for at least 
the following 4 areas of competency: Excavation; Scaffolding; Fall 
protection; Hazardous energy; Confined space; Health hazard recognition, 
evaluation and control of chemical, physical and biological agents; 
Personal protective equipment and clothing to include selection, use and 
maintenance 40 hour Construction Hazard Awareness Course provided by the 
Guam Contractors Association. 

 
Level 5: 

• An Associate Safety Professional (ASP), Certified Safety Trained 
Supervisor (STS) and/or Construction Health & Safety Technician (CHST) 

• A minimum of 10 years safety work of a progressive nature with at least 
5 years of experience on similar projects. 

• 30-hour OSHA construction safety class or equivalent within the last 5 
years. 

• An average of at least 24 hours of formal safety training each year for 
the past 5 years with training for competent person status for at least 
the following 4 areas of competency: Excavation; Scaffolding; Fall 
protection; Hazardous energy; Confined space; Health hazard recognition, 
evaluation and control of chemical, physical and biological agents; 
Personal protective equipment and clothing to include selection, use and 
maintenance; 40 hour Construction Hazard Awareness Course provided by 
the Guam Contractors Association. 

 
1.6.1.2   Additional Site Safety and Health Officer (SSHO) Requirements and 

Duties  
 
Comply with the additional QC and Contractor Jobsite Personnel requirements 
for NAVFC Marianas projects. 
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The Contractor Quality Control Person or Project Superintendent can be the 
SSHO on this project, but at no time shall all three functions (QC, 
Superintendent and SSHO) be assigned to the same individual.  The individual 
is required to meet the same competency level of the SSHOs, demonstrates the 
proficiency required, and is approved by the Contracting Officer in 
consultation with the NAVFAC MARIANAS Site Safety and Health Manager. 

 
All Contractor jobsite workers holding an H-1B or H-2B visa shall complete a 
minimum 16 hours of classroom training on the requirements of the latest 
version of the U.S. Army Corps of Engineers Safety & Health Requirements 
Manual (EM 385-1-1) prior to their first day on the jobsite to include but 
not limited to the following topics: Sanitation; Medical and First Aid 
Requirements; Temporary Facilities; Personal Protective Equipment; 
Electrical; Hand and Power Tools; Material Handling and Storage; Motor 
Vehicles; Fall Protection; Work Platforms and Scaffoldings; Demolition; Safe 
Access, Ladders, Floor & Wall Openings, Stairs and Railing Systems; 
Excavations and Trenching; and Confined Spaces, prior to reporting to the 
jobsite. 

 
The Contractor must submit a list of workers who have completed the training 
to the Contracting Officer prior to them reporting to the jobsite. Update 
the list as additional workers are added. Maintain the updated list at the 
jobsite for review by the government's designated authority. Include the 
qualifications of qualified trainer(s) that provided the training. Personnel 
who have taken the 40 Hour Construction Safety Hazard Awareness Training 
Course for Contractors are not required to take the 16 hours of classroom 
training on the requirements of the latest version of the EM 385-1-1.  The 
16 hours classroom training may be provided by the Guam Contractors 
Association Trades Academy (GCA Trades Academy) or other qualified trainers 
as outlined in the subpart titled "Qualified Trainer Requirements". 

 
1.6.1.4   Crane Operators  
 
Meet the crane operator's requirements in USACE EM 385-1-1. In addition, for 
mobile cranes with Original Equipment Manufacturer (OEM) rated capacitates 
of 50,000 pounds or greater, designate crane operators as qualified by a 
source that qualifies crane operators (i.e., union, a government agency, or 
an organization that tests and qualifies crane operators). Provide proof of 
current qualification. In addition, the Contractor shall comply with 
Contractor Operated Crane Requirements included in the latest revision of 
document NAVFAC P-307 Section 1.7.2 "Contractor Operated Cranes," and 
Appendix P, Figure P-1 and with 29 CFR 1926, Subpart CC. 

 
1.6.1.5   Competent Person for Confined Space Entry  
 
Provide a competent person for confined space meeting the definition and 
requirements of EM 385-1-1. If work involves marine operations that handle 
combustible or hazardous materials, this person shall have the ability to 
understand and follow through on the air sampling, PPE, and instructions of 
a Marine Chemist, Coast Guard authorized persons, or Certified Industrial 
Hygienist. All confined and enclosed space work shall comply with NFPA 306, 
OSHA 29 CFR 1915, Subpart B, "Confined and Enclosed Spaces and Other 
Dangerous Atmospheres in Shipyard Employment" or as applicable, OSHA 29 CFR 
1910.147 for general industry. 
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1.6.2 Personnel Duties  
 
1.6.2.1 Site Safety and Health Officer (SSHO)  
 
Collect and maintain certified EMR ratings and DART rates for all 
subcontractors on the project and make them available to the Government at 
the Government's request. 

 
In addition to duties required in EM 385-1-1, perform the following duties: 

 
a. Conduct daily safety and health inspections and maintain a written log 

which includes area/operation inspected, date of inspection, identified 
hazards, recommended corrective actions, estimated and actual dates of 
corrections. Attach safety inspection logs to the Contractors' daily 
production report. 

 
b. Conduct mishap investigations and complete required reports. Maintain 

the OSHA Form 300 and Daily Production reports for prime and sub-
contractors. 

 
c. Maintain safety-related references applicable to the project, including 

those listed in the article "References." Maintain applicable equipment 
manufacturer's manuals. 

 
d. Attend the pre-construction conference, pre-work meetings including 

preparatory inspection meeting, and periodic in-progress meetings. 
 
e. Implement and enforce accepted APPS and AHAs. 
 
f. Maintain a safety and health deficiency tracking system that monitors 

outstanding deficiencies until resolution. Post a list of unresolved 
safety and health deficiencies on the safety bulletin board. 

 
g. Ensure contractor and sub-contractor compliance with safety and health 

requirements. Failure to perform the above duties will result in 
dismissal of the superintendent, QC Manager, and/or SSHO, and a project 
work stoppage. The project work stoppage will remain in effect pending 
approval of a suitable replacement. 

 
h. Maintain a list of hazardous chemicals on site and their material 

safety data sheets. 
 
i. Within one calendar day after commencement of work, erect a safety 

bulletin board at the job site. Where size, duration, or logistics of 
project do not facilitate a bulletin board, an alternative method, 
acceptable to the Contracting Officer, that is accessible and includes 
all mandatory information for employee and visitor review, shall be 
deemed as meeting the requirement for a bulletin board. Include and 
maintain information on safety bulletin board as required by EM385-1-1, 
section 01.A.06. Additional items required to be posted include:  
 
1) Confined space entry permit. 
 
2) Hot work permit. 
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j. Unless otherwise specified in the RFP, for projects requiring Level 4 
competency or higher, the SSHO shall have no other duties other than 
safety and occupational health management, inspections, and enforcement 
on that project. For all other projects, the SSHO may be a collateral 
duty of either the Superintendent, Contractor Quality Control (QC) 
person, or other designated employee. In no case, however, will all 
three functions (Superintendent, QC and SSHO) be assigned to the same 
individual. 

 
1.6.3   Safety Plans and Submissions  
 
1.6.3.1   Accident Prevention Plan - Pre-Design Submittal  
 
Provide a site-specific Accident Prevention Plan (APP) including Activity 
Hazard Analyses (AHA) in accordance with the US Army Corps of Engineers 
Safety and Health Manual EM-385-1-1 Appendix A, Sections 10 & 11 for the 
design team to follow during site visits and investigations. For subsequent 
visits, update the form if there are changes in the personnel who shall be 
attending, and/or the tasks to be performed.  Submit the APP for review and 
acceptance by the Government at least 15 calendar days prior to the start of 
the design field work.  Field work may not begin until the pre-design APP is 
accepted by the Contracting Officer. 

 
If the design scope includes borings or other subsurface investigations, as 
part of the APP identify the type of field investigation and verification 
techniques, such as visual, Miss Utilities scanning and third 
party/subcontractor scanning, potholing, and/or hand digging within two feet 
of a known utility. Mark underground utilities before starting any ground-
disturbing actions. Notify the contracting officer 15 days prior to the 
start of soil borings or sub-surface investigations. 

 
Prior to the start of construction incorporate the Pre-Design APP into the 
Pre-Construction APP so that one site specific APP exists for the project 
and submit to the Contracting Officer for acceptance. 

 
1.6.3.2   Accident Prevention Plan - Pre-Construction Submittal  
 
Use a qualified person to prepare the written site-specific APP. Prepare the 
APP in accordance with the format and requirements of USACE EM 385-1-1 and 
as supplemented herein. Cover all paragraph and subparagraph elements in 
USACE EM 385-1-1, Appendix A, "Minimum Basic Outline for Accident Prevention 
Plan" and show compliance with NASA NPG 8715.3. Specific requirements for 
some of the APP elements are described below. The APP shall be job-specific 
and address any unusual or unique aspects of the project or activity for 
which it is written. The APP shall interface with the Contractor's overall 
safety and health program. Include any portions of the Contractor's overall 
safety and health program referenced in the APP in the applicable APP 
element and made site-specific. The Government considers the Prime 
Contractor to be the "controlling authority" for all work site safety and 
health of the subcontractors. Contractors are responsible for informing 
their subcontractors of the safety provisions under the terms of the 
contract and the penalties for noncompliance, coordinating the work to 
prevent one craft from interfering with or creating hazardous working 
conditions for other crafts, and inspecting subcontractor operations to 
ensure that accident prevention responsibilities are being carried out. The 
APP shall be signed by the person and firm (senior person) preparing the 
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APP, the Contractor, the on-site superintendent, the designated site safety 
and health officer, the Contractor Quality control Manager, and any 
designated CSP and/or CIH. 

 
Submit the APP to the Contracting Officer 15 calendar days prior to the date 
of the Pre-construction conference for acceptance. Work cannot proceed 
without an accepted APP. Once accepted by the Contracting Officer, the APP 
and attachments will be enforced as part of the contract. Disregarding the 
provisions of this contract or the accepted APP will be cause for stopping 
of work, at the discretion of the Contracting Officer, until the matter has 
been rectified. 

 
Once work begins, changes to the accepted APP shall be made with the 
knowledge and concurrence of the Contracting Officer, project 
superintendent, SSHO and quality control manager. Should any severe hazard 
exposure, i.e. imminent danger, become evident, stop work in the area, 
secure the area, and develop a plan to remove the exposure and control the 
hazard. Notify the Contracting Officer within 24 hours of discovery. 
Eliminate/remove the hazard. In the interim, take all necessary action to 
restore and maintain safe working conditions in order to safeguard onsite 
personnel, visitors, the public (as defined by ASSE/SAFE A10.34,) and the 
environment. 

 
Copies of the accepted plan will be maintained at the Contracting Officer's 
office and at the job site. Continuously review and amend the APP, as 
necessary, throughout the life of the contract. Incorporate unusual or high-
hazard activities not identified in the original APP as they are discovered. 

 
In addition to the requirements outlined in USACE EM 385-1-1, the following 
is required: 

 
a. Names and qualifications (resumes including education, training, 

experience and certifications) of all site safety and health personnel 
designated to perform work on this project to include the designated 
site safety and health officer and other competent and qualified 
personnel to be used such as CSPs, CIHs, STSs, CHSTs. Specify the 
duties of each position. 

 
b. Qualifications of competent and of qualified persons. As a minimum, 

designate and submit qualifications of competent persons for each of 
the following major areas: excavation; scaffolding; fall protection; 
hazardous energy; confined space; health hazard recognition, evaluation 
and control of chemical, physical and biological agents; personal 
protective equipment and clothing to include selection, use and 
maintenance. 

 
c. Confined Space Entry Plan. Develop a confined and/or enclosed space 

entry plan in accordance with USACE EM 385-1-1, applicable OSHA 
standards 29 CFR 1910, 29 CFR 1915, and 29 CFR 1926, OSHA Directive 
2.100, and any other federal, state and local regulatory requirements 
identified in this contract. Identify the qualified person's name and 
qualifications, training, and experience. Delineate the qualified 
person's authority to direct work stoppage in the event of hazardous 
conditions. Include procedure for rescue by contractor personnel and 
the coordination with emergency responders. (If there is no confined 
space work, include a statement that no confined space work exists and 
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none will be created.) 
 
d. Fall Protection and Prevention (FP&P) Program Documentation. The 

program documentation shall be site specific and address all fall 
hazards in the work place and during different phases of construction. 
Address how to protect and prevent workers from falling to lower levels 
when they are exposed to fall hazards above 1.8 m 6 feet. A qualified 
person for fall protection shall prepare and sign the program 
documentation. Include fall protection and prevention systems, 
equipment and methods employed for every phase of work, 
responsibilities, assisted rescue, self-rescue and evacuation 
procedures, training requirements, and monitoring methods. Revise the 
Fall Protection and Prevention Program documentation [every six months] 
for lengthy projects, reflecting any changes during the course of 
construction due to changes in personnel, equipment, systems or work 
habits. Keep and maintain the accepted Fall Protection and Prevention 
Program documentation at the job site for the duration of the project. 
Include the Fall Protection and Prevention Program documentation in the 
Accident Prevention Plan. 
 
The FP&P Plan shall include a Rescue and Evacuation Plan in accordance 
with USACE EM 385-1-1, Section 21.M. The plan shall include a detailed 
discussion of the following: methods of rescue; methods of self-rescue; 
equipment used; training requirement; specialized training for the 
rescuers; procedures for requesting rescue and medical assistance; and  
transportation routes to a medical facility. Include the Rescue and 
Evacuation Plan in the Fall Protection and Prevention (FP&P) Plan, and 
as part of the Accident Prevention Plan (APP). 

 
e. Weight Handling Equipment Certificate of Compliance.  Provide a 

Certificate of Compliance for each crane when entering an activity 
under this contract (see Contracting Officer for a blank certificate). 
State within the certificate that the crane and rigging gear meet 
applicable OSHA regulations (with the Contractor citing which OSHA 
regulations are applicable, e.g., cranes used in construction 
demolition, or maintenance comply with 29 CFR 1926 and USACE EM 385-1-
1. Certify on the Certificate of Compliance that the crane operator(s) 
is qualified and trained in the operation of the crane to be used. For 
cranes at DOD activities in foreign countries, certify that the crane 
and rigging gear conform to the appropriate host country safety 
standards. Also certify that all of its crane operators working on the 
DOD activity have been trained in the proper use of all safety devices 
(e.g., anti-two block devices). Post certifications on the crane.  

 
f. Crane Critical Lift Plan. Prepare and sign weight handling critical 

lift plans for lifts over 75 percent of the capacity of the crane or 
hoist (or lifts over 50 percent of the capacity of a barge mounted 
mobile crane's hoists) at any radius of lift; lifts involving more than 
one crane or hoist; lifts of personnel; and lifts involving non-routine 
rigging or operation, sensitive equipment, or unusual safety risks.  
Submit 15 calendar days prior to on-site work and include the   
requirements of USACE EM 385-1-1, and the following: 

 
(1)   For lifts of personnel, demonstrate compliance with the 

requirements of 29 CFR 1926.1400. 
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(2)   For barge mounted mobile cranes, barge stability calculations 
identifying barge list and trim based on anticipated loading; 
and load charts based on calculated list and trim. The amount of 
list and trim shall be within the crane manufacturer's 
requirements. Third Party Certification of Barge-Mounted Mobile 
Cranes Certify barge-mounted mobile cranes in accordance with 29 
CFR 1919 by an OSHA accredited person. 

 
g. Severe Storm Plan. In the event of a severe storm warning, the 

Contractor must: 
 

(1)   Secure outside equipment and materials and place materials that 
could be damaged in protected areas. 

 
(2)   Check surrounding area, including roof, for loose material, 

equipment, debris, and other objects that could be blown away or 
against existing facilities. 

 
(3)   Ensure that temporary erosion controls are adequate. 

 
h. Occupant Protection Plan. The safety and health aspects of lead-based 

paint removal, prepared in accordance with Section 02 82 33.13 20 
REMOVAL/CONTROL AND DISPOSAL OF PAINT WITH LEAD. 

 
i. Lead Compliance Plan. The safety and health aspects of lead work, 

prepared in accordance with Section 02 83 13.00 20 LEAD IN 
CONSTRUCTION. 

 
j. Asbestos Hazard Abatement Plan. The safety and health aspects of 

asbestos work, prepared in accordance with Section 02 82 16.00 20 
ENGINEERING CONTROL OF ASBESTOS CONTAINING MATERIALS. 

 
k. Site Safety and Health Plan. The safety and health aspects prepared in 

accordance with Section 01 35 29.13 HEALTH, SAFETY, AND EMERGENCY 
RESPONSE PROCEDURES FOR CONTAMINATED SITES. 

 
l. PCB Plan. The safety and health aspects of Polychlorinated Biphenyls 

work, prepared in accordance with Sections 02 84 33 REMOVAL AND 
DISPOSAL OF POLYCHLORINATED BIPHENYLS (PCBs) and 02 61 23 REMOVAL AND 
DISPOSAL OF PCB CONTAMINATED SOILS. 

 
m. Site Demolition Plan. The safety and health aspects prepared in 

accordance with Section 02 41 00 DEMOLITION and referenced sources. 
Include engineering survey as applicable. 

 
n. Excavation Plan. The safety and health aspects prepared in accordance 

with Section 31 00 00 EARTHWORK. 
 
1.6.3.3   Activity Hazard Analysis (AHA) 
 
The Activity Hazard Analysis (AHA) format shall be in accordance with USACE 
EM 385-1-1 and as provided by the Contracting Officer at the pre work 
meeting. Submit the AHA for review at least 15 calendar days prior to the 
start of each phase. Format subsequent AHAs as amendments to the APP. The 
analysis should be used during daily inspections to ensure the 
implementation and effectiveness of the activity's safety and health 
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controls and reviewed with all employees involved in the work. The AHA list 
will be reviewed periodically (at least monthly) at the Contractor 
supervisory safety meeting and updated as necessary when procedures, 
scheduling, or hazards change. Develop the activity hazard analyses using 
the project schedule as the basis for the activities performed. Any 
activities listed on the project schedule will require an AHA. Competent 
persons required for phases involving such things as fall protection, 
excavations, scaffold, and electrical work shall be identified. AHAs should 
be developed by the contractor, supplier, or subcontractor performing the 
work and provided to the prime contractor for review and submitted to the 
Contracting Officer for acceptance after prime contractor approval. 

 
1.6.4   Meetings  
 
1.6.4.1   Pre-construction Conference  
 
a. Contractor representatives who have a responsibility or significant 

role in accident prevention on the project shall attend the Prework 
conference. This includes the project superintendent, site safety and 
health officer (SSHO), quality control supervisor, or any other 
assigned safety and health professionals who participated in the 
development of the APP (including the Activity Hazard Analyses (AHAs) 
and special plans, programs, and procedures associated with it). 

 
b. Discuss the details of the submitted APP to include incorporated plans, 

programs, procedures and a listing of anticipated AHAs that will be 
developed and implemented during the performance of the contract. This 
list of proposed AHAs will be reviewed at the conference and an 
agreement will be reached between the Contractor and the Contracting 
Officer's representative as to which phases will require an analysis. 
At a minimum all definable features of work are to have an AHA 
developed. In addition, establish a schedule for the preparation, 
submittal, review, and acceptance of AHAs to preclude project delays. 

 
c. Deficiencies in the submitted APP will be brought to the attention of 

the Contractor and the Contractor shall revise the plan to correct 
deficiencies and re-submit for acceptance. Do not begin work until 
there is an accepted APP. A returned APP should be corrected prior to 
scheduling the Pre-construction meeting. 

 
d. The functions of a Preconstruction conference may take place at the 

Post-Award Kickoff meeting for Design Build Contracts. 
 
1.6.4.2   Safety Meetings for Employees  
 
Conduct and document meetings as required by EM 385-1-1. Attach minutes 
showing contract title, signatures of attendees and a list of topics 
discussed to the Contractors' daily production report. 

 
1.6.5   EMERGENCY MEDICAL TREATMENT  
 
Contractors will arrange for their own emergency medical treatment.  
Government has no responsibility to provide emergency medical treatment. 

 
1.7   NOTIFICATIONS and REPORTS  
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1.7.1   Accident Notifications  
 
a. Notify the Contracting Officer as soon as practical, but no more than 

four hours after any accident meeting the definition of Recordable 
Injuries or Illnesses or High Visibility Accidents, property damage 
equal to or greater than $2,000, or any weight handling equipment 
accident. Within notification include contractor name; contract title; 
type of contract; name of activity, installation or location where 
accident occurred; date and time of accident; names of personnel 
injured; extent of property damage, if any; extent of injury, if known, 
and brief description of accident (to include type of construction 
equipment used, PPE used, etc.). Preserve the conditions and evidence 
on the accident site until the Government investigation team arrives 
on-site and Government investigation is conducted. 

 
1.7.2   Accident Reports  
 
a. Conduct an accident investigation for recordable injuries and 

illnesses, as defined in "Article - Definitions" property damage 
accidents resulting in at least $20,000 in damages, and near misses as 
defined in "Article - Definitions" to establish the root cause(s) of 
the accident, complete the applicable NAVFAC Contractor Incident 
Reporting System (CIRS) and electronically submit via the NAVFAC 
Enterprise Safety Applications Management System (ESAMS) The 
Contracting Officer will provide copies of any required or special 
forms. 

 
b. Near Misses: Require the completion of the applicable NAVFAC Contractor 

Incident Reporting System (CIRS) and electronically submit via the 
NAVFAC Enterprise Safety Applications Management System (ESAMS). 

 
c. Conduct an accident investigation for any weight handling equipment 

accident (including rigging gear accidents) to establish the root 
cause(s) of the accident, complete the WHE Accident Report (Crane and 
Rigging Gear) form and provide the report to the Contracting Officer 
within 30 calendar days of the accident. Do not proceed with crane 
operations until cause is determined and corrective actions have been 
implemented to the satisfaction of the contracting officer. The 
Contracting Officer will provide a blank copy of the accident report 
form. 

 
1.7.3   Crane Reports  
 
Submit crane inspection reports required in accordance with USACE EM385-1-1, 
Appendix I and as specified herein with Daily Reports of Inspections. 

 
1.8   HOT WORK  
 
Prior to performing "Hot Work" (welding, cutting, etc.) or operating other 
flame-producing/spark producing devices, a written permit shall be requested 
from the Fire Division.  CONTRACTORS ARE REQUIRED TO MEET ALL CRITERIA 
BEFORE A PERMIT IS ISSUED.  It is mandatory to have a designated FIRE WATCH 
for any "Hot Work" done at this activity.  The Fire Watch shall be trained 
in accordance with NFPA 51B and remain on-site for a minimum of 30 minutes 
after completion of the task or as specified on the hot work permit. 
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When starting work in the facility, require personnel to familiarize 
themselves with the location of the nearest fire alarm boxes and place in 
memory the emergency Fire Division phone number. ANY FIRE, NO MATTER HOW 
SMALL, SHAL BE REPORTED TO THE RESPONSIBLE FIRE DIVISION IMMEDIATELY. 

 
Obtain services from a NFPA Certified Marine Chemist for "HOT WORK" within 
or around flammable materials (such as fuel systems, welding/cutting on fuel 
pipes) or confined spaces (such as sewer wet wells, manholes, vaults, etc.) 
that have the potential for flammable or explosive atmospheres. 

 
1.9   RADIATION SAFETY REQUIREMENTS  
 
License Certificates for radiation materials and equipment shall be 
submitted to the Contracting Officer and Radiation Safety Office (RSO), and 
Contracting Oversight Technician (COT) for all specialized and licensed 
material and equipment that could cause fatal harm to construction personnel 
or to the construction project. 

 
Workers shall be protected from radiation exposure in accordance with 10 CFR 
20. Standards for Protection Against Radiation. 

 
License Certificates, employee training records, and Leak Test Reports for 
radiation materials and equipment shall be submitted to the Contracting 
Officer and Navy Radiation Safety Office (RSO), and Contracting Oversight 
Technician (COT) for all specialized and licensed material and equipment 
proposed for use on the construction project. Maintain on-site records 
whenever licensed radiological materials or ionizing equipment are on 
government property. 

 
Protect workers from radiation exposure in accordance with 10 CFR 20.  
Standards for Protection against radiation, ensuring any personnel exposures 
are maintained As Low As Reasonably Achievable. 

 
Submit a Radiography Operation Planning Work Sheet to Contracting Officer 14 
days prior to commencement of operations involving radioactive materials or 
radiation generating devices.  The Contracting Officer and COT will review 
this worksheet and submit questions and comments. 

 
Contractors must use primary dosimeters process by a National Voluntary 
Laboratory Accreditation Program (NVLAP) accredited laboratory. 

Coordinate site access and security requirements with the Contracting 
Officer and COT for all radiological materials and equipment containing 
ionizing radiation that are proposed for use on a government facility.  The 
Navy COT or authorized representative will meet the contractor at a 
designated location, ensure safety of the materials being transported, and 
will escort the contractor to the job site and return upon completion of the 
work. 

 
Loss or release of radioactive materials, and unplanned personnel exposures 
must be reported immediately to the Contracting Officer, RSO, and Base 
Security Department Emergency Number. 

 
Actual exposure of the radiographic film or unshielding the source must not 
be initiated until after 5 p.m. on weekdays. 
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Provide a copy of all calibration records, and utilization records to the 
COT for radiological operations performed on the site. 

 
Properly demark and barricade an area surrounding radiological operations to 
preclude personnel entrance, as per Navy Instruction, EM-385-1-1, Nuclear 
Regulatory Commission and Applicable State regulations and license 
requirements, and as per requirements established in the accepted 
Radiography Operation Planning Work Sheet. 

 
Properly secure the radiological material and ionizing radiation equipment 
at all times, including keeping the devices in a properly marked and locked 
container, and secondarily locking the container to a secure point in the 
Contractor’s vehicle or other approved storage location during 
transportation and while not in use. While in use, maintain a continuous 
visual observation on the radiological material and ionizing radiation 
equipment.  In instances where radiography is scheduled near or adjacent to 
buildings or areas having limited access or one-way doors, no assumptions 
shall be made as to building occupancy. Where necessary, the Contracting 
Officer will direct the Contractor to conduct an actual building entry, 
search, and alert. Where removal of personnel from such a building cannot be 
accomplished and it is otherwise safe to proceed with the radiography, a 
fully instructed employee shall be positioned inside such building or area 
to prevent exiting while external radiographic operations are in process. 

 
Transportation of Regulated Amounts of Radioactive Material will comply with 
49 CFR, Subchapter C, Hazardous Material Regulations. Notify Local Fire 
authorities and the site Radiation Safety officer (RSO) of any Radioactive 
Material use. 

 
Transmitter Requirements: The base policy concerning the use of transmitters 
such as radios, cell phones, etc., must be adhered to by all Contractor 
personnel. They must also obey Emissions control (EMCON) restrictions. 

 
1.10   FACILITY OCCUPANCY CLOSURE  
 
Streets, walks, and other facilities occupied and used by the Government 
shall not be closed or obstructed without written permission from the 
Contracting Officer. 

 
1.11   CONFINED SPACE ENTRY REQUIREMENTS  
 
Contractors entering and working in confined spaces performing shipyard 
industry work are required to follow the requirements of OSHA 29 CFR 1915. 
Contractors entering and working in confined spaces performing general 
industry work are required to follow the requirements of OSHA 29 CFR Part 
1926 and comply with the requirements in Section 34 of USACE EM 385-1-1, 
OSHA 29 CFR 1910, and OSHA 29 CFR 1910.146. 

 
1.12   GAS PROTECTION 
 
Contractor shall have one or more employees properly trained in operation of 
gas testing equipment and formally qualified as gas inspectors who shall be 
on duty during times workmen are in confined spaces. Their primary functions 
shall be to test for gas and operate testing equipment. Unless equipment of 
constant supervisory type with automatic alarm is employed, gas tests shall 
be made at least every 2 hours or more often when character of ground or 
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experience indicates gas may be encountered. A gas test shall be made before 
workmen are permitted to enter the excavation after an idle period exceeding 
one-half hour. 

 
Readings shall be permanently recorded daily, indicating the concentration 
of gas, point of test, and time of test. Submit copies of the gas test 
readings to the Contracting Officer at the end of each work day.  Special 
requirements, coordination, and precautions will apply to areas that contain 
a hazardous atmosphere or, by virtue of their use or physical character may 
be oxygen deficient. A check by Government is required prior to entering 
confined space. Surveillance and monitoring shall be required in these types 
of work spaces by both Contractor and Government personnel. 

 
1.13   HIGH NOISE LEVEL PROTECTION 
 
Operations performed by the Contractor that involve the use of equipment 
with output of high noise levels (jackhammers, air compressors, and 
explosive device activated tools) shall be scheduled for. Use of any such 
equipment shall be approved in writing by the Contracting Officer prior to 
commencement of work. 

 
PART 2   PRODUCTS  
 
2.1   CONFINED SPACE SIGNAGE  
 
The Contractor shall provide permanent signs integral to or securely 
attached to access covers for permit-required confined spaces provided by 
this contract.  Signs wording:  "DANGER--PERMIT-REQUIRED CONFINED SPACE - DO 
NOT ENTER -" in bold letters a minimum of 25 mm (one inch) in height and 
constructed to be clearly legible with all paint removed.  The signal word 
"DANGER" shall be red and readable from 1.52 m (5 feet). 

 
2.2   FALL PROTECTION ANCHORAGE 
 
Leave in place fall protection anchorage, conforming to ASSE/SAFE Z359.1, 
installed under the supervision of a qualified person in fall protection, 
for continued customer use and so identified by signage stating the capacity 
of the anchorage (strength and number of persons who may be tied-off to it 
at any one time). 

 
2.2.1   Existing Anchorage 
 
Certified (or re-certified) by a qualified person for fall protection 
existing anchorages, to be used for attachment of personal fall arrest 
equipment in accordance with ASSE/SAFE Z359.1. Exiting horizontal lifeline 
anchorages must be certified (or re-certified) by a registered professional 
engineer with experience in designing horizontal lifeline systems. 

 
PART 3   EXECUTION  
 
3.1   CONSTRUCTION, DESIGN, and OTHER WORK  
 
Comply with USACE EM 385-1-1, NFPA 1, NFPA 70, NFPA 70E, NFPA 241, the APP, 
the AHA, Federal and/or State OSHA regulations, and other related submittals 
and activity fire and safety regulations. The most stringent standard 
prevails.  PPE is governed in all areas by the nature of the work the 
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employee is performing.  Use personal hearing protection at all times in 
designated noise hazardous areas or when performing noise hazardous tasks. 
Safety glasses must be carried/available on each person. 

 
Mandatory as a minimum, all personnel including visitors shall wear 
ANSI/ISEA 107-2004 Class I compliant apparel.  When risk level exceeds those 
of Class I, the proper Class II or Class III safety apparel shall be worn.  
PPE includes: 

 
a. Hard Hat 
 
b. Appropriate Safety Shoes 
 
c. Reflective Vests or Harness with reflective and fluorescent material 
 
d. Eye Protection or Safety Glasses 

 
3.1.1   Hazardous Material Use  
 
Each hazardous material must receive approval prior to being brought onto 
the job site or prior to any other use in connection with this contract.  
Allow a minimum of 10 working days for processing of the request for use of 
a hazardous material. 

 
3.1.2   Hazardous Material Exclusions  
 
Notwithstanding any other hazardous material used in this contract, 
radioactive materials or instruments capable of producing ionizing/non-
ionizing radiation (with the exception of radioactive material and devices 
used in accordance with USACE EM 385-1-1 such as nuclear density meters for 
compaction testing and laboratory equipment with radioactive sources) as 
well as materials which contain asbestos, mercury or polychlorinated 
biphenyls, di-isocynates, lead-based paint are prohibited.  The Contracting 
Officer, upon written request by the Contractor, may consider exceptions to 
the use of any of the above excluded materials.  The Radiation Safety 
Officer (RSO) must be notified prior to excepted items of radioactive 
material and devices being brought on base. 

 
3.1.3   Unforeseen Hazardous Material  
 
The design should have identified materials such as PCB, lead paint, and 
friable and non-friable asbestos.  If [additional] material, not indicated, 
that may be hazardous to human health upon disturbance during operations is 
encountered, stop that portion of work and notify the Contracting Officer 
immediately.  Within 14 calendar days the Government will validate if the 
material is hazardous.  If material is not hazardous or poses no danger, the 
Government will direct the Contractor to proceed without change.  If 
material is hazardous and handling of the material is necessary to 
accomplish the work, the Government will issue a modification pursuant to 
"FAR 52.243-4, Changes" and "FAR 52.236-2, Differing Site Conditions." 

 
3.2   PRE-OUTAGE COORDINATION MEETING  
 
Contractors are required to apply for utility outages at least 15 days in 
advance.  As a minimum, the request should include the location of the 
outage, utilities being affected, duration of outage, and any necessary 
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sketches.  Special requirements for electrical outage requests are contained 
elsewhere in this specification section.  Once approved, and prior to 
beginning work on the utility system requiring shut down, the Contractor 
shall attend a pre-outage coordination meeting with the Contracting Officer 
and the Base Operations Support Contractor to review the scope of work and 
the lock-out/tag-out procedures for worker protection.  No work will be 
performed on energized electrical circuits unless proof is provided that no 
other means exist.  For electrical work positive cable/circuit 
identification must be made prior to submitting any outage request. 
Arrangements are to be coordinated with the Contracting Officer and Station 
Utilities for identification.  The Contracting Officer will not accept an 
outage request until the Contractor satisfactorily documents that the 
circuits have been clearly identified.  Following the application of 
lockout/tag out devices to all hazardous energy sources, applicable AHA 
should outline equipment restart methods to ensure "zero energy" state has 
been accomplished. 

 
3.3   CONTROL OF HAZARDOUS ENERGY (LOCKOUT/TAGOUT)  
 
Contractor shall ensure that each employee is familiar with and complies 
with these procedures and USACE EM 385-1-1, Section 12, Control of Hazardous 
Energy. 

 
3.4   FALL HAZARD PROTECTION AND PREVENTION PROGRAM  
 
Establish a fall protection and prevention program, for the protection of 
all employees exposed to fall hazards. Within the program include company 
policy, identify responsibilities, education and training requirements, fall 
hazard identification, prevention and control measures, inspection, storage, 
care and maintenance of fall protection equipment and rescue and evacuation 
procedures. 

 
3.4.1   Training  
 
Institute a fall protection training program. As part of the Fall Hazard 
Protection and Prevention Program, provide training for each employee who 
might be exposed to fall hazards. Provide training by a competent person for 
fall protection in accordance with USACE EM 385-1-1, Section 21.B. 

 
3.4.2   Fall Protection Equipment and Systems  
 
Enforce use of the fall protection equipment and systems designated for each 
specific work activity in the Fall Protection and Prevention Plan and/or AHA 
at all times when an employee is exposed to a fall hazard. Protect employees 
from fall hazards as specified in EM 385-1-1, Section 21. In addition to the 
required fall protection systems, safety skiff, personal floatation devices, 
life rings etc., are required when working above or next to water in 
accordance with USACE EM 385-1-1, Paragraphs 21.N through 21.N.04. Personal 
fall arrest systems are required when working from an articulating or 
extendible boom, swing stages, or suspended platform. In addition, personal 
fall arrest systems are required when operating other equipment such as 
scissor lifts if the work platform is capable of being positioned outside 
the wheelbase. The need for tying-off in such equipment is to prevent 
ejection of the employee from the equipment during raising, lowering, or 
travel. Fall protection must comply with 29 CFR 1926.500, Subpart M, USACE 
EM 385-1-1 and ASSE/SAFE A10.32. 
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3.4.3   Personal Fall Arrest Equipment  
 
Personal fall arrest equipment, systems, subsystems, and components shall 
meet ASSE/SAFE Z359.1. Only a full-body harness with a shock-absorbing 
lanyard or self-retracting lanyard is an acceptable personal fall arrest 
body support device. Body belts may only be used as a positioning device 
system (for uses such as steel reinforcing assembly and in addition to an 
approved fall arrest system). Harnesses shall have a fall arrest attachment 
affixed to the body support (usually a Dorsal D-ring) and specifically 
designated for attachment to the rest of the system. Only locking snap hooks 
and carabiners shall be used. Webbing, straps, and ropes shall be made of 
synthetic fiber. The maximum free fall distance when using fall arrest 
equipment shall not exceed 1.8 m 6 feet. The total fall distance and any 
swinging of the worker (pendulum-like motion) that can occur during a fall 
shall always be taken into consideration when attaching a person to a fall 
arrest system. 

 
3.4.4   Fall Protection for Roofing Work  
 
Implement fall protection controls based on the type of roof being 
constructed and work being performed. Evaluate the roof area to be accessed 
for its structural integrity including weight-bearing capabilities for the 
projected loading. 

 
a. Low Sloped Roofs: 

 
(1) For work within 1.8 m 6 feet of an edge, on low-slope roofs, 

Protect personnel from falling by use of personal fall arrest 
systems, guardrails, or safety nets. A safety monitoring system 
used by itself as the only form of fall protection system is not 
adequate fall protection and is not authorized. 

 
(2) For work greater than 1.8 m 6 feet from an edge, erect and 

install warning lines in accordance with 29 CFR 1926.500 and 
USACE EM 385-1-1. 

 
b. Steep-Sloped Roofs: Work on steep-sloped roofs requires a personal fall 

arrest system, guardrails with toe-boards, or safety nets. This 
requirement also includes residential or housing type construction, 
repair, or maintenance. 

 
3.4.5   Horizontal Lifelines  
 
Design, install, certify and use under the supervision of a qualified person 
horizontal lifelines for fall protection as part of a complete fall arrest 
system which maintains a safety factor of 2 (29 CFR 1926.500). 

 
3.4.6   Guardrails and Safety Nets  
 
Design, install and use guardrails and safety nets in accordance with EM 
385-1-1 and 29 CFR 1926 Subpart M. 

 
3.4.7   Rescue and Evacuation Procedures  
 
When personal fall arrest systems are used, the Contractor must ensure the 
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mishap victim can self-rescue or can be rescued promptly should a fall 
occur. Prepare a Rescue and Evacuation Plan and include a detailed 
discussion of the following: methods of rescue; methods of self-rescue; 
equipment used; training requirement; specialized training for the rescuers; 
procedures for requesting rescue and medical assistance; and transportation 
routes to a medical facility. Include the Rescue and Evacuation Plan within 
the Activity Hazard Analysis (AHA) for the phase of work, in the Fall 
Protection and Prevention (FP&P) Plan, and the Accident Prevention Plan 
(APP). 

 
3.4.8   Scaffold  
 
Provide employees with a safe means of access to scaffold platforms. 
Climbing of any scaffold braces or supports not specifically designed for 
access is prohibited. Access scaffold platforms greater than 6 m 20 feet 
maximum in height by use of a scaffold stair system. Do not use vertical 
ladders commonly provided by scaffold system manufacturers for accessing 
scaffold platforms greater than 6 m (20 feet) maximum in height. The use of 
an adequate gate is required. Ensure that employees are qualified to perform 
scaffold erection and dismantling. Do not use scaffold without the 
capability of supporting at least four times the maximum intended load or 
without appropriate fall protection as delineated in the accepted fall 
protection and prevention plan. Stationary scaffolds must be attached to 
structural building components to safeguard against tipping forward or 
backward. Give special care to ensure scaffold systems are not overloaded. 
Side brackets used to extend scaffold platforms on self-supported scaffold 
systems for the storage of material are prohibited. The first tie-in shall 
be at a minimum at the height equal to 4 times the width of the smallest 
dimension of the scaffold base. Place work platforms on mud sills. Scaffold 
or work platform erectors shall have fall protection during the erection and 
dismantling of scaffolding or work platforms that are more than six feet. 
Delineate fall protection requirements when working above six feet or above 
dangerous operations in the Fall Protection Program and Prevention (FP&P) 
Plan and Activity Hazard Analysis (AHA) for the phase of work. 

 
3.4.9   Stilts 
 
The use of stilts for gaining additional height in construction, renovation, 
repair or maintenance work is prohibited. 

 
3.4.10 Fall   Prevention during Design Phase  
 
During design phase the Contractor shall consider and eliminate fall hazards 
encountered during the operation and maintenance evolutions of the facility.  
If it is not feasible to eliminate or prevent the need to work at heights 
with its subsequent exposure to fall hazards, control measures should be 
included in the design to protect personnel conducting maintenance work 
after completion of the project.  In addition to the detailed requirements 
included in the provisions of this contract, the design work shall 
incorporate the requirements of 29 CFR 1910 Standards and ASSE/SAFE Z359.0, 
ASSE/SAFE Z359.1, ASSE/SAFE Z359.2, ASSE/SAFE Z359.3, ASSE/SAFE Z359.4 and 
ASSE/SAFE A1264.1, NFPA 1. 

 
3.5   EQUIPMENT  
 



FY15 Maintenance Dredging Various Wharves                  WON 1370757                                           
Naval Base Guam Apra Harbor, Guam 
 
 

RFP PART 2 - SECTION 01 35 26.05 20 - Page 23 

3.5.1   Material Handling and Applicable Mechanized Equipment  
 
a. Material handling equipment such as forklifts shall not be modified 

with work platform attachments for supporting employees unless 
specifically delineated in the manufacturer's printed operating 
instructions. 

 
b. The use of hooks on equipment for lifting of material must be in 

accordance with manufacturer's printed instructions. Additionally, when 
material handling equipment is used as a crane it must meet NAVFAC P-
307 requirements in Sections 1.7.2, "Contractor Operated Cranes," and 
12, "Investigation and Reporting of Crane and Rigging Gear Accidents." 

 
c. Operators of forklifts or power industrial trucks shall be licensed in 

accordance with OSHA. Proof of qualifications for operator shall be 
kept on the project site and addressed as part of the AHA. 

 
d. Manufacture specifications or owner’s manual for the equipment shall be 

on-site and reviewed for additional safety precautions or requirements 
that are sometimes not identified by OSHA or USACE EM 385-1-1. 
Incorporate such additional safety precautions or requirements into the 
AHAs. 

 
e. Machinery & Mechanized Equipment are subject to additional Navy proof 

of certification.  A certification form for acceptance by the 
Contracting Officer prior to being placed into use may be required. 

 
f. Submit a Machinery & Mechanized Equipment Certification Form for 

acceptance by the Contracting Officer prior to being placed into use. A 
copy of the certification form will be provided during the Pre-
construction Conference. 

 
3.5.2   Weight Handling Equipment  
 
a. Equip cranes and derricks as specified in EM 385-1-1, section 16. 
 
b. Notify the Contracting Officer 15 days in advance of any cranes 

entering the activity so that necessary quality assurance spot checks 
can be coordinated.  Prior to cranes entering federal activities, a 
Crane Access Permit must be obtained from the Contracting Officer. A 
copy of the permitting process will be provided at the Preconstruction 
Conference.  Contractor's operator shall remain with the crane during 
the spot check. 

 
c. Comply with the crane manufacturer's specifications and limitations for 

erection, operation of cranes and hoists used and the Crane Critical 
Lift Plan in support of the work.  Perform erection under the 
supervision of a designated person (as defined in ASME B30.5).  Perform 
all testing in accordance with the manufacturer's recommended 
procedures. 

 
d. Comply with ASME B30.5 for mobile and locomotive cranes, ASME B30.22 

for articulating boom cranes, ASME B30.3 for construction tower cranes, 
and ASME B30.8 for floating cranes and floating derricks. 

 
e. Under no circumstance shall a Contractor make a lift at or above 90 
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percent of the cranes rated capacity in any configuration. 
 
f. When operating in the vicinity of overhead transmission lines, 

operators and riggers shall be alert to this special hazard and follow 
the requirements of USACE EM 385-1-1 Section 11, NAVFAC P-307 Figure 
10-3 and ASME B30.5 or ASME B30.22 as applicable. 

 
g. Do not crane suspended personnel work platforms (baskets) unless the 

Contractor proves that using any other access to the work location 
would provide a greater hazard to the workers or is impossible. Do not 
lift personnel with a line hoist or friction crane. 

 
h. Inspect, maintain, and recharge portable fire extinguishers as 

specified in NFPA 10, Standard for Portable Fire Extinguishers. 
 
i. All employees must keep clear of loads about to be lifted and of 

suspended loads. 
 
j. Use cribbing when performing lifts on outriggers. 
 
k. The crane hook/block must be positioned directly over the load. Side 

loading of the crane is prohibited. 
 
l. A physical barricade must be positioned to prevent personnel from 

entering the counterweight swing (tail swing) area of the crane. 
 
m. Certification records which include the date of inspection, signature 

of the person performing the inspection, and the serial number or other 
identifier of the crane that was inspected shall always be available 
for review by Contracting Officer personnel. 

 
n. Written reports listing the load test procedures used along with any 

repairs or alterations performed on the crane shall be available for 
review by Contracting Officer personnel. 

 
o. Certify that all crane operators have been trained in proper use of all 

safety devices (e.g. anti-two block devices). 
 
p. Take steps to ensure that wind speed does not contribute to loss of 

control of the load during lifting operations. Prior to conducting 
lifting operations set a maximum wind speed at which a crane can be 
safely operated based on the equipment being used, the load being 
lifted, experience of operators and riggers, and hazards on the work 
site. This maximum wind speed determination shall be included as part 
of the activity hazard analysis plan for that operation. 

 
3.6   EXCAVATIONS  
 
Soil classification must be performed by a competent person in accordance 
with 29 CFR 1926 and EM 385-1-1. 

 
All excavation work is subject to ESS/MEC (Explosives Safety Submission/ 
Munitions and Explosives of Concern) requirements. 

 
3.6.1   Utility Locations  
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All underground utilities in the work area must be positively identified by 
a third party, independent, private utility locating company in addition to 
any station locating service and coordinated with the station utility 
department. Any markings made during the utility investigation must be 
maintained throughout the contract.  Locate utilities in accordance with 
Section 01 14 00.05 20 WORK RESTRICTIONS FOR DESIGN-BUILD. 

 
3.6.2   Utility Location Verification  
 
The Contractor must physically verify underground utility locations, 
including utility depth, by hand digging using wood or fiberglass handled 
tools when any adjacent construction work is expected to come within three 
feet of the underground system.  Digging within 610 mm (2 feet) of a known 
utility must not be performed by means of mechanical equipment; hand digging 
shall be used.  If construction is parallel to an existing utility expose 
the utility by hand digging every 30.5 m (100 feet) if parallel within 1.5 m 
(5 feet) of the excavation. 

 
3.6.3   Utilities Within and Under Concrete, Bituminous Asphalt, and Other 

Impervious Surfaces  
 
Utilities located within and under concrete slabs or pier structures, 
bridges, parking areas, and the like, are extremely difficult to identify. 
Whenever contract work involves chipping, saw cutting, or core drilling 
through concrete, bituminous asphalt or other impervious surfaces, the 
existing utility location must be coordinated with station utility 
departments in addition to location and depth verification by a third party, 
independent, private locating company. The third party, independent, private 
locating company shall locate utility depth by use of Ground Penetrating 
Radar (GPR), X-ray, bore scope, or ultrasound prior to the start of 
demolition and construction. Outages to isolate utility systems must be used 
in circumstances where utilities are unable to be positively identified. The 
use of historical drawings does not alleviate the Contractor from meeting 
this requirement. 

 
3.6.4   Shoring Systems 
 
Trench and shoring systems must be identified in the accepted safety plan 
and AHA. Manufacture tabulated data and specifications or registered 
engineer tabulated data for shoring or benching systems shall be readily 
available on-site for review. Job-made shoring or shielding must have the 
registered professional engineer stamp, specifications, and tabulated data. 
Extreme care must be used when excavating near direct burial electric 
underground cables. 

 
3.6.5   Trenching Machinery 
 
Operate trenching machines with digging chain drives only when the 
spotters/laborers are in plain view of the operator. Provide operator and 
spotters/laborers training on the hazards of the digging chain drives with 
emphasis on the distance that needs to be maintained when the digging chain 
is operating. Keep documentation of the training on file at the project 
site. 

 
3.7   ELECTRICAL  
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3.7.1   Conduct of Electrical Work 
 
As delineated in USACE EM 385-1-1 electrical work is to be conducted in a 
de-energized state unless there is no alternative method for accomplishing 
the work. In those cases an energized work permit shall be obtained from the 
contracting officer. The energized work permit application shall be 
accompanied by the AHA and a summary of why the equipment/circuit needs to 
be worked energized. Underground electrical spaces must be certified safe 
for entry before entering to conduct work.  Cables that will be cut must be 
positively identified and de-energized prior to performing each cut. 
Attachment of temporary grounds shall be in accordance with ASTM F855 and 
IEEE 1048.  Perform all high voltage cable cutting remotely using hydraulic 
cutting tool. When racking in or live switching of circuit breakers, no 
additional person other than the switch operator will be allowed in the 
space during the actual operation. Plan so that work near energized parts is 
minimized to the fullest extent possible.  Use of electrical outages clear 
of any energized electrical sources is the preferred method. When working in 
energized substations, only qualified electrical workers shall be permitted 
to enter.  When work requires Contractor to work near energized circuits as 
defined by the NFPA 70, high voltage personnel must use personal protective 
equipment that includes, as a minimum, electrical hard hat, safety shoes, 
insulating gloves and electrical arc flash protection for personnel as 
required by NFPA 70E.  Insulating blankets, hearing protection, and 
switching suits may also be required, depending on the specific job and as 
delineated in the Contractor's AHA. Contractor shall ensure that each 
employee is familiar with and complies with these procedures and 29 CFR 
1910.147. 

 
3.7.2   Portable Extension Cords 
 
Size portable extension cords in accordance with manufacturer ratings for 
the tool to be powered and protected from damage. Immediately removed from 
service all damaged extension cords. Portable extension cords shall meet the 
requirements of NFPA 70E and OSHA electrical standards. 

 
3.8   WORK IN CONFINED SPACES 
 
In addition to applicable sections of USACE EM 385-1-1, OSHA 29 CFR 
1910.146, Directive CPL 2.100 and OSHA 29 CFR 1926.21 the Contractor shall 
comply with the following.  Any potential for a hazard in the confined space 
requires a permit system to be used. 

 
a. Entry Procedures.  Prohibit entry into a confined space by personnel 

for any purpose, including hot work, until the qualified person has 
conducted appropriate tests to ensure the confined or enclosed space is 
safe for the work intended and that all potential hazards are 
controlled or eliminated and documented.  (See Section 06.I.06 of USACE 
EM 385-1-1 for entry procedures.) All hazards pertaining to the space 
shall be reviewed with each employee during review of the AHA. 

 
b. Forced air ventilation is required for all confined space entry 

operations and the minimum air exchange requirements must be maintained 
to ensure exposure to any hazardous atmosphere is kept below its' 
action level regardless of classification. 

 
c. Sewer wet wells require continuous atmosphere monitoring with audible 
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alarm for toxic gas detection in addition to continuous forced air 
ventilation regardless of space classification. 

 
3.9   USE OF EXPLOSIVES  
 
Explosives shall not be used or brought to the project site without prior 
written approval from the Contracting Officer. Such approval shall not 
relieve the Contractor of responsibility for injury to persons or for damage 
to property due to blasting operations. Storage of explosives, when 
permitted on Government property, shall be only where directed and in 
approved storage facilities. These facilities shall be kept locked at all 
times except for inspection, delivery, and withdrawal of explosives. 

Explosive work shall be performed in accordance with NASA NSS 1740.12 which 
is available at:  http://www.hq.nasa.gov/office/codeq/doctree/871912.htm 

 
3.10   ERGONOMICS CONSIDERATIONS DURING DESIGN PHASE  
 

Facilities, processes, job tasks, tools and materials shall be designed to 
reduce or eliminate work-related musculoskeletal (WMSD) injuries and risk 
factors in the workplace.  Designs shall ensure facility maintenance 
access is designed to reduce WMSD risk factors to the lowest level 
possible. In addition to the detailed requirements included in the 
provisions of this contract, the design work shall incorporate the 
requirements of MIL-STD-1472F, DoD-HDBK 743A and ANSI/HFES 100. 
 
 
 
 
 
 

-- End of Section -- 

http://www.hq.nasa.gov/office/codeq/doctree/871912.htm
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SECTION 01 45 00.05 20 

 
DESIGN AND CONSTRUCTION QUALITY CONTROL 

05/14 

 
PART 1   GENERAL  
 
1.1   REFERENCES  
 
The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by the 
basic designation only. 

 
ASTM INTERNATIONAL (ASTM) 

 
ASTM E329 (2013b) Standard Specification for Agencies 

Engaged in the Testing and/or Inspection of 
Materials Used in Construction 

 
U.S. ARMY CORPS OF ENGINEERS (USACE) 

 
EM 385-1-1 (2008; Errata 1-2010; Changes 1-3 2010; 

Changes 4-6 2011; Change 7 2012) Safety and 
Health Requirements Manual 

 
1.2   SUBMITTALS  
 
The use of a "G" following a submittal indicates that a Government approval 
action is required.  Submit the following in accordance with Section 01 33 
10.05 20 DESIGN SUBMITTAL PROCEDURES and Section 01 33 00.05 20 CONSTRUCTION 
SUBMITTAL PROCEDURES. 

 
    SD-01 Preconstruction Submittals 

        Design Quality Control (DQC) Plan; G 

        Submit a DQC Plan prior to the Post Award Kickoff Meeting. 

        Construction Quality Control (CQC) Plan; G 

        Submit a Construction QC Plan prior to start of construction. 

        Commissioning Plan; G 

        Submit a Commissioning Plan within 60 days of approval of Cx 
Authority. 

   SD-05 Design Data 

       Design Quality Control Documentation; G 

    SD-07 Certificates 



FY15 Maintenance Dredging Various Wharves                  WON 1370757                                           
Naval Base Guam Apra Harbor, Guam 
 
 

RFP PART 2 - SECTION 01 45 00.05 20 - Page 2 

        Preliminary Inspections and Final Acceptance Testing; G 

        Final Life Safety/Fire Protection Certification; G 

        IBC Special Inspections Certification; G 

    SD-11 Closeout Submittals 

        Summary Commissioning Report; G 

        Training Course Outline; G 

        Training Video Recording; G 
 
1.3 QC   PROGRAM REQUIREMENTS  
 
Establish and maintain a QC program that is administered by a Design and 
Construction Quality Control organization, using Quality Control (Design and 
Construction) Plans, Commissioning Plans and Reports, meetings, a 
Coordination and Mutual Understanding Meeting, three phases of control, 
submittal review and approval, testing, completion inspections, and QC 
certifications and documentation necessary to provide design, materials, 
equipment, workmanship, fabrication, construction and operations which 
comply with the requirements of this Contract.  The QC program shall cover 
on-site and off-site work.  No construction work or testing may be performed 
unless the QC Manager is on the work site; however, construction work may 
continue if the QC Manager is conducting QC related work for the specific 
project on base installation. 

 
1.3.1   QC Plan Meeting  
 
Prior to submission of the QC Plan, the QC Manager may request a meeting 
with the Contracting Officer to discuss the QC Plan requirements of this 
Contrac.t 

 
The purpose of this meeting is to develop a mutual understanding of the QC 
Plan requirements prior to plan development and submission and to agree on 
the Contractor's list of Definable Features of Work (DFOWs). 

 
1.3.2   Mutual Understanding Meeting  
 
The purpose of this meeting is to develop a mutual understanding of the QC 
Plans, including documentation, administration, requirements & procedures, 
coordination of activities to be performed, and the coordination of the 
contractor's management, production and QC personnel. At the meeting, the 
contractor will explain in detail how the three phases of quality control 
will be implemented for each DFOW. 

 
1.3.3   Design and Construction Quality Control Plans  
 
The Contractor shall provide a project specific Design Quality Control (DQC) 
Plan and Construction Quality Control (CQC) Plan, for review and approval by 
the Contracting Officer. The Contractor shall perform no design until the 
DQC Plan is approved and no construction until the CQC Plan is approved.  
The Contractor's plans shall include the following: 
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a. The QC organization for this contract, including member resumes. 
 
b. A letter from an officer of the company designating the QC Manager, 

Alternate QC Manager, DQC Manager, Commissioning Authority, and their 
authority. 

 
c. QC Manager qualifications. 
 
d. DQC Manager qualifications (If required in the Task Order). 
 
e. List of DFOW including list of design submittal packaging.  DFOW is a 

task that is separate and distinct from other tasks and has control 
requirements and work crews unique to the task. 

 
f. For the CQC Plan, a plan to implement the "Three Phases of Control" for 

each DFOW. 
 
g. For the CQC Plan, a testing Plan, log and list of personnel and 

accredited laboratories that will perform tests.  Construction 
materials testing laboratories must be accredited by a laboratory 
accreditation authority and will be required to submit a copy of the 
Certificate of Accreditation and Scope of Accreditation with the 
testing plan.  For projects with commissioning requirements, coordinate 
this testing Plan with the Commissioning Plan verification testing 
requirements to avoid duplication of effort. 

 
h. Submittal Register including design submittals, listing personnel who 

will review submittals and noting submittals for Contracting Officer 
review. 

 
i. Procedures for submitting and reviewing design changes/ variations 

prior to submission to the Contracting Officer. 
 
j. As a part of the Contractor's CQC plan, a statement of Special 

Inspections shall be prepared by the Designer of Record (DOR) 
describing a complete list of materials and work requiring special 
inspections, the inspections to be performed and any applicable quality 
assurance plans and structural observations.  The Contractor's plan 
shall implement the applicable requirements of the International 
Building Code (IBC), Chapter 17 "Structural Tests and Special 
Inspections."  The plan shall include a listing of the individuals, 
approved agencies or firms that will be retained for conducting the 
required special inspections accompanied by a description of individual 
inspector's experience and a copy of all required certifications. 
Structural tests and special inspections, as outlined in Chapter 17 of 
the IBC, shall be conducted by individuals and agents that are under 
the direct supervision of a Registered Design Professional (RDP) and 
meet the requirements of ASTM E 329.  

 
k. As part of the Contractor's DQC plan, a statement of Life Safety and 

Fire Protection Features Inspections and Testing shall be prepared by 
the Fire Protection Designer of Record.  Examples of life safety and 
fire protection features include, but are not limited to, water 
distribution systems including fire pumps and fire hydrants, fire 
resistive assemblies such as fire rated walls/partitions, through -
penetration firestop systems, spray-applied fire proofing of structural 



FY15 Maintenance Dredging Various Wharves                  WON 1370757                                           
Naval Base Guam Apra Harbor, Guam 
 
 

RFP PART 2 - SECTION 01 45 00.05 20 - Page 4 

components, fire alarm and detection systems, fire suppression and 
standpipe systems, means of egress components, emergency and exit 
lighting fixtures.  The plan will include a listing of the individuals, 
approved agencies or firms that will be retained for conducting the 
required inspections and tests accompanied by a description of 
individual inspector's experience and a copy of all required 
certifications.  Additional copies of this plan shall be submitted to 
the NAVFAC Fire Protection Engineer and the Installation Fire Chief.  
This plan shall include the following: 

 
(1)   Comprehensive list of systems, components or features to be 

inspected and tested. 
 

(2)   Description of performance verification testing activities for 
each system or component. 

 
(3)   Procedures and schedules for functional performance tests of all 

systems requiring functional testing. 
 
l. For the DQC plan, submit a formal Communication Plan that indicates the 

frequency of design meetings and what information is covered in those 
meetings, key design decision points tied to the Network Analysis 
Schedule and how the DOR plans to include the Government in those 
decisions, peer review procedures, interdisciplinary coordination, 
design review procedures, comment resolution, etc. 
 
The Communication Plan will emphasize key decisions and possible 
problems the Contractor and Government may encounter during the design 
phase of the project.  Provide a plan to discuss design alternatives 
and design coordination with the stakeholders at the key decision 
points as they arise on the project.  Identify individual stakeholders 
and suggested communication methods that will be employed to expedite 
and facilitate each anticipated critical decision. Communication 
methods may include: Concept Design Workshop, over-the-shoulder review 
meetings, presentation at client's office, lifecycle cost analysis 
presentation, technical phone conversation, and formal review meeting. 
The design portion of the Communication Plan must be written by the DQC 
Manager and confirmed during the Post Award Kick off Partnering.  
Update the Communication Plan at every Partnering meeting. 

 
m. For the DQC Plan, procedures for insuring the design documents are 

submitted in accordance with UFC 1-300-09N, Design Procedures and other 
procedures to ensure disciplines have been properly coordinated to 
eliminate conflicts. 

 
n. For the DQC Plan, provide Quality Control Documentation procedures such 

as QC review sets and QC comments to demonstrate that cross checking of 
all engineering disciple's design drawings and specifications has taken 
place. The QC review documentation shall exhibit a checking process of 
the design documents for completeness, accuracy, and constructability. 

 
o. For the DQC Plan, a list of design subcontractors and the scope of the 

work which each firm will accomplish. 
 
1.3.4   Commissioning Plan  
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The Contractor shall provide a project specific Commissioning Plan for 
review and acceptance by the Contracting Officer.  The intent of the 
commissioning plan is to expose all critical issues and resolve them with 
input from the construction team at early stages of planning. Develop and 
submit the Commissioning Plan to define the on-site activities and roles 
and responsibilities for commissioning all building systems required by 
the Project Program paragraph entitled, Building Commissioning.  The 
Commissioning Plan shall be updated as information changes during the 
project.  The Plan shall include all items required by the LEED-NC 2009 
and shall include the following: 

a. Commissioning Authority qualifications and experience. 
 
b. A description of the Commissioning Team’s roles and responsibilities as 

well as organizational relationships with the Contractor's QC Manager, 
DQC Manager, and verification and testing personnel. 

 
c. A listing of all systems required to be commissioned, include a list of 

required instruments and components for measurements, verifications, 
and full commissioning of mechanical systems. 

 
d. A description of the testing and acceptance method used for each 

system. Describe all commissioning process activities.  Include the 
sequence and schedule for starting and balancing air distribution 
systems to ensure construction materials, such as architectural 
finishes, are installed under the appropriate environmental conditions.  
Also address the procedure that will be used to "dry out" the 
structure. 

 
e. A procedures and schedule for functional performance tests of all 

systems to be commissioned.  The Commissioning Authority shall be 
present for all functional performance tests.  Coordinate this schedule 
with the QC Plan testing requirements to avoid duplication of effort. 

 
f. Coordinate with OMSI/eOMSI Preparer to approve the training plan, 

content of the facility maintenance and operational training, and 
training schedule for Government personnel.  Provide training sessions 
on performance of the systems that were commissioned. 

 
1.3.5   Summary Commissioning Report  
 
The Commissioning Authority shall provide a Summary Commissioning Report 
upon completion of the performance verification items. The Summary 
Commissioning Report shall include all items required by LEED-NC 2009 and 
shall include the following: 

 
a.  Executive Summary of the commissioning process including results and 

observations of the commissioning program. 
 
b.  A history of deficiencies identified and their resolution.  Indicate 

outstanding issues to be resolved. 
 
c.  Commissioned systems performance test results and evaluations.  Provide 

a 72 hour data trend utilizing the building automation system. Verify 
that the trend data reflects proper operation of the system. 
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1.4   QC ORGANIZATION  
 
The QC Manager shall manage the QC organization and shall report to an 
officer of the firm and not be subordinate to the Project Superintendent or 
Project Manager.  The QC Manager, Project Superintendent and Project Manager 
must work together effectively. Although the QC Manager is the primary 
individual responsible for quality control, all individuals will be held 
responsible for the quality of work on the job. 

 
1.4.1   QC and Alternate QC Manager  
 
QC and Alternate QC Manager qualifications: 

 
a. Complete the course entitled "Construction Quality Management (CQM) for 

Contractors" and maintain a current certificate.  The QC Manager that 
does not have a current certification must obtain the CQM for 
Contractors course certification within 90 days of award. This course 
is periodically offered by the Naval Facilities Engineering Command and 
the Army Corps of Engineers. Contact the Contracting Officer for class 
schedule information. 

 
b. Familiar with requirements of USACE EM 385-1-1, and experience in the 

areas of hazard identification and safety compliance. 
 
c. Five years of combined experience as a Superintendent, QC Manager, 

Project Manager, or Project Engineer on similar size and type 
construction contracts, and at least two years of experience as a QC 
Manager. 

 
QC and Alternate QC Manager responsibilities: 

 
a. Participate in the Post Award Kick-off, Partnering, Preconstruction, 

Design Development, and Coordination and Mutual Understanding Meetings. 
 
b. Implement the "Three Phase of Control" plan for each DFOW and notify 

the Contracting Officer at least 3 business days in advance of each 
Preparatory and Initial Phase meeting.  Submit respective checklists to 
the Contracting Officer the next business day. 

 
c. Ensure that no construction begins before the DOR has finalized the 

design for that segment of work, and construction submittals are 
approved as required. 

 
d. Inspect all work and rework, using International Conference of Building 

Officials certified QC specialists as applicable, to ensure its 
compliance with contract requirements.  Maintain a rework log. 

 
e. Immediately stop any segment of work, which does not comply with the 

contract requirements and direct the removal and replacement of any 
defective work. 

 
f. Remove any individual from the site who fails to perform their work in 

a skillful, safe and workmanlike manner or whose work does not comply 
with the contract plans and specifications. 
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g. Prepare daily QC Reports. 
 
h.  Photographically document existing conditions and construction progress 

on a weekly basis from multiple viewpoints in order to effectively 
illustrate the sequence and progress of work, document compliance with 
environmental protection requirements and document construction 
equipment being used on site. Photograph existing conditions prior to 
the start of each definable feature of work and take weekly photographs 
of ongoing work that is inspected during Follow-up phase inspections as 
part of the three phases of quality control. Take a minimum of 30 
digital photos each week throughout the course of the project starting 
with the initial site mobilization. Each photo shall contain a date 
stamp indicating when it was taken. Store the digital photos on CD/DVDs 
or a computer hard drive that is maintained by the Quality Control 
Manager at the job site. Submit with the monthly invoice [two] copies 
of CD/DVD(s) containing any photographs which were taken the previous 
month.  Label each CD/DVR with the corresponding time period the photos 
were taken and a sequential number identifying the disc relative to the 
other discs (i.e. Disc 1, Disc 2, etc.). Photos shall be submitted 
monthly whether or not an invoice is submitted. Provide .jpeg color 
photograph files that are 300 DPI - printable at 8 inch by 10 inch (20 
cm by 25 cm) size. Photograph construction related to existing work to 
be covered by contract modifications and required rework as follows; 

 
 (1) View of as-is conditions prior to modification / rework. 

 
 (2) View of as-is conditions with existing exterior enclosure and 

interior finishes removed before modification / new work begins. 
 

 (3) View of new / modified construction prior to being covered by 
exterior enclosure and interior finishes. 

 
 (4) View of completed new / modified construction. 

 
i. Ensure that Contractor Production Reports are prepared daily. 
 
j. Hold weekly QC meetings with the DQC Manager, Commissioning Authority, 

DOR (or representative), Superintendent and the Contracting Officer; 
participation shall be suitable for the phase of work.  Distribute 
minutes of these meetings. 

 
k. Ensure that design and construction submittals are reviewed and 

approved, as required by the contract, prior to allowing material on 
site and work to proceed with these items.  Maintain a submittal 
register. 

 
l. Update As-built drawings daily, maintaining up-to-date set on site. 
 
m. Maintain a testing plan and log.  Ensure that all testing is performed 

in accordance with the contract.  Review all test reports and notify 
the Contracting Officer of all deficiencies, along with a proposal for 
corrective action. 

 
n. Maintain rework log on site, noting dates deficiency identified, and 

date corrected. 
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o. Certify and sign statement on each invoice that all work to be paid 
under the invoice has been completed in accordance with contract 
requirements. 

 
p. Perform Punch-out and participate in Pre-final and Final acceptance 

Inspections.  Submit list of deficiencies to the Contracting Officer 
for each inspection.  Correct all deficiencies prior to the Final 
inspection.  Notify Contracting Officer prior to final inspection to 
establish a schedule date acceptable by the Contracting Officer. 

 
q. Ensure that all required keys, operation and maintenance manuals, 

warranty certificates, and the As-built drawings are correct and 
complete, in accordance with the contract, and submitted to the 
Contracting Officer. 

 
r. Assure that all applicable tests, special inspections, and observations 

required by the contract are performed. 
 
s. Coordinate all factory and on-site testing, Testing Laboratory 

personnel, QC Specialists, and any other inspection and testing 
personnel required by this Contract. 

 
t. Notify the Contracting Officer of any proposed changes to the QC plan. 
 
u. Retain a copy of approved submittals at project site, including 

Contractor's copy of approved samples. 
 
v. Update the Performance Assessment Plan as described in the UFGS section 

01 31 19.05 20, Post Award Meetings and discuss monthly at a QC 
meeting. 

 
w. Coordinate training of Government maintenance personnel with the eOMSI 

Preparer to assure training materials and training classes are accurate 
and provide instruction and documentation on critical elements of the 
products, materials, and systems in the constructed facility.  Verify 
that the Government's operating personnel were trained. 

 
1.4.2   DQC Manager  
 
Provide DQC Manager that is a member of the QC organization, that 
coordinates actions with the QC Manager, and that is not subordinate to the 
Project Superintendent or the Project Manager. The DQC Manager may also act 
as the CxA if all CxA qualifications are met. 
 
DQC Manager Qualifications: (If required in the Task Order) 
 
a. A minimum of 5 years of experience as a design Architect or Engineer on 

similar size and type designs /or design-build contracts.  Provide 
education, experience, and management capabilities on similar size and 
type contracts. 

 
b. Be a registered professional engineer or architect with an active 

registration in the US or its Territories.  Provide proof of 
registration as part of the resume submittal package. 

 
c. Complete the course entitled "Construction Quality Management (CQM) for 
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Contractors". 
 
DQC Manager Responsibilities: 

 
a. Be responsible for the design integrity, professional design standards, 

and all design services required. 
 
b. Be a member of the Designer of Record's (DOR) firm. 
 
c. Be responsible for development of the design portion of the QC Plan, 

incorporation and maintenance of the approved Design Schedule, and the 
preparation of DQC Reports and minutes of all design meetings. 

 
d. Participate in the Post Award Kick-Off, all design planning meetings, 

design presentations, partnering, and QC meetings. 
 
e. Implement the DQC plan and shall remain on staff involved with the 

project until completion of the project. 
 
f. Be cognizant of and assure that all design documents on the project 

have been developed in accordance with the Contract. 
 
g. Provide Design Quality Control Documentation (DQCD) which indicates 

design coordination of the engineering disciplines. Submit DQCD with 
the prefinal and final design submittals as required in UFGS 01 33 
10.05 20, Design Submittal Procedures. 

 
h. Develop the submittal register.  Coordinate with each DOR to determine 

what items need to be submitted, and who needs to approve. 
 
i. Provide QC certification for design compliance. 
 
j. Certify and sign statement on each invoice that all work to be paid to 

the DOR under the invoice has been completed in accordance with the 
contract requirements. 

 
k. Prepare weekly DQC Reports that documents the work the design team 

accomplished that week. 
 
l. Coordinate all training requirements with the QC and the eOMSI 

Preparer. 
 
m.  Coordinate all training issues and validate that the testing and 

training requirements of this contract are accomplished. 
 
1.4.3   Commissioning Authority (CxA)  
 
Commissioning Authority qualifications: 

The Commissioning Authority shall be a member of the QC organization, shall 
coordinate actions with the QC Manager, shall not be subordinate to the 
Project Superintendent or the Project Manager, and shall report findings 
directly to the Contracting Officer.  The Commissioning Authority may also 
act as the DQC Manager if all DQC Manager qualifications are met.  The 
Commissioning Authority selected shall meet the requirements of LEED-NC with 
the following additional qualifications: 
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a. Be certified Building System Commissioning (Cx) Contractor recognized 

by a Building Commissioning Organization.  Acceptable minimum 
certifications are "Certified Cx Agent" from the Associated Air Balance 
Council (AABC); "NEBB Building Systems Cx Certified Professional" from 
National Environmental Balancing Bureau (NEBB);  "Certified Building Cx 
Professional" from the Association of Energy Engineers (AEE); 
"Certified Cx Professional (CxP)" from the Building Commissioning 
Association (BCA); or "Commissioning Process Authority Professional" or 
"Commissioning Process Manager" from the University of Wisconsin 
College of Engineering. 

 
b. Have documented Commissioning Authority experience in at least two 

building projects.  Provide proof of commissioning experience as part 
of the Commissioning Plan. 

 
Commissioning Authority responsibilities: 

 
a. Be responsible for development of the Commissioning Plan, the Summary 

Commissioning Report, and minutes of all commissioning meetings. 
 
b. Participate in the Post Award Kick-Off, all design planning meetings, 

design presentations, partnering, and QC meetings. 
 
c. Review the Request for Proposal (RFP) for energy and sustainability 

goals, system expectations, O&M requirements, training expectations, 
and construction quality expectations.  

 
d. Review the Basis of Design and ensure the RFP requirements are met. 
 
e. Ensure commissioning requirements are incorporated into the 

construction documents. 
 
f. Assure the electrical requirements of the actual equipment supplied by 

the mechanical contractor are verified, reviewed and coordinated with 
the electrical and other trades. 

 
g. Be responsible for implementation and updating of the Commissioning 

Plan. 
 
h. Be responsible for development of systems functional testing 

procedures. 
 
i. Ensure pre-functional installation inspections are performed on all 

systems indicated to be commissioned in accordance with the 
Commissioning Plan and Contract documents. 

 
j. Verify systems performance of all systems indicated to be commissioned 

in accordance with the Commissioning Plan and Contract documents. 
 
k. Report any deficiencies in installation, general performance, 

operation, and functional performance of all systems indicated to be 
commissioned. 

 
l. Participate in the eOMSI Field Validation to assure the accuracy of the 

eOMSI Data and eOMSI Document information prior to the submission of 
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the Final eOMSI submittal. 
 
m. Coordinate training of Government maintenance personnel with the eOMSI 

Preparer to assure training materials and training classes are accurate 
and provide instruction and documentation on critical elements of the 
products, materials, and systems in the constructed facility.  Verify 
that the Government's operating personnel were trained on the 
information necessary to operate the facility. 

 
1.4.4   QC Specialists  
 
QC Specialists shall assist and report to the QC Manager and may perform 
production related duties but must be allowed sufficient time to perform 
their assigned quality control duties.  QC Specialists are required to 
attend the Coordination and Mutual Understanding Meeting, QC meetings and be 
physically present at the construction site to perform the three phases of 
control and prepare documentation for each definable feature of work in 
their area of responsibility at the frequency specified below. 

 
1.4.4.1   Fire Protection QC Specialist  
 
The Fire Protection QC Specialist (FPQC) shall be a U.S. or US Territory 
Registered Professional Engineer and shall be an integral part of the Prime 
Contractor's Quality Control Organization.  This FPQC shall have no business 
relationships (owner, partner, operating officer, distributor, salesman, or 
technical representative) with any fire protection equipment device 
manufacturers, suppliers or installers for any such equipment provided as 
part of this project.  The Fire Protection Designer of Record may serve as 
the lead Fire Protection QC Specialist, provided the following 
qualifications are met. 

 
a. Qualifications/Experience:  The FPQC shall have obtained their 

professional registration by successfully completing the Fire 
Protection Engineering discipline examination.  This FPQC shall have a 
minimum of 5 years full time and exclusive experience in every aspect 
of facility design and construction as it relates to fire protection, 
which includes, but is not limited to, building code analysis, life 
safety code analysis, design of automatic detection and suppression 
systems, passive fire protection design, water supply analysis, and a 
multi-discipline coordination reviews, and construction surveillance. 

 
b. Area of Responsibility:  The FPQC is responsible for assuring the 

proper construction and installation of life safety and fire protection 
features across all disciplines and trades.  The FPQC shall be 
responsible for assuring that life safety and fire protection features 
are provided in accordance with the design documents, approved 
construction submittals, and manufacturer's requirements.  Examples 
include, but are not limited to, water distribution systems including 
fire pumps and fire hydrants, fire resistive assemblies such as spray-
applied fire proofing of structural components and fire rated 
walls/partitions, fire alarm and detection systems, fire suppression 
and standpipe systems, emergency and exit lighting fixtures, etc. 

 
c. Construction Surveillance: The FPQC is responsible for reviewing and 

implementing the QC Plan developed by the Fire Protection DOR.  The 
FPQC shall visit the construction site as necessary to ensure life 
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safety and fire protection systems are being constructed, applied, and 
installed in accordance with the approved design documents, approved 
construction submittals, and manufacturer's requirements.  Frequency 
and duration of the field visits are dependent upon particular system 
components, system complexity, and phase of construction.  At a 
minimum, field visits shall occur just prior to installation of 
suspended ceiling systems to inspect the integrity of passive fire 
protection features and fire suppression system piping, and required 
performance verification testing of all life safety and fire protection 
systems identified below and in Part 4. 

 
(1)   Preliminary Inspections and Final Acceptance Testing:  FPQC 

shall personally witness all preliminary inspections of fire 
alarm/detection and suppression systems.  Once preliminary 
inspections have been successfully completed, the FPQC shall 
submit a signed certificate to the QC Manager that systems are 
ready for final inspection and testing.  The Naval Facilities 
Engineering Command Fire Protection Engineer will witness formal 
tests and approve all systems before they are accepted.  The QC 
Manager shall submit the request for formal inspection at least 
15 days prior to the date the inspection is to take place.  The 
QC manager shall provide 10 days advance notice to the 
Contracting Officer and the activity Fire Inspection Office of 
scheduled final inspections.  

d. QC Documentation and Certifications:  The following documentation and 
certification shall be prepared by the FPQC.  Additional copies shall 
be submitted to the NAVFAC Fire Protection Engineer and the 
Installation Fire Chief. 
 
(1)   Field visit reports.  Submit reports documenting all field 

visits and summarizing all findings. 
 

(2)   Inspection and Test reports and certificates.  Submit in 
accordance with the applicable codes, standards, and this RFP. 

 
(3)   Final Life Safety/Fire Protection Certification.  The FPQC shall 

provide certification that all life safety and fire protection 
systems have been inspected and in the FPQC's professional 
judgment; have been installed in accordance with the contract 
documents, approved submittals, and manufacturer's requirements.  
This certification shall summarize all life safety and fire 
protection features, and shall bear the professional seal of the 
fire protection engineer. 

 
1.4.4.2   Mechanical QC Specialist  
 
Provide IBC Special Inspections Certification from the following 
specialist(s): 

Qualification/Experience 
in Area of Responsibility 

Area of Responsibility Frequency 
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Mechanical Inspector, 
International Code 
Council (ICC) Certified / 
5 years minimum 

Installation and Testing 
of Boilers 

Minimum 3 times a week 
during installation and 
full-time during testing 

Certified Elevator 
Inspector, certified by 
an organization 
accredited by ASME /  
5 years minimum 

Retesting to ensure 
safety code, 
specification, and 
building code compliance; 
provide testing 
verification report prior 
to beginning final 
acceptance test 

Once every two weeks 
during installation, full 
time during Pretesting 

Registered Mechanical 
Engineer (PE)/ QC 
Specialist 

Testing of Installed 
mechanical systems 

Full time during testing 

 
1.4.4.3   Soils Testing/Pile Installation and Testing QC Specialists  
 
Provide IBC Special Inspections Certification from the following 
specialist(s): 

Qualification / 
Experience in Area of 
Responsibility 

Area of Responsibility Frequency 

Engineer or under the 
supervision of an 
Engineer 

Soil testing, Pile 
Installation and Testing 

As required in IBC 
Chapter 17 

1.4.4.4   Structural QC Specialists 

 
Provide IBC Special Inspections Certification from the following 
specialist(s): 

 
Qualification / 
Experience in Area of 
Responsibility 

Area of Responsibility Frequency 

Engineer or under the 
supervision of an 
Engineer 

[Structural Steel and 
Bolting 
Inspector][Structural 
Welding Inspector] 

Once a week during 
installation and full 
time during testing 

 
1.4.4.5   Building Envelope QC Specialist 
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Provide IBC Special Inspections Certification from the following 
specialist(s): 

 
Qualification / 
Experience in Area of 
Responsibility 

Area of Responsibility Frequency 

Roofing Manufacturer's 
Technical Representative 
/ 5 years minimum with 
roofing system used 

Installation and testing 
of roofing 

Once a week during 
installation, two times a 
week during flashing 
installation and full 
time during roof testing 

 
1.4.4.6   Underwater QC Team 
 
Provide Underwater QC (UWQC) Team at the work site to perform underwater 
surveillance and inspection for the Contractor. The UWQC Team divers must 
have current Commercial Diver's License, with a minimum of five (5) years of 
experience with underwater inspection. The personnel make-up of the UWQC 
team shall comply with EM 385-1-1, OSHA and local requirements for Contract 
diving operations. Comply with all the applicable safety requirements of EM 
385-1-1, OSHA and local requirements for Contract diving operations. The 
UWQC lead diver must be thoroughly familiar with the design plans and 
specifications to sufficiently understand the engineering aspects of the 
underwater construction and to be able to recognize and document potential 
problem areas such as improperly constructed or defective areas. Provide all 
necessary equipment to conduct surveillance and inspection services, 
including diver's equipment, dive boat, communication equipment, and 
photographic/video equipment. Diver(s) must be equipped to maintain two-way 
communication with QC personnel during diving operations. Prepare and submit 
a report including photographs and/or videos with the QC report after each 
dive. Frequency of underwater surveillance and inspection during 
installation and including final inspection will be determined during the 
PAK meeting. The UWQC Team must be an independent third party hired directly 
by the Prime Contractor, and shall have no involvement with the design, 
preparation of Contract, or installation of work. 

 
1.5   THREE PHASES OF CONTROL  
 
The Three Phases of Control shall adequately cover both on-site and off-site 
work and shall include the following for each DFOW. 

 
1.5.1   Preparatory Phase  
 
Notify the Contracting Officer at least two work days in advance of each 
preparatory phase meeting.  The meeting shall be conducted by the QC Manager 
and attended by the Project Superintendent, QC Specialists, and the foreman 
responsible for the DFOW.  The DQC Manager shall also attend if required by 
structural tests and special inspections, as outlined in Chapter 17 of the 
IBC and the DQC Plan.  When the DFOW will be accomplished by a 
subcontractor, that subcontractor's foreman shall attend the preparatory 
phase meeting.  Document the results of the preparatory phase actions in the 
daily Contractor Quality Control Report and in the Preparatory Phase 
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Checklist.  Perform the following prior to beginning work on each DFOW: 
 
a. Review each paragraph of the applicable specification sections; 
 
b. Review the Contract drawings; 
 
c. Verify that appropriate shop drawings and submittals for materials and 

equipment have been submitted and approved.  Verify receipt of approved 
factory test results, when required; 

 
d. Review the testing plan and ensure that provisions have been made to 

provide the required QC testing; 
 
e. Examine the work area to ensure that the required preliminary work has 

been completed; 
 
f. Examine the required materials, equipment and sample work to ensure 

that they are on hand and conform to the approved shop drawings and 
submitted data; 

 
g. Discuss the specific controls used in construction methods, 

construction tolerances, workmanship standards, and the approach that 
will be used to provide quality construction by planning ahead and 
identifying potential problems for each DFOW; and 

 
h. Review the APP and appropriate Activity Hazard Analysis (AHA) to ensure 

that applicable safety requirements are met, and that required Material 
Safety Data Sheets (MSDS) are submitted. 

 
1.5.2   Initial Phase  
 
Notify the Contracting Officer at least two work days in advance of each 
initial phase.  When construction crews are ready to start work on a DFOW, 
conduct the initial phase with the Project Superintendent, QC Specialists, 
and the foreman responsible for that DFOW.  The DQC Manager shall also 
attend if required by structural tests and special inspections, as outlined 
in Chapter 17 of the IBC and the DQC Plan.  Observe the initial segment of 
the DFOW to ensure that the work complies with Contract requirements.  
Document the results of the initial phase in the daily CQC Report and in 
Initial Phase Checklist.  Repeat the initial phase for each new crew to work 
on-site, or when acceptable levels of specified quality are not being met.  
Perform the following for each DFOW: 

 
a. Establish the quality of workmanship required; 
 
b. Resolve conflicts; 
 
c. Ensure that testing is performed by the approved laboratory, and 
 
d. Check work procedures for compliance with the APP and the appropriate 

AHA to ensure that applicable safety requirements are met. 
 
e. Ensure manufacturer's representative has performed necessary 

inspections, if required. 
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1.5.3   Follow-Up Phase  
 
Perform the following for on-going work daily, or more frequently as 
necessary, until the completion of each DFOW and document in the daily CQC 
Report: 

 
a. Ensure the work is in compliance with Contract requirements; 
 
b. Maintain the quality of workmanship required; 
 
c. Ensure that testing is performed by the approved laboratory; and 
 
d. Ensure that rework items are being corrected. 

 
1.5.4   Additional Preparatory and Initial Phases  
 
Additional preparatory and initial phases shall be conducted on the same 
DFOW if the quality of on-going work is unacceptable, if there are changes 
in the applicable QC organization, if there are changes in the on-site 
production supervision or work crew, if work on a DFOW is resumed after 
substantial period of inactivity, or if other problems develop. 

 
1.5.5   Notification of Three Phases of Control for Off-Site Work  
 
Notify the Contracting Officer at least two weeks prior to the start of the 
preparatory and initial phases. 

 
1.6   TESTING 
 
1.6.1   Testing 
 
Except as stated otherwise in the specification sections, perform sampling 
and testing required under this contract. 

 
1.6.2   Accreditation Requirements 
 
Construction materials testing laboratories must be accredited by a 
laboratory accreditation authority and will be required to submit a copy of 
the Certificate of Accreditation and Scope of Accreditation. The 
laboratory's scope of accreditation must include the appropriate ASTM 
standards (i.e.; E 329, C 1077, D 3666, D 3740, A 880, E 543) listed in the 
technical sections of the specifications. Laboratories engaged in Hazardous 
Materials Testing shall meet the requirements of OSHA and EPA. The policy 
applies to the specific laboratory performing the actual testing, not just 
the "Corporate Office." 

 
1.6.3   Laboratory Accreditation Authorities 
 
Laboratory Accreditation Authorities include the National Voluntary 
Laboratory Accreditation Program (NVLAP) administered by the National 
Institute of Standards and Technology at 
http://ts.nist.gov/ts/htdocs/210/214/214.htm, the American Association of 
State Highway and Transportation Officials (AASHTO) program at 
http://www.transportation.org, International Accreditation Services, Inc. 
(IAS) at http://www.iasonline.org, U. S. Army Corps of Engineers Materials 
Testing Center (MTC)at http://gsl.erdc.usace.army.mil/SL/MTC/, the American 
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Association for Laboratory Accreditation (A2LA) program at 
http://www.a2la.org/, the Washington Association of Building Officials 
(WABO) at http://www.wabo.org/, (approval authority for WABO is limited to 
projects within Washington State), and the Washington Area Council of 
Engineering Laboratories (WACEL) at http://wacel.org/fmi/xsl/wacel/index.xsl 
(Approval authority by WACEL is limited to projects within Facilities 
Engineering Command (FEC) Washington geographical area). 

 
1.6.4   Capability Check 
 
The Contracting Officer retains the right to check laboratory equipment in 
the proposed laboratory and the laboratory technician's testing procedures, 
techniques, and other items pertinent to testing, for compliance with the 
standards set forth in this contract. 

 
1.6.5   Test Results 
 
Cite applicable Contract requirements, tests or analytical procedures used. 
Provide actual results and include a statement that the item tested or 
analyzed conforms or fails to conform to specified requirements. If the item 
fails to conform, notify the Contracting Officer (KO) immediately. 
Conspicuously stamp the cover sheet for each report in large red letters 
"CONFORMS" or "DOES NOT CONFORM" to the specification requirements, 
whichever is applicable. Test results shall be signed by a testing 
laboratory representative authorized to sign certified test reports.  
Furnish the signed reports, certifications, and other documentation to the 
KO via the QC Manager. 

 
1.7   QC CERTIFICATION 
 
1.7.1   Contractor Quality Control Report Certification 
 
Each CQC Report shall contain the following statement: "On behalf of the 
Contractor, I certify that this report is complete and correct and equipment 
and material used and work performed during this reporting period is in 
compliance with the contract drawings and specifications to the best of my 
knowledge except as noted in this report." 

 
1.7.2   Invoice Certification 
 
Furnish a certificate to the KO with each payment request, signed by the QC 
Manager, attesting that as-built drawings are current and attesting that the 
work for which payment is requested, including stored material, is in 
compliance with contract requirements. 

 
1.7.3   Completion Certification 
 
Upon completion of work under this contract, the QC Manager shall furnish a 
certificate to the KO attesting that "the work has been completed, 
inspected, tested and is in compliance with the contract." 

 
1.8   COMPLETION INSPECTIONS  
 
The Contractor shall perform the necessary punchout, prefinal, and final 
inspections, compile punchlists, and correct deficiencies. 
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1.8.1   Punch-Out Inspection  
 
Near the completion of all work or any increment thereof, established by a 
completion time stated in the Contract Clause entitled "Commencement, 
Prosecution, and Completion of Work," or stated elsewhere in the 
specifications, the QC Manager and the CA must conduct an inspection of the 
work and develop a "punch list" of items which do not conform to the 
approved drawings, specifications and Contract. Include in the punch list 
any remaining items on the "Rework Items List", which were not corrected 
prior to the Punch-Out Inspection.  Include within the punch list the 
estimated date by which the deficiencies will be corrected.  Provide a copy 
of the punch list to the Contracting Officer.  The QC Manager, or staff, 
must make follow-on inspections to ascertain that all deficiencies have been 
corrected.  Once this is accomplished, notify the Contracting Officer that 
the facility is ready for the Government "Pre-Final Inspection". 

 
1.8.2   Pre-Final Inspection  
 
The Government will perform this inspection to verify that the facility is 
complete and ready to be occupied.  A Government pre-final punch list may be 
developed as a result of this inspection. The QC Manager shall ensure that 
all items on this list are corrected prior to notifying the Government that 
a "Final" inspection with the customer can be scheduled. Any items noted on 
the "Pre-Final" inspection shall be corrected in a timely manner and shall 
be accomplished before the contract completion date for the work or any 
particular increment thereof if the project is divided into increments by 
separate completion dates. 

 
1.8.3   Final Acceptance Inspection  
 
Notify the Contracting Officer at least 14 calendar days prior to the date a 
final acceptance inspection can be held. State within the notice that all 
items previously identified on the pre-final punch list will be corrected 
and acceptable, along with any other unfinished Contract work, by the date 
of the final acceptance inspection. The Contractor must be represented by 
the QC Manager, the Project Superintendent, the CA, and others deemed 
necessary.  Attendees for the Government will include the Contracting 
Officer, other FEAD/ROICC personnel, and personnel representing the Client. 
Failure of the Contractor to have all contract work acceptably complete for 
this inspection will because for the Contracting Officer to bill the 
Contractor for the Government's additional inspection cost in accordance 
with the Contract Clause entitled "Inspection of Construction." 

 
1.9   TRAINING 
 
The Commissioning Authority shall provide a comprehensive project-specific 
Government personnel training program for the systems of the facility 
specified in the technical specifications of this Contract. The core of this 
training will be based on manufacturer's recommendations and the operation 
and maintenance support information (OMSI/eOMSI) provided as a part of this 
Contract. Training shall include classroom discussion as well as hands on 
maintenance, replacement of typical components and repair type maintenance 
training for parts typically replaced or repaired in the field, such as: 

 
1. Domestic water pressure boosting system 
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2. Plumbing systems, including temperature actuated thermostatic water 
mixing valve 

3. HVAC Systems, including chillers, boilers, heat pumps, air handling 
equipment, exhaust fans, fan coil units, hot and chilled water pumping 
system 

4. Steam condensate pumps 
5. Direct Digital Controls/Space Temperature Controls 
6. Electrical systems, including transformers, diesel-electric generator 

sets, automatic transfer switches, primary switchgear, secondary 
switchgear, high-voltage switchgear, variable frequency drives, and 
frequency converters 

7. Fire protection systems, including fire alarm systems and detection 
systems 

8. Site mechanical utilities, including cathodic protection 
9. Site electrical utilities, including substations, transformers, and 

pad mounted switchgear 
10. Wastewater pump systems 

 
Provide each trainee in the course a written training course outline.  
Submit outline for approval at least 90 calendar days prior to training 
session.  Provide to the Contracting Officer two copies of the training 
video recording in the appropriate current format.  Confirm media format 
required with the using activity.  The recording shall capture, in video and 
audio, all instructors training presentations including question and answer 
periods with the trainees. 

 
1.10   DOCUMENTATION  
 
Maintain current and complete records of on-site and off-site QC program 
operations and activities.  The forms identified under the paragraph 
"INFORMATION FOR THE CONTRACTING OFFICER (KO)" shall be used. Reports are 
required for each day work is performed. Account for each calendar day 
throughout the life of the contract. Every space on the forms must be filled 
in. Use N/A if nothing can be reported in one of the spaces. The 
superintendent and the QC Manager must prepare and sign the Contractor 
Production and CQC Reports, respectively. The reporting of work shall be 
identified by terminology consistent with the construction schedule. In the 
"remarks" section in this report which will contain pertinent information 
including directions received, problems encountered during construction, 
work progress and delays, conflicts or errors in the drawings or 
specifications, field changes, safety hazards encountered, instructions 
given and corrective actions taken, delays encountered and a record of 
visitors to the work site.  For each remark given, identify the Schedule 
Activity No. that is associated with the remark. 

 
1.10.1   Quality Control Validation 
 
Establish and maintain the following in a series of three ring binders. 
Binders shall be divided and tabbed as shown below. These binders shall be 
readily available to the Government's Quality Assurance Team during all 
business hours. 

 
a. All completed Preparatory and Initial Phase Checklists, arranged by 

specification section. 
 
b. All milestone inspections, arranged by Activity/Event Number. 
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c. A current up-to-date copy of the Testing and Plan Log with supporting 

field test reports, arranged by specification section. 
 
d. Copies of all contract modifications, arranged in numerical order.  

Also include documentation that modified work was accomplished. 
 
e. A current up-to-date copy of the Rework Items List. 
 
f. Maintain up-to-date copies of all punch lists issued by the QC Staff on 

the Contractor and Sub-Contractors and all punch lists issued by the 
Government. 

 
1.10.2   As-Built Drawings 
 
The QC Manager is required to review the as-built drawings, are kept current 
on a daily basis and marked to show deviations, which have been made from 
the Contract drawings. Ensure each deviation has been identified with the 
appropriate modifying documentation, e.g. PC number, modification number, 
RFI number, etc. The QC Manager shall initial each deviation or revision.  
Upon completion of work, the QC Manager shall submit a certificate attesting 
to the accuracy of the as-built drawings prior to submission to the KO. 

 
1.11   NOTIFICATION OF NON-COMPLIANCE 
 
The KO will notify the Contractor of any detected non-compliance with the 
foregoing requirements. The Contractor shall take immediate corrective 
action after receipt of such notice. Such notice, when delivered to the 
Contractor at the work site, shall be deemed sufficient for the purpose of 
notification. If the Contractor fails or refuses to comply promptly, the KO 
may issue an order stopping all or part of the work until satisfactory 
corrective action has been taken. The Contractor shall make no part of the 
time lost due to such stop orders the subject of claim for extension of 
time, for excess costs, or damages. 

 
PART 2   PRODUCTS  
 

Not used. 
 
PART 3   EXECUTION  
 

Not used. 
 
 
 
 

-- End of Section -- 



FY15 Maintenance Dredging Various Wharves                  WON 1370757                                           
Naval Base Guam Apra Harbor, Guam 
 
 

RFP PART 2 - SECTION 01 50 00.05 20 - Page 1 

 
SECTION 01 50 00.05 20 

 
TEMPORARY FACILITIES AND CONTROLS FOR DESIGN-BUILD 

11/07 

 
PART 1   GENERAL 
 
1.1   REFERENCES  
 
The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only. 

AMERICAN WATER WORKS ASSOCIATION (AWWA) 
 
AWWA C511 (2007) Standard for Reduced-Pressure 

Principle Backflow Prevention Assembly 
 

FOUNDATION FOR CROSS-CONNECTION CONTROL AND HYDRAULIC RESEARCH 
(FCCCHR) 

 
FCCCHR List (continuously updated) List of Approved 

Backflow Prevention Assemblies 
 
FCCCHR Manual (10th Edition) Manual of Cross-Connection 

Control 
 

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA) 
 
NFPA 241 (2013) Standard for Safeguarding 

Construction, Alteration, and Demolition 
Operations 

 
NFPA 70 (2014; AMD 1 2013; Errata 1 2013; AMD 2 2013; 

Errata 2 2013) National Electrical Code 
 

U.S. FEDERAL HIGHWAY ADMINISTRATION (FHWA) 
 
MUTCD (2009) Manual on Uniform Traffic Control 

Devices 
 

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA) 
 
40 CFR 247 Comprehensive Procurement Guideline for 

Products Containing Recovered Materials 
 
1.2   SUBMITTALS  
 
The use of a "G" following a submittal indicates that a Government approval 
action is required.  Submit the following in accordance with Section 01 33 
10.05 20 DESIGN SUBMITTAL PROCEDURES and Section 01 33 00.05 20 CONSTRUCTION 
SUBMITTAL PROCEDURES. 
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    SD-01 Preconstruction Submittals 

        Traffic control plan; G 

        Construction site plan; G 

    SD-03 Product Data 

        Backflow preventers 

    SD-06 Test Reports 

        Backflow Preventer Tests; G 

    SD-07 Certificates 

        Backflow Tester Certification; G 

        Backflow Preventers Certificate of Full Approval 

1.3   EPA LISTED ITEMS USED IN CONDUCT OF THE WORK BUT NOT INCORPORATED IN 
THE WORK 

 
There are many products listed in 40 CFR 247 which have been designated or 
proposed by EPA to include recycled or recovered materials that may be used 
by the Contractor in performing the work but will not be incorporated into 
the work.  These products include office products, temporary traffic control 
products, and pallets.  These non-construction products contain the highest 
practicable percentage of recycled or recovered materials and can be 
recycled when no longer needed. 

 
1.4   CONSTRUCTION SITE PLAN  
 
Prior to the start of work, submit a site plan showing the locations of 
temporary facilities (including layouts and details, equipment and material 
storage area (onsite and offsite), and access and haul routes used for this 
contract.  Show locations of safety and construction fences, site trailers, 
construction entrances, trash dumpsters, temporary sanitary facilities, and 
worker parking areas. 

 
1.5   BACKFLOW PREVENTERS CERTIFICATE  
 
Certificate of Full Approval from FCCCHR List, University of Southern 
California, attesting that the design, size and make of each backflow 
preventer has satisfactorily passed the complete sequence of performance 
testing and evaluation for the respective level of approval.  Certificate of 
Provisional Approval will not be acceptable. 

 
1.5.1   Backflow Prevention Training Certificate  
 
The Contractor shall submit a certificate recognized by the State or local 
authority that states the Contractor has completed at least 10 hours of 
training in backflow preventer installations.  The certificate must be 
current. 
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1.6   TEMPORARY UTILITIES  
 
Reasonable amounts of the following utilities will be made available to the 
Contractor at the prevailing rates. 

 
1.6.1   Contractor Utilities  
 
For electricity and potable water. The Contractor shall be responsible for 
verifying the prevailing rates and providing for all costs in the bid or 
offer. The Government retains the right to change these rates as necessary. 

 
1.6.2   Utilities Services 
 
Utility Services will be provided through the Base Operations Support (BOS) 
Contractor.  The Contractor shall pay all costs for coordination, 
interruption and other utility services. Utility interruption includes 
connecting, converting, and transferring the utilities (power, water, sewer, 
fire protection, air conditioning and ventilation system, etc.) to the work. 
Procedure for requesting and paying for utility services will be provided by 
the Contracting Officer. The Contractor shall make connections, including 
providing backflow-preventing devices to domestic water line and fire 
sprinkler system; providing meters; and providing transformers; and make 
disconnections. 

 
1.6.3   Dig Permits and Miscellaneous Services 
 
Dig permits and miscellaneous services will be provided through the Base 
Operations Support (BOS) Contractor. The Contractor shall coordinate with 
the Government for dig permits and miscellaneous services provided by the 
BOS Contractor. Location of utilities will be marked by the BOS Contractor 
once. The construction Contractor shall maintain the markings. Procedure for 
requesting for dig permits and miscellaneous services will be provided by 
the Contracting Officer. 

 
1.7   BACKFLOW TESTER CERTIFICATION  
 
Prior to testing, submit to the Contracting Officer certification issued by 
the State or local regulatory agency attesting that the backflow tester has 
successfully completed a certification course sponsored by the regulatory 
agency.  Tester shall not be affiliated with any company participating in 
any other phase of this Contract. 

 
1.8   WEATHER PROTECTION  
 
Take necessary precautions to ensure that roof openings and other critical 
openings in the building are monitored carefully.  Take immediate actions 
required to seal off such openings when rain or other detrimental weather is 
imminent, and at the end of each workday. 

 
1.8.1   Building and Site Storm Protection  
 
When a warning of gale force winds is issued, take precautions to minimize 
danger to persons, and protect the work and nearby Government property.  
Precautions shall include, but are not limited to, closing openings; 
removing loose materials, tools and equipment from exposed locations; and 
removing or securing scaffolding and other temporary work.  Close openings 
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in the work when storms of lesser intensity pose a threat to the work or any 
nearby Government property. 

 
1.8.2   Typhoon Condition of Readiness  
 

Unless directed otherwise, comply with: 
 
1.8.2.1   Responsibility 
 
The Contractor, at no additional cost to the Government shall be responsible 
for the security and safety of the construction work and the site, including 
the Contractor’s project site, when warnings of winds of gale force are 
issued. Gale force winds are defined as having a sustained velocity of 34-
knots or better and include winds of tropical storm or typhoon intensity.  
Satisfactory job site clean-up is the initial, basic day-to-day, minimal 
preparation the Contractor can make for winds of destructive force. 

 
1.8.2.2   Preparation 
 
When warnings of gale force winds are issued, the Contractor shall carry 
out, without delay, all directives concerning desired action to be taken, 
which may be issued to him by the Contracting Officer or his designated 
representative. This preparation is in accordance with the contract terms 
and every practicable precaution will be taken to minimize danger to 
persons, to prevent damage to work in place, materials, supplies, equipment, 
adjacent structures, and property of others; and is in public interest. 

 
1.8.2.3   Tropical Cyclone Conditions of Readiness (COR) 
 
CORs are set by Commander, Naval Forces Marianas, when winds of 50-knots are 
expected to occur locally. Sustained winds of 50 knots or greater could 
result from either a tropical storm or a typhoon approaching or forming over 
Guam. 

 
a. Tropical Cyclone COR Four. A sustained wind of 50-knots or greater is 

possible within 72 hours. The minimum mandatory action required of the 
Contractor is noted below: 

 
b. Tropical Cyclone COR Three. Sustained winds of 50-knots or greater is 

expected within 48 hours. The minimum mandatory action required of the 
Contractor is noted below: 

 
c. Tropical Cyclone COR Two. Sustained winds of 50-knots or greater is 

expected within 24 hours. The minimum mandatory action required of the 
Contractor is noted below: 

 
d. Tropical Cyclone COR One. A sustained wind of 50-knots or greater is 

expected within 12 hours. The minimum mandatory action required of the 
Contractor is noted below: 

 
1.8.2.4   COR Four 
 
During COR Four, the normal condition of readiness on Guam and in the Trust 
Territory of the Pacific Island requires daily job site clean-up and good 
housekeeping practices. The Contractor shall collect and store in piles or 
contain all scrap lumber, waste materials, and rubbish for regular removal 
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and disposal no less frequently than at close of each workday’s work.  The 
construction site, including storage areas, shall be maintained free of 
accumulations of debris at all times by the Contractor. Form lumber, which 
is not incorporated into forms, shall be stacked in neat piles less than 4 
feet high at the close of work each day or shall be removed from the job 
site. Upon erection or mobilization at the job site, construction shacks or 
shanties shall be secured to withstand typhoon intensity winds and shall be 
neat and maintained in good order. 

 
1.8.2.5   Planning 
 
Planning for all job operations shall include the total systems response 
capabilities available to minimize the consequences of accident or natural 
disaster.  These normal job sites clean-up operations shall be conducted to 
the satisfaction of the Contracting Officer or his designated 
representative. 

 
1.8.2.6   COR Three 
 
When COR Three is set, the Contractor shall attain the job site condition 
required for Typhoon Condition Three prior to close of work that day.  In 
addition, the Contractor shall commence all securing operations for typhoon 
that cannot be completed within 18 hours. If this condition is set during 
holiday or weekend, the Contractor shall proceed as above, i.e., the same as 
if it were a normal working day. If this condition is set at night, the 
Contractor shall establish his plan of securing operations for the next day 
at commence at first light of day if still in Condition Three or greater 
(Conditions 2 or 1). 

 
1.8.2.7   COR Two 
 
When COR Two is set, the Contractor shall cease routine activities to allow 
maximum securing effort if such will interfere with his normal routine.  If 
winds of typhoon force are expected, form work and scaffolding shall be 
reinforced or removed if necessary and all machinery, tools, Government 
furnished materials or equipment, etc., shall be secured and if necessary, 
removed from the job site or placed inside a typhoon shelter.  If this 
condition is set at night or during a holiday or weekend, the above action 
shall be taken at the earliest opportunity and accomplished to the 
satisfaction of the Contracting Officer or his authorized representative. 

 
1.8.2.8   COR One 
 
When COR One is set, the job site shall be secured and all personnel shall 
report to shelter. The Contractor shall ensure that the job site is secured 
to the satisfaction of the Contracting Officer or his designated 
representative before he has released his work force to report to shelter. 

 
1.8.2.9   COR Four “All Clear” 
 
When COR Four “All Clear” is set after the passing of the destructive winds, 
the Contractor shall return to the job site to assess damages and 
immediately restore the job site to the Satisfaction of Officer in Charge or 
his designated representative. The job site restoration/clean up shall be in 
accordance with the contract terms and every practicable precaution shall be 
taken to minimize danger to people, to prevent damage to work in place, 
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materials, supplies, equipment, adjacent structures, and property of others; 
and is in public interest. However, before proceeding with restoration/clean 
up requiring significant time and cost, a clean-up plan shall be discussed 
with and submitted to the Contracting Officer or his designated 
representative for approval. 

 
1.9   STATION OPERATION AFFECT ON CONTRACTOR OPERATIONS  
 
1.9.1   Restricted Access Areas  
 
The Government will monitor work in areas indicated in the task order.  
Notify Contracting Officer at least 14 calendar days prior to starting work 
in these areas. 

 
1.9.2   Special Restrictions Regarding Access of Vehicles and Parking  
 
1.9.2.1   Interruption of Vehicular Traffic  
 
If during the performance of work, it becomes necessary to modify vehicular 
traffic patterns at any locations, notify the Contracting Officer at least 
15 calendar days prior to the proposed modification date, and provide a 
Traffic Control Plan detailing the proposed controls to traffic movement for 
approval.  The plan shall be in accordance with State and local regulations 
and the MUTCD 2009.  Make all notifications and obtain any permits required 
for modification to traffic movements outside Station's jurisdiction.  
Provide cones, signs, barricades, lights, or other traffic control devices 
and personnel required to control traffic.  Do not use foil-backed material 
for temporary pavement marking because of its potential to conduct 
electricity during accidents involving downed power lines. 

 
1.10   STORAGE AREAS  
 
Contractor shall be responsible for security of his property.  The Contract 
Clause entitled "FAR 52.236-10, Operations and Storage Areas" and the 
following apply: 

 
1.10.1   Storage in Existing Buildings  
 
The Contractor shall be working in and around existing buildings; the 
storage of material will be allowed where indicated.  Provide 2.4 m (8 foot) 
high security fence with a lockable gate around the storage area.  Remove at 
the completion of work. 

 
1.11   TEMPORARY SANITARY FACILITIES  
 
Provide adequate sanitary conveniences of a type approved for the use of 
persons employed on the work, properly secluded from public observation, and 
maintained in such a manner as required and approved by the Contracting 
Officer.  Maintain these conveniences at all times without nuisance.  Upon 
completion of the work, remove the conveniences from the premises, leaving 
the premises clean and free from nuisance.  Dispose of sewage through 
connection to a municipal, district, or station sanitary sewage system.  
Where such systems are not available, use chemical toilets or comparably 
effective units, and periodically empty wastes into a municipal, district, 
or station sanitary sewage system, or remove waste to a commercial facility.  
Include provisions for pest control and elimination of odors. 
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1.12   TEMPORARY BUILDINGS  
 
Temporary facilities (including trailers) shall be in like new condition and 
shall be maintained throughout the project.  Locate these facilities where 
directed and within the indicated operations area.  Failure to maintain 
storage trailers or buildings to these standards shall result in the removal 
of non-complying units at the Contractor's expense.  A sign not smaller than 
600 by 600 mm (24 by 24 inches) shall be conspicuously placed on the trailer 
depicting the company name, business phone number, and emergency phone 
number.  Trailers shall be anchored to resist high winds and must meet 
applicable state of local standards for anchoring mobile trailers. Storage 
of material/debris under such facilities is prohibited.  Contractor shall be 
responsible for the security of the stored property. 

 
1.12.1   Maintenance of Temporary Facilities  
 
Paint in accordance with base standards and maintain the temporary 
facilities.  Failure to do so will be sufficient reason to require their 
removal. 

 
1.12.3   Quality Control Manager Records and Field Office  
 
Provide on the jobsite an office with approximately 18 square meters (200 
square feet) of useful floor area for the exclusive use of the QC Manager.  
Provide a weathertight structure with adequate cooling, toilet facilities, 
lighting, ventilation, a 1200 by 2400 mm (4 by 8 foot) plan table, a 
standard size office desk and chair, computer station, and working 
communications facilities.  Provide a door with a cylinder lock and windows 
with locking hardware.  Make utility connections.  Locate as directed.  File 
quality control records in the office and make available at all times to the 
Government.  After completion of the work, remove the entire structure from 
the site. 

 
PART 2   PRODUCTS  
 
2.1   BACKFLOW PREVENTERS  
 
Reduced pressure principle type conforming to the applicable requirements 
AWWA C511.  Provide backflow preventers complete with 68 kg (150 pound) 
flanged cast iron, mounted gate valve and strainer, 304 stainless steel or 
bronze, internal parts.  The particular make, model/design, and size of 
backflow preventers to be installed shall be included in the latest edition 
of the List of Approved Backflow Prevention Assemblies issued by the FCCCHR 
List and shall be accompanied by a Certificate of Full Approval from FCCCHR 
List. 

 
2.2   PROJECT SIGN  
 
Prior to initiating any work on site, provide one project identification 
sign at the location coordinated with the Contracting Officer.  Construct 
the sign in accordance with Section 01 58 00 PROJECT IDENTIFICATION and the 
project sign detail.  Maintain sign throughout the life of the project.  
Upon completion of the project, remove the sign from the site.  Provide 
color rendering of the project.  When required in the Task Order (Part 3), 
reproduce the rendering on the signboard or enclose a copy of the rendering 
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under a water-proof, transparent cover, and caulk for weather protection.  
Provide rendering in accordance with Section 01 33 10.05 20 DESIGN SUBMITTAL 
PROCEDURES. 

 
PART 3   EXECUTION  
 
3.1   TEMPORARY PHYSICAL CONTROLS  
 
3.1.1   Access Controls  
 
3.1.1.1   Temporary Barricades  
 
Contractor shall provide for barricading around all work areas to prevent 
public access. 

 
3.1.1.2   Fencing  
 
Fencing shall be provided along the construction site at all open 
excavations and tunnels to control access by unauthorized people.  Fencing 
must be installed to be able to restrain a force of at least 114.00 kg (250 
pounds) against it. 

 
In addition, prior to the start of work, enclose those areas at the 
construction site which are not within the construction fence with a 
temporary safety fence, including gates and warning signs, to protect the 
public from construction activities.  The safety fence shall match the base 
standard color (or bright orange where it protects excavated areas), shall 
be made of high density polyethylene grid or approved equal, a minimum of 
1100 mm (42 inches) high, supported and tightly secured to steel posts 
located on minimum 3000 mm (10 foot) centers.  Remove the fence from the 
work site upon completion of the contract. 

 
3.1.1.3   Signs  
 
Place warning signs at the construction area perimeter designating the 
presence of construction hazards requiring unauthorized persons to keep out.  
Signs must be placed on all sides of the project, with at least one sign 
every 90 m (300 feet).  All points of entry shall have signs designating the 
construction site as a hard hat area. 

 
3.1.1.4   Traffic Work  
 
All work around/involving roadways, to include roadway excavations and 
utility crossings, will be conducted in accordance with Manual of Traffic 
Control Devices.  Contractors shall provide and ensure appropriate road 
closure and detour signs are established as necessary for motor traffic 
management.  All road closures shall be coordinated with the Contracting 
Officer in advance.  Self-illuminated (lighted) barricades shall be provided 
during hours of darkness.  Brightly-colored (orange) vests are required for 
all personnel working in roadways.  Road closures shall require a road 
closure plan showing the location of signage. 

 
3.2   TEMPORARY WIRING  
 
Provide temporary wiring in accordance with NFPA 241 and NFPA 70, Assured 
Equipment Grounding Conductor Program.  Program shall include frequent 
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inspection of all equipment and apparatus. 
 
3.3   REDUCED PRESSURE BACKFLOW PREVENTERS  
 
Provide an approved reduced pressure backflow prevention assembly at each 
location where the Contractor taps into the Government potable water supply. 

 
A certified tester(s) shall perform testing of backflow preventer(s) for 
proper installation and operation and provide subsequent tagging.  Backflow 
preventer tests shall be performed using test equipment, procedures, and 
certification forms conforming to those outlined in the latest edition of 
the Manual of Cross-Connection Control published by the FCCCHR Manual.  Test 
and tag each reduced pressure backflow preventer upon initial installation 
(prior to continued water use) and quarterly thereafter.  Tag shall contain 
the following information:  make, model, serial number, dates of tests, 
results, maintenance performed, and signature of tester.  Record test 
results on certification forms conforming to requirements cited earlier in 
this paragraph. 

 
3.4   GRASS CUTTING  
 
Cut grass (or annual weeds) within the construction and storage sites [to a 
maximum 100 mm (4 inch) height at least once a week during the growing 
season unless the grass area is not visible to the public.  Trim the grass 
around fences at time of grass cutting.  Maintain grass or weeds on 
stockpiled earth as needed to maintain the site in a neat and orderly 
appearance. 

 
 
 
 

-- End of Section -- 
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SECTION 01 57 19.01 20 
 

SUPPLEMENTAL TEMPORARY ENVIRONMENTAL CONTROLS  
Joint Region Marianas Explosives Safety Submission (JRM ESS) 

4/17/15 
 
PART 1   GENERAL 
 
1.1   REFERENCES 
 
The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.  If state or local references are not provided here, 
refer to Section 01 57 19.00 20 TEMPORARY ENVIRONMENTAL CONTROLS for 
appropriate references. 

 
JOINT REGION MARIANAS (JRM) 

 
JRM ESS (Amendment Series) Explosives Safety Submission, Munitions 

Response Sites, GUAM CONSTRUCTION SUPPORT 
 

DEPARTMENT OF DEFENSE (DOD) 
 
EM-385-1-1 Safety and Health Requirements Manual, US 

Army Corp of Engineers (USACE) 
 
NOSSAINST 8020.15D Naval Ordinance Safety and Security Activity, 

Explosives Safety Review, Oversight, and 
Verification of Munitions Responses (U) 

 
NAVSEA OP 5 (Volume 1) Naval Sea Systems Command, Ammunition and 

Explosives Safety Ashore 
 
DDESB TP-18 Department of Defense Explosive Safety Board, 

Technical Paper 18, Qualifications for UXO 
Technicians 

 
NOSSAINST 8023.11B Standard Operating Procedures, Development,     

Implementation, and Maintenance for 
Ammunition and Explosives 

•  For all above references the most current version applies 
 
1.2   SUBMITTALS 
 
Government acceptance is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval. The following shall be submitted in accordance with Section 01 33 
00 SUBMITTAL PROCEDURES: 

 
SD-01 Preconstruction Submittals 

 
ESS Work Plans (Anomaly Avoidance, Anomaly Investigation, DGM, 

DGM followed by Anomaly Investigation, DGM followed by 
Advanced Technology / Munitions Classifier followed by 
Anomaly Investigation); G  

file:///C:\Users\Mark.C.Cruz\AppData\Local\Microsoft\Windows\Temporary%20Internet%20Files\Content.Outlook\AppData\Local\Microsoft\Windows\Temporary%20Internet%20Files\Content.Outlook\AppData\Local\Microsoft\Windows\Temporary%20Internet%20Files\Wilson.Beatingo\AppData\Local\Microsoft\Windows\SPECIFICATIONS\MASTERS\UFGS\prntdata\01%2033%2000.doc
file:///C:\Users\Mark.C.Cruz\AppData\Local\Microsoft\Windows\Temporary%20Internet%20Files\Content.Outlook\AppData\Local\Microsoft\Windows\Temporary%20Internet%20Files\Content.Outlook\AppData\Local\Microsoft\Windows\Temporary%20Internet%20Files\Wilson.Beatingo\AppData\Local\Microsoft\Windows\SPECIFICATIONS\MASTERS\UFGS\prntdata\01%2033%2000.doc
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Installation Commanding Officer (ICO) Notification; G 
 

SD-11 Field Reports, After Action Report, and Closeout  
 

QC/QA Report; G  
 
MEC/MPPEH Spot Report; G 
 
Weekly Situational/Status Report (SITREP); G  
 
After Action Report (AAR) (Anomaly Avoidance, Anomaly 

Investigation, DGM, Advanced Technology / Munitions 
Classifier); G  

 
1.2.1   Submittal Schedule  
 
Submittal schedule requirements for various ESS Deliverables are detailed 
below.  The period of review for each resubmittal is the same as for initial 
submittal. 

 
Scenario 1: Anomaly Avoidance 

SUBMITTALS REQUIRED PRIOR TO ANOMALY AVOIDANCE 

Submittals Copies Timeframe 

Anomaly Avoidance Work 
Plan  

Electronic, 6 hard 
copies, each with CD, 
bookmarked .pdf and .doc 
(or .xls) file 

14 calendar days after 
award  

Government Review/Accept 
Anomaly Avoidance Work 
Plan 

Electronic, .pdf and .doc 
(or .xls) file 

14 calendar days 

*Avoidance field work may commence after Government acceptance of the Anomaly 
Avoidance Work Plan. 

 
 
 
 

SUBMITTALS REQUIRED DURING ANOMALY AVOIDANCE 
 
Weekly SITREP Electronic Weekly 

MEC/MPPEH Spot Report  Electronic 

As required, within 1 
business day of 
confirming identification 
of MECMPPEH 
 

QC/QA Report Electronic 
As required; government 
review and acceptance 14 
calendar days 
 

 

SUBMITTALS REQUIRED POST-ANOMALY AVOIDANCE 

Anomaly Avoidance After 
Action Report 

Electronic, 6 hard 
copies, each with CD, 
bookmarked .pdf and .doc 

   

7 calendar days after 
completion of all Anomaly 
Avoidance work 

Government Review/Accept  
Anomaly Avoidance AAR 

Electronic, .pdf and .doc 
(or .xls) file 

14 calendar days 
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Scenario 2:  Anomaly Investigation 

SUBMITTALS REQUIRED PRIOR TO ANOMALY INVESTIGATION 

Submittals Copies Timeframe 

Anomaly Investigation 
Work Plan 

Electronic, 6 hard 
copies, each with CD, 
bookmarked .pdf and .doc 
(or .xls) file 

14 calendar days after 
award  

Government Review/ Accept 
Anomaly Investigation 
Work Plan 

Electronic, DC with .pdf 
and .doc (or .xls) file 14 calendar days 

Installation Commanding 
Officer (ICO) 
Notification 

Electronic, slide 
presentation 

45 calendar days prior to 
anomaly investigation 

*Anomaly Investigation field work may commence after Government acceptance of 
Anomaly Investigation Work Plan. 

 

SUBMITTALS REQUIRED DURING ANOMALY INVESTIGATION 
 
Weekly SITREP Electronic Weekly 

MEC/MPPEH Spot Report  Electronic 

As required, within 1 
business day of 
confirming identification 
of MECMPPEH 

QC/QA Report Electronic 
As required; government 
review and acceptance 14 
calendar days 

 

 

SUBMITTALS REQUIRED POST-ANOMALY INVESTIGATION 

Anomaly Investigation 
After Action Report 

Electronic, 6 hard 
copies, each with CD, 
bookmarked .pdf and .doc 

7 calendar days after 
completion of all Anomaly 
Investigation work 

Government Review/Accept    
Anomaly Investigation AAR 

Electronic, .pdf and .doc 
(or .xls) file 

14 calendar days 

 
 
Scenario 3:  DGM Followed by Anomaly Investigation 

SUBMITTALS REQUIRED PRIOR TO DGM 

Submittals Copies Timeframe 

DGM Work Plan 
Electronic, 6 hard 
copies, each with CD, 
bookmarked .pdf and .doc 

   

14 calendar days after 
award 
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Government Review/Accept 
DGM Work Plan 

Electronic, .pdf and .doc 
(or .xls) file 

14 calendar days 

*DGM field work may commence after Gov’t acceptance of DGM Work Plan. 

 
SUBMITTALS REQUIRED DURING DGM 

DGM QC/QA Report Electronic 
As required, government 
review and acceptance 7 
calendar days 

 

SUBMITTALS REQUIRED POST-DGM 

DGM After Action Report 
Electronic, 6 hard 
copies, each with CD, 
bookmarked .pdf and .doc 

   

30 calendar days after 
completion of all DGM 
field work 

Government Review/Accept  
DGM AAR 

Electronic, .pdf and .doc 
(or .xls) file 

14 calendar days 

*Anomaly Investigation Work Plan shall not be submitted until DGM AAR is 
accepted by the Government. 

 

SUBMITTALS REQUIRED PRIOR TO ANOMALY INVESTIGATION 

Anomaly Investigation 
Work Plan 

Electronic, 6 hard 
copies, each with CD, 
bookmarked .pdf and .doc 

14 calendar days after 
award 

Government Review/ Accept 
Anomaly Investigation 
Work Plan 

Electronic, DC with .pdf 
and .doc (or .xls) file 14 calendar days 

Installation Commanding 
Officer (ICO) 
Notification 

Electronic, slide 
presentation 

45 calendar days prior to 
anomaly investigation 

*Anomaly Investigation field work may commence after Gov’t acceptance of 
Anomaly Investigation Work Plan.       

   

SUBMITTALS REQUIRED DURING ANOMALY INVESTIGATION 

Weekly SITREP Electronic Weekly 

MEC/MPPEH Spot Report  Electronic 

As required, within 1 
business day of 
confirming identification 
of MECMPPEH 

QC/QA Report Electronic 
As required; government 
review and acceptance 14 
calendar days 

   

SUBMITTALS REQUIRED POST-ANOMALY INVESTIGATION 
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Anomaly Investigation 
After Action Report 

Electronic, 6 hard 
copies, each with CD, 
bookmarked .pdf and .doc 

7 calendar days after 
completion of all Anomaly 
Investigation work 

Government Review/Accept    
Anomaly Investigation AAR 

Electronic, .pdf and .doc 
(or .xls) file 

14 calendar days 

 
The following requirements apply to the CD ROM. 
1. A native file in .doc format will be provided for all reports. 
2. A .pdf file(s) of the final documents shall be provided in the 

following formats:  The entire document shall be provided as one pdf 
file. The pdf file shall have bookmarks for each item identified in the 
document's table of contents, including tables, figures, captioned 
photos, and appendices. The bookmark shall use the same description as 
provided in the table of contents. If the bookmark is lengthy, 
abbreviate as needed. Bookmark to the second level (i.e. 1.1, 1.2, 1.3, 
etc.).  Do not bookmark signature page of the list of acronyms.  Each 
appendix, regardless of size, shall be provided as an individual pdf 
file.  All maps, figures, and pictures shall be provided at a useable 
resolution. All color maps, figures, and pictures shall be provided in 
color. 

 
1.3   Personnel Qualifications and Duties 
 
Personnel shall meet the minimum qualification standards set forth in DDESB 
TP 18 and the JRM ESS, including training and experience requirements. 
Duties are defined in DDESB TP 18 and the JRM ESS. 
 
For projects requiring on site construction support, a UXO Technician II or 
above shall be present on site.   
 
For projects requiring munitions response (i.e. anomaly avoidance or anomaly 
investigation), the contractor shall provide the following personnel: 
 

1.3.1   UXO Safety Officer (UXOSO) 
 
The UXOSO shall be responsible for implementing the Site Health and Safety 
Plan (SHSP) and the Accident Prevention Plan (APP). UXOSO must be on site 
during anomaly investigation. UXOSO may also perform duties of the UXOQCS. 
 

1.3.2   UXO Quality Control Specialist (UXOQCS) 
 
The UXOQCS shall be responsible for implementing the Quality Control Plan.  
The UXOQCS may also perform duties of the UXOSO.  During DGM, either the 
UXOQCS or Geophysicist must be on site.  The UXOQCS shall not report to the 
SUXOS. The UXOQCS is responsible to ensure that the three phases of quality 
control (preparatory, initial, and follow-up) are properly implemented and 
shall inspect each definable feature of work by phase.  If anomaly 
investigation is included, the UXOQCS is responsible for insuring proper 
implementation of the Geophysical System Verification process, installing an 
Instrument Verification Strip, and emplacing blind seeds. 
 

1.3.3   The UXO Quality Assurance Manager (UXOQAM) 
 
A qualified government representative shall be assigned to perform the 
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duties of UXOQAM. 
 

1.3.4   Senior UXO Supervisor (SUXOS) 
  
The SUXOS is responsible to oversee all munitions response work.  The SUXOS 
shall be on site at all times during anomaly investigation. SUXOS shall not 
perform the role of UXOSO or UXOQCS.  

 
1.3.5   Geophysicist 
 
A geophysicist shall be required for DGM only.  The Geophysicist shall have 
a degree in geophysics, geology, geological engineering, or other closely-
related field. The geophysicist shall have a minimum of five years of 
experience directly related to the geophysical mapping, detection, and 
classification of buried military munitions.  This individual is the project 
geophysicist-of-record and has overall responsibility for design, 
implementation, and management of geophysical investigations required for 
the work effort related to military munitions.  The geophysicist is not 
required to be on-site full time; however during DGM, either the UXOQCS or 
geophysicist must be on site. 
 

1.3.6   UXO Technicians 
 
UXO Technicians shall be provided by the contractor as needed based on site 
and project conditions.  Training and experience shall be in accordance with 
DDESB TP 18 and JRM ESS and be commensurate with their assigned duties. 

 
1.4   General Requirements for all Work Plans (WP) 
 
Specific requirements for WP elements are described below.  The WP shall be 
written, job-specific, and address any unusual or unique aspects of the 
project or activity for which it is written. The WP shall interface with the 
Contractor’s overall safety, health, and quality control programs. The 
Government considers the Prime Contractor to be the “controlling authority” 
for all work site safety, healthy, and quality control implementation of the 
subcontractors. Contractors are responsible for informing their 
subcontractors of the safety and quality provisions under the terms of the 
contract and the penalties for noncompliance, coordinating the work to 
prevent one craft from interfering with or creating hazardous working 
conditions for other crafts, and inspecting subcontractor operations to 
ensure that accident prevention and quality control responsibilities are 
being carried out.  The contractor shall implement the three phases of 
quality control.  The WP shall be signed by the project superintendent, the 
project QC Manager, the project SSHO, the UXOSO, UXOQCS, SUXOS, and 
geophysicist (DGM WP only). 
 
Once accepted by the Contracting Officer, the WP and attachments will be 
enforced as part of the contract.  Only when the WP is accepted shall the 
contractor be permitted to begin intrusive activity. Disregarding the 
provisions of this contract or the accepted WP will be cause for stopping of 
work, at the discretion of the Contracting Officer, until the matter has 
been rectified. 
 
Once work begins, changes to the accepted WP shall be made with the 
knowledge and concurrence of the Contracting Officer, project 
superintendent, QC Manager, SSHO, UXOSO, UXOQCS, SUXOS, and geophysicist 
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(DGM WP only). Should any severe hazard exposure, i.e. imminent danger, 
become evident, stop work in the area, secure the area, and develop a plan 
to remove the exposure and control the hazard. Notify the Contracting 
Officer within 24 hours of discovery. Eliminate/remove the hazard. In the 
interim, take all necessary action to restore and maintain safe working 
conditions in order to safeguard onsite personnel, visitors, the public, and 
the environment. 
 
Copies of the accepted WP will be maintained at the Contracting Officer’s 
office and at the job site. 
 
1.4.1   Anomaly Avoidance Work Plan (WP) 
 
The Anomaly Avoidance WP shall include, but not be limited to the following: 
 
1. Project Plan. Describe the overall approach to manage and execute 
anomaly avoidance for surface and subsurface clearance. Identify the 
objectives and provide details on the equipment, methods, and standard 
operating procedures to be used. Identify procedures to be followed in the 
event that actual or suspected MEC/MPPEH is discovered. The WP shall comply 
with NAVSEA OP5 Section 14-10.3.1.5 that requires soil to be removed in 
layers when the depth of intrusive activities exceeds the detection limits 
of the geophysical instruments used. 
 
2. Organization and Qualifications. Identify the MEC personnel 
organization, including organizational chart and the names and 
qualifications of MEC personnel in resume’ format. Include copies of all 
certifications and qualifications per DDESB TP 18 and the JRM ESS. 
 
3. Traffic Control. Detail traffic control and mitigation measures to be 
employed during anomaly avoidance.  Consideration shall be given to 
temporary road closures, alternate work schedules, and other methods to 
minimize impact to vehicular and pedestrian traffic. The Contractor shall be 
responsible for signage, devices, flag men, and any other control measures 
required to safely employ traffic control. The Traffic Control Plan shall be 
separate from the Traffic Control Plan required by Section 01 50 00 
TEMPORARY CONSTRUCTION FACILITIES AND CONTROLS.   

 
4. Communications Plan. Identify points of contact within the Prime 
Contractor and appropriate subcontractor organizations related to MEC/UXO 
clearance and other on-site activities. The list shall include but may not 
be limited to appropriate government personnel such as the Construction 
Management Engineer, EOD representative, and appropriate first responders. 
All contractor and government points of contact shall have names, titles, 
and primary and secondary phone numbers listed as appropriate.  Include 
direction on who will be called for what specific reasons and the priority 
in which they will be contacted. 
 
5. Schedule. Include specific line items for development, review, and 
acceptance for all submissions. It is the responsibility of the Prime 
Contractor to present an overall construction schedule that includes anomaly 
avoidance operations within the overall construction time line. 
 
6. Accident Prevention Plan (APP) / Site Health and Safety Plan (SHSP). 
Describe site-specific hazards and the procedures to protect the health and 
safety of workers and the public during MEC activities. Include worker 
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protective clothing and equipment, staging areas, and other requirements as 
appropriate. The MEC APP shall be a separate submittal from the Construction 
Accident Prevention Plan required by Section 01 35 26 GOVERNMENTAL SAFETY 
REQUIREMENTS. 
 
7. Quality Control Plan (QCP). Describe the project-specific quality 
control and procedures that will be implemented. The three phases of control 
shall be used. The QCP shall be a separate submittal from the Construction 
Quality Control Plan required by Section 01 45 00.00 20 QUALITY CONTROL. 
 
1.4.2   Digital Geophysical Mapping (DGM) Work Plan (WP) 
 
The DGM WP shall include but not be limited to the following: 
  
1. Project Plan.  Describe the overall approach to manage and execute DGM. 
Identify the objectives and provide details on the equipment, methods, and 
standard operating procedures to be used. Detail the munitions history of 
the site to include previous munitions surveys and responses. Detail the 
technical approach used to execute DGM operations and the procedures 
required to prepare the site for DGM. Detail surface clearance procedures. 
Detail DGM processes and procedures to include the geophysical system 
verification (GSV) process, data collection, and data processing. Include 
site maps that identify acreage, HFD, and positional data. The WP shall 
comply with NAVSEA OP5 Section 14-10.3.1.5 that requires soil to be removed 
in layers when the depth of intrusive activities exceeds the detection 
limits of the geophysical instruments used. 
 
2. Organization and Qualifications. Identify the MEC personnel 
organization, including organizational chart and the names and 
qualifications of MEC personnel in resume’ format. Include copies of all 
certifications and qualifications per DDESB TP 18 and the JRM ESS. 
 
3. Traffic Control. Detail traffic control and mitigation measures to be 
employed during DGM. Consideration shall be given to temporary road 
closures, alternate work schedules, and other methods to minimize impact to 
vehicular and pedestrian traffic. The Contractor shall be responsible for 
signage, devices, flag men, and any other control measures required to 
safely employ traffic control. The Traffic Control Plan shall be included in 
the Traffic Control Plan required by Section 01 50 00 TEMPORARY 
CONSTRUCTION FACILITIES AND CONTROLS.   
 
4. Communications Plan. Identify points of contact within the Prime 
Contractor and appropriate subcontractor organizations related to MEC/UXO 
clearance and other on-site activities. The list shall include but may not 
be limited to appropriate government personnel such as the Construction 
Management Engineer, Public Affairs Officer, EOD representative, and 
appropriate first responders. All contractor and government points of 
contact shall have names, titles, and primary and secondary phone numbers 
listed as appropriate.  Include direction on who will be called for what 
specific reasons and the priority in which they will be contacted. 
 
5. Schedule. Include specific line items for development, review, and 
acceptance for all submissions. It is the responsibility of the Prime 
Contractor to present an overall construction schedule that includes the 
appropriate JRM ESS clearance operations within the overall construction 
time line. 



Design Build Multiple Award Construction Contract                  41-14-2700            
Various Locations, Guam 
 
 

RFP PART 2 - SECTION 01 57 19.01 20 - Page 9 

 
6. Accident Prevention Plan (APP) / Site Health and Safety Plan (SHSP). 
Describe site-specific hazards and the procedures to protect the health and 
safety of workers and the public during DGM activities. Include worker 
protective clothing and equipment, staging areas, and waste disposal 
requirements.  The DGM APP shall be a separate submittal from the 
Construction Accident Prevention Plan required by Section 01 35 26 
GOVERNMENTAL SAFETY REQUIREMENTS. 
 
7. Quality Control Plan (QCP). Describe the project-specific quality 
control and procedures that will be implemented during all aspects of the 
DGM process. The three phases of control shall be used. Include specific 
details on the instrument validation strip (IVS) and blind seeding 
procedures. The QCP shall be a separate submittal from the Construction 
Quality Control Plan required by Section 01 45 00.00 20 QUALITY CONTROL. 
 
1.4.3   Anomaly Investigation Work Plan (WP) 
 
For projects that include DGM, the Anomaly Investigation WP shall be 
submitted after the acceptance of the DGM After Action Report (AAR). For 
projects that include extensive footprint or will be executed in 
zones/phases that result in multiple DGM AARs, a single Anomaly 
Investigation WP may be submitted and may be supplemented as additional zone 
DGM AARs are completed and accepted based on the phased schedule.   
 
Only when the Anomaly Investigation WP is accepted by the Government can 
ground disturbing work begin. Should the accepted Anomaly Investigation WP 
only include particular zones due to a phased schedule, ground disturbing 
work may being only in those zones within the accepted Anomaly Investigation 
WP. 
 
The Anomaly Investigation WP shall include, but not be limited to the 
following: 
 
1. Project Plan.  Describe the overall approach to manage and execute 
anomaly investigation for surface and subsurface clearance. Identify the 
objectives and provide details on the equipment, methods, and standard 
operating procedures to be used. Detail the primary and contingency 
munitions with the greatest fragmentation distances (MGFD) and the EZs that 
apply.  Detail any reductions in EZs realized through armoring and 
engineering controls. Address site specific logistical requirements such as 
water / electrical / other utilities and demolition requirements, site 
restoration work, etc. Address on-going activities adjacent to the project 
site that may be impacted by the EZ (e.g. traffic along adjacent roads, 
housing, offices, etc.). Provide figures that identify exclusion zones for 
MGFDs and impacted property owners within the EZ. The WP shall comply with 
NAVSEA OP5 Section 14-10.3.1.5 that requires soil to be removed in layers 
when the depth of intrusive activities exceeds the detection limits of the 
geophysical instruments used. 
 
2. Organization and Qualifications. Identify the MEC personnel 
organization, including organizational chart and the names and 
qualifications of MEC personnel in resume’ format. Include copies of all 
certifications and qualifications per DDESB TP 18 and the JRM ESS. 
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3. Site Specific Logistical Requirements. Identify staging and storage 
areas, lay down areas, designated soil storage and sifting operations, 
management and disposal of waste generated from field operations, and 
coordination with ongoing construction activities. 
 
4. Traffic Control. Detail traffic control and mitigation measures to be 
employed during anomaly investigation.  Consideration shall be given to 
temporary road closures, alternate work schedules, and other methods to 
minimize impact to vehicular and pedestrian traffic. The Contractor shall be 
responsible for signage, devices, flag men, and any other control measures 
required to safely employ traffic control. The Traffic Control Plan shall be 
included in the Traffic Control Plan required by Section 01 50 00 TEMPORARY 
CONSTRUCTION FACILITIES AND CONTROLS.   
 
5. Community Outreach. Describe the communications measures the Contractor 
will employ to notify the local community of ESS-related work and its 
anticipated impact. The contractor shall consider the use of DDESB-approved 
engineered barricades or bunker in place, alternate work schedules (nights or 
weekends), base activities and school hours (holidays, summer vacation, 
etc.), reduced work hours, school bus schedules, rush hour traffic, and other 
items in order to mitigate impact to the local community.  Further 
requirements for Community Outreach are detailed in Section 3.4. 
 
6. Exclusion Zones. Identify the boundary of the EZ for each separate work 
period. Work periods may vary depending upon site-specific conditions (DGM 
AAR results, community impacts, etc.).  Indicate all points of vehicle access 
along the EZ perimeter. Contractor shall be responsible to provide reasonable 
efforts to clear the EZ daily, prior to the start of anomaly investigation.  

 
7. Communications Plan. Identify points of contact within the Prime 
Contractor and appropriate subcontractor organizations related to MEC/UXO 
clearance and other on-site activities. The list shall include but may not 
be limited to appropriate government personnel such as the Construction 
Management Engineer, Public Affairs Officer, EOD representative, and 
appropriate first responders. All contractor and government points of 
contact shall have names, titles, and primary and secondary phone numbers 
listed as appropriate.  Include direction on who will be called for what 
specific reasons and the priority in which they will be contacted. 
 
8. Schedule. Include specific line items for development, review, and 
acceptance for all submissions. It is the responsibility of the Prime 
Contractor to present an overall construction schedule that includes the 
appropriate JRM ESS clearance operations within the overall construction 
time line. 
 
9. Accident Prevention Plan (APP) / Site Health and Safety Plan (SHSP). 
Describe site-specific hazards and the procedures to protect the health and 
safety of workers and the public during MEC activities. Include worker 
protective clothing and equipment, staging areas, and waste disposal 
requirements.  The MEC APP shall be a separate submittal from the 
Construction Accident Prevention Plan required by Section 01 35 26 
GOVERNMENTAL SAFETY REQUIREMENTS. 
 
10. Quality Control Plan (QCP). Describe the project-specific quality 
control and procedures that will be implemented during all aspects of the 
field work including, but not limited to Data Interpretation, Target 
Acquisition, Intrusive Operations, Soil Excavation, Anomaly Avoidance, Soil 
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Sifting and Screening, and MEC Identification / Storage / Transportation / 
Disposal. Include specific details on the instrument validation strip (IVS) 
and blind seeding procedures. The three phases of control shall be used. The 
QCP shall be a separate submittal from the Construction Quality Control Plan 
required by Section 01 45 00.00 20 QUALITY CONTROL. 

 
1.5   Installation Commanding Officer (ICO) Notification 
 
Intent of this submission is for the ICO to get a quick visual understanding 
of the anomaly investigation impact and use the submission to advertise the 
format the EZ, Traffic Control Plan, and impacted buildings. Include an 
aerial picture. Identify the dates, times, and duration of anomaly 
investigation.  Identify the lead government and contractor point of contact 
for the on-site work. Submission will likely be 1 to 4 slides for each work 
period depending on the complexity and size of scope. 
 
1.6   QC/QA Report 
 
1.6.1   Anomaly Avoidance QC/QA Report and Anomaly Investigation QC/QA Report 
 
The Anomaly Avoidance QC/QA Report and the Anomaly Investigation QC/QA Report 
shall include the coordinate system used, description of grids / area 
included in the report, depth of clearance, number of anomalies investigated, 
lbs of debris recovered, number of MEC found, number of MPPEH found, number 
of blind seeds placed, and number of blind seeds recovered.  The report must 
indicate if the QC inspection passed/failed, and must be signed by the 
UXOQCS, the Prime Contractor QC Officer (if different), and UXOQAM. In map 
format, identify the area included in the QC/QA Report Report relative to the 
entire project footprint, grids, anomalies Left in Place, MEC/MPPEH, and 
blind seeds.  If MEC/MPPEH are found, include a tabular list of the grid, 
quantity, depth below surface, weight, type (MEC/MPPEH), disposition, 
mark/model, northing and easting, and any other applicable information.  For 
blind seeds recovered, include a tabular list of the grid, northing and 
easting, quantity, depth, weight, description, and any other relevant 
information.  For items Left in Place, include a tabular list of the grid, 
northing and easting, and description. Each complete QC/QA Report shall be 
submitted to the Government for review and acceptance. 
 
Upon government acceptance of the QC/QA Report, the footprint included within 
that QC/QA Report may be managed as low likelihood per NAVSEA OP5 and the JRM 
ESS and construction may proceed in that area. It is anticipated that 
multiple QC/QA Reports will be required and the number will vary based on 
project and site conditions. The contractor is responsible for maintaining 
oversight of intrusive activities to ensure that construction activities that 
disturb the earth stay within designated areas of low likelihood.  Should 
MEC/MPPEH be uncovered in a site that is managed as low likelihood, the 
contractor shall immediately stop work and contact the government 
Construction Management Engineer. 
 
1.6.2   DGM QC/QA Report 
 
Periodic reports documenting Quality Control and Quality Assurance shall be 
submitted to the Government. The DGM QC/QA Report shall include operational 
checks of instruments and equipment, compliance with the accepted DGM WP, 
identify any non-compliant work and resulting re-work, and document the three 
phases of control. 
 



Design Build Multiple Award Construction Contract                  41-14-2700            
Various Locations, Guam 
 
 

RFP PART 2 - SECTION 01 57 19.01 20 - Page 12 

The report must indicate if the QC inspection passed/failed, and must be 
signed by the UXOQCS and the Prime Contractor QC Officer (if different). 
 
1.7   MEC/MPPEH Spot Report 
 
Spot report shall include a brief description of positively identified 
MEC/MPPEH and its disposition. 
 
1.8   Weekly Situational/Status Report (SITREP) 
 
Indicate percentage of anomaly investigation complete to date and any notable 
MEC-related issues from the previous week. 
 
1.9   General Requirements for all After Action Reports (AAR) 
 
The After Action Reports shall be signed by the project superintendent, the 
project QC Manager, the project SSHO, the UXOSO, UXOQCS, SUXOS, and 
geophysicist (DGM AAR only). 
 
1.9.1   Anomaly Avoidance After Action Report (AAR) 
 
The Anomaly Avoidance AAR shall include, but not be limited to the 
following: 
 
1. Brief description of the site. 
 
2. Summary of MEC and/or MPPEH found, removed, and left in place. 

 
3. Description of the relative effectiveness and any limitations of the 
technologies used and the effects on residual risk relative to that 
originally projected. 

 
4. A summary of the QC/QA Reports. 

 
5. Maps showing: 

 
a. Areas from which MEC and/or MPPEH were left in place. 
b. Areas from which MEC and/or MPPEH were removed. 
c. Areas within the site where response actions were not performed 

and the rationale for not addressing those areas. 
d. The known or reasonably anticipated end use of each area. 

 
6. A summary of the land use controls that were implemented, if any, and 

the areas to which they apply. 
 

7. A summary of provisions for long-term management. 
 

8. Additional supporting documents as appropriate to include but not 
limited to field logs, weekly SITREPs, MEC/MPPEH Spot Reports, daily 
activity reports, QC/QA Reports, NOSSA audits, photographs, QA 
documentation, Work Plans, etc. 

 
1.9.2   Digital Geophysical Mapping (DGM) After Action Report (AAR) 
 
The Anomaly Avoidance AAR shall include, but not be limited to the 
following: 
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1. Brief description of the DGM operations. 
 
2. Summary of control points and GSV. 

 
3. Detailed description of the GSV placement, survey, and results. 

 
4. Dig list summary, basis for selecting anomalies, resulting polygons, and 
blinds seed results. 

  
5. Describe data mapping and anomaly selection, and include anomaly maps 
and dig lists as they relate to established grids. Describe areas not 
mapped. 

  
6. Maps showing: 

 
a. DGM survey as it relates to the established grids and project 

site. 
b. Detailed grid maps as they relate to the dig list. 

 
7. Additional supporting documents as appropriate to include but not 
limited to field logs, QC/QA Reports, QC data, raw data, etc. 

  
1.9.3   Anomaly Investigation After Action Report (AAR) 
 
The Anomaly Investigation AAR shall include all items identified in Section 
1.9.1 Anomaly Avoidance AAR. Additional requirements include maps and summary 
data of any DGM efforts, maps and summary data of Geophysical System 
Verification to include Instrument Verification Strip and blind seed data, 
and a summary of digital data information.  Additional supporting documents 
shall be included as appropriate for the project. 
 
PART 2   PRODUCTS 
 
Not Used. 

 
PART 3   EXECUTION 
 
3.1   Notice to Proceed (NTP) Criteria 
 
Submittals shall not cause delay, limit, or halt the start or any portion of 
progression of the design work and shall be developed in parallel to the 
design work.  The contractor also shall not use the basis of plans or 
reports that have not commenced development or uncompleted work to cause 
delay, limit or halt the start of the design work. 
 
The issuance of each Notice to Proceed shall be authorized only by the 
Contracting Officer.  Each Notice to Proceed shall indicate contractor 
name/s, start dates, location, and specific work tasks.   

 
3.2.   Work Schedule for Subsurface Clearance Activities 
 
The contractor shall schedule work appropriately to mitigate, to the 
greatest extent practicable, the impacts to base operations and the general 
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public both on and off base.  Scheduling shall include phasing as well as 
night and weekend work as necessary. 
 

3.3   Engineered Barriers / Bunker-in-Place 

The contractor shall consider use approved engineered barriers or other 
approved techniques to mitigate the impact of exclusion zones on quality of 
life, base operations, and non-DoD property.  

 
3.4   Community Outreach 

The contractor shall develop a thorough strategy for community outreach and 
engagement to ensure all entities impacted by EZs are effectively 
identified, notified, and informed of anticipated ESS activities and their 
impacts in a timely manner.  Include methods for information dissemination 
such as timing of the work and required evacuation periods; the plan shall 
propose clear, effective and timely communication strategies and tactics.   
 
At a minimum, include specific products that will be developed by the 
contractor to help inform the community.  These products may include, but 
are not limited to, flyers, brochures, scripts to use while making phone 
calls, presentations that may be used for stakeholder briefs, draft public 
service announcements and draft media releases.  
 
Community outreach and engagement efforts will include but are not 
necessarily limited to coordination with on base activities.  

The Government may provide support during outreach and engagement 
activities.  The Government shall determine the appropriate support, if any, 
to be provided based on the Community Relations Plan and other factors.   

The Contractor shall initiate the outreach and engagement process as early 
as possible following contract award.  The initial outreach and engagement 
activities shall begin no less than 40-20 days prior to commencing intrusive 
investigation. 
 
All proposed Contractor written and oral communications must be approved by 
a designated Government representative prior to any and all communications 
with members of the public, stakeholders, etc.  

1. Contractor shall provide traffic control at all vehicle access points 
to the exclusion zone during intrusive investigations. Electronic 
notification boards shall be posted 7 days prior to anomaly 
investigations to notify drivers of road closures and suggested 
alternate routes. Coordinate traffic control plan with Phil Slagel, 
Department of Public Works at 649-3155. 

2. Contractor shall provide notice of imminent evacuation to all property 
owners / tenants 24 hours prior to establishment of the EZ.  The notice 
shall be in flyer format, approved by the government, and hand 
delivered to each property.  Should the property owner / tenant not be 
available, the contractor shall leave the flyer in a visible location. 

3. Contractor shall provide reasonable verification that the exclusion 
zone is clear prior to starting intrusive investigations (see paragraph 
3.2.6 for definition of reasonable verification). 
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COMMUNITY OUTREACH 

Community Outreach 
Initial notification 

Face–to–face meeting with 
land and business owners, 
residents and tenants. 
Data base check list. 

40-20 days prior to start 
of anomaly investigations 
that impact those 
particular properties.  
Template must be approved 
by the government. 

Traffic Control 

Electronic notification 
boards to notify drivers 
of upcoming work and to 
suggest alternate routes. 

7 days prior to start of 
anomaly investigations 
and remain in place until 
investigation is complete 

Second notice to 
residents and businesses 

Registered letters to 
business and residents in 
effected EZ. Data base 
check list. 

14-10 calendar days prior 
to start of anomaly 
investigations that 
impact those particular 
properties.  Template 
must be approved by the 
government. 

Notice of imminent 
evacuation 

Contractor shall hand-
deliver notice to each 
business and residence 
and post on 
door/mailbox/other 
appropriate location if 
no one is available. 
Notice identifies the 
start of anomaly 
investigation and traffic 
control points. Data base 
check list. 

24 hours prior to start 
of anomaly investigations 
that impact those 
particular properties.  
Template must be approved 
by the government. 

Establish the EZ 

At posted time for start 
of intrusive digging, 
contractor shall perform 
visual survey of EZ to 
ensure the EZ is clear. 
Contractor’s SOP 
(checklist). 

Daily, at the start of 
anomaly investigations 

 
 

3.5   Enforcement of Exclusion Zones 

The contractor shall be responsible for providing reasonable levels of 
verification and enforcement of identified exclusion zones during ESS 
activities.   

Reasonable verification is defined as observations of exclusion zone no more 
than 6 hours prior to commencing intrusive investigations; should personnel 
be observed in the exclusion zone, the contractor shall verbally inform them 
of the scheduled work and request that they leave the EZ.  Verbal contact is 
intended to remind the impacted residents and businesses of the evacuation 
requirements and the time and duration when intrusive activities will 
commence.   

Reasonable enforcement is defined as verbal notification and request to 
evacuate to any individual observed inside the EZ limits during anomaly 
investigation. The contractor shall not be required to stop work, but shall 
be required to verbally inform anyone observed in the EZ of the work and the 
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request to vacate. The contractor is required to verbally inform people 
within the EZ once. The contractor has no authority to detain or escort 
people out of the EZ. 

Upon completion of the anomaly investigation activities in the established 
EZ the contractor shall notify the evacuees as soon as possible that they 
may return. Notification may be made by phone, text, social media, or other 
appropriate notification. 

3.6   Soil Excavation and Removal 

Shall be in accordance with JRM ESS and NAVSEA OP 5 (Volume 1).  When the 
depth of intrusive activities exceeds the detection limits of the 
geophysical instruments used, soil will be removed in layers to allow the 
detection and removal of MEC and/or MPPEH in the construction footprint.   

Anomalies shall be investigated to the depth of construction or when bedrock 
is reached.  Bedrock shall be defined by a licensed professional engineer, 
geologist or geophysicist. Should the licensed professional engineer, 
geologist, or geophysicist determine either through site investigation or 
through the course of anomaly investigation or excavation that the area of 
excavation is native/virgin soil AND the depth of construction / bedrock is 
greater than the maximum penetration depth of the munition with the greatest 
fragmentation distance (MGFD) as described in the JRM ESS, anomalies shall 
be investigated to the maximum penetration depth of the MGFD only.  Should 
the licensed professional engineer, geologist, or geophysicist determine 
that anomaly investigation is appropriate to maximum MGFD penetration depth 
vice depth of construction or bedrock, the contractor shall submit an RFI to 
the government to accept the reduced scope. 

Upon completion and acceptance by the Government of anomaly investigation, 
earthwork and other ground disturbance activities may commence.  

 
3.7   Imported Soils 
 
The Contractor shall ensure that all imported soils are free of 
MEC/UXO/MPPEH item or materials.  All imported soils shall be obtained from 
Government approved borrow pits or must be screened using a 0.75” screen 
prior to entering the project site or Government property. 

3.8   Requirements When MEC/MPPEH is Encountered 

Stop all work immediately if any material or object believed to be MEC/MPPEH 
is encountered and execute first response protocols immediately.  Notify the 
UXO Technician III, UXOSO or SUXOS. Notify the CME as soon as possible. 
Follow procedures of the Work Plan. 

MEC and MPPEH storage, transportation, and disposal will be accomplished by 
military EOD IAW JRM ESS.   

The Contractor shall not blow-in-place or counter-charge any MEC/MPPEH 
encountered. 

If MEC/MPPEH encountered is determined by the SUXOS to be unsafe to move, 
poses a threat to human health and the environment or represents an imminent 
and substantial endangerment to human health and the environment, execute 
first response protocols immediately.  The Contractor shall also coordinate 
as soon as possible with Explosive Ordnance Disposal Mobile Unit Five 
(EODMU-5) or the appropriate EOD response team for further disposition. 
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If MEC/MPPEH encountered is determined by the SUXOS to be safe to move and 
does not pose a threat to human health or the environment, it may be moved 
and stored for the appropriate EOD response team for further disposition. 

-- End of Section -- 
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SECTION 01 57 19.00 20 

 
TEMPORARY ENVIRONMENTAL CONTROLS 

11/11 
 
PART 1   GENERAL 
 
1.1   REFERENCES 
 
The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only. 

 
U.S. ENVIRONMENTAL PROTECTION AGENCY (EPA) 

 
EPA 530/F-93/004 (1993; Rev O; Updates I, II, IIA, IIB, and 

III) Test Methods for Evaluating Solid Waste 
(Vol IA, IB, IC, and II) (SW-846) 

 
EPA 833-R-060-04 (2007) Developing Your Storm Water Pollution 

Prevention Plan, a Guide for Construction 
Sites 

 
U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA) 

 
29 CFR 1910 Occupational Safety and Health Standards 

 
29 CFR 1910.120 Hazardous Waste Operations and Emergency 

Response 
 
40 CFR 112 Oil Pollution Prevention 

 
40 CFR 112.7 General Requirements for Spill Prevention, 

Control, and Countermeasure Plans 
 
40 CFR 122.26 Storm Water Discharges (Applicable to State 

NPDES Programs, see section 123.25) 
 
40 CFR 241 Guidelines for Disposal of Solid Waste 

 
40 CFR 243 Guidelines for the Storage and Collection of 

Residential, Commercial, and Institutional 
Solid Waste 

 
40 CFR 258 Subtitle D Landfill Requirements 

 
40 CFR 260 Hazardous Waste Management System:  General 

 
40 CFR 261 Identification and Listing of Hazardous Waste 

 
40 CFR 262 Standards Applicable to Generators of 

Hazardous Waste 
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40 CFR 263 Standards Applicable to Transporters of 
Hazardous Waste 

 
40 CFR 264 Standards for Owners and Operators of 

Hazardous Waste Treatment, Storage, and 
Disposal Facilities 

 
40 CFR 265 Interim Status Standards for Owners and 

Operators of Hazardous Waste Treatment, 
Storage, and Disposal Facilities 

 
40 CFR 266 Standards for the Management of Specific 

Hazardous Wastes and Specific Types of 
Hazardous Waste Management Facilities 

 
40 CFR 268 Land Disposal Restrictions 

 
40 CFR 270 EPA Administered Permit Programs:  The 

Hazardous Waste Permit Program 
 
40 CFR 271 Requirements for Authorization of State 

Hazardous Waste Programs 
 
40 CFR 272 Approved State Hazardous Waste Management 

Programs 
 
40 CFR 273 Standards For Universal Waste Management 

 
40 CFR 279 Standards for the Management of Used Oil 

 
40 CFR 280 Technical Standards and Corrective Action 

Requirements for Owners and Operators of 
Underground Storage Tanks (UST) 

 
40 CFR 300 National Oil and Hazardous Substances 

Pollution Contingency Plan 
 
40 CFR 355 Emergency Planning and Notification 

 
40 CFR 372-SUBPART D Specific Toxic Chemical Listings 

 
40 CFR 60 Standards of Performance for New Stationary 

Sources 
 
40 CFR 63 National Emission Standards for Hazardous Air 

Pollutants for Source Categories 
 
40 CFR 761 Polychlorinated Biphenyls (PCBs) 

Manufacturing, Processing, Distribution in 
Commerce, and Use Prohibitions 

 
40 CFR 82 Protection of Stratospheric Ozone 

 
49 CFR 171 General Information, Regulations, and 

Definitions 
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49 CFR 172 Hazardous Materials Table, Special 

Provisions, Hazardous Materials 
Communications, Emergency Response 
Information, and Training Requirements 

 
49 CFR 173 Shippers - General Requirements for Shipments 

and Packagings 
 
49 CFR 178 Specifications for Packagings 

 
1.2   DEFINITIONS 
 
1.2.1   Sediment 
 
Soil and other debris that have eroded and have been transported by runoff 
water or wind. 

 
1.2.2   Solid Waste 
 
Garbage, refuse, debris, sludge, or other discharged material, including 
solid, liquid, semisolid, or contained gaseous materials resulting from 
domestic, industrial, commercial, mining, or agricultural operations.  Types 
of solid waste typically generated at construction sites may include: 

 
a.  Green waste:  The vegetative matter from landscaping, land clearing and 

grubbing, including, but not limited to, grass, bushes, scrubs, small 
trees and saplings, tree stumps and plant roots. Marketable trees, 
grasses and plants that are indicated to remain, be re-located, or be 
re-used are not included. 

 
b.  Surplus soil:  Existing soil that is in excess of what is required for 

this work, including aggregates intended, but not used, for on-site 
mixing of concrete, mortars and paving.  Contaminated soil meeting the 
definition of hazardous material or hazardous waste is not included. 

 
c.  Debris:  Non-hazardous solid material generated during the 

construction, demolition, or renovation of a structure which exceeds 60 
mm (2.5 inch) particle size that is: a manufactured object; plant or 
animal matter; or natural geologic material (e.g. cobbles and 
boulders), broken or removed concrete, masonry, and rock asphalt 
paving; ceramics; roofing paper and shingles.  Inert materials may be 
reinforced with or contain ferrous wire, rods, accessories and 
weldments.  A mixture of debris and other material such as soil or 
sludge is also subject to regulation as debris if the mixture is 
comprised primarily of debris by volume, based on visual inspection. 

 
d.  Wood:  Dimension and non-dimension lumber, plywood, chipboard, 

hardboard.  Treated and/or painted wood that meets the definition of 
lead contaminated or lead based contaminated paint is not included. 

 
e.  Scrap metal:  Scrap and excess ferrous and non-ferrous metals such as 

reinforcing steel, structural shapes, pipe and wire that are recovered 
or collected and disposed of as scrap.  Scrap metal meeting the 
definition of hazardous material or hazardous waste is not included. 
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f.  Paint cans:  Metal cans that are empty of paints, solvents, thinners 
and adhesives.  If permitted by the paint can label, a thin dry film 
may remain in the can. 

 
g.  Recyclables:  Materials, equipment and assemblies such as doors, 

windows, door and window frames, plumbing fixtures, glazing and mirrors 
that are recovered and sold as recyclable.  Metal meeting the 
definition of lead contaminated or lead based paint contaminated is not 
included as recyclable if permitted by the paint can label, a thin dry 
film may remain in the can and sold to a scrap metal company.  Paint 
cans may be included as recyclable if sold to a scrap metal company. 

 
h.  Hazardous Waste:  By definition, to be a hazardous waste a material 

must first meet the definition of a solid waste.  Hazardous waste and 
hazardous debris are special cases of solid waste.  They have 
additional regulatory controls and must be handled separately.  They 
are thus defined separately in this document.   

 
Material not regulated as solid waste are: nuclear source or byproduct 
materials regulated under the Federal Atomic Energy Act of 1954 as amended; 
suspended or dissolved materials in domestic sewage effluent or irrigation 
return flows, or other regulated point source discharges; regulated air 
emissions; and fluids or wastes associated with natural gas or crude oil 
exploration or production.  

 
1.2.3   Hazardous Debris 
 
As defined in Solid Waste paragraph, debris that contains listed hazardous 
waste (either on the debris surface, or in its interstices, such as pore 
structure) per 40 CFR 261; or debris that exhibits a characteristic of 
hazardous waste per 40 CFR 261. 

 
1.2.4   Chemical Wastes 
 
This includes salts, acids, alkalizes, herbicides, pesticides, and organic 
chemicals. 

 
1.2.5   Garbage 
 
Refuse and scraps resulting from preparation, cooking, dispensing, and 
consumption of food. 

 
1.2.6   Hazardous Waste 
 
Any discarded material, liquid, solid, or gas, which meets the definition of 
hazardous material or is designated hazardous waste by the Environmental 
Protection Agency or State Hazardous Control Authority as defined in 40 CFR 
260, 40 CFR 261, 40 CFR 262, 40 CFR 263, 40 CFR 264, 40 CFR 265, 40 CFR 266, 
40 CFR 268, 40 CFR 270, 40 CFR 271, 40 CFR 272, 40 CFR 273, 40 CFR 279, and 
40 CFR 280. 

 
1.2.7   Hazardous Materials 
 
Hazardous materials as defined in 49 CFR 171 and listed in 49 CFR 172. 

 
Hazardous material is any material that: 
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a.  Is regulated as a hazardous material per 49 CFR 173, or 

 
b.  Requires a Material Safety Data Sheet (MSDS) per 29 CFR 1910.120, or 

 
c.  During end use, treatment, handling, packaging, storage, transpiration, 

or disposal meets or has components that meet or have potential to meet 
the definition of a hazardous waste as defined by 40 CFR 261 Subparts 
A, B, C, or D. 

 
Designation of a material by this definition, when separately regulated or 
controlled by other instructions or directives, does not eliminate the need 
for adherence to that hazard-specific guidance which takes precedence over 
this instruction for "control" purposes.  Such material include ammunition, 
weapons, explosive actuated devices, propellants, pyrotechnics, chemical and 
biological warfare materials, medical and pharmaceutical supplies, medical 
waste and infectious materials, bulk fuels, radioactive materials, and other 
materials such as asbestos, mercury, and polychlorinated biphenyls (PCBs).  
Nonetheless, the exposure may occur incident to manufacture, storage, use 
and demilitarization of these items. 

 
1.2.8   Waste Hazardous Material (WHM) 
 
Any waste material which because of its quantity, concentration, or 
physical, chemical, or infectious characteristics may pose a substantial 
hazard to human health or the environment and which has been so designated.  
Any used oil not containing any hazardous waste, as defined above, falls 
under this definition. 

 
1.2.9   Oily Waste 
 
Those materials which are, or were, mixed with used oil and have become 
separated from that used oil. Oily wastes also means materials, including 
wastewaters, centrifuge solids, filter residues or sludges, bottom 
sediments, tank bottoms, and sorbents which have come into contact with and 
have been contaminated by, used oil and may be appropriately tested and 
discarded in a manner which is in compliance with other State and local 
requirements. 

 
This definition includes materials such as oily rags, "kitty litter" sorbent 
clay and organic sorbent material. These materials may be land filled 
provided that: 

 
a. It is not prohibited in other State regulations or local ordinances 

 
b. The amount generated is "de minimus" (a small amount) 

 
c. It is the result of minor leaks or spills resulting from normal process 

operations 
 

d.  All free-flowing oil has been removed to the practical extent possible 
 
Large quantities of this material, generated as a result of a major spill or 
in lieu of proper maintenance of the processing equipment, are a solid 
waste. As a solid waste, a hazardous waste determination must be performed 
prior to disposal. As this can be an expensive process, it is recommended 
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that this type of waste be minimized through good housekeeping practices and 
employee education. 

 
1.2.10   Regulated Waste 
 
Those solid waste that have specific additional Federal, state, or local 
controls for handling, storage, or disposal. 

 
1.2.11   Class I Ozone Depleting Substance (ODS) 
 
Class I ODS is defined in Section 602(a) of The Clean Air Act and includes 
the following chemicals: 

 
chlorofluorocarbon-11 (CFC-11) 

chlorofluorocarbon-12 (CFC-12) 

chlorofluorocarbon-13 (CFC-13) 

chlorofluorocarbon-111 (CFC-111) 

chlorofluorocarbon-112 (CFC-112) 

chlorofluorocarbon-113 (CFC-113) 

chlorofluorocarbon-114 (CFC-114) 

chlorofluorocarbon-115 (CFC-115) 

chlorofluorocarbon-211 (CFC-211) 

chlorofluorocarbon-212 (CFC-212) 

chlorofluorocarbon-213 (CFC-213) 

chlorofluorocarbon-214 (CFC-214) 

chlorofluorocarbon-215 (CFC-215) 

chlorofluorocarbon-216 (CFC-216) 

chlorofluorocarbon-217 (CFC-217) 

chlorofluorocarbon-500 (CFC-500) 

chlorofluorocarbon-502 (CFC-502) 

chlorofluorocarbon-503 (CFC-503) 

halon-1211 

halon-1301 
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halon-2402 

carbon tetrachloride 

methyl bromide 

methyl chloroform 

 
 
Class II ODS is defined in Section 602(s) of The Clean Air Act and includes 
the following chemicals: 

 
hydrochlorofluorocarbon-21 (HCFC-21) 

hydrochlorofluorocarbon-22 (HCFC-22) 

hydrochlorofluorocarbon-31 (HCFC-31) 

hydrochlorofluorocarbon-121 (HCFC-121) 

hydrochlorofluorocarbon-122 (HCFC-122) 

hydrochlorofluorocarbon-123 (HCFC-123) 

hydrochlorofluorocarbon-124 (HCFC-124) 

hydrochlorofluorocarbon-131 (HCFC-131) 

hydrochlorofluorocarbon-132 (HCFC-132) 

hydrochlorofluorocarbon-133 (HCFC-133) 

hydrochlorofluorocarbon-141 (HCFC-141) 

hydrochlorofluorocarbon-142 (HCFC-142) 

hydrochlorofluorocarbon-221 (HCFC-221) 

hydrochlorofluorocarbon-222 (HCFC-222) 

hydrochlorofluorocarbon-223 (HCFC-223) 

hydrochlorofluorocarbon-224 (HCFC-224) 

hydrochlorofluorocarbon-225 (HCFC-225) 

hydrochlorofluorocarbon-226 (HCFC-226) 

hydrochlorofluorocarbon-231 (HCFC-231) 

hydrochlorofluorocarbon-232 (HCFC-232) 
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hydrochlorofluorocarbon-233 (HCFC-233) 

hydrochlorofluorocarbon-234 (HCFC-234) 

hydrochlorofluorocarbon-235 (HCFC-235) 

hydrochlorofluorocarbon-251 (HCFC-251) 

hydrochlorofluorocarbon-252 (HCFC-252) 

hydrochlorofluorocarbon-253 (HCFC-253) 

hydrochlorofluorocarbon-261 (HCFC-261) 

hydrochlorofluorocarbon-262 (HCFC-262) 

hydrochlorofluorocarbon-271 (HCFC-271) 

 
1.2.11.1   Universal Waste 
 
The universal waste regulations streamline collection requirements for 
certain hazardous wastes in the following categories: batteries, pesticides, 
mercury-containing equipment (e.g., thermostats) and lamps (e.g., 
fluorescent bulbs). The rule is designed to reduce hazardous waste in the 
municipal solid waste (MSW) stream by making it easier for universal waste 
handlers to collect these items and send them for recycling or proper 
disposal. These regulations can be found at 40 CFR 273. 

 
1.3   SUBMITTALS 
 
Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval.  When used, a designation following the "G" designation identifies 
the office that will review the submittal for the Government.  The following 
shall be submitted in accordance with Section 01 33 00 SUBMITTAL PROCEDURES: 

 
SD-01 Preconstruction Submittals 

 
Preconstruction Survey; G 

 
Solid Waste Management Plan and Permit; G 

 
Regulatory Notifications; G 

 
Environmental Management Plan; G 

 
Storm Water Pollution Prevention Plan; G 

 
Storm Water Notice of Intent (for NPDES coverage under the general 
permit for construction activities); G 

 
Dirt and Dust Control Plan 

 
Contractor Hazardous Material Inventory Log; G 
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SD-06 Test Reports 

 
Laboratory Analysis 

 
Disposal Requirements 

 
Erosion and Sediment Control Inspection Reports 

 
Storm Water Inspection Reports for General Permit 

 
Contractor 40 CFR employee training records 

 
Solid Waste Management Report; G 

 
SD-11 Closeout Submittals 

 
Some of the records listed below are also required as part of other 
submittals.  For the "Records" submittal, maintain on-site a 
separate three-ring Environmental Records binder and submit at the 
completion of the project.  Make separate parts to the binder 
corresponding to each of the applicable sub items listed below. 

 
Storm Water Pollution Prevention Plan compliance notebook; G 

 
Waste Determination Documentation 

 
Disposal Documentation for Hazardous and Regulated Waste 

 
Contractor 40 CFR Employee Training Records 

 
Solid Waste Management Permit 

 
Solid Waste Management Report 

 
Contractor Hazardous Material Inventory Log; G 

 
Hazardous Waste/Debris Management 

 
Regulatory Notifications 

 
1.4   ENVIRONMENTAL PROTECTION REQUIREMENTS 
 
Provide and maintain, during the life of the contract, environmental 
protection as defined.  Plan for and provide environmental protective 
measures to control pollution that develops during normal construction 
practice.  Plan for and provide environmental protective measures required 
to correct conditions that develop during the construction of permanent or 
temporary environmental features associated with the project.  Comply with 
Federal, State, and local regulations pertaining to the environment, 
including water, air, solid waste, hazardous waste and substances, oily 
substances, and noise pollution. 

 
The Contractor may be required to promptly conduct tests and procedures for 
the purpose of assessing whether construction operations are in compliance 
with Applicable Environmental Laws.  Analytical work shall be done by 
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qualified laboratories; and where required by law, the laboratories shall be 
certified.  

 
1.4.1   Environmental Compliance Assessment Training and Tracking System 

(ECATTS) 
 
The QC Manager is responsible for environmental compliance on projects 
unless an Environmental Manager is named.  The QC Manager (and alternative 
QC Manager) or Environmental Manager shall complete ECATTS training prior to 
starting respective portions of on-site work under this contract.  If 
personnel changes occur for any of these positions after starting work, 
replacement personnel shall complete ECATTS training within 14 days of 
assignment to the project 

 
Submit an ECATTS certificate of completion for personnel who have completed 
the required "Environmental Compliance Assessment Training and Tracking 
System (ECATTS)" training.  This training is web-based and can be accessed 
from any computer with Internet access using the following instructions. 

 
Register for NAVFAC Environmental Compliance Training and Tracking System, 
by logging on to http://navfac.ecatts.com/.  Obtain the password for 
registration from the Contracting Officer. 

 
This training has been structured to allow contractor personnel to receive 
credit under this contract and also to carry forward credit to future 
contracts.  Contractors shall ensure that the QC Manager (and alternate QC 
Manager) or Environmental Manager review their training plans for new 
modules or updated training requirements prior to beginning work.  Some 
training modules are tailored for specific State regulatory requirements; 
therefore, Contractors working in multiple states will be requires to re-
take modules tailored to the state where the contract work is being 
performed. 

 
ECATTS is available for use by all contractor and subcontractor personnel 
associated with this project.  These other personnel are encouraged (but not 
required) to take the training and may do so at their discretion. 

 
1.4.2   Conformance with the Environmental Management System 
 
The Contractor shall perform work under this contract consistent with the 
policy and objectives identified in the installation's Environmental 
Management System (EMS).  The Contractor shall perform work in a manner that 
conforms to objectives and targets, environmental programs and operational 
controls identified by the EMS.  The Contractor will provide monitoring and 
measurement information as necessary to address environmental performance 
relative to environmental, energy, and transportation management goals.  In 
the event an EMS nonconformance or environmental noncompliance associated 
with the contracted services, tasks, or actions occurs, the Contractor shall 
take corrective and/or preventative actions.  In addition, the Contractor 
shall ensure that its employees are aware of their roles and 
responsibilities under the EMS and how these EMS roles and responsibilities 
affect work performed under the contract. 

 
The Contractor is responsible for ensuring that their employees receive 
applicable environmental and occupational health and safety training, and 
keeps up to date on regulatory required specific training for the type of 

http://navfac.ecatts.com/
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work to be conducted onsite.  All on-site Contractor personnel, and their 
subcontractor personnel, performing tasks that have the potential to cause a 
significant environmental impact shall be competent on the basis of 
appropriate education, training or experience.  Upon contract award, the 
Contracting Officer's Representative will notify the installation's EMS 
coordinator to arrange EMS training.  Refer to Section 01 57 19.01 20, 
SUPPLEMENTAL TEMPORARY ENVIRONMENTAL CONTROLS for additional site specific 
EMS requirements related to construction.  The installation's EMS 
coordinator shall identify training needs associated with environmental 
aspects and the EMS, and arrange training or take other action to meet these 
needs.  The Contractor shall provide training documentation to the 
Contracting Officer.  The EMS coordinator shall retain associated records. 

 
1.5   QUALITY ASSURANCE AND REPORTS 
 
1.5.1   Preconstruction Survey 
 
Perform a Preconstruction Survey of the project site with the Contracting 
Officer, and take photographs showing existing environmental conditions in 
and adjacent to the site.  Submit a report for the record. 

 
1.5.2   Solid Waste Disposal Permit 
 
Submit one copy of a Guam Environmental Protection Agency (GEPA) permit or 
license showing such agencies' approval of the disposal plan before 
transporting wastes off Government property. 

 
1.5.3   Waste Determination Documentation 
 
The Contractor will complete a Waste Determination form (provided at the 
pre-construction conference) for all contractor derived wastes to be 
generated.  The waste determination must be based upon either a constituent 
listing from the manufacturer used in conjunction with consideration of the 
process by which the waste was generated, EPA approved analytical data, or 
laboratory analysis (Material Safety Data Sheets (MSDS) by themselves are 
not adequate).  All support documentation must be attached to the Waste 
Determination form.  As a minimum, a Waste Determination form must be 
provided for the following wastes (this listing is not all inclusive): oil 
and latex based painting and caulking products, solvents, adhesives, 
aerosols, petroleum products, and all containers of the original materials. 

 
1.5.4   Disposal Documentation for Hazardous and Regulated Waste 
 
Submit a copy of the applicable EPA and GEPA permit(s), manifest(s), or 
license(s) for transportation, treatment, storage, and disposal of hazardous 
and regulated waste by permitted facilities. 

 
1.5.5   Regulatory Notifications 
 
The Contractor is responsible for all regulatory notification requirements 
in accordance with Federal, State and local regulations.  In cases where the 
Navy must also provide public notification (such as stormwater permitting), 
the Contractor must coordinate with the Contracting Officer.  The Contractor 
shall submit copies of all regulatory notifications to the Contracting 
Officer prior to commencement of work activities.  Typically, regulatory 
notifications must be provided for the following (this listing is not all 
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inclusive): demolition, renovation, NPDES defined site work, remediation of 
controlled substances (asbestos, hazardous waste, lead paint). 

 
1.5.6   Erosion and Sediment Control Inspection Reports 
 
Submit "Erosion and Sediment Control Inspection Reports" (form provided at 
the pre-construction conference) to the Contracting Officer once every 7 
calendar days and within 24 hours of a storm event that produces 0.5 inch or 
more of rain. 

 
1.5.7   Solid Waste Disposal Report 
 
Monthly the Contractor will submit a solid waste disposal report to the 
Contracting Officer.  For each waste, the report will state the 
classification (using the definitions provided in this section), amount, 
location, and name of the business receiving the solid waste.  The 
Contractor will include copies of the waste handling facilities' weight 
tickets, receipts, bills of sale, and other sales documentation.  In lieu of 
sales documentation, the Contractor may submit a statement indicating the 
disposal location for the solid waste, which is signed by an officer of the 
Contractor firm authorized to legally obligate or bind the firm.  The sales 
documentation or Contractor certification will include the receiver's tax 
identification number and business, EPA or State registration number, along 
with the receiver's delivery and business addresses and telephone numbers. 
For each solid waste retained by the Contractor for his own use, the 
Contractor will submit on the solid waste disposal report the information 
previously described in this paragraph.  Prices paid or received will not be 
reported to the Contracting Officer unless required by other provisions or 
specifications of this Contract or public law. 

 
1.5.8   Environmental Brief 
 
Attend an environmental brief to be included in the preconstruction meeting.  
Provide the following information:  types, quantities, and use of hazardous 
materials that will be brought onto the activity; types and quantities of 
wastes/wastewater that may be generated during the contract. Discuss the 
results of the Preconstruction Survey at this time. 

 
Prior to initiating any work on site, meet with the Contracting Officer and 
activity environmental staff to discuss the proposed Environmental 
Management Plan.  Develop a mutual understanding relative to the details of 
environmental protection, including measures for protecting natural 
resources, required reports, required permits, permit requirements, and 
other measures to be taken. 

 
1.5.9   Environmental Manager 
 
Appoint in writing an Environmental Manager for the project site.  The 
Environmental Manager will be directly responsible for coordinating 
contractor compliance with Federal, State, local, and station requirements.  
The Environmental Manager will ensure compliance with Hazardous Waste 
Program requirements (including hazardous waste handling, storage, 
manifesting, and disposal); implement the Environmental Management Plan; 
ensure that all environmental permits are obtained, maintained, and closed 
out; ensure compliance with Storm Water Program Management requirements; 
ensure compliance with Hazardous Materials (storage, handling, and 
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reporting) requirements; and coordinate any remediation of regulated 
substances (lead, asbestos, PCB transformers).  This can be a collateral 
position; however the person in this position must be trained to adequately 
accomplish the following duties: ensure waste segregation and storage 
compatibility requirements are met; inspect and manage Satellite 
Accumulation areas; ensure only authorized personnel add wastes to 
containers; ensure all Contractor personnel are trained in 40 CFR 
requirements in accordance with their position requirements; coordinate 
removal of waste containers; and maintain the Environmental Records binder 
and required documentation, including environmental permits compliance and 
close-out. 

 
1.5.10   Contractor 40 CFR Employee Training Records 
 
Prepare and maintain employee training records throughout the term of the 
contract meeting applicable 40 CFR requirements.  The Contractor will ensure 
every employee completes a program of classroom instruction or on-the-job 
training that teaches them to perform their duties in a way that ensures 
compliance with Federal, State and local regulatory requirements for RCRA 
Large Quantity Generator.  The Contractor will provide a Position 
Description for each employee, by subcontractor, based on the Davis-Bacon 
Wage Rate designation or other equivalent method, evaluating the employee's 
association with hazardous and regulated wastes.  This Position Description 
will include training requirements as defined in 40 CFR 265 for a Large 
Quantity Generator facility.  Submit these training records to the 
Contracting Officer at the conclusion of the project, unless otherwise 
directed. 

 
1.6   LICENSES AND PERMITS 
 
Obtain licenses and permits pursuant to the "Permits and Responsibilities" 
FAR Clause. For permits obtained by the Contracting Officer, whether or not 
required by the permit, the Contractor is responsible to perform quality 
control inspections of the work in progress, and to submit notifications and 
certifications to the applicable regulatory agency, via the Contracting 
Officer, that the work conforms to the contract and permit requirements.  
The inspections and certifications will be provided through the services of 
a Professional Engineer, registered in the State where the work is being 
performed. As a part of the quality control plan, which is required to be 
submitted for approval by the quality control section, provide a sub item 
containing the name, P.E. registration number, address, and telephone number 
of the professional engineer(s) who will be performing the inspections and 
certifications for each permit listed above. 

 
1.7   CONTRACTOR LIABILITIES FOR ENVIRONMENTAL PROTECTION 
 
The Contractor is advised that this project and the station are subject to 
Federal, Territory, and local regulatory agency inspections to review 
compliance with environmental laws and regulations.  The Contractor will 
fully cooperate with any representative from any Federal, State or local 
regulatory agency who may visit the job site and will provide immediate 
notification to the Contracting Officer, who will accompany them on any 
subsequent site inspections.  The Contractor will complete, maintain, and 
make available to the Contracting Officer, station, or regulatory agency 
personnel all documentation relating to environmental compliance under 
applicable Federal, State and local laws and regulations.  The Contractor 
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will immediately notify the Contracting Officer if a Notice of Violation 
(NOV) is issued to the Contractor. 

 
The Contractor will be responsible for all damages to persons or property 
resulting from Contractor fault or negligence as well as for the payment of 
any civil fines or penalties, which may be assessed by any Federal, 
Territory or local regulatory agency as a result of the Contractor's or any 
subcontractor's violation of any applicable Federal, Territory or local 
environmental law or regulation.  Should a Notice of Violation (NOV), Notice 
of Noncompliance (NON), Notice of Deficiency (NOD), or similar regulatory 
agency notice be issued to the Government as facility owner/operator on 
account of the actions or inactions of the Contractor or one of its 
subcontractors in the performance of work under this contract, the 
Contractor will fully cooperate with the Government in defending against 
regulatory assessment of any civil fines or penalties arising out of such 
actions or inactions. 

 
PART 2   PRODUCTS 
 
Not Used 

 
PART 3   EXECUTION 
 
3.1   ENVIRONMENTAL MANAGEMENT PLAN 
 
Prior to initiating any work on site, the Contractor will meet with the 
Contracting Officer to discuss the proposed Environmental Protection Plan 
and develop a mutual understanding relative to the details of environmental 
protection, including measures for protecting natural resources, required 
reports, and other measures to be taken.  The Contractor's Environmental 
Plan shall incorporate construction related objectives and targets from the 
installation's Environmental Management System.  The Environmental 
Management Plan will be submitted in the following format and shall include 
the elements specified below. 

 
a. Description of the Environmental Management Plan 

 
(1) General overview and purpose 

 
(a) A brief description of each specific plan required by 

environmental permit or elsewhere in this contract. 
 

(b) The duties and level of authority assigned to the person(s) on 
the job site that oversee environmental compliance. 

 
(c) A copy of any standard or project specific operating procedures 

that will be used to effectively manage and protect the 
environment on the project site. 

 
(d) Communication and training procedures that will be used to 

convey environmental management requirements to contractor 
employees and subcontractors. 

 
(e) Emergency contact information contact information (office phone 

number, cell phone number, and e-mail address). 
 



FY15 Maintenance Dredging Various Wharves                  WON 1370757                                           
Naval Base Guam Apra Harbor, Guam 
 
 

RFP PART 2 - SECTION 01 57 19.00 20 - Page 15 

(2) General site information 
 

(3) A letter signed by an officer of the firm appointing the 
Environmental Manager and stating that he/she is responsible for 
managing and implementing the Environmental Program as described 
in this contract.  Include in this letter the Environmental 
Manager's authority to direct the removal and replacement of non-
conforming work. 

 
b. Management of Natural Resources 

 
(1) Land resources 

 
(2) Tree protection 

 
(3) Replacement of damaged landscape features 

 
(4) Temporary construction 

 
(5) Stream crossings 

 
(6) Fish and wildlife resources 

 
(7) Wetland areas 

 
c. Protection of Historical and Archaeological Resources 

 
(1) Objectives 

 
(2) Methods 

 
d. Storm Water Management and Control 

 
(1) Ground cover 

 
(2) Erodible soils 

 
(3) Temporary measures 

 
(a)  Mechanical retardation and control of runoff 

 
(b)  Vegetation and mulch 

 
(4) Effective selection, implementation and maintenance of Best 

Management Practices (BMPs).  
 
e. Protection of the Environment from Waste Derived from Contractor 

Operations 
 

(1) Control and disposal of solid and sanitary waste.  If Section 01 
74 19.05 20 is included in the contract, submit the plan required 
by that section as part of the Environmental Management Plan. 

 
(2) Control and disposal of hazardous waste (Hazardous Waste 

Management Section) 
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This item will consist of the management procedures for all 
hazardous waste to be generated.  The elements of those procedures 
will coincide with the Activity Hazardous Waste Management Plan.  
A copy of the Activity Hazardous Waste Management Plan will be 
provided by the Contracting Officer.  As a minimum, include the 
following: 

 
(a) Procedures to be employed to ensure a written waste 

determination is made for appropriate wastes which are to be 
generated; 

 
(b) Sampling/analysis plan; 

 
(c) Methods of hazardous waste accumulation/storage (i.e., in 

tanks and/or containers); 
 

(d) Management procedures for storage, labeling, transportation, 
and disposal of waste (treatment of waste is not allowed 
unless specifically noted); 

 
(e) Management procedures and regulatory documentation ensuring 

disposal of hazardous waste complies with Land Disposal 
Restrictions (40 CFR 268); 

 
(f) Management procedures for recyclable hazardous materials such 

as lead-acid batteries, used oil, and the like; 
 

(g) Used oil management procedures in accordance with 40 CFR 279; 
 

(h) Pollution prevention\hazardous waste minimization procedures; 
 

(i) Plans for the disposal of hazardous waste by permitted 
facilities; 

 
(j) Procedures to be employed to ensure all required employee 

training records are maintained. 
 
f. Prevention of Releases to the Environment 

 
(1) Procedures to prevent releases to the environment 

 
(2) Notifications in the event of a release to the environment 

 
g. Regulatory Notification and Permits 

 
List what notifications and permit applications must be made.  
Demonstrate that those permits have been obtained by including copies 
of all applicable, environmental permits.  Be aware that some permits 
required under the Environmental Management Plan require up to 30 days 
advance regulator notice before site work may begin. 

 
3.1.1   Environmental Protection Plan Review 
 
Within thirty days after the Contract award date, submit the proposed 
Environmental Management Plan for further discussion, review, and approval.  
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Commencement of work will not begin until the environmental management plan 
has been approved. 

 
3.1.2   Licenses and Permits 
 
Obtain licenses and permits pursuant to the "Permits and Responsibilities" 
FAR Clause 52.236-7. 

 
No permits will be obtained by the Contracting Officer. 

 
Where required by the State regulatory authority, the inspections and 
certifications will be provided through the services of a Professional 
Engineer (PE), registered in Guam where the work is being performed.  As a 
part of the quality control plan, which is required to be submitted for 
approval by the quality control section, provide a sub item containing the 
name, appropriate professional registration or license number, address, and 
telephone number of the professionals or other qualified persons who will be 
performing the inspections and certifications for each permit. 

 
3.2   PROTECTION OF NATURAL RESOURCES 
 
Preserve the natural resources within the project boundaries and outside the 
limits of permanent work.  Restore to an equivalent or improved condition 
upon completion of work.  Confine construction activities to within the 
limits of the work indicated or specified.  If the work is near streams, 
lakes, or other waterways, conform to the national permitting requirements 
of the Clean Water Act. 

 
Do not disturb fish and wildlife.  Do not alter water flows or otherwise 
significantly disturb the native habitat adjacent to the project and 
critical to the survival of fish and wildlife, except as indicated or 
specified. 

 
Except in areas to be cleared, do not remove, cut, deface, injure, or 
destroy trees or shrubs without the Contracting Officer's permission.  Do 
not fasten or attach ropes, cables, or guys to existing nearby trees for 
anchorages unless authorized by the Contracting Officer.  Where such use of 
attached ropes, cables, or guys is authorized, the Contractor will be 
responsible for any resultant damage. 

 
Protect existing trees which are to remain and which may be injured, 
bruised, defaced, or otherwise damaged by construction operations.  Remove 
displaced rocks from uncleared areas.  By approved excavation, remove trees 
with 30 percent or more of their root systems destroyed.  Remove trees and 
other landscape features scarred or damaged by equipment operations, and 
replace with equivalent, undamaged trees and landscape features.  Obtain 
Contracting Officer's approval before replacement. 

 
The Contracting Officer's approval is required before any equipment will be 
permitted to ford live streams.  In areas where frequent crossings are 
required, install temporary culverts or bridges.  Obtain Contracting 
Officer's approval prior to installation.  Remove temporary culverts or 
bridges upon completion of work, and repair the area[ to its original 
condition unless otherwise required by the Contracting Officer]. 
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3.2.1   Erosion and Sediment Control Measures 
 
3.2.1.1   Burnoff 
 
Burnoff of the ground cover is not permitted. 

 
3.2.1.2   Protection of Erodible Soils 
 
Immediately finish the earthwork brought to a final grade, as indicated or 
specified.  Immediately protect the side slopes and back slopes upon 
completion of rough grading.  Plan and conduct earthwork to minimize the 
duration of exposure of unprotected soils. 

 
3.2.1.3   Temporary Protection of Erodible Soils 
 
Use the following methods to prevent erosion and control sedimentation: 

 
a. Mechanical Retardation and Control of Runoff 

 
Mechanically retard and control the rate of runoff from the 
construction site.  This includes construction of diversion ditches, 
benches, berms, and use of silt fences and straw bales to retard and 
divert runoff to protected drainage courses. 

 
b. Sediment Basins 

 
(1) Trap sediment in permanent sediment basins.  Select a basin size 

to accommodate the runoff of a local 1-year storm.  Pump dry and 
remove the accumulated sediment, after each storm.  Use a paved 
weir or vertical overflow pipe for overflow.  Remove collected 
sediment from the site.  Institute effluent quality monitoring 
programs. 

 
(2) Install, inspect, and maintain best management practices (BMPs) as 

required by the general permit.  Prepare BMP Inspection Reports as 
required by the general permit.  If required by the permit, 
include those inspection reports. 

 
c. Vegetation and Mulch 

 
(1) Provide temporary protection on sides and back slopes as soon as 

rough grading is completed or sufficient soil is exposed to 
require erosion protection.  Protect slopes by accelerated growth 
of permanent vegetation, temporary vegetation, mulching, or 
netting.  Stabilize slopes by hydroseeding, anchoring mulch in 
place, covering with anchored netting, sodding, or such 
combination of these and other methods necessary for effective 
erosion control. 

 
(2) Seeding:  Provide new seeding where ground is disturbed.  Include 

topsoil or nutriment during the seeding operation necessary to 
establish or reestablish a suitable stand of grass. 

 
3.2.2   Erosion and Sediment Control Inspection Reports 
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Submit "Erosion and Sediment Control Inspection Reports" (E&S) (form 
provided at the pre-construction conference) and Storm Water Inspection 
Reports for General Permit for General Permit to the Contracting Officer 
once every 7 calendar days and within 24 hours of a storm event that 
produces 12 mm (0.5 inch) or more of rain. 

 
Note erosion control inspection reports may be compiled as part of a 
stormwater pollution prevention plan inspection reports if applicable. 

 
3.2.2.1   Storm Water Notice of Intent for Construction Activities and Storm 

Water Pollution Prevention Plan 
 
The Contractor shall submit a Storm Water Notice of Intent (for NPDES 
coverage under the general permit for construction activities) and a Storm 
Water Pollution Prevention Plan (SWPPP) for the project to the Contracting 
Officer prior and gain approval prior to the commencement of work.  The 
SWPPP will meet the requirements of the EPA or State general permit for 
storm water discharges from construction sites.  Submit the SWPPP along with 
any required Notice of Intents, Notice of Termination, and appropriate 
permit fees, via the Contracting Officer, to the appropriate Federal or 
State agency for approval, a minimum of 30 calendar days prior to the start 
of any land disturbing activities.  The Contractor shall maintain an 
approved copy of the SWPPP at the construction on-site office, and 
continually update as regulations require, reflecting current site 
conditions.  Additional requirements may be found in UFGS Section 01 57 
19.01 20, SUPPLEMENTAL TEMPORARY ENVIRONMENTAL CONTROLS. 

 
Coverage under this permit requires the contractor prepare a Storm Water 
Pollution Prevention Plan (SWPPP), prepare and submit a Registration 
Statement as a co-permittee with the Construction Officer, and provide the 
permit fee to the responsible state agency before any land disturbing 
activities begin.  The contractor shall file for permit coverage on behalf 
Construction Officer and himself and file a Notice of Termination once 
construction is complete and the site is stabilized with a final sustainable 
cover. 

 
Under the terms and conditions of the permit, the Contractor may be required 
to install, inspect, maintain best management practices (BMPs), and submit 
stormwater BMP inspection reports and stormwater pollution prevention plan 
inspection reports.  The Contractor shall ensure construction operations and 
management are constantly in compliance with the terms and conditions of the 
general permit for storm water discharges from construction activities. 

 
a. The SWPPP shall: 

 
(1) Identify potential sources of pollution which may be reasonably 

expected to affect the quality of storm water discharge from the 
site. 

 
(2) Describe and ensure implementation of practices which will be used 

to reduce the pollutants in storm water discharge from the site. 
 

(3) Ensure compliance with terms of the EPA or State general permit 
for storm water discharge. 

 
(4) Select applicable best management practices from EPA 833-R-060-04. 
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(5) Include a completed copy of the Registration Statement, BMP 

Inspection Report Template and Notice of Termination except for 
the effective date. 

 
(6) Storm Water Pollution Prevention Measures and Notice of Intent 40 

CFR 122.26, EPA 833-R-060-04.  Provide a "Storm Water Pollution 
Prevention Plan" (SWPPP) for the project.  The SWPPP will meet the 
requirements of the EPA or State general permit for storm water 
discharges from construction sites.  Submit the SWPPP along with 
any required Notice of Intents, Notice of Termination, and 
appropriate permit fees, via the Contracting Officer, to the 
appropriate Federal or State agency for approval, a minimum of 14 
calendar days prior to the start of construction.  A copy of the 
approved SWPPP will be kept at the construction on-site office, 
and continually updated as regulations require reflecting current 
site conditions. 

 
3.2.2.2   Storm Water Pollution Prevention Plan Compliance Notebook 
 
The contractor shall create and maintain a three binder of documents that 
demonstrate compliance with the Stormwater Construction Activity permit.  
The binder shall include a copy of the permit Registration Statement, proof 
of permit fee payment, SWPPP and SWPPP update amendments, inspection 
reports, copies of correspondence with the Guam Environmental Protection 
Agency (Guam EPA) and a copy of the permit Notice of Termination.  At the 
completion of the project the folder shall become the property of the 
Government.  The compliance notebook shall be provided to Contracting 
Officer.  An advance copy of the Registration Statement shall be provided to 
the Contracting Officer immediately after the form is presented to the 
permitting agency. 

 
3.2.3   Stormwater Drainage and Construction Dewatering 
 
There will be no discharge of excavation ground water to the sanitary sewer, 
storm drains, or to the river without prior specific authorization of the 
Environmental Division in writing.  Discharge of hazardous substances will 
not be permitted under any circumstances. 
 
Construction site runoff will be prevented from entering any storm drain or 
the river directly by the use of straw bales or other method suitable to the 
Environmental Division.  Contractor will provide erosion protection of the 
surrounding soils. 

 
Construction Dewatering shall not be discharged to the sanitary sewer.  If 
the construction dewatering is noted or suspected of being contaminated, it 
may only be released to the storm drain system if the discharge is 
specifically permitted.  Authorization for any contaminated groundwater 
release shall be obtained in advance from the base Environmental Officer. 
Discharge of hazardous substances will not be permitted under any 
circumstances. 

 
3.3   HISTORICAL AND ARCHAEOLOGICAL RESOURCES 
 
Carefully protect in-place and report immediately to the Contracting Officer 
historical and archaeological items or human skeletal remains discovered in 
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the course of work.  Upon discovery, notify the Contracting Officer.  Stop 
work in the immediate area of the discovery until directed by the 
Contracting Officer to resume work.  The Government retains ownership and 
control over historical and archaeological resources. 

 
3.4   SOLID WASTE MANAGEMENT PLAN and PERMIT 
 
Provide to the contracting officer written notification of the quantity of 
solid waste/debris that is anticipated to be generated by construction.  
Include in the report the locations where various types of waste will be 
disposed or recycled.  Include letters of acceptance or as applicable, 
submit one copy of a State and local Solid Waste Management Permit showing 
such agency's approval of the disposal plan before transporting wastes off 
Government property. 

 
3.4.1   Solid Waste Management Report 
 
Monthly, submit a solid waste disposal report to the Contracting Officer.  
For each waste, the report will state the classification (using the 
definitions provided in this section), amount, location, and name of the 
business receiving the solid waste. 
 
The Contractor will include copies of the waste handling facilities' weight 
tickets, receipts, bills of sale, and other sales documentation.  In lieu of 
sales documentation, the Contractor may submit a statement indicating the 
disposal location for the solid waste which is signed by an officer of the 
Contractor firm authorized to legally obligate or bind the firm.  The sales 
documentation or Contractor certification will include the receiver's tax 
identification number and business, EPA or State registration number, along 
with the receiver's delivery and business addresses and telephone numbers. 

 
For each solid waste retained by the Contractor for his own use, the 
Contractor will submit on the solid waste disposal report the information 
previously described in this paragraph.  Prices paid or received will not be 
reported to the Contracting Officer unless required by other provisions or 
specifications of this Contract or public law. 

 
3.4.2   Control and Management of Solid Wastes 
 
Pick up solid wastes, and place in covered containers which are regularly 
emptied.  Do not prepare or cook food on the project site.  Prevent 
contamination of the site or other areas when handling and disposing of 
wastes.  At project completion, leave the areas clean.  Recycling is 
encouraged and can be coordinated with the Contracting Officer and the 
activity recycling coordinator.  Remove all solid waste (including non-
hazardous debris) from Government property and dispose off-site at an 
approved landfill.  Solid waste disposal off-site must comply with most 
stringent local, State, and Federal requirements including 40 CFR 241, 40 
CFR 243, and 40 CFR 258. 

 
Manage spent hazardous material used in construction, including but not 
limited to, aerosol cans, waste paint, cleaning solvents, contaminated 
brushes, and used rags, as per environmental law. 

 
3.4.2.1   Disposal of debris 
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Disposal of rubbish, debris, chemical waste, and metals at the Ordot 
landfill is prohibited. All rubbish, debris, chemical waste, and asbestos, 
including any material excavated that could be considered fill material, 
shall be disposed of at Government Facilities. Dispose of rubbish, debris, 
chemical waste, and asbestos in accordance with the requirements specified 
herein. 

 
3.4.2.2   Government Dumps 
 
Government dumps within the station and NAVFACMAR Landfill is available for 
disposal of rubbish, debris, and asbestos materials, except for metals, 
rubber products, chemicals, and hazardous waste. For dumping rubbish and 
debris into prepared hole, Contractor will be charged the current rate of 
$2.10 per cubic yard. This rate is subject to change and is provided for 
informational purposes. Aside from the dumping charges mentioned, the 
Contractor will be charged for excavation and backfilling of holes to be 
performed by Government personnel. 

 
3.4.2.3   Asbestos Containing Materials 
 
Environmental Service Department (671-339-3711) approval is required.  The 
Contractor will be charged the current flat rate of $153.00 per cubic yard.  
This rate includes all work associated with landfill excavation, dumping, 
backfilling, and disposal fees. The rate is subject to change and is 
provided for informational purposes. Prior to dumping of waste, Contractor 
shall establish a funding account with NAVFACMAR Comptroller (671-333-8299). 

 
3.4.2.4   NAVFACMAR Landfill 
 
Hours of operation are Monday through Friday, 7:30 a.m. to 4:30 p.m. 
Coordinate with the Contracting Officer and Landfill Supervisor (671-333-
6189) or Operation Division Director (671-333-2936) 24 hours prior to 
delivery of the first load. Additional loads thereafter do not require 
advance notification, except for the Contracting Officer’s approval prior to 
first delivery. Loads will be inspected at the landfill gate, and if 
approved, the Landfill Supervisor will direct the Contractor’s truck to the 
disposal site. 

 
3.4.2.5   Metals 
 
Metal products will not be accepted at the NAVFACMAR landfill. Contractor 
shall remove metals from the construction waste and dispose of the metals by 
recycling through DRMO, local scrap dealer, or disposal off-island. The 
Contractor shall identify the selected method and site of metal waste 
disposal in the Environmental Protection Plan. 

 
3.4.2.6   Chemical Waste 
 
Dispose of chemical waste in accordance with local and federal regulations. 

 
3.4.2.7   Dumpsters 
 
Equip dumpsters with a secure cover and paint the standard base color.  Keep 
cover closed at all times, except when being loaded with trash and debris.  
Locate dumpsters behind the construction fence or out of the public view.  
Empty site dumpsters at least once a week or as needed to keep the site free 
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of debris and trash.  If necessary, provide 208 liter (55 gallon) trash 
containers painted the darker base color to collect debris in the 
construction site area.  Locate the trash containers behind the construction 
fence or out of the public view.  Empty trash containers at least once a 
day.  For large demolitions, large dumpsters without lids are acceptable but 
should not have debris higher than the sides before emptying. 

 
3.5   WASTE DETERMINATION DOCUMENTATION 
 
Complete a Waste Determination form (provided at the pre-construction 
conference) for all contractor derived wastes to be generated.  Base the 
waste determination upon either a constituent listing from the manufacturer 
used in conjunction with consideration of the process by which the waste was 
generated, EPA approved analytical data, or laboratory analysis (Material 
Safety Data Sheets (MSDS) by themselves are not adequate).  Attach all 
support documentation to the Waste Determination form.  As a minimum, a 
Waste Determination form must be provided for the following wastes (this 
listing is not all inclusive): oil and latex based painting and caulking 
products, solvents, adhesives, aerosols, petroleum products, and all 
containers of the original materials. 

 
3.6   CONTRACTOR HAZARDOUS MATERIAL INVENTORY LOG 
 
Submit the "Contractor Hazardous Material Inventory Log"(found at: 
http://www.wbdg.org/ccb/NAVGRAPH/graphtoc.pdf), which provides information 
required by (EPCRA Sections 312 and 313) along with corresponding Material 
Safety Data Sheets (MSDS) to the Contracting Officer at the start and at the 
end of construction (30 days from final acceptance), and update no later 
than January 31 of each calendar year during the life of the contract.  
Documentation for any spills/releases, environmental reports or off-site 
transfers may be requested by the Contracting Officer. 

 
3.6.1   Disposal Documentation for Hazardous and Regulated Waste 
 
Manifest, pack, ship and dispose of hazardous or toxic waste and universal 
waste that is generated as a result of construction in accordance with the 
generating facilities generator status under the Recourse Conservation and 
Recovery Act.  Contact the Contracting Officer for the facility RCRA 
identification number that is to be used on each manifest. 

 
Submit a copy of the applicable EPA and or State permit(s), manifest(s), or 
license(s) for transportation, treatment, storage, and disposal of hazardous 
and regulated waste by permitted facilities.  Hazardous or toxic waste 
manifest must be reviewed, signed, and approved by the Navy before the 
Contractor may ship waste.  To obtain specific disposal instructions the 
Contractor must coordinate with the Activity environmental office.  Refer to 
Section 01 57 19.01 20 SUPPLEMENTAL TEMPORARY ENVIRONMENTAL CONTROLS for the 
Activity Point of Contact information. 

 
3.7   POLLUTION PREVENTION/HAZARDOUS WASTE MINIMIZATION 
 
Minimize the use of hazardous materials and the generation of hazardous 
waste.  Include procedures for pollution prevention/ hazardous waste 
minimization in the Hazardous Waste Management Section of the Environmental 
Management Plan.  Consult with the activity Environmental Office for 
suggestions and to obtain a copy of the installation's pollution 

http://www.wbdg.org/ccb/NAVGRAPH/graphtoc.pdf
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prevention/hazardous waste minimization plan for reference material when 
preparing this part of the plan.  If no written plan exists, obtain 
information by contacting the Contracting Officer.  Describe the types of 
the hazardous materials expected to be used in the construction when 
requesting information. 

 
3.8   WHM/HW MATERIALS PROHIBITION 
 
No waste hazardous material or hazardous waste shall be disposed of on 
government property.  No hazardous material shall be brought onto government 
property that does not directly relate to requirements for the performance 
of this contract.  The government is not responsible for disposal of 
Contractor's waste material brought on the job site and not required in the 
performance of this contract. 

 
The intent of this provision is to dispose of that waste identified as waste 
hazardous material/hazardous waste as defined herein that was generated as 
part of this contract and existed within the boundary of the Contract limits 
and not brought in from offsite by the Contractor.  Incidental materials 
used to support the contract including, but not limited to aerosol cans, 
waste paint, cleaning solvents, contaminated brushes, rags, clothing, etc. 
are the responsibility of the Contractor. 

 
The list is illustrative rather than inclusive.  The Contractor is not 
authorized to discharge any materials to sanitary sewer, storm drain, or to 
the river or conduct waste treatment or disposal on government property 
without written approval of the Contracting Officer. 

 
3.9   HAZARDOUS MATERIAL MANAGEMENT 
 
No hazardous material shall be brought onto government property that does 
not directly relate to requirements for the performance of this contract.  

 
Include hazardous material control procedures in the Safety Plan.  Address 
procedures and proper handling of hazardous materials, including the 
appropriate transportation requirements.  Submit a MSDS and estimated 
quantities to be used for each hazardous material to the Contracting Officer 
prior to bringing the material on base. 

 
Typical materials requiring MSDS and quantity reporting include, but are not 
limited to, oil and latex based painting and caulking products, solvents, 
adhesives, aerosol, and petroleum products.  At the end of the project, 
provide the Contracting Officer with the maximum quantity of each material 
that was present at the site at any one time, the dates the material was 
present, the amount of each material that was used during the project, and 
how the material was used. 

 
Ensure that hazardous materials are utilized in a manner that will minimize 
the amount of hazardous waste that is generated.  Ensure that all containers 
of hazardous materials have NFPA labels or their equivalent.  Keep copies of 
the MSDS for hazardous materials on site at all times and provide them to 
the Contracting Officer at the end of the project.  Certify that all 
hazardous materials removed from the site are hazardous materials and do not 
meet the definition of hazardous waste per 40 CFR 261. 
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3.10   PETROLEUM PRODUCTS AND REFUELING 
 
Conduct the fueling and lubricating of equipment and motor vehicles in a 
manner that protects against spills and evaporation.  Manage all used oil 
generated on site in accordance with 40 CFR 279.  Determine if any used oil 
generated while on-site exhibits a characteristic of hazardous waste.  Used 
oil containing 1000 parts per million of solvents will be considered a 
hazardous waste and disposed of at Contractor's expense.  Used oil mixed 
with a hazardous waste will also be considered a hazardous waste. 

 
3.10.1   Oily and Hazardous Substances 
 
Prevent oil or hazardous substances from entering the ground, drainage 
areas, or navigable waters.  In accordance with 40 CFR 112, surround all 
temporary fuel oil or petroleum storage tanks with a temporary berm or 
containment of sufficient size and strength to contain the contents of the 
tanks, plus 10 percent freeboard for precipitation.  The berm will be 
impervious to oil for 72 hours and be constructed so that any discharge will 
not permeate, drain, infiltrate, or otherwise escape before cleanup occurs. 

 
3.10.2   Inadvertent Discovery of Petroleum Contaminated Soil or Hazardous 

Wastes 
 
If petroleum contaminated soil or suspected hazardous waste is found during 
construction that was not identified in the contract documents, the 
contractor shall immediately notify the contracting officer.  The contractor 
shall not disturb this material until authorized by the contracting officer.   

 
3.11   FUEL TANKS 
 
Petroleum products and lubricants required to sustain up to 30 days of 
construction activity may be kept on site.  Storage and refilling practices 
shall comply with 40 CFR Part 112.  Secondary containment shall be provided 
and be no less than 110 percent of the tank volume plus five inches of free-
board. 

 
If a secondary berm is used for containment then the berm shall be 
impervious to oil for 72 hours and be constructed so that any discharge will 
not permeate, drain, infiltrate, or otherwise escape before cleanup occurs.  
Drips pans are required and the tanks must be covered during inclement 
weather. 

 
3.12   RELEASES/SPILLS OF OIL AND HAZARDOUS SUBSTANCES 
 
Exercise due diligence to prevent, contain, and respond to spills of 
hazardous material, hazardous substances, hazardous waste, sewage, regulated 
gas, petroleum, lubrication oil, and other substances regulated by 
environmental law.  Maintain spill cleanup equipment and materials at the 
work site. 

 
In the event of a spill, take prompt, effective action to stop, contain, 
curtail, or otherwise limit the amount, duration, and severity of the 
spill/release.  In the event of any releases of oil and hazardous 
substances, chemicals, or gases; immediately (within 15 minutes) notify the 
Base or Activity Fire Department, the activity's Command Duty Officer, and 
the Contracting Officer.  If the contractor's response is inadequate, the 
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Navy may respond.  If this should occur, the contractor will be required to 
reimburse the government for spill response assistance and analysis. 

 
The Contractor is responsible for verbal and written notifications as 
required by the federal 40 CFR 355, State, local regulations and Navy 
Instructions.  Spill response will be in accordance with 40 CFR 300 and 
applicable State and local regulations.  Contain and clean up these spills 
without cost to the Government.  If Government assistance is requested or 
required, the Contractor will reimburse the Government for such assistance.  
Provide copies of the written notification and documentation that a verbal 
notification was made within 20 days. 

 
Maintain spill cleanup equipment and materials at the work site.  Clean up 
all hazardous and non-hazardous (WHM) waste spills.  The Contractor shall 
reimburse the government for all material, equipment, and clothing generated 
during any spill cleanup.  The Contractor shall reimburse the government for 
all costs incurred including sample analysis materials, equipment, and labor 
if the government must initiate its own spill cleanup procedures, for 
Contractor responsible spills, when: 

 
a. The Contractor has not begun spill cleanup procedure within one hour of 

spill discovery/occurrence, or 
 

b. If, in the government's judgment, the Contractor's spill cleanup is not 
adequately abating life threatening situation and/or is a threat to any 
body of water or environmentally sensitive areas. 

 
3.13   CONTROL AND MANAGEMENT OF HAZARDOUS WASTES 
 
3.13.1   Facility Hazardous Waste Generator Status 
 
Joint Region Marianas Base Guam and other Federal Activities on Guam are 
designated as a Large Quantity Generator.  All work conducted within the 
boundaries of this activity must meet the regulatory requirements of this 
generator designation.  The Contractor will comply with all provisions of 
Federal, State and local regulatory requirements applicable to this 
generator status regarding training and storage, handling, and disposal of 
all construction derived wastes. 

 
3.13.2   Hazardous Waste/Debris Management 
 
Identify all construction activities which will generate hazardous 
waste/debris.  Provide a documented waste determination for all resultant 
waste streams.  Hazardous waste/debris will be identified, labeled, handled, 
stored, and disposed of in accordance with all Federal, State, and local 
regulations including 40 CFR 261, 40 CFR 262, 40 CFR 263, 40 CFR 264, 40 CFR 
265, 40 CFR 266, and 40 CFR 268.   

 
Hazardous waste will also be managed in accordance with the approved 
Hazardous Waste Management Section of the Environmental Protection Plan.  
Store hazardous wastes in approved containers in accordance with 49 CFR 173 
and 49 CFR 178.  Hazardous waste generated within the confines of Government 
facilities will be identified as being generated by the Government.   

 
Prior to removal of any hazardous waste from Government property, all 
hazardous waste manifests must be signed by activity personnel from the 
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Station Environmental Office.  No hazardous waste will be brought onto 
Government property.  Provide to the Contracting Officer a copy of waste 
determination documentation for any solid waste streams that have any 
potential to be hazardous waste or contain any chemical constituents listed 
in 40 CFR 372-SUBPART D.  For hazardous wastes spills, verbally notify the 
Contracting Officer immediately. 

 
3.13.2.1   Regulated Waste Storage/Satellite Accumulation/90 Day Storage 

Areas 
 
If the work requires the temporary storage/collection of regulated or 
hazardous wastes, the Contractor will request the establishment of a 
Regulated Waste Storage Area, a Satellite Accumulation Area, or a 90 Day 
Storage Area at the point of generation.  The Contractor must submit a 
request in writing to the Contracting Officer providing the following 
information: 

 
Contract Number  

Contractor  

Haz/Waste or Regulated Waste POC  

Phone Number  

Type of Waste  

Source of Waste  

Emergency POC  

Phone Number  

Location of the Site  

 
(Attach Site Plan to the Request) 

 
Attach a waste determination form.  Allow ten working days for processing 
this request.  The designated area where waste is being stored shall be 
barricaded and a sign identifying as follows: 

 
"DANGER - UNAUTHORIZED PERSONNEL KEEP OUT" 

 
3.13.2.2   Sampling and Analysis of HW 
 

a. Waste Sampling 
 

Sample waste in accordance with EPA 530/F-93/004.  Each sampled drum or 
container will be clearly marked with the Contractor's identification 
number and cross referenced to the chemical analysis performed. 

 
b. Laboratory Analysis 
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Follow the analytical procedure and methods in accordance with the 40 
CFR 261.  The Contractor will provide all analytical results and 
reports performed to the Contracting Officer 

 
c. Analysis Type 

 
Identify waste hazardous material/hazardous waste by analyzing for the 
following properties as a minimum: ignitability, corrosiveness, total 
chlorides, BTU value, PCBs, TCLP for heavy metals, and cyanide. 

 
3.13.2.3   Asbestos Certification 
 
Items, components, or materials disturbed by or included in work under this 
contract do or do not involve asbestos.  Other materials in the general area 
around where work will be performed may contain asbestos.  All thermal 
insulation, in all work areas, should be considered to be asbestos unless 
positively identified by conspicuous tags or previous laboratory analysis 
certifying them as asbestos free.  

 
Inadvertent discovery of non-disclosed asbestos that will result in an 
abatement action requires a change in scope before proceeding.  Upon 
discovery of asbestos containing material not identified in the contract 
documents, the Contractor shall immediately stop all work that would 
generate further damage to the material, evacuate the asbestos exposed area, 
and notify the Contracting Officer for resolution of the situation prior to 
resuming normal work activities in the affected area. 

 
The Contractor will not remove or perform work on any asbestos containing 
materials without the prior approval of the Contracting Officer.  The 
Contractor will not engage in any activity, which would remove or damage 
such materials or cause the generation of fibers from such materials. 

 
Asbestos containing waste shall be managed and disposed of in accordance 
with applicable environmental law. Asbestos containing waste shall be 
manifested and the manifest provided to the Contracting Officer.  

 
3.13.2.4   Hazardous Waste Disposal 
 
No hazardous, toxic, or universal waste shall be disposed or hazardous 
material abandoned on government property.  And unless otherwise noted in 
this contract, the government is not responsible for disposal of Contractor 
generated waste material.  The disposal of incidental materials used to 
accomplish the work including, but not limited to aerosol cans, waste paint, 
cleaning solvents, contaminated brushes, rags, clothing, etc. are the 
responsibility of the Contractor.  The list is illustrative rather than 
inclusive. 

 
The Contractor is not authorized to discharge any materials to sanitary 
sewer, storm drain, or water way or conduct waste treatment or disposal on 
government property without written approval of the Contracting Officer. 

 
Control of stored waste, packaging, sampling, analysis, and disposal will be 
determined by the details in the contract.  The requirements for jobs in the 
following paragraphs will be used as the guidelines for disposal of any 
hazardous waste generated. 
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a. Responsibilities for Contractor's Disposal 
 

Contractor responsibilities include any generation of WHM/HW requiring 
Contractor disposal of solid waste or liquid. 

 
(1) The Contractor agrees to provide all service necessary for the 

final treatment/disposal of the hazardous material/waste in 
accordance with all local, State and Federal laws and regulations, 
and the terms and conditions of the contract within sixty (60) 
days after the materials have been generated.  These services will 
include all necessary personnel, labor, transportation, packaging, 
detailed analysis (if required for disposal, and/or 
transportation, including manifesting or completing waste profile 
sheets, equipment, and the compilation of all documentation is 
required). 

 
(2) Contain all waste in accordance with 40 CFR 260, 40 CFR 261, 40 

CFR 262, 40 CFR 263, 40 CFR 264, 40 CFR 265, 40 CFR 266, 40 CFR 
268, 40 CFR 270, 40 CFR 272, 40 CFR 273, 40 CFR 279, 40 CFR 280, 
and 40 CFR 761. 

 
(3) Obtaining a representative sample of the material generated for 

each job done to provide waste stream determination. 
 

(4) Analyzing for each sample taken and providing analytical results 
to the Contracting Officer.  Provide two copies of the results. 

 
(5) Determine the DOT proper shipping names for all waste (each 

container requiring disposal) and will demonstrate how this 
determination is developed and supported by the sampling and 
analysis requirements contained herein to the Contracting Officer. 

 
Contractor Disposal Turn-In Requirements 

 
For any waste hazardous materials or hazardous waste generated which 
requires the Contractor to dispose of, the following conditions must be 
complied with in order to be acceptable for disposal: 

 
a. Drums compatible with waste contents and drums meet DOT requirements 

for 49 CFR 173 for transportation of materials. 
 

b. Drums banded to wooden pallets.  No more than three (3) 55 gallon drums 
to a pallet, or two (2) 85 gallon over packs. 

 
c. Band using 1-1/4 inch minimum band on upper third of drum. 

 
d. Recovery materials label (provided by Code 106.321) located in middle 

of drum, filled out to indicate actual volume of material, name of 
material manufacturer, other vendor information as available. 

 
e. Always have three (3) to five (5) inches of empty space above volume of 

material.  This space is called 'outage'. 
 
3.13.3   Class I and II ODS Prohibition 
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Class I and II ODS as defined and identified herein will not be used in the 
performance of this contract, nor be provided as part of the equipment.  
This prohibition will be considered to prevail over any other provision, 
specification, drawing, or referenced documents.  Regulations related to the 
protection of stratosphere ozone may be found in 40 CFR 82. 

 
Heating and air conditioning technicians must be certified through an EPA-
approved program.  Copies of certifications shall be maintained at the 
employees' place of business and be carried as a wallet card by the 
technician, as provided by environmental law.  Accidental venting of a 
refrigerant is a release and shall be reported to the Contracting Officer. 

 
3.13.3.1   Universal Waste/e-Waste Management 
 
Universal waste including but not limited to some mercury containing 
building products such florescent lamps, mercury vapor lamps, high pressure 
sodium lamps, CRTs, batteries, aerosol paint containers, electrical 
equipment containing PCBs, and consumed electronic devices, shall be managed 
in accordance with applicable environmental law and installation 
instructions.   

 
3.14   DUST CONTROL 
 
Keep dust down at all times, including during nonworking periods.  Sprinkle 
or treat, with dust suppressants, the soil at the site, haul roads, and 
other areas disturbed by operations.  Dry power brooming will not be 
permitted.  Instead, use vacuuming, wet mopping, wet sweeping, or wet power 
brooming.  Air blowing will be permitted only for cleaning nonparticulate 
debris such as steel reinforcing bars.  Only wet cutting will be permitted 
for cutting concrete blocks, concrete, and bituminous concrete.  Do not 
unnecessarily shake bags of cement, concrete mortar, or plaster. 

 
3.14.1   Dirt and Dust Control Plan 
 
Submit truck and material haul routes along with a plan for controlling 
dirt, debris, and dust on base roadways.  As a minimum, identify in the plan 
the subcontractor and equipment for cleaning along the haul route and 
measures to reduce dirt, dust, and debris from roadways. 

 
3.15   ABRASIVE BLASTING 
 
3.15.1   Blasting Operations 
 
The use of silica sand is prohibited in sandblasting. 

 
Provide tarpaulin drop cloths and windscreens to enclose abrasive blasting 
operations to confine and collect dust, abrasive, agent, paint chips, and 
other debris.  Perform work involving removal of hazardous material in 
accordance with 29 CFR 1910. 

 
3.15.2   Disposal Requirements 
 
Submit analytical results of the debris generated from abrasive blasting 
operations per paragraph entitled Laboratory Analysis of this section.  
Hazardous waste generated from blasting operations will be managed in 
accordance with paragraph entitled "Hazardous Waste\Debris Management" of 
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this section and with the approved HWMP.  Disposal of non-hazardous abrasive 
blasting debris will be in accordance with paragraph entitled, "Control and 
Disposal of Solid Wastes". 

 
3.16   NOISE 
 
Make the maximum use of low-noise emission products, as certified by the 
EPA.  Blasting or use of explosives will not be permitted without written 
permission from the Contracting Officer, and then only during the designated 
times.  Confine pile-driving operations to the period between 8 a.m. and 4 
p.m., Monday through Friday, exclusive of holidays, unless otherwise 
specified. 

 
3.17   MERCURY MATERIALS 
 
Mercury is prohibited in the construction of this facility, unless specified 
otherwise, and with the exception of mercury vapor lamps and fluorescent 
lamps.  Dumping of mercury-containing materials and devices such as mercury 
vapor lamps, fluorescent lamps, and mercury switches, in rubbish containers 
is prohibited.  Remove without breaking, pack to prevent breakage, and 
transport out of the activity in an unbroken condition for disposal as 
directed.  Immediately report to the Environmental Office and the 
Contracting Officer instances of breakage or mercury spillage.  Clean 
mercury spill area to the satisfaction of the Contracting Officer.   

 
Cleanup of a mercury spill shall not be recycled and shall be managed as a 
hazardous waste for disposal. 

 
 
 
 

-- End of Section -- 
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SECTION 01 58 00 

 
PROJECT IDENTIFICATION 

02/15 
 
PART 1   GENERAL 
 
1.1   REFERENCES 
 
The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only. 

 
AMERICAN WOOD PROTECTION ASSOCIATION (AWPA) 

 
AWPA C1 (2003) All Timber Products - Preservative 

Treatment by Pressure Processes 
 
AWPA C2 (2003) Lumber, Timber, Bridge Ties and Mine 

Ties - Preservative Treatment by Pressure 
Processes 

 
1.2   SUBMITTALS 
 
Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval.  The following shall be submitted in accordance with Section 01 33 
10.05 20 DESIGN SUBMITTAL PROCEDURES and Section 10 50 00.05 20 TEMPORARY 
FACILITIES AND CONTROLS FOR DESIGN-BUILD 

 
SD-02 Shop Drawings 

 
Preliminary one line drawings of project rendering; G 

 
Preliminary drawing indicating layout and text content; G 

 
SD-04 Samples 

 
Final rendering sample; G 

 
Final framed rendering and copies; G 

 
1.3   QUALITY ASSURANCE 
 
1.3.1   Rendering 
 
Per Task Order requirements, provide the project rendering in accordance 
with the following drawing stages as required in paragraph entitled 
"Submittals".  The following submittal data is required to properly identify 
the appropriate view and approve the final rendering of the facility.  The 
final painted rendering will be used to produce the image for the signboard 
and framed photographic copies provided to the Contracting Officer. 
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1.3.1.1   Preliminary One Line Drawings 
 
Provide three different views of the facility in a preliminary single line 
drawing (black and white) format.  These three views will represent the best 
angles at which to view the proposed facility showing the best design 
features and the three dimensional character of the facility. 

 
1.3.1.2   Final Rendering Sample 
 
Provide a photographic copy (8 by 10 inches minimum size) of final rendering 
for approval of color, landscaping, and foreground/background development 
prior to final submittal. 

 
1.3.1.3   Final Framed Rendering and Copies 
 
Provide final full color rendering of the proposed facility as specified.  

 
1.4   PROJECT SIGN 
 
Prior to initiating any work on site, provide one project identification 
sign at the location designated per Task Order.  Construct the sign in 
accordance with project sign detail attached at the end of this section, and 
can be downloaded at: http://www.wbdg.org/ccb/NAVGRAPH/graphtoc.pdf.  
Maintain sign throughout the life of the project.  Upon completion of the 
project, remove the sign from the site.  Provide color rendering of the 
project.  Reproduce the rendering on the signboard or enclose a copy of the 
rendering under a water-proof, transparent cover, and caulk for weather 
protection. 

 
1.4.1   Project Identification Signboard (Navy) 
 
A project identification signboard shall be provided in accordance with 
attached Plates 2, 3, 4, and 5.  Provide preliminary drawing indicating 
layout and text content for approval by the Contracting Officer.  The 
signboard shall be provided at a conspicuous location on the job site where 
directed by the Contracting Officer.   

 
a.  The field of the sign shall consist of a 4 by 8 foot sheet of grade B-B 

medium density overlaid exterior plywood. 
 

b.  Lumber shall be B or better Southern pine, pressure-preservative 
treated in accordance with AWPA C1 and AWPA C2.  Nails shall be 
aluminum or galvanized steel. 

 
c.  The entire signboard and supports shall be given one coat of exterior 

alkyd primer and two coats of exterior alkyd enamel paint.  The 
lettering and sign work shall be performed by a skilled sign painter 
using paint known in the trade as bulletin colors.  The colors, 
lettering sizes, and lettering styles shall be as indicated.  Where 
preservative-treated lumber is required, utilize only cured pressure-
treated wood which has had the chemicals leached from the surface of 
the wood prior to painting. 

 
d.  Use spray applied automotive quality high gloss acrylic white enamel 

paint as background for the NAVFAC logo.  NAVFAC logo shall be an 
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applied 2 mil film sticker/decal with either transparent or white 
background or paint the logo by stencil onto the sign.  The weather 
resistant sticker/decal film shall be rated for a minimum of 2-year 
exterior vertical exposure.  The self-adhering sticker shall be mounted 
to the sign with pressure sensitive, permanent acrylic adhesive.  Shop 
cut sticker/decal to rectangular shape and provide pull-off backing 
sheet on adhesive side of design sticker for shipping. 

 
e.  Sign paint colors (manufacturer's numbers/types listed below for color 

identification only) 
 

 (1)  Blue = To match dark blue color in the NAVFAC logo. 
 

 (2)  White = To match Brilliant White color in the NAVFAC logo. 
 

f.  NAVFAC logo must retain proportions and design integrity.  NAVFAC logos 
in electronic format may be obtained from the NAVFAC web portal via the 
following link: 
https://portal.navfac.navy.mil/portal/page?_pageid=181,3465071&_dad=por
tal&_schema=portal.  Use the following to choose color values for the 
paint to be used: 

 
(1)  Dark Blue = equivalent to CMYK values 100, 72, 0, 8. 

 
(2)  Light Blue = equivalent to CMYK values 69, 34, 0, 0. 

 
(3)  Cyan = equivalent to CMYK values 100, 9, 0, 6. 

 
(4)  Yellow = equivalent to CMYK values 0.9,94, 0. 

 
g.  Final signboard artwork (rendering) may be either mounted under 

plexiglass as indicated in attached Plates 2 and 5, or at the 
Contractor's option may be electrostatically printed on 4 mil self-
adhering, weather resistant, glossy vinyl film and mounted to 
signboard.  Provide film that is capable of full color reproduction of 
the building rendering and cover it with an ultra-violet protection 
film.  Laminate the 2 mil satin gloss clear protection film to the 
white 4 mil vinyl image film.  Utilize pressure sensitive "controltac" 
adhesive to attach rendering to signboard and smooth out surface with 
hand pressure tools in accordance with manufacturer's recommendations.  
Shop cut sticker to size required and provide pull-off backing sheet on 
adhesive side of film for shipping.  Provide the rendering on film that 
is rated for a minimum of 2 years exterior vertical exposure. 

 
1.4.1.1   Project Rendering 
 
Provide a full color rendering of the proposed facility as specified below: 

 
a.  Provide rendering by a company that regularly does this work as a major 

component of their normal business. 
 

b.  Colors used on rendering shall match the exterior color scheme 
indicated in the contract document. 
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c.  The rendering shall be a full vignette/fully developed, on heavy 
illustration board.  Approximate finished size shall be 24 by 30 inches 
with minimum inside mat dimension of 16 by 20 inches.  Draw the 
rendering at human eye level view, painted with Case-in Tempera. 

 
d.  Provide three preliminary single line black and white perspectives 

prior to proceeding with the color rendering.  Provide these 
preliminary perspectives within 30 days after contract award for 
evaluation by the Contracting Officer.  The view selected by the 
Contracting Officer shall be developed into the final rendering. 

 
e.  Provide the final rendering sample photograph within 30 days after 

approval of preliminary single line drawings.  Provide this sample 
photograph for evaluation by the Contracting Officer. 

 
f.  Provide final original color rendering, two (2) full size photographic 

reproductions of the original rendering, and the photographic negative.  
Original and reproductions shall be mounted on acid free board, double-
matted (acid free matting) with appropriate colored board and framed in 
contemporary metal frames, using non-glare glass.  Project name, 
location, Architect/Engineer firm's name shall be printed on the 
matting.  On the back of the renderings and reproductions, indicated 
the project name, the location, the contract number, and the date of 
reproduction. 

 
g.  The rendering, the photographic copies, and the negative shall be 

shipped in resilient packaging to ensure damage-free delivery. 
 

h.  Provide copy of rendering to be used for the signboard that has been 
protected from UV damage as per specifications. 

 
1.4.2   Project Signboard (Air Force) 
 
Furnish the sign, maintain the sign during construction, and remove the sign 
from the job site upon completion of the project per Task Order.   

 
On the project sign, list two points of contact by name and telephone number 
for a Navy representative and an Air Force representative, which will be 
provided by the Contracting Officer. 

 
2   PART 2   PRODUCTS 
 
Not Used 

 
3   PART 3   EXECUTION 
 
Not Used 

 
 
 
 

-- End of Section -- 
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SECTION 01 74 19.05 20 

 
CONSTRUCTION AND DEMOLITION WASTE MANAGEMENT FOR DESIGN-BUILD 

05/14 
 
PART 1   GENERAL  
 
1.1   GOVERNMENT POLICY  
 
Government policy is to apply sound environmental principles in the design, 
construction and use of facilities.  As part of the implementation of that 
policy: (1) practice efficient waste management when sizing, cutting, and 
installing products and materials and (2) divert percentage specified in 
Section 01 33 29 05 20 SUSTAINABILITY REQUIREMENTS FOR DESIGN BUILD or more 
of construction and demolition waste from landfills and incinerators to 
recycling or reuse. 

1.2   SUBMITTALS 

 
The use of a "G" following a submittal indicates that a Government approval 
action is required.  Submit the following in accordance with Section 01 33 
00.05 20 CONSTRUCTION SUBMITTAL PROCEDURES. 

 
The use of an "S" following a submittal indicates sustainability submittal 
requiring Government approval and inclusion in Sustainability Notebook 
described in Section 01 33 29 05 20 SUSTAINABILITY REQUIREMENTS FOR DESIGN 
BUILD. 

 
SD-01 Preconstruction Submittals 

 
Waste Management Plan; G 

 
SD-11 Closeout Submittals 

 
Recycling and Disposal Records; S 

 
Waste Management Plan; S 

1.3   DISPOSAL 

 
Except as otherwise specified in other sections of the specifications, 
dispose in accordance with the following: 

1.3.1   Reuse 

 
Give first consideration to salvage for reuse since little or no re-
processing is necessary for this method, and less pollution is created when 
items are reused in their original form.  Consider sale or donation of waste 
suitable for reuse.  Do not use salvaged materials, other than those 
specified in other sections to be salvaged and reinstalled, in this project. 
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1.3.2   Recycle 

 
Make waste materials not suitable for reuse, but having value as being 
recyclable, available for recycling whenever economically feasible. 

1.3.3   Waste 

 
Dispose materials with no practical use or economic benefit at a landfill or 
incinerator. 

 
2   PART 2   PRODUCTS 
 
Not used.  

 
3   PART 3   EXECUTION 

3.1   WASTE MANAGEMENT PLAN 

 
Submit waste management plan within 15 days after contract award and prior 
to initiating any site preparation work.  Include the following: 

 
a.  Name of individuals on the Contractor's staff responsible for waste 

prevention and management. 
 
b.  Actions that will be taken to reduce solid waste generation. 
 
c.  Description of the specific approaches to be used in recycling/reuse of 

the various materials generated, including the areas and equipment to 
be used for processing, sorting, and temporary storage of wastes. 

 
d.  Characterization, including estimate types and quantities, of the waste 

to be generated. 
 
e.  Actions that will be taken to divert at least the required amount of 

non-hazardous solid wastes (including waste from construction and 
demolition operations) from the waste stream.  Report actual diversion 
rates during construction and demolition. 

 
 
f.  Identification of base, local and regional reuse programs, including 

non-profit organizations such as schools, local housing agencies, and 
organizations that accept used materials such as materials exchange 
networks and Habitat for Humanity.  

  
g.  List of specific waste materials that will be salvaged for resale, 

salvaged and reused, or recycled.  Identify recycling facilities that 
will be used.  Provide percentage of non-hazardous construction and 
demolition waste materials that have been diverted from the waste 
stream. 

 
h.  Identification of materials that cannot be recycled/reused with an 

explanation or justification. 
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i.  Anticipated net cost savings determined by subtracting Contractor 
program management costs and the cost of disposal from the revenue 
generated by sale of the materials and the incineration and/or landfill 
cost avoidance. 

3.2   RECYCLING AND DISPOSAL RECORDS 

 
Maintained records to document the quantity of waste generated; the quantity 
of waste diverted through sale, reuse, or recycling; and the quantity of 
waste disposed by landfill or incineration. Report with monthly invoicing 
the tons diverted, the tons sent to the landfill, cost for each, and the 
monthly diversion rate.  Make the records available to the Contracting 
Officer during construction, and deliver a copy of the records to the 
Contracting Officer upon completion of the construction. 

 
 

-- End of section -- 



SECTION 01 78 00 Page 1 

 
 
FY15 Maintenance Dredging Various Wharves                  WON 1370757                                           
Naval Base Guam Apra Harbor, Guam 
 

 

SECTION TABLE OF CONTENTS 

DIVISION 01 - GENERAL 

REQUIREMENTS SECTION 01 78 00 

CLOSEOUT SUBMITTALS 
 

08/11 
 
 
PART 1 GENERAL 

 
1.1 REFERENCES 
1.2 DEFINITIONS 
1.2.1 As-Built Drawings 
1.2.2 Record Drawings 

1.3 SOURCE DRAWING FILES 
1.3.1 Terms and Conditions 

1.4 SUBMITTALS 
1.5 SPARE PARTS DATA 
1.6 QUALITY CONTROL 
1.7 WARRANTY MANAGEMENT 
1.7.1 Warranty Management Plan 
1.7.2 Performance Bond 
1.7.3 Pre-Warranty Conference 
1.7.4 Contractor's Response to Construction Warranty Service 

Requirements 
1.7.5 Warranty Tags 

 
PART 2 PRODUCTS 

 
2.1 GOVERNMENT FURNISHED MATERIALS 
2.2 SYSTEM DESCRIPTION 
2.2.1 Additional Drawings 

2.2.1.1 Sheet Numbers and File Names 
2.3 CERTIFICATION OF EPA DESIGNATED ITEMS 

 
PART 3 EXECUTION 

 
3.1 AS-BUILT DRAWINGS 
3.1.1 Markup Guidelines 
3.1.2 As-Built Drawings Content 

3.2 RECORD DRAWING FILES 
3.2.1 Rename the CAD Drawing files 

3.3 RECORD DRAWINGS 

3.3.1 Final Record Drawing Package 
3.4 FINAL APPROVED SHOP DRAWINGS 
3.5 CONSTRUCTION CONTRACT SPECIFICATIONS 
3.6 EQUIPMENT 
3.6.1 As-Built Record of Equipment and Materials 
3.6.2 Real Property Equipment 

3.7 OPERATION AND MAINTENANCE MANUALS 
3.7.1 Configuration 
3.7.2 Training and Instruction 

3.8 CLEANUP 
3.8.1 Extraordinary Cleanup Requirements 

3.9 PREVENTATIVE MAINTENANCE 
3.10 REAL PROPERTY RECORD 
3.11 NAVFAC SUSTAINABLE & ENERGY DATA RECORD CARD 



SECTION 01 78 00 Page 2 

 
 
FY15 Maintenance Dredging Various Wharves                  WON 1370757                                           
Naval Base Guam Apra Harbor, Guam 
 

 

 
-- End of Section Table of Contents -- 



SECTION 01 78 00 Page 3 

 
 
FY15 Maintenance Dredging Various Wharves                  WON 1370757                                           
Naval Base Guam Apra Harbor, Guam 
 

 

SECTION 01 78 00 
 

CLOSEOUT SUBMITTALS 
08/11 

 
 
PART 1 GENERAL 
 
 
1.1 REFERENCES 
 

The publications listed below form a part of this specification to the 
extent referenced. The publications are referred to within the text by the 
basic designation only. 

 
ASTM INTERNATIONAL (ASTM) 

 
ASTM E1971 (2005; R 2011) Stewardship for the 

Cleaning of Commercial and Institutional 
Buildings 

 
GREEN SEAL (GS) 

 
GS-37 (2012) Cleaning Products for Industrial 

and Institutional Use 
 

U.S. ARMY CORPS OF ENGINEERS (USACE) 
 

ERDC/ITL TR-12-1 (2012) CAD Drafting Standard 
 

ERDC/ITL TR-12-6 (2012) A/E/C CAD Standard - Release 5.0 
 

U.S. DEPARTMENT OF DEFENSE (DOD) 
 

FC 1-300-09N (2014) Navy and Marine Corps Design 
Procedures 

 
UFC 1-300-08 (2009, with Change 2) Criteria for 

Transfer and Acceptance of DoD Real 
Property 

 
1.2 DEFINITIONS 
 
1.2.1 As-Built Drawings 
 

As-built drawings are developed and maintained by the Contractor and depict 
actual conditions, including deviations from the Contract Documents. These 
deviations and additions may result from coordination required by, but not 
limited to: contract modifications; official responses to Contractor 
submitted Requests for Information; direction from the Contracting Officer; 
designs which are the responsibility of the Contractor, and differing site 
conditions. Maintain the as-builts throughout construction as[ red-lined 
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hard copies on site][ and][ or][ red-lined PDF files]. As-built drawings 
are further defined in NFAS 5252.236-9310. These files serve as the basis 
for the creation of the record drawings. 

 
1.2.2 Record Drawings 
 

The record drawings are the final compilation of actual conditions 
reflected in the as-built drawings. 

 
1.3 SOURCE DRAWING FILES 
 

Request the full set of electronic drawings, in the source format, for 
Record Drawing preparation, after award and at least 30 days prior to 
required use. 

 
1.3.1 Terms and Conditions 
 

Data contained on these electronic files must not be used for any purpose 
other than as a convenience in the preparation of construction [drawings 
and ]data for the referenced project. Any other use or reuse shall be at 
the sole risk of the Contractor and without liability or legal exposure to 
the Government. The Contractor must make no claim and waives to the 
fullest extent permitted by law, any claim or cause of action of any nature 
against the Government, its agents or sub consultants that may arise out of 
or in connection with the use of these electronic files. The Contractor 
must, to the fullest extent permitted by law, indemnify and hold the 
Government harmless against all damages, liabilities or costs, including 
reasonable attorney's fees and defense costs, arising out of or resulting 
from the use of these electronic files. 

 
These electronic CAD drawing files are not construction documents. 
Differences may exist between the CAD files and the corresponding 
construction documents. The Government makes no representation regarding the 
accuracy or completeness of the electronic CAD files, nor does it make 
representation to the compatibility of these files with the Contractor 
hardware or software. In the event that a conflict arises between the 
signed and sealed construction documents prepared by the Government and the 
furnished Source drawing files, the signed and sealed construction 
documents govern.  The Contractor is responsible for determining if any 
conflict exists. Use of these Source Drawing files does not relieve the 
Contractor of duty to fully comply with the contract documents, including 
and without limitation, the need to check, confirm and coordinate the work 
of all contractors for the project. If the Contractor uses, duplicates or 
modifies these electronic source drawing files for use in producing 
construction [drawings and ]data related to this contract, remove all 
previous indicia of ownership (seals, logos, signatures, initials and 
dates). 

 
1.4 SUBMITTALS 
 
Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only. When used, a 
designation following the "G" designation identifies the office that will 
review the submittal for the Government. Submittals with an "S" are for 
inclusion in the Sustainability Notebook, in conformance to Section 01 33 29 
SUSTAINABILITY REPORTING.  
 
Submit the following in accordance with Section 01 33 00 
SUBMITTAL PROCEDURES: 
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SD-03 Product Data 
 

Warranty Management Plan 
Warranty Tags 
Final Cleaning 
Spare Parts Data 

 
SD-08 Manufacturer's Instructions 

 
Preventative Maintenance 
Condition Monitoring (Predictive Testing) 
Inspection 
Posted Instructions 

SD-10 Operation and Maintenance Data 
 

Operation and Maintenance Manuals; G SD-11 

Closeout Submittals 

As-Built Drawings; G 
Record Drawings; G 
As-Built Record of Equipment and Materials 
FINAL APPROVED SHOP DRAWINGS 
CONSTRUCTION CONTRACT SPECIFICATIONS 

 Certification of EPA Designated Items; G 
 Interim DD FORM 1354; G 
 Checklist for DD FORM 1354; G 

NAVFAC Sustainable & Energy Data Record Card; G 
 
1.5 SPARE PARTS DATA 
 

NOT USED. 
 
1.6 QUALITY CONTROL 
 

NOT USED. 
 
1.7 WARRANTY MANAGEMENT 
 
1.7.1 Warranty Management Plan 

 
Develop a warranty management plan which contains information relevant to 
the clause Warranty of Construction in. At least 30 days before the 
planned pre-warranty conference, submit one set of the warranty management 
plan. Include within the warranty management plan all required actions and 
documents to assure that the Government receives all warranties to which 
it is entitled. The plan must be in narrative form and contain sufficient 
detail to render it suitable for use by future maintenance and repair 
personnel, whether tradesmen, or of engineering background, not necessarily 
familiar with this contract. The term "status" as indicated below must 
include due date and whether item has been submitted or was accomplished. 
Warranty information made available during the construction phase must be 
submitted to the Contracting Officer for approval prior to each monthly 
pay estimate. Assemble approved information in a binder and turn over to 
the Government upon acceptance of the work. The construction warranty 
period will begin on the date of project acceptance and continue for the 
full product warranty period. A joint 4 month and 9 month warranty 
inspection will be conducted, measured from time of acceptance, by the 
Contractor, Contracting Officer and the Customer Representative.  
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Include within the warranty management plan , but not limited to, the 
following: 

 
a. Roles and responsibilities of all personnel associated with the 

warranty process, including points of contact and telephone numbers 
within the organizations of the Contractors, subContractors, 
manufacturers or suppliers involved. 

 
b. Furnish with each warranty the name, address, and telephone number of 

each of the guarantor's representatives nearest to the project location. 
 

c. Listing and status of delivery of all Certificates of Warranty for 
extended warranty items, to include roofs, HVAC balancing, pumps, 
motors, transformers, and for all commissioned systems such as fire 
protection and alarm systems, sprinkler systems, lightning protection 
systems, etc. 

 
d. A list for each warranted equipment, item, feature of construction or 

system indicating: 
 

(1) Name of item. 
(2) Model and serial numbers. 
(3) Location where installed. 
(4) Name and phone numbers of manufacturers or suppliers. 
(5) Names, addresses and telephone numbers of sources of spare parts. 
(6) Warranties and terms of warranty. Include one-year overall   

warranty of construction, including the starting date of 
warranty of construction. Items which have extended warranties 
must be indicated with separate warranty expiration dates. 

(7) Cross-reference to warranty certificates as applicable. 
(8) Starting point and duration of warranty period. 
(9)  Summary of maintenance procedures required to continue the 

warranty in force. 
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(10) Cross-reference to specific pertinent Operation and Maintenance 
manuals. 

(11) Organization, names and phone numbers of persons to call for 
warranty service. 

(12) Typical response time and repair time expected for various 
warranted equipment. 

 
e. The plans for attendance at the 4 and 9 month post-construction 

warranty inspections conducted by the Government. 
 

f. Procedure and status of tagging of all equipment covered by extended 
warranties. 

 
g. Copies of instructions to be posted near selected pieces of equipment 

where operation is critical for warranty and/or safety reasons. 
 
1.7.2 Performance Bond 
 

The Performance Bond must remain effective throughout the construction 
period. 

 
a. In the event the Contractor fails to commence and diligently pursue any 

construction warranty work required, the Contracting Officer will have 
the work performed by others, and after completion of the work, will 
charge the remaining construction warranty funds of expenses incurred 
by the Government while performing the work, including, but not limited 
to administrative expenses. 

 
b. In the event sufficient funds are not available to cover the 

construction warranty work performed by the Government at the 
Contractor's expense, the Contracting Officer will have the right to 
recoup expenses from the bonding company. 

 
c. Following oral or written notification of required construction 

warranty repair work, respond in a timely manner. Written verification 
will follow oral instructions. Failure to respond will be cause for 
the Contracting Officer to proceed against the Contractor. 

 
1.7.3 Pre-Warranty Conference 
 

Prior to contract completion, and at a time designated by the Contracting 
Officer, meet with the Contracting Officer to develop a mutual 
understanding with respect to the requirements of this section. 
Communication procedures for Contractor notification of construction 
warranty defects, priorities with respect to the type of defect, reasonable 
time required for Contractor response, and other details deemed necessary 
by the Contracting Officer for the execution of the construction warranty 
will be established/reviewed at this meeting. In connection with these 
requirements and at the time of the Contractor's quality control completion 
inspection, furnish the name, telephone number and address of a licensed 
and bonded company which is authorized to initiate and pursue construction 
warranty work action on behalf of the Contractor. This point of contact 
will be located within the local service area of the warranted 
construction, be continuously available, and be responsive to Government 
inquiry on warranty work action and status. This requirement does not 
relieve the Contractor of any of its responsibilities in connection with 
other portions of this provision. 
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1.7.4 Contractor's Response to Construction Warranty Service Requirements 
 

NOT USED.  
 
1.7.5 Warranty tags 
 
 NOT USED. 
 
PART 2 PRODUCTS 
 
2.1 GOVERNMENT FURNISHED MATERIALS 
 

 NOT USED. 
 
2.2 SYSTEM DESCRIPTION 
 
 NOT USED.  
  
PART 3 EXECUTION 
 
3.1 AS-BUILT DRAWINGS 
 

Submit As-Built Drawings 30 days prior to Beneficial Occupancy Date(BOD). 
 
3.1.1 Markup Guidelines 
 

Make comments and markup the drawings complete without reference to 
letters, memos, or materials that are not part of the As-Built drawing. 
Show what was changed, how it was changed, where items(s) were relocated 
and change related details. These working as-built markup prints must 
be neat, legible and accurate as follows: 

 
a. Use base colors of red, green, and blue. Color code for changes 

as follows: 
 

(1)  Special (Blue) - Items requiring special 
information, coordination, or special detailing or 
detailing notes. 

 
(2) Deletions (Red) - Over-strike deleted graphic items (lines), 

lettering in notes and leaders. 
 

(3) Additions (Green) - Added items, lettering in notes and leaders. 
 

   b. Provide a legend if colors other than the "base" colors of red, green, 
and blue are used. 

 
c. Add and denote any additional equipment or material facilities, 

service lines, incorporated under As-Built Revisions if not already 
shown in legend. 

 
d. Use frequent written explanations on markup drawings to describe 

changes. Do not totally rely on graphic means to convey the 
revision. 

 
e. Use legible lettering and precise and clear digital values when 

marking prints. Clarify ambiguities concerning the nature and 
application of change involved. 

 
f. Wherever a revision is made, also make changes to related section 

views, details, legend, profiles, plans and elevation views, 
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schedules, 
notes and call out designations, and mark accordingly to 
avoid conflicting data on all other sheets. 

 
g. For deletions, cross out all features, data and captions that relate 

to that revision. 
 

h. For changes on small-scale drawings and in restricted areas, 
provide large-scale inserts, with leaders to the applicable 
location. 

 
i. Indicate one of the following when attaching a print or sketch to 

a markup print: 
 

1) Add an entire drawing to contract drawings 
 

2) Change the contract drawing to show 
 

3) Provided for reference only to further detail the initial design. 
 

j. Incorporate all shop and fabrication drawings into the markup 
drawings. 

 
3.1.2 As-Built Drawings Content 
 

Show on the as-built drawings, but not limited to, the following 
information: 

a. The actual location, kinds and sizes of all sub-surface utility lines. 
In order that the location of these lines and appurtenances may be 
determined in the event the surface openings or indicators become 
covered over or obscured, show by offset dimensions to two 
permanently fixed surface features the end of each run including each 
change in direction on the record drawings. Locate valves, splice 
boxes and similar appurtenances by dimensioning along the utility run 
from a reference point. Also record the average depth below the 
surface of each run. 

 
b. The location and dimensions of any changes within the 

building structure. 

c. Layout and schematic drawings of electrical circuits and 

piping. d. Correct grade, elevations, cross section, or 

alignment of roads, 
earthwork, structures or utilities if any changes were made from 
contract plans. 

 
e. Changes in details of design or additional information obtained from 

working drawings specified to be prepared and/or furnished by the 
Contractor; including but not limited to shop drawings, 
fabrication, erection, installation plans and placing details, pipe 
sizes, insulation material, dimensions of equipment foundations, 
etc. 

 
f. The topography, invert elevations and grades of drainage installed or 

affected as part of the project construction. 
 

g. Changes or Revisions which result from the final inspection. 
 



SECTION 01 78 00 Page 10 

 
 
FY15 Maintenance Dredging Various Wharves                  WON 1370757                                           
Naval Base Guam Apra Harbor, Guam 
 

 

h. Where contract drawings or specifications present options, show only 
the option selected for construction on the working as-built markup 
drawings. 

 
i. If borrow material for this project is from sources on Government 

property, or if Government property is used as a spoil area, furnish a 
contour map of the final borrow pit/spoil area elevations. 

 
j. Systems designed or enhanced by the Contractor, such as HVAC 

controls, fire alarm, fire sprinkler, and irrigation systems. 
 

k. Changes in location of equipment and architectural features. 
 

j. Modifications (include within change order price the cost to 
change working as-built markup drawings to reflect modifications) 
and compliance with FC 1-300-09N procedures. 

 
l. Actual location of anchors, construction and control joints, etc., in 

concrete. 
 

m. Unusual or uncharted obstructions that are encountered in the 
contract work area during construction. 

 
n. Location, extent, thickness, and size of stone protection 

particularly where it will be normally submerged by water. 
 
3.2 RECORD DRAWING FILES 
 

NOT USED. 
 
3.2.1 Rename the CAD Drawing files 
 

   NOT USED.  
 
3.3 RECORD DRAWINGS 
 
   NOT USED. 
 
3.3.1 Final Record Drawing Package 
 

NOT USED. 
 
3.4 FINAL APPROVED SHOP DRAWINGS 
 
NOT USED. 

 
 
3.5 CONSTRUCTION CONTRACT SPECIFICATIONS 
 
NOT USED. 

 
3.6 EQUIPMENT 
 

NOT USED. 
 
3.6.1 As-Built Record of Equipment and Materials 
 

NOT USED. 
 
3.6.2 Real Property Equipment 
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NOT USED. 

 
3.7 OPERATION AND MAINTENANCE MANUALS 
 
3.7.1 Configuration 
 

NOT USED. 
 
3.7.2 Training and Instruction 
 

NOT USED. 
 
3.8 CLEANUP 
 

 Provide final cleaning in accordance with ASTM E1971 and submit two 
copies of the listing of completed final clean-up items. Leave premises 
"broom clean." Comply with GS-37 for general purpose cleaning and 
bathroom cleaning. Use only nonhazardous cleaning materials, including 
natural cleaning materials, in the final cleanup. Clean interior and 
exterior glass surfaces exposed to view; remove temporary labels, stains 
and foreign substances; polish transparent and glossy surfaces; vacuum 
carpeted and soft surfaces. Clean equipment and fixtures to a sanitary 
condition. [Clean][Replace] filters of operating equipment and comply 
with the Indoor Air Quality (IAQ) Management Plan. Clean debris from 
roofs, gutters, downspouts and drainage systems. Sweep paved areas and 
rake clean landscaped areas. Remove waste and surplus materials, rubbish 
and construction facilities from the site. Recycle, salvage, and return 
construction and demolition waste from project in accordance with Section  
01 57 19.00 20 TEMPORARY ENVIRONMENTAL CONTROLS, and 01 74 19  
CONSTRUCTION AND DEMOLITION WASTE MANAGEMENT. 

 
 3.8.1 Extraordinary Cleanup Requirements 
 
NOT USED. 

 
 3.9 PREVENTATIVE MAINTENANCE 
 

NOT USED. 
 
3.10 REAL PROPERTY RECORD 
 

Near the completion of Project, but a minimum of 60 days prior to final 
acceptance of the work, complete and submit an accounting of all 
installed property with Interim DD FORM 1354. Include any additional 
assets, improvements, and alterations from the Draft DD FORM 1354. 
Contact the Contracting Officer for any project specific information 
necessary to complete the DD FORM 1354. Refer to UFC 1-300-08 for 
instruction on completing the DD FORM 1354. For information purposes, a 
blank fillable PDF DD FORM 1354 may be obtained at the following: 
http://www.dtic.mil/whs/directives/forms/eforms/dd1354.pdf 

 

Submit the completed Checklist for DD FORM 1354 of Installed Building 
Equipment items. Attach this list to the updated DD FORM 1354. 

 
3.11 NAVFAC SUSTAINABLE & ENERGY DATA RECORD CARD 
 
NOT USED. 

 
-- End of Section -- 

http://www.dtic.mil/whs/directives/forms/eforms/dd1354.pdf
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1. PROJECT DESCRIPTION 

This is a “Design-Build” Multiple Award Construction Contract (DB-MACC) project intended to perform 
maintenance dredging at Various Wharves, Naval Base Guam.  

The proposed performance period of this project is 780 calendar days, commencing on the date of 
contract award. The performance period includes all required engineering design, reviews, approval 
of dredging and disposal operation plan, mobilization/de-mobilization, permitting, dredging and 
disposal, monitoring, corrections if required, acceptance and other requirements necessary to fully 
satisfy and deliver the requirements and intended purpose of the project. 

2. PROJECT OBJECTIVES / REQUIREMENTS / SCOPE 

The Navy proposes to conduct maintenance dredging at various locations within Apra Harbor 
including the entrance to Inner Apra Harbor, Alpha-Bravo Wharves and turning basin, and Lima, Mike 
and November Wharves. Maintenance dredging is required in this area to meet military operational 
requirement by ensuring adequate navigation depth for the draft requirements of current and future 
vessels. Maintenance dredging is planned to (-) 40 feet MLLW for the entrance to Inner Apra Harbor, 
Alpha-Bravo Wharves, and Alpha-Bravo turning basin. Maintenance dredging is planned to (-) 35 feet 
MLLW for Lima, Mike and November Wharves. The project scope of work generally includes, but is 
not limited to the following. See also Engineering Systems Requirements (ESR), Section 6 of this 
Part. 

 A)   Dredging:  
 

• Remove shoals/sediments from a point no closer than ten feet (10’) from the face of the 
wharves/pier utilizing a barge mounted closed bucket excavator in accordance with (IAW) 
conditions and requirements to be defined in the approved Army Corps of Engineering 
(ACOE) permit, to restore navigational depths. Refer to Attachments in Part 6 for site and 
location map, project limits, and 2014 hydrographic survey. 

• Before dredging operations can proceed, the Contractor shall submit ten copies of the 
dredging and disposal operation plan for review and approval by USACOE and NAVFAC via 
the Contracting Officer. The Plan shall include a copy of the dredging contract, contractor’s 
site phone numbers, description of the proposed removal and disposal procedures, a best 
management practice plan, proposed methods to track and verify the transport and disposal 
of the dredged material, and an outline of the notification plan. 

• Overdredge is allowed, but shall not exceed two feet (2’) beyond the maintenance depth as 
defined in the above project objectives. 

• If items of potential historical or archaeological significance are discovered during dredging 
and disposal activities, the Contractor shall stop work and immediately notify the Contracting 
Officer. 

• The Contractor shall allow the USACOE District Engineer or his authorized representatives to 
inspect the dredging activity at any time to ensure that the dredging activity is being 
performed in accordance with the terms and conditions of the permit. 

• Extreme care shall be taken to ensure that no debris, petroleum products or other deleterious 
materials or wastes be allowed to fall, flow, leach or otherwise enter the water. 

• Install silt curtains to contain all sediment within and prevent suspended sediment from 
leaving the work area as well as control levels of turbidity. 

• Areas outside the silt curtain shall be continuously monitored by the dredging contractor 
and/or its representatives for a visual plume of turbidity, and particular attention shall be 
directed to the areas closest to the mouth of the entrance channel. 

• If a visual plume is detected, dredging shall cease until the source of the turbidity can be 
identified and corrective measures enacted. 
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• The Contractor shall provide for biological monitoring and water quality monitoring focused on 
turbidity and sedimentation levels in Outer/Inner Apra Harbor outside the dredge footprint. 
Rate and type of monitoring shall be in accordance with the approved ACOE permit and 
Attachments. 

• The Contractor shall prevent scouring of benthic resources in areas outside the dredging 
footprint, particularly at the mouth of the Inner Harbor entrance channel. Any tow vessels, 
such as barges, scows and the like, shall be either lashed directly to the tow vessel, with no 
cable in the water, or connected to the tow vessel by floating line. All other operations shall 
be conducted in a manner that eliminates the possibility of dragging the cable or other 
equipment along the bottom and damaging aquatic resources. 

• The Contractor shall immediately notify the Contracting Officer of any impacts that may 
occur. The Contractor shall initiate within 24 hours of any incident, the recovery and 
restoration of the damage to living coral outside of the dredge footprint in the event of 
unforeseen accidents, such as anchor damage or anchor cable scouring. 

• The Contractor shall not allow any water of dredged material placed in a hopper dredge or 
disposal barge or scow to flow over the sides or leak from such vessels during the 
transportation to the Confined Disposal Facilities (CDF). The level that a disposal barge or 
scow can be filled shall not exceed the load line to prevent any dredged material from spilling 
over the sides at the dredge site. No disposal barge or scow shall be filled above this 
predetermined level. 

• Provide suitable facilities and a workable method using mechanical offloading (barge 
transport to offloading site, offloading into sealed-end dump truck, truck hauling to CDF) for 
re-handling dredged materials, which shall be placed in a suitable upland location made to 
contain within and prevent dredge materials from leaving the disposal area (Note: Proposed 
offloading sites are Quebec Wharf and Finger Pier (See D. Special Requirements below) and 
the disposal site shall be at the CDF #5. Refer to Part 6 Attachments for CDF #5 location and 
as-built plans). There shall be zero release from offloading and transport. 

 
 B)   Environmental Considerations Mitigations: 

 
• Impact to marine water quality during transport of scows to the offloading site shall be 

minimized by BMPs such as restricting load volumes to avoid over-flow during transport.  
• Dredging operations shall cease during the coral spawning period. See Part 6, Attachment 7 

Environmental Conditions. 
 

 C)   Disposal Sites: 
 

• Approximately 17,400 CY of dredge material from east side of entrance channel (November, 
Mike and Lima Wharves)  are to be disposed of at upland Confined Disposal Facility (CDF) 
Cell 5A located between Marine Drive and Sumay Drive and at the approved Guam Deep 
Ocean Disposal Site (G-ODMDS) as indicated in the attached drawings.  

• Approximately 39,600 CY of dredged material from west side of entrance channel 
(Submarine Turning Basin, Alpha Wharf, and Bravo Wharf) is permitted to be disposed at the 
approved Ocean Disposal Site. Refer to PTS H40 for additional requirements. 

• Ocean disposal operations shall be conducted in accordance with the requirements specified 
in the Site Management and Monitoring Plans. 

• The contractor will design two subcells within the existing cell 5A. One cell shall contain the 
spoils from Lima/Mike Wharves and the other cell shall contain the spoils from November 
Wharf. The new cells will be engineered to contain all rainfall with zero discharge outside the 
dikes which will be a minimum of 2 feet of freeboard.    

• Clear and mulch vegetation overgrowth, and construct new dikes to provide additional 
storage for the dredged materials with a minimum 2 feet freeboard. The new dikes shall be 
constructed utilizing all available dredge spoils within the developed section of Cell 5A with 
the exception of the spoils from the Uniform Wharf spoils subcell and a maximum excavation 
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of 18” below the existing grade of the undeveloped portion of Cell 5A.  The new dikes shall be 
constructed to encompass the remainder of the Cell 5A area (undeveloped portion) and shall 
be constructed to a minimum height that will accommodate both new dredge spoils and sand 
blanket to a minimum thickness of 6 feet including 2’ freeboard.  The maximum height of the 
new dikes shall be restricted by the available material to be used for their construction and/or 
the Sediment Management Framework Report 2010 (See Part 6 of the RFP).  Should the 
available material in Cell 5A be insufficient to accommodate a new dike large enough to 
contain the dredging spoils, the Contractor may obtain additional material from CDF Cell 5B 
or from the Orote CDF.  Approval from KO is required prior to utilizing material from the Orote 
CDF. 

• Any excess material shall be stored in an engineered pile within Cell 5A for re-use in future 
dredging projects.   

• All disturbed areas and all existing spoil material to be reused must be screened for MEC in 
accordance with JRM Explosives Safety Submission (ESS).  

• The contractor may encounter asbestos associated with discarded piping. The contractor 
shall remove and dispose all asbestos material encountered off-island. The contractor shall 
submit asbestos handling and removal plan to the Government for review prior to execution.  

• Comply with all conditions of the CDF plan. 
• Manage and maintain the CDF such as to allow proper dewatering of dredge materials and 

prevent these materials and runoff from leaving the disposal area. Provide 30 mil 
polyethylene sheet liner on the side slopes of the dike and/or side slopes of old remaining 
spoils where new maintenance dredge spoils will interface. 

• Maintain a separation between old dredge spoils and the new dredge spoils from this 
contract. Upon project completion, submit as-built survey of the CDF showing the delineation 
of the old and new dredged materials in the CDF. 

• All dredge material to be placed in the CDF shall be screened to remove 2 inches and larger 
debris in any dimension before placement into the confined disposal facility. 

• Environmental Consideration: 
o Noise (earth moving equipments) 
o Air Quality (air emissions and fugitive dust generation by heavy equipment and trucks, 

approval to operate stationary emission sources) 
o Odor 

• Environmental Consideration Mitigation: 
o BMPs, such as water spray, could be used to minimize fugitive dust impacts. 
o Should the site present an attractive nuisance for migratory birds (e.g., standing water, 

scavenging of food from placed materials), reflective flagging and/or other management 
practices may be used to discourage bird use. 

• Social Consideration: 
o Due to long duration, a traffic plan may be required to minimize impacts associated with 

this activity. 
 

 D)   Additive Options: 
 

• Provide a 6 foot thick clean sand blanket below the spoils to act as the leachate attenuation 
at the two new subcells within the existing cell 5A. 

  
 E)   Special Requirements: 

 
• The Contaminants of Concern (COC)s for this project were selected based on US Army 

Corps of Engineers and US Environmental Protection Agency guidance on dredge spoil 
sampling for characterization. Heavy metals, pesticides, PAHs, PCBs, petroleum 
hydrocarbons, presented in Table 6 of the Sampling and Analysis Report, Attachment 3 in 
Part 6, were selected as COCs at the site based on historical use of the sites. The sampling 
and analysis procedures described in this Report were performed in accordance with 
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applicable industry standards and methods accepted by the U.S. EPA. Based on the results 
of the sampling and analysis described within this report, levels of contamination have been 
determined for sediment sample locations along the various dredging locations, which will be 
useful in determining potential concerns for chemical contamination during dredging 
operations and disposal options for dredge spoils. 

• Work of this project shall be coordinated for design and construction with other ongoing 
projects concerned with waterfront operation sustainment, maintenance and repairs (SRM). 
Other projects along Lima, Mike, November, Oscar, Papa, Quebec, Romeo, Sierra, Tango, 
Uniform, Victor, Alpha and Bravo Wharves include:  

 
Romeo Wharf Repair 
Lima Wharf Repair 
 

• Important Contract Milestones Notice to Proceed (NTP): 
 
1st NTP (Upon Notice of Award): Design and work plan, ESS, submittals necessary to obtain 
the USACOE permit and approval to begin dredging, and CDF site preparation 
 
2nd NTP: Mobilize for and begin in-water work. Contractor shall assume CDF Work and 
Dredging Work cannot begin until 180 days after 1st NTP 
 
Project shall be completed within 600 days after 2nd NTP. 

 
2.1   DREDGING, DESIGN AND CONSTRUCTION REQUIREMENTS:  

The Contractor shall perform all tasks and requirements in this statement of work in addition to the 
requirements in the base contract. The dredging, design and construction shall be in accordance with 
the latest revision/edition of applicable U.S. Federal and Local codes, standards and regulations, 
applicable USACE Engineering Manuals (EM), International Building Code, WBDG Unified Facility 
Guide Specifications (UFGS) and Unified Facilities Criteria (UFC), Marianas Region Architectural and 
Construction Standard (MRACS) and requirements of this statement of work. The term "Latest 
Revision/Edition" is defined as the version as of the project award date. In case of conflict between 
codes, standards, regulations, and specifications, the most stringent requirements shall apply. 

The KTR shall provide all labor, materials, equipment, permits, clearances, engineering services, 
transportation, supervision, and other incidental work required for the project. Other incidental work 
required includes any and all items and considerations necessary to insure a complete and usable 
final product, including, but not limited to, the necessary design and construction considerations not 
specifically stated elsewhere in this statement of work. Complete and usable final product means that 
the completed final product can be used to fully satisfy the requirements and the intended purpose of 
the project. The activities will be performed in a manner as to NOT negatively impact the operational 
capabilities of the Wharves. KTR shall attempt to minimize interruption of ongoing operations. KTR 
shall coordinate for interruption of wharves services. All other actions not involving interruption of 
services can be conducted during regular working hours. 

All design or construction drawings, specifications and calculations shall be done by/or under the 
direct supervision of a Professional Engineer. All required survey shall be done by/or under the direct 
supervision of a Professional Surveyor. Professional Engineer and Surveyor shall have current 
National Council of Examiners for Engineering and Surveying (NCEES) registration issued from a 
state within the United States of America (USA) or one of its territories who shall stamp all design or 
construction drawings, specifications, calculations, and survey drawings, respectively. 

The KTR shall be responsible to verify all existing site conditions, dimensions, survey elevations and 
other requirements necessary to complete the project. Any adjustments to suit field conditions shall 
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be made without the additional cost to the Government including the restoration of damages borne by 
the contractor in the performance of this contract. KTR shall be responsible for proper handling and 
disposal of all materials/waste removed and/or demolished from dredging and construction sites. 

KTR is responsible for obtaining all required permits (with the exception of USACOE permit, GEPA 
401 WQC and CZMA Negative Determination) and shall ensure that all required permits are obtained 
before dredging and construction begins. The contractor is responsible for developing and submitting 
methodologies and plans required within the USACOE and GEPA 401 WQC permit applications. The 
plans include but are not limited to a water quality monitoring plan, updated biological monitoring 
plan, waste disposal plan, environmental protection plan, concise methodologies plan, and a turtle 
observation plan. KTR must abide by Occupational Safety and Health Act (OSHA) regarding issues 
such as abatement of Asbestos-Containing Materials (ACM), noise, confined space, or others as 
applicable. Verify other requirements with the assigned Construction Management Engineer (CME) or 
Engineering Technician (ET) concerning any or all environmental requirements. 

See Part 2, General Requirements Section 01 35 26 for Government Safety Requirements. 

 
2.1.1   SUBMITTALS 

In addition to the submittals required under the basic contract, submit the following: 

a. Submittal Requirements (after award and before start of construction): 

1. Health and Safety Plan. 

2. Detailed dredging plans with phasing, schedules and equipment specifications, to include 
methods for ceasing dredging operations or demobilizing for emergency port operations, pre-
dredge hydrographic survey of harbor bottom, pre-dredge topographic survey of CDF cell 5 and 
immediate ground areas, and CDF construction, reconstruction and filling plan. 

3. Documentation as required by the ACOE permit conditions, which will be issued after contract 
award. 

4. Design, Construction and Dredging Plan Drawings and Specifications: Design or construction 
and dredging plan drawings shall be prepared using AutoCAD R2009 formatted for 24”x36” size 
sheets and shall have the standard NAVFAC title block on each sheet and standard NAVFAC 
Plot setting , including the respective contractor obtained NAVFAC drawing numbers for each 
sheet. Contractor shall submit three (3) hard copies of the Final design, construction and 
dredging plan drawings and specifications and original CADD and Specification files ( “.dwg”, 
“.doc” ) and copy files ( “.pdf” ) on two (2) CD-ROM discs. (Contractor will not be allowed to start 
construction and dredging without the Government approved plans and specifications). 

5. Pre-construction Documents: Activity Hazard Analysis (AHA), Accident Prevention Plan (APP), 
Contractor’s Quality Control Plan (CQC), Erosion and Sediment Control Plan (ESC). 

6. Approved Work/Construction Schedule. 

 
7. Explosive Safety Submission (ESS) – Munitions and Explosives of Concern (MEC) Clearance 

Work Plan (MEC field work will not be allowed to start without the Government approved MEC 
Plan) 
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The Prime or MEC Contractor shall submit the deliverables to the Construction Manager Engineer 
(CME) and the MEC/UXO Naval Technical Representative per Section 01 57 19.01 20 of the 
Specifications in Part 2. 

Design Drawings: shall be prepared using AutoCAD 2009 formatted for ANSI D  
(22” x 34”) sheets and shall include the standard NAVFAC Marianas title block on each sheet, including 
the respective contractor obtained NAVFAC drawing numbers for each sheet.  The Ready for 
Construction submission shall be stamped and signed by the Designer of Record.    
Basis of Design: Each submission shall include a basis of design with all proposed materials including 
calculations to substantiate the design meets the RFP and all applicable codes. 
Specifications: Shall be submitted in Construction Specification Institute (CSI) 2004 format.  
 
Contractor shall submit the number of copies as requested as defined under each required submission 
identified below.  The basis of design, design drawings and specifications shall be included on a CD-
ROM in addition to the required hard copy for each submission.  Each submission shall be submitted to 
the NAVFAC Marianas Construction Manager Engineer (CME) for Government review and RFP 
concurrence. 
 
The Contractor shall submit a copy of the Government review comments from each prior submission 
with each subsequent submission.  This document shall indicate the corrective action taken for each 
comment and or other proposed solution.  Incomplete submissions will be returned to the Contractor with 
no additional time added to the performance period. 
 
Electronically seal and sign all Acrobat PDF drawings and other documents.  The electronic 
signature software utilized should meet the requirements of the National Council of Examiners for 
Engineering and Surveying (NCEES).  The electronic signatures shall be printable and viewable in 
Adobe Acrobat Reader with no additional software. 

 
8. 60% Design Submittal:  45 calendar days following the date of delivery order.  Submit five (5) hard 

copies of 11” x 17” half-scale drawing sets, outline specifications, preliminary construction schedule and 
basis of design, and electronic pdf copies on five (5) CD-ROMs. Allow 14 calendar days for Government 
review. 
 

9. 100% design submittal:  21 calendar days following receipt of Government review comments on the 60% 
design submittal.  Submit five (5) hard copies 11” x 17” drawing sets, specifications, preliminary 
construction schedule, basis of design, submittal register; and electronic pdf copies on five (5) CD-ROMs.  
Allow 7 calendar days for Government review.  

 
10. “Ready for Construction” (RFC) documents:   7 calendar days following receipt of Government review 

comments on the 100% design and notice to proceed with Ready for Construction documents.  The RFC 
documents include all documents required for the 100% submission finalized.   Submit five (5) hard 
copies 11” x 17” drawing sets, specifications, preliminary construction schedule, basis of design, and 
submittal register; and electronic pdf copies on five (5) CD-ROMs.   

 
 

c. Final Close Out Submittal Requirements: 

14 Calendar days after completion/acceptance of the project and prior to final payment. 

1. Submit complete pre- and post-fill as-built/topographic survey drawings of CDF cell 5A indicating 
ground elevations, locations of old and new dredged materials, amount of existing (old) dredged 
materials used in the construction and/or reconstruction of dikes, amount of remaining existing 
(old) dredged materials, and amount of new dredged materials from this dredging contract. 
Submit post-dredge Hydrographic Study report indicating the final profile of the harbor with as-
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built drawings. Submit as-built drawings to CME in ANSI D (22” x 34”) size Mylar sheets and two 
(2) sets of CD-ROM containing CADD and PDF files of drawings and specifications, submittal 
register, and any other documents (photos, support files, etc.) as applicable. Perform the 
closeout surveys utilizing the same stations from the RFP documents. All as-built survey work 
shall be done by/or under the direct supervision of a Professional Surveyor with current National 
Council of Examiners for Engineering and Surveying (NCEES) registration issued from a state 
within the United States of America (USA) or one of its territories who shall stamp all survey 
drawings. All surveys shall be signed by the Contractor to certify their accuracy. 

2.1.2   SITE SAFETY AND HEALTH OFFICER (SSHO) QUALIFICATIONS 

The Site Safety and Health Officer for this Task Order shall meet the requirements of Level 4. 

2.1.3   QUALITY CONTROL REQUIREMENTS 

The QC Manager for this Task Order shall meet the requirements as outlined in the basic contract. 

See Basic Contract Part 2, General Requirements Section 01 45 00.05 20 for Design and 
Construction Quality Control Requirements. 

2.2   ENVIRONMENTAL REQUIREMENTS  

Contractor shall comply with the requirements of the US Army Corps of Engineers (ACOE) and US 
Environmental Protection Agency (EPA) in addition to the requirements of the basic contract. A U.S. 
ACOE permit is required for this project. Government will obtain permit. Minimum requirements for 
biological and water quality monitoring and expected permit conditions/requirements are attached in 
Part 6, Attachments 5, 6 and 7. 
 
All of Cell 5 and Orote CDF spans on a Low (Green) to Medium (Yellow) likelihood of encountering 
MEC or MPPEH. Provide munitions clearance as per JRM Explosives Safety Submission (ESS) 
Munitions Response Sites Guam Construction Support Implementation, Current Amendment Series 
and all applicable references identified therein. Provide details of ESS implementation and removal of 
anomalies upon construction contract award and how this work is incorporated in the project schedule.  

 
2.3 WORKFLOW PROCESS 

Scheduling of work shall be coordinated with the Port Ops to minimize disruption of services. Port 
Ops shall be granted access during emergency. 

2.4 HOURS OF OPERATION 

Wharves operations typically take place under daylight conditions. During periods of high activity, 
operations are conducted around the clock. The level of activities will be dictated by events occurring 
worldwide. This unpredictable nature of world events can cause scheduling problems, delays and 
difficulties in the work of this project. The Contractor shall provide flexibility in their schedule for the 
duration of the work. 

2.5 SPECIAL WORK CHALLENGES 

The Contractor must consider the following factors in planning the work. The primary purpose of this 
project is for maintenance dredging of various wharves, pier and inner Apra Harbor. The challenges 
for this work include: 
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1. Dredging shall provide a schedule that will have the least disruption to operational capability of 
the wharves. 

2. The existing structural system of wharves shall remain undamaged during dredging and 
offloading. 

3. Functional existing utilities shall remain undamaged during dredging and offloading. 

4. Wharves operations include limited ordnance handling. Wharves will be off-limits to Contractors 
for the duration of these ordnance handling operations. The contractor shall incorporate work 
stoppage in their schedule for ordnance handling requirements. Mandatory explosives safety 
briefing for contractors is required. Assume six (6) ordnance handling events per year at three (3) 
days each. 

5. The work of this project will likely take place during or overlap with construction and dredging 
projects of other wharves. Therefore, the work of this project must be closely coordinated with all 
adjacent projects. 

3. SITE ANALYSIS 

3.1   EXISTING SITE CONDITIONS 

The 2014 hydrographic survey determined that shoaling have occurred at the entrance to the inner 
Apra Harbor, Alpha-Bravo Wharves and turning basin, and Lima, Mike and November Wharves, 
thereby reducing the water depth to less than the design navigational depths  in some places. The 
shallow depth causes damage to ship hulls and propellers and prohibits navigation and berthing 
operations. There are sustainment/repair/maintenance projects ongoing for Romeo, Sierra, Tango, 
Uniform and Victor Wharves. 

According to as-built plan available, Confined Disposal Facility (CDF) #5, located between Marine 
Drive and Sumay Drive, comprises of two cells (A & B). Entire Cell 5B area was utilized while only a 
portion (reduced footprint) of Cell 5A was utilized. The cells were built in 2006 with dikes from onsite 
materials and served as the upland placement of dredge materials from the P-431 Alpha/Bravo 
dredging project. The amount of dredged materials placed in these cells was approximately 180,000 
CY. Cell 5B is believed to have not been used since the Alpha/Bravo dredging. Currently, Cell 5B is 
overgrown with dense vegetation. A portion of Cell 5A was restructured and utilized for the Uniform 
Wharf Dredging project in 2014 and a portion remains undeveloped. See Cell 5A current as-built in 
Part 6 Attachments. 

3.2   SITE DEVELOPMENT 

Sediments will be removed from the various proposed dredging locations from a point no closer than 
10 feet from the bulkhead. The dredging work will utilize a barge mounted close bucket excavator and 
comply with the requirements of the US Army Corps of Engineers (USACE). Sediments to be dispose 
of upland will be offloaded at Quebec Wharf and Finger Pier, hauled to and confined at CDF cell 5A. 

The project will require clearing and grubbing of vegetation encompassing the entire Cell 5A area in 
order to construct new perimeter dikes in the remaining undeveloped portion of the Cell 5A area and 
cell to receive new dredge materials. Vegetation shall be mulched and spread out on the dike walls to 
act as top soil. New and existing perimeter dikes of the Cell 5A will be constructed and reconstructed 
at a height that will be limited by the available old dredged materials currently confined in the reduced 
cell and the excavated material from the undeveloped portion of Cell 5A. Contractor may use material 
from Orote CDF if quantities in Cell 5A are not adequate. Orote CDF will require the same MEC and 
vegetative clearing requirements as other CDF’s. Side slopes of Dikes (and internal dike if 
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constructed) where new dredged spoils will interface shall be lined with 30 mil of polyethylene sheets. 
Polyethylene sheets shall be UV stable, chemical resistant, puncture/tear resistant, and shall 
withstand Guam high outdoor temperature. The Contractor shall provide and place 6 ft of clean sand 
to act as the leachate attenuation (Additive Option). Contractor shall analyze total volume of old 
dredge materials confined in Cell 5A suitable for construction of dike by considering information 
provided in Attachment 2 in Part 6. 

 
4. BUILDING REQUIREMENTS 

Not Used. 

5. ROOM REQUIREMENTS  

Not used. 

6. ENGINEERING SYSTEMS REQUIREMENTS (ESR) 

Perform the project according to the construction criteria, standards and publications, and applicable 
Uniform Facilities Criteria (UFC) and Unified Facility Guide Specifications (UFGS). 

 
G10   SITE PREPARATION   

Physically verify the location of the CDF cell 5 and other pertinent information needed for construction 
and reconstruction of confining dikes. Verify location of the dredge materials offloading site and 
coordinate with other ongoing sustainment/repair/maintenance (SRM) projects in the area. Perform 
pre-fill topographic survey of the CDF cell 5, Orote CDF , immediate surrounding area, other 
structures and utilities, etc.) and pre-dredge hydrographic survey of the harbor bottom to verify 
baseline. Include these surveys in the CDF design and construction and dredging plans. Contractor 
shall provide CADD files (.dwg format) and PDF files to Government upon completion of required pre-
construction surveys. 

G1010   SITE CLEARING 

Minimize removal and disposal of all trees required for project construction. Take necessary 
precautions to avoid damage to existing items to remain in place, to be reused, or to remain the 
property of the Government. Repair or replace damaged items as approved by the Contracting 
Officer. 

Grubbing shall consist of the removal and disposal of stumps, roots and matted roots. 

Burning will not be allowed. 

All grubbing and clearing residue, rubbish, debris and waste, generated by this project shall become 
the property of the KTR and shall be transported and disposed of off the Government property or 
recycled in accordance with the basic contract requirements and applicable federal regulations. All 
trees/plants within the existing reduced footprint of cell 5A shall be cleared and grubbed, cut, chipped 
and pile within the cell. This pile shall be tested for contaminants of concern prior to disposal off-site.  

G1020   SITE DEMOLITION & RELOCATIONS 

Asbestos containing pipe materials indicated on As-built Drawings.  
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G1030   SITE EARTHWORK 

Provide minimum 2% slope grading if necessary so the site will drain away from the confined disposal 
Facility (CDF). 

All unsuitable and surplus materials shall become the property of the KTR and shall be disposed of 
off Government property. 

 
G20   SITE IMPROVEMENTS 

G2040   SITE DEVELOPMENT 

Design and construct new perimeter dikes and reconstruct existing perimeter dikes in the CDF Cell 
5A. Design of dikes shall consider stability, factor of safety against potential failure, and angle of 
repose. Height of dikes shall consider storage of new dredge materials plus two feet (2’) freeboard. 
New height of dikes in the entire Cell 5A area shall be limited by the available old dredge materials 
stored within the reduced Cell 5A suitable for construction and onsite soil borrow materials. For the 
onsite soil borrow, the top 1.5 ft of soil in the undeveloped Cell 5A area, in addition to the suitable old 
dredged materials, will be used for the new dike construction. Contractor shall assume old dredge 
materials (except Uniform Wharf dredge spoils) are suitable for the construction of dikes and shall 
maximize the use of these old dredge materials and the onsite soil borrow materials for construction, 
reconstruction and determination of the new height/elevation of dikes. See also 3.2 Site 
Development. 

G2050   LANDSCAPING 

Provide soil preparation and hydroseeding in all disturbed outer/surrounding areas of the CDF. 
Prepare subgrade soil for bonding with topsoil. Spread topsoil evenly grade to the elevations and 
slopes required. 

Restore affected areas to its original or better condition following MRACS. 

H40   NAVIGATION DREDGING 

SYSTEM DESCRIPTION 
The Navigation Dredging consists of maintenance dredging of the entrance to the inner Apra Harbor, 
Alpha-Bravo Wharves and turning basin, and Lima, Mike and November Wharves at Apra Harbor, 
Naval Base Guam necessary and required to navigate the design vessel to the berths. 

GENERAL SYSTEM REQUIREMENTS 
Provide a Navigation Dredging complete in place, tested and approved, as specified throughout this 
RFP.  All dredging shall be performed per this Part, the criteria of ESR, and PTS Section H40. 

Contractor shall not commence in-water dredging work until the required permits are obtained.  Work 
to be done below Mean Higher High Water (MHHW)] is considered in-water work. 

The dredging requirements and design that govern the areas to be dredged and dredge depth have 
been determined by the Government and are specified in this ESR H40 and elsewhere in this part 
and shown on the RFP drawings provided in Part 6. 

Dredging will be done to increase water depth in the vicinity of the existing waterfront structure.  
Contractor shall consider impact of dredging on structural integrity of the existing waterfront structure. 
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H4010   DREDGING 

The design dredge depth shall be -40 ft MLLW for the entrance to inner Apra Harbor, Alpha-Bravo 
Wharves and turning basin, -35 ft MLLW for Lima, Mike and November Wharves, with 2 ft over 
dredge tolerance. 

Existing navigation in the Harbor must be allowed to continue which would require the dredge 
equipment to be moved out at Contractor's expense when a conflict occurs. See Paragraphs 2.3, 2.4 
and 2.5 in this Part. 

Preliminary hydrographic study has been performed by the Government and copy of the report or 
mapping is provided in Part 6 for information only.  Approximate dredge limits shown on the drawings 
provided in Part 6 are for information only and shall be finalized by the Contractor.  It is the 
Contractor's responsibility to perform a detailed hydrographic survey and to confirm/determine the 
final dredge limits and volume.   The required dredged depth shall be verified by post-dredge 
hydrographic survey. 

Blasting will not be allowed during dredging operation. 

H4020   DREDGING DISPOSAL 

Dredge material characterization and management plan have been prepared and the results and 
recommendation are included as Attachment in Part 6. Dredge material shall be disposed of at the 
existing Confined Disposal Facility (CDF) #5A and approved Guam Ocean Disposal Site. Location of 
the disposal sites are shown on the RFP drawings provided in Part 6. CDF as-builts and other details 
provided in Part 6 are for information only. Contractor shall verify information and is responsible for 
full coordination and to design and construct a facility, which shall meet the needs of the using activity 
and comply with the RFP project requirements. The CDF shall be designed and constructed by the 
Contractor. Design of the CDF, disposal handling, and ocean disposal shall meet the requirements of 
this Part 3, Part 4 PTS H40 and Part 6 Attachments.  

 
-- End of Section -- 
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PART 4 
PERFORMANCE TECHNICAL SPECIFICATIONS 

 



 
SECTION H40 

 
NAVIGATION DREDGING 

02/15 

H40 GENERAL  
 
RFP Part 3 including the Engineering System Requirements (ESR) provide project specific 
requirements.  The RFP Part 4, Performance Technical Sections (PTS) provide 
generalized technical requirements that apply to multiple facility types and include 
more requirements than are applicable to any one project. Therefore, only the RFP 
Part 4 requirements that apply to the project and further define the RFP Part 3 project 
specific requirements are required. 

   H40 1.1 NARRATIVE  
 

This Section must be used in conjunction with all parts of the Design Build 
(D/B) Request for Proposal (RFP) to determine the full requirements of this 
solicitation. 

This Section covers the design and construction requirements for navigation 
dredging, described in ESR H40, Navigation Dredging, of Part 3 and as identified 
on the RFP drawings provided in Part 6.  

   H40 1.2 NAVIGATION DREDGING DESIGN GUIDANCE  
 

Provide the design and installation in accordance with the following references.  
This Performance Technical Specification (PTS) adds clarification to the 
fundamental requirements contained in the following Government Standards.  The 
general requirements of this PTS Section are located in Basic Contract PTS 
Section Z10, General Performance Technical Specification.  

   H40 1.2.1 Government Standards  
 

UNIFIED FACILITIES CRITERIA (UFC) 

UFC 4-150-06, Military Harbors and Coastal Facilities 
 

U.S. ARMY CORPS OF ENGINEERS (COE) 

COE EM 385-1-1, Safety and Health Requirements Manual 
COE EM 1110-2-1003, Hydrographic Surveying 
 

UNIFIED FACILITIES GUIDE SPECIFICATIONS (UFGS) 

UFGS Section 31 23 00.00 20, Excavation and Fill 
UFGS Section 35 20 23, Dredging 
 

   H40 1.2.2 General Requirements  
 

   H40 1.2.2.1 Hydrographic Survey Data  
 

An existing hydrographic survey map is included in Part 6 of this 
RFP for the Contractor's information only.  The Government does 
not guarantee that this map fully represents all submarine surface 
conditions.  Contractor shall perform, at his expense, such 



hydrographic survey as his Designer of Record deems necessary for 
the design and construction of the navigation dredging related 
work.  

   H40 1.2.2.2 Dredge Material Management Plan  
 

Government's dredge material characterization and management plan 
is included in Part 6 of this RFP.  Contractor’s dredging and 
disposal design and field operations shall following the guidelines 
provided in this report.  

   H40 1.2.2.3 Geotechnical Data  
 

Any information presented in Part 6 of this RFP with regard to 
soil sampling and laboratory testing is for the Contractor's 
information only and is not guaranteed to fully represent all 
subsurface conditions.  Contractor shall perform, at his expense, 
such subsurface exploration, investigation, testing, and analysis 
as his Designer of Record deems necessary for the design and 
construction of the navigation dredging and disposal work.  
Contractor shall assemble all boring logs and present them in the 
design plans.  

   H40 1.2.2.4 Navigation and Clearance  
 

In-water work shall minimize interference with the use of the 
navigation channels and passages. The Contracting Officer will 
direct the shifting and moving of dredges or the interruption of 
in-water operations to accommodate the movement of vessels and 
floating equipment, if necessary. 

Additional details of scheduling and clearance requirements are 
provided in Section 01 14 00.05 20, Work Restrictions for 
Design-Build, in Part 2.  

   H40 1.2.2.5 UXO  
 

If Unexploded Ordnance (UXO) is encountered, Contractor shall stop 
dredging and/or disposal operation immediately and notify the 
Contracting Officer for direction. 

   H40 1.2.2.6 Erosion and Sediment Control Plan  
 

The erosion and sediment control plan shall include the measures 
required to reduce on-site erosion and off-site runoff and 
sedimentation.  The plan shall comply with all requirements of 
the state or territory in which the project is located.  

   H40 1.2.2.7 NPDES General Permit and SWP3  
 

National Pollutant Discharges Elimination System (NPDES) General 
Permit for Storm Water Discharges is required for construction 
sites over one acre.  

The Storm Water Pollution Prevention Plan (SWP3) shall be prepared 
by a registered professional engineer.  The SWP3 is a comprehensive 
program document detailing the intended methods of complying with 



applicable storm water management regulations and requirements.  
The plan shall comply with all requirements of the state in which 
the project is located. 

   H40 1.2.2.8 Contaminated Material Removal Work Plan  
 

The Contaminated Material Removal Work Plan, if specified in Part 
3, shall be prepared by a design professional which meets the 
criteria listed herein and specially address protection of on-site 
personnel, workers and the environment.  

   H40 1.2.2.9 Field Sampling and Laboratory Test Plan  
 

The Field Sampling and Laboratory Test Plan prepared by a design 
professional which meets the criteria listed herein and specially 
address protection of on-site personnel, workers and the 
environment.  

   H40 1.2.2.10 Permit and Environmental Control  
 

Dredging and disposal work shall meet the permit and environmental 
control requirements of Section 01 57 19.00 20, Temporary 
Environmental Controls, in Part 2.  In-water construction shall 
not commence until the required USACOE permits are obtained and 
shall meet the conditions stipulated in the USACOE permits.  

   H40 1.2.2.11 Vessel Maneuverability Study and Channel Design  
 

Vessel maneuverability study and channel design, if specified in 
ESR H40, Navigation Dredging, in Part 3 shall be performed in 
accordance with the guidance of UFC 4-150-06.  

   H40 1.3 QUALITY ASSURANCE  
 

Materials installed in the work shall be inspected and found to be in compliance 
with industry standards and these specifications prior to acceptance of the 
work.  Items found to be not in compliance shall be removed, or corrective 
measures taken, to assure compliance with the referenced standard.  

   H40 1.3.1 Hydrographic Surveys  
 

Contractor shall perform pre-dredge hydrographic survey to establish 
the base line sea bottom profile and post-dredge hydrographic survey 
to verify that the dredged depth and limits meet the RFP requirements. 

Hydrographic surveys shall be performed as detailed in UFGS Section 35 
20 23, Dredging, and meet or exceed the survey standards listed in the 
US Army Corps of Engineers EM 1110-2-1003 (Hydrographic Surveying) for 
Class I surveys.  Surveys shall be done in compatible datum as listed 
in the RFP drawings provided in Part 6.  The hydrographic surveying firm 
selected by the Contractor must be approved by the Contractor's Engineer 
of Record prior to performing surveys for this Contract.  

   H40 1.3.2 Earthwork  
 

Perform field quality control required in Section 31 23 00.00 20, 
Excavation and Fill.  



   H40 1.4 DESIGN SUBMITTALS  
 

Design submittals shall be in accordance with PTS Section Z10, General 
Performance Technical Specification, UFGS Section 01 33 10.05 20, Design 
Submittal Procedures, FC 1-300-09N, Design Procedures, UFC 3-201-01, Civil 
Engineering, and UFC 4-150-06, Military Harbors and Coastal Facilities. 

Additional design submittals for dredging and disposal are as follows: 

Concept Design Submittal: 

Preliminary vessel maneuverability study and channel design report if 
required per ESR H40, Navigation Dredging, in Part 3 

Concept dredging layout plans 

Concept design report to provide detailed description including sketches 
describing all proposed in-water constructions 

Detailed dredge disposal/Confined Disposal Facility (CDF) plan including 
where, how and permitting information. 

 
Design Development Submittal: 

Final vessel maneuverability study and channel design report if required 
per ESR H40, Navigation Dredging, in Part 3 

Preliminary dredging and disposal/CDF plans with locations, limits and 
phasing of construction and type of construction finalized 

Preliminary dredging and disposal/CDF details 

Preliminary geotechnical report(s) 

 
100% and Final Design Submittal: 

Final plans, sections and details 

Final geotechnical report(s) 

 
   H40 1.5 CONSTRUCTION SUBMITTALS  
 

The general requirements of this PTS Section are located in the Basic Contract 
PTS Section Z10, General Performance Technical Specification.  Construction 
submittals shall be in accordance with the Basic Contract General Specification 
Section 01 33 00.05 20, Construction Submittal Procedures.  

H4010 DREDGING  
 
Contractor shall dredge to the depths described in ESR H40, Navigation Dredging, 
of Part 3 the channel/berth areas as identified on RFP drawings provided in Part 
6. Contractor's Designer-of Record shall edit UFGS Section 35 20 23, Dredging, for 
the project specification.  No blasting will be permitted to perform dredging.  



H4020 DREDGE DISPOSAL  
 
Contractor shall dispose of the dredge material at the disposal site described in 
ESR H40, Navigation Dredging, of Part 3.  

H402001 OCEAN DISPOSAL  
 
1.6 Ocean Disposal 
 

Dispose excavated material designated on the plans at the G-ODMDS. 
 

The Contractor shall comply with the following conditions for disposal of 
materials at G-ODMDS: 

 
a. G-ODMDS Disposal Site boundary is defined as the center, or, to be within 
the site at. 

 
b. Dredged material shall not be leaked or spilled from disposal vessels 
during transit to G-ODMDS. Transportation of dredged material to G-ODMDS shall 
only be allowed when weather and sea state conditions will not interfere with 
safe transportation and will not create risk or spillage, leak, or other loss 
of dredged material in transit. No disposal vessel trips shall be initiated 
when the National Weather Service has issued a gale warning for local waters 
during the time period necessary to complete dumping operations. 

 
c. The Contractor shall discharge the materials within the center of the 
G-ODMDS as described on the plans. When dredged material is discharged within 
the G-ODMDS, no portion of the vessel from which the materials are 
to be released shall be further than 500 meters from the center of disposal 
site boundary as described in paragraph "a" above. 

 
d. No more than one disposal vessel may be present within the G-ODMDS 
Disposal Zone at any time. 

 
e. The Contractor shall obtain, operate, and maintain a primary disposal 
tracking system for recording ocean disposal operations data that is disposal 
vessel (e.g., scow) based. An appropriate Global Positioning System (GPS) shall 
be used to indicate the position of the disposal vessel with a minimum accuracy 
of 3.5 meters during all transportation and disposal operations in accordance 
with EM 1110-1-1003.This primary disposal tracking system shall indicate and 
automatically record both the position and the draft of the disposal vessel 
at a maximum 1-minute interval while outside the G-DODS Disposal Site boundary, 
and at a maximum of 15-second interval while inside the G-ODMDS Disposal Site 
boundary. This primary system shall also indicate and record the time and 
location of each disposal event (e.g., the opening and closing of the hull doors 
of the disposal vessel). Finally the primary system shall include a real-time 
display, in the wheelhouse or otherwise for the helmsman, of the position 
of the disposal vessel relative to the boundaries of the G-ODMDS Disposal 
Site and its SDZ, superimposed on the appropriate NOS chart, so that the 
operator can confirm proper position within the SDZ before discharging the 
dredged material. 
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f. The Contractor shall complete an EPA and U.S. Army Corps of Engineers 
(USACE) approved Scow Certification Checklist Form that documents: the 
amount of material dredged and loaded into each barge for disposal; the 
location from which the material in each barge was dredged; the weather report 
for and sea-state conditions anticipated during the transit period; the time 
that each vessel departs for, arrives at and returns from the 
G-ODMDS; the exact coordinates and time of each disposal; and the volume of 
material disposed at the G-ODMDS during each disposal trip. The 
contractor's proposed Scow Certification Checklist must be approved and 
submitted to the Contracting Officer prior to the commencement of any ocean 
disposal operations. 
 
g. The Contractor shall provide timely initial notification of any 
potential or actual violation of the above requirements to the Contracting 
Officer to enable the Contracting Officer to provide notification to the 
District Engineer and the EPA Regional Administrator within 24 hours of 
Contractor discovery of such a situation. Timely identification and 
reporting of potential problems can be facilitated by use of a near 
real-time web-based tracking and monitoring system. However, whether or not 
such a system is used, it is the Contractor's responsibility to initially 
report any apparent problems immediately to enable the Contracting Officer 
to make the necessary notifications within 24 hours of Contractor discovery 
of a potential or actual violation. 

 
h. The Contractor shall collect and submit to the Contracting Officer, for 
each ocean disposal trip, both automatically-recorded electronic data and 
printouts from the primary disposal tracking system showing transit routes, 
disposal vessel draft readings, disposal coordinates, and the time and 
position of the disposal vessel when dumping was commenced and completed. 
These daily records shall be compiled, and provided in Ocean Disposal Reports 
to the Contracting Officer at a minimum for each month during which ocean 
disposal operations occur. These reports shall include the 
automatically-recorded electronic navigation tracking and disposal vessel 
draft data on CD-ROM or other approved media, as well as hard copy 
reproductions of the Scow Certification Checklists and printouts indicated 
above. The reports shall also include a cover letter describing any problems 
complying with the ocean disposal requirements, the cause(s) of the 
problem(s), any steps taken to rectify the problem(s), and whether the 
problem(s) occurred on subsequent disposal trips. The Contracting Officer 
will furnish the reports to EPA and USACE. 

 
i. Within 20 days of completion of ocean disposal operations, the 
Contractor shall submit to the Contracting Officer a notice of completion 
letter summarizing the total number of disposal trips and the overall 
in-situ volume of material disposed at the G-ODMDS for the project, and 
whether any of this dredged material was excavated from outside the areas 
authorized for ocean disposal or was dredged from outside the areas 
authorized for ocean disposal or was dredged deeper than authorized. The 
completion letter shall include a Disposal Site Verification Log Summary. 
The summary shall include the name of the dredge site, the volumes 
disposed, and the information specified in requirement "f" and requirement 
"h" above for each barge load. 

 
j. After completion of the dredging operations, the Contractor shall 
perform a post-dredging survey. The survey shall be submitted within 20 
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days of completion. The Contractor shall substantiate the total quantity 
dredged including calculations used to determine the volume difference 
between the pre- and post-dredging surveys and explain any variation in 
quantities greater than 15 percent above the estimated quantities. All 
surveys shall be signed by the Contractor to certify their accuracy. 

 
H402002 CONFINED DISPOSAL FACILITIES  
 
The confined disposal facility in accordance to ESR H40, Navigation Dredging, in 
Part 3, shall have adequate capacity to store the dredged material including 
considerations for over-dredge allowance and bulk factor.  

H402003 EXISTING CONFINED DISPOSAL FACILITY  
 
Information on the existing confined disposal facility is provided in ESR H40, 
Navigation Dredging, in Part 3.  

H4030 RECLAMATION  
 
Not used. 

 

-- End of Section -- 
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PART 5 
PRESCRIPTIVE TECHNICAL SPECIFICATIONS 

 
Not Used
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