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Section C - Descriptions and Specifications

statement of work
PART 1: LINE ITEM DESCRIPTION and GENERAL SCOPE OF WORK

PART 2: ADDITIONAL REQUIREMENTS

PART 3: GENERAL REQUIREMENTS

SPECIAL NOTICE TO OFFERORS; AVAILABILITY AND USE OF DRAWINGS

SOLICITATION: N00024-10-R-4210
PROGRAM: CV-59 Class Aircraft Carrier Towing, Dismantling and Recycling

For this solicitation package to be complete, Offerors will be provided declassified general arrangement drawings for the aircraft carrier to be scrapped, INACTSHIPMAINTO reporting letters with enclosures, and other available ship specific documents.  The drawings and data are available on CD-ROM and will be FedEx'd upon request.  

To receive the CD/Drawings/Manuals, follow the directions below.  Failure to follow these directions will, at best, delay receipt of the CD, or, at worst, prevent your receiving them.

1.  Send an e-mail (no phone calls for drawing and manual requests will be honored) to the following addresses with the following subject line description and the other information requested:

TO: Glen.a.clark@navy.mil 

SUBJECT LINE: CV Dismantling: Request for Drawings.

Provide the following information:

NAME OF COMPANY

POINT OF CONTACT (POC)

STREET ADDRESS (FedEx will not deliver to a Post Office box)

CITY/STATE/ZIP

PHONE AND FAX NUMBERS FOR POC

E-MAIL ADDRESS FOR POC

Any scrap or reusable equipment/material removed from the ship is required to be sold or disposed of within 90 days after completion of dismantling of the ship. Estimated proceeds from sales should be factored into the price proposed to the Government. The Contractor shall use the sale proceeds to offset the price or cost of work covered by this Contract.  The ship must be dismantled in the United States.
An opportunity for Offerors’ to inspect ex-<ship name> (CV <hull number>) will be provided subsequent to RFP issuance. Offerors’ inspection of the ship is mandatory. Offerors who do not inspect the ship prior to submission of proposals in response to this RFP will be considered non-responsive and will not be considered for award.

Ex-<ship name> (CV <hull number>) is physically located at the U.S. Naval Station Newport, RI and is under the custody of INACTSHIPMAINTO Philadelphia.  The INACTSHIPMAINTO Philadelphia point of contact to arrange Offeror’s inspection is <XXXXXXXX>.  INACTSHIPMAINTO Philadelphia shall be contacted to arrange for a ship inspection subsequent to RFP issuance.   Offerors may obtain environmental samples as necessary, consistent with INACTSHIPMAINTO procedures for the maintenance of shipboard hazardous materials.  

PART 1 – CONTRACT LINE ITEM DESCRIPTION AND GENERAL SCOPE OF WORK
C-1.1
CLIN 0001 DESCRIPTION.  The Contractor shall prepare for and tow one (1) CV-59 Class aircraft carrier located at the U.S. Naval Station Newport, RI to the Contractor’s facility in the U.S. in accordance with the U.S. Navy Tow Manual.  The Contractor shall complete the dismantling of the vessel in the United States and remove and properly dispose of hazardous materials in accordance with applicable Federal, State and local laws and regulations.  The Contractor shall process and sell all scrap metals and reusable items removed from the vessel and shall retain the sale proceeds to offset its costs of performance.  The Contractor shall ensure the stability of the vessel during the dismantlement.  The Contractor shall prepare and submit all data requirements in accordance with the Contracts Data Requirements List (CDRL).
C-1.2
SCOPE OF WORK.  The Contractor shall provide all personnel, equipment, tools, vehicles, materials, facilities, supervision, and other industrial equipment and services necessary to meet the requirements of this Contract, in a manner which is safe for workers and the environment, and complies with all applicable Federal, State and local laws and regulations.  The Contractor shall provide evidence of continued availability of such facilities for the duration of the Contract period of performance by ownership, existing lease, or letter from the facility owners indicating a statement of intent to utilize such facilities for scrapping operations, as well as evidence that site specific permits are currently in effect or can be obtained prior to the start of subject Contract.  The facility shall possess a minimum clearance level of CONFIDENTIAL granted as a result of a NAVSEA sponsored Defense Security Services (DSS) facility visit at time of Contract award.
The scope of work for dismantling and disposal of the ship includes:

· Towing the vessel in accordance with the U.S. Navy Tow Manual, Appendix H, www.supsalv.org
· Dismantling of the vessel:

· Establishing a schedule 

· Utilize Dry-dock, Slip, or Other method 

· Demilitarizing residual military equipment, and property,  

· Stripping of unique Government Property

· Completely scrapping the hull  

· Hazardous material/waste removal and disposal,

· Sale of scrap material  

· Partnering 

All work performed under this Contract shall be in compliance with applicable Federal, State, and Local laws and regulations. The Contractor must have all valid permits and licenses necessary prior to performing the associated scope of work.  The Contractor must maintain valid permits and licenses throughout the period of performance of this Contract.  

C-1.3   TOWING VESSEL.   The Contractor shall provide harbor clearance, ocean engineering and point-to-point towing services to ensure safe transport of the vessel from existing ship location to the Contractor’s facility in the U.S. for complete dismantling.  The Contractor shall prepare and accomplish the towing of the vessel in accordance with the U.S. Navy Tow Manual SL740-AA-MAN-010 (http://www.supsalv.org/pdf/towman.pdf) using Appendix H for guidance.  The towing vessel shall have a minimum bollard pull of 80 tons, tow wire of Extra Improved Plow Steel (EIPS) 2 ¼” or higher, preferred break strength of 660,000 lbs.  The Contractor shall provide a written tow plan for the ship in accordance with CDRL A001 at least 30 days prior to the proposed tow date.  The Contractor shall notify the Contracting Officer within five (5) working days of the projected completion of towing preparations, so that an inspection can be conducted by the NAVSEA towing technical authority prior to the tow departure date.  The Government shall not assume liability associated with delay of the Contractor’s proposed tow date if the written tow plan is not provided in accordance with CDRL A001 at least 30 days prior to the proposed tow date, or if the Contractor fails to correct any tow plan or tow preparation deficiencies identified by the NAVSEA towing technical authority. 

C-1.4
DISMANTLING OF THE VESSEL.   The Contractor shall completely dismantle the vessel identified in Section B of this RFP.  Additionally, the Contractor shall implement an initial Operational Plan described in the Contractor’s proposal and incorporated into the Contract as attachment J-2.  

C-1.5
SCHEDULE.   The Contractor shall develop and implement a detailed schedule, including measurable milestones, to accomplish the Statement of Work.  The Contractor’s schedule for CLIN 0001, proposed in the Contractor’s proposal, is incorporated into the Contract as attachment J-3.  This schedule shall be detailed adequately to establish a basis for progress payments.  The schedule will include planned start and completion dates and a timeline for each phase of the dismantling and disposal in accordance with CDRL A002, including but not limited to, all tasks required for ship dismantling including towing, demilitarization of residual military equipment and property, stripping of Government property as required, identification and safe removal & disposal of hazardous materials/wastes, vessel dismantling, scrap metals processing, and sale and shipment of scrap metals and reusable items.   Identification of work items considered to be on the critical path to completion will also be identified. The schedule shall be used as the baseline schedule in developing the status and cost data reports required in C-2.5 and C-2.6.
C-1.6
DRY-DOCK, SLIP, OR OTHER METHOD.  The Contractor shall implement plans, as described in the Operational Plan, for using dry-dock, slip or other method for dismantling the underwater hull.  The plans shall include methods for ensuring ship stability during the cutting process, final dismantlement of underwater hull, and measures to prevent flooding or sinking.  In addition, plans shall include measures to prevent slag or other contaminants from entering the water.

C-1.7
COMPLETE DISMANTLEMENT AND DEMILITARIZATION OF THE VESSEL.   The Contractor shall completely scrap all portions of the vessel’s structure, including the hull, flight deck, and island superstructure.  This will include the removal from the vessel (without replacement) of all hull, inner bottom, bulkhead, deck and deck house material, as well as all decks, longitudinals, webs, girders and other framing.  The term “hull” means the framework of a vessel, including the keels, together with all decks, deck houses, tanks, the inside outside plating and bulkhead, but exclusive of machinery, outfitting and equipment.   The term “scrapping” means reducing the property such that it has no value except for its basic material content.  Final dismantlement and mutilation of the vessel shall be performed in such a manner that no considerable part of the ship is left intact or undisturbed to the extent that it can be reconstructed or readily identified as an existing portion of the original hull or superstructure.  Further, the hull and all portions of the structure of the vessel must be reduced to scrap dimensions not exceeding five (5) feet.  Upon completion of the Contract, the Contractor shall certify that the hull, and the equipment described herein, has been demilitarized in accordance with the requirements of C-1.7 and C-1.8, and CDRL A003.
C-1.8
DEMILITARIZATION OF RESIDUAL EQUIPMENT/SYSTEMS.    The Contractor shall ensure that any and all weapons systems and communications equipment remaining onboard the vessel, such as guided missile launching systems, mounts and fire control systems, sonar domes, transducers and associated equipment, torpedo tubes, ASROC launchers, antennas, radar reflective material, wave guides and any other weapon systems are further and totally destroyed by melting, cutting, tearing, scratching, crushing or breaking the item and components.  Sale or donation of this equipment for continued use is prohibited. Final dismantlement and mutilation described above, and in C-1.8, will constitute demilitarization of the hull and required equipment.  Upon completion of the Contract, the Contractor shall certify that the hull, and the equipment described herein, has been demilitarized in accordance with the requirements of C-1.7 and C-1.8.
C-1.9   OPERATIONAL PLAN.  The Contractor shall develop and implement a detailed Operational Plan for dismantling, environmental remediation, and recycling the vessel.  This plan will be incorporated into the Contract.  The plan shall ensure compliance with the special security requirements in this Statement of Work and shall include measures to address any procedures and techniques to be used, including a Quality Control Plan.  In addition, the plan shall include measures to prevent flooding or sinking, including procedures for maintaining list, trim and stability while dismantling, environmental remediation, and recycling operations are being accomplished, and during the tow of the vessel, security thought the performance period, and the prevention of slag or other contaminates from entering the water.  

C-1.10
Hazardous Material/Waste Removal and Disposal.   The Contractor is responsible for all steps necessary to remove and dispose of all hazardous and regulated materials/wastes in compliance with all Federal, State, and local laws and regulations.  Additionally, the Contractor is required to implement an effective Environmental Management Plan (EMP) described in the Contractor’s proposal and incorporated in the Contract under attachment J-4.  The plan should incorporate any pertinent information addressed in Environmental and Safety Information: Instructions, Terms and Conditions (J-6).  The Contractor shall provide the Government with legible copies of all hazardous and non-hazardous material/waste manifests, bills of lading, and all other waste shipping documents within 30 days of receipt of the hazardous waste by an approved disposal site.  Upon completion of the work, the Contractor shall certify, in writing, that the Contractor has accomplished all hazardous material removal and regulated hazardous waste removal and disposal in compliance with all Federal, State, and local laws & regulations. 

C-1.11
  ENVIRONMENTAL CONTROLS.  The Contractor shall operate and maintain its facility in a manner that complies with all Federal, State and Local environmental laws, regulations and instructions. The Contractor shall be responsible for obtaining all necessary licenses and permits, accomplishing all notification and manifesting requirements, complying with any applicable Federal, State and Local laws and regulations, and taking any necessary corrective actions resulting from work performed under this Contract. Upon the Government’s request, the Contractor will provide copies of licenses and permits to the Government.  The Contractor shall use only transporters and treatment, storage, and disposal facilities with valid permits.  The Government will not be a co-permittee on any permits obtained by the Contractor or a co-generator of any waste material.  In the event environmental laws or regulations change during the term of this Contract, the Contractor is required to comply as such laws or regulations come into effect.  If there is an increase or decrease in cost as a result of the change, the Contractor shall inform the Administrative Contracting Officer (ACO) pursuant to notice requirements of FAR 52.243-7, “Notification of Changes.”  

The Contractor shall provide the Government with copies of all correspondence with Federal, State, or local regulatory agencies relating to this Contract.  This shall include but not be limited to: Notification of any regulatory agency inspection conducted, of any Notice of Violations, citations, or cautionary notices received from regulators during the reporting period, relating to the performance of this Contract.  
The Contractor’s workspace may be inspected periodically by Federal, State or local regulatory inspectors for regulatory compliance.  Correction of violations will be the responsibility of the Contractor.  The Contractor will provide assistance to Federal, State and local regulatory inspectors.

C-1.12   SAFETY AND HEALTH PROGRAM.   All work shall be conducted in a safe manner and shall comply with all requirements specified throughout the Contract and applicable Federal, State, and local laws & regulations. The Contractor shall furnish all safety equipment in accordance with Federal, State, and local laws and regulations. The Contractor shall implement the Safety and Health Management Plan, described in the Contractor’s proposal and incorporated into the Contract as attachment J-5, in compliance with applicable Federal, State, and local laws and regulations.  The plan shall provide for the safe work environment of Contractor Personnel and ensure protection of Government property.  All subcontractors shall comply with the Contractor’s Safety and Health Management Plan. In the event of an accident/mishap, the Contractor shall take reasonable and prudent action to establish control of the accident/mishap scene, prevent further damage to persons or property, and preserve evidence until released by the accident/mishap investigative authority.  

The Contractor shall provide the Government with copies of all correspondence with Federal, State, or local regulatory agencies relating to this Contract.  This shall include but not be limited to: Immediate notification of any regulatory agency inspection or visit conducted and summarization of results, of any Notice of Violations, citations, or cautionary notices received from regulators during the reporting period, relating to the performance of this Contract.  
The Contractor’s workspace may be inspected periodically by Federal, State or local regulatory inspectors for regulatory compliance.  Correction of violations will be the responsibility of the Contractor.  The Contractor will provide assistance to Federal, State and local regulatory inspectors.

C-1.12.1  Safety Administration.   Prior to commencing work, the Contractor shall meet in conference with the Contracting officer’s representative (COR) to discuss and develop an understanding of the administration of their Safety and Health Management Plan. 

C-1.12.2  Safety Inspections.   The Contractor’s workspace may be inspected periodically for regulatory compliance.  Correction of violations will be the responsibility of the Contractor.  The Contractor will provide assistance to Federal and State regulatory inspectors.

C-1.12.3  Accident and Injury Reporting. The Contractor shall record and immediately report to the Contracting Officer, all available facts relating to injury to either Contractor or Government personnel or each instance of damage to Government property in accordance with CDRL A004.  The Contractor shall provide the Government with a copy of any report to a regulatory agency of accidents or incidents that occur during the performance of this Contract, and copies of the OSHA 300 Log.  

C-1.13  Sale of Scrap and REUSABLE EQUIPMENT/Material.   The Contractor is required to sell the scrap and reusable equipment/material generated from the dismantling the vessel in accordance with FAR 52.245-2(i) and 52.245-5(i) within 90 days of completion of vessel dismantling.  The Contractor shall report the quantity of scrap and reusable equipment recovered for resale in the Cost Data Report (C-2.5.2).

PART 2 – ADDITIONAL REQUIREMENTS
C-2.1  SECURITY. 

C-2.1.1  Facility Security Requirements.  The Contractor’s facility must meet the requirements of the NAVSEA Handbook DD 254, including but not limited to, physical and visual security fencing around the ship, waterside security measures, 24-hour security protection, and special security and procedural requirements as outlined below.  

The Contractor must obtain a CONFIDENTIAL facility security clearance from the Defense Security Services (DSS) prior to award.  To be eligible for award, the Offeror must be capable of obtaining a CONFIDENTIAL facility security clearance as determined by an on-site inspection of the Offeror’s facility by DSS personnel.  

The CV 59 Class aircraft carrier is a classified item.  Therefore, the Contractor must have facility controls in place to prevent physical access to the vessel and facility by unauthorized persons, and limit visual observation of the dismantling by unauthorized persons.  In dismantling this vessel, internal compartments, arrangements, and details must not be observable by unauthorized persons or other persons without an individual CONFIDENTIAL security clearances.  Access to the vessel by non-U.S. citizens, unauthorized persons, and/or persons without a CONFIDENTIAL security clearance is prohibited.  The Facility Security Officer noted in Section C-2.2.1.3 below must maintain a current 100% listing of all persons having authorized access to the facility and the vessel, along validation of active status of individual CONFIDENTIAL security clearances.

Unless approved in writing in advance by NAVSEA Congressional and Public Affairs (SEA 00D), no imaging devices of any type (including camera equipped cellular telephones) shall be permitted inside the facility’s control barriers.  U.S. citizen-only regulatory agency personnel may enter the facility, however imaging devices are not permitted.  U.S. citizen-only regulatory agency personnel should register with the FSO upon Contract award or earliest opportunity in order to facilitate unannounced regulatory inspections.
The Contractor shall establish an anti-terrorism program designed to reduce the vulnerability to terrorist attacks and to mitigate effects of such acts based on the local threat.  Participation in the local Port Authority’s anti-terrorism program may be considered by DSS as an alternative.
The Contractor shall establish a system of checks, inspections, surveys, and assessments to ensure facility physical security and anti-terrorism programs are followed.  

The Contractor shall provide and maintain written plans and operating procedures for all facility physical security and anti-terrorism programs submitted as part of operational plan.

The Contractor shall notify the Contracting Officer Representative of any changes at the Contractor’s facility affecting the physical security or anti-terrorism programs within 24 hours. 

Upon Contract award, the Contractor shall provide the Contracting Officer Representative (COR) with the current 100% listing of all persons having authorized access to the facility and the vessel, along validation of active status of individual CONFIDENTIAL security clearances.  Changes to this listing shall be provided to the COR within 24 hours.

The Contractor will participate in local working groups, conferences, and meetings with Federal, State, and local authorities as requested by such authorities in support of facility physical security and anti-terrorism programs.

Guidance for implementing Physical Security Access Control and Anti-Terrorism/Force Protection (AT/FP) is as follows:

· OPNAVINST 5530.14D (Change 1), Physical Security and Law Enforcement;

· OPNAVINST 3300.53B, Navy Anti-Terrorism (AT) Program; and

· NAVSEA Standard Item 009-72 FY 09 version, Physical Security at Private Contractor's Facility, accomplish.

C-2.1.2  Contractor Security Clearance Requirements.  All Contractor and subContract employees and consultants with access to the Contractor’s facility where the vessel is being dismantled must be U.S. citizens and possess individual security clearances at the CONFIDENTIAL level, at minimum, at time of award and maintain it throughout the Contract period of performance.  
C-2.1.3  Security Plan: The Contractor shall develop and implement a Security Plan, including, but not limited to measures to ensure all personnel working on the vessel are U.S. citizens, that key personnel have a CONFIDENTIAL clearance at the time of Contract award and maintain such clearance throughout the Contract period of performance, physical facilities and the vessel are secure at all times, that the facility maintains a CONFIDENTIAL security clearance (DD Form 254) throughout the Contract period of performance, that procedures to prohibit photographic capability (i.e., photos, cell phones with photo capabilities, etc.) are established, that 24-hour security of all dismantlement facilities are maintained, and that authorized personnel controlled throughout the period of performance.  This plan shall be incorporated into the Contract.
C-2.2
CONTRACTOR PERSONNEL.  In addition to the Contractor security clearance requirements specified in section C-2.1.2, the Contractor shall be responsible for employing qualified personnel with CONFIDENTIAL security clearances who are capable of performing the requirements of the Contract, including key personnel.  Contractor personnel, including subContractor personnel and consultants, shall be sufficient to accomplish the scope of work.  In addition, the Contractor is responsible for putting in place the appropriate personnel and organizational and administrative controls necessary to ensure that performance meets or exceeds all Contract specification requirements hereunder.
C-2.2.1   Key Personnel.  The Contractor shall provide the following full-time on-site key personnel in their management organization: Program Manager, Environmental, Safety & Health Manager(s), and Facility Security Officer (FSO).  The Government shall approve the replacement of any key personnel identified in the Contractor’s technical proposal.
C-2.2.1.1   Program Manager.  The Contractor shall provide a full-time on-site Program Manager responsible for the performance of work required under this statement of work.  Additionally, the Program Manager is responsible for submitting all reports, as well as the Final Project Report in accordance with Section C-2.5, C-2.6 and C-2.7.
C-2.2.1.2   Environmental, Safety & Health Manager.  The Contractor shall provide a full-time on-site Environmental, Safety & Health (ES&H) manager who will be responsible for all environmental and occupational safety matters pertaining to this Contract. The ES&H manager will report directly to the Program Manager.  The Contractor may provide no more than two separate personnel for this function.
C-2.2.1.3  Facility Security Officer.  The Contractor shall provide a full time on-site Facility Security (FSO) who shall be responsible for all security matters pertaining to this Contract, including being personally accountable for ensuring maintenance and compliance with DSS CONFIDENTIAL facility security requirements.  The FSO shall also be personally accountable for ensuring that all Contractor and subContract employees and consultants with access to the Contractor’s facility where the vessel is being dismantled be U.S. citizens and possess individual security clearances at the CONFIDENTIAL level, at minimum, throughout the Contract period of performance.  The FSO must complete DSS Academy FSO Curricula within one year of appointment.  The FSO will report directly to the Program Manager.
C-2.2.2   Contractor Employees.   The Contractor shall ensure that employees have current and valid professional certifications, (e.g. Marine Chemists, Certified Industrial Hygienists, etc.) as necessary, before starting work under this Contract.  
C-2.2.3   Employee Training and Certification.   The Contractor shall provide all necessary classrooms and on-the-job training required to prepare and document employees as trained and ready for duty prior to assignment to abatement, remediation, environmental, dismantling and recycling work on the ship.   The Contractor shall maintain on-site all records of training, professional certifications, and clearances of all employees. 
C-2.5   STATUS REPORTS.   
C-2.5.1  Weekly Report.  The Contractor shall provide a written weekly report to the onsite Government representative and Contracting Officer highlighting the Contractor’s key work activities performed in the past week, work planned in the coming week, materials removed, any security violations, and any deviations from planned schedules and budgets. The Government reserves the right to reject weekly reports if inadequate information is provided.
C-2.5.2  Contract Performance Reports.  The Contractor shall provide written contract performance reports within 20 days of the 25%, 50%, 75% and 100% points based on contract schedule, inclusive of scrap metal processing and shipments, in accordance with CDRL A005.  The Government reserves the right to reject the proposed cost reporting format if it does not provide equivalent information.  The reports shall consist of a concise, executive level summary of all technical activities performed under the Contract during the reporting period.  The summary shall highlight activities of the program and progress achieved under each project.  Specific areas of interest shall include difficulties encountered during the reporting period and corrective actions taken, a schedule showing accomplishments versus planned activities, and the Contractor’s self-assessment of its compliance with its Operational Plan and Security Plan, and with Federal, State and local laws and regulations.  The reports shall include any changes of key personnel concerned with the project.  The reports shall also address the following:
1. Progress achieved since the previous progress report including status of hazardous material removal and disposal, tonnage of scrap metals and equipment removed, and identification of the deck to which the ship has been dismantled.  Also, identify the percentage of completion of removal and dismantling work on each ship.

2. Quantity and type of hazardous waste shipped for disposal during the reporting period.  

3. Progress in correcting any deficiencies identified by Navy or regulatory agency inspections.

4. Notification of any regulatory agency inspection conducted, of any Notice of Violations, citations, or cautionary notices received from regulators during the reporting period, relating to the performance of this Contract.  Also, notification of any other documentation relating to Federal, state, or local administrative or legal actions arising under or relating to the Contract.

5. Progress expected to be achieved over the next month.

6. Identification of problems relating to timely completion of this Contract.

7. Status of outstanding permits/licenses required for performance of this Contract, and status of any existing permits/licenses due to expire within 90 days of the Progress Report.

8. Advance notice of commencement of project activities that will require notification to any regulatory agency by the Contractor or any of its subcontractors.
9. Mandays and costs expended to date for each major work activity.

10. Estimated mandays and costs to complete.

11. Scrap and reusable item sale proceeds received to date.

12. Estimated scrap and reusable item sale proceeds receivable.

13. Budget variances and a plan for corrective actions, if applicable.

14. Lessons learned.

15. Cost savings initiative implemented during the reporting period.
The Contractor shall propose the report format within 30 days after award.  The Government reserves the right to reject the proposed cost reporting format if it does not provide equivalent information. Once approved, the Contractor shall use a consistent reporting format throughout the Contract.
The Contractor agrees to maintain all books, records detailing Contract expenses and revenue, and other documents used to perform the Contract and make such documents available to the Government for review and audit.  The Contractor must further maintain such records for a period of two (2) years after Contract completion or for such a time as the Contractor, for its own purposes, retains such books, records, and other documents, whichever is longer. 

C-2.7  NOTIFICATION OF ITEMS found onboard.  During the performance of this Contract, in the event that the Contractor discovers items onboard the vessel such as classified documents, photographs, other documents, drawings or other information, the Contractor will immediately notify the Contracting Officer of the items found and their location on the vessel.  These items will be safe guarded and turned over to the Contracting Officer.

C-2.8  OFFICE FACILITIES.  The Contractor shall provide on-site office facilities and services for use by Government representatives for use by the Government Contract administration and oversight organization.  The facilities and services shall be equal to and separate from those provided by the Contractor for his use for generally similar purposes.  The Contractor shall also provide a minimum of three (3) desks, three (3) chairs, three (3) high-speed internet connection ports, three (3) telephone lines and equipment, and one (1) conference table with seating for ten (10) people.  The Contractor shall provide three (3) parking spaces at the Contractor’s facility for use by the Government.  The Contractor shall provide and maintain a copier/scanner.  The Contractor shall include in the Contract price the full cost of providing all office facility requirements for use by Government representatives.
C-2.9
PARTNERING.  The Government intends to encourage the foundation of a cohesive partnership with the Contractor and its subcontractors.  This partnership will be structured to draw on the strengths of each organization to identify and achieve reciprocal goals.  The objectives are effective and efficient Contract performance, intended to achieve completion within budget, on schedule, and in accordance with the statement of work.  To facilitate partnering, the government will notify the Environmental Protection Agency (EPA) and the Occupational Safety and Health Administration (OSHA) upon Contract award of the Contractor’s name, location, key personnel, and the Contractor’s proposed schedule.  EPA and OSHA may chose to maintain one each representative to be co-located with the Navy’s on-site representative(s).
C-2.9.1  Environmental, Safety and Health Administration:  Prior to beginning work, a formal “kick off” meeting will be conducted by the Government.  The Contractor shall meet with Government representatives, including the Contracting Officer’s Representative, to discuss and develop an understanding of the administration of the Contractor’s Environmental, Safety and Health Management, Operational, and Security Plans.
C-2.9.2  Environmental, Safety and Health Self-Assessments:  The Government reserves the right to conduct periodic ES&H evaluations at the Contractor’s facility, to ensure Contractor compliance with the ES&H requirements of this Contract.  The Contractor shall conduct a self-assessment of its own ES&H programs and shall provide a written report to the Government in accordance with CDRL A006.  The Government will notify the Contractor in writing at least thirty (30) calendar days prior to the Government’s commencement of its ES&H evaluation at the Contractor’s workspace.  The Government reserves the right to conduct an unannounced assessment.
C-2.10  SOUVENIR PLATES.  Upon completion of the Contract, the Contractor shall prepare and deliver to the Contracting Officer twenty (20) engraved souvenir cut plates located on the ship where dismantling was conducted in accordance with CDRL A007.
PART 3 - GENERAL REQUIREMENTS

C-3  NAVSEA (HQ) CLAUSES
ACCESS TO THE VESSEL (AT) (NAVSEA) (JAN 1983)
Officers, employees and authorized personnel of other prime Contractors with the Government and their subcontractors, shall have admission to the facility and access to the vessel to perform and fulfill their respective obligations to the Government, as authorized by PMS 333 at all reasonable times.  The Contractor shall make reasonable arrangements with the Government or Contractors of the Government, as shall have been identified and authorized by PMS 333 to be given admission to the facility and access to the vessel for office space, work areas, storage or shop areas, or other facilities and services necessary for the performance of the respective responsibilities involved, and reasonable to their performance.

CONTRACTOR’S PROPOSAL (NAVSEA) (MAR 2001)
(a) Performance of this Contract by the Contractor shall be conducted and performed in accordance with detailed obligations to which the Contractor committed itself in Proposal <INSERT PROPOSAL NUMBER> dated <INSERT DATE> in response to NAVSEA Solicitation No. <INSERT SOLITICITATION NUMBER>.
(b) The technical volume(s) of the Contractor’s proposal is incorporated by reference and hereby made subject to the provisions of the “ORDER OF PRECEDENCE” (FAR 52.215-8) clause of this Contract.  Under the “ORDER OF PRECEDENCE” clause, the technical volume of the Contractor’s proposal referenced herein is /are hereby designated as item (f) of the clause, following “the specification” in the order of precedence.
DEPARTMENT OF LABOR OCCUPATIONAL SAFETY AND HEALTH STANDARDS FOR THE SHIP REPAIR (NAVSEA)(SEP 1990)

Attention of the Contractor is directed to the Occupational Safety and Health Act of 1970 (29 USC 651-678), and to the Safety and Health Regulations for Ship Repairing (29 CFR 1915), promulgated under Public Law 85-742, amending Section 41 of the Longshoremen’s and Harbor Workers’ Compensation Act (33 USC 941), and adopted by the Department of Labor as occupational safety or health standards under Section 6(a) of the Occupational Safety and Health Act of 1970 (See 29 CFR 1910.13).  These regulations apply to all ship repair and related work, as defined in the regulations performed under this Contract on the navigable waters of the United States, including any dry dock and marine railway.  Nothing contained in this Contract shall be construed as relieving the Contractor from any obligations, which it may have for compliance with the aforesaid regulations.
PERMITS AND RESPONSIBILITIES (NAVSEA) (SEP 1990)
The Contractor shall, without additional expense to the Government, be responsible for obtaining any necessary licenses and permits, and for complying with any applicable Federal, State, and Municipal laws, codes, and regulations, in connection with any movement over the public highways of overweight/over-dimensional materials.

FACILITIES NOT TO BE GOVERNMENT-FURNISHED (CT)(NAVSEA)(JAN 1990)

The Contractor’s obligation to perform this Contract is in no way conditioned upon the Government providing the Contractor any facilities, except as may be otherwise expressly provided herein.  Accordingly, no such facilities shall be either acquired by the Contractor for the account of the Government or furnished to the Contractor by the Government hereunder.  For the purpose of this requirement, facilities means industrial property (other than material, special tooling, military property, and special test equipment) for production, maintenance, research, development or testing, including real property and rights therein, buildings, structures, improvements, and plant equipment as defined in FAR 45.101 and 45.301 and DFARS 245.301.
MINIMUM INSURANCE REQUIREMENTS (NAVSEA)(SEP 1990)

In accordance with the clause of this Contract entitled “INSURANCE—WORK ON A GOVERNMENT INSTALLATION” (FAR 52.228-5), the Contractor shall procure and maintain insurance, of at least the kinds and minimum amounts set forth below:

(a) Workers’ Compensation and Employer’s Liability coverage shall be at least $100,000, except as provided in FAR 28.307(a).
(b) Bodily injury liability insurance coverage shall be written on the comprehensive form of policy of at least $500,000 per occurrence.
(c) Automobile Liability policies covering automobiles operated in the United States shall provide coverage of at least $200,000 per person and $500,000 per occurrence for bodily injury and $20,000 per occurrence for property damage.  The amount of liability coverage on other policies shall be commensurate with any legal requirements of the locality and sufficient to meet normal and customary claims.
(d) The Contractor shall post a bond in the amount of $1,000,000 in the event the Contractor cannot completely dismantle the ship.
NOTE: The above requirements are in addition to those insurance requirements contained in SECTION H, LIABILITY and ADDITIONAL INSURANCE REQUIREMENTS; EFFECT OF LOSS OR DAMAGE TO GOVERNMENT VESSEL.
PERMITS AND RESPONSIBILITIES (NAVSEA)(SEP 1990)  
The Contractor shall, without additional expense to the Government, be responsible for obtaining any necessary licenses and permits, and for complying with any applicable existing Federal, State, and municipal laws, codes, and regulations, in connection with any movement over the public highways of overweight/over-dimensional materials.

USE OF NAVY SUPPORT CONTRACTORS FOR OFFICIAL CONTRACT FILES (NAVSEA) (APR 2004)
(a) NAVSEA may use a file room management support Contractor, hereinafter referred to as “the support Contractor,” to manage its file room, in which all official Contract files, including the official file supporting this procurement, are retained.  These official files may contain information that is considered a trade secret, proprietary, business sensitive, or otherwise protected pursuant to law or regulation, hereinafter referred to as “protected information.”  File room management services consist of any of the following: secretarial or clerical support, data entry, document reproduction, scanning, imaging, or destruction, operation, management, or maintenance of paper-based or electronic mail rooms, file rooms, or libraries, and supervision in connection with functions listed herein.

(b) The cognizant Contracting Officer will ensure that any NAVSEA Contract under which these file room management services are acquired will contain a requirement that:

1. The support Contractor not disclose any information;

2. Individual employees are to be instructed by the support Contractor regarding the sensitivity of the official Contract files;

3. The support Contractor performing these services be barred from providing any other services, or competing to do so, to NAVSEA for the period of performance of its Contract and for an additional three years thereafter unless otherwise provided by law or regulation; and

4. In addition to any other rights the Contractor may have, it is a third party beneficiary who has the right of direct action against the support Contractor, or any person to whom the support Contractor has released or disclosed protected information, for the unauthorized duplication, release, or disclosure of such protected information.

(c)  Execution of this Contract by the Contractor is considered consent to NAVSEA’s permitting access to any information, irrespective of restrictive markings or the nature of the information submitted, by its file room management support Contractor for the limited purpose of executing its file room support Contract responsibilities.

(d) NAVSEA may, without further notice, enter into Contracts with other Contractors for these services.  Contractors are free to enter into separate non-disclosure agreements with the file room Contractor.  (Please contact Director, E Business Division for Contractor specifics.).  However, any such agreement will not be considered a prerequisite before information submitted is stored in the file room or otherwise encumber the Government.
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