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PART 1 – STATEMENT OF WORK

A.  The Contractor, under the direction of Naval Sea Systems Command and the Southwest Regional Maintenance Center (SWRMC), and as an independent Contractor and not an agent of the Government, shall furnish the material, support (electrical, crane, rigging, etc.) and facilities (except those furnished by the Government under express provisions of this contract) necessary for the accomplishment of the work identified in this contract for the Littoral Combat Ship (LCS) Class.  Note: The LCS Class denotes both the LCS 1(Freedom) and 2(Independence) variants.

B.  The Contractor must have access to docking facilities during the performance period of this contract.  This contract is for LCS Class ships homeported in San Diego, CA or those visiting San Diego.  The contract will include all work for the LCS Class ships homeported in San Diego, CA and will include work CONUS and OCONUS.

C.  This contract is intended to provide the Navy scheduling flexibility in the execution of the maintenance and modernization of west-coast based LCS Class ships. Schedule changes will occur and the contractor will be expected to accommodate them within the scope and terms of this contract. Any additional costs incurred due to schedule changes are subject to the CHANGES clause.  

Authorization to proceed with all work will be provided by the ACO and will be subject to the LIMITATION OF FUNDS CLAUSE or the LIMITATION OF COST CLAUSE as applicable.

The Contractor shall participate in periodic meetings, as designated, to facilitate execution planning and status reporting related to LCS Class availabilities, including: 
		
1. Participation in Surface Team One and Commander Navy Regional Maintenance Center (CNRMC) chartered events (i.e. the Integrated Project Development Team (IPDT).
2. Discussions of action items resulting from lessons learned following the completion of each scheduled availability.
3. Best business practices learned and employed.
4. Execution planning requirements. 
5. Progress assessments,
6. Participation in Planning Board for Maintenance (PB4M) meetings to assign priorities, develop work packages, integrate maintenance efforts and reschedule uncompleted tasks. (Forums will be conducted as agreed to by primary participants: LCS Squadron (LCSRON), Maintenance Support Team (MST), prime execution contractor, Planning Yard, etc.)
7. Provide On-Site Representative (OSR) to participate with the LCSRON MST/Project Team (PT).  MST primary participants include:
a. LCS Seaframe: Ship’s Commanding Officer/Ship’s Executive Officer
b. Type Commander
c. LCSRON One
d. SWRMC
e. NAVSEA Program Offices (PMS 505, 501, and 420)
f. Contracted Maintenance Providers and Planning Yard Representative 
g. Logistics Support Team (LST)

D.  The Contractor shall strive to identify material requirements to establish long term dedicated vendor relationships to maximize cost savings through material purchases and configuration control. The Contractor shall provide the Government, as required, purchase orders (POs) for contractor furnished equipment to allow the Government to effectively monitor procurement of such material for repair parts support and allowance list development. All standard stock Long Lead Time Material (LLTM) listed in the Navy Data Environment (NDE) for Program Alts (formerly Title Program ALTs), Fleet Alts (formerly Title D & AER), excluding Hardware Systems Command (HSC) material, shall be requisitioned from the Navy and Defense Supply Systems. The Naval Supply System is considered to be a source or vendor of contractor furnished material; therefore materials, equipments, or other supplies ordered and/or obtained from the Naval Supply System are specifically not considered to be Government furnished material, but are considered to be contractor furnished material. The Government makes no representation as to the availability of materials, equipments, or other supplies for the performance of the work required under this contract, nor shall unavailability, late delivery, delivery of non-conforming supplies, higher costs of the Naval Supply System (if any), or any failure of the Naval Supply System to meet the expectations or requirements of the Contractor constitute excusable delay or grounds for equitable or any other adjustment to the contract or relief from the requirement to perform in accordance with the terms of the contract. The exception to the requirement to use the Navy and Defense Supply Systems is when material from said supply systems is unable to support start of availability.  However, it is required the material is procured from Government Approved Vendors.

Pursuant to the clause of this contract entitled "GOVERNMENT SUPPLY SOURCES" (FAR 52.251-1) the Contracting Officer hereby authorizes the Contractor to place orders with the DoD Supply System for materials and equipment or other supplies necessary to perform the required work. The DoD Supply System shall process such orders in the same manner as it would for any other DoD supply user, and the Contractor shall make payment on account of materials and equipment and other supplies ordered and/or received in accordance with the normal requirements of the DoD Supply System, but in no event shall payment in full be any later than 30 days after receipt by the Contractor of each order. The Contractor shall pay the DoD Supply System any costs for materials, equipments, or other supplies obtained including any surcharges normally charged to any other DoD Supply System user.

In addition to providing all necessary materials, equipment and supplies for the performance of this contract, the Contractor shall screen the DoD Supply System as the initial source, or vendor, for all contractor furnished material.  The Contractor shall determine if material from the DoD Supply System is available within the necessary timeframe to perform as required under this contract and shall order from the DoD Supply System those materials and supplies that will meet contractor’s Required Delivery Date (RDD).  The DoD Supply System will process all orders on a fill or kill basis depending on the RDD, as requested by the Contractor.  As such, material that is not available in a timely manner from the DoD Supply System will then be procured by the Contractor via commercial means as approved by Administrative Contracting Officer (ACO).

Even though the DoD Supply System will be the preferred source for material where delivery of that material meets the Contractor’s RDD, those materials, equipments, or other supplies ordered and/or obtained from the DoD Supply System are specifically not considered to be Government furnished material, but are considered to be contractor furnished material.  The Government makes no representation as to the availability of materials, equipments, or other supplies for the performance of the work required under this contract, nor shall unavailability, late delivery, delivery of non-conforming supplies, higher costs of the DoD Supply System (if any), or any failure of the DoD Supply System to meet the expectations or requirements of the Contractor constitute excusable delay or grounds for equitable or any other adjustment to the contract or relief from the requirement to perform in accordance with the terms of the contract.

Further, the Contractor will record all usage demand data including material procured outside the DoD supply system, during the period of performance of this contract.  Demand data shall be provided monthly to NAVSUP Weapon Systems Support and the Defense Logistics Agency (DLA) in an approved format.

E.  The Contractor shall coordinate with the Planning Yard (PY) for class design, specifications, material identification, and material ordering.   This coordination shall include all material management issues such as obsolescence and Command, Control, Communications, Computer, Combat Systems and Intelligence (C5I)/Software Support Activities’ installations.   

The Contractor shall include the Planning Yard in all correspondence due to the Planning Yard’s role to maintain Configuration Management (CM), Data Management (DM) and Reliability, Maintainability and Availability (RMA) for the LCS Class. 

The Contractor shall provide Ship Selected Record Drawings (SRDs) and SRD Technical Manuals to the Planning Yard and other designated Government Representative as directed by the Navy within five days of completion of the availability. 

The Contractor shall utilize the Liaison Action Record (LAR) services/eLAR process as outlined in NSTS 9090-100A for communication with the Planning Yard and the Government:

(1) In the event of drawing error, modification to alteration package, changed ship conditions, etc., respond in a timely, supportive manner to LAR design clarification inquiries.

(2) Utilize an automated class log, shared with the Government and Planning Yard, identifying each LAR, general nature of the request and coordinate future ships to which the Ship Change referenced in the LAR applies.

F.  The Contractor shall comply with all environmental and safety laws and regulations, including port-specific environmental and safety laws and regulations.

G. The Contractor will plan and execute planned maintenance associated with Continuous and Planned Maintenance Availabilities (CMAVs and PMAVs), and execute monthly, quarterly, and other longer-term scheduled maintenance, inside and outside the contiguous United States (CONUS and OCONUS). The OCONUS planned maintenance tasks shall be executed by Fly Away Teams in accordance with Title 10 USC Section 7310.  

The OCONUS planned maintenance tasks could be brokered by different ordering activities such South West Regional Maintenance Center (SWRMC), NAVSUP GLS or NAVSEA HQ depending on the type of maintenance required.

Maintenance and Modernization can and will occur numerous times during the FY.  

Continuous Maintenance Availabilities (CMAV) can be defined as an availability that will occur three times per year/every four months and two weeks in duration.  CMAV will include corrective/emergent maintenance.

Planned Maintenance Availability (PMAV) can be defined as an availability that will occur every month to perform planned maintenance type work.  The PMAV duration will be, on average, five days.

H. The Contractor shall provide the management, technical, procurement, production, testing, training, MRC updates, and quality assurance necessary to prepare and accomplish the alteration/modernization of ships in each availability in accordance with the requirements stated in the Work Item Specifications, the Delivery Schedule, and all other terms and conditions set forth in the contract.  The list of Standard Work Items will appear in Section J.

The LCS Class requires an abbreviated docking period during scheduled SRA's delineated as an SRA(d).  Each SRA(d) will be every 32 months, six weeks in duration, and will include a short dry-docking period.

The LCS Class requires a dry-docking SRA (DSRA) every 64 months, 12 weeks in duration and will be every other SRA. 

I.  The Contractor shall document configuration impacts affecting maintenance actions.  The Contractor must be report changes thru the RMC Program Manager or the Government Designated Rep and PY Rep.  The Contractor shall provide maintenance availability planning and support.
  
(1)  Source, kit, and stage material to support maintenance activity. Develop a long lead material items list for each item in a Work Package to include Contractor Furnished Material (CFM) and Government Furnished Material (GFM) for work items. 

(2)  The Contractor shall order required materials and inspect, receive and fabricate material into kit form, including Contractor and Government furnished material.  All kits shall be reviewed for readiness by the Contractor and stored until commencement of maintenance availability.  The Contractor is to provide regular status of all material kitted for a maintenance availability up through the start of the availability.  This is a non CDRL requirement.

(3)  Manage inventory levels and the replenishment of LCS unique shore-based inventory used during the execution of Contractor performed maintenance. Use of onboard spares by Contractor shall be limited to emergent, unplanned high priority maintenance requirements and shall require the permission of the ship’s Commanding Officer and the LCSRON.  The Contractor shall replenish onboard spares 48 hours prior to any deployment.

J.  The sustainment of the individual LCS ships will begin upon the completion of Crew Move Aboard.

K. The Contractor will accomplish the maintenance/modernization per the work items.  The Contractor shall develop all work items in accordance with COMFLTFORCOMINST 4790.3 VII-4-E-2 30 JUL 2010/FY-12 titled Naval Sea Systems Command Joint Fleet Maintenance Manual (JFMM) Volume VII, Chapter 4, Contract Specification Development, Appendix 4-E Procedures for the Preparation and Use of Work Items for Ship Repair.  

L. The Contractor shall accomplish maintenance on identified critical systems by creating and accomplishing Controlled Work Packages (CWPs)/Expanded Process Control Procedures (EPCPs). Critical systems maintenance shall be required to utilize NAVSEAINST 5400.108A dtd 16 Aug 2011 titled, “Policy for Quality Management of Work on Non-Nuclear Surface Ship Critical Systems.” The Contractor shall utilize an Enterprise Asset Management (EAM) database or equivalent system for a standard template and an EPCP repository.

M. The Contractor shall be able to provide Objective Quality Evidence (OQE) as required.  The Contractor shall be able to provide Qualification Cards, Equipment Calibration, Drydock Certification, Weigh tests for crane/rigging equipment and ISO-9000 certification.  The Contractor shall be able to provide all personnel certifications and training details prior PMS/maintenance/repairs are started.

N. The Contractor shall maintain a detailed Integrated Master Schedule (IMS) to monitor all maintenance to ensure maximum space utilization, critical path repairs, prevent maintenance work overlap/conflicts and identification of HAZMAT/ESOH maintenance tasking.  The IMS shall include repairs being made, repair time, maintenance work overlap and workspace requirement.  The IMS shall provide Critical Path Analysis for work to be performed, weekly, monthly, quarterly and annual reports using histograms and descriptive statistics (mean, median, mode). 

O. The Contractor shall enter data into Navy Modernization Database (NMD), Enterprise Resource Planning (ERP), or use a system that interfaces with NMD.  All Request for Contract Changes (RCCs) and Condition For Report (CFRs) shall utilize NMD or equivalent computer system with web interface to identify, review, sign, and assign tasks. 

P. The Contractor and Planning Yard shall provide Technical Publications for systems on board ship after maintenance that changes the configuration.  The Technical Publications shall be in electronic format to the designated Government Representative, In-Service Engineering Agent (ISEA), and the crew via ATIS and a printed copy for the ship.

Q. The Contractor shall maintain liaison with the Navy as necessary to expedite resolution of potential or actual problems or issues and assist in the resolution of related issues.  Therefore, the contractor shall use the Liaison Inquiry (LI), Corrective Action Report (CAR) or Electronic Liaison Action Request (eLAR), to report nonconformities as appropriate for the point in each ship's lifecycle. 

R. The Contractor shall work closely with Regional Maintenance & Modernization Coordination Office (RMMCO) and coordinate with any other Alteration Installing Teams (AITs).

S. The Contractor shall use the Electronic Departure from Specifications (E-DFS) for non-conformance to engineering requirements.   E-DFS shall filled out in accordance with guidelines defined by the Joint Fleet Maintenance Manual (JFMM) QA12 Form. 

T. The Contractor shall update CDMD-OA database as changes are completed at the end of each availability.

U. The Government will retain all data rights for this contract.

V. The Contractor shall adhere to all safety precautions/procedures.  Any increased safety risks shall be brought to the Government Representative and will be approved by the designated Government Representative prior to implementation. 



0001	ACCOMPLISH PLANNED MAINTENANCE (PM) FOR LCS CLASS SHIPS IN FY14 (FFP)

1.1    SCOPE

1. The Contractor shall plan and execute Planned Maintenance associated with CMAVs and PMAVs, and execute monthly, quarterly, and other longer-term scheduled maintenance, inside and outside the contiguous United States.  Note: if Planned Maintenance cannot be accomplished due to the equipment requires repair; the work is no longer Planned Maintenance but falls in Continuous/Emergent Maintenance CLIN 0500 – 2200.
2. Planned Maintenance requirements include planning and accomplishment of Planned Maintenance, and includes but is not limited to: 

a. Accomplishment of ship Planned Maintenance System (PMS) work by the prime Contractor.

b. This item provides for PMS work as planned in the current PMS Force Revision. Such work shall be performed during the Planned Maintenance Availability (PMAV), Continuous Maintenance Availabilities (CMAV) or Windows Of Opportunity (WOO) periods when ships are available between deployments and other at-sea missions and exercises including while the ship is deployed to remote locations.

c. The contractor may be required to provide on-site Situational Requirement(R) and Unscheduled (U) PMS support to ships at remote locations.  Provide LCS Squadron (LCSRON) contract flexibility to schedule event driven situational maintenance requirements (R-checks) normally designated for CNO availabilities during the longer LCS extended CMAVs when conducted in lieu of CNO avails.  This requires the flexibility to schedule pre-deployment situational requirements for contractor execution.  This work shall be accomplished per the direction of the Ordering Activity and the requirements of this contract. 

d. The Contractor shall have the ability to respond unplanned Situational Requirement(R) and Unscheduled (U) PMS support work as directed by the Ordering activity who will determine the appropriate level of response based upon the severity of the casualty and location of the vessel. The Contractor shall not begin work on these requirements prior to the placement of orders by the Ordering Activity.  The Government reserves the right to order these requirements elsewhere, at its discretion. 

e. Contractor shall function as the Government’s first line of support for Planning Maintenance issues.  The Contractor’s Material Support Team (MST) representative shall act as the primary interface with the Navy’s shore-based support activities and the LCS crews.  Key responsibilities of the Contractor MST maintenance leads are:

(1) Function as the liaison between the Contractor LCS Team and the US Navy (primarily LCSRON, RMC, PY, etc.) in PMS matters concerning the ship.

(2)  Interface with the Contractor Team, MST, and Fleet Logistics Center (FLC) representative to resolve requests for parts. 
(3) Help the N43 Rep/MST develop of the Maintenance and Modernization Business Plan (MMBP) for LCS Class ships.

(4) Participate in availability planning conferences, work definition conferences, and production meetings coordinated by the Ordering Activity.

(5) Outline the major activities and procedures for all Contractor work to be accomplished in an availability, and provide daily PMS updates to the MST Port Engineer and RMC Project Manager.

(6) Assist in the timely resolution of interface, engineering and design, material, ILS, configuration management and work scheduling problems when planning for LCS maintenance availabilities.

(7) The Contractor shall report back to the RMC/Government Designated Rep for all items involving Configuration Management (CM) changes and shall inform the Planning Yard (PY).  The Contractor shall provide daily updates during PMAV/CMAV/WOO to the designated Government Representative.  If more than one ship is in an upkeep period, a single report for all ships shall be accomplished.

f. The Contractor shall participate in periodic meetings, as required, to facilitate execution planning and status reporting related to LCS Maintenance periods including:
(a) Business planning meetings with the MST.
(b) PMAV/CMAV/WOO package planning sessions.
(c) Fly-away team planning meetings.
(d) Daily production meetings during a maintenance availability. 

g.  The Contractor shall inform the Government Designated Rep on-site of issues related to the execution of PMS and the resolution. 

h.  The contractor shall perform Hazardous Energy Control/Tag-Out (HEC/T-O) services in accordance with the Tag-Out Users Manual for Littoral Combat Ship Pilot/ S0400-AD-URM-010 dated 30 Dec 2008.  In this regard, the Contractor is designated the Full Service Contractor.

i.  The Contractor shall provide Planned Maintenance System (PMS) planning and administrative services.  All Program Management/Administrative Support for PMS Services shall be under this CLIN.  
(1)  Execute NAVSEALOGCEN Force Revision (FR) updates, at the same given effective date,  as promulgated and coordinated by the LCSRON, as per OPNAV 4790.1F and  the Navy PMS Force Revision CD, as a baseline to establish maintenance requirements. 

(a)  Additionally, the Navy promulgates changes to maintenance in Advance Change Notices (ACNs) to immediately correct equipment or personnel safety requirements.  Need flexibility in PMS management and scheduling execution to implement ACNs.

 (2)  Submit PMS Technical Feedback Report (TFBR) to LCSRON, requesting incorporation of additional or change to PMS coverage.  The term industry team refers to the Contractor with a strong emphasis on communication with Planning Yard especially in Configuration Management/Data Management.
(a)  PMS Planning shall be conducted in the fleet’s SKED software program.
(b)  Contractor shall align PMS frequency with Navy frequencies, in accordance with NAVSEA PMS 3M Manual.
(c)  Schedule situational maintenance requirements (R-checks) utilizing GFI provided to the MST, Ship’s Force, and LCS Squadron. 
(3)  PMS Technical Feedback Report (TFBR) submittal. The industry team shall submit PMS TFBR’s directly to the PMS Management Information System (MIS). PMS TFBRs shall be submitted, at a minimum, in the following circumstances and shall be accomplished within 90 days:
(a)  PMS MRC on Maintenance Index Page (MIP) does not apply to any ship of the class.
(b)  PMS MRC contains administrative error(s).
(c)  PMS MRC procedure, tools, parts or materials are in error.
(d)  PMS periodicity change is recommended. 
(e)  PMS coverage is inadequate or unavailable.
(f)  PMS coverage is excessive.
(g) Procedures require improvement to better align them to the LCS class equipment.
(4)  PMS reports provided to the Government Designated Rep:
(a)  Weekly completion reports.
(b)  Report with previous week’s scheduled PMS and PMS forecast for the next month. 
(c)  Weekly report of overdue PMS.
(d)  Weekly PMS TFBR Log.
(e)  Weekly PMS Condition Found Report (CFR) /Inspection Discrepancy Report (IDR) log.
(f)  Arrival and Departure Reports
(g) Provide the quarterly contractor PMS scheduled at the start of each quarter.
(h) PMS completion status at the close of the quarter within 5 working days upon completion of the quarter.
(i)  If a maintenance requirement (MR) was deferred or not accomplished; contractor shall report the reason and impact to the system in not performing the MR IAW the schedule and what the next recommended performance of MR will be executed within 3 business days to designated Government Representatives.
j.  The contractor shall provide PMS production services.
(1)  Work Authorization Form (WAF) requirements: Each PMS check that requires a tagout or is otherwise intrusive shall be included in a WAF. In the interest of efficiency, a single PMS WAF may include a listing of all checks scheduled to be performed by a specific contractor or subcontractor during a maintenance period. The WAF provides notification of schedule and authorization to perform within the availability. The actual time of performance will be indicated on the PMS production schedule and the work will be controlled by a tagout and schedule. 
(a)  Note: Closing a WAF does not indicate satisfactory completion of maintenance, nor is it required in order to report completion of individual checks.
(2)  Equipment Tagout: Tagout shall be performed in accordance with the Tag-Out Users Manual for Littoral Combat Ship Pilot/ S0400-AD-URM-010 dtd 30 Dec. 2008. The industry team shall provide a portable computer network to utilize in administering the WAF and Tagout programs. The network will include all necessary hardware and software to administer these programs, including printers, toner, ink, paper, labels, computers, switches, extension cords, etc. The network will normally be setup onboard the ship, but may be setup in an adjacent trailer or building when work onboard the ship is not practical.  NOTE: The Ship’s Tag Out Log shall be utilized as the only source to officially tag out circuits/systems.
(3)  Tagout preparation will begin in a sufficient amount of time prior to the maintenance period in order to minimize ramp-up time at the start of the availability. 
(4)  Tagouts will be prepared in advance of the availability and will pre-screen to check for technical/administrative accuracy by off-hull crew or qualified LCSRON staff members. As with pre-approved tagouts available to the crew, equipment and system references need not be provided every time a repetitive maintenance task is performed. 
(5)  The eSOMS database will be transferred to and from the portable network at the beginning and end of the maintenance period from Government sources. 
(6)  The Contractor shall only perform tagouts assigned to them.
(7)  Tools, parts and materials for PMS. 
(a)  Common hand tools will be provided by the contractor (or subcontractor) without a direct charge to the government. Special tools shall be provided by the Contractor
(b)  Parts and materials required for PMS will be procured by the Contractor. All PMS material will be procured, stored, managed and distributed. Advance procurement and storing of PMS materials is desired, particularly where situational requirements may drive an immediate need for materials with a long lead time. 
(8)  Performance of PMS will follow sequence and specifications of the written process on the Maintenance Requirement Card (MRC). Where there is a difference between the PMS MRC and other references, the PMS card takes precedence. If the card is incorrect, the PMS TFBR process will be followed to resolve the discrepancy. Where it is imperative that the maintenance action be partially completed prior to the scheduled operations, report the discrepancy to the NSA/Government Designated Rep via Condition Found Report (CFR) with a recommended solution. The Contractor shall not deviate from the MRC without written direction from the NSA/Government Designated Rep.
(9)  Contractor shall record PMS Maintenance Requirements (MR) results as follows:
(a)  Contractor will record PMS completion daily via the government approved method.
(b)  A PMS MR will only be reported as complete when the check is satisfied.  Incomplete and/or unsatisfied checks shall never be reported as complete.
(c)  An MR that is primarily an inspection or assessment of a space, system or piece of equipment is intended to record results of the inspection or assessment.  When the inspection/assessment is properly completed by the maintenance technician, the contractor shall record the MR as complete provided that any deficiencies identified during the inspection/assessment are reported and documented IAW the MR and the PMS report.
(d)  If the MR is performed to ensure that a system or piece of equipment is operating properly and that operation is not within tolerances, specifications or requirements, then the contractor shall not record the MR as completed.  The contractor shall then report discrepancies via CFR and include them on the PMS report.
(10)  QA Surveillance.
(a)  Contractor will maintain the PMS Surveillance Log (PSL), incorporating all PMS checks executed. The PSL shall include all Objective Quality Evidence (OQE) required to validate MR accomplishments. 
(b)  The PSL shall contain identification of the item to be inspected by name, number, and location (e.g., number 3 main feed pumps, 5-180-0-E).
(c)  From the Contractor PMS Quality Assurance Plan, all PMS identified I, V and G checkpoints will be incorporated into the PSL. 
(d)  Data for surveillances requiring government notification (G), shall be available at the location of each surveillance.
(e)  Contractor will report, to LCSRON, and achieve a PMS Accomplishment Rate (PAR) of 85% or higher as determined, by the Type Commander, IAW OPNAV 4790.1F
(11)  QA Notification requirements:
(a)  Contractor will communicate the daily PMS work plan and notify the NSA/Government Designated Rep of surveillance requirements. 
(b)  Contractor will proceed with the surveillance if the NSA/Government Designated Rep is not present, provided the required advance notice has been furnished to the NSA/Government Designated Rep.
(c)  Submit Contractor QA Surveillance forms in accordance with the Quality Management System (QMS)
(d)  Contractor QA Surveillance forms shall be maintained by the contractor.
(12)  QA reports provided to the NSA/Government Designated Rep:
(a)  PMS Surveillance Log submitted no later than 7 days prior to start date.
(b)  Maintain PSL through work completion.

k.  The Contractor shall prepare PM work packages to be approved by the Material Support Team and authorized by the Ordering Activity.  Work packages shall be developed from the ICMP database and the Preventive Maintenance System (PMS) data for all Maintenance Requirement Cards (MRCs) and Situational Requirement(R) and Unscheduled (S) MRCs assigned for Contractor accomplishment as well as any Ships Force PMS that is deferred for Contractor accomplishment.
l. The Contractor shall utilize the TYCOM Master Job Catalog (MJC) to establish PMS schedule details.  The MJC will be delivered by SUBMEPP by individual LCS ship and maintained by SUBMEPP/SURFMEPP.  The MJC shall also be used to accomplish material requirements as well personnel qualifications.



0002	ACCOMPLISH PLANNED MAINTENANCE FOR LCS CLASS SHIPS IN FY14 (CPIF/CPAF)

2.1	SCOPE 

The Contractor shall plan and execute Planned Maintenance associated with CMAVs and PMAVs, and execute monthly, quarterly, and other longer-term scheduled maintenance, inside and outside the contiguous United States, including while the ship is deployed to remote locations, in accordance with the statement of work for Line Item 0001.

This CLIN shall be used strictly for unplanned/unscheduled/unforeseen PMS or when the PMS requirements were changed based corrections to the MIP/MRCs. Note: if Planned Maintenance cannot be accomplished due to the equipment requires repair; the work is no longer Planned Maintenance but falls in Continuous/Emergent Maintenance CLIN 0500 – 2200.
1. The Contractor shall have the ability to respond unplanned Situational Requirement(R) and Unscheduled (S) PMS support work as directed by the Ordering activity who will determine the appropriate level of response based upon the severity of the casualty and location of the vessel. The Contractor shall not begin work on these requirements prior to the placement of orders by the Ordering Activity.  The Government reserves the right to order these requirements elsewhere, at its discretion. 

2. Provide support to resolve requests for PMS technical support pertaining to contractor supported systems and equipment.

3. Contractor Support of ISIC, TYCOM, Training Group, ISEA and other agency materiel and training assessments and inspections:  The contractor shall provide technical, material and labor support to assist in the conduct and completion of government materiel and training assessments and inspections.  These events are defined in the Surface Force Readiness Manual and other government readiness doctrines.  The performance of specific MRCs and other PMS items may be required of the contractor in support of these inspections. 

4. Where Navy PMS Force Revision lacks sufficient maintenance requirements, utilize equipment technical manuals and industry best practices to supplement the Force Revision and establish maintenance requirements.  These undefined maintenance requirements shall be documented by the creation or update of the MRC that shall be submitted to the appropriated ISEA/LCSRON for review, approval and integration into the PMS deck.  The initial PMS submission shall be within 90 days of maintenance action.



0003	ACCOMPLISH FACILITIES MAINTENANCE/CORROSION CONTROL ON LCS CLASS SHIPS IN FY14 (FFP)

3.1 	SCOPE 

1.  The Contractor shall provide Facilities Maintenance (FM) planning and Facilities Maintenance services. This item provides for the accomplishment of known/planned Facilities (Seaframe) Maintenance comprising Littoral Combat Ship Compartment cleaning plan and Corrosion Control, on a continuous basis, or during CMAVs / Windows of Opportunity (WOOs), by the prime Contractor.  

2.  Facilities Maintenance requirements include performance of planning and accomplish Facilities Maintenance, and include but are not limited to, the following: 

a.  FM tasking is composed of three core elements: Housekeeping, Industrial Cleaning and Corrosion Control. 
(1)  Housekeeping and Industrial Cleaning:
(a)  Contractor shall utilize Annual Cleaning Schedule, LCS 1 & 2 Class Annual Cleaning Schedule., as applicable, to determine requirements for Housekeeping and Industrial Cleaning and to create FM_CC work packages.
(b)  The FM_CC work packages shall be approved by the NSA/Government Designated Rep.
(c)  Contractor’s FM_CC work packages shall include list of spaces, space description, square footage, flooring type, cleaning level (1-9) and periodicity. LCS Cleaning Levels outlines approved cleaning levels can be found in Section J Attachment xxx.
(d)  Housekeeping and Industrial cleaning required for spaces not included in the Annual Cleaning Schedule will be tasked to the Contractor by the NSA/Government Designated Rep.
(2) Corrosion Control:
(a)  Corrosion Control efforts are tasked to the Contractor based on as found conditions on the vessel via the CSMP and as directed by the NSA/Government Designated Rep.
(b)  Corrosion Control work items include minor preservation of surfaces such as insulation, lagging and coating systems. Minor preservation is classified as 10% of surface area. Any scope above this classification will be considered corrective maintenance. 
b.  Tools, Parts and Equipment for FM
(1)  Common material and equipment required for FM execution shall be requisitioned from the Navy and Defense Supply Systems by the Contractor. The Naval Supply System is considered to be a source or vendor of contractor furnished material; therefore materials, equipments, or other supplies ordered and/or obtained from the Naval Supply System. All FM material will be stored, managed and distributed by the Contractor. 
(2)  Only materials listed in NAVSEA S6480-A4-CAT-010: Authorized Chemical Cleaning Products and Dispensing Systems Catalog will be utilized.

c.  QA Surveillance.
(1)  Contractor will maintain the FM Surveillance Log (FSL), incorporating all FM items executed. The FSL shall include all OQE required to validate FM accomplishments. 
(2)  The FSL shall contain identification of the item to be inspected by name, number, and location (e.g., number 3 main feed pumps, 5-180-0-E). 
d.  QA Notification requirements:
(1)  Contractor will communicate the daily FM work plan and notify the NSA/Government Designated Rep of surveillance requirements and cleaning schedule close out.
(2)  Contractor will proceed with the surveillance if the NSA/Government Designated Rep is not present, provided the required advance notice has been furnished to the NSA/Government Designated Rep.
(3)  Submit Contractor QA Test Inspection Records (TIRs) in accordance with the Quality Management System (QMS).  This is a non-CDRL requirement.
(4)  Contractor QA Surveillance forms shall be maintained by the contractor.
e.  QA reports provided to the NSA/Government Designated Rep:
 (1)  FM Surveillance Log (FSL) submitted no later than 7 days prior to start date. This is a non-CDRL requirement.
 (2)  Maintain FSL through work completion.							
f.  The contractor may be required to provide on-site Facilities Maintenance to ships at remote locations.  This work shall be accomplished per the direction of the Ordering Activity and the requirements of this contract.  								

g.  Contractor shall continue the provision of Contractor MST Leads that will function as Contractor's first line of support for FM_CC issues.  The Contractor MST representative is currently located on the San Diego waterfront and shall continue to act as the primary interface with the Navy’s shore-based support activities and the LCS crews.  Key responsibilities of the Contractor MST Maintenance Leads are:

(1)  Function as the liaison between the Contractor LCS Team and the US Navy (primarily LCSRON, RMC, etc.) in FM_CC matters concerning the ship.
(2)  Interface with the Contractor Team, MST, and Fleet and Industrial Supply Center (FISC) representative to resolve requests for parts. 
(3)  Resolve requests for maintenance support for Contractor responsible systems.
(4)  Resolve requests for information for Contractor responsible systems.
(5)  Support the MST in the development of a Maintenance and Modernization Business Plan (MMBP) for Contractor LCS ships.
(6)  Participate in availability planning conferences, work definition conferences and production meetings.
(7)  Outline the major activities and procedures for all Contractor work to be accomplished in an availability, and provide daily maintenance status updates to the Port Engineer and the Ordering Activity.
(8)  Assist in the timely resolution of interface, engineering and design, material, ILS, configuration management and work scheduling problems in planning for Contractor LCS FM_CC availabilities.
h.  The Contractor shall participate in periodic meetings, as required, to facilitate execution planning and status reporting related to Contractor LCS CMAVs, to include, but not limited to:

(1)  Business planning meetings with the MST
(2)  CMAV package planning sessions
(3)  Fly-away team planning meetings
(4)  Daily production meetings during a maintenance availability 
i.  The contractor shall perform Hazardous Energy Control/Tag-Out (HEC/T-O) services in accordance with the Tag-Out Users Manual for Littoral Combat Ship Pilot/ S0400-AD-URM-010 dtd 30 Dec. 2008.  The Contractor is designated as the Full Service Contractor (FSC).

j.  Facilities Maintenance shall be performed during the Continuous Maintenance Periods when ships are available between deployments and other at-sea missions and exercises.

(1)  The Contractor shall prepare FM_CC work packages to be approved by the Material Support Team and authorized by the Ordering Activity.  Work packages shall be developed from the COMPARTMENT CLEANING LIST. 



0004	ACCOMPLISH FACILITIES MAINTENANCE/CORROSION CONTROL TO LCS CLASS SHIPS IN FY14 (CPIF/CPAF)

4.1 	SCOPE 

1.  The Contractor shall provide Facilities Maintenance (FM) planning and Facilities Maintenance services. This item provides for the accomplishment of unscheduled/unplanned Facilities (Seaframe) Maintenance/Corrosion Control during CMAVs / Windows of Opportunity (WOOs), by the prime Contractor in accordance with the statement of work for Line Item 0003.  

2.  The Contractor shall perform emergent Facilities Maintenance/Corrosion Control to support inspection preparation.



0005	ACCOMPLISH THE EXECUTION PLANNING FOR THE REPAIR AND ALTERATION REQUIREMENTS FOR USS FREEDOM (LCS 1) FY16 DRY DOCKING CNO SCHEDULED AVAILABILITY (OPTION)

5.1 	SCOPE

1.  The contractor is required to accomplish the execution planning functions for the USS FREEDOM (LCS 1) FY16 CNO SCHEDULED AVAILABILITY per the contract specifications and the detailed data provided by the Government in the contract. All work shall be coordinated with the NSA/Government Designated Rep to ensure that Execution Planning efforts between Contractor and Government Designated Planning Activity/Planning Yard are not duplicated. 

2.  The Contractor is required to accomplish the execution planning functions described herein utilizing Table C-1 for reference purposes only to accomplish execution planning procedures and processes established by the Contractor using the work specifications, drawings, test procedures and other detailed data provided by the Government in the contract. 

NOTE: ALL LCS CLASS CNO AVAILABILITIES WILL INCLUDE SOME DRYDOCKING REQUIREMENTS WITH THE LENGTH OF TIME IN DRYDOCK DETERMINED BY THE TYPE OF CNO AVAILABILITY.  SELECTED RESTRICTED AVAILABILITIES (SRA(d)) SHALL BE PLANNED AS SIX WEEKS IN LENGTH WITH THREE WEEKS OF DRYDOCKING TIME.  DRYDOCKING SRAs (DSRA) SHALL BE PLANNED AS TWELVE WEEK AVAILABILITIES WITH SIX WEEKS OF DRYDOCK TIME OR AS REQUIRED BY THE WORK PACKAGE.  EACH LCS HULL WILL ALTERNATE BETWEEN SRA(d) AND DSRA AVAILABILITIES ON A NOTIONAL 32 MONTH ROTATION. The current LCS Class CNO Availability schedule is listed in Section F.

NOTE: NOTIONAL EXECUTION PLANNING SCHEDULE BELOW IS TO BE USED AS A GUIDE FOR OFFERORS - AFTER AWARD, THE CONTRACTOR SHALL USE THE MOST CURRENT MILESTONES AT START OF PLANNING AS LISTED IN THE JOINT FLEET MAINTENANCE MANUAL (JFMM). OPTIONAL MILESTONES SHALL BE USED AS DIRECTED BY THE GOVERNMENT.

Table C-1: Planning Milestones
 
	Event #
	Task/Milestone
	Responsible Activity
	CNO < $20M
	CNO > $20M
	

	1
	Establish Availability in NMD
	Material Support Team (MST)
	A-360
	A-360
	Select the appropriate set of milestones based on the size of the MMBP: CNO <$20M, CNO >$20, Enter the selected set of milestones as “Revised” Milestones in NMD.

	2
	50% of D-level maintenance work package 2K's locked based on $
	Material Support Team (MST)
	A-240
	A-240
	Intent is that the planning activity continually develops specs in the most cost effective manner and not batch this work in front of the next package development milestone.

	3
	80% of D-level maintenance work package 2K's locked based on $
	Material Support Team (MST)
	A-151
	A-155
	Intent is that the planning activity continually develops specs in the most cost effective manner and not batch this work in front of the next package development milestone.

	4
	* Contractor complete planning and estimating of work assigned as required by the above 80% 2K Lock  milestone
	Contractor
	A-126
	A-130
	Intent is to have a continuous flow of planning quality estimates to eliminate churn in the work package.

	
	
	
	
	
	*Contractor planning and estimating must be complete by A-95 for all Modernization work items defined in the A-120 LOA Lock.

	5
	I-level work package fully brokered
	Material Support Team (MST)/Ship's Force
	A-90
	A-90
	Intent is to fully broker all known work to I-level by this date.

	6
	100% of D-level maintenance work package 2K's locked based on $
	Material Support Team (MST)
	A-92
	A-99
	

	7
	Perform risk assessments and verify deliverables to Contractor (O,I,D  work items and AIT sked reqmts)
	Material Support Team (MST)
	A-85
	A-92
	This is to confirm that the contractor has all input for development of the integrated availability schedule. Note that for FFP, CMAV contractor will not be identified until A-15, verification with contractor will take place at WPER.

	8
	Contractor "publish" package in NMD
	Contractor
	A-85
	A-92
	 

	9
	Contractor submit final package cost proposal
	Contractor
	A-71
	A-78
	 

	10
	Conduct Work Package Execution Review (WPER) - finalize funding
	Material Support Team (MST)
	A-30
	A-30
	Contractor presents fully planned execution sked  (could be a Gantt chart)  to the full MST.

 

	11
	Start of Availability
	Material Support Team (MST)
	A-0
	A-0
	



3.  Execution Planning requirements include performance of Production Engineering Support, Production Planning, Procurement, Manning & Production Analysis, Production Work Integration, and includes but is not limited to, the following: 

a.  Providing the necessary management, procurement, test, quality assurance, funding, technical capacity and resources per the requirements of this section. In conjunction with the Project/Material Support Team, integrate work plans, set priorities, coordinate, and de-conflict all production work performed during the performance period. 

(1) Provide the following technical support for the accomplishment of NAVSEA authorized alterations and repairs:

(2) A Technical Library containing data and drawings necessary to support the planning effort. This should include general technical information (military standards, industry standards,  applicable Navy and DOD Directives) as well as Technical Manuals, Ship’s Information Books and Ship’s Drawings.

(3) A capability to reproduce technical manuals, reference materials and drawings.

(4) A word processing capability.

(5) A capability of on-line access with Haystack Gold, ICAPS 5.0.1, ICAPS, and CDMD-OA for ILS requirements.

b.  Provide and maintain an integrated milestone plan and critical path analysis of a rational, integrated and timely production schedule to be used in the availability for its execution planning and procurement/production phases. The plan’s milestones must include those key events necessary to meet contract delivery dates, and shall include the following as a minimum:

Contractor provided drawing completion date
Identification of Long Lead Time Material (LLTM)
Identification of repair LLTM
Completion of Contractor Ship Check
Final Work Item completion date
Program ALT Estimate completion date
Final Package proposal date 
Submittal of integrated production schedule
Availability Start Date
Crew move ashore date
Machinery Space Production Completion Date
Habitability Completion date
Ship Refueling
Dock Trials
Fast Cruise
Sea Trials
Contract Completion

c.  Develop and utilize a progress measurement system to determine the progress of the execution planning and procurement/production phases. The progressing system shall permit a direct comparison of the progress of completed work to the integrated milestone plan that is to be developed in subparagraph b above.

d.  Conduct ship checks, conduct assessments, prepare Automated Work Requests (AWRs), and develop specifications for CNO availability repair and new work items identified as specified herein. “New work” is defined as work identified after provision of the authorized work package for CNO scheduled availabilities.  

(1) Work specifications shall be prepared in accordance with COMFLTFORCOMINST 4790.3 VII-4-E and using the NAVSEA Standard Items, Standard Work Items (SWI) and Local Standard Items (LSI) in effect on the date of specification submission.

(2) The use of Class "B" repairs will be minimized. Actual repairs shall be detailed in the Work Item in accordance with 4-E of the JFFM whenever possible.

(3) Work specifications and detailed cost estimates to the paragraph and trade level shall be prepared and stored in Navy Management Database (NMD).  Planning products shall be in the 4-E spec format.   All Requests for Contract Changes (RCC) shall be entered in the NMD Execution module. All planning documents developed by the Contractor become the property of the U.S. Government for reuse by other activities.  When an existing Master Specification Catalog (MSC) template is available it must be used in developing the work specification.  If a MSC template is not available for use, and a new work specification is developed, it shall be submitted to the LCS MSCMO membership as a new template candidate.  If a MSC template is available, but the work specification must be significantly altered to suit authorized scope of work, or if changes to technical requirements must be made to the work specification, the Contractor shall submit the revised work specification (proposed change) to the LCS MSCMO as either a new template candidate, or an update to an existing template candidate. All template candidates submitted to the LCS MSCMO for consideration shall include detailed cost estimates to the paragraph and trade level.  All comments and lessons learned must be provided to the Government for review and possible incorporation into the MSC. The LCS Master Specification Catalog Maintenance Office (LCS MSCMO) is responsible for approving and maintaining Class Standard Work Templates (CSWTs) and Standard Work Templates (SWTs) (except for SWT 077-001, Hazardous Waste Produced on Naval Vessels; control, and 992-031, Cleaning and Pumping; accomplish, which are designated as Standard Specification for Ship Repair and Alteration Committee (SSRAC) responsible).  The LCS MSCMO will consist of Government Reps/RMC members Code 100/200/400.

(4) Work Items Specifications and other work products shall be completely and thoroughly checked and reviewed by the contractor for technical accuracy and compliance with provisions of specifications and assignments. The Government is the ultimate approval authority for work item specifications provided by the Contractor.  Any corrections found necessary due to error or omission by the contractor, shall be promptly accomplished by the contractor.

e.  Plan and schedule for receipt, storage and installation of the Government Furnished Materials (GFM) identified in the work specifications or by the government  The Government Furnished Material will be delivered to the Contractor at least 30 days prior to start of an availability.

f.  Identify LLTM.  When authorized/tasked, and where practical and economical, the Contractor shall procure, or arrange options for, multi-ship quantities of identical materials.


0006  	ACCOMPLISH THE REPAIR AND ALTERATION REQUIREMENTS USS FREEDOM (LCS 1) FY16 DRY DOCKING CNO SCHEDULED AVAILABILITY (OPTION)

	6.1 	SCOPE

1.    The Contractor shall accomplish the Execution functions for USS FREEDOM (LCS 1) FY16 DRY DOCKING CNO SCHEDULED AVAILABILITY in accordance with the following statement of work.

Requirements of this item include, but are not limited to, the following:

a.  In conjunction with the Government Designated Planning Activity, provide the management, technical, procurement, production, testing and quality assurance necessary to prepare and accomplish the maintenance, repair and alteration of USS FREEDOM (LCS 1) FY16 DRY DOCKING CNO SCHEDULED AVAILABILITY in accordance with the requirements stated in this Section, the Work Item Specifications contained in Section J Attachment 1, the Delivery Schedule specified in Section F, and all other terms and conditions set forth in this contract.

b.  In conjunction with the Government Designated Planning Activity, accomplish planning and scheduling to ensure a rational, integrated and timely plan for receipt, storage and installation of Government Furnished Material as identified in work item specifications, and for accomplishment of production work. Provide an integrated milestone plan for the availability. These milestones will include a schedule of key events necessary to meet the contract delivery dates.  A critical path analysis (if required) and a milestone schedule shall be used to measure schedule accomplishment of the functions and elements required to successfully complete the repair and alteration of USS FREEDOM (LCS 1) FY16 DRY DOCKING CNO SCHEDULED AVAILABILITY within the availability dates in Section F.

c.  Utilize Progress Measurement Systems and Earned Value Management System(EVMS) like system to permit the determination of the physical progress of completed work for each of the elements in the scheduling plan, including material, manpower, engineering, production, tests and trials. The progress measurement system shall permit a direct comparison of the physical progress of completed work to the planned performance measurement baseline for each of the elements in the scheduling system.

d.  Establish management procedures and systems to identify behind schedule conditions and unfavorable schedule variances, using the scheduling systems performance measurement baseline and the progress measurement systems. The applied systems and procedures shall provide timely identification of scheduling problem areas to permit prompt management action to correct unsatisfactory conditions.

e.  Apply stringent change control procedures to ensure timely identification and incorporation of new work. “New work” is identified after provision of the authorized availability Package. Growth work will be related to a previously identified work specification item. New work will not be related to any previously authorized work specification item, and the work will be assigned a new specification item number.
	
(1) GROWTH WORK
When tasked, the contractor shall prepare growth work specifications in the 4-E Format. Each work item shall include work operations, trade skills involved, material requirements, estimated man-hours by trades and schedule of which work is to be completed. The ACO will review each costed work item when submitted. Authorization to proceed with the work will be provided by the ACO and will be subject to the LIMITATION OF FUNDS CLAUSE or the LIMITATION OF COST CLAUSE as applicable.

(2) NEW WORK 
All new work specifications written by the Contractor shall be authorized by the ACO, and approved by the NSA/Government Designated Rep. Upon receipt of a new work specification, the Contractor shall propose a change in the estimated cost and fee to be incorporated into Section B.  Each work item shall include work operations, trade skills involved, material requirements, estimated man-hours by trades and schedule of which work is to be completed.  The NSA/Government Designated Rep will review and approve each work package. Authorization to proceed with new work shall be granted only by the ACO, only after the work has been priced, and will be subject to the LIMITATION OF FUNDS CLAUSE or the LIMITATION OF COST CLAUSE as applicable. Once authorization is granted, the Contractor shall update his manning and production analysis. 

f.  The Navy intends that all basic and new work authorized for the repair and alteration of ships be compatible with the scheduled availability duration. The Contractor shall accomplish all new work within the scheduled availability duration or inform the ACO as soon as practicable of schedule impacts. Any schedule impacts must be approved by the ACO prior to proceeding with the work. 

g.  Drawings, data and other work products shall be completely and thoroughly checked and reviewed by the contractor for technical accuracy and compliance with provisions of specifications and assignments. The Government is the ultimate approval authority for specifications and drawings provided by the Contractor.  Any corrections to drawings or other work products found necessary due to error or omission by the contractor shall be promptly accomplished by the contractor. The Contractor shall account for government approval in their scheduling time line. The contractor shall be responsible for ensuring that interference-free, technically accurate drawings are received and for calling to the attention of the NSA/Government Designated Rep, orally and in writing, any interface and interference problems requiring revision to drawings.

The Contractor shall utilize the Liaison Action Record (LAR) services/eLAR process as outlined in NSTS 9090-100A for communication with the Government when issues arise over data delivered via Technical Data Packages (TDP):

h. Apply approved quality assurance and anti-counterfeit procedures as required by this contract and the associated specifications to ensure that procured material and performed production work will achieve and maintain the required quality standards.

i.  The Contractor is required to comply with the documents identified below, or their subsequent revisions in effect at time of contract award or option exercise as well as applicable current instructions, general specifications, type plans, naval ship technical manuals and directives from the Naval Sea Systems Command, shall be used in the technical requirements of work under the contract.

j.  Fiber Optic cables and components possess unique handling and installation requirements. The components shall be qualified or approved in accordance with the Qualified Products List (QPL) or the Navy Recommended Fiber Optic Components Parts List. The design, testing, installation, stowage and handling of fiber optic cables and their associated components shall be in accordance with MIL-STD-2052 and MIL-STD-2042 using MIL-HDBK-2051 as guidance. Current Navy reference guidance is available on the Navy Shipboard Fiber Optics website, https://fiberoptics.nswc.navy.mil.

	SPECIFICATIONS/ STANDARDS / TECHNICAL REQUIREMENTS

	NAVSEA
S9AA0-AB-GOS-010/GSO
	General Specifications for Overhaul of Surface Ships

	ASME-Y14.100M
ASME-Y14.24 
ASME-Y14.34M
ASME-Y14.35M
	Engineering Drawing Practices
Types and Applications Of Engineering Drawings (Chapter 200 of MIL-STD-100)
Associated Lists (Chapter 700 of MIL-STD-100)
Revision Of Engineering Drawings and Associated Lists (Chapter 600 of MIL-STD-100)

	MIL-DTL-31000B
	Technical Data Packages, General Specification For 

	EIA 649 dated 2/1/1999
	National Consensus Standard For Configuration Management

	MIL-HDBK-61A
	Configuration Management Guidance

	MIL-PRF-49506
	Performance Specification Logistics Management Information 

	MIL-PRF-5480G
	Performance Specification Data, Engineering and Technical: Reproduction

	MIL-STD-38784 Notice (2) 
	Standard Practice For Manuals, Technical: General Style and Format Requirements

	MIL-STD-2042
	Fiber Optic Cable Topology Installation Standard Methods For Naval Ships

	NAVAL INSTRUCTIONS

	Joint Fleet Forces Maintenance Manual Volume 7
	Ship Repair Contracting Manual

	SL720-AA-MAN-030
	Navy Modernization Process Management and Operational Manual (NMPMOM)

	NAVSEAINST 4790.1A
	Expanded Ship Work Breakdown Structure (ESWBS) for Ships, Ship Systems and Combat Systems

	S9040-AC-IDX-010
	Ships 3-M Reference Information CD (This CD contains the ESWBS information-- Expanded Ship Work Breakdown 5D VOL. 1 Structure for Ships, Ships Systems and Combat Systems VOL. 2  Users Guide for the Expanded Ship)

	OTHER DOCUMENTS

	OPNAV Memo Ser N4143/4U737251 dtd 22 Jul 2004
	Navy Frequency Radio Identification (RFID)

	SECNAV Inst. 4440.34 dtd 22 Dec 2009 
	Implementation of Item Unique Identification within the Department Of the Navy

	OUSD Action Memo dated 22 Jun 2009
	Department of Defense Reliability, Availability, Maintainability and Cost Rationale Report Manual

	USD DTM 11-003 dated 21 Mar 2011
	Reliability Analysis Planning, Tracking and Reporting



l. CONDITION FOUND REPORT (CFR)

(1)  The Contractor will identify needed repairs and recommend corrective action during contract performance for those deficiencies discovered which are not covered by the work specifications. As found conditions, needed repairs and corrective action reports will be submitted to the Government in the form of a Condition Found Report (CFR).

(2)  CFRs, cost estimates and supporting data will be submitted via Navy Maintenance Database (NMD) within five working days of identification of the requirement.

As a minimum, the CFR will include the following:

(a)  Identify contract number, ship and hull number
(b)  Serialized by CFR number
(c)  Identification of the applicable Work Item number
(d)  Date requirement was discovered
(e)  Description of the work requirement
(f)  Specific location of the work
(g) Recommendation for corrective action
(h) Recommendation for the appropriate/best time to accomplish the work (i.e. during current availability with or without schedule change, future CNO or Continuous Maintenance Availability). Provide supporting rational for the recommendation, such as cost efficiencies, availability of work force, availability of material, premium expenditures, etc. 
(i)  Identification of related changes, if any, to the internal milestones and production and contract completion dates. If none, so state.
(j)  The Government Material Support Team reviews the CFR with the requirement (deficiency), recommendation for corrective action and estimate for correctness. The Government determines if the work is required, and potentially affordable. If the CFR is inadequate or incomplete, it is not automatically rejected back to the Contractor. In many cases, the Government and Contractor will need to meet, discuss the recommendation for corrective action, make ship checks to determine full scope of work and evaluate costs prior to final approval of the CFR.
(k)  When determined that the contractor will write the RCC, the CFR is returned to the Contractor as “approved” in NMD with instructions to write the RCC for growth work, or other action as necessary.  

(3)  In concert with the “approved” CFR, an RCC is generated to accomplish the scope of work as designated by the Government. The RCC may be written by either the contractor or the government as directed by the government. 

Upon approval by the PM on a CFR for growth work, the SBS or Contractor will develop a RCC. When tasked, the Contractor will develop the RCC and the estimate in NMD based upon the scope of work agreed to on the “approved” CFR. If required, for Contractor generated RCCs, the SBS will generate an estimate based on the agreed upon scope of work contained in the RCC.  In either case, the growth RCC will be generated under the parent item under which the work is being accomplished. Within five working days from receipt of direction on an approved CFR, the Government or the Contractor will develop definitive work specifications in NMD, sequentially numbered, and submit with the manhour and material estimate. RCC's will only be generated by the contractor when approved by a CFR as directed by the Government Maintenance Support Team. 

(4)  The contractor shall develop a time and cost estimate, and the time frame for which it is valid, including: 

(a) Class "C" (+ - 15%) cost estimate. If the work requirement cannot be estimated within five working days, provide a class "F" estimate (+ - 40%) identifying any potential impact which may affect the current schedule. The class "F" estimate will also contain the date on which a class "C" estimate will be provided.
(b) Estimated Premium/Acceleration Costs, including premium costs for; material, subcontractors, manhours, rework and any additional costs to ongoing work resulting from inclusion of the CFR work requirement. 
(c) The Contracting Officer interfaces with the SBS, PM and Contractor to determine the final agreed price on the manhours and material. 

(5)  Upon receipt of Government direction to develop a New Work Item specification or a New Work Item written by the Government, provide the work specification and a class "C" cost estimate within three working days.

(6)  From discovery of the first discrepancy and until submission and completion of the last RCC, develop and maintain an electronic format data report of the overall CFR process. The report shall be submitted weekly. The report shall contain the following information:

CFR and resultant RCC numbers
Brief description
Date work requirement was discovered
Date CFR sent to Government for consideration
Date of Government response, i.e. Government generated RCC, authorization to proceed with the work and to issue RCC or New Work specification, no action required, etc.
Status of CFR's 
Receipt date of RCC or New Work specification submission date
Status of RCC or New Work specification submission, in estimating, etc.
Date of Government approval of RCC or New Work specification 
Date of COPA submission
Date of Negotiation completion
The above listed data shall be displayed in the contractor’s award fee submission

(7)  From discovery of the first discrepancy and until submission and completion of the last RCC, develop and maintain an electronic format data report of the overall RCC and New Work process. The report shall be submitted weekly. The report shall contain the following information:

RCC, New Work and assigned work item numbers
Brief description
NMD reason code for the change
Date RCC was sent to Government for consideration
Original COPA cost estimate and RCC actual cost 
Status of RCC or New Work specification submission, in estimating, etc.
Date of Government approval of RCC or New Work specification 
Comments, example, scope change between CFR and RCC
Date RCC/New Work spec was negotiated

m.  PREMIUM TIME

As part of the contractor’s proposal for accomplishing an availability, the contractor will propose the necessary overtime hours. Overtime will not be proposed or negotiated as a percentage of the overall hours. Contractors will propose overtime hours for each work item that requires the use of overtime and must be approved by the Government Designated Rep prior to implementation of the overtime.

(1) When establishing the proposed overtime amount for each work item, contractors will consider such things as:

(a) Historical use of overtime hours for the work item in previous availabilities;
(b) Length and time allotted to accomplish the availability;
(c) Amount and nature of work to be accomplished;
(d) Number of hours for each trade to accomplish the work;   
(e) Manpower resources available to the contractor to include the number of personnel required by trade;   
(f) Point in time on the critical path of the availability that the work needs to be accomplished;   
(g) Other pertinent facts pertaining to the need for proposed overtime.

(2) The contractor’s proposal, when submitted, will contain all the supporting data and assumptions that were used in deriving the per work item overtime hour allotments.

n. If tasked the Contractor shall prepare ship specific installation drawings, subject to Government Designated Planning Activity/Planning Yard approval, and ultimate approval by the Government for repeat SHIPALTs.  Drawings shall be prepared in accordance with NAVSEA Technical Specification 9090-600.   

o. If tasked the Contractor shall compile an Actual Weight and Moment Report and/or stability study, through liaison with the Government Designated Planning Activity/Planning Yard in accordance with General Specification for Overhaul of Surface Ships (S9AA0-AB-GOS-010) and the Surface Ship and Carrier Entitled Process for Modernization (SSCEPM) Management and Operations Manual (SL720-AA-MAN-030).

p. The Contractor shall develop and provide red line/ “as built” drawings. The Contractor shall not modify the basic design features of the engineering data provided by the Government.  If the contractor deems modifications necessary, the Contractor shall follow the Liaison Action Request (LAR), Engineering Change Proposals and Request for Deviations & Waivers procedures of NAVSEA Technical Specification 9090-100.




0007    	 ACCOMPLISH THE EXECUTION PLANNING FOR THE REPAIR AND ALTERATION REQUIREMENTS FOR USS INDEPENDENCE (LCS 2) FY16 DRY DOCKING CNO SCHEDULED AVAILABILITY (OPTION)

7.1 	SCOPE 

The Contractor shall accomplish planning, document preparation, engineering, procurement, prefabrication, shipyard production work, and any other work necessary to prepare for and accomplish the Repair and Alteration of USS INDEPENDENCE (LCS 2) FY16 DRY DOCKING CNO SCHEDULED AVAILABILITY in accordance with the statement of work for Line Item 0005.

0008	ACCOMPLISH THE REPAIR AND ALTERATION REQUIREMENTS OF USS INDEPENDENCE (LCS 2) FY16 DRY DOCKING CNO SCHEDULED AVAILABILITY (OPTION)
 
8.1	 SCOPE

The Contractor shall accomplish the Execution functions for USS INDEPENDENCE (LCS 2) FY16 DRY DOCKING CNO SCHEDULED AVAILABILITY in accordance with the statement of work for Line Item 0006. 

0009    	 ACCOMPLISH THE EXECUTION PLANNING FOR THE REPAIR AND ALTERATION REQUIREMENTS FOR USS FORT WORTH (LCS 3) FY16 DRY DOCKING CNO SCHEDULED AVAILABILITY (OPTION)

9.1 	SCOPE 

The Contractor shall accomplish planning, document preparation, engineering, procurement, prefabrication, shipyard production work, and any other work necessary to prepare for and accomplish the Repair and Alteration of USS FORT WORTH (LCS 3) FY16 DRY DOCKING CNO SCHEDULED AVAILABILITY in accordance with the statement of work for Line Item 0005.

0010	ACCOMPLISH THE REPAIR AND ALTERATION REQUIREMENTS OF USS FORT WORTH (LCS 3) FY16 DRY DOCKING CNO SCHEDULED AVAILABILITY (OPTION)
 
10.1	 SCOPE

The Contractor shall accomplish the Execution functions for USS FORT WORTH (LCS 3) FY16 DRY DOCKING CNO SCHEDULED AVAILABILITY in accordance with the statement of work for Line Item 0006. 

0011    	 ACCOMPLISH THE EXECUTION PLANNING FOR THE REPAIR AND ALTERATION REQUIREMENTS FOR USS CORONADO (LCS 4) FY17 DRY DOCKING CNO SCHEDULED AVAILABILITY (OPTION)

11.1 	SCOPE 

The Contractor shall accomplish planning, document preparation, engineering, procurement, prefabrication, shipyard production work, and any other work necessary to prepare for and accomplish the Repair and Alteration of USS CORONADO (LCS 4) FY17 DRY DOCKING CNO SCHEDULED AVAILABILITY in accordance with the statement of work for Line Item 0005.

0012	ACCOMPLISH THE REPAIR AND ALTERATION REQUIREMENTS OF USS CORONADO (LCS 4) FY17 DRY DOCKING CNO SCHEDULED AVAILABILITY (OPTION)
 
12.1	 SCOPE

The Contractor shall accomplish the Execution functions for USS CORONADO (LCS 4) FY17 DRY DOCKING CNO SCHEDULED AVAILABILITY in accordance with the statement of work for Line Item 0006. 

0013    	 ACCOMPLISH THE EXECUTION PLANNING FOR THE REPAIR AND ALTERATION REQUIREMENTS FOR USS FREEDOM (LCS 1) FY18 DRY DOCKING CNO SCHEDULED AVAILABILITY (OPTION)

13.1 	SCOPE 

The Contractor shall accomplish planning, document preparation, engineering, procurement, prefabrication, shipyard production work, and any other work necessary to prepare for and accomplish the Repair and Alteration of USS FREEDOM (LCS 1) FY18 DRY DOCKING CNO SCHEDULED AVAILABILITY in accordance with the statement of work for Line Item 0005.

0014	ACCOMPLISH THE REPAIR AND ALTERATION REQUIREMENTS OF USS FREEDOM (LCS 1) FY18 DRY DOCKING CNO SCHEDULED AVAILABILITY (OPTION)
 
14.1	 SCOPE

The Contractor shall accomplish the Execution functions for USS FREEDOM (LCS 1) FY18 DRY DOCKING CNO SCHEDULED AVAILABILITY in accordance with the statement of work for Line Item 0006.

0015    	 ACCOMPLISH THE EXECUTION PLANNING FOR THE REPAIR AND ALTERATION REQUIREMENTS FOR USS INDEPENDENCE (LCS 2) FY18 DRY DOCKING CNO SCHEDULED AVAILABILITY (OPTION)

15.1 	SCOPE 

The Contractor shall accomplish planning, document preparation, engineering, procurement, prefabrication, shipyard production work, and any other work necessary to prepare for and accomplish the Repair and Alteration of USS INDEPENDENCE (LCS 2) FY18 DRY DOCKING CNO SCHEDULED AVAILABILITY in accordance with the statement of work for Line Item 0005.

0016	ACCOMPLISH THE REPAIR AND ALTERATION REQUIREMENTS OF USS INDEPENDENCE (LCS 2) FY18 DRY DOCKING CNO SCHEDULED AVAILABILITY (OPTION)
 
16.1	 SCOPE

The Contractor shall accomplish the Execution functions for USS INDEPENDENCE (LCS 2) FY18 DRY DOCKING CNO SCHEDULED AVAILABILITY in accordance with the statement of work for Line Item 0006. 

0017   	 ACCOMPLISH THE EXECUTION PLANNING FOR THE REPAIR AND ALTERATION REQUIREMENTS FOR USS TBD (LCS TBD) FY14-19 CNO SCHEDULED AVAILABILITY (OPTION)

17.1 	SCOPE 

The Contractor shall accomplish planning, document preparation, engineering, procurement, prefabrication, shipyard production work, and any other work necessary to prepare for and accomplish the Repair and Alteration of USS TBD (LCS TBD) FY14-19 CNO SCHEDULED AVAILABILITY in accordance with the statement of work for Line Item 0005.


0018	ACCOMPLISH THE REPAIR AND ALTERATION REQUIREMENTS OF USS TBD (LCS TBD) FY14-19 CNO SCHEDULED AVAILABILITY (OPTION)
 
18.1	 SCOPE

The Contractor shall accomplish the Execution functions for USS TBD (LCS TBD) FY14-19 CNO SCHEDULED AVAILABILITY in accordance with the statement of work for Line Item 0006. 

0019   	 ACCOMPLISH THE EXECUTION PLANNING FOR THE REPAIR AND ALTERATION REQUIREMENTS FOR USS TBD (LCS TBD) FY14-19 CNO SCHEDULED AVAILABILITY (OPTION)

19.1 	SCOPE 

The Contractor shall accomplish planning, document preparation, engineering, procurement, prefabrication, shipyard production work, and any other work necessary to prepare for and accomplish the Repair and Alteration of USS TBD (LCS TBD) FY14-19 CNO SCHEDULED AVAILABILITY in accordance with the statement of work for Line Item 0005.

0020	ACCOMPLISH THE REPAIR AND ALTERATION REQUIREMENTS OF USS TBD (LCS TBD) FY14-19 CNO SCHEDULED AVAILABILITY (OPTION)
 
20.1	 SCOPE

The Contractor shall accomplish the Execution functions for USS TBD (LCS TBD) FY14-19 CNO SCHEDULED AVAILABILITY in accordance with the statement of work for Line Item 0006. 

0021   	 ACCOMPLISH THE EXECUTION PLANNING FOR THE REPAIR AND ALTERATION REQUIREMENTS FOR USS TBD (LCS TBD) FY14-19 CNO SCHEDULED AVAILABILITY (OPTION)

21.1 	SCOPE 

The Contractor shall accomplish planning, document preparation, engineering, procurement, prefabrication, shipyard production work, and any other work necessary to prepare for and accomplish the Repair and Alteration of USS TBD (LCS TBD) FY14-19 CNO SCHEDULED AVAILABILITY in accordance with the statement of work for Line Item 0005.


0022	ACCOMPLISH THE REPAIR AND ALTERATION REQUIREMENTS OF USS TBD (LCS TBD) FY14-19 CNO SCHEDULED AVAILABILITY (OPTION)
 
22.1	 SCOPE

The Contractor shall accomplish the Execution functions for USS TBD (LCS TBD) FY14-19 CNO SCHEDULED AVAILABILITY in accordance with the statement of work for Line Item 0006. 

0023   	 ACCOMPLISH THE EXECUTION PLANNING FOR THE REPAIR AND ALTERATION REQUIREMENTS FOR USS TBD (LCS TBD) FY14-19 CNO SCHEDULED AVAILABILITY (OPTION)

23.1 	SCOPE 

The Contractor shall accomplish planning, document preparation, engineering, procurement, prefabrication, shipyard production work, and any other work necessary to prepare for and accomplish the Repair and Alteration of USS TBD (LCS TBD) FY14-19 CNO SCHEDULED AVAILABILITY in accordance with the statement of work for Line Item 0005.

0024	ACCOMPLISH THE REPAIR AND ALTERATION REQUIREMENTS OF USS TBD (LCS TBD) FY14-19 CNO SCHEDULED AVAILABILITY (OPTION)
 
24.1	 SCOPE

The Contractor shall accomplish the Execution functions for USS TBD (LCS TBD) FY14-19 CNO SCHEDULED AVAILABILITY in accordance with the statement of work for Line Item 0006. 

0025   	 ACCOMPLISH THE EXECUTION PLANNING FOR THE REPAIR AND ALTERATION REQUIREMENTS FOR USS TBD (LCS TBD) FY14-19 CNO SCHEDULED AVAILABILITY (OPTION)

25.1 	SCOPE 

The Contractor shall accomplish planning, document preparation, engineering, procurement, prefabrication, shipyard production work, and any other work necessary to prepare for and accomplish the Repair and Alteration of USS TBD (LCS TBD) FY14-19 CNO SCHEDULED AVAILABILITY in accordance with the statement of work for Line Item 0005.


0026	ACCOMPLISH THE REPAIR AND ALTERATION REQUIREMENTS OF USS TBD (LCS TBD) FY14-19 CNO SCHEDULED AVAILABILITY (OPTION)
 
26.1	 SCOPE

The Contractor shall accomplish the Execution functions for USS TBD (LCS TBD) FY14-19 CNO SCHEDULED AVAILABILITY in accordance with the statement of work for Line Item 0006. 



0027	PROVIDE ADMINISTRATIVE AND ENGINEERING SUPPORT SERVICES (AESS) FOR LCS CLASS SHIPS HOMEPORTED OR VISITING SAN DIEGO, CA IN FY 14

27.1 	SCOPE

1.  Administrative and Engineering Support Services (AESS) For LCS Class
a. General
(1) In keeping with COMNAVSURFOR Maintenance Policy, this item provides for the accomplishment of the Administrative and Engineering Support Services (AESS) on a continuous basis for an estimated 612 Work Specifications over a twelve (12) month period for CMAVs, EMs, Window of Opportunity (WOOs) and decommissioning by the prime Contractor throughout the year as identified in non-deviation Standard Work Template (SWT) 0897-005 (Attachment J-9).  

(2) This item includes the Inter-availability planning and administration functions necessary to support CMAV, EM, WOO, and decommissioning work for homeported ships, visiting ships and when ships are available between deployments (in port), at sea or remote locations.  It does not include planning and administration functions for CNO scheduled availabilities.  The accomplish CLINs for  interavailability planning start at CLIN 0500. 

(3) These planning and administrative functions shall be accomplished per the direction of the ACO and the requirements of this contract. 

b. Planning and Administration 

When tasked by the Government, the Contractor shall prepare and provide work specifications for CMs/EMs/WOOs and decommissioning for work functions provided in the Standard Work Template 0897-005, to be approved by the appropriate RMC Codes 200/300/400.  These planning requirements include performance of Production Engineering Support, Production Planning, Procurement, Manning & Production Analysis, and Production Work Integration. This includes, but is not limited to the following: 
(1) Providing the necessary management, funding status, procurement, and resources per the requirements of this section. In conjunction with the Project/Maintenance Support Team, integrate work plans, set priorities, coordinate, and de-conflict all planned production work scheduled for the performance period.  Procurement includes identification and procurement services in support of initial and sustainment spares for loadout and facilities maintenance and management of these items in Real Time Outfitting Management Information System (RTOMIS) or other approved management software.  These include identification of potential sources, receiving and evaluating quotations, preparing, executing, and tracking purchase orders.

(2) Develop and provide an integrated milestone plan and critical path analysis for a rational, integrated and timely production schedule to be used in the availability for its execution planning and procurement/production phases.  The plan’s milestones must include those key events necessary to meet contract delivery dates.  See planning milestones in the JFMM.

(3) Develop and utilize a progress measurement system to determine the physical progress of the planning and procurement phases.  The progressing system shall permit a direct comparison of the physical progress of completed work to the integrated master plan and key milestones.

(4) When tasked, conduct ship checks, prepare Automated Work Requests (AWRs), and develop specifications for Inter-availability repairs.

(a) Work specifications shall be prepared in accordance with the Appendix 4-E of the Joint Fleet Maintenance Manual Volume 7, Chapter 4 and using the NAVSEA Standard Items (NSI), Class Standard Work Templates (CSWT), Standard Work Items (SWI) and Local Standard Items (LSI) in effect on the date of specification submission.

(b) Work specifications and detailed cost estimates to the paragraph and trade level shall be prepared and stored in Navy Management Database (NMD).  Planning products shall be in the 4-E spec format.   All Requests for Contract Changes (RCC) shall be entered in the NMD Execution module. All planning documents developed by the Contractor become the property of the U.S. Government for reuse by other activities.  When an existing Master Specification Catalog (MSC) template is available it must be used in developing the work specification.  If a MSC template is not available for use, and a new work specification is developed, it shall be submitted to the LCS MSCMO membership as a new template candidate.  If a MSC template is available, but the work specification must be significantly altered to suit authorized scope of work, or if changes to technical requirements must be made to the work specification, the Contractor shall submit the revised work specification (proposed change) to the LCS Master Specification Catalog Maintenance Office (LCS MSCMO)as either a new template candidate, or an update to an existing template candidate. All template candidates submitted to the LCS MSCMO for consideration shall include detailed cost estimates to the paragraph and trade level.  All comments and lessons learned must be provided to the Government for review and possible incorporation into the MSC. The LCS MSCMO is responsible for approving and maintaining Class Standard Work Templates (CSWTs) and Standard Work Templates (SWTs) (except for SWT 077-001, Hazardous Waste Produced on Naval Vessels; control, and 992-031, Cleaning and Pumping; accomplish, which are designated as Standard Specification for Ship Repair and Alteration Committee (SSRAC) responsible).  The LCS MSCMO will consist of Government Reps/RMC members Code 100/200/400.

(c) Work Item Specifications and other work products shall be completely and thoroughly checked and reviewed by the contractor for technical accuracy and compliance with provisions of specifications and assignments. The Government is the ultimate approval authority for work item specifications provided by the Contractor.   Any corrections found necessary due to error or omission by the contractor, shall be promptly corrected by the contractor.

(5).  Plan and schedule for receipt, storage and installation of the Government Furnished Materials (GFM) identified in the work specifications or by the government.

(6).  If tasked, identify, procure, receive and store authorized Long Lead Time Material (LLTM).  

(7).  No later than 60 days following the completion of the work, submit a cost report to the appropriate RMC listing each RCC/Work Item to be evaluated.  This report shall be consistent with the cost elements used for the annual incurred cost submissions required by FAR 52.216-7 under this contract.  Cost to be returned at the Standard Item 009-99 and OPNAV 4700 2K levels.


0028	PROVIDE IN-SERVICE ENGINEERING AGENT SERVICES FOR LCS CLASS UNIQUE SYSTEMS IN FY14

28.1 	SCOPE

1. The Contractor shall assume the responsibilities of In Service Engineering Agent (ISEA) for LCS class new or unique systems where no Navy ISEA is established.  The new or unique systems that are the responsibility of the Contractor are identified in Section J.  The Contractor Sustainment Team shall perform ISEA tasking within the following ISEA functions:  

a. Design:  The ISEA design related functions include: Analyze operational and maintenance performance data to determine design defects detracting from the equipment or system's capability to perform its intended operational requirements and to meet its maintainability and reliability requirements; recommend corrections or improvements for translation into detailed engineering changes; and with PMS 501L concurrence, develop engineering changes and/or alterations to provide required improvements and to correct service deficiencies, improve logistic support and produce life cycle cost savings; review engineering changes and/or alterations for their impact on performance, reliability, maintainability, availability, logistic support, safety and life cycle cost; participate in the development maintenance and planning for execution of modernization related programs. Contractor Sustainment Team shall also provide design recommendations to the Configuration Control Board.  

b. Safety:  Conduct safety review of proposed engineering changes, new operating and maintenance procedures and changes, ensuring that the procedures warnings and cautions are adequate and inherent safety is not degraded. 

c. Test Support:  Provide for shipboard proofing of equipment alterations for evaluation of engineering design and logistic support items.

d. Technical Documentation, Specifications and Standards:  Maintain technical manuals and other technical data and implement required improvements.   Provide inputs for the update of maintenance requirement cards.

e. Performance and Maintenance Data Analysis:  Utilizing established operation and maintenance data reporting systems where feasible, provide for the measurement of the operational and maintenance performance of equipment/systems and logistic support items to:  determine equipment/systems design and maintenance problems.

f. Maintenance Engineering:  Maintain and update maintenance concepts, tasks and criteria for all levels of maintenance during the equipment/system life cycle.

g. Computer Programs:  Provide engineering expertise to analyze operational and maintenance performance data to ensure that maximum capability is present within the program(s) to support the platform and provide corrections or improvements that translate into detailed change proposals. 

h. Installation:  Critically examine installation design and physical layout for reliability, ease of maintenance and suitability to perform equipment or system operational performance requirements.

i. Fleet Engineering Support:  Provide engineering assistance to the fleet as related to all of the above functions.  In addition, the following functions shall be included:  provide or arrange for on-site engineering investigations to evaluate reliability, maintainability, performance availability and logistics support of the combat system/equipment.

j. Training and Manning:  Assist in monitoring the training conducted by the Navy's training agency, including providing personnel to assist in conducting systematic audits of training activities, coordination of maintenance feedback with training inputs, and planning and review of training identification systems.  

k. Integrated Logistics Support:  Evaluate and provide inputs to Integrated Logistics support plans.

l. Data Management:  Evaluate and provide inputs to all technical data that define operational equipment/systems baselines to reflect approved engineering changes, including implementing their effects on technical manuals and preventive and corrective maintenance documentation. 

m. Configuration Management:  Evaluate and provide inputs to the configuration management program to ensure control of the hardware, technical documentation and computer program configuration baselines.  The Configuration Management program will be maintained and managed under Planning Yard/Class Design Services.

n. Test Equipment, Tools, Jigs, and Fixture: Review and recommend improvements to test procedures, test points, general and special purpose test equipment, tools, jigs, and fixtures; review adequacy of test equipment stowage; develop and propose alterations to improve stowage.

o. Supply Support: Review of all appropriate provisioning technical data against the APL to insure a complete and effective APL and recommend improvements.

p. Repair Facilities: Develop recommendations for the establishment or improvement of facilities, documentation, support equipment, training and manning, as required, to assure continuing fleet support

2. The Contractor Sustainment Team shall maintain access to and use the Navy Data Environment (NDE).

3. As the ISEA, the Contractor shall provide representation in planning conferences, program reviews, and design reviews with the Type Commander, RMCs, or other governmental agencies requesting support.   The Contractor Sustainment Team shall participate in periodic meetings, as required, to facilitate execution planning and status reporting related to Contractor LCS Class availabilities for Fleet Maintenance activities. 



0029		DATA REQUIREMENTS FOR ALL LCS CLASS SUPPORT FUNCTIONS IN FY14-19 (CDRL(S))

29.1 	SCOPE

The data to be furnished hereunder shall be prepared in accordance with the Contract Data Requirements List, DD Form 1423.  Exhibits A, B, C and attachments are not included in the draft document at this time and will be provided at time at time of the release of the final solicitation.  

The Provisioning Technical Documentation (PTD) shall be in accordance with the Provisioning Requirements Introduction (Attachment J-5), the Provisioning Statement of Work (Attachment J-6), the Logistics Management Information (LMI) Worksheets (Attachment J-7), the Data Item Descriptions (DIDs), DD Form 1664 (Attachment J-8), and the Contract Data Requirements List (CDRL), DD Form 1423, and Exhibit B attached hereto. The contractor shall invoke these PTD requirements in all purchase orders to subcontractors/vendors for the procurement of contractor furnished equipment.

0101	ACCOMPLISH PLANNED MAINTENANCE FOR LCS CLASS SHIPS IN FY15 (FFP)(OPTION)

101.1   SCOPE

The Contractor shall plan and execute Planned Maintenance associated with CMAVs and PMAVs, and execute monthly, quarterly, and other longer-term scheduled maintenance, inside and outside the contiguous United States, IN FY15 in accordance with the statement of work for Line Item 0001.

0102	ACCOMPLISH PLANNED MAINTENANCE FOR LCS CLASS SHIPS IN FY15 (CPIF/CPAF)(OPTION)

102.1 	SCOPE 

The Contractor shall plan and execute Planned Maintenance associated with CMAVs and PMAVs, and execute monthly, quarterly, and other longer-term scheduled maintenance, inside and outside the contiguous United States, IN FY15 in accordance with the statement of work for Line Item 0001.

0103	ACCOMPLISH FACILITIES MAINTENANCE/CORROSION CONTROL TO LCS CLASS SHIPS IN FY15  (FFP)(OPTION)

103.1 	SCOPE 

The Contractor shall provide Facilities Maintenance (FM) planning and Facilities Maintenance services. This item provides for the accomplishment of known/planned Facilities (Seaframe) Maintenance comprising Littoral Combat Ship Compartment cleaning plan and Corrosion Control, on a continuous basis, or during CMAVs / Windows of Opportunity (WOOs), by the prime Contractor IN FY15 in accordance with the statement of work for Line Item 0003.  

0104	ACCOMPLISH FACILITIES MAINTENANCE/CORROSION CONTROL TO LCS CLASS SHIPS IN FY15 (CPIF/CPAF)(OPTION)

104.1 	SCOPE 

The Contractor shall provide Facilities Maintenance (FM) planning and Facilities Maintenance services.  This item provides for the accomplishment of known/planned Facilities (Seaframe) Maintenance comprising Littoral Combat Ship Compartment cleaning plan and Corrosion Control, on a continuous basis, or during CMAVs / Windows of Opportunity (WOOs), by the prime Contractor IN FY15 in accordance with the statement of work for Line Item 0003.  

0127	PROVIDE ADMINISTRATIVE AND ENGINEERING SUPPORT SERVICES (AESS) FOR LCS CLASS SHIPS HOMEPORTED OR VISITING SAN DIEGO, CA FOR FY 15 (OPTION)

127.1	 SCOPE

The Contractor shall provide administrative and engineering support services (AESS) for LCS Class Ships homeported or visiting San Diego, CA FOR FY 15  in accordance with the statement of work for Line Item 0027. 

0128	PROVIDE IN-SERVICE ENGINEERING AGENT FOR LCS CLASS UNIQUE SYSTEMS IN FY15

128.1	 SCOPE

The Contractor shall provide in-service engineering agent services for LCS class unique systems IN FY15 in accordance with the statement of work for Line Item 0028. 

0201	ACCOMPLISH PLANNED MAINTENANCE FOR LCS CLASS SHIPS IN FY16 (FFP)(OPTION)

201.1   SCOPE

The Contractor shall plan and execute Planned Maintenance associated with CMAVs and PMAVs, and execute monthly, quarterly, and other longer-term scheduled maintenance, inside and outside the contiguous United States, IN FY16 in accordance with the statement of work for Line Item 0001.

0202	ACCOMPLISH PLANNED MAINTENANCE FOR LCS CLASS SHIPS IN FY16 (CPIF/CPAF)(OPTION)

202.1 	SCOPE 

1. The Contractor shall plan and execute Planned Maintenance associated with CMAVs and PMAVs, and execute monthly, quarterly, and other longer-term scheduled maintenance, inside and outside the contiguous United States, IN FY16 in accordance with the statement of work for Line Item 0001.

0203	ACCOMPLISH FACILITIES MAINTENANCE/CORROSION CONTROL TO LCS CLASS SHIPS IN FY16  (FFP)(OPTION)

203.1 	SCOPE 

The Contractor shall provide Facilities Maintenance (FM) planning and Facilities Maintenance services. This item provides for the accomplishment of known/planned Facilities (Seaframe) Maintenance comprising Littoral Combat Ship Compartment cleaning plan and Corrosion Control, on a continuous basis, or during CMAVs / Windows of Opportunity (WOOs), by the prime Contractor IN FY16 in accordance with the statement of work for Line Item 0003.  

0204	ACCOMPLISH FACILITIES MAINTENANCE/CORROSION CONTROL TO LCS CLASS SHIPS IN FY16 (CPIF/CPAF)(OPTION)

204.1 	SCOPE 

The Contractor shall provide Facilities Maintenance (FM) planning and Facilities Maintenance services.  This item provides for the accomplishment of known/planned Facilities (Seaframe) Maintenance comprising Littoral Combat Ship Compartment cleaning plan and Corrosion Control, on a continuous basis, or during CMAVs / Windows of Opportunity (WOOs), by the prime Contractor IN FY16 in accordance with the statement of work for Line Item 0003.  

0227	PROVIDE ADMINISTRATIVE AND ENGINEERING SUPPORT SERVICES (AESS) FOR LCS CLASS SHIPS HOMEPORTED OR VISITING SAN DIEGO, CA FOR FY 16 (OPTION)

227.1	 SCOPE

The Contractor shall provide administrative and engineering support services (AESS) for LCS Class Ships homeported or visiting San Diego, CA FOR FY 16 in accordance with the statement of work for Line Item 0027. 

0228	PROVIDE IN-SERVICE ENGINEERING AGENT FOR LCS CLASS UNIQUE SYSTEMS IN FY16

228.1	 SCOPE

The Contractor shall provide in-service engineering agent services for LCS class unique systems IN FY16 in accordance with the statement of work for Line Item 0028. 

0301	ACCOMPLISH PLANNED MAINTENANCE FOR LCS CLASS SHIPS IN FY17 (FFP)(OPTION)

301.1   SCOPE

The Contractor shall plan and execute Planned Maintenance associated with CMAVs and PMAVs, and execute monthly, quarterly, and other longer-term scheduled maintenance, inside and outside the contiguous United States, IN FY17 in accordance with the statement of work for Line Item 0001.

0302	ACCOMPLISH PLANNED MAINTENANCE FOR LCS CLASS SHIPS IN FY17 (CPIF/CPAF)(OPTION)

302.1 	SCOPE 

The Contractor shall plan and execute Planned Maintenance associated with CMAVs and PMAVs, and execute monthly, quarterly, and other longer-term scheduled maintenance, inside and outside the contiguous United States, IN FY17 in accordance with the statement of work for Line Item 0001.

0303	ACCOMPLISH FACILITIES MAINTENANCE/CORROSION CONTROL TO LCS CLASS SHIPS IN FY17  (FFP)(OPTION)

303.1 	SCOPE 

The Contractor shall provide Facilities Maintenance (FM) planning and Facilities Maintenance services. This item provides for the accomplishment of known/planned Facilities (Seaframe) Maintenance comprising Littoral Combat Ship Compartment cleaning plan and Corrosion Control, on a continuous basis, or during CMAVs / Windows of Opportunity (WOOs), by the prime Contractor IN FY17 in accordance with the statement of work for Line Item 0003.  

0304	ACCOMPLISH FACILITIES MAINTENANCE/CORROSION CONTROL TO LCS CLASS SHIPS IN FY17 (CPIF/CPAF)(OPTION)

304.1 	SCOPE 

The Contractor shall provide Facilities Maintenance (FM) planning and Facilities Maintenance services.  This item provides for the accomplishment of known/planned Facilities (Seaframe) Maintenance comprising Littoral Combat Ship Compartment cleaning plan and Corrosion Control, on a continuous basis, or during CMAVs / Windows of Opportunity (WOOs), by the prime Contractor IN FY17 in accordance with the statement of work for Line Item 0003.  

0327	PROVIDE ADMINISTRATIVE AND ENGINEERING SUPPORT SERVICES (AESS) FOR LCS CLASS SHIPS HOMEPORTED OR VISITING SAN DIEGO, CA FOR FY 17 (OPTION)

327.1	 SCOPE

The Contractor shall provide administrative and engineering support services (AESS) for LCS Class Ships homeported or visiting San Diego, CA FOR FY 17  in accordance with the statement of work for Line Item 0027. 

0328	PROVIDE IN-SERVICE ENGINEERING AGENT FOR LCS CLASS UNIQUE SYSTEMS IN FY17

328.1	 SCOPE

The Contractor shall provide in-service engineering agent services for LCS class unique systems IN FY17 in accordance with the statement of work for Line Item 0028. 

0401	ACCOMPLISH PLANNED MAINTENANCE FOR LCS CLASS SHIPS IN FY18 (FFP)(OPTION)

401.1   SCOPE

The Contractor shall plan and execute Planned Maintenance associated with CMAVs and PMAVs, and execute monthly, quarterly, and other longer-term scheduled maintenance, inside and outside the contiguous United States, IN FY18 in accordance with the statement of work for Line Item 0001.

0402	ACCOMPLISH PLANNED MAINTENANCE FOR LCS CLASS SHIPS IN FY18 (CPIF/CPAF)(OPTION)

402.1 	SCOPE 

The Contractor shall plan and execute Planned Maintenance associated with CMAVs and PMAVs, and execute monthly, quarterly, and other longer-term scheduled maintenance, inside and outside the contiguous United States, IN FY18 in accordance with the statement of work for Line Item 0001.

0403	ACCOMPLISH FACILITIES MAINTENANCE/CORROSION CONTROL TO LCS CLASS SHIPS IN FY18  (FFP)(OPTION)

403.1 	SCOPE 

The Contractor shall provide Facilities Maintenance (FM) planning and Facilities Maintenance services. This item provides for the accomplishment of known/planned Facilities (Seaframe) Maintenance comprising Littoral Combat Ship Compartment cleaning plan and Corrosion Control, on a continuous basis, or during CMAVs / Windows of Opportunity (WOOs), by the prime Contractor IN FY18 in accordance with the statement of work for Line Item 0003.  

0404	ACCOMPLISH FACILITIES MAINTENANCE/CORROSION CONTROL TO LCS CLASS SHIPS IN FY18 (CPIF/CPAF)(OPTION)

404.1 	SCOPE 

The Contractor shall provide Facilities Maintenance (FM) planning and Facilities Maintenance services.  This item provides for the accomplishment of known/planned Facilities (Seaframe) Maintenance comprising Littoral Combat Ship Compartment cleaning plan and Corrosion Control, on a continuous basis, or during CMAVs / Windows of Opportunity (WOOs), by the prime Contractor IN FY18 in accordance with the statement of work for Line Item 0003.  

0427	PROVIDE ADMINISTRATIVE AND ENGINEERING SUPPORT SERVICES (AESS) FOR LCS CLASS SHIPS HOMEPORTED OR VISITING SAN DIEGO, CA FOR FY 18 (OPTION)

427.1	 SCOPE

The Contractor shall provide administrative and engineering support services (AESS) for LCS Class Ships homeported or visiting San Diego, CA FOR FY 18 in accordance with the statement of work for Line Item 0027. 

0428	PROVIDE IN-SERVICE ENGINEERING AGENT FOR LCS CLASS UNIQUE SYSTEMS IN FY18

428.1	 SCOPE

The Contractor shall provide in-service engineering agent services for LCS class unique systems IN FY18 in accordance with the statement of work for Line Item 0028. 

0429	ACCOMPLISH PLANNED MAINTENANCE FOR LCS CLASS SHIPS IN FY19 (FFP)(OPTION)

429.1   SCOPE

The Contractor shall plan and execute Planned Maintenance associated with CMAVs and PMAVs, and execute monthly, quarterly, and other longer-term scheduled maintenance, inside and outside the contiguous United States, IN FY19 in accordance with the statement of work for Line Item 0001.

0430	ACCOMPLISH PLANNED MAINTENANCE FOR LCS CLASS SHIPS IN FY19 (CPIF/CPAF)(OPTION)

430.1 	SCOPE 

The Contractor shall plan and execute Planned Maintenance associated with CMAVs and PMAVs, and execute monthly, quarterly, and other longer-term scheduled maintenance, inside and outside the contiguous United States, IN FY19 in accordance with the statement of work for Line Item 0002.

0431	ACCOMPLISH FACILITIES MAINTENANCE/CORROSION CONTROL TO LCS CLASS SHIPS IN FY19  (FFP)(OPTION)

431.1 	SCOPE 

The Contractor shall provide Facilities Maintenance (FM) planning and Facilities Maintenance services. This item provides for the accomplishment of known/planned Facilities (Seaframe) Maintenance comprising Littoral Combat Ship Compartment cleaning plan and Corrosion Control, on a continuous basis, or during CMAVs / Windows of Opportunity (WOOs), by the prime Contractor IN FY19 in accordance with the statement of work for Line Item 0003.  

0432	ACCOMPLISH FACILITIES MAINTENANCE/CORROSION CONTROL TO LCS CLASS SHIPS IN FY19 (CPIF/CPAF)(OPTION)

432.1 	SCOPE 

The Contractor shall provide Facilities Maintenance (FM) planning and Facilities Maintenance services.  This item provides for the accomplishment of known/planned Facilities (Seaframe) Maintenance comprising Littoral Combat Ship Compartment cleaning plan and Corrosion Control, on a continuous basis, or during CMAVs / Windows of Opportunity (WOOs), by the prime Contractor IN FY19 in accordance with the statement of work for Line Item 0004.  

0433	PROVIDE ADMINISTRATIVE AND ENGINEERING SUPPORT SERVICES (AESS) FOR LCS CLASS SHIPS HOMEPORTED OR VISITING SAN DIEGO, CA FOR FY 19 (OPTION)

433.1	 SCOPE

The Contractor shall provide administrative and engineering support services (AESS) for LCS Class Ships homeported or visiting San Diego, CA FOR FY 19 in accordance with the statement of work for Line Item 0027. 

0434	PROVIDE IN-SERVICE ENGINEERING AGENT FOR LCS CLASS UNIQUE SYSTEMS IN FY19

434.1	 SCOPE

The Contractor shall provide in-service engineering agent services for LCS class unique systems IN FY19 in accordance with the statement of work for Line Item 0028. 

0500	ACCOMPLISH OF NON-SCHEDULED EMERGENT AND CONTINUOUS MAINTENANCE REPAIRS AND ALTERATION REQUIREMENTS FOR USS FREEDOM (LCS 1) IN FY14-19 

500.1	 SCOPE

1.  Accomplish Non-Scheduled Repairs and Alteration Requirements between CNO Scheduled Availabilities For LCS Class Ships Homeported In And/or Visiting San Diego, CA (Option)  

a. General

(1)  This item includes continuous maintenance and emergent-type work for homeported ships identified in paragraph b. below. Such work shall be performed during the Continuous Maintenance Periods when ships are available between deployments and other at-sea missions and exercises.  For visiting ships of the LCS Class in the area of the RMC’s responsibility, this item includes emergent-type work and any associated incidental efforts to be performed during the ships’ visiting periods.

(2)  From time to time the contractor may be required to provide on-site non-scheduled repair support to ships at remote locations.  This work shall be accomplished per the direction of the ACO and the requirements of this contract.  

(3)  The Contractor shall have the ability to respond to emergent type work as directed by the appropriate RMC, who will determine the appropriate level of response based upon the severity of the casualty and location of the vessel. The Contractor shall not begin work on these requirements prior to the placement of orders by the Administrative Contracting Officer (ACO).  The Government reserves the right to order these requirements elsewhere, at its discretion.  Nonscheduled work is normally comprised of emergency/emergent or continuous maintenance work.  

0600	ACCOMPLISH OF NON-SCHEDULED EMERGENT AND CONTINUOUS MAINTENANCE REPAIRS AND ALTERATION REQUIREMENTS FOR USS INDEPENDENCE (LCS 2) IN FY14-19  

600.1	 SCOPE

The Contractor shall accomplish non-scheduled emergent and continuous maintenance repairs and alteration requirements between CNO scheduled availabilities for the subject seaframe (hull) IN FY14-19 in accordance with the statement of work for Line Item 0500. 

0700	ACCOMPLISH OF NON-SCHEDULED EMERGENT AND CONTINUOUS MAINTENANCE REPAIRS AND ALTERATION REQUIREMENTS FOR USS FORT WORTH (LCS 3) IN FY14-19  

700.1	 SCOPE

The Contractor shall accomplish non-scheduled emergent and continuous maintenance repairs and alteration requirements between CNO scheduled availabilities for the subject seaframe (hull) IN FY14-19 in accordance with the statement of work for Line Item 0500. 

0800	ACCOMPLISH OF NON-SCHEDULED EMERGENT AND CONTINUOUS MAINTENANCE REPAIRS AND ALTERATION REQUIREMENTS FOR USS CORONADO (LCS 4) IN FY14-19  

800.1	 SCOPE

The Contractor shall accomplish non-scheduled emergent and continuous maintenance repairs and alteration requirements between CNO scheduled availabilities for the subject seaframe (hull) IN FY14-19 in accordance with the statement of work for Line Item 0500. 

0900	ACCOMPLISH OF NON-SCHEDULED EMERGENT AND CONTINUOUS MAINTENANCE REPAIRS AND ALTERATION REQUIREMENTS FOR USS MILWAUKEE (LCS 5) IN FY14-19  

900.1	 SCOPE

The Contractor shall accomplish non-scheduled emergent and continuous maintenance repairs and alteration requirements between CNO scheduled availabilities for the subject seaframe (hull) IN FY14-19 in accordance with the statement of work for Line Item 0500. 

1000	ACCOMPLISH OF NON-SCHEDULED EMERGENT AND CONTINUOUS MAINTENANCE REPAIRS AND ALTERATION REQUIREMENTS FOR USS JACKSON (LCS 6) IN FY14-19  

1000.1	 SCOPE

The Contractor shall accomplish non-scheduled emergent and continuous maintenance repairs and alteration requirements between CNO scheduled availabilities for the subject seaframe (hull) IN FY14-19 in accordance with the statement of work for Line Item 0500. 

1100	ACCOMPLISH OF NON-SCHEDULED EMERGENT AND CONTINUOUS MAINTENANCE REPAIRS AND ALTERATION REQUIREMENTS FOR USS DETROIT (LCS 7) IN FY14-19  

1100.1	 SCOPE

The Contractor shall accomplish non-scheduled emergent and continuous maintenance repairs and alteration requirements between CNO scheduled availabilities for the subject seaframe (hull) IN FY14-19 in accordance with the statement of work for Line Item 0500. 


1200	ACCOMPLISH OF NON-SCHEDULED EMERGENT AND CONTINUOUS MAINTENANCE REPAIRS AND ALTERATION REQUIREMENTS FOR USS MONTGOMERY (LCS 8) IN FY14-19  

1200.1	 SCOPE

The Contractor shall accomplish non-scheduled emergent and continuous maintenance repairs and alteration requirements between CNO scheduled availabilities for the subject seaframe (hull) IN FY14-19 in accordance with the statement of work for Line Item 0500. 

1300	ACCOMPLISH OF NON-SCHEDULED EMERGENT AND CONTINUOUS MAINTENANCE REPAIRS AND ALTERATION REQUIREMENTS FOR USS LITTLE ROCK (LCS 9) IN FY14-19 (OPTION) 

1300.1	 SCOPE

The Contractor shall accomplish non-scheduled emergent and continuous maintenance repairs and alteration requirements between CNO scheduled availabilities for the subject seaframe (hull) IN FY14-19 in accordance with the statement of work for Line Item 0500. 

1400	ACCOMPLISH OF NON-SCHEDULED EMERGENT AND CONTINUOUS MAINTENANCE REPAIRS AND ALTERATION REQUIREMENTS FOR USS GABRIELLE GIFFORDS (LCS 10) IN FY14-19 (OPTION)  

1400.1	 SCOPE

The Contractor shall accomplish non-scheduled emergent and continuous maintenance repairs and alteration requirements between CNO scheduled availabilities for the subject seaframe (hull) IN FY14-19 in accordance with the statement of work for Line Item 0500. 

1500	ACCOMPLISH OF NON-SCHEDULED EMERGENT AND CONTINUOUS MAINTENANCE REPAIRS AND ALTERATION REQUIREMENTS FOR USS SIOUX CITY (LCS 11) IN FY14-19 (OPTION)  

1500.1	 SCOPE

The Contractor shall accomplish non-scheduled emergent and continuous maintenance repairs and alteration requirements between CNO scheduled availabilities for the subject seaframe (hull) IN FY14-19 in accordance with the statement of work for Line Item 0500. 

1600	ACCOMPLISH OF NON-SCHEDULED EMERGENT AND CONTINUOUS MAINTENANCE REPAIRS AND ALTERATION REQUIREMENTS FOR USS OMAHA (LCS 12) IN FY14-19 (OPTION)  

1600.1	 SCOPE

The Contractor shall accomplish non-scheduled emergent and continuous maintenance repairs and alteration requirements between CNO scheduled availabilities for the subject seaframe (hull) IN FY14-19 in accordance with the statement of work for Line Item 0500. 

1700	ACCOMPLISH OF NON-SCHEDULED EMERGENT AND CONTINUOUS MAINTENANCE REPAIRS AND ALTERATION REQUIREMENTS FOR USS TBD (LCS 13) IN FY14-19 (OPTION)  

1700.1	 SCOPE

The Contractor shall accomplish non-scheduled emergent and continuous maintenance repairs and alteration requirements between CNO scheduled availabilities for the subject seaframe (hull) IN FY14-19 in accordance with the statement of work for Line Item 0500. 

1800	ACCOMPLISH OF NON-SCHEDULED EMERGENT AND CONTINUOUS MAINTENANCE REPAIRS AND ALTERATION REQUIREMENTS FOR USS TBD (LCS 14) IN FY14-19 (OPTION)  

1800.1	 SCOPE

The Contractor shall accomplish non-scheduled emergent and continuous maintenance repairs and alteration requirements between CNO scheduled availabilities for the subject seaframe (hull) IN FY14-19 in accordance with the statement of work for Line Item 0500. 

1900	ACCOMPLISH OF NON-SCHEDULED EMERGENT AND CONTINUOUS MAINTENANCE REPAIRS AND ALTERATION REQUIREMENTS FOR USS TBD (LCS 15) IN FY14-19 (OPTION)  

1900.1	 SCOPE

The Contractor shall accomplish non-scheduled emergent and continuous maintenance repairs and alteration requirements between CNO scheduled availabilities for the subject seaframe (hull) IN FY14-19 in accordance with the statement of work for Line Item 0500. 

2000	ACCOMPLISH OF NON-SCHEDULED EMERGENT AND CONTINUOUS MAINTENANCE REPAIRS AND ALTERATION REQUIREMENTS FOR USS TBD (LCS 16) IN FY14-19 (OPTION)  

2000.1	 SCOPE

The Contractor shall accomplish non-scheduled emergent and continuous maintenance repairs and alteration requirements between CNO scheduled availabilities for the subject seaframe (hull) IN FY14-19 in accordance with the statement of work for Line Item 0500. 

2100	ACCOMPLISH OF NON-SCHEDULED EMERGENT AND CONTINUOUS MAINTENANCE REPAIRS AND ALTERATION REQUIREMENTS FOR USS TBD (LCS 17) IN FY14-19  (OPTION)

2100.1	 SCOPE

The Contractor shall accomplish non-scheduled emergent and continuous maintenance repairs and alteration requirements between CNO scheduled availabilities for the subject seaframe (hull) IN FY14-19 in accordance with the statement of work for Line Item 0500. 

2200	ACCOMPLISH OF NON-SCHEDULED EMERGENT AND CONTINUOUS MAINTENANCE REPAIRS AND ALTERATION REQUIREMENTS FOR USS TBD (LCS 18) IN FY14-19 (OPTION) 

2200.1	 SCOPE

The Contractor shall accomplish non-scheduled emergent and continuous maintenance repairs and alteration requirements between CNO scheduled availabilities for the subject seaframe (hull) IN FY14-19 in accordance with the statement of work for Line Item 0500. 

2300 	ACCOMPLISH SHIP ASSESSMENTS FOR USS FREEDOM (LCS 1) IN FY14-19

2300.1   SCOPE

1. General

(1)  In keeping with COMNAVSURFOR Maintenance Policy, this CLIN provides for the accomplishment of ship assessments by the prime Contractor when the requirements are identified by the Maintenance Team using various Standard Work Templates (SWTs) within the following guidelines.

2. Ship Assessments

a. When tasked by the Government, the contractor shall plan and execute Standard Work Templates (SWTs) for ship assessments during periods that the ship is available. This may be accomplished during or outside of CNO Repair and Alterations, CMs, EMs or WOOs for the purposes of inspecting, assessing and reporting deficient material conditions of the ship in support of TYCOM, ISIC, Afloat Training Group, ISEA, TSRA or similar assessments and inspections of a ship. All assessment results, whether satisfactory or unsatisfactory, shall be documented using the OPNAV 4700 2-Kilo or Automated Work Request (AWR). The results will be submitted to the Government Port Engineer, Project Manager, and Surface Maintenance, Engineering, Planning, and Program (SURFMEPP) Detachment representative for review and inclusion in upcoming CNO Repair and Alteration, CM,EM, or WOO specification packages.

(1) The contractor shall provide qualified technical personnel and resources per the requirements of this section and the Standard Work Templates (SWTs) invoked for ship assessments. In conjunction with these inspections, the contractor will integrate work requirements, set priorities, coordinate with the ship, and de- conflict all ship assessments as agreeable by the Government Maintenance Team.

(2) Work products shall be completely and thoroughly checked and reviewed by the contractor for technical accuracy and compliance with provisions of standard work specifications (SWTs) and assignments. The Government is the ultimate approval authority for review for 2-Kilos and Automated Work Request (AWR) provided by the Contractor.  Any corrections found necessary due to error or omission by the contractor, shall be promptly corrected by the contractor.

(a)  All material condition assessments shall be executed using tasks residing in the Class Maintenance Plan (CMP). Scheduled assessment tasks have been validated by an approved Reliability Centered Maintenance analysis to be applicable and effective. Scheduling of these tasks is based on the last accomplishment date and task periodicity. These tasks are included in the ship’s Baseline Availability Work Package (BAWP) provided by SUBMEPP/SURFMEPP and are placed on the Current Ships Maintenance Project (CSMP) 140 days after the conclusion of the ship’s CNO availability.   
Scheduled tasks include, but are not limited to, coating and structural assessment of tank/voids, interior compartments, superstructure, masts, accommodation ladder structural assessments, compressed air system flask assessments, electrical switchboard and distribution IR surveys, dumbwaiter operational and structural assessments, cargo elevator operational and structural assessments, Scheduled tasks can also be pulled if circumstances warrant, and the last accomplished date will be properly updated. Unscheduled assessments can be pulled from the CMP by the Government Maintenance Team if there is evidence of need (such as degraded performance, errors, or other indication of problems) or by the Regional Maintenance Center (RMC) in support of TYCOM endorsed assessment programs.   The Government Maintenance Team shall validate, screen, and broker all CMP task 2-Kilos to the appropriate assessing activity.

(b) Only procedures specified in the CMP task shall be used to execute assessments. Information addressing assessment requirements found not to be included within the CMP task, such as local practices, In-Service Engineering Activity unique items, RMC practices, etc., shall be forwarded using the Technical Feedback Report (TFBR) process for review and approval as an acceptable addition to the CMP database. If not approved, these practices shall not be used by any activity.

(c) The Government Maintenance Team will make the preliminary determination of the most appropriate source for all off-ship activity work for its assigned ships. Decisions made by the Port Engineer, with concurrence from the Maintenance Team, shall be in compliance with policies in this instruction, reference (a), and guidance provided by the cognizant RMC.

b. This item includes the ship assessment functions necessary to support work for LCS class ships whether in homeport or at sea or deployed in remote locations.

c. These ship assessment functions shall be accomplished per the direction of the ACO and the requirements of this contract.  No later than 60 days following the completion of each Award Fee evaluation period, submit a cost report to the appropriate RMC listing each Standard Work Item (SWT) assigned for ship assessments. This report shall be consistent with the cost elements used for the annual incurred cost submissions required by FAR 52.216-7 under this contract. Cost to be returned at the Standard Item 009-99 and OPNAV 4700 2K levels.

2400 	ACCOMPLISH SHIP ASSESSMENTS FOR USS INDEPENDENCE (LCS 2) IN FY14-19

2400.1   SCOPE

The Contractor shall accomplish ship assessments for the subject seaframe (hull) IN FY14-19 in accordance with the statement of work for Line Item 2300. 

2500 	ACCOMPLISH SHIP ASSESSMENTS FOR USS FORT WORTH (LCS 3) IN FY14-19

2500.1   SCOPE

The Contractor shall accomplish ship assessments for the subject seaframe (hull) IN FY14-19 in accordance with the statement of work for Line Item 2300. 

2600 	ACCOMPLISH SHIP ASSESSMENTS FOR USS CORONADO (LCS 4) IN FY14-19

2600.1   SCOPE

The Contractor shall accomplish ship assessments for the subject seaframe (hull) IN FY14-19 in accordance with the statement of work for Line Item 2300. 

2700 	ACCOMPLISH SHIP ASSESSMENTS FOR USS MILWAUKEE (LCS 5) IN FY14-19

2700.1   SCOPE

The Contractor shall accomplish ship assessments for the subject seaframe (hull) IN FY14-19 in accordance with the statement of work for Line Item 2300. 

2800 	ACCOMPLISH SHIP ASSESSMENTS FOR USS JACKSON (LCS 6) IN FY14-19

2800.1   SCOPE

The Contractor shall accomplish ship assessments for the subject seaframe (hull) IN FY14-19 in accordance with the statement of work for Line Item 2300. 

2900 	ACCOMPLISH SHIP ASSESSMENTS FOR DETROIT (LCS 7) IN FY14-19

2900.1   SCOPE

The Contractor shall accomplish ship assessments for the subject seaframe (hull) IN FY14-19 in accordance with the statement of work for Line Item 2300. 

3000 	ACCOMPLISH SHIP ASSESSMENTS FOR USS MONTGOMERY (LCS 8) IN FY14-19

3000.1   SCOPE

The Contractor shall accomplish ship assessments for the subject seaframe (hull) IN FY14-19 in accordance with the statement of work for Line Item 2300. 

3100 	ACCOMPLISH SHIP ASSESSMENTS FOR USS LITTLE ROCK (LCS 9) IN FY14-19

3100.1   SCOPE

The Contractor shall accomplish ship assessments for the subject seaframe (hull) IN FY14-19 in accordance with the statement of work for Line Item 2300. 

3200 	ACCOMPLISH SHIP ASSESSMENTS FOR USS GABRIELLE GIFFORDS (LCS 10) IN FY14-19

3200.1   SCOPE

The Contractor shall accomplish ship assessments for the subject seaframe (hull) IN FY14-19 in accordance with the statement of work for Line Item 2300. 

3300 	ACCOMPLISH SHIP ASSESSMENTS FOR USS SIOUX CITY (LCS 11) IN FY14-19

3300.1   SCOPE

The Contractor shall accomplish ship assessments for the subject seaframe (hull) IN FY14-19 in accordance with the statement of work for Line Item 2300. 

3400 	ACCOMPLISH SHIP ASSESSMENTS FOR USS OMAHA (LCS 12) IN FY14-19

3400.1   SCOPE

The Contractor shall accomplish ship assessments for the subject seaframe (hull) IN FY14-19 in accordance with the statement of work for Line Item 2300. 

3500 	ACCOMPLISH SHIP ASSESSMENTS FOR USS TBD (LCS 13) IN FY14-19
		
3500.1   SCOPE

The Contractor shall accomplish ship assessments for the subject seaframe (hull) IN FY14-19 in accordance with the statement of work for Line Item 2300. 

3600 	ACCOMPLISH SHIP ASSESSMENTS FOR USS TBD (LCS 14) IN FY14-19

3600.1   SCOPE

The Contractor shall accomplish ship assessments for the subject seaframe (hull) IN FY14-19 in accordance with the statement of work for Line Item 2300. 

3700 	ACCOMPLISH SHIP ASSESSMENTS FOR USS TBD (LCS 15) IN FY14-19

3700.1   SCOPE

The Contractor shall accomplish ship assessments for the subject seaframe (hull) IN FY14-19 in accordance with the statement of work for Line Item 2300. 

3800 	ACCOMPLISH SHIP ASSESSMENTS FOR USS TBD (LCS 16) IN FY14-19

3800.1   SCOPE

The Contractor shall accomplish ship assessments for the subject seaframe (hull) IN FY14-19 in accordance with the statement of work for Line Item 2300. 

3900 	ACCOMPLISH SHIP ASSESSMENTS FOR USS TBD (LCS 17) IN FY14-19

3900.1   SCOPE

The Contractor shall accomplish ship assessments for the subject seaframe (hull) IN FY14-19 in accordance with the statement of work for Line Item 2300. 

4000 	ACCOMPLISH SHIP ASSESSMENTS FOR USS TBD (LCS 18) IN FY14-19

4000.1   SCOPE

The Contractor shall accomplish ship assessments for the subject seaframe (hull) IN FY14-19 in accordance with the statement of work for Line Item 2300. 

4100	ACCOMPLISH MISSION PACKAGE SWAP IN LCS CLASS SHIPS, HOMEPORT AND OCONUS, IN FY14-19

4100.1	 SCOPE

The Contractor shall provide industrial service (i.e. rigging, crane services) to facilitate swap out Mission Modules/Packages.  This work could be accomplished during any CNO availability, CMAV or Window of Opportunity (WOO). 
