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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION  SF 30 - BLOCK 14 CONTINUATION PAGE  
 
 
 
The following have been added by full text:  
        AMENDMENT 0004 
                          28 July 2016 

Is issued for the following reasons:  

1. Provide changes to Drawings and Specifications 
2. Provide changes to the General Requirements Section  
3. Provide responses to Pre-Proposal Inquiries (PPIs) 
4. Provide additional Drawings and Specifications 

 

 
 

NAVFAC SPECIFICATIONS 
 
1.1   CONTRACT SPECIFICATIONS 
 
DIVISION 01 GENERAL REQUIREMENTS 
 
SECTION 00 41 00   BID SCHEDULES 
 
DELETE subparagraph “.c” of paragraph 1.1 Basis of Bids and REPLACE it with following:  

 
“c.  If the options under Items 002 through 010 are exercised, additional bonding and consent of surety will 
be required.  Consequently, the Performance Bond and Payment Bonds shall reflect 100% of the contract 
price.” 
 

CHANGE paragraph 1.2.1  Bid Schedule Item 003, Option 2 Extend Depth of Shutter Panels at berth 11A as 
follows:   

Change “…between King Piles 3 and 6,…” to “…between King Piles 3 and 5,…“. 
 

 
 
SECTION 01 14 00.00 22  WORK RESTRICTIONS (PWD ME) ALL PROJECTS 
 
ADD subparagraph "i." to paragraph 1.3.2 Access Restrictions and Special Scheduling Requirements. 
 

"i.  All contractor diving operations are subject to Government approval and may require the securement of 
dry dock and ship/boat systems based on proximity to the work location.  Permission to perform diving 
must be submitted a minimum of 15 calendar days prior to the desired work start date.  Daily coordination 
with shipyard production work activities, Dive Officer, Security, and Port Operations is required for the 
duration of contractor diving operations.  Approval to perform diving will NOT be granted if it will impact 
shipyard operations.  It is anticipated that all contractor diving operations will be prohibited at an average 
frequency of 25 days per calendar year in addition to other site access/work restrictions contained in the 
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contract documents.  All diving adjacent to dry dock 1 will be subject to time of day/duration of work 
restrictions to avoid impacting the operation of dry dock systems. 

 
DELETE subparagraph “.c” of paragraph 1.14 Marine Activities (PNSY) and REPLACE it with following:  

 
“c.  All Contractor waterborne craft shall at all times maintain a minimum of 100' of standoff from any 
berthed submarine and a minimum of ten (10) feet clearance to any Government Barge in the vicinity of the 
work.  This applies to subcontractors and materials suppliers as well as to the prime Contractor.  This 
minimum clearance shall also take into account containment booms and silt curtains and any materials or 
equipment present on the Contractor craft that could reduce this effective clearance distance.  This 
restriction is in effect at all times 24/7 including overnight hours and weekends.” 

 
 
SECTION 01 45 00.00 22  QUALITY CONTROL (PWD ME) 
 
CHANGE paragraph 1.5.1.1 as follows:   

Change “…The QC Manager may perform the duties of SSHO….: to “….The QC Manager shall not 
perform the duties of the SSHO….” 
 
 
DIVISION 31 EARTHWORK 
 
SECTION 31 23 00.00 22  EXCAVATION AND FILL (PWD ME) 
 
ADD the following paragraph after paragraph 3.9.4: 
 

“3.9.5 Compacted Granular Fill Below the Wharf 
 

Compact Granular Fill below the wharf structure to 90 percent of ASTM D 1557.” 
 
NAVFAC DRAWINGS 
 
1.2   CONTRACT DRAWINGS 
 
The following drawings are revised as of 27 JULY 2016: 
 

 
NAVFAC Drawing No. 12716003 

CHANGE G-101 General Plan - Bulkhead Elevation B1 as follows: Revise the callout for “6 Fender Rub Strips” 
between King Piles 34 and 41 to “8 Fender Rub Strips”. 
 

NAVFAC Drawing No. 12716004 
REPLACE G-102 Phasing Plan – Phase 1 with revised sheet accompanying this amendment. 
 

NAVFAC Drawing No. 12716005 
REPLACE G-103 Phasing Plan – Phase 2 with revised sheet accompanying this amendment. 
 

NAVFAC Drawing No. 12716006 
REPLACE G-104 Phasing Plan – Phase 3 with revised sheet accompanying this amendment. 
 

NAVFAC Drawing No. 12716036 
DRAWING B-615 Boring Logs – Sheet 15 of 17 has been reissued with this amendment with higher resolution of 
the record boring information.  The content on the drawing has not changed. 
 

 NAVFAC Drawing No. 12716038 
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DRAWING B-617 Boring Logs – Sheet 17 of 17 has been reissued with this amendment with higher resolution of 
the record boring information.  The content on the drawing has not changed. 

 
NAVFAC Drawing No. 12716040 

REPLACE CD-102 Demolition Plan - Drainage – Sheet 2 of 2 with revised sheet accompanying this amendment. 
 

NAVFAC Drawing No. 12716045 
REPLACE C-105 Storm Drainage Plan – Sheet 2 of 2 with revised sheet accompanying this amendment. 

 
NAVFAC Drawing No. 12716057 

REPLACE C-502 Drainage Details with revised sheet accompanying this amendment. 
 

NAVFAC Drawing No. 12716065 
REPLACE S-104 Bulkhead Plan and Elevation – Sheet 1 of 3 with revised sheet accompanying this amendment. 
 

NAVFAC Drawing No. 12716066 
REPLACE S-105 Bulkhead Plan and Elevation – Sheet 2 of 3 with revised sheet accompanying this amendment. 

 
NAVFAC Drawing No. 12716067 

REPLACE S-106 Bulkhead Plan and Elevation – Sheet 3 of 3 with revised sheet accompanying this amendment. 
 

NAVFAC Drawing No. 12716087 
REPLACE S-304 Bulkhead Shutter Panels Sections & Details – Sheet 2 of 2 with revised sheet accompanying this 
amendment. 
 

NAVFAC Drawing No. 12716096 
REPLACE S-502 Bulkhead Wale Details – Sheet 2 of 2 with revised sheet accompanying this amendment. 

 
NAVFAC Drawing No. 12716100 

CHANGE S-506 Cleat and Bollard Details – Sheet 3 of 3 as follows: Revise the Plan – Curb at Ladder No. 1 to 
show a cleat, not a bollard. Revise the Plan – Curb Reinforcing at Ladder No. 1 to reference the cleat pedestal 
reinforcing.  
 

NAVFAC Drawing No. 12716120 
REPLACE S-608 Wale & Anchor Schedule with revised sheet accompanying this amendment. 
 
 
 

---END--- 
 
 

 
 
PRE-PROPOSAL INQUIRY 
 

REFERENCE 

Page  Section  Para. 

QUESTION  GOVERNMENT RESPONSE 
Posted on 
Amend 
No. 

Response 
Number 
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G‐101      Referencing plan sheet G‐101, 
bulkhead elevation detail B1, there 
is a note to install ‘6 fender rub 
strips’ at king piles #34 to 41. 

Should the quantity be 8, or is the 
intent to skip 2 of the piles? 

Yes, the Fender Rub Strip 
quantity between King Pile #34 

and #41 should be 8. In 
addition, the Bulkhead 

Elevation on S‐106  indicates 8 
poly fender strips between King 
Pile #72 and #77, the quantity 
should be 6.   The quantities will 

be corrected via addenda. 

2  31 

14  Appendi
x B 

Bullet 
#3 

Appendix B states that lobster 
mitigation cannot be completed 
via diving due to current velocity 
and security requirements. Are 
there specific restrictions placed 
on diving for other aspects of the 

work? If so, what are they? 

Diving is not explicitly 
prohibited for other aspects of 
the work.  All contractor dive 
work is subject to Government 

approval.  Additional 
clarification will be provided via 
amendment to Specification 01 
14 00.00 22 Work Restrictions, 

paragraph 1.3.2 Access 
Restrictions and Special 
Scheduling Requirements. 

2  32 

Plan 

Sheet 

140 

    Plan Sheet 140 notes there should 

be 2 anodes per sheet per side, is 

this 2 anodes per sheet or per pair 

of sheets?  Please clarify. 

There should be 2 anodes on 

each side of each sheet.  Each 

sheet will have a total of 4 

anodes, 2 on the waterside and 

2 on the landside. 

2  33 

Plan 

Sheet 

100 

    Drawing S‐502, Section C1 and 

Elevation D2, Sheet Connection 

Plate. Please clarify required 

location for these plates. Are they 

required at all sheet pile interlocks, 

only at the inboard flutes or only 

at rock anchor locations? 

The connection plates are 

required at all interlocks.  They 

are required at all waterside 

interlocks and at all landside 

interlocks. The requirement will 

be clarified via addenda. 

2  34 

Plan 

Sheet 

100 

    Drawing S‐502, Sheet Pile 

Bulkhead Plan: At the Work Point 3 

location, the sheet pile wale is 

connected to king pile #3 with a 

plate tab to a stiffener in the king 

pile. Please provide plate and weld 

details of the stiffener and plate 

tab. 

The detail on drawing S‐502 will 

be revised via addenda to show 

the plate and weld details. 

2  35 
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Plan 

Sheet

s 61, 

63, 70 

    Drawing C‐502 includes a table for 

Shutter Panel Pipe Penetrations 

and lists the various Outfalls to 

pass through the shutters. Several 

other drawings have 

conflicting/missing outfalls: 

a. Drawing C105 does not show 

outfall #24 

b. Drawing SD102 does not show 

outfall #24 

c. Drawing S105 does not show 

outfalls #22B, 23A, 26, or 26A 

Please clarify the correct outfalls 

required. 

Outfalls are required as 

indicated in the Shutter Panel 

Pipe Penetration Table on 

drawing C‐502.  Drawings CD‐

102, C‐105, S‐105 and S‐106 will 

be revised via addenda to be 

consistent with the table. 

2  36 

Plan 

Sheet 

124 

    Reference Drawing S‐608, Sheet 

Pile Bulkhead Rock Anchor 

Schedule, asterisk notes following 

the table: Please identify the 

location of Bid Option 4 anchors 

A93 through A103 as noted 

therein. 

The asterisk notes on drawing S‐

608 should be revised as 

follows:  (*)  Use Type 5 

Anchors for Bid Option 4, 

Anchors B1 Thru B9.     (**)  Use 

Type 3 Anchors for Bid Option 4, 

Anchors B10 Thru B13. Drawing 

S‐608 will be revised via 

addenda. 

2  37 

22  01 14 

00.00 

22 ‐ 

Berth 

Occupa

ncy 

Schedul

e 

N/A  The column labelled Berth 

Occupancy Reference notes the 

specific Berths and then uses a 

sequential numbering scheme for 

Berth 11B and Berth 11C. Berth 

11B is numbered up to 9 and Berth 

11C is numbered up to 4. It is 

unclear what these numbers 

indicate. The plans do not provide 

specific direction in how to 

interpret these numbers. 

Offeror respectfully requests 

specific guidance on how to 

interpret the numbering scheme 

associated with the berth 

schedule. 

The reference numbers refer to 

individual vessel occupancies at 

the specific berths.  Rows with a 

group of occupancies (for 

example." 11B‐3, 4 & 5") refers 

to multiple, but clustered, 

vessel occupancies at the same 

Berth.  Using the example given 

herein, there will be short 

duration gaps with no vessels 

between 11B‐3 and 11B‐4 and 

between 11B‐4 and 11B‐5.  

However, due to the variable 

nature of the schedule, the 

need to demobilize/remobilize 

and the short duration between 

occupancies; it was considered 

prudent to present those 

occupancies as a single 

occupancy with one Start and 

2  38 
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End date. 

104; 

69 

and 

73 

S‐506; 

S‐104 

and S‐

108 

N/A  Drawing S‐506 appears to indicate 

a center‐to‐center distance from 

Ladder Number One to an adjacent 

50 Ton Bollard as 6 Ft 3‐1/2 

 Inches.  Drawings S‐104 and S‐108 

seem to indicate that the adjacent 

object is a cleat rather than a 

bollard.  Please confirm that the 

adjacent object is a cleat and that 

the center‐to‐center distance is 6 

Ft 3‐1/2 Inches. 

Confirmed, the deck feature 

adjacent to Ladder No. 1 is a 

cleat.  The dimensions are 

correct.  Drawing S‐506 will be 

revised via addenda. 

2  39 

Pg. 5  35 20 

23 

1.15 

#2 

Hydrographic surveys are required 

to use multi‐beam technology.  

This is among the most costly 

survey technologies available. In 

lieu of multi‐beam offeror suggests 

a 10'x10' single beam grid spacing. 

Offeror respectfully suggests 

NAVFAC consider single‐beam 

surveys to provide data points to 

avoid any unnecessary costs. 

Provide multi‐beam survey per 

specification. 

2  40 

Pg. 4  01 50 

00.00 

22 

3.2.1 

3.2.2(

a) 

3.2.2(

b) 

Please confirm that water and 

electrical hook‐ups will be made 

available for temporary 

construction facility. 

Temporary utilities will be made 

available as described in 

specification 01 50 00.00 22 

paragraph 3.2 Availability and 

Use of Utility Services. 

2  41 

22 of 

144 

DWG V‐

105 

Note 

5 

It is indicated on the drawing that 

multi‐beam survey data has been 

collected previously from the 

Berth 11 area. In order to provide 

the most accurate bid possible, 

offeror respectfully requests 

The data files are not available 

at this time. 

2  42 
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access to the X,Y,Z data files. 

8 of 

144 

9 of 

144 

10 of 

144 

DWGs 

G‐102, 

G‐103, 

and G‐

104 

Note 

6 

Note 6 on DWG G‐102 requires a 

150‐ft setback from submarine 

operations to the work operation. 

The construction operation 

includes the turbidity curtain and 

containment boom. Despite this 

requirement, the drawing does not 

indicate 150 ft between the 

submarine and the turbidity 

curtain footprint. Please provide 

guidance for how offerors should 

manage the turbidity curtain 

footprint when submarines are 

berthed at an adjacent section. 

Will the offeror be allowed to work 

in berth sections adjacent to 

submarine berthings? Or is the 

turbidity curtain allowed to be a 

distance closer than 150‐ft, so long 

as construction maintains the 150‐

ft setback? 

The standoff requirement to 

berthed submarines has been 

revised from 150 feet to 100 

feet.  As stated in note 6 on 

drawing G‐102, the 

containment booms and silt 

curtains shall not be located 

within this standoff zone.  

Drawings G‐102, G‐103 and G‐

104 and specification Section 01 

14 00.00 have been revised. In 

specification Section 01 14 

00.00, paragraph 1.14.c shall be 

deleted and replaced with the 

following: “c.  All Contractor 

waterborne craft shall at all 

times maintain a minimum of 

100' of standoff from any 

berthed submarine and a 

minimum of ten (10) feet 

clearance to any Government 

Barge in the vicinity of the work.  

This applies to subcontractors 

and materials suppliers as well 

as to the prime Contractor.  This 

minimum clearance shall also 

take into account containment 

booms and silt curtains and any 

materials or equipment present 

on the Contractor craft that and 

that could reduce this effective 

clearance distance.  This 

restriction is in effect at all 

times 24/7 including overnight 

hours and weekends.” 

2  43 
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Pg. 7  01 50 

00.00 

22 

3.4.7  The specification indicates that 

parking space is shown on the 

plans. No parking space has been 

found on the plans. Please specify 

where on the plans parking space 

can be found. If none is currently 

provided, offeror respectfully 

request parking space be 

indicated. 

No designated parking areas are 

provided at the work site.  The 

contractor shall manage 

materials, equipment, and 

vehicles within the work site 

and designated laydown areas 

in accordance with all 

applicable contract 

requirements. 

2  44 

Pg. 7 

8 of 

144 

9 of 

144 

10 of 

144 

01 50 

00.00 

22 

DWGs 

G‐102, 

G‐103, 

G‐104 

3.4.7  Laydown space referenced in the 

referenced spec. section is 

identified on drawings G‐102 and 

G‐104 for Phase 1A and Phase 3A.  

No laydown space is marked on G‐

103. Should offerors interpret this 

to mean that no laydown space is 

available during phases 2A and 2B. 

Further, no area is marked on 

DWGs G102 and G104 for laydown 

during phases 1B and 3B. Should 

offerors interpret this to mean that 

no laydown is available during 

these phases of work? 

Staging and laydown areas on 

Berth 11 is limited.  During 

Stages 1B, 2B and 3B, the 

contractors work zone, as 

shown on G‐303, extends from 

the back of the wharf structure 

to the face of wharf.  This area 

can be used for storage subject 

to the restrictions and 

requirements noted (crane 

clearance zone and crane travel 

accommodations).   The 

buoyancy cans further limit the 

potential deck side staging 

during Phase 2A where the deck 

side staging/storage  area is 

limited to the area between the 

crane clearance envelope and 

the edge of deck.  Please note 

that the west end of Berths 1 

and 2A will be made available 

for use by the Contractor for 

staging. A sketch (SK‐G‐107‐1 

dated July 27, 2016) is provided 

to show this approximate limits 

of the staging area. 

2  45 

Pg. 6  01 50 

00.00 

22 

3.4.3  The specification indicates that the 

contractor will be provided storage 

and trailer space. No storage and 

trailer space has been identified on 

the plans. Offeror respectfully 

requests an indication of the 

location of the storage and trailer 

area. 

The west end of Berths 1 and 2A 

will be made available for use 

by the Contractor as a staging 

area. A sketch (SK‐G‐107‐1 

dated July 27, 2016) is provided 

to show the approximate limits 

of the staging area. 

2  46 
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14 of 

144 

DWG G‐

108 

Note 

2 and 

Note 

3 

DWG G‐108 indicates that berths 

2, 6, 7, and 14 may be available for 

usage. Note 2 indicates usage of 

these berths is limited and not 

intended for load‐out. Note 3 

indicates  that the availability of 

these berth spaces will vary. 

Offerer respectfully requests a 

schedule of availability for these 

berth spaces. Further, will the 

Navy state the intended purpose 

of berth availability if this space is 

unavailable for loading and load‐

out? 

The intended purpose is for 

temporary storage of work 

barges during shipyard planned 

vessel movements into and out 

of dry dock No. 1 as stated in 

Note 1 on sheet G‐108.  The 

Government will make 

reasonable accommodations to 

have berths at the Shipyard 

available for temporary storage 

as noted on drawing G‐108.  

However, due to a number of 

factors, a schedule with 

availabilities of these berths is 

not available and availability of 

the berths is not guaranteed.  

The contractor shall work with 

the Contracting Officer to see if 

berths will be available and if 

they can accommodate the 

contractors waterborne 

equipment. 

2  47 

23 of 

144 

and 

24 of 

144 

DWGs 

H‐001 

and H‐

101 

H‐001 

Note 

1 

H‐001 Note 1 indicates that all 

timber fendering and other 

materials scheduled for demolition 

are CCA or creosote treated. 

However, these features are not 

included on H‐101. Please confirm 

that all timber falsework (timber 

fedner piles, wales, chocks, rub 

strips and curb) are treated with 

CCA or creosote and will require 

regulated disposal. 

All timber to be removed is 

treated, disposal shall be in 

accordance with local, state and 

federal regulations. 

2  48 

Pgs. 

10 & 

11 

Section 

31 23 

00.00 

22 

3.1.2.

2 

The dewatering requirements 

detailed in this section refer to 

"working in the dry" and extensive 

dewatering for excavations. It is 

understood that there are no 

significant excavations required on 

this project, unless dredging is 

categorized as an excavation. The 

dewatering requirements for 

excavations may not have the 

Recommend no change from 

the dewatering requirements.  

Dredging and excavation are 

not used interchangeably, 

Dredging is as specified in 

Specification Section 35 20 23 

and Excavation and Fill is as 

specified in Specification 

Section 31 23 00.00 22 

2  49 
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applicability to justify a contractor‐

staffed Professional Geotechnical 

Engineer to stamp the dewatering 

plans and to provide weekly 

reporting regarding the 

dewatering system. Offeror 

respectfully suggests NAVFAC 

remove or change the dewatering 

requirements to more closely align 

with the work being performed on 

the site.  If excavation and 

dredging are being used 

interchangeably, please indicate 

so. 

Pg 12  Section 

31 23 

00.00 

22 

3.1.2.

2 (d) 

Paragraph D requires the 

contractor to measure and record 

the performance of dewatering 

systems through use of 

piezometers. No piezometers are 

indicated anywhere on the plans. 

Please confirm that this is a 

requirement for any dewatering 

systems that may be required on 

this project. 

Note that Paragraph D does not 

strictly require the use of 

piezometers.  It is correct that 

piezometers are not shown on 

the drawings. 

2  50 

8 of 

144 

DWG G‐

102 

Notes 

8 and 

9 

Please confirm that the Crane Test 

Area Piles related to note 8 must 

be installed before any other 

support piles, which is to occur 

during phase 1B. Is it possible that 

the Crane Test Area Piles, as well 

as piles noted in Note 9, can be 

installed during phase 1A, 

depending on deck availability? 

The Crane Test Area Piles need 

to be completed by the end of 

Phase 1B as noted. There is no 

contractual requirement that 

they must be completed before 

the other Berth 11B support 

piles.  Regarding support pile 

installation during Phase 1A, it 

may be permissible if the 

following is satisfied: the deck is 

available, it is approved by the 

Contracting Officer and, the 24‐

foot wide Fire Lane is provided 

and accepted by the Fire 

Department. 

2  51 
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  Amend

ment 2 

  Amendment 2 provided a revised 

Attachment B Birth Occupancy 

Schedule.  Note 3 to the 

Attachment describes a time frame 

for the purpose of taking rock 

probes.  Please describe the scope 

of work for the rock probes and 

where the rock probes are 

included in the bid schedule. 

The rock probe requirements 

are indicated on drawing S‐102, 

notes 1 & 2.  They will be paid 

under Items 001 01a, 001 02a, 

or 002 01a. 

2  52 

92  Drawing

s 

N/A  Drawing S‐305 indicates that the 

contractor shall purchase the 

balance of the poly fenders not 

provided by the Government.  

Please provide a specification for 

the poly fenders. 

See Specification Section 31 63 

19 page 7. 

2  53 

96  Drawing

s 

N/A  Please confirm the number of poly 

fenders required on Drawing S‐

106.  The labels appear to indicate 

14 poly fenders; however, the 

bracketed segments appear to 

indicate 12 poly piles. 

There should be 12 poly fender, 

two groups of 6 each.  Drawing 

S‐106 will be revised 

accordingly. 

2  54 

      We have reviewed Amendment 

002 and we still believe that there 

are issues with scheduled berth 

occupancy, particularly if Option 1, 

CLIN 006 is not awarded and the 

completion time is held to 852 

calendar days. We believe that we 

will not be able to get access to 

perform Phase III work until after 

the project completion date. 

Phase 3 is for Option 1, CLIN 

006.  If Option 1 is not awarded, 

the repair and support pile work 

at Berth 11C shall be completed 

when Berth 11C is available 

during Phases 1 and 2 as noted 

on Drawing G‐102 note 7. Note 

7 will be modified and issued via 

addenda 

2  55 

      Plan sheet SD 301, Section A3.  Is 

the timber to be removed at the 

inner fender limited to the vertical 

rub strips at bents 12‐16 per note, 

or does it include chocks, wales, 

and other timber rub strips per the 

note directly below? 

All timber rub strips, chocks, 

and wales are to be removed at 

the existing inner master piles, 

bents 12 to 16. 
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      Plan sheet SD 301, Section A1 & 

A3.  Cross‐hatching for removal 

does not appear on the HP12 

wales, but the note seems to 

indicate that these wales are to be 

removed.  Which is correct? 

The HP wales will remain.  They 

are not to be removed. 

2  57 

      Plan sheets S108‐S111.  It is not 

clear how many deck drains must 

be relocated or reinstalled.  Open 

circles and solid dots are 

inconsistent (see drain at support 

pile 22/23 on sheet S110).  Also 

note on sheet S109 at 5/6. 

The deck drains that are 

impacted by the deck 

modifications (installation of 

support piles and openings for 

fill placement) shall be replaced. 

Drains impacted at support piles 

locations need to be shifted 

away due to the pile cap. Drains 

impacted by the deck 

replacement at fill openings can 

be cast into the new deck.  

Estimated quantities for the two 

types are as follows:   1‐ Cast 

into Concrete 38 locations (Base 

Bid) and 0 locations (Option 1) 

and; 2‐ Cored Thru Existing 

Concrete 12 locations (Base Bid) 

and 2 locations (Option 1).   

These quantities may vary 

based on field as‐installed 

support pile locations and any 

adjustments made to the deck 

open tins for fill. 
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      Plan sheets S109‐S111.  Are the 

12’‐6” timber deck panel removals 

typical at each bay or only at the 

location that the note points to? 

The existing timber deck panels 

were constructed as 

modular/removable 12'‐6" 

units.  The intent is that panels 

will be removed and reinstalled 

as required for fill placement 

(estimated 1 per bay) and as 

needed for framing 

modifications for the brows, 

platforms, etc.  Drawings S‐109 

thru S‐111 call out one location 

as "typical" and the other 

locations were depicted with 

bold linework around the panels 

to be removed and reinstalled. 

2  59 

      Plan sheet S304, Detail B5, 

Sections C5 & D5, Notes 4 & 5 and 

section B1 are not clear.  Is the 1’‐

6” at panel ends raised to get 

concrete‐ to‐concrete contact?  

Where does the keyway 

terminate?  What is the “T” shaped 

3” compressible seal?  Is it 

horizontal or vertical?  Why are 

seals required at all?  With the pea 

stone fill and no fines, the seals 

don’t seem necessary. 

The keyway stops 1' ‐ 6" from 

the end of the panel. The "T" 

shaped 3" seal is a horizontal 

seal to accommodate the 

horizontal (longitudinal) 

tolerance between the end of 

the panel and the edge of the 

King Pile flange to ensure 

contact between the seals. 

2  60 

      If Bid Option 1, Shutter Panel 

Bulkhead at 11C is selected, please 

confirm that base bid repairs at 

Berth 11C will still be paid in 

addition to the selected option. 

Confirmed.  2  61 

      Item 0007, Option 2, Shutter 

Panels.  The item description 

states that panels are located 

between king piles 3‐6.  Drawing S 

104 only shows shutter panels 

between king piles 3‐5.  Please 

clarify. 

For Item 003, Option 2, the 

shutter panels shall be as 

indicated on the drawings, 

which calls for panels between 

King Piles 3 to 5. 

2  62 
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S‐607      Confirm the quantities for the pile 

repairs, as there appears to be an 

error.  For example, there are no 

type 5 reparis on berth 11B, but 

the quantity table shows 3, there 

are 2 type 5 repairs on berth 11C, 

but the quantity table shows zero, 

sheet S‐121 shows 47 repair 

locations for berth 11A, but the 

repair table calls out 50 each. 

The pile repair quantities are 

correct as shown.  The repair ID 

No.’s are not always in order by 

berth.  Some quantities may be 

slightly more than the sum of 

the itemized locations. 

2  63 

      Please provide specification for the 

various pile repairs. 

See specification 03 01 30.71 

Concrete Rehabilitation. 

2  64 

      Contrary to the phasing plans G‐

102 to G‐104, can the pile jacket 

repairs be done at any time? 

(Assuming all other requirements 

such as the temperature range and 

submarine setback specifications 

still apply). 

Yes, the pile jacket repairs can 

be done prior to backfilling. Any 

damage done to the repairs by 

the Contractor during 

subsequent work, will be 

repaired by the contractor at no 

cost to the Government. 

2  65 

      Contrary to the phasing plans G‐

102 to G‐104, can the beam and 

pile cap repairs under the deck be 

done before the backfilling? 

Yes, the beam and pile cap 

repairs can be done prior to 

backfilling. Any damage done to 

the repairs by the Contractor 

during subsequent work, will be 

repaired by the contractor at no 

cost to the Government. 

2  66 

      Section 01 45 00.00 20, paragraph 

1.5.1.1 states that the QC Manager 

may perform the duties of the 

SSHO. Section 01 35 26.00 22, 

paragraph 1.6.1.2 states that the 

QC Manager cannot be the the 

SSHO. Please clarify. 

The QC Manager may not 

perform the duties of the SSHO.  

Section 01 45 00.00 20, 

paragraph 1.5.1.1 will be 

revised via addenda. 

2  67 

      Attachment B in Amendment 2 

includes a new estimated Berth 

Occupancy Schedule. Please 

provide additional information on 

the berth numbers noted in the 

table (i.e. 11B‐1 &2, 11C‐4, etc. 

The reference numbers refer to 

individual vessel occupancies at 

the specific berths.  Rows with a 

group of occupancies (for 

example." 11B‐3, 4 & 5") refers 

to multiple, but clustered, 

vessel occupancies at the same 

Berth.  Using the example given 

2  68 
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herein, there will be short 

duration gaps with no vessels 

between 11B‐3 and 11B‐4 and 

between 11B‐4 and 11B‐5.  

However, due to the variable 

nature of the schedule, the 

need to demobilize/remobilize 

and the short duration between 

occupancies; it was considered 

prudent to present those 

occupancies as a single 

occupancy with one Start and 

End date. 

      The G series drawings depict 

berthed submarines adjacent to 

potential work areas. These 

images do not depict the floatation 

elements required to bring the 

submarines into dry dock 1. Please 

provide information on how the 

installation and removal of these 

elements will impact the 

construction project, as well as a 

general layout of a submarine 

berthed with the floatation 

elements installed. This 

information is required to 

determine the impact that a 

berthed submarine has on 

construction vessel movements in 

the area. 

The submarine plus camel and 

waterside buoyancy cans 

extends out from face of 

fendering a total of 76'‐3".  The 

Contractor should anticipate 

that the buoyancy cans might 

be installed and present on 

berthed submarines when the 

Contractor is working in the 

adjacent berth and while they 

must remove their barges from 

the Berth 11 area. 

2  69 

      The bid items included in form SF 

1442 include items 0001 through 

0014. The bid schedule in 

section 00 41 00 includes bid items 

001 through 010. For the purposes 

of eliminating confusion 

in the breakdown and assembly of 

the bid price, we request that 

section 00 41 00 be modified to 

reflect the items listed on form 

SF1442. 

The item numbers cannot be 

revised at this time. 

2  70 
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      Specification Section 31 23 00.00 

22 Page 8 states that dredge spoils 

shall be amended to obtain a 

minimum unconfined compressive 

strength of 50 psi.  This value 

seems high.  Can you please 

confirm that this is correct? 

It is confirmed that dredge 

spoils shall be amended to 

obtain a minimum unconfined 

compressive strength of 50 psi 

but not greater than 150 psi. 

2  71 

      We are concerned with 

compaction requirements of the 

compacted granular fill.  This work 

will be performed in a tidal zone 

and will be flooded regularly. Can 

you please confirm the installation 

and compaction requirements for 

this? 

Specification Section 31 23 

00.00 22, EXCAVATION AND 

FILL,  will be revised to clarify 

requirements for compacting 

the compacted granular fill 

material. The revision will be 

issued via addenda. 

2  72 

      The installation of riprap under the 

pier as shown on plan sheet C‐107 

will be very difficult and expensive.  

The MDOT spec 703.25 calls for 

stones with a weight of 10‐500 lbs. 

with 50% of the stones by volume 

over 200 lbs.  This work is to be 

done under the existing stone pier 

and down to a depth of approx. el. 

‐17.8.   Could you suggest an 

alternative method for slope 

stabilization? 

The slope protection should be 

as indicated in the documents. 

2  73 

      Can we use existing shore power 

for temporary power during 

construction? 

Temporary utilities will be made 

available as described in 

specification 01 50 00.00 22 

paragraph 3.2 Availability and 

Use of Utility Services. 

2  74 

25, 42  Drawing

s 

  Drawing B‐101 indicates that 

borings F11 through F25 are 

representative of the general area 

where a number of the support 

piles are to be driven.  Drawing B‐

617 presents borings 8 through 17 

“on line F.”  Boring F25 does not 

appear to be included.  Drawing B‐

617 appears to be a scan and is not 

readable even when magnified.  

Drawing files for B‐615 and B‐

617 with higher resolution will 

be provided as part of an 

addenda. 
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a.       Please provide a clear copy 

of drawing B‐617 

b.      Please provide a copy of the 

log for boring F25. 

4  Appendi

x F 

Table 

6 

Table 6 of Appendix F, 

Memorandum – Observations and 

Measurements of Ground Below 

Existing Wharf Structure at Berths 

11A, 11B and 11C, indicates large 

rocks within the riprap in the 

general area where the support 

piles are to be driven.  Typically, 

this type of surface obstruction is 

addressed by pre‐trenching the 

location of the piles.  However, 

given the restrictive geometry of 

the access opening shown on 

drawing S‐507, this may be 

impossible.  Will it be possible to 

increase the size of the openings 

to accommodate pre‐trenching or 

other methods of clearing the 

obstructions? 

The 6ft by 6ft openings for fill 

placement may be enlarged in 

the east‐west direction subject 

to approval by the Contracting 

Officer and at no cost to the 

Government, following 

submittal by the Contractor. 

2  76 

51  Appendi

x A 

  According to Appendix A, Federal 

and State Permits  berths 11,12 

and 13 were constructed in 1943 

and there have been subsequent 

upgrades in the 1970’s, 1990’s, 

2008 and 2014.  It appears that the 

original piers and the subsequent 

upgrades involved the placement 

of fill (of an unknown nature) over 

the original, natural ground 

surface.  In addition to the fill, 

there is surface rip rap (of 

unknown thickness) and, we 

understand, there is a history of a 

presence of significant amounts of 

submerged scrap iron and steel.  It 

is probable that these conditions 

will obstruct portions of driving the 

support piles and drilling the king 

piles and rock anchors.   How will 

In addition to Appendix A, the 

specifications also describe the 

potential obstructions that the 

contractor is advised that may 

be encountered in the fill and 

the underlying strata.  No 

separate measurement or 

payment will be made for the 

presence of obstructions. 

Regarding the rip rap, there is a 

memorandum in Appendix F 

that provides some underdeck 

observations and 

measurements made by MN‐

FST. 
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the presence of obstructions be 

addressed? 

8, 16  Drawing

s 

  Note 3 on Drawing G‐102 

addresses Limited Portal Crane 

Travel and drawing G‐302 provides 

crane clearances.  Please confirm 

that temporary work platforms, on 

the water side of the pier, that are 

more than 42 inches from the 

center of rail and are less than 26 

feet high could be left in place 

during transit of the crane. 

Waterside platforms that do not 

obstruct the crane clearance 

envelope can remain in place 

during transit of the crane.  The 

Contractor must ensure that 

their platforms and any 

materials stored adjacent to the 

crane clearance area are 

secured and not at risk for 

becoming dislodged or falling 

into the crane clearance area. 

2  78 

47  Drawing

s 

  On C‐103 of the contract drawings, 

a table of estimated dredge 

volumes is provided.  Can the Navy 

provide the calculation method for 

these volumes? 

Dredge volume calculations 

were made using the average 

end area method. 
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7  Bid 

Schedul

e 

Docume

nt 00 41 

00 

  Are options 3 and 4 additive?  In 

other words, if the government 

exercises option 4, will the 

contractor receive payment only 

for option 4, or will the contractor 

receive payment for both option 3 

and then option 4? 

No, they are not additive. If Bid 

Option 4 is awarded, Bid Option 

3 will not be awarded. 
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Plan 

Sheet 

66, 

88, 89 

    In regards to the sequencing of 

work, on plan sheet 88, Stage 5, 

step 11 mentions removing the 

temporary bracing  prior to 

backfilling in step 15.  On plan 

sheet 89 it states performance and 

proof tests for the rock anchors 

shall be conducted prior to 

backfilling the bulkhead and 

require temporary bracing.  Please 

confirm the intent is to backfill 

prior  to the removal of this 

temporary bracing. 

The intent is to remove the 

temporary bracing prior to 

backfilling, after the 

performance and proof tests 

are completed and the anchors 

have been seated with a 

nominal load as indicated on 

drawing S‐101. 
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Plan 

Sheet 

132 

    If the fore‐mentioned installation 

is “Temporary” for this project; 

Will the contractor be required to 

remove this installation upon 

completion of each phase? 

Yes.  2  82 

Plan 

Sheet

s 90, 

91 

    Reference Drawing S‐303, Section 

C2, Modified Panel P1: Please 

provide plan and elevation details 

of Modified Panel P1 to clarify how 

the panel transitions from a +/‐ 

24” wide panel to a 15” panel 

where it seats into the king piles. 

A detail will be added to 

Drawing S‐304.  This drawing 

will be added via addenda. 

2  83 

      Because of concerns with 

occupancy times conflicting with 

phasing and the required 

completion date, would it be 

possible to perform the base bid 

Berth 11C work with the 11B 

work? 

If Option 1 is not awarded, the 

repair and support pile work at 

Berth 11C shall be completed 

when Berth 11C is available 

during Phases 1 and 2 as noted 

on Drawing G‐102 note 7. Note 

7 will be modified and issued via 

addenda. 
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pdf pg 

3 

Amend

ment 

0002, 

Attch B 

Berth 

Occu

pancy 

Sched

ule 

There is currently no overlap on 

the schedule indicating times 

during which the contractor will 

have zero access to Berth 11 or 

within the security barrier 

whatsoever. Given the sensitivity 

of Los Angeles‐class submarines, it 

is likely that the Contractor will be 

required by NAVFAC to vacate the 

security barrier area at times.  

 

Offeror respectfully requests 

details related to the protocols for 

vacating the security area i.e. how 

frequently and for what durations 

will the offeror be asked to vacate 

the security area? How much 

notice will the contractor receive? 

Is there a schedule of these times 

currently available? 

Refer to drawing G‐108 and 

specification 01 14 00.00 22 

paragraph 1.3.2.  Specific dates 

are not available at this time. 
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(End of Summary of Changes)  
 


