



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE J		PAGE OF PAGES 1 4	
2. AMENDMENT/MODIFICATION NO. 01		3. EFFECTIVE DATE 07-Apr-2010		4. REQUISITION/PURCHASE REQ. NO. ACQR1291565		5. PROJECT NO. (If applicable)	
6. ISSUED BY PUBLIC WORKS DEPARTMENT SOUTH POTOMAC/FEAD 4474 MCMAHON ROAD, SUITE 3 INDIAN HEAD MD 20640-5035		CODE N40080		7. ADMINISTERED BY (If other than item 6) See Item 6			
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) GRUNLEY/GOEL JV 15020 SHADY GROVE ROAD SUITE 410 ROCKVILLE MD 20850				9A. AMENDMENT OF SOLICITATION NO.			
				9B. DATED (SEE ITEM 11)			
				X 10A. MOD. OF CONTRACT/ORDER NO. N40080-06-D-0004-0059			
				X 10B. DATED (SEE ITEM 13) 29-Sep-2009			
CODE 42KL2		FACILITY CODE					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required)							
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.							
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).							
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.243-1 Changes							
D. OTHER (Specify type of modification and authority)							
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: cloydzen101559 N40080-06-D-0004-0059-1A - RM 10-01 ARRA REPAIR HVAC SYSTEM BLDG 900 TAS::17 1805::TAS RFR HVAC (BLDG 900) CREQ <div style="text-align: center;">(SEE CONTINUED ON PAGE 2)</div>							
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A. NAME AND TITLE OF SIGNER (Type or print)				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)			
				BELINDA J. LEAPLEY / CONTRACTING OFFICER TEL: 301-744-2189 EMAIL: belinda.leapley@navy.mil			
15B. CONTRACTOR/OFFEROR		15C. DATE SIGNED		16B. UNITED STATES OF AMERICA		16C. DATE SIGNED	
(Signature of person authorized to sign)				BY 		29-Apr-2010	
				(Signature of Contracting Officer)			

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE J		PAGE OF PAGES 1 4	
2. AMENDMENT/MODIFICATION NO.		3. EFFECTIVE DATE 07-Apr-2010		4. REQUISITION/PURCHASE REQ. NO. ACOR1291595		5. PROJECT NO.(If applicable)
6. ISSUED BY PUBIC WORKS DEPARTMENT SOUTH POTOMAC/FEAD 4474 MCMAHON ROAD, SUITE 3 INDIAN HEAD MD 20640-5035		CODE N40080	7. ADMINISTERED BY (If other than item 6) See Item 6			
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) GRUNLEY/GOEL JV 15020 SHADY GROVE ROAD SUITE 410 ROCKVILLE MD 20850			9A. AMENDMENT OF SOLICITATION NO.			
			9B. DATED (SEE ITEM 11)			
			X 10A. MOD. OF CONTRACT/ORDER NO. N40080-06-D-0004-0059			
			X 10B. DATED (SEE ITEM 13) 29-Sep-2009			
CODE 42KL2		FACILITY CODE				
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS						
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of offer <input type="checkbox"/> is extended. <input type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.						
12. ACCOUNTING AND APPROPRIATION DATA (If required)						
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.						
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.						
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).						
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.243-1 Changes						
D. OTHER (Specify type of modification and authority)						
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office.						
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: clayden101559 N40080-06-D-0004-0059-1A - RM 10-01 ARRA REPAIR HVAC SYSTEM BLDG 900 TAS::17 1805::TAS RPR HVAC (BLDG 900) CREQ <div style="text-align: center;">(SEE CONTINUED ON PAGE 2)</div>						
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.						
15A. NAME AND TITLE OF SIGNER (Type or print) JERRY ELMORE			16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)			
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)			15C. DATE SIGNED April 2, 2010		16B. UNITED STATES OF AMERICA BY _____ (Signature of Contracting Officer)	
					16C. DATE SIGNED	

EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

30-105-04

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:

MOD 1A FURNITURE MOVE**SCOPE OF WORK**

Scope of work for temporary office space and moving changes in request for proposal dated 16 February 2010 to contract N40080-06-D-0004-0059, RM 10-01 ARRA REPAIR HVAC SYSTEM BLDG 900, Naval Support Facility, Indian Head, Maryland.

Reason Code: CREQ

Incorporate the following changes:

1. Move additional items from B. 900 at Naval Support Facility Indian Head to the temporary office space at Ely's facilities and return items back to B. 900 after construction work is complete and customer relocates back to B. 900. See list of items in enclosure (1).

Enclosure (1)

Description	Quantity Size	Approximate Weight
Bookcase, wood, 4dwr	4 20d x 36"w x 58"h "	150 lbs
Bookcase, wood, 4dwr, open	1 20d x 36"w x 62-1/2"h "	200 lbs
Bookcase, wood, 3 shelf	6 15d x 36"w x 48"h "	150 lbs
Bookcase, wood, 4 shelf	13 16d x 36"w x 54"h "	200 lbs
Bookcase, wood, 2 drw	4 24d x 48"w x 36"h "	100 lbs
Credenza, wood	11 22d x 72"l x 30"h "	225 lbs
Desk, wood double, ped.	2 30 w x 60"l "	200 lbs
Desk, wood double, ped.	13 36 w x 72"l "	500 lbs
Desk, L-shape, wood .	7 36 w x 72"l "	350 lbs
File, cabinet	1 36 w x 72"l "	150 lbs
Hutch, wood	6 15d x 74"l x 49"h "	250 lbs
Lateral file cabinet, metal 5 drw	1 24d x 48:w x 54:h "	250 lbs
Conference, table, wood	1 45w x 96"l "	600 lbs
Round wood, table 42 "	2 42 "	150 lbs
Round wood, table 48 "	7 48 "	150 lbs
Wardrobe, wood, closet	4 15d x 35" w x 77"h "	150 lbs
Leather, chairs	27 ECR Conference Room	
Credenza, wood	1 24w x 66l "	250 lbs
Conference, table, wood	1 48w x 192"l "	800 lbs

2. Provide intrusion alarm system and service for the duration of contract at Ely 3 space. Alarm shall include control panel, keypad with LCD screen, sirens, entrance doors and window sensors, and motion sensors at front and rear entrances. Provide any power supply, connections, etc. to make the alarm a complete and functional system. New alarm system should match or be equal to the existing system at Ely 2.
3. Activate existing intrusion alarm system at Ely 2 space, and provide alarm service for the duration of the contract.
4. Provide electronic key pad lock at front entrance to Ely 3 space. Locks shall include keypad, power supply, magnetic lock, motion detector, push button, and annunciator. New key pad system should match or be equal to the existing system at Ely 2.
5. Provide credit for deletion of janitorial services at the temporary office location for the duration of the contract.

As a modification to this contract:

No additional time or adjustment in contract price is required by reason of this change. The delivery order total remains \$3,602,509.00 and the contract completion date remains 11 March 2011.

CONTRACTOR'S RELEASE:

Acceptance of this modification by the contractor constitutes an accord and satisfaction and represents payment in full for both time and money for any and all costs, impact effect, and for delay and disruptions arising out of, or incidental to, the work as herein revised.

SECTION B - SUPPLIES OR SERVICES AND PRICES

Global Changes

CLIN 0004 -- SUBCLIN 000401

The CLIN description has changed from TAS::17 1805::TAS RPR HVAC (BLDG 900) to RM 10-01.

CLIN 0004

The CLIN extended description has changed from Project Number RM 10-01 ARRA REPAIR HVAC SYSTEM BLDG 900, Naval Support Facility, Indian Head , Maryland. to TAS::17 1805::TAS RPR HVAC (BLDG 900) Project Number RM 10-01 ARRA REPAIR HVAC SYSTEM BLDG 900, Naval Support Facility, Indian Head , Maryland..

(End of Summary of Changes)