## PERFORMANCE WORK STATEMENT (PWS)

for the Inspect Repair Only as Necessary (IROAN) of the Logistics Vehicle System Replacement (LVSR) Armored Tractor AMKR16

TAMCN D00537K

NSN 2320-01-592-7353 ID 12493A

BROWN.KENNETH. Digitally spined by BROWN AE NHETHAL (1004353048) DN: (-US, 0=1).S. (Government, out-Dob), out-PR, out-Dob, out-PR, o

Digital or Ink LOGCOM Representative

HANOVICH. Digitally signed by HANOVICHROBERT.LEE.1095936 918

ROBERT.LEE. DISCOUNT OUR DISCOUNT OF THE PROPERTY OF THE PROPERT

Digital or Ink PM/PDM Representative

### TABLE OF CONTENTS

Section a	nd Paragraph	age
1.0.	GENERAL	1
1.1.	Description of Services/Induction	
1.2.	Background	
1.3.	Objectives	
1.4.	Scope	
1.5.	Period of Performance	
1.6.	General Information	
1.6.1.	Turnaround Time	
1.6.2.	Quality Control	
1.6.3.	Quality Assurance	
1.6.4.	Place of Performance	
1.6.5.	Type of Contract	
1.6.6.	Physical Security	
1.6.7.	Post Award Conference/Periodic Progress Meetings	
1.6.8.	Contracting Officer's Representative (COR)	
1.6.9.	Key Personnel	
1.6.10.	Identification of Contractor Employees	
1.6.11.	Data Rights	
1.6.12,	Organizational Conflict of Interest	
1.6.13.	Intent	
1.6.14.	Proof of Receipt	
1.6.15.	Proof of Shipment	
1.6.16.	Inventory	
2.0	PART 2 DEFINITIONS	
2.1.	PART 2.1 ACRONYMS	
3.	PART 3. GOVERNMENT FURNISHED PROPERTY, and EQUIPMENT	3-1
3.1.	Government Furnished Property	
4.	PART 4. CONTRACTOR FURNISHED ITEMS AND RESPONSIBILITIES.	4-1
4.1	General	
4.2	Contractor Furnished Materiel (CFM)	
5.	PART 5. SPECIFIC TASKS	
5.1	Basic Services	
5.2.	Unique Identification (UID) and Item unique Identification (IUID) Markings	
5.2.1.	Unique Identification (UID) Requirements	
5.2.1.1.	IUID Marking - General	
5.2.1.2.	IUID Marking - Specific	
5.2.1.3.	IUID Recording	
5.2.1.4.	OSD IUID Registry	
5.2.1.5.	Marine Corps TDS	
5.2.1.6.	Change of Item Owner for Disposal	5-2
5.2.1.7.	Life Cycle Update for Marine Corps Disposal	
5.2.2.	OSD IUID Registry Submission	

Section a	and Paragraph	.Page
5.2.2.1.	Data Submission	5-2
5.2.2.2.	Direct File Submissions	5-2
5.3.	Principal End Item UID Markings	5-3
5.3.1.	LVSR PEI Data Plate	5-3
5.3.2.	UID Minimal Dimensions	5-3
5.3.3.	List of Components Requiring UII Markings	
5.4.	Detail Tasks	
5.4.1.	Vehicle Shipment	5-5
5.4.2.	Vehicle Receipt	
5.4.3.	Pre-Induction Inspection	5.5
5.4.4.	Missing Parts, Non-Reparable, or Destroyed Items	5.5
5.4.5.	Phase I - Pre-Induction	55
5.5.	Phase II – IROAN	.J-J
5.5.1.	Frame Assembly	.J-0 5 6
5.5.2.	Axle Assemblies	.J-0
5.5.3.	Truck Engine and Accessories	3-0 5-6
5.5.4.	Starter	5-0 5-0
5.5.5.	Alternator	<b>3-6</b>
5.5.6.	Transfer Case	<b>3-6</b>
5.5.7.	Transmission	5-6
5.5.8.	Transmission	5-6 5-7
5.5.8.1.	Winch	5-7
5.5.8.2	Auxiliary Winch	5-7
5.5.9.	Winch Cable and Clevis	5-7
5.5.10.	Hydraulic Tank	5-7
5.5.10.1.	Truck Cab and Components	
5.5.10.1.	Dash Switches, Gauges and Deicer	
5.5.10.2,	0 - 5 - 7	5-7
5.5.11.	Windshields and Door Glass	5-7
5.5.11. 5.5.12.	Gladhands	5 <b>-</b> 7
	Stowage Boxes, and Crossmembers	
5.5.13.	Radiator and Charge Air Cooler Assembly	5-7
5.5.14.	Propeller Shafts	5-7
5.5.15.	Hydraulic Cylinders, Hydraulic Pumps and Power Take-Offs (PTO)	5-7
5.5.16.	Cooling Fans and Fan Motors	5-7
5.5.17.	Slave Hydraulic System	5-8
5.5.18.	Fifth Wheel Assembly	5-8
5.5.19.	Fifth Wheel Ramps	5-8
5.5.20.	Steering System	5-8
5.5.21.	Fuel Tank	5-8
5.5.22.	Wheels	
5.5.23.	Tires	
5.5.24.	Mudflaps	5-8
5.5.25.	Brake System.	
5.5.26	Hub and Brake Drum	5-8

Section a	and Paragraph	Pag
5.5.27.	Antilock Brake System	5-8
5.5.28.	Central Tire Inflation System	5-8
5.5.29.	Batteries, Battery Cables and Battery Box	5-8
5.5.30.	Lights	5-9
5.5.30.1.	Beacon Light Assemblies and Mounting Posts	5-9
5.5.30.2.	Work Light Assembly	5-9
5.5.31.	Suspension Components	5-9
5.5.31.1	Suspension Accumulators	5-9
5.5.31.2.	Suspension Main Manifold	5-9
5.5.32.	Treadle Valves, Air Dryers, and After Coolers	5-9
5.5.33.	Air Tanks and Air Reservoirs	5-9
5.5.34.	Air Compressor	5-9
5.5.35.	Air Governor Assembly	5-0
5.5.36.	Air Cleaner	5-0
5.5.37.	Air Condition System	5.0
5.5.38.	Vent Hoses and Transmission Breather	5-0
5.5.39.	Fuel and Water Separator Assembly	50
5.5.40.	Fuel Priming and Fuel Sending Unit	<i>5-3</i> -5-10
5.5.41.	Turbocharger Assembly	J-10 10
5.5.42.	Remote Control Unit (RCU)	10 11 5
5.5.43.	Rust and Corrosion Removal	
5.5.44.	Stencils and Final Paint	J-10 10
5.5.45.	Corrosion Control	
5.5.46.	Undercoating	
5.5.47,	Basic Issue Items	
5.5.48.	Components of End Item	.J-10 10
5.5.49	Unauthorized Modifications and Non-Standard Parts	
5.5.50,	Surplus and Excess Components	.J-10
5.5.51.	Armor	.J-10 5 10
5.5.52.	Machine Gun Mount	.5-10
5.5.53.	Marine Corps Transparent Armor Gun Shield (MCTAGS)	11 5 11
5.5.54.	Battery Powered Motorized Traversing Unit (BPMTU) and the Manual	.3-11
	Traversing Unit (MTU)	5 11
5.5.55.	Various C4I Integrated Systems A-Kits for the LVSR Tractor	.3-11
5.5.55,1	Electronic Countermeasure	.J-11 5 10
5.5.55.2	Surveillance Tracking	.3-12
5.5.55.3.	Driver Vision Enhancement	.3-12
	Communications	.3-13
5.5.55.5.	AN/VRC-113	.3-13
5.5.56.	Modification Instructions	.3-10
5.6.	Mandatory Replacements	.D-16
5.7.	IROAN Data Plate	.3-16
5.8	Vehicle Data Plates	.3-17
5.9.	Hardware	.3-1/
	A AMA M T MAL V THE	D-17

Section a	and ParagraphP	age
5.10.	Pintle Hook5	-17
5.11.	Phase III – Inspection, Testing, and Acceptance5	-18
5.12.	Rejection5	-19
5.13.	Guarantee of Work5	-19
5.14.	Marking and Identification5	-19
5.15.	Shipping Instruction5	-19
5.16.	Configuration Control5	-19
5.17.	Configuration Status Accounting5	-20
5.18	Reports5-	
5.18.1	Road Test and Final Inspection Checklist5	-21
5.18.2	Monthly IROAN Reports and Monthly IROAN Checklist5.	-21
5.18.3.	Reports for LOGCOM	-21
6.	PART 6. APPLICABLE PUBLICATIONS6	-1
6.1.	Applicable Documents6	<u>-</u> 1
6.2.	Military Specifications6	<b>-</b> 1
6.3.	Military Standards	<b>-</b> 1
6.4.	Other Government Documents and Publications6-	-2
6.5.	Military Handbooks (For Guidance)6-	-4
6.6.	Industry Standards6-	-4
6.7	Industry Standards (For Guidance)6-	-5
7.	PART 7 ATTACHMENTS and TECHNICAL EXHIBIT LIST:	-1
7.1.	Attachment 1 Technical Exhibit 1 Performance Requirements Summary 7-	2
7.2.	Attachment 2 Technical Exhibit 2 Deliverables Schedule7-	- <b>4</b> 5
7.3.	Attachment 3 LVSR UII Marking Location for Components7-	-48
7.4.	Attachment 4 Pre-Induction Limited Technical Inspection7-	-59
7.5.	Attachment 5 IUID/UII Pre-Induction Checklist7-	-64
7.6.	Attachment 6 IUID/UII Final Assembly Checklist7-	66
7.7.	Attachment 7 LVSR Final Inspection Record7-	-68
7.8.	Attachment 8 LVSR Maintenance Production Report7-	77
7.9.	Attachment 9 LVSR Monthly IROAN Checklist7-	78
7.10.	Attachment 10 List of Secondary Reparable to be IUID/UII Marked7-	79
7.11.	Attachment 11 Depot Repair Engineering Change Proposal Verification and	
	Application Report7-	81
7.12	Attachment 12 Physical Inventory Document7-	83
7.13.	Attachment 13 Standard Form 153 COMSEC Material Report7-	84
7.14.	Attachment 14 DD Form 1149 Requisition and Invoice/Shipping Document7-	85
7.15	Attachment 15 DD Form 1148 Issue Release/Receipt Document7-	86
7.16.	Attachment 16 Weekly CCIR Material Report7-	87
7.17.	Attachment 17 Marine Corps Logistic Command Discrepancy Report7-	88

### Contract Data Requirements List Exhibit Number

A001	Request for Deviation	7-89
B001	Preliminary Engineering Change Proposal (PECP)	7-90
C001	Configuration Status Accounting	7-91
D001	Item Unique Identification Marking Plan (IUID) Data Matrix	7-92
E001	Request for Pre-Induction Checklist	7-93
F001	Request for Monthly IUID Final Assembly Checklist,	7-94
G001	Depot Maintenance Production Report	7-95
H001	Request for Monthly IROAN Checklist	7-96
1001	Request for Monthly List of Secondary Reparable to be IUID/UII Marked	7-97
J001	Depot Repair Engineering Change Proposal	7-98
K001	Report of Receipts, Inventory, Adjustments, and Shipments of	
	Government Property	7-99
L001	Physical Inventories Report	7-100
Data Ite	em Descriptions	
Request	for Deviation	7-101
Enginee	ring Change Proposal	7-102
Configu	ration Status Accounting	7-104
Item Ur	ique Identification Marking Plan	7-106
Depot N	Azintenance Production Report	7-109
Report (	of Receipts, Inventory, Adjustments, and Shipments of Government Property	7-111
Physica	Inventories Report	7-113

#### Part 1

#### General Information

- 1. <u>GENERAL</u>. This Performance Work Statement is for the Inspect Repair Only as Necessary (IROAN) of the Logistics Vehicle System Replacement (LVSR) armored tractor AMKR16. The Government shall not exercise any supervision or control over the contract service providers performing the services herein. Such contract service providers shall be accountable solely to the Contractor who, in turn is responsible to the Government.
- 1.1 <u>Description of Services/Introduction</u>. The contractor shall provide all personnel, equipment, supplies, facilities, transportation, tools, materials, supervision, and other items and non-personal services necessary to perform the IROAN of the Logistics Vehicle System Replacement armored tractor AMKR16 as defined in this Performance Work Statement (PWS) except for those items specified as Government Furnished Property. The contractor shall perform to the standards in this contract.
- 1.2 **Background**. This PWS along with TM 2320-DE/1 LVSR Sustainment Interactive Electronic Technical Manual (IETM) and TM 11316A/12493A-OR/1 Truck, Tractor, 10X10, AMKR16 establishes, sets forth tasks and identifies the work efforts that shall be completed by the contractor during the IROAN effort for the Logistics Vehicle System Replacement armored tractor AMKR16.
- 1.3. <u>Objectives</u>. This document contains minimum requirements to restore the Logistics Vehicle System Replacement armored tractor AMKR16 to Condition Code "A". Condition Code "A" is defined as "serviceable and issuable without qualification, new, used, repaired, or reconditioned material which is serviceable and issuable to all customers without limitation or restriction and includes material with more than six months shelf-life remaining"
- 1.4 <u>Scope</u>. The contractor shall IROAN the LVSR armored tractors and upon completion of the IROAN process the LVSR armored tractors shall be in condition code "A".
- 1.5. <u>Period of Performance</u>. The period of performance shall be for one (1) Base Year of 12 months.

#### 1.6 General Information

- 1.6.1. <u>Turnaround Time</u>. The contractor shall IROAN the LVSR armored tractor within one hundred and twenty-five (125) days after induction into the IROAN cycle. "Turnaround Time" is defined as: The date the vehicle is placed into production for IROAN in the contractor's facility to the date the LVSR armored tractors completes the IROAN process. Request for clarification shall be directed to the Contracting Officer.
- 1.6.2. **Quality Control (QC)**. The contractor shall develop and maintain an effective Quality Control Program (QCP) to ensure services are performed In Accordance With (IAW) this PWS. The contractor shall develop and implement procedures to identify, prevent, and ensure non-

recurrence of defective services. The contractor's QCP is the means by which the contractor assures that the work complies with the requirements of this contract. The contractor shall provide a QCP with the contractor's proposal. After acceptance of the QCP the contractor will receive the contracting officer's acceptance in writing of any proposed change to his quality control system. The contractor shall be, and remain, certified in Quality Management IAW ANSI/International Organization for Standardization (ISO)/American Society for Quality Control (ASQC) 9001-2008 Quality Management Systems-Requirements.

#### 1.6.3. Quality Assurance.

- a. The government shall evaluate the contractor's performance under this contract in accordance with the Performance Requirements Summary (PRS). This plan is primarily focused on what the Government must do to ensure that the contractor has performed in accordance with the performance standards. It defines how the performance standards will be applied, the frequency of surveillance, and the minimum acceptable defect rate(s).
- b. The contractor has a key responsibility to have a Quality Assurance Surveillance Plan (QASP) in place to assure that any deficiencies are corrected as performance emerges. The QASP will be presented to the Contracting Officer (CO) for review during the start of work meeting. The contractor should consider the QASP to be a living document that will be required to be updated as issues or concerns arise in the execution of the contract requirements.
- c. Defense Contract Management Agency (DCMA) Quality Assurance Representative (QAR); Program Manager Logistics Vehicle System Replacement (PM M&HTV); Logistic Manager Specialist (LMS), or Equipment Specialist (ES), retain the right for in-process reviews and inspections of the quality of work delivered, materiel provided and documents written during IROAN process. Failure of the contractor to promptly correct deficiencies discovered shall be reason for suspension of acceptance until corrective action has been accomplished. Government Quality Control agency personnel shall verify Item Unique Identification (IUID) mark and Unique Item Identification (UII) application or reapplication per Defense Federal Acquisition Regulation Supplement (DFARS) Clauses, and MIL-STD-130.
- 1.6.4. <u>Place of Performance</u>. The work to be performed under this contract shall be performed at the contractor facility.
- 1.6.5. Type of Contract. The government will award a Firm Fixed Price Contract.
- 1.6.6. <u>Physical Security</u>. The contractor shall be responsible for safeguarding all government equipment, information and property provided for contractor use. At the close of each work period, government facilities, equipment, and materials shall be secured.
- 1.6.7. <u>Post Award Conference/Periodic Progress Meetings</u>. The Contractor agrees to attend any post award conference convened by the contracting activity or contract administration office in accordance with Federal Acquisition Regulation Subpart 42.5. The contracting officer, Contracting Officer's Representative (COR), and other Government personnel, as appropriate, may meet periodically with the contractor to review the contractor's performance. At these

meetings the contracting officer will apprise the contractor of how the Government views the contractor's performance and the contractor will apprise the Government of problems, if any, being experienced. Appropriate action shall be taken to resolve outstanding issues. These meetings shall be at no additional cost to the Government.

- 1.6.8. Contracting Officer's Representative (COR). The COR will be identified by separate letter. The COR monitors all technical aspects of the contract and assists in contract administration. The COR is authorized to perform the following functions: assure that the Contractor performs the technical requirements of the contract; perform inspections necessary in connection with contract performance; maintain written and oral communications with the Contractor concerning technical aspects of the contract; issue written interpretations of technical requirements, including Government drawings, designs, specifications; monitor Contractor's performance and notifies both the Contracting Officer and Contractor of any deficiencies; coordinate availability of government furnished property; and provide site entry of Contractor personnel. A letter of designation issued to the COR, a copy of which is sent to the Contractor, states the responsibilities and limitations of the COR, especially with regard to changes in cost or price, estimates or changes in delivery dates. The COR is not authorized to change any of the terms and conditions of the resulting order.
- 1.6.9. <u>Kev Personnel</u>. The follow personnel are considered key personnel by the government: Contract Specialist, Francine Richardson; Logistics Management Specialist, Robert Hanovich; Equipment Specialist, Peter Gilman and Mark Zaikarite. The contractor shall provide a contract manager who shall be responsible for the performance of the work. The name of this person and an alternate who shall act for the contractor when the manager is absent shall be designated in writing to the contracting officer. The contract manager or alternate shall have full authority to act for the contractor on all contract matters relating to daily operation of this contract. The contract manager or alternate shall be available between 7:00 a.m. to 5:00 p.m. Monday thru Friday except Federal holidays.
- 1.6.10. <u>Identification of Contractor Employees</u>. All contract personnel attending meetings, and working in other situations where their contractor status is not obvious to third parties are required to identify themselves as such to avoid creating an impression in the minds of members of the public that they are Government officials. They must also ensure that all documents or reports produced by contractors are suitably marked as contractor products or that contractor participation is appropriately disclosed.
- 1.6.11. <u>Data Rights</u>. The Government has unlimited rights to all documents/material produced under this contract. All documents and materials, to include the source codes of any software, produced under this contract shall be Government owned and are the property of the Government with all rights and privileges of ownership/copyright belonging exclusively to the Government. These documents and materials may not be used or sold by the contractor without written permission from the Contracting Officer. All materials supplied to the Government shall be the sole property of the Government and may not be used for any other purpose. This right does not abrogate any other Government rights.
- 1.6.12 <u>Organizational Conflict of Interest</u>. Contractor and subcontractor personnel performing work under this contract may receive, have access to or participate in the

development of proprietary or source selection information (e.g., cost or pricing information, budget information or analyses, specifications or work statements, etc.) or perform evaluation services which may create a current or subsequent Organizational Conflict of Interests (OCI) as defined in FAR Subpart 9.5. The Contractor shall notify the Contracting Officer immediately whenever it becomes aware that such access or participation may result in any actual or potential OCI and shall promptly submit a plan to the Contracting Officer to avoid or mitigate any such OCI. The Contractor's mitigation plan will be determined to be acceptable solely at the discretion of the Contracting Officer and in the event the Contracting Officer unilaterally determines that any such OCI cannot be satisfactorily avoided or mitigated, the Contracting Officer may affect other remedies as he or she deems necessary, including prohibiting the Contractor from participation in subsequent contracted requirements which may be affected by the OCI.

- 1.6.13. <u>Intent</u>: Accurate and timely physical inventories are essential to the success of the Marine Corps Total Asset Visibility mission. Controlled physical inventories are required for all assets being held by a contractor. The contractor has the responsibility for conducting physical inventories upon the initial receipt of assets. When conducting inventories, an individual thoroughly familiar with the type of items to be inventoried should be placed in charge of the inventory team.
- 1.6.14. Proof of Receipt: The contractor is responsible for physically receiving, identifying, and processing all incoming items. When a shipment of item(s) are received at the contractor, they will be physically verified by serial number against the shipping invoice document (DD Form 1149, DD Form 1348, or SF 153) to ensure the item(s) received correctly corresponds with the item(s) listed on the shipping document. Copies of the signed (receipted for) shipping document/invoice will be returned electronically to LOGCOM. When item(s) are received without the pertinent information (i.e. serial number), the contractor will send the signed shipping document with the standardized LOGCOM Discrepancy Report containing the missing information as soon as a discrepancy is identified. If discrepancies are noted on the shipping document by the contractor, such as incorrect serial numbers or incorrect quantities, simply reconcile any differences which may exist by providing a signed copy of the shipping document and a LOGCOM Discrepancy Report as soon as the discrepancy has been identified.
- 1.6.15. <u>Proof of Shipment</u>: At the point when Marine Corps assets have completed their contracted maintenance cycle, the contractor is responsible for creating a detailed shipping document for the transfer of custody. The shipping/transfer of custody document should contain all the necessary pertinent information, as applicable to each document, which includes the following:
  - (I) Unit of Issue
  - (2) Ship from DODAAC
  - (3) Ship to DODAAC
  - (4) Mark For
  - (5) Quantity Received
  - (6) TAMCN (if applicable)

- (7) Nomenclature
- (8) Signature: Person who received the assets.
- (9) Date Received
- (10) Document Number
- (11) National Stock Number (NSN)
- (12) Serial Number(s)
- (13) Additional Data/Remarks: Special Instructions/Ship to Information and Serial Number changes/alterations (the serial number changes can be placed into another document/spreadsheet which clearly shows the old and replacement serial numbers)
  - (14) Printed Name, Number, Email Address, Company

The contractor is responsible for ensuring that the asset is transferred back to LOGCOM (or to the location directed by LOGCOM) under the same document number as it was initially receipted for prior to induction.

- 1.6.16. <u>Inventory</u>: All items at the contractor will be physically inventoried (wall-to-wall) annually or at the request of LOGCOM. Location verification (pre-induction, induction, post-production) will also be accomplished at this time. The inventory will be conducted in accordance with the following:
- a. Prior to an inventory being conducted, LOGCOM will contact the contractor and establish a timeline with a cutoff date when results (via the LOGCOM Physical Inventory document) are to be completed. The contractor will ensure all pending transfer of custody transactions affecting the inventory have been reported to LOGCOM. All assets received during the inventory will be held in the receiving area of the contractor and not included in the inventory until after the inventory has been completed, as they have not yet been receipted for. All assets that have completed their maintenance cycle, yet are still located at the contractor during the time of the inventory will also be recorded in the inventory and labeled as 'post production'.
- b. LOGCOM will provide a LOGCOM Physical Inventory document, see attachments. The contractor will provide the Document Number, TAMCN, NSN, Serial Number, Date Received, and Induction Status for each asset on hand at the time of the preset cutoff date on the provided inventory form.
- c. These documents will be sent electronically to the LOGCOM Maintenance Management Center organizational mailbox smblogcommmcmsb@usmc.mil.

#### PART 2 DEFINITIONS

- 2.1. **COMPONENT**: A separate identifiable part of an end item which performs a function within the system or subsystem and is necessary for the proper operation of that end item.
- 2.2. **CONTRACTOR**: A supplier or vendor awarded a contract to provide specific supplies or service to the government. The term used in this contract refers to the prime.
- 2.3. **CONTRACTING OFFICER**: A person with authority to enter into, administer, and or terminate contracts, and make related determinations and findings on behalf of the government. Note: The only individual who can legally bind the government.
- 2.4. <u>CONTRACTING OFFICER'S REPRESENTATIVE (COR)</u>. ): An employee of the U.S. Government appointed by the contracting officer to administer the contract. Such appointment shall be in writing and shall state the scope of authority and limitations. This individual has authority to provide technical direction to the Contractor as long as that direction is within the scope of the contract, does not constitute a change, and has no funding implications. This individual does NOT have authority to change the terms and conditions of the contract.
- 2.5. <u>CONDITION CODE "A"</u>: Is defined as "serviceable and issuable without qualification, new, used, repaired, or reconditioned materiel which is serviceable and issuable to all customers without limitation or restriction and includes materiel with more than six months shelf-life remaining"
- 2.6. <u>DEFECTIVE</u>: The absence of any characteristic essential to the complete function, performance, or serviceability which renders an item unfit for its intended purpose.
- 2.7. <u>DEFECTIVE SERVICE</u>: A service output that does not meet the standard of performance associated with the Performance Work Statement.
- 2.8. **<u>DEFICIENT</u>**: Lacking in some necessary quality or element and not up to a normal standard or complement.
- 2.9. **<u>DETERIORATED</u>**: The degeneration or decline in the condition, appearance, performance, or serviceability which renders an item unfit for further use.
- 2.10. **<u>DELIVERABLE</u>**: Anything that can be physically delivered, but may include non-manufactured things such as meeting minutes or reports.
- 2.11. **ECONOMICALLY REPARABLE**: The required repair cost (labor and material) of a reparable item shall not exceed 65% of its replacement cost.
- 2.12. <u>HUMAN READABLE INFORMATION (HRI)</u>: Are open text numbers, letters, and punctuation such as periods, slashes, and dashes that are readable by the human eye with no interface. The UII may be written out in HRI on an IUID label. Note that the high error rate in

reading and transcription for a UII's long set of characters places primary emphasis on scanning the IUID mark to determine the UII accurately

- 2.13 **IROAN:** That maintenance technique which determines the minimum repairs necessary to restore equipment, components, or assemblies to prescribed maintenance serviceability standards by utilizing all available diagnostic equipment and test procedures in order to minimize disassembly and parts replacement
- 2.14. <u>ITEM UNIQUE ITEM IDENTIFICATION (IUID)</u>: Item Unique Item Identification is a method that identifies items using a 2-dimensional (2D) Data Matrix symbol (ECC 200 standard) encoded with a set of data that is globally unique and unambiguous. IUID is also used to refer to the physical Data Matrix on an item.

#### 2.15. <u>OIL LEAKS</u>:

- a. Class I leak is just wetness around the leak.
- b. Class II leak is where it forms a drop, but the drop does not fall.
- c. Class III leak is when the drops are falling to the ground.
- 2.16. <u>PEDIGREE INFORMATION</u>: Baseline identification on an item marked or assigned at creation of item, such as manufacturer, part number, and serial number. Some information may change over the life cycle of the item, such as part number, but in general the pedigree information is stable. It is used to corroborate the UII, such as when IUID mark is damaged. Pedigree information is captured in the Office of the Secretary of Defense (OSD) IUID Registry upon registration of the UII.
- 2.17. **PHYSICAL SECURITY**: Actions that prevent the loss or damage of Government property.
- 2.18. **QUALITY ASSURANCE**: The government procedures to verify that services being performed by the Contractor are performed according to acceptable standards.
- 2.19. **QUALITY ASSURANCE SURVEILLANCE PLAN (QASP)**: An organized written document specifying the surveillance methodology to be used for surveillance of contractor performance.
- 2.20. **QUALITY CONTROL**: All necessary measures taken by the Contractor to assure that the quality of an end product or service shall meet contract requirements.
- 2.21. **REPAIR**: The restoration or replacement of parts and components as necessitated by wear, damage, or failure in order to return the specific item of material to proper operating condition.
- 2.22. **REPARABLE**: An unserviceable item that can be repaired and restored to a serviceable condition.

- 2.23. **REPLACE**: Items determined to be beyond the economical repair shall be replaced with the new items.
- 2.24. **SUBCONTRACTOR**: One that enters into a contract with a prime contractor. The Government does not have privity of contract with the subcontractor.
- 2.25. <u>TURNAROUND TIME</u>: The date the LVSR armored tractor is placed into production for IROAN in the contractor facility to the date the LVSR armored tractor completes the IROAN process.
- 2.26. <u>UNIQUE ITEM IDENTIFIER (UII)</u>: Unique Item Identifier is the unique data element that is encoded in 2D Data Matrix that is compliant under the IUID method. The UII must be constructed according to specifications in MIL STD 130. The UII must be registered in the OSD IUID Registry.
- 2.27. **WORK DAY**: The number of hours per day the Contractor provides services in accordance with the contract.
- 2.28. WORK WEEK: Monday through Friday, unless specified otherwise.

### <u>Part 2.1</u> <u>ACRONYMS</u>:

AC ASQC	Air Condition		
BII	American Society for Quality Control		
BFT	Basic Issue Items		
BPMTU	Blue Force Tracker		
CAC	Battery Powered Motorized Traversing Unit		
CARC	Charge Air Cooler Assembly		
CFM	Chemical Agent Resistant Coating		
CLIN	Contractor Furnished Materiel		
CO	Contract Line Item Number		
	Contracting Officer		
COEI	Components of End Items		
COR	Contracting Officer Representative		
CSA	Configuration Status Accounting		
CTIS	Central Tire Inflation System		
CVRJ	Crew Vehicle Receiver Jammer		
DCMA	Defense Contract Management Agency		
DFARS	Defense Federal Acquisition Regulation Supplement		
DLA	Defense Logistic Agency		
DMDM	Defense Materiel Disposition Manual		
DMISA	Depot Maintenance Interservice Support Agreement		
DoD	Department of Defense		
DoDISS	Department of Defense Index of Specifications and Standards		
DVD	Digital Video Disc		
DVE	Driver Vision Enhancer		
ECP	Engineering Change Proposal		
ES	Equipment Specialist		
FAR	Federal Acquisition Regulation		
FIR	Final Inspection Record		
GEX	Global Exchange		
GFP	Government Furnished Property		
HRI	Human Readable Information		
IAW	In Accordance With		
IETM	Integrated Electronic Technical Manual		
IROAN	Inspect and Repair Only as Necessary		
IUID	Item Unique Identification		
JEFMICS	Joint Engineering Data Management Information Control System		
LMS	Logistic Manager Specialist		
LOGCOM	Marine Corps Logistics Command		
LTI	Limited Technical Inspection		
MCA	Management Control Activity		
MCTAGS	Marine Corps Transparent Armor Gun Shield		
MEARS	Multi-User Engineering Change Proposal Automated Review System		

MI	Modification Instruction
MILSTRIP	
MMC	Military Standard Requisition and Issue Procedures
MPH	Maintenance Management Center Miles Per Hour
MSB	
MSL	Master Scheduling Branch
MTU	Military Shipping Label
M&HTV	Manual Traversing Unit
NSN	Medium and Heavy Tactical Vehicle National Stock Number
OCI	
OEM	Organizational Conflict of Interests
OSD	Original Equipment Manufacturer
PEI	Office of the Secretary of Defense
PECP	Principal End Item
PIPC	Preliminary Engineering Change Proposal
PM	Property in the Possession of the Contractor
	Program Manager
PM M&HTV POC	Program Manager Medium and Heavy Tactical Vehicle
	Point of Contact
PRS	Performance Requirements Summary
PTO	Power Take Off
PWS	Performance Work Statement
PP&P	Preservation, Packaging and Preparation
QA	Quality Assurance
QAR	Quality Assurance Representative
QASP	Quality Assurance Surveillance Plan
QC	Quality Control
QCP	Quality Control Program
RFD	Request for Deviation
ROM	Rough Order of Magnitude
RRR	Reparable Receiving Report
TDS	Temporary Data Storage
TM	Technical Manuals
TOCNET-V	Tactical Operations Command Network V
UID	Unique Identification
UII	Unique Item Identification
USMC	United States Marine Corps
VAN	Vender Access Network
WAWF	Wide Area Work Flow
WSMC	Weapon System Management Center
XML	Extensible Markup Language
2-DMS	2-Data Matrix Symbol
3PL	Third Party Logistics

# PART 3 GOVERNMENT FURNISHED PROPERTY, and EQUIPMENT

### 3.1. GOVERNMENT FURNISHED PROPERTY (GFP).

- a. The Management Control Activity (MCA), Marine Corps Logistics Command (LOGCOM), Marine Corps Logistics Base, Albany, GA will coordinate GFP request and maintain a central control system on all government assets with the contractor possession. The contractor will be notified of the availability of GFP. The contractor shall be responsible for receipt, accountability, security, storage, and reporting requirements under those processes for the GFP provided. The contractor shall acknowledge receipt of GFP to the DCMA/COR within 10 days of receipt. The contractor will receipt in Wide Area Work Flow (WAWF) as a Vendor Property Receiver. The contractor will return the GFP in WAWF as a Vendor Property Shipper. GFP shall be returned in the original condition as received. Any repairs required as a result of contractor possession and use shall be borne by the contractor at no cost to the government. The requiring activity must authorize any deviations.
- b. For the purposes of this PWS, GFP items are to be reported to the Office of the Secretary of Defense (OSD) IUID Registry and Marine Corps Temporary Data Storage (TDS). In compliance with GFP requirements, DoD Contractors will electronically submit UII data to the Marine Corps TDS and OSD IUID Registry for GFP in their possession. When processing in WAWF, this OSD IUID Registry will automatically be updated with the appropriate information.
- d. The contractor shall contact Contracting Officer's Representative regarding any GFP required for application of Engineering Change Proposal (ECP) (listed in Attachment 11) not previously applied, Modification Instructions not previously applied and for the LVSR Various C4I Integrated Systems A-Kits not previously applied.

#### PART 4

### CONTRACTOR FURNISHED ITEMS AND SERVICES

# 4. CONTRACTOR FURNISHED ITEMS AND RESPONSIBILITIES:

- 4.1 <u>General</u>. The Contractor shall furnish all supplies, equipment, facilities, materials and services required to perform work under this contract that are not listed under Section 1 of this PWS.
- 4.2 <u>Contractor Furnished Materiel (CFM)</u>. The contractor may requisition material as required in the performance of this PWS through the DoD Supply System. DLM 4000.25-1 (MILSTRIP), Chapter 11, provides guidance to the contractor on the requisitioning process. The contractor's decision to utilize CFM procured from the DoD Supply System shall be based upon cost effectiveness, availability of materiel, and the required completion and delivery date.

#### PART 5. SPECIFIC TASKS:

- 5. <u>Specific Tasks</u>. The following specific tasks identify the requirements that the contractor shall complete during the IROAN process:
- 5.1. <u>Basic Services</u>. The contractor shall IROAN the LVSR armored tractor and upon completion of the IROAN process the LVSR armored tractor shall be in Condition Code "A".
- 5.2. Unique Identification (UID) and Item Unique Identification (IUID) Markings.
- 5.2.1. Unique Identification Requirements.
- 5.2.1.1. IUID Marking General. The contractor shall implement IUID marking as defined in the latest version of MIL-STD-130, Defense Federal Acquisition Regulation Supplement (DFARS) clause 211.274-1, DFARS clause 252.245-7001, DFARS clause 252.245.7002, DFARS clause 252.211-7003, DFARS clause 252.245-7003, DFARS clause 252-245-7004, DFARS clause 252-246-7005, DFARS clause 252-246-7006, DFARS 252.211-7007, FAR Part 45, and this PWS. The IUID marking shall be incorporated by acquiring space on the existing data plates where possible. Bar Coding and the two-dimensional (2D) IUID data matrices shall be machine-readable with common optical scanning devices, and be accompanied by the corresponding Human Readable Information (HRI) when practical. The data plate shall be permanently affixed. When any item is received with an IUID mark previously applied, the contractor shall ensure the IUID mark is reapplied if the data plate is removed during the maintenance process, in accordance with permanency and legibility of MIL-STD-130.
- 5.2.1.2. <u>IUID Marking Specific</u>. The contractor shall mark the components listed in (Attachment 3) with the appropriate UII markings. Prior to issuing a new UII, the contractor shall check with the Marine Corps Temporary Data Storage (TDS) and the Office of the Secretary of Defense (OSD) IUID Registry to ensure the item has not been previously registered. Class VII, IX, Controlled and Serialized Components whose IUIDs are illegible, missing or unmarked, shall be verified against both TDS and OSD IUID Registry before remarking.
- 5.2.1.3. <u>IUID Recording</u>. IUID marking of modifications and repairs items shall be recorded in accordance with DFARS 252.211-7007 for Government Furnished Property (GFP), MIL-STD-129, MIL-STD-130, and ANSI/ISO/ASQC Q9001-2008.
- 5.2.1.4. OSD IUID Registry. Items with new IUID, items with part number rollovers, and changes in configuration of IUID items (parent and child relationship) shall be submitted to the IUID Registry for new registration or life cycle update. For Commercial Repair Facilities, after placing marking on the items or receiving marked items from suppliers of goods, the contractor shall prepare Reparable Receiving Report (RRR). The RRR and the IUID and Valuation Information on the RRR shall be submitted to the IUID Registry via Wide Area Workflow (WAWF) or other electronic means. Data submission guidance can be found in paragraph 3.2.2.1 and 3.2.2.2, and at World Wide Web site:

http://www.acq.osd.mil/dpap/pdi/uid/data\_submission\_information.html.

- 5.2.1.5. Marine Corps TDS. The contractor shall for components with new IUID marking submit the marks and pedigree information to TDS. The file format for submitting to the United States Marine Corps (USMC) TDS will be posted at <a href="https://tds-iuid.com">https://tds-iuid.com</a>. In addition to the mandatory data elements for submitting the UII to the OSD IUID Registry, the National Stock Number (NSN) and serial number will be included in the submission to the Marine Corps TDS. For equipment with multiple serial numbers physically marked on the item, the priority order for use in the serial number data field is: (1) USMC serial number (not locally assigned); (2) Original Equipment Manufacturer (OEM) serial number; and (3) Third Party Logistics (3PL) provided serial number.
- 5.2.1.6. Change of Item Owner for Disposal. For any IUID marked item that is disposed of during maintenance activity because the item is considered unserviceable (Condition Code H), and the item leaves Marine Corps inventory by transfer to Defense Logistic Agency (DLA), sent to another agency for disposal, or disposed of by the contractor. The contractor shall update the OSD IUID Registry with the new item owner according to the IUID Registry definitions of the DoD, federal, or other entities in the IUID Registry Software User's Manual, Appendix B-Data Field Explanations, available at:

https://iuid.logisticsinformationservice.dla.mil/documents/IUID Website SUM.pdf

5.2.1.7. <u>Life Cycle Update for Marine Corps Disposal</u>. For any IUID marked item that must be disposed of during maintenance activity because the item is considered unserviceable (Condition Code H), and the physical disposal takes place at the contractor such that the item leaves the government inventory as an item without transfer to DLA or other entity, the contractor shall update the OSD IUID Registry with the appropriate Life Cycle Event. The list of 22 possible Life Cycle Events and their description may be found in the IUID Registry Software User's Manual, - Data Field Explanations, Life Cycle Events Page (approximately pp. 137) available at:

https://iuid.logisticsinformationservice.dla.mil/documents/IUID Website SUM.pdf. The eight expected depot-level disposal events are: abandoned, consumed, destroyed by accident, donated, exchanged-warranty, lost, scrapped, or stolen.

### 5.2.2. OSD IUID Registry Submission.

- 5.2.2.1. <u>Data Submission</u>. For the IUID Extensible Markup Language (XML) data submission method (available for new procurement, legacy, and GFP), the compressed file (zip) at the "IUID Direct Submission Information" link at
- http://www.acq.osd.mil/dpap/pdi/uid/data\_submission\_information.html contains the (XML) format particulars and the IUID Element Structure. Each IUID XML file shall be sent to a Globe Exchange (GEX), which shall pass the information on to the OSD IUID Registry.
- 5.2.2.2. <u>Direct File Submissions</u>. The contractor shall utilize the GEX either directly or via a Vendor Access Network (VAN). If an organization has an existing connection, it shall contact their GEX administrator. If it does not have a connection, the IUID Registry Helpdesk can provide Vendors assistance with establishing the required connection. The IUID Registry Helpdesk can be found at <a href="mailto:iuid.helpdesk@dla.mil">iuid.helpdesk@dla.mil</a>.

Note: The filename length (including file extension) for any direct submission file must not exceed 26 characters.

The final option is to manually enter the IUID data via the production IUID Web Entry site, available for new procurement and legacy equipment (in version 3.2), and Property in the Possession of Contractors (PIPC). To do so, an organization shall register at the production IUID Registry via the website <a href="https://iuid.logisticsinformationservice.dla.mil">https://iuid.logisticsinformationservice.dla.mil</a>. Organizations that wish to explore the functionality of the IUID Web Entry site in a non-production environment may access the IUID Registry test site via the website <a href="https://practiceiuid.logisticsinformationservice.dla.mil">https://practiceiuid.logisticsinformationservice.dla.mil</a>. Registration in the IUID Registry provides access to both the production site and test site. Registration is required in order to access the full functionality of the IUID Registry test site.

For assistance with IUID related questions or setting up accounts to the IUID Registry/GEX contact the IUID Helpdesk at <a href="mailto:iuid.helpdesk@dla.mil">iuid.helpdesk@dla.mil</a>.

- 5.3. <u>Principal End Item UID Markings</u>. The contractor shall mark the LVSR Principal End Item (PEI) with a data plate (Figure 1) that contains the IUID data matrix and placed placed on the left end of the dash panel which will allow scanning in an installed condition.
- 5.3.1. LVSR PEI Data Plate. The contractor shall ensure that the LVSR armored tractor PEI data plate is permanently affixed (with a rivet in each corner) of the data plate. Data plates shall be marked with a two dimensional IUID data matrix defined in MIL-STD-130. The contractor shall use MIL-STD-130 Figure 1 as a guide in developing the vehicle data plate. All data plate information shall also include bar coding.
- 5.3.2. <u>UID Minimal Dimensions</u>. The contractor shall ensure the dimensions for the PEI data plate replacement is 3.00" X 2.50" X .020" Thickness, Flat Black Aluminum, Laser etched and not less than 40% in contrast. UID and IUID marking hereafter is referred to 2- Data Matrix Symbol (2-DMS).

NSN 2320-01-592-7353 TAMCN D00537K Model LVSR Armored Tractor Cage Code 45152 USMC Registration Number	ID 12493A Date of MFG Contract Number VIN
--	---

Figure 1 Principal End Item Data Plate

5.3.3. <u>List of Components Requiring UII Marking</u>. The contractor shall mark the components listed in Table 1 with 2-DMS and shall reflect the parent child relationship. The minimum dimensions of each of the component data plate shall be 0.750" X 2.00" X 0.20" Thickness, Flat Black Aluminum, Laser etched. The 2-DMS shall be no less than 1 cm wide and no less than 40% in contrast. Attachment 3 provides UII marking location for each of the components in Table 1.

- a. The 2-DMS, no less than 1 cm wide and no less than 40% in contrast
- b. Nomenclature
- c. Part Number
- d. Original Mfg Cage Code
- e. Original Serial Number of Component

Table 1 List of Components Requiring UII Marking

<u>Table 1 List of Components Requiring UII Marking</u>					
Part Number	CAGE	NSN	Nomenclature		
254-6042	11083	2815-01-561-3693	CAT Engine C15		
3762612	45152	2520-01-558-3684	Transmission, 4700 GEN IV		
3942886	45152	2520-01-566-8372	Transfer Case		
3000128	45152	2520-01-472-9143	Differential, Dressed #1		
3778259	45152	2520-01-590-8241	Differential, Dressed #2		
3778260	45152	2520-01-591-6158	Differential Dressed #3		
3778261	45152	2520-01-590-8257	Differential Dressed #4		
3492992	45152	2520-01-590-8259	Differential Dressed #5		
25.5500			Steering Gear, Front Drive Primary		
3767229	45152	2530 <b>-</b> 01-574-7930	Master		
3662177	45152	2530-01-539-2812	Steering Gear, Front Drive Secondary		
3798854	45152	2530-01-574-7917	Steering Gear, Back Drive Primary		
702 9211 014	13829	2540-01-557-0067	Motor, Direct Fan Drive Assembly		
73215	OBILA	0540.04.605.44	Motor, Hydraulic, Winch and Cable		
314-5155	0EJ14	2540-01-602-4977	Assembly Auxiliary		
	11083	2930-01-576-3491	Pump, Assembly		
3675819	45152	2590-01-598-2188	Winch and Cable Assembly, 60K		
IA020231	3FQN6	4420-01-558-4773	Radiator Assembly		
3464499	45152	2990-01-474-5787	Starter, 24 Volt		
3692100	45152	3010-01-581-3441	Gearbox Assembly Steering		
3553694	45152	2520-01-555-9892	PTO, Super Torque, PTO Assembly		
M110SAT2	78222	2530-01-565-3484	Steering Gear, Back Drive Secondary		
3683119	45152	6115-01-555-6342	Generator, 400 AMP		
3690541	45152	2510-01-581-7030	Fifth Wheel Assembly		
XA-71-0A	74410	2510-01-192-0631	Fifth Wheel Plate Assembly		
3778252	45152	2510-01-591-0266	Cab, Assembly, Tractor		
· · · · · · · · · · · · · · · · · · ·			, - 2004111013, 1140101		

5.4. <u>Detail Tasks</u>. The following tasks describe the different phases for IROAN of the LVSR armored tractor.

- 5.4.1. <u>Vehicle Shipment</u>. The shipment of vehicles shall be the responsibility of the Government.
- 5.4.2. Vehicle Receipt. Upon receipt of the vehicle, the contractor shall identify the vehicle chassis and mounted equipment by model number, and United States Marine Corps (USMC) Registration Number. All major secondary depot reparable components noted as missing or not meeting IROAN specifications (noted in the remarks section) during the pre-induction inspection LTI shall be recorded on a Supply Discrepancy Report and submitted to the Marine Corps Logistic Command (LOGCOM) PEI Manager for action and resolution IAW established procedures. The contractor shall then store the vehicle in a secure location until scheduled for IROAN. If the contractor determines that a vehicle cannot be repaired, the contractor shall submit the pre-induction inspection LTI report to Maintenance Management Center (MMC) Master Scheduling Branch (MSB) with a recommendation to return the asset to stock as condition code P and request a replacement asset. MMC shall coordinate with Weapon System Management Center (WSMC) and PM M&HTV LMS, or ES to obtain concurrence with the contractor recommendation.
- 5.4.3. <u>Pre-Induction Inspection</u>: The contractor shall annotate the LVSR armored tractor Pre-Induction Limited Technical Inspection (LTI) NAVMC 10284 (Attachment 4). The contractor's Quality Assurance Representative (QAR) performing the pre-induction inspection shall print and sign their name the pre-induction inspection LTI in the maintenance officer signature block. The contractor shall retain the pre-induction inspection LTI on file and be made available to the government upon request for a period of three years.
- 5.4.4. Missing Parts, Non-Reparable, or Destroyed Items. An inspection shall be conducted by the contractor within 10 working days of receipt of vehicle to identify missing, non-reparable, or destroyed items. The contractor shall only inspect those items deemed as reparable and reusable in the IROAN repair of the LVSR armored tractor. Mandatory replacement items shall not be inspected because they are going to be replaced during the IROAN process. Major secondary depot reparable components (engine, transmission, transfer case, axle assemblies) identified as missing or not meeting IROAN specifications during the pre-induction inspection process shall be deemed not available for IROAN and shall require replacement with a component that can be rebuilt. These items shall be replaced or invoiced under the terms of this provision. The contractor shall submit an addendum to the pre-induction inspection LTI, a Rough Order of Magnitude (ROM) for increased repair cost and request for additional funds to LOGCOM SMB, MMC, and MSB with notification of an unavailable part (i.e., nonconforming, non-reparable or destroyed part) identified during the teardown IROAN process. For any other major secondary depot reparable component that is determined to be missing after the initial inspection, the contractor maintains the right to submit for a replacement component or payment for that component via the Government if the omission was due to access availability at the time of inspection (i.e. war damage precluded the physical observation of the component at the time of inspection). All claim disputes shall be handled by the PM M&HTV LMS.
- 5.4.5. <u>Phase I Pre-Induction</u>. The contractor shall perform an IUID pre-induction inspection and the findings shall be annotated on the IUID/UII Pre-Induction Checklist (Attachment 5). During pre-screening inductions, the contractor shall verify the presence of an IUID mark, and

validate the IUID matrix and UII (internal coded data identifier) against MIL STD 130, and item pedigree information in the USMC TDS and OSD IUID Registry.

- 5.5. Phase II IROAN. IROAN of the LVSR armored tractor shall be accomplished in accordance with this PWS, TM 2320-DE/1, and TM 11316A/12493A-OR/1at the contractor facility. IROAN of the LVSR armored tractor shall be accomplished by the application of contractor maintenance techniques by experienced journeyman level personnel to meet quality standards and inspection criteria. All LVSR armored tractors shall be upgraded to the latest configuration to include applicable Modification Instructions and the Engineering Change Proposals (ECP) listed in Depot Repair Engineering Change Proposal Verification and Application Report (Attachment 11) and the LVSR Various C4I Integrated Systems A-Kits listed in paragraphs 5.5.52 through 5.5.52.5.
- a. The contractor shall ensure that all components, assemblies, or sub-assemblies that require replacement during the IROAN of the LVSR armored tractor shall be replaced with components, assemblies or subassemblies that meet or exceed OEM specifications.
- b. The contractor shall ensure that all data plates match the new configuration of the vehicle after completing the IROAN process.
- c. The contractor shall verify application of all ECPs listed in the Depot Repair Engineering Change Proposal Verification and Application Report (Attachment 11).
- 5.5.1. <u>Frame Assembly</u>. The contractor shall inspect and repair or replace, as necessary, the frame assembly. The contractor shall ensure frames are corrosion free. The contractor shall repair or replace all worn or damaged brackets and mounts. The contractor shall replace cracked or otherwise damaged crossmembers and any other damaged frame assembly components.
- 5.5.2. <u>Axle Assemblies</u>. The contractor shall inspect and repair or replace, as necessary, all axle assemblies.
- 5.5.3. <u>Truck Engine and Accessories</u>. The contractor shall inspect and repair or replace, as necessary, the engine and accessories to dress the engine.
- 5.5.4. Starter. The contractor shall inspect and repair or replace, as necessary, the starter.
- 5.5.5. <u>Alternator.</u> The contractor shall inspect and repair or replace, as necessary, the 400 ampere alternator.
- 5.5.6. <u>Transfer Case</u>. The contractor shall inspect and repair or replace, as necessary, the transfer case.
- 5.5.7. <u>Transmission</u>. The contractor shall inspect and repair or replace, as necessary, the transmission. The contractor shall replace all transmission cooler hoses and the rear output seal.

- 5.5.8. <u>Main Winch</u>. The contractor shall inspect and repair or replace, as necessary, the winch and associated components.
- 5.5.8.1. <u>Auxiliary Winch</u>. The contractor shall inspect and repair or replace, as necessary, the auxiliary winch and associated components.
- 5.5.8.2. Winch Cables and Clevises. The contractor shall replace the winch cables and clevises. The winch cables shall have Carwell lubrication applied to the entire cable.
- 5.5.9. <u>Hydraulic Reservoir and Auxiliary Reservoir</u>. The contractor shall inspect and replace any defective hydraulic and auxiliary reservoir.
- 5.5.10. <u>Truck Cab and Components</u>. The contractor shall inspect and repair or replace, as necessary, the cab and components.
- 5.5.10.1. <u>Dash Switches, Gauges and Deicer</u>. The contractor shall inspect and repair or replace, as necessary, all switches and gauges in the dash panel. The contractor shall inspect and repair or replace, as necessary, the deicer.
- 5.5.10.2. Warning Lights, Flashers and Buzzers. The contractor shall inspect and repair or replace, as necessary, all warning lights, flashers and buzzers in the dash panel.
- 5.5.10.3. Windshields and Door Glass. The contractor shall inspect and replace, as necessary, ballistic glass in the windshields and doors.
- 5.5.11. Gladhands. The contractor shall inspect and repair or replace, as necessary, all gladhands.
- 5.5.12. <u>Stowage Boxes, and Crossmembers</u>. The contractor shall inspect and repair or replace, as necessary, the stowage boxes. The contractor shall ensure all non-standard holes are plugged, patched or re-drilled to standard. The contractor shall inspect and repair or replace, as necessary, the crossmembers.
- 5.5.13. <u>Radiator and Charge Air Cooler Assembly (CAC)</u>. The contractor shall inspect and repair or replace, as necessary, the radiator and CAC.
- 5.5.14. <u>Propeller Shafts</u>. The contractor shall inspect and repair or replace, as necessary, the propeller shafts.
- 5.5.15. <u>Hydraulic Cylinders, Hydraulic Pump and Power Take-Offs (PTOs)</u>. The contractor shall inspect and repair or replace, as necessary, the hydraulic cylinders, hydraulic pump and PTOs.
- 5.5.16. Cooling Fans and Fan Motors. The contractor shall inspect and repair or replace, as necessary, the cooling fans and fan motors

- 5.5.17. <u>Slave Hydraulic System</u>. The contractor shall inspect and repair or replace, as necessary the slave hydraulic system.
- 5.5.18. <u>Fifth Wheel Assembly</u>. The contractor shall inspect and repair or replace, as necessary, the fifth wheel assembly and associated components.
- 5.5.19. Fifth Wheel Ramps. The contractor shall inspect and repair or replace, as necessary, the firth wheel ramps.
- 5.5.20. <u>Steering System</u>. The contractor shall inspect and repair or replace, as necessary, the steering system (steering column, steering pump and gears).
- 5.5.21. Fuel Tank. The contractor shall inspect and repair or replace, as necessary, the fuel tank. The contractor shall replace any fuel tank that is missing the Department of Transportation (DoT) 393.67 fuel tank certification tag. Any fuel tank missing the certification tag shall be considered a non-standard part and treated as a non-standard part per paragraph 5.5.49 of this PWS. The contractor shall fill the fuel tank to ¼ full (40 gal) with commercial grade diesel per ASTM D975 upon completion of the IROAN process.
- 5.5.22. Wheels. The contractor shall inspect and repair or replace, as necessary, the wheels. The contractor shall perform wheel alignment.
- 5.5.23. <u>Tires.</u> The contractor shall replace any unservicable tires or tires with less that ¾ inch tread. Refer to TM 9-2610-200-14. The contractor shall replace all "O" rings when tires are replaced.
- 5.5.24. Mudflaps. The contractor shall inspect and replace any unservicable mudflaps.
- 5.5.25. <u>Brake System</u>. The contractor shall inspect and repair or replace, as necessary, the brake system.
- 5.5.26. <u>Hub and Brake Drum</u>. The contractor shall inspect and repair or replace, as necessary, all hubs and brake drums.
- 5.5.27. Antilock Brake System. The contractor shall inspect and repair or replace, as necessary, the the antilock brake system.
- 5.5.28. <u>Central Tire Inflation System (CTIS)</u>. The contractor shall inspect and repair or replace, as necessary, the CTIS.
- 5.5.29. <u>Batteries, Battery Cables and Battery Box</u>. The contractor shall replace all batteries, with NSN 6140-01-446-9506. The contractor shall replace all defective battery cables. The contractor shall inspect and repair or replace, as necessary, the battery box and associated components.

- 5.5.30. <u>Lights</u>. The contractor shall inspect and replace all defective bulbs and unserviceable light emitting diodes.
- 5.5.30.1. <u>Beacon Light Assemblies and Mounting Posts</u>. The contractor shall inspect and repair or replace, as necessary, the beacon light assemblies and mounting posts.
- 5.5.30.2. Work Light Assembly. The contractor shall inspect and repair or replace, as necessary, the work light assembly.
- 5.5.31. <u>Suspension Components</u>. The contractor shall inspect and repair or replace, as necessary, the suspension components.
- 5.5.31.1. <u>Suspension Accumulators</u>. The contractor shall inspect or replace, as necessary, any defective hydraulic suspension accumulators.
- 5.5.31.2. <u>Suspension Main Manifold</u>. The contractor shall inspect or replace, as necessary the hydraulic suspension main manifold.
- 5.5.32. <u>Treadle Valves, Air Dryers, and After Coolers</u>. The contractor shall inspect and repair or replace, as necessary, treadle valves, parking brake valve, trailer supply valve, relay valves brake chambers, air dryers, and after coolers.
- 5.5.33. Air Tanks and Air Reservoirs. The contractor shall inspect and repair or replace, as necessary, all air tanks and air reservoirs.
- 5.5.34. <u>Air Compressor</u>. The contractor shall inspect and repair or replace, as necessary, the air compressor.
- 5.5.35. <u>Air Governor Assembly</u>. The contractor shall inspect and repair or replace, as necessary, the air governor assembly.
- 5.5.36. Air Cleaner. The contractor shall inspect and repair or replace, as necessary, the air cleaner. The contractor shall replace the filter element. The contractor shall inspect and repair or replace, as necessary, the intake air piping assembly.
- 5.5.37. <u>Air Condition System</u>. The contractor shall inspect and repair or replace, as necessary, the Air Conditioning (AC) system. The contractor shall inspect and repair or replace, as necessary, the AC compressor.
- 5.5.38. <u>Vent Hoses and Transmission Breather</u>. The contractor shall inspect and replace any defective vent hoses. The contractor shall replace the transmission breather.
- 5.5.39. <u>Fuel and Water Separator Assembly</u>. The contractor shall inspect and repair or replace, as necessary, the fuel and water separator assembly.

- 5.5.40. Fuel Priming and Fuel Sending Unit. The contractor shall inspect and repair or replace, as necessary, the fuel priming and fuel sending unit.
- 5.5.41. <u>Turbocharger Assembly</u>. The contractor shall inspect and repair or replace, as necessary, the turbocharger.
- 5.5.42. <u>Remote Control Unit (RCU)</u>. The contractor shall inspect and repair or replace, as necessary, the RCU. The contractor shall also use the RCU when testing the winch system.
- 5.5.43. <u>Rust and Corrosion Removal</u>. The contractor shall ensure that all rust and corrosion are removed.
- 5.5.44. Stencils and Final Paint. The contractor shall paint the exterior and interior with Chemical Agent Resistant Coating (CARC). Painting shall be IAW MIL-DTL-53072 and TM 4750-OD/1. All vehicles shall be painted the same color as inducted into the IROAN program. The contractor shall not paint the various locking pins.
- 5.5.45. Corrosion Control. TM 4750-OD/1 shall be used to rustproof the LVSR.
- 5.5.46. <u>Undercoating</u>. The contractor shall use SG510A, as used on the original production vehicles for undercoating the vehicle. During the undercoating process the contractor shall not apply SG510 to non-metallic hoses, wiring harnesses, grease fitting, and data plates.
- 5.5.47. Basic Issue Items (BII). The contractor shall not replace BII.
- 5.5.48. Components of End Item (COEI). The contractor shall inspect and repair or replace, as necessary, all COEI. The contractor shall ensure that any COEI not installed on the vehicle are put in a wooden crate with an inventory of items located inside and outside the crate (in a protective cover). All COEI installed on the vehicle should be noted on the inventory sheet "as installed on vehicle". The contractor shall stencil the crate with the letters "COEI for PEI NSN ". The crate shall be put in the bed of the tractor prior to Defense Contract Management Agency (DCMA) inspection and acceptance.
- 5.5.49. <u>Unauthorized Modifications and Non-Standard Parts</u>. The contractor shall remove all unauthorized modifications and non-standard parts that have been added to the vehicle prior to the LVSR armored tractors being repaired. These unauthorized modifications and non-standard parts shall be declared as scrap and shall be disposed of IAW Defense Materiel Disposition Manual (DMDM) DoD 4160.21-M and the contractor established disposal procedures.
- 5.5.50. <u>Surplus and Excess Components</u>. Material removed that is no longer usable shall be declared as scrap and shall be disposed of IAW DoD 4160.21-M and the contractor standard scrap disposition.
- 5.5.51. <u>Armor</u>. The contractor shall ensure that all armor and components are removed, cleaned, inspected, and repainted prior to re-installing the armor on the vehicle. Unservicable

armor shall be replaced with new armor. Unservicable armor shall be disposed IAW DMDM DoD 4160.21-M and the contractor established disposal procedures. Vehicle exterior and interior, shall be painted IAW MIL-DTL-53072 and TM 4750-OD/1 with CARC.

- 5.5.52. Machine Gun Mount. The contractor shall IROAN or replace the Machine Gun Mount (Tan), NSN 1005-01-598-5583, PN 3829492 or Machine Gun Mount (Green), NSN 1005-01-598-5581, PN 3847022, dependent on vehicle color, IAW TM 2320-DE/1. The Machine Gun Mount shall be installed on the LVSR IAW TM 2320-DE/1. The contractor shall ensure Modification Instruction (MI) 12481A/12493A-ID/1 is completed on each LVSR Tractor machine gun mount per the MI during the IROAN process.
- 5.5.53. Marine Corps Transparent Armor Gun System (MCTAGS). The contractor shall IROAN or replace the MCTAGS IAW TM 11466A-OR. The MCTAGS shall be the same color as the vehicle. The contractor shall ensure a Condition Code "A" MCTAGS Kit, less the M1114 Adapter Kit components installed on the Machine Gun Mount per paragraph 5.5.49 of this PWS, is put in a wooden crate with an inventory of items located inside the crate. The MCTAGS Kit, NSN 2540-01-546-4267, PN 4273485 consists of three separate kits: MEF Rhino Kit, PN 4270340; M1114 Adapter Kit, PN 4273495; and Telescopic TAGS Kit, PN 4273497. One copy of the inventory sheet shall be put inside the crate and one copy of the inventory sheet (in a protective cover) shall be attached to the outside of the crate. The contractor shall stencil the crate with the letters "LVSR MCTAGS NSN 2540-01-546-4267" along with the color of the kits. The crates shall be loaded on the back of the vehicle prior to Distribution Management Center (DMC) or Defense Contract Management Agency (DCMA) inspection.
- 5.5.54. <u>Battery Powered Motorized Traversing Unit (BPMTU)</u> and the Manual Traversing Unit (MTU). The contractor shall IROAN or replace the Battery Powered Motorized Traversing Unit (BPMTU) and the Manual Traversing Unit (MTU) IAW TM 11466A-OR. The contractor shall ensure a Condition Code "A" Battery Powered Motorized Traversing Unit (BPMTU), NSN 2510-01-602-4970, PN 6444909-01M1 and a Condition Code "A" Manual Traversing Unit (MTU) Installation Kit, NSN 3830-01-536-4083, PN 6435129-01M1 are placed in the crate with the MCTAGS.
- 5.5.55. Various C4I Integrated Systems A-Kits. The contractor shall install the LVSR Various C4I Integrated System A-Kits, on the AMKR16 during the IROAN process. The contractor shall prepare and install the items IAW TM 2320-DE per the following paragraphs: Pre-Integration, paragraph 2; General Information, paragraphs 2.1 through 2.1.4; Tear Down, paragraphs 2.2 through 2.2.7; Welding and Plasma Cutting, paragraphs 2.3 through 2.3.4; Metalwork, paragraphs 2.4 through 2.4.7; Power, paragraphs 2.5 through 2.5.3; and Headliner Modification paragraphs 2.6 through 2.6.3. with the exception of the Sight Glass Gauge Cover Installation paragraph 2.4.6 which will not be installed during the IROAN of the AMKR16. The contractor will not install the Marine Corps Transparent Armor Gun Shield (MCTAGS) or install any of the miscellaneous items in TM 2320-DE paragraphs 7.1 through 7.2.18.

# 5.5.55.1. ELECTRONIC COUNTERMEASURE.

- a. The contractor shall install the electronic countermeasure Crew Vehicle Receiver Jammer (CVRJ) A-Kit IAW TM 2320-DE paragraphs 3.1.1 through 3.1.10.
- b. The contractor shall not install the components listed in Table 2, which is an extract from TM 2320-DE Table 3-1, during the IROAN process.
- c. The contractor shall contact the Contracting Officer's Representative for disposition instruction if any of the components listed in TM 2320-DE Table 3-1 is on the vehicle.

Table 2. Electronic Countermeasure Components

Seq	QTY	Main Descriptor	Specification	OEM Part Number	
25	_		RAM SWIVEL MOUNT		Mil Spec or NSN
25	1	Component	ASSEMBLY	06017A0007	TBD
26	_1_	Component	CVRJ R/T	CRANE 794110-02	5865-01-553-4770
27		Component	ANTENNA, GPS, 3.3 V	CRANE 603776-02	5985-01-562-4094
28	_1_	Component	RISER, 18"	First RF Corp FRF- C-1014-18	TBD
29	_1	Component	ANTENNA, HIGH BAND FRF-115	First RF Corp FRF-	TBD
30	1	Component	ASSEMBLY,	CRANE 793507-01	5895-01-553-5738
31	1	Component	ANTENNA, DUAL BAND FRF-105D	First RF Corp FRF-	TBD
2	1	Kit	CVRJ Cover Kit	CRANE 60902A4000	TBD

# 5.5.55.2. SURVEILLANCE-TRACKING.

- a. The contractor shall install the surveillance-tracking Blue Force Tracker (BFT) A-Kit IAW the procedures in TM 2320-DE paragraphs 4.1.1 through 4.1.18.
- b. The contractor shall not install the components listed in Table 3, which is an extract from TM 2320-DE Table 4-1, during the IROAN process.
- c. The contractor shall contact the Contracting Officer's Representative for disposition instruction if any of the components listed in TM 2320-DE Table 4-1 is on the vehicle.

Table 3. Surveillance-Tracking Components.

Seq	QTY	Main Descriptor	Specification	Tracking Components.  OEM Part Number	Mil Span ov NGN
6	1	Component	CPU, J5 AN/UYK- 128(V)	DRS Tactical 9800-07060-9030	Mil Spec or NSN 7021-01-554-2707
7	1	Component	Display, Unit, 10"	DRS Tactical 9800-07090-9007	7025-01-526-5612
8	<u> </u>	Component	Keyboard, Unit	DRS Tactical 9800-07010-9005	7025-01-496-9879
9	1	Component	Device, Serial Interface Adapter	NGMS 881331-1	4920-01-478-3722
10	1	Component	Tray, Sliding Keyboard	USMC CAGE 01365 07006B0620	5975-01-603-7708
11	1	Component	Assy, Switch (PDU)	Rock Island Arsenal A1-36044D-001	6130-01-514-5107
12	1	Component	Antenna, Remote DAGR	Rockwell Col 013-1981-010	5985-01-502-6692
13	1	Component	Mount, DAGR	Rockwell Col 987-5006-001	5975-01-521-3063
14	1	Component	ISO Mount, CPU Assembly	NGMS 872826-1	5340-01-481-5742
15	1	Component	Display, Shock Mount	NGMS 872870-1	5340-01-481-5757
6	1	Component	Antenna, MT- 2011	СОМТЕСН	5895-01-551-7316

# 5.5.55.3. DRIVER VISION ENHANCER.

- a. The contractor shall install the Driver Vision Enhancer (DVE) A-Kit IAW the procedures in TM 2320-DE paragraphs 4.2.1 through 4.2.7.
- b. The contractor shall not install the components listed in Table 4, which is an extract from TM 2320-DE Table 4-4, during the IROAN process.
- c. The contractor shall contact the Contracting Officer's Representative for disposition instruction if any of the components listed in TM 2320-DE Table 4-4 is on the vehicle.

Table 4. Driver Vision Enhancer Components.

Seq	QTY	Main		OEM Part Number	
2	1	Component	(Primary) Displa Module		5980-01-525-1688
3	1	Component	(Alternate) Display Module	BAE 304422-705	TBD
4	1	Component	(Primary) Sensor	DRS 6455000	5855-01-525-1631
5	1	Component	(Alternate) Sensor	DRS 1001331-101	5855-01-525-1631
6		Component	(Alternate) Sensor	DRS/ 1000613-101	5855-01-588-3763
7	1	Component	(Primary) Joystick, Controller	DRS 06090136-1	5998-01-625-1521
8	1	Component	(Alternate) Joystick, Controller	DRS 06090135-1	5998-01-565-8125
9	1	Component	(Alternate) Joystick, Controller	BAE CM575	TBD
10	1	Component	(Alternate) Joystick, Controller	DRS 1001318-102	TBD
11	1	Component	(Alternate) Joystick, Controller	DRS 1000472-019	6110-01-591-0045
12	1	Component	Bracket, Assembly, Sensor	DRS 06090114-1	5340-01-565-8553
13	1	Component	Case, Ruggedized	DRS 06090119-1	8145-01-565-8035
14	1	Component	(Primary) Electric Pan Tilt Assembly	DRS 06090141-1	5998-01-625-1520
15	I		(Alternate) Electric Pan Tilt Assembly	DRS 06090140-I	5998-01-565-8542
6	1	Component	(Alternate) Electric Pan Tilt Assembly	DRS 1001318-101	TBD

Table 4. Driver Vision Enhancer Components Continued

Γ		Table 4. Driver Vision Enhancer Components Continued			
17	]	Component	(Alternate) Electric Pan Tilt Assembly	BAE 7-12175-CBLK	TBD
18	1	Component	(Alternate) Electric Pan Tilt Assembly	DRS 1000472-019	6110-01-591-0045
19	1	Component	Cover, Protective, Receptacle	DRS 660-024NF13R4- 107-81A	5935-01-564-4615
20	1	Component	Bulkhead Connector	Glenair Inc 947- 114NF15-35P01	5935-01-565-8082

### 5.5.55.4. **COMMUNICATIONS**.

- a. The contractor shall install the Tactical Operations Command Network V (TOCNET-V) A-Kit IAW the procedures in TM 2320-DE paragraphs 5.1.1 through 5.1-9.
- b. The contractor shall not install the components listed in Table 5, which is an extract from TM 2320-DE Table 5-1, during the IROAN process.
- c. The contractor shall contact the Contracting Officer's Representative for disposition instruction if any of the components listed in TM 2320-DE Table 5-1 is on the vehicle.

Table 5. Tactical Operations Command Network V Components

Seq	QTY	Main Descriptor	Specification	OEM Part Number	
1	1	Component	Driver Trim-V	5459600-001	Mil Spec or NSN
2	I _	Component	A-Driver Trim Dual-V	5459700-001	TBD
3	1	Component	MCSU-V	5459300-001	TBD
4	3	Component	Headset, Raptor	RA5000/1/1025	TBD
9	1	Component	Cradle, Assembly	Thales Comm 4102350-501	5975-01-585-5626

### 5.5.55.5, <u>AN/VRC-113</u>.

- a. The contractor shall install the AN/VRC-113 Kit IAW the procedures in TM 2320-DE paragraphs 5.2.1 through 5.2.13.
- b. The contractor shall not install the component listed in Table 6, which is an extract from TM 2320-DE Table 5-5, during the IROAN process.
- c. The contractor shall contact the Contracting Officer's Representative for disposition instruction if the component listed in TM 2320-DE Table 5-5 is on the vehicle

Table 6. AN/VCR-113 Component

Seq	QTY	Main Descriptor	Specification Specification	OEM Part Number	Mil Spec or NSN
3	1	Component	Cradle, Assembly	Thales Comm 4102350-501	5975-01-585-5626

- 5.5.56. Modification Instructions (MI): The contractor shall ensure the following MI are
  - a. MI 11316A/12493A-OI/1. Reducible Ramp Install on LVSR Tractor
  - b. MI 11316A/12493A-ID/1. Tensioner Assembly Install on LVSR
  - c. MI 12481A/12493A-ID/1. M1114 Adapter Kit Install on LVSR
  - d. MI 11316A/12493-OR/1. Truck Tractor MKR16
  - e. MI 11313B/11316B/11321B-ID/1. LVSR Automatic Fire Extinguishing System
  - f. MI 2320-ID/9. Improved Light Kit Install on LVSR
  - g. MI 2320-ID/8. Sight Glass Guard Install on LVSR
  - h. TI 11313A-OD. Changing Battery Type Setting W/400 Ampere Alternator
- 5.6. Mandatory Replacements. The contractor shall replace the following components:
  - Wiper Blades
  - All filter elements
  - Transmission breather
  - Fasteners and fittings removed during tear down and refurbishment process
  - All belts

### Mandatory Replacements Continued

- All fluids
- 茶碗对块块块块块块块块块块块块块块
- Non-Metallic rubber hoses
- Winch cable and clevises
- Batteries
- Slip joint seals
- CTIS seals at the wheel ends
- Storage box rubber seals
- All rubber boots on the tie rod ends
- All rubber boots on the non steer link assemblies
- All rubber boots on the anti sway bars
- Ether Start Kit
- 5.7. IROAN Data Plate. The contractor shall install an IROAN data plate on the inside driver's door jamb, above the PEI IUID data plate. This data plate (Figure 2.) shall be constructed of metal and attached (with a rivet in each corner) after the vehicle has completed the IROAN process placed. The data plate shall be 3.00" X 2.50" X .020 and contain the following information:

USMC REGISTRATION NUMBER
IROAN DATE
ENGINE HOURSENGINE MILES
REPAIRED IN ACCORDANCE WITH TM 2320-DE/1.
CONTRACTOR

Figure 2. IROAN Data Plate

- 5.8. <u>Vehicle Data Plates</u>. The contractor shall ensure that all data plates reflect the latest configuration. The contractor shall ensure all vehicle data plates are permanently affixed utilizing a rivet in each corner of the data plate.
- 5.9. <u>Hardware</u>. The contractor shall replace all broken, unserviceable, and missing hardware including nuts, bolts, screws, washers, and turn lock fasteners.
- 5.10. Pintle Hook. The contractor shall inspect and repair or replace the pintle hook.

# 5.11. Phase III - Inspection, Testing, and Acceptance.

- a. The contractor Quality Assurance Representative (QAR) shall perform a final inspection IAW Final Inspection Record (FIR) (Attachment 7) of each LVSR repaired. All FIR deficiencies noted during the inspection or testing shall be corrected prior to inspection and acceptance by the Defense Contract Management Agency (DCMA) QAR at the contractor facility. The contractor shall give DCMA QAR at least one week notice that the vehicles are ready for inspection and acceptance. The contractor shall put a copy of Attachment 7 in the cab (in a protective cover) prior to the DCMA QAR inspection for their review.
- b. The contractor shall be responsible for conducting required tests and shall ensure all necessary personnel from the production line and quality assurance are available to complete the acceptance testing. The test area shall be cleared of all equipment parts and components not required for testing.
- c. The contractor shall be responsible for correcting all deficiencies identified during final inspection by DCMA and may require the contractor to repeat tests or portions thereof, if the final inspection fail to demonstrate compliance with this PWS.
- d. The contractor shall ensure the acceptance testing is accomplished IAW TM 2320-DE/1, and TM 11316A/12493A-OR/1 and this PWS on all LVSR armored tractors being IROAN under the provisions of this PWS.
- e. The contractor shall upon completion of the IROAN of the LVSR armored tractor and IAW this PWS road test the LVSR armored tractor. The LVSR armored tractor shall be driven for at least 25 miles at varying speeds. During the road test the minimum speed the vehicle shall attain on level highway shall be 45 Miles per Hour (MPH). The road test shall include sharp (90 degree) turns. For each ten (10) miles traveled at least one sudden stop shall be accomplished. All gears of the transmission, including reverse, shall be used during the road test. Transfer and differential locks shall be engaged and disengaged a minimal of 10 times during the road test. The contractor shall upon completion of the road test, thoroughly examine all equipment, doors, control devices, and other functional parts shall be tested for proper operation and ensure there are no air or oil leaks.
- f. After the road test the contractor shall park the vehicle on an approximately 10 percent side slope for approximately 30 minutes and then re-inspect all axles for oil leaks. This procedure shall be done for the left and right side.
- i. The contractor shall complete the IUID/UII Final Assembly Checklist (Attachment 6) during the final inspection and acceptance testing to validate that the IUID mark is present, scannable, UII is validated in TDS, and UII is validated in IUID Registry.
- j. The contractor shall complete Attachment 7 during the final inspection and provide a copy of attachment 7 to the DCMA QAR.

- 5.12. <u>Rejection</u>. Failure to comply with any of the specified requirements listed herein shall be reason for rejection by DCMA QC; PM M&HTV LMS, or ES representatives. The contractor shall at no additional cost provide the following:
- a. The contractor shall develop an approach for correction of all deficiencies provided by DCMA QC; PM M&HTV representatives after their inspection.
- b. The contractor shall notify DCMA QC, and PM M&HTV LMS, or ES, representatives stating that all corrections have been completed that were noted on the inspection report and the vehicle is ready for a final inspection.
- c. All deficiencies identified shall be corrected no later than 5 working days after receiving the final inspection report from any of the above representatives.
- 5.13. <u>Guarantee of Work</u>. The contractor shall provide a record guaranteeing workmanship that includes material quality and other performing characteristics to the contracting officer. The contractor shall ensure that subcontractors and vendors are held to a minimum of such requirements which may also include warranties. The contractor shall provide a list of all components that has a warranty to the contracting officer.
- 5.14. <u>Marking and Identification</u>. For shipment and storage of all PEI, marking shall be in accordance with MIL-STD-642\_ and MIL-STD-129\_ ensuring the use of the Military Shipping Label (MSL).

### 5.15. Shipping Instruction.

- a. The Marine Corps COR will provide the contractor with the shipping address(es) for delivery of the repaired equipment. The contractor shall be responsible for arranging for shipment to the predestinated site(s). The Marine Corps will be responsible for transportation costs associated with the shipping the subject equipment to and from the contractor facility. The PEI batteries shall be hot and connected to the vehicle electrical system.
- b. The contractor shall be responsible for Preservation, Packaging and Preparation (PP&P) for shipment of PEI being repaired under the terms of this PWS. The contractor shall prepare the PEI for shipment or transit considering immediate use upon receipt by customer and in accordance with the requirements of MIL-STD-3003(AT) and MIL-STD-2073, Method 10 (Physical protection).

### 5.16. Configuration Control.

a. The contractor shall apply configuration control procedures to established configuration items. The contractor shall not implement configuration changes to an item's documented performance or design characteristics without prior written authorization from the Program Office. If it is necessary to temporarily depart from the authorized configuration, the contractor shall prepare and submit a Request for Deviation (RFD). MIL-HDBK-61\_ and ANSI/EIA-649-2011 provide guidance for preparing this configuration control document. The contractor shall

ensure all RFD submissions identify the precise vehicle serial numbers affected by the deviation. If necessary, the contractor may propose a permanent change to the configuration of the established baseline by initiating a Preliminary Engineering Change Proposal (PECP) through Multi-User Engineering Change Proposal Automated Review System (MEARS). The purpose of a PECP is to address the impact of proposed changes in general terms sufficient enough for the Program Office to determine if a formal ECP is warranted.

- b. The creation and submission of PECP and RFD shall be accomplished using the MEARS software application that resides at a secure website, <a href="https://mears1.redstone.army.mil">https://mears1.redstone.army.mil</a>. The contractor shall request user-id and password privileges from the requiring office (P706) for the purpose of gaining access to the web site. The contractor shall direct any technical or functional questions concerning usage of MEARS software to the requiring office for guidance. The contractor shall notify the requiring office by electronic mail when completed PECP or RFD are ready for formal submission.
- 5.17. Configuration Status Accounting (CSA). The contractor shall utilize the MEARS Implementation Module as a means of facilitating accurate Configuration Status Accounting records. The contractor shall obtain instructions for use and access to the MEARS Implementation Module from the requiring office (P706). The contractor shall electronically submit CSA to the Requiring Office via MEARS Implementation Module at <a href="https://mear.l.redstone.army.mil/">https://mear.l.redstone.army.mil/</a>. Per DI-CMAN-81253A, CSA information shall be provided in contractor's format. The content shall include, where applicable, information about the following:
  - a. Specifications generated for this project.
  - b. Dawings generated for this project.
  - c. Software listings generated for this project.
- d. Supporting documents (such as test procedures, reports, analyses) generated as a part of this project.
  - e. Special identifiers utilized to "tag" parts, assemblies, software, used in the product.
- f. Listings of parts installed in each serial-numbered product as delivered as changed through maintenance and modification activities.
  - g. Engineering changes and their implementation activities.
  - h. Deviations and activities related to obtaining the consideration.
  - i. Configuration audit action items and their closeout.
- j. For each project document, organizations performing the roles of Current Document Change.

The following references may be useful in defining content: MIL-HDBK-61, Configuration Management Guidance (in the CSA sections of Tables 2-1, 2-2, 2-3 and 2-4 and in paragraph 5 and Table 5-1) and ANSI/EIA-649-2011, National Consensus Standard for Configuration Management (paragraph 5.4) may be used to select/describe the detailed information elements.

#### 5.18. Reports.

- 5.18.1. Road Test and Final Inspection Checklist. The contractor shall complete the Final Inspection Record (Attachment 7) for each LVSR armored tractor repaired. This checklist shall be completely filled out and available during for final inspection by the DCMA Quality Control (QC); PM M&HTV LMS, or ES representatives.
- 5.18.3. Reports for LOGCOM. The contractor shall complete the Physical Inventory Document (Attachment 12) and submit to <a href="mailto:smblogcommmcmob@usmc.mil">smblogcommmcmob@usmc.mil</a>. The contractor shall complete the following reports and submit to <a href="mailto:smblogcommmcmsb@usmc.mil">smblogcommmcmsb@usmc.mil</a>. COMSEC Material Report (Attachment 13); DD Form 1149 Requisition and Invoice/Shipping Document (Attachment 14); DD Form 1148 Issue Release/Receipt Document (Attachment 15), Weekly CCIR Material Report (Attachment 16) and Marine Corps Logistic Command Discrepancy Report (Attachment 17).

#### PART 6 APPLICABLE PUBLICATIONS

6.1. Applicable Documents. The following documents form a part of this PWS to the extent specified. Copies of Military Specifications and Standards are available from the DoD Single Stock Point, Document Automation and Production Service, Building 4/D, 700 Robbins Avenue, Philadelphia, PA 19111-5094, commercial telephone number (215) 697-6396, DSN 442-6396, or on the Internet at. https://assist.dla.mil. Copies of other government documents and publications required by Contractors in connection with specific PWS requirements shall be obtained from Marine Corps Logistics Command, 814 Radford Blvd., STE 20250, Publication Warehouse 1231, Albany, Georgia 31704-0250, commercial telephone number (229) 639-5412 or DSN 567-5412. Copies of engineering drawings, document drawings if applicable, shall be obtained from the Marine Corps Joint Engineering Data Management Information Control System (JEDMICS). Access to engineering drawing/documents, for read purpose only, may be obtained by accessing JEDMICS located on the following site:

https://jedmicsweb.logcom.usmc.mil, click: New User Access Request. In the event of conflict between the documents referenced herein and the contents of this PWS, the contents of this PWS shall be the superseding requirement.

- 6.1.1. All Technical Manuals (TM), Military Specifications, Military Standards, and Other Government Documents and Publications used to perform the IROAN for this PWS shall be current edition as the date of the contract award.
- 6.1.2. The Contractor shall abide by all applicable Military Specifications, Military Standards, publications, manuals, and local policies and procedures.

### 6.2. Military Specifications

MIL-PRF-32348	Powder Coating Camouflage Chemical Agent Resistant System
Military Standards	

### 6.3. N

MIL-STD-129	DoD Standard Practice: Military Marking for Shipment and Storage
MIL-STD-130	Identification Marking of U.S. Military Property
MIL-STD-2073	DoD Standard Practice for Military Marking

MIL-STD-3003 Preparation for Shipment and Storage

Wheeled Vehicles

MIL-DTL-53072 Chemical Agent Resistant Coating (CARC) System

Application Procedures and Quality Control Inspection

MIL-STD-642 DoD Standard Practice for Identification Marking of Combat

and Tactical Transport Vehicles

# 6.4. Other Government Documents and Publications

DFARS 211,274-1 Defense Federal Acquisition Regulation Supplement

(DFARS) Item Identification

DFARS 252.245-7001 Tagging, Labeling, and Marking of Government Furnished

Property

DFARS 252.245-7002 Reporting Loss of Government Property

DFARS 252.211-7003 Defense Federal Acquisition Regulation Supplement Item

Identification and Evaluation

DFARS 252,245-7003 Contractor Property Management System Administration

DFARS 252.245-7004 Reporting, Reutilization, and Disposal

DFARS 252.246-7005 Notice of Warranty Tracking of Serialized Items

DFARS 252.246-7006 Warranty Tracking of Serialized Items

DFARS 252.211.7007 Item Unique Identification of Government Property

FAR PART 45 Federal Acquisition Regulation (FAR) Identification and

Registration Markings

DLM 4000.25-1 Miltary Standard Requisitioning and Issue Procedures

(MILSTRIP)

DoD 4160.21-M Defense Demilitarization Manual

TM 2320-DE/1 LVSR Sustainment Interactive Electronic Technical Manual

(IETM)

TM 11316A/12493A-OR/I Truck, Tractor, 10X10, AMKR16

TM 11466A-OR Technical Manual for Improved Armor Set, Supplemental,

Small Arms - Fragmentation Protective Kit

TM 4750-OD/1 Painting and Registration Markings for Marine Corps Combat

and Tactical Vehicles

TM 2320-DE LVSR Various C4I Integrated Systems

TM 9-2610-200-14. Technical Manual, Operator's Unit, Direct Support, and

General Support Maintenance Manual for Care, Maintenance

MI 11316A/12493A-OI/1 Reducible Ramp Install on the LVSR Tractor

MI 11316A/12493A-ID/1 Tensioner Assembly Install On LVSR

MI 12481A/12493A-ID/1 M1114 Adapter Kit Install On LVSR

MI 11316A/12493A-OR/1 Truck, Tractor MKR16

MI 11313B/11316B/ LVSR Automatic Fire Extinguishing System 11321B-ID/1

MI 2320-ID/9 Improved Light Kit Install On LVSR

MI 2320-ID/8 Sight Glass Guard Install LVSR

TI 11313A-OD Changing Battery Type Setting W/400 Ampere Alternator

ECP LVSR004R2 LVSR 111-mm Heated Transparent Armor

ECP LVSR006R1 LVSR Add-on Armor Kit & Weapons Kit

Improvements

ECP LVSR019 LVSR Data Logger Accident Reconstruction Change

ECP LVSR025 LVSR Electronic Control Assembly Hardware

ECP LVSR027 Cab Wall Pass through Panel

ECP LVSR028 Power Distribution Box

ECP LVSR029r2 LVSR Alternator Upgrade

ECP LVSR030 Weapons Kit Design to Accept Powered MCTAGS

ECP LVSR032 LVSR CAT Engine VVA Line

ECP LVSR035 LVSR Engine Oil Vent Routing ECP LVSR036 LVSR Armor Kit Updates

ECP LVSR039 LVSR Pioneer Tool Kit Provisions ECP LVSR040 LVSR Turret Gunner Restraint System

ECP LVSR044 LVSR VIM Software Updates

ECP LVSR045 Accumulator Mounting Bracket

ECP LVSR050 LVSR Slave Valve Caution Data Plate

ECP LVSR053 LVSR Tractor Front Suspension Upgrade

ECP LVSR058 LVSR Cargo Dust Caps and Plugs

ECP LVSR060 LVSR Tractor/Wrecker Fuel Tank Fire Suppression

Kit

ECP LVSR061r1 LVSR Stage 1 Crew Fire Suppression

ECP LVSR065 LVSR Ignition Switch and Under Dash Wire Harness

Clipping

ECP LVSR066 Integration of Accommodations for SPAWAR GFE

Installation

ECP LVSR069 LVSR Hydraulic Reservoir Sight Glass Guard

ECP LVSR072 LVSR Improved Egress Hatch

ECP LVSR077 LVSR Wrecker/Tractor Cab Harness Connector Cap

ECP LVSR078 LVSR Improved Light Kit

ECP LVSR080 LVSR Tractor Reducible Height Fifth Wheel Ramps

ECP LVSR081 LVSR Maintenance Free PTO U-Joints

## 6.5. Military Handbooks (For Guidance)

MIL-HDBK-61\_ Configuration Management Guidance

#### 6.6. Industry Standards

ANSI/ISO/ASQC Q9001-2008 Quality Management Systems – Requirements

# 6.7. Industry Standards (For Guidance)

ANSI/EIA-649B-2011

National Consensus Standard for Configuration Management

#### PART 7 ATTACHMENTS/TECHNICAL EXHIBIT LISTING

### 7. Attachments/Technical Exhibit List:

- 7.1. Attachment 1 Technical Exhibit List 1 Performance Requirements Summary
- 7.2. Attachment 2 Technical Exhibit 2 Deliverables Schedule
- 7.3. Attachment 3 LVSR UII Marking Location for Components
- 7.4. Attachment 4 Pre-Induction Limited Technical Inspection
- 7.5. Attachment 5 IUID/UII Pre-Induction Checklist
- 7.6. Attachment 6 IUID/UII Final Assembly Checklist
- 7.7. Attachment 7 LVSR Final Inspection Record
- 7.8. Attachment 8 LVSR Maintenance Production Report
- 7.9. Attachment 9 LVSR Monthly IROAN Checklist
- 7.10. Attachment 10 List of Secondary Reparable to be IUID/UII Marked
- 7.11. Attachment 11 Depot Repair Engineering Change Proposal Verification and Application Report
- 7.12. Attachment 12 Physical Inventory Document
- 7.13. Attachment 13 SF Form 153 COMSEC Material Report
- 7.14. Attachment 14 DD Form 1149 Requisition and Invoice/Shipping Document
- 7.15. Attachment 15 DD Form 1148 Issue Release/Receipt Document
- 7.16. Attachment 16 Weekly CCIR Material Report
- 7.17. Attachment 17 Marine Corps Logistic Command Discrepancy Report

### Attachment 1

Technical Exhibit 1

Performance Requirements Summary

Performance Objective	Standard	Performance Threshold	Method of Surveillance
PRS# 1. The contractor shall IROAN the LVSR armored tractor and upon completion of the IROAN process the LVSR armored tractor shall be in Condition Code "A". PWS paragraph 5.1.	TM 2320-DE/1 TM 11316A/12493A-OR/1 TM 4750-OD/1	No defective or deficient LVSR tractors.  No defective or deficient LVSR Drivetrains.  No defective or deficient LVSR Engine Systems.  No defective or deficient LVSR Electrical Systems.  No defective or deficient LVSR Air Systems.  No defective or deficient LVSR Steering Systems.  No defective or deficient LVSR Steering Systems.  No defective or deficient LVSR Steering Systems.  No defective or deficient LVSR Wheels and Tires.  No defective or deficient LVSR Central Air Inflation Systems.	
		No defective or deficient LVSR Central Air Inflation	

Performance Objective	Standard	Performance Threshold	Method of Surveillance
PRS# 1. (Continued) The contractor shall IROAN the LVSR armored tractor and upon completion of the IROAN process the LVSR armored		No defective or deficient LVSR Automatic Traction Control Systems.	Validated Customer Complaint received by COR
tractor shall be in Condition Code "A". PWS paragraph 5.1.		No defective or deficient LVSR Cabs.	
		No defective or deficient LVSR Fifth Wheel Assembly.	
		No defective or deficient LVSR Hydraulic Systems.	
		No defective or deficient LVSR Suspension Systems.	
		No defective or deficient LVSR Winch Systems.	
PRS# 2. The contractor shall upgrade all LVSR armored tractors to the latest configuration. PWS paragraph 5.5.	TM 2320-DE/1 TM 11316A/12493A- OR/1	Zero deviation from standard.  No defective or	Validated Customer Complaint received by COR
5.5.	TM 2320-DE MI 11316A/12493A-	deficient LVSR tractors.  No defective or	
	OI/1 MI 11316A/12493A- ID/1	deficient LVSR Drivetrains.	
		No defective or deficient LVSR Engine Systems.	

Performance Objective	Standard	Performance Threshold	Method of Surveillance
PRS# 2. (Continued) The contractor shall upgrade all LVSR armored tractors to the latest configuration. PWS paragraph 5.5.	MI 12481A/12493A-ID/1 MI 11316A/12493A-OR/I MI 11313B/11316B/11321B-ID/1 MI 2320-ID/9 MI 2320-ID/8 TI 11313A-OD All ECPs listed in Attachment 11	No defective or deficient LVSR Electrical Systems.  No defective or deficient LVSR Air Systems.  No defective or deficient LVSR Steering Systems.  No defective or deficient LVSR Wheels and Tires.  No defective or deficient LVSR Central Tire Inflation Systems.  No defective or deficient LVSR Antilock Brake Systems.  No defective or deficient LVSR Fifth Wheel Assembly.  No defective or deficient LVSR Fifth Wheel Assembly.  No defective or deficient LVSR Automatic Traction Control Systems.	Validated Customer Complaint received by CO

Performance Objective	Standard	Performance Threshold	Method of Surveillance
PRS# 2. (Continued) The contractor shall upgrade all LVSR armored tractors to the latest configuration. PWS paragraph 5.5.		No defective or deficient LVSR Winch Systems.	Validated Customer Complaint received by COR
paragraph 5.5.		All MI and TI upgrades completed.	
PRS# 3. The contractor shall	TM 2220 DEU	All ECPs on Attachment 11 verified or installed.	
mark components in Attachment 3 with IUID. PWS paragraph	TM 2320-DE/1 TM 11316A/12493A-	Zero deviation from standard,	100 Percent Inspection
5.2 through 5.2.2.2.	OR/I TM 2320-DE	All components in Attachment 3 are marked with IUID.	Validated Customer Complaint
	MI 11316A/12493A- OI/1	All components marked in same	received by COR
	MI 11316A/12493A- ID/1	location as shown in Attachment 3.	
	MI 12481A/12493A- ID/I	IUID no less than 1 cm wide and no less than 40% in	
	MI 11316A/12493A- OR/I	contrast.	
	MI 11313B/11316B/ 11321B-ID/1	IUID label contains nomenclature; part number; original	
	MI 2320-ID/9 MI 2320-ID/8	manufacture cage code and original serial number.	
	TI 11313A-OD		

WS paragraphs 5.2 arough 5.2.2.2	Zero deviation from standard.  All Components in Attachment 3 are recorded in the Office of the Secretary of Defense IUID Registry.	100 Percent Inspection  Validated Customer Complaint received by COR.
	Attachment 3 are recorded in the Office of the Secretary of Defense IUID Registry.	Customer Complaint
	7 1	
	Zero deviation from standard.	100 Percent Inspection
42200 DD4	All Components in Attachment 3 are recorded in Marine Corps Temporary Data Storage (TDS).	Validated Customer Complaint received by COR.
M 11316A/12493A-	Zero deviation from standard.	100 Percent Inspection
₹/1	No defective or deficient PEI data plates.	Validated Customer Complaint received by COR
	PEI data plate located on the left end of the dash panel.	received by COR
	Data plate can be scanned when installed.	
	the corresponding Human Readable	
И	/1	All Components in Attachment 3 are recorded in Marine Corps Temporary Data Storage (TDS).  Zero deviation from standard.  No defective or deficient PEI data plates.  PEI data plate located on the left end of the dash panel.  Data plate can be scanned when

Performance Objective	Standard	Performance Threshold	Method of Surveillance
PRS# 6. (Continued) The contractor shall install the principal end item data plate. PWS paragraphs 5.3 through 5.3.2.	TM 2320-DE/I TM 11316A/12493A- OR/I	PEI data plate includes IUID data matrix.  PEI data plate permanently affixed with a rivet in each	100 Percent Inspection  Validated Customer Complaint received by COR
		corner.  Marked IAW with MIL-STD-130.  Data plate includes bar coding.	loccived by COR
PRS# 7. The contractor shall	Refer to Attachment	Zero deviation from	100 Percent
verify all ECPs listed in the Depot Repair Engineering	l 1 for a list of all ECPs	standard.	Inspection
Change Proposal Verification		All ECPs in	Validated
and Application Report		Attachment 11 have	Customer
(Attachment 11) has been		been applied.	Complaint
applied. PWS paragraph 5.5.(c).			received by COR.
PRS# 8. The contractor shall	TM 4750-OD/1	No visible	100 Percent
remove all corrosion from the frame assembly. PWS		corrosion.	Inspection
paragraph 5.5.1.		No paint bubbling.	Validated
PDO!I O ET		No flaking paint.	Customer Complaint received by COR.
PRS# 9. The contractor shall	TM 2320-DE/1	No defective or	100 percent
inspect and repair or replace, as	TM 1121644104004	deficient frame	inspection.
necessary, all worn frame brackets. PWS paragraph 5.5.1.	TM 11316A/12493A- OR/1	brackets.	
ordeness. 1 445 paragraph 5.5.1.			Validated
			Customer
			Complaint
PRS# 10. The contractor shall	TM 2320-DE/1	No defective or	received by COR.
inspect and repair or replace, as	DENT	deficient frame	100 percent inspection.
necessary, all damaged frame	TM 11316A/12493A-	mounts.	mapection.
mounts. PWS paragraph 5.5.1.	OR/I	ounto,	Validated
			Customer
			Complaint
			received by COR.

	<del>-</del>	<del>-</del>	<del></del>
Performance Objective	Standard	Performance Threshold	Method of Surveillance
PRS# 11. The contractor shall replace cracked or damaged cross-members. PWS paragraph	TM 2320-DE/1 TM 11316A/12493A-	No cracked cross- members.	100 percent inspection.
5.5.1.	OR/1	No defective or deficient cross-members.	Validated Customer Complaint received by COR.
PRS# 12. The contractor shall inspect and repair or replace, as necessary, frame assembly components. PWS paragraph	TM 2320-DE/I TM 11316A/12493A- OR/I	No defective or deficient frame assembly components.	100 percent inspection.  Validated
PRS# 13. The contractor shall	TM 2320-DE/1	No defective or	Customer Complaint received by COR. Validated
inspect and repair or replace, as necessary, all axle assemblies. PWS paragraph 5.5.2.	TM 11316A/12493A- OR/1	deficient axle assemblies.  No anti-sway bar movement.	Customer Complaint received by COR.
PRS# 14. The contractor shall ensure axle assemblies contain the correct type and amount of gear oil. PWS paragraph 5.5.2.	TM 2320-DE/1 TM 11316A/12493A- OR/1	Axle assemblies filled with Gear Oil 80W90.  Gear oil level with bottom of filler hole.	100 Percent Inspection  Validated Customer Complaint received by COR.
PRS# 15. The contractor shall provide axle assemblies that have no class I, II, or III gear oil leaks. PWS paragraph 5.5.2.	TM 2320-DE/1 TM 11316A/12493A- OR/1	No class I, II, or III gear oil leaks.	100 Percent Inspection  Validated Customer Complaint received by COR.
inspect and repair or replace, as necessary, all axle assembly	TM 2320-DE/1 TM 11316A/12493A- OR/1	No defective or deficient axle assembly bearings.	Validated Customer Complaint received by COR.

Performance Objective	Standard	Performance Threshold	Method of Surveillance
PRS# 17. The contractor shall inspect and repair or replace, as necessary, all axle assembly boots. PWS paragraph 5.5.2.	TM 2320-DE/1 TM 11316A/12493A- OR/I	No defective or deficient axle assembly boots.	100 Percent Inspection  Validated Customer Complaint received by COR.
PRS# 18. The contractor shall inspect and repair or replace, as necessary, all axle assembly seals. PWS paragraph 5.5.2.	TM 2320-DE/1 TM 11316A/12493A- OR/1	No defective or deficient assembly seals.	Validated Customer Complaint received by COR.
PRS# 19. The contractor shall inspect and repair or replace, as necessary, the C15 engine and accessories. PWS paragraph 5.5.3.	TM 2320-DE/I TM 11316A/12493A-OR/I	No defective or deficient C15 engine.  No defective or deficient C15 engine accessories.  No excessive smoke.  No unusual noise.  No rough running or misfiring.  Serpentine belt properly tensioned.  No defective or deficient engine cooling fan.  No defective or deficient engine brake/retarder.  Engine filled with OE/HDO 15W40 oil.	Dynamometer test results documentation.  100 percent Inspection.  Validated Customer Complaint received by COR

Performance Objective	Standard	Performance Threshold	Method of Surveillance
PRS# 19. (Continued) The contractor shall inspect and repair or replace, as necessary,	Standard  TM 2320-DE/1  TM 11316A/12493A-OR/1	Oil on engine dipstick reads full mark when cold.  Rain-cap in place and functioning on top of exhaust stack.  No class I, II, or III oil leaks.  Engine will only start when transmission is in neutral.  Tachometer reads 600-1000 rpms with engine idling.  High idle indicator illuminates when high idle switch is pushed in.  Engine oil pressure warning light indicator does not read in yellow or red.  Water temp does	
		not read over 220 degrees when hot.  Check Engine light not illuminated.  Dipstick and fill cap are properly installed.	
		No exhaust leaks.	

	<del></del>	<del></del>	<del></del>
Performance Objective	Standard	Performance Threshold	Method of Surveillance
PRS# 20. The contractor shall provide a C15 engine that generates 600 horsepower at 1800 revolutions per minute (RPM). PWS paragraph 5.5.3.	ТМ 2320-DE/I TM 11316A/12493A- OR/I	Zero deviation from standard.  C15 engine generates no less than 600 horsepower at 1800 RPM.	Dynamometer documentation certifying engine generates 600 horsepower at 1800 RPM
	TM 2320-DE/I TM 11316A/12493A- OR/I	No unusual starter noise when starting engine.  No defective or deficient starters.  Starter is securely mounted.  No defective or deficient starter wires.	100 Percent Inspection  Validated Customer Complaint received by COR.
inspect and repair or replace, as necessary, the 400 ampere	ГМ 2320-DE/1 ГМ 11316A/12493A- DR/1	Zero deviation from standard.  No defective or deficient 400 ampere alternator.  Volt gauge reads between 24-30 volts at idle.	100 Percent Inspection  Validated Customer Complaint received by COR.

		T	<del> </del>
Performance Objective	Standard	Performance Threshold	Method of Surveillance
PRS# 23. The contractor shall inspect and repair or replace, as necessary, the transfer case. PWS paragraph 5.5.6.	TM 2320-DE/1 TM 11316A/12493A- OR/1	No class I, II, or III oil leaks.  No defective or deficient transfer cases.  Filled with OE/HDO 15W40.  Oil Level even with fill plug.	100 Percent Inspection  Validated Customer Complaint received by COR.
PRS# 24. The contractor shall inspect and repair or replace, as necessary, the transmission. PWS paragraph 5.5.7.	TM 2320-DE/I TM 11316A/12493A-OR/I	No defective or deficient transmissions.  No class I, II, or III oil leaks.  Transmission filled with OE/HDO 15W40.  Fluid on dipstick is within cold run band when transmission is cold.  Temperature does not read over 300 degrees.  No defective or deficient vent hoses.  Vent hoses properly mounted.  Shifts through all gears smoothly.	Dynamometer Test results documentation.  100 Percent Inspection  Validated Customer Complaint received by COR

Performance Objective	Standard	Performance Threshold	Method of Surveillance
PRS# 24. (Continued) The contractor shall inspect and repair or replace, as necessary, the transmission. PWS paragraph 5.5.7.	TM 2320-DE/I TM 11316A/12493A-OR/I	Operates in all gears.  Changes gears smoothly during operation.  Back-up alarm sounds when transmission is in reverse.  Backup light is on when transmission is in reverse.	Dynamometer Test results documentation.  100 Percent Inspection  Validated Customer Complaint received by COR
PRS# 25. The contractor shall inspect and repair or replace, as necessary, the main winch. PWS paragraph 5.5.8.	TM 2320-DE/1 TM 11316A/12493A-OR/1	No class I, II, or III oil leaks.  No defective or deficient winch when winding or unwinding winch cable.	100 Percent Inspection  Validated Customer Complaint received by COR.
PRS# 26. The contractor shall inspect and repair or replace, as necessary, the auxiliary winch. PWS paragraph 5.5.8.1.	TM 2320-DE/1 TM 11316A/12493A- OR/1	No class I, II, or III oil leaks.  No defective or deficient auxiliary winch when winding or unwinding auxiliary winch cable.	100 Percent Inspection  Validated Customer Complaint received by COR.

Performance Objective	Standard	Performance Threshold	Method of Surveillance
PRS# 27. The contractor shall replace the winch cables and clevises. PWS paragraph 5.5.8.2.	TM 2320-DE/1 TM 11316A/12493A- OR/1	No defective or deficient winch cables or winch clevises.  New cables and clevises installed.  No clevis pin and cotter pin present.  Entire cable is lubricated with Carwell Lube.  No broken winch cable wires.	100 Percent Inspection  Validated Customer Complaint received by COR.
inspect and replace, as necessary, any defective	TM 2320-DE/1  TM 11316A/12493A-  OR/1	Hydraulic and auxiliary reservoir filled with OE/HDO 15W40.  No defective or deficient hydraulic or auxiliary reservoir.  Hydraulic fluid level is at the top range mark on hydraulic and auxiliary reservoir after the PEI has been operated.  Hydraulic fluid is not milky, foamy or dirty.	100 Percent Inspection  Validated Customer Complaint received by COR

	<del></del>	<del></del>	<del></del>
Performance Objective	Standard	Performance Threshold	Method of Surveillance
PRS# 29. The contractor shall inspect and repair or replace, as necessary, the mirrors. PWS paragraph 5.5.10.	TM 2320-DE/1 TM 11316A/12493A-OR/1	No defective or deficient mirrors.  Right and left mirrors installed.  No broken, cracked or loose mirrors.  Mirrors adjustable to six positions.  No defective or deficient spotter mirrors.	100 Percent Inspection  Validated Customer Complaint received by COR.
PRS# 30. The contractor shall inspect and replace, as necessary, the wiper arms. PWS paragraph 5.5.10.	TM 2320-DE/I TM 11316A/12493A- OR/I	No defective or deficient wiper arms.  Wiper arms installed.	100 Percent Inspection  Validated Customer Complaint received by COR.
PRS# 31. The contractor shall inspect and replace, as necessary, the windshield washer bottle. PWS paragraph 5.5.10.	TM 2320-DE/I TM 11316A/12493A- OR/I	No defective or deficient windshield washer bottle.  Windshield washer bottle filled with washer fluid.  Windshield washer sprays washer fluid on windshield.	Inspection  Validated Customer Complaint received by COR.

	<del></del>		<del>_</del>
Performance Objective	Standard	Performance Threshold	Method of Surveillance
PRS# 32. The contractor shall	TM 2320-DE/1	No defective or	100 Percent
inspect and repair or replace, as necessary, the cab and hood. PWS paragraph 5.5.10.	TM 11316A/12493A- OR/1	deficient cab and hood.	Inspection
1 WS paragraph 3.3.10.	OIVI	Ni- 4-6 d	Validated
		No defective or deficient cab	Customer
		mounts.	Complaint received by COR.
		No broken welds.	
PRS# 33. The contractor shall	TM 2320-DE/1	No defective or	100 Percent
inspect and repair or replace, as necessary, the cab doors. PWS	TM 11316A/12493A-	deficient cab doors.	Inspection
paragraph 5.5.10.	OR/1	Cab doors open and	Validated
		close properly.	Customer
1		Combatta	Complaint
		Combat lock engages and	received by COR.
		disengages.	
PRS# 34. The contractor shall	TM 2320-DE/1	No defective or	100 Percent
inspect and repair or replace, as necessary, the seatbelts. PWS	TM 11316A/12493A-	deficient seat belts or buckles.	Inspection
paragraph 5.5.10.	OR/I	or buckles.	Validated
			Customer
			Complaint
			received by COR.
PRS# 35. The contractor shall	TM 2320-DE/1	No defective or	100 Percent
inspect and repair or replace, as	EM 112164/104024	deficient seats.	Inspection
necessary, the seats. PWS paragraph 5.5.10.	TM 11316A/12493A- OR/1		
LO. whit pivity.			Validated
			Customer Complaint
			received by COR.
	<u>_</u>		, <del></del>

<u> </u>			
Performance Objective	Standard	Performance Threshold	Method of Surveillance
PRS# 36. The contractor shall inspect and repair or replace, as necessary, the gunner's restraint system PWS paragraph 5.5.10.	TM 2320-DE/1 TM 11316A/12493A- OR/I	No defective or deficient Gunner's restraint system.	100 Percent Inspection  Validated Customer Complaint received by COR.
PRS# 37. The contractor shall inspect and replace, as necessary, the rifle mount on each door. PWS paragraph 5.5.10.	TM 2320-DE/I TM 11316A/12493A- OR/I	No defective or deficient rifle mounts.  Rife mounts installed on both doors.	100 Percent Inspection  Validated Customer Complaint received by COR.
PRS# 38. The contractor shall inspect and repair or replace, as necessary, the horn. PWS paragraph 5.5.10.	TM 2320-DE/1 TM 11316A/12493A- OR/1	No defective or deficient horn.	100 Percent Inspection  Validated Customer Complaint received by COR.
inspect and repair or replace, as necessary, the speedometer. PWS paragraph 5.5.10.	TM 2320-DE/1 TM 11316A/12493A- OR/1	No defective or deficient speedometer.	100 Percent Inspection  Validated Customer Complaint received by COR.
inspect and repair or replace, as necessary, the front and rear	TM 2320-DE/1 TM 11316A/12493A- OR/I	No defective or deficient front or rear inter-vehicle electrical connector.	100 Percent Inspection  Validated Customer Complaint received by COR.

		<del> </del>	<del></del>
Performance Objective	Standard	Performance Threshold	Method of Surveillance
PRS# 41. The contractor shall inspect and repair or replace, as necessary, all cab switches and cab gauges. PWS paragraph 5.5.10.1.	TM 2320-DE/I TM 11316A/12493A- OR/I	No defective or deficient cab gauges.  No defective or deficient cab switches.	100 Percent Inspection  Validated Customer Complaint received by COR.
PRS# 42. The contractor shall inspect and repair or replace, as necessary, the fan controls. PWS paragraph 5.5.10.1.	TM 2320-DE/I TM 11316A/12493A- OR/I	No defective or deficient fan operation in all settings.	100 Percent Inspection  Validated Customer Complaint received by COR.
PRS# 43. The contractor shall inspect and repair or replace, as necessary, the deicer. PWS paragraph 5.5.10.1.	TM 2320-DE/1 TM 11316A/12493A- OR/1	No defective or deficient deicer.	100 Percent Inspection  Validated Customer Complaint received by COR.
PRS# 44. The contractor shall inspect and repair or replace, as necessary, the air restriction indicator. PWS paragraph 5.5.10.1.	TM 2320-DE/1 TM 11316A/12493A- OR/1	Air restriction indicator reads below 25 inches.	100 Percent Inspection  Validated Customer Complaint received by COR.

		<del></del>	<u> </u>
Performance Objective	Standard	Performance Threshold	Method of Surveillance
PRS# 45. The contractor shall inspect and repair or replace, as necessary, all warning lights,	TM 2320-DE/1 TM 11316A/12493A-	No defective or deficient cab lights.	100 Percent Inspection
flashers and buzzers PWS paragraph 5.5.10.2.	OR/I	No defective or deficient cab flashers.	Validated Customer Complaint received by COR.
		No defective or deficient cab buzzers.	rossived by Core.
PRS# 46. The contractor shall inspect or replace, as necessary, any defective armored	ГМ 2320-DE/1 ГМ 11316A/12493A-	No delamination in glass.	100 Percent Inspection
windshields or windows. PWS paragraph 5.5.10.3.	OR/1	Glass is not cloudy.	Validated Customer
		No scratches over 6 inches long.	Complaint received by COR.
į		No scratches in driver windshield.	
		No cracks in glass.	
PRS# 47. The contractor shall inspect and repair or replace, as	TM 2320-DE/1	No air leaks.	100 Percent Inspection
necessary, the glad-hands PWS paragraph 5.5.11.	TM 11316A/12493A- OR/1	No defective or deficient air lines.	Validated Customer
		No rotted seals.	Complaint received by COR.
		No clogged glad- hands.	Table of Cold
PRS# 48. The contractor shall inspect and repair or replace, as	TM 2320-DE/1	No defective or deficient hinges on	100 Percent Inspection
necessary, the stowage boxes.	TM 11316A/12493A- OR/1	stowage boxes.	Validated
		No defective or deficient doors on	Customer Complaint
		stowage boxes.	received by COR

	<del></del>	-	<del></del>
Performance Objective	Standard	Performance Threshold	Method of Surveillance
PRS# 48. (Continued) The contractor shall inspect and repair or replace, as necessary, the stowage boxes. PWS paragraph 5.5.12.	TM 2320-DE/1 TM 11316A/12493A- OR/1	No corrosion in or on the stowage box.  Stowage compartment door	100 Percent Inspection Validated Customer
		installed.	Complaint received by COR.
PRS# 49. The contractor shall inspect and repair or replace, as necessary, the cross members. PWS paragraph 5.5.12.	TM 2320-DE/1 TM 11316A/12493A- OR/1	No defective or deficient cross members.  No loose or broken screws in cross	Validated Customer Complaint received by COR.
PRS# 50. The contractor shall inspect and repair or replace, as	TM 2320-DE/1	members. No coolant	100 Percent
inspect and repair or replace, as necessary, the radiator. PWS paragraph 5.5.13.	TM 11316A/12493A- OR/1	system leaks.  No defective or deficient radiators.  No defective or deficient radiator splashguards.  No defective or deficient coolant hoses.  No defective or deficient coolant overflow tank and cap.  Coolant system filled with antifreeze, coolant, A-A-52624.	Inspection  Validated Customer Complaint received by COR.
		Coolant level in overflow tank above the cold mark.	

		<del></del>	<u> </u>
Performance Objective	Standard	Performance Threshold	Method of Surveillance
PRS# 51. The contractor shall inspect and repair or replace, as necessary, the charge air cooler. PWS paragraph 5.5.13.	TM 2320-DE/1 TM 11316A/12493A- OR/1	No defective or deficient charge air cooler.	100 Percent Inspection  Validated Customer Complaint received by COR.
PRS# 52. The contractor shall inspect and repair or replace, as necessary, the propeller shafts. PWS paragraph 5.5.14.	TM 2320-DE/1 TM 11316A/12493A- OR/I	No defective or deficient universal joint or slip yoke.	100 Percent Inspection  Validated Customer Complaint received by COR.
PRS# 53. The contractor shall inspect and repair or replace, as necessary, the hydraulic cylinders. PWS paragraph 5.5.15.	TM 2320-DE/1 TM 11316A/12493A- OR/1	No class I, II or III leaks.  No defective or deficient hydraulic cylinders.	100 Percent Inspection  Validated Customer Complaint received by COR.
inspect and repair or replace, as necessary, the hydraulic pump. PWS paragraph 5.5.15.	TM 2320-DE/1 TM 11316A/12493A- OR/1	No class I, II or III leaks.  No defective or deficient hydraulic pump.	100 Percent Inspection  Validated Customer Complaint received by COR.
inspect and repair or replace, as necessary, the power take offs	TM 2320-DE/  TM 11316A/12493A- OR/I	No class I, II or III leaks.  No defective or deficient universal joint or slip yoke on the PTO.	100 Percent Inspection  Validated Customer Complaint received by COR.

Performance Objective	Standard	Performance Threshold	Method of Surveillance
PRS# 56. The contractor shall inspect and repair or replace, as necessary, the cooling fans. PWS paragraph 5.5.16.	TM 2320-DE/I TM 11316A/12493A- OR/I	No class I, II or III leaks.  No defective or deficient cooling fans.	100 Percent Inspection  Validated Customer Complaint received by COR.
PRS# 57. The contractor shall inspect and repair or replace, as necessary, the fan motors. PWS paragraph 5.5.16.	TM 2320-DE/1 TM 11316A/12493A- OR/1	No class I, II or III leaks.  No defective or deficient fan motors.	100 Percent Inspection  Validated Customer Complaint received by COR.
PRS# 58. The contractor shall inspect and repair or replace, as necessary, the slave hydraulic system. PWS paragraph 5.5.17.	TM 2320-DE/1 TM 11316A/12493A- OR/I	No class I, II or III leaks.  No defective or deficient slave hydraulic system.	100 Percent Inspection  Validated Customer Complaint received by COR
PRS# 59. The contractor shall inspect and repair or replace, as necessary, the fifth wheel assembly. PWS paragraph 5.5.18.	TM 2320-DE/I TM 11316A/12493A- OR/I	No defective or deficient fifth wheel assembly.  No defective or deficient locking device.	100 Percent Inspection  Validated Customer Complaint received by COR
PRS#60. The contractor shall inspect and repair or replace, as necessary, the fifth wheel ramps. PWS paragraph 5.5.19.	TM 2320-DE/1 TM 11316A/12493A- OR/1	No defective or deficient fifth wheel ramps.	100 Percent Inspection  Validated Customer Complaint received by COR

· · · · · · · · · · · · · · · · · · ·	<u> </u>		i
Performance Objective	Standard	Performance Threshold	Method of Surveillance
PRS# 61. The contractor shall inspect and repair or replace, as	TM 2320-DE/1	No class I, II or III leaks.	100 Percent Inspection
necessary, the steering system. PWS Paragraph 5.5.20.	TM 11316A/12493A- OR/1	No defective or deficient steering wheel system.  No defective or deficient steering reservoir.  No defective or	Validated Customer Complaint received by COR.
		deficient steering gear assemblies.	
PRS# 62. The contractor shall inspect and repair or replace, as necessary, the fuel tank PWS Paragraph 5.5.21.	TM 2320-DE/I  TM 11316A/12493A- OR/I	No Class I II or III fuel leaks.  No defective or deficient certification tags.  Strainer clean and installed.  Fuel cap clean and installed.	100 Percent Inspection  Validated Customer Complaint received by COR.
		No sludge in fuel tank.  No defective or deficient fuel sending unit wires.	
PRS# 63. The contractor shall have 40 gallons of fuel in the fuel tank upon completion of repair. PWS paragraph 5.5.21.	TM 2320-DE/1  TM 11316A/12493A- OR/1	No less than 40 gallons fuel (1/4 full) when IROAN is completed.	100 Percent Inspection  Validated Customer Complaint received by COR.

Performance Objective	Standard	Performance Threshold	Method of Surveillance
PRS# 64. The contractor shall inspect and repair or replace, as necessary, the wheels. PWS Paragraph 5.5.22.	TM 2320-DE/1 TM 11316A/12493A- OR/1	No broken, cracked or bent wheel surfaces.  No defective or deficient wheels.  Wheels do not wobble when vehicle is in operation.  All wheel covers installed.  All studs installed and nuts properly torque.	100 Percent Inspection  Validated Customer Complaint received by COR.
PRS# 65. The contractor shall inspect and replace, as necessary tires that are un-serviceable. PWS paragraph 5.5.23.	TM 2320-DE/I  TM 11316A/12493A- OR/I  TM 9-2610-200-14	No cupping on tires.  No chucking on tires.  No cuts on tires.  No gouges on tires.  No cracks on tires.  Tires shall have at least ¾ inch tread depth.	100 Percent Inspection  Validated Customer Complaint received by COR.
PRS# 66. The contractor shall replace all O rings when unserviceable tires are replaced. PWS paragraph 5.5.23.	TM 2320-DE/1  TM 11316A/12493A- OR/1	All O rings replaced if tire(s) are replaced.  Zero deviation from standard.	100 Percent Inspection  Validated Customer Complaint received by COR.

Performance Objective	Standard	Performance Threshold	Method of Surveillance
PRS# 67. The contractor shall inspect and replace, as necessary, the mudflaps. PWS paragraph 5.5.24.	TM 2320-DE/1 TM 11316A/12493A- OR/1	No defective or deficient mudflaps.  All mudflaps installed.	100 Percent Inspection  Validated Customer Complaint received by COR.
PRS# 68. The contractor shall inspect and repair or replace, as necessary, the brake system PWS paragraph 5.5.25.	TM 2320-DE/1  TM 11316A/12493A- OR/1	No air leaks.  No defective or deficient brake system.  Brakes engage when brake pedal is pushed.  Vehicle will not move when parking brake engaged.	100 Percent Inspection  Validated Customer Complaint received by COR.
PRS# 69. The contractor shall inspect and repair or replace, as necessary, the hubs. PWS paragraph 5.5.26.	TM 2320-DE/I  TM 11316A/12493A- OR/1	No defective or deficient hubs.	100 Percent Inspection  Validated Customer Complaint received by COR.
PRS# 70. The contractor shall inspect and repair or replace, as necessary, the brake drums. PWS paragraph 5.5.26.	TM 2320-DE/I TM 11316A/12493A- OR/I	No defective or deficient brake drums.	100 Percent Inspection  Validated Customer Complaint received by COR.

Performance Objective	Standard	Performance Threshold	Method of Surveillance
PRS# 71. The contractor shall inspect and repair or replace, as necessary, the antilock brake system. PWS paragraph 5.5.27.	TM 2320-DE/1  TM 11316A/12493A- OR/1	No defective or deficient antilock brake system.	100 Percent Inspection  Validated Customer Complaint received by COR.
PRS# 72.The contractor shall inspect and repair or replace, as necessary, the central tire inflation system. PWS paragraph 5.5.28.	TM 2320-DE/I  TM 11316A/12493A- OR/I	No air leaks.  No defective or deficient CTIS.  CTIS will increase pressure to tires.  CTIS will decrease pressure to tires.	100 Percent Inspection  Validated Customer Complaint received by COR.
PRS# 73. The contractor shall replace all batteries with NSN 6140-01-446-9506. PWS paragraph 5.5.29.	TM 2320-DE/1  TM 11316A/12493A- OR/1	Zero deviation from standard.  No corrosion on battery post and terminals.  No defective or deficient batteries.  No used batteries.  No defective or deficient battery disconnect switch	100 Percent Inspection  Validated Customer Complaint received by COR.
PRS# 74. The contractor shall inspect and repair or replace, as necessary, the battery box. PWS paragraph 5.5.29.	TM 2320-DE/1  TM 11316A/12493A- OR/1	No corrosion in battery box.  Battery box cover installed and not damaged.	100 Percent Inspection  Validated Customer Complaint received by COR.

Performance Objective	Standard	Performance Threshold	Method of Surveillance
PRS# 75. The contractor shall inspect and replace, as necessary all defective battery cables. PWS paragraph 5.5.29.	TM 2320-DE/1  TM 11316A/12493A- OR/1	No defective or deficient cables.  No defective or deficient slave receptacle.  Slave receptacle free of dirt, sand and debris.	100 Percent Inspection  Validated Customer Complaint received by COR.
PRS# 76. The contractor shall inspect and replace, as necessary, all defective lights. PWS paragraph 5.5.30.	TM 2320-DE/1  TM 11316A/12493A- OR/1	No defective or deficient lights.  No defective or deficient reflectors.  All reflectors installed.	100 Percent Inspection  Validated Customer Complaint received by COR.
PRS# 77. The contractor shall inspect and repair or replace, as necessary, the beacon light assemblies. PWS paragraph 5.5.30.1.	TM 2320-DE/I TM 11316A/12493A- OR/I	No defective or deficient beacon light assemblies.	100 Percent Inspection  Validated Customer Complaint received by COR
PRS# 78. The contractor shall inspect and repair or replace, as necessary, the beacon light mounting posts PWS paragraph 5.5.30.1.	TM 2320-DE/1  TM 11316A/12493A- OR/1	No defective or deficient beacon light mounting posts.	100 Percent Inspection
PRS# 79. The contractor shall inspect and repair or replace, as necessary, the work light assembly PWS paragraph 5.5.30.2.	TM 2320-DE/1  TM 11316A/12493A- OR/1	No defective or deficient work light assembly.	100 Percent Inspection

<u></u>	<u> </u>	·	<del>_</del>
Performance Objective	Standard	Performance Threshold	Method of Surveillance
PRS# 80. The contractor shall inspect and repair or replace, as necessary, the suspension components. PWS paragraph 5.5.31.	TM 2320-DE/1  TM 11316A/12493A- OR/1	No defective or deficient suspension components.  No defective or deficient jounce bumper.  No defective or deficient rebound bumper.	100 Percent Inspection  Validated Customer Complaint received by COR.
PRS# 81. The contractor shall inspect and replace, as necessary, any defective shock absorbers. PWS paragraph 5.5.31.	TM 2320-DE/1  TM 11316A/12493A- OR/1	No class I, II or III leaks from the shock absorbers.  No defective or deficient shock absorbers.	100 Percent Inspection  Validated Customer Complaint received by COR.
PRS#82 The contractor shall inspect and replace, as necessary, any defective coil springs. PWS paragraph 5.5.31.	TM 2320-DE/1 TM 11316A/12493A- OR/I	No defective or deficient coil springs.	100 Percent Inspection  Validated Customer Complaint received by COR.
PRS#83. The contractor shall inspect and repair or replace, as necessary, the hydraulic suspension cylinders. PWS paragraph 5.5.31.	TM 2320-DE/I  TM 11316A/12493A- OR/I	No class I, II or III leaks from the hydraulic suspension cylinders.  No defective or deficient hydraulic suspension cylinders.	100 Percent Inspection  Validated Customer Complaint received by COR.

Performance Objective	Standard	Performance Threshold	Method of Surveillance
PRS# 84. The contractor shall inspect and replace, as necessary, any defective	TM 2320-DE/1	No leaks from the accumulators.	100 Percent Inspection
hydraulic suspension accumulators. PWS paragraph 5.5.31.1.	11316A/12493A- OR/1	No defective or deficient accumulator.	Validated Customer Complaint received by COR.
PRS# 85. The contractor shall inspect and repair or replace, as necessary, the hydraulic suspension main manifold PWS paragraph 5.5.31.2.	TM 2320-DE/1  TM 11316A/12493A- OR/1	No class I, II or III leaks from the main manifold.  No defective or deficient manifold.	100 Percent Inspection  Validated Customer Complaint received by COR.
PRS# 86. The contractor shall inspect and repair or replace, as necessary, the treadle valves. PWS paragraph 5.5.32.	TM 2320-DE/I TM 11316A/12493A- OR/I	No defective or deficient treadle valves.	100 Percent Inspection  Validated Customer Complaint received by COR.
PRS# 87. The contractor shall inspect and repair or replace, as necessary, the air dryers. PWS paragraph 5.5.32.	TM 2320-DE/1  TM 11316A/12493A- OR/I	No air leaks.  No defective or deficient air dryers.  Air dryer purges when governor shuts off air compressor at 125 psi.  No defective or deficient air lines and fittings to the air dryer.  No defective or deficient wires to air dryer.	100 Percent Inspection  Validated Customer Complaint received by COR.

Performance Objective	Standard	Performance Threshold	Method of Surveillance
PRS# 88. The contractor shall inspect and repair or replace, as necessary, the after coolers. PWS paragraph 5.5.32.	TM 2320-DE/1  TM 11316A/12493A- OR/1	No defective or deficient after coolers.  No defective or deficient air lines	100 Percent Inspection  Validated Customer Complaint
PRS# 89. The contractor shall inspect and repair or replace, as necessary, the air tanks. PWS paragraph 5.5.33.	TM 2320-DE/1  TM 11316A/12493A- OR/1	and fittings to the after cooler.  No defective or deficient air tanks.  No air leaks.	received by COR.  100 Percent Inspection  Validated Customer Complaint received by COR.
PRS# 90. The contractor shall inspect and repair or replace, as necessary, the air reservoirs PWS paragraph 5.5.33.	TM 2320-DE/1  TM 11316A/12493A- OR/1	No defective or deficient air reservoirs.  No air leaks.  No condensation in air reservoirs.	100 Percent Inspection  Validated Customer Complaint received by COR.
PRS# 91. The contractor shall inspect and repair or replace, as necessary, the air compressor. PWS paragraph 5.5.34.	TM 2320-DE/1 TM 11316A/12493A- OR/1	Low air indicator remains illuminated and warning buzzer sounds until air pressure builds up to 64-76 psi.	100 Percent Inspection  Validated Customer Complaint received by COR.
PRS# 92. The contractor shall inspect and repair or replace, as necessary, the air governor assembly. PWS paragraph 5.5.35.	TM 2320-DE/1  TM 11316A/12493A- OR/1	No air leaks.  No defective or deficient air governors.	100 Percent Inspection  Validated Customer Complaint received by COR.

· · · · · · · · · · · · · · · · · · ·			
Performance Objective	Standard	Performance Threshold	Method of Surveillance
PRS# 93. The contractor shall inspect and repair or replace, as necessary, the air cleaner. PWS	TM 2320-DE/1	New air filter installed.	100 Percent Inspection
paragraph 5.5.36.	11316A/12493A- OR/1	No defective or deficient piping to the air cleaner.	Validated Customer Complaint received by COR.
PRS# 94. The contractor shall inspect and repair or replace, as necessary, the air condition system. PWS paragraph 5.5.37.	TM 2320-DE/1  TM 11316A/12493A- OR/1	No defective or deficient air condition system.  No defective or	100 Percent Inspection Validated Customer
		deficient compressor.	Complaint received by COR.
		No defective or deficient hoses.	
		No oil leaks.	
		No A/C coolant leaks.	
		No defective or deficient AC switch in all settings.	
		Air blows out all A/C vents.	
		No defective or deficient air compressor mounts.	
PRS# 95. The contractor shall replace the transmission	TM 2320-DE/1	Zero deviation from standard.	100 Percent Inspection
breather. PWS paragraph 5.5.38.	11316A/12493A- OR/I	New transmission breather installed.	Validated Customer Complaint received by COR.

Performance Objective	Standard	Performance Threshold	Method of Surveillance
PRS# 96. The contractor shall inspect and replace, as necessary, the vent hoses. PWS paragraph 5.5.38.	TM 2320-DE/1  TM 11316A/12493A- OR/1	No defective or deficient vent hoses.	100 Percent Inspection  Validated Customer Complaint received by COR.
PRS# 97. The contractor shall inspect and repair or replace, as necessary, the fuel and water separator assembly. PWS paragraph 5.5.39.	TM 2320-DE/I  TM 11316A/12493A- OR/I	No class I, II or III leaks.  No water in sediment bowl.  No defective or deficient fuel water separator.	100 Percent Inspection  Validated Customer Complaint received by COR.
PRS# 98 The contractor shall inspect and repair or replace, as necessary, the fuel priming and fuel sending unit. PWS paragraph 5.5.40.	TM 2320-DE/I  TM 11316A/12493A- OR/I	No class I, II or III leaks.  No defective or deficient fuel priming assembly.  No defective or deficient fuel sending unit.	100 Percent Inspection  Validated Customer Complaint received by COR.
PRS# 99. The contractor shall inspect and repair or replace, as necessary, the turbocharger assembly. PWS paragraph 5.5.41.	TM 2320-DE/1 TM 11316A/12493A- OR/1	No defective or deficient turbocharger assembly.  No exhaust leaks.  All mounting screws, pipes, and clamps installed.	100 Percent Inspection Validated Customer Complaint received by COR

	<u> </u>	<del></del>	<del>,</del> -
Performance Objective	Standard	Performance Threshold	Method of Surveillance
PRS# 99. (Continued) The	TM 2320-DE/I	No defective or	100 Percent
contractor shall inspect and repair or replace, as necessary,	TM	deficient oil supply	Inspection
the turbocharger assembly.	11316A/12493A-	line and drain line.	7, 11, 1
PWS paragraph 5.5.41.	OR/1		Validated
, and a second	1		Customer Complaint
			received by COR.
PRS# 100. The contractor shall	TM 2320-DE/1	No defective or	100 Percent
inspect, repair or replace, as		deficient RCU.	Inspection
necessary, the RCU and cable	TM		
assembly. PWS paragraph 5.5.42.	11316A/12493A- OR/I	No defective or	Validated
3.3,42.	OKI	deficient cable	Customer
1		assembly.	Complaint
PRS# 101. The contractor shall	TM 4750-OD/1	Zero deviation from	received by COR.
remove all rust and corrosion.	1111 1750 007	standard.	100 Percent Inspection
PWS paragraph 5.5.43.		Standard.	mspection
		No rust.	Validated
1			Customer
	8	No Corrosion.	Complaint
			received by COR.
PRS# 102. The contractor shall	TM 4750-OD/1	Zero deviation from	100 D
stencil and paint the exterior and	1 1730 00/1	standard.	100 Percent Inspection
interior with CARC. PWS		Suridard.	mspection
paragraph 5.5.44.		Interior and exterior	Validated
		painted with CARC.	Customer
			Complaint
PDC#102 TI		No flaking paint.	received by COR.
PRS# 103. The contractor shall rustproof the LVSR. PWS	TM 4750-OD/1	Zero deviation from	100 Percent
paragraph 5.5.45.		standard.	Inspection
Paragraph 5.5.45.		No rust or	Validated
		corrosion.	Customer
			Complaint
			received by COR.
	<u> </u>		<u> </u>

	<del></del>	<del></del>	
Performance Objective	Standard	Performance Threshold	Method of Surveillance
PRS# 104. The contractor shall	TM 2320-DE/1	Zero deviation from	100 Percent
undercoat the vehicle with SG510A. PWS paragraph	TM 4750-OD/1	standard.	Inspection
5.5.46.		No rust or	Validated
		corrosion.	Customer
			Complaint
PRS# 105. During the	TM 2320-DE/1	No undercoating on	received by COR.
undercoating process the contractor shall not apply SG510	TM 4750-OD/1	non-metallic hoses, wiring harnesses,	Inspection
to non-metallic hoses, wiring		grease fitting, and	Validated
harnesses, grease fitting, and		data plates.	Customer
data plates. PWS paragraph 5.5.46.			Complaint
3.5.40.			received by COR.
PRS# 106. The contractor shall inspect, repair or replace, as	TM 2320-DE/1	All COEI installed or placed in crate in	100 Percent Inspection
necessary, all COEI. PWS paragraph 5.5.48.	TM 11316A/12493A- OR/1	bed of truck with an inventory sheet.	Validated
		No defective or	Customer Complaint
		deficient COEI,	received by COR.
PRS# 107. The contractor shall	TM 2320-DE/1	Zero deviation from	100 Percent
remove, clean, inspect, remove all corrosion, prime and repaint	TM	standard.	Inspection
all armor prior to re-installation. PWS paragraph 5.5.51.	11316A/12493A- OR/I	No defective or deficient armor.	Validated Customer
•			Complaint
		Corrosion on armor.	received by COR.
		All armor primed	
		and painted with CARC.	
<u></u>			

Performance Objective	Standard	Performance Threshold	Method of Surveillance
PRS# 108. The contractor shall inspect and repair or replace, as necessary, the machine gun mount. PWS paragraph 5.5.52.	TM 2320-DE/1  TM 11316A/12493A- OR/1  MI 12481A/12493A- ID/1	No defective or deficient machine gun mount.  Machine gun mount installed.  Machine gun Weapon mount rotates and locks.	100 Percent Inspection
PRS# 109. The contractor shall		Machine gun weapon mount roof cover installed.	
inspect and repair or replace, as necessary, the MCTAGS. PWS paragraph 5.5.53.	TM 11466A-OR.	No defective or deficient MCTAGS.  No MCTAGS that are different color from vehicle.	100 Percent Inspection Validated Customer
PRS# 110. The contractor shall	TM 114CCA		Complaint received by COR.
put a condition code "A" MCTAGS on the bed of the tractor upon completion of IROAN. PWS paragraph 5,5.53.	TM 11466A	Condition Code "A" MCTAGS is in a crate and loaded on the bed of the tractor with color and NSN 2540-01-546-4267 stamped on crate.	I00 Percent Inspection  Validated Customer Complaint received by COR.
PRS# 111. The contractor shall inspect and repair or replace, as necessary the battery powered poterized traversing and the state of th	TM 11466A-OR TM 2320-DE/I	No defective or deficient battery powered motorized	100 Percent Inspection
notorized traversing unit and nanual traversing unit. PWS aragraph 5.5.54.		traversing unit.  No defective or deficient manual traversing unit.	Validated Customer Complaint received by COR.

	<del></del>	<del>-,</del> -	
Performance Objective	Standard	Performance Threshold	Method of Surveillance
PRS #112. The contractor shall install the various C4I integrated systems A-Kits. PWS paragraph 5.5.55 through 5.5.55.5.	TM 2320-DE	Zero deviation from standard.  No defective or deficient wiring harnesses in the various C4I integrated systems A-Kits.  All C4I integrated systems A-Kit wiring harnesses have continuity and ground.  No defective or deficient C4I	ſ
		integrated systems A-Kit hardware.	
PRS# 113. The contractor shall install the Crew Vehicle Receiver Jammer (CVRJ) A-Kit hardware and CVRJ A-Kit wiring in LVSR armored tractors. PWS paragraph 5.5.55.1.	TM 2320-DE	Zero deviation from standard.  Crew Vehicle Receiver Jammer A-Kit hardware installed.  Crew Vehicle Receiver Jammer A-Kit wiring installed.	100 Percent Inspection  Validated Customer Complaint received by COR.

	<del></del> _	<del>-, </del>	<del>,</del>
Performance Objective	Standard	Performance Threshold	Method of Surveillance
PRS# 114. The contractor shall install the Blue Force Tracker (BFT) A-Kit hardware and BFT	TM 2320-DE	Zero deviation from standard.	100 Percent Inspection
A-Kit wiring in the LVSR armored tractors. PWS paragraph 5.5.55.2.		Blue Force Tracker A-Kit hardware installed.	Validated Customer Complaint
		Blue Force Tracker A-Kit wiring installed.	received by COR.
PRS# 115. The contractor shall install the Driver Vision Enhancer (DVE) A-Kit hardware	TM 2320-DE	Zero deviation from standard.	100 Percent Inspection
and DVE A-Kit wiring in the LVSR armored tractors. PWS paragraph 5.5.55.3.		Driver Vision Enhancer A-Kit hardware installed.	Validated Customer Complaint received by COR.
	15	Driver Vision Enhancer A-Kit wiring installed.	received by COR.
PRS# 116. The contractor shall install the Tactical Operations Command Network V	TM 2320-DE	Zero deviation from standard.	100 Percent Inspection
(TOCNET-V) A-Kit hardware and TOCNET-V A-Kit wiring in the LVSR armored tractors. PWS paragraph 5.5.55.4.		Tactical Operations Command Network A-Kit hardware installed.	Validated Customer Complaint received by COR.
		Tactical Operations Command Network A-Kit wiring installed.	

	<del></del>	<del></del>	
Performance Objective	Standard	Performance Threshold	Method of Surveillance
PRS# 117. The contractor shall install the AN/VRC-113 A-Kit hardware and AN/VRC-113A-	TM 2320-DE	Zero deviation from standard.	100 Percent Inspection
Kit wiring in the LVSR armored tractors. PWS paragraph 5.5.55.5.		AN/VRC-113 A-Kit hardware installed.	Customer
		AN/VRC-113 A-Kit wiring installed.	Complaint received by COR.
PRS# 118. The contractor shall ensure MI 11316A/12493A-OI/I is installed. PWS paragraph	MI 11316A/12493A- OI/1	Zero deviation from standard.	100 Percent Inspection
5.5.56.		MI 11316A/ 12493A-OI/1.	Validated Customer Complaint received by COR.
PRS# 119. The contractor shall ensure MI 11316A/12493A-1D/1 is installed. PWS paragraph	MI 11316A/12493A- ID/1	Zero deviation from standard.	100 Percent Inspection
5.5.56		MI 11316A/12493A- ID/1	Validated Customer Complaint
PRS# 120. The contractor shall ensure MI 12481A/12493A- ID/1is installed. PWS paragraph	MI 12481A/12493A- ID/1	Zero deviation from standard.	received by COR 100 Percent Inspection
5.5.56.		MI 12481A/ 12493A-ID/1 installed.	Validated Customer Complaint
PRS# 121. The contractor shall ensure MI 11316A/12493A- OR/1 is installed. PWS	MI 11316A/12493A- OR/I	Zero deviation from standard	100 Percent Inspection
paragraph 5.5.56	<del></del>	MI 11316A/12493A- OR/I	Validated Customer Complaint received by COR.

Performance Objective	Standard	Performance	Method of
i chomanee Objective	Standard	Threshold	Surveillance
PRS# 122. The contractor shall	MI 11313B/11316B/	Zero deviation from	100 D
ensure MI 11313B/11316B/	11321B-ID/1	standard.	100 Percent
11321B-ID/1 is installed. PWS	115215-15/1	Standard.	Inspection
paragraph 5.5.56.		MI 1313B/11316B/	Validated
paragraph 5.5.50.		11321B-ID/I	Customer
		installed.	Complaint
		mistancu.	1 -
PRS# 123. The contractor shall	MI 2320-ID/9	Zero deviation from	received by COR.
ensure MI 2320-ID/9	1011 2520-1079	standard.	Inspection
is installed. PWS paragraph		Standard.	nispection
5.5.56.		MI 2320-ID/9	Validated
		installed.	Customer
		Instantou.	Complaint
			received by COR.
PRS# 124. The contractor shall	MI 2320-ID/8	Zero deviation from	100 Percent
ensure MI 2320-ID/8 is installed.		standard.	Inspection
PWS paragraph 5.5.56.			
		MI 2320-ID/8	Validated
		installed.	Customer
1			Complaint
			received by COR.
PRS# 125. The contractor shall	TI 11313A-OD	Zero deviation from	100 Percent
ensure TI 11313A-OD is		standard.	Inspection
installed. PWS paragraph			•
5.5.56.		TI 11313A-OD.	Validated
		·	Customer
			Complaint
	<u></u> -		received by COR.
PRS# 126. The contractor shall	TM 2320-DE/1	Zero deviation from	100 Percent
replace all mandatory	Buro .	standard.	Inspection
components with new	PWS paragraph		
components. PWS paragraph	5.6	New wiper blades	Validated
5.6.		installed.	Customer
	į	4.11 CT.	Complaint
		All filter elements	received by COR.
		replaced.	
		Transmission	
		breather.	
		oreamer.	

	<del></del>	<del></del>	<del></del>
Performance Objective	Standard	Performance Threshold	Method of Surveillance
PRS# 126. (Continued) The contractor shall replace all	TM 2320-DE/1	All belts replaced.	100 Percent Inspection
mandatory components with new	PWS paragraph 5.6	All fluids replaced.	_
components. PWS paragraph 5.6.	5.0	Makonko Kukoa	Validated Customer
		nakaniak	Complaint
		stissonmostx.	received by COR.
		Non-Metallic	
		rubber hoses.	
		Winch cables and	
		clevises.	
		All Batteries.	3
		Slip joint Seals.	
		A CTIS seal at the	
		wheel ends.	
		Storage Box rubber	
		seals.	
		All rubber boots on	
		the tie rod ends replaced.	
		All rubber boots on	
		the non-steer link assemblies replaced.	
	ı	-	
		All rubber boots on the anti-sway bars.	
		-	
		Ether Start Kit	į
	<u> </u>	replaced.	<u>.                                      </u>

Performance Objective	Standard	Performance Threshold	Method of Surveillance
PRS# 127. The contractor shall install an IROAN data plate. PWS paragraph 5.7.	PWS paragraph 5.7	Zero deviation from standard.	100 Percent Inspection
		IROAN data plate contains: USMC registration number; IROAN Date; Engine hours; engine miles; contractor name.	Validated Customer Complaint received by COR
		Installed next to original manufacturer's data plate.	
		Attached with a rivet in each corner.	
PRS# 128. The contractor shall ensure all vehicle data plates are installed and reflect latest	TM 2320-DE/1	Zero deviation from standard.	100 Percent Inspection
configuration. PWS paragraph 5.8.		Data plates reflect latest configuration.	Validated Customer Complaint
		Data plates affixed with rivet in each corner.	received by COR.
PRS# 129. The contractor shall inspect and repair or replace, as necessary, the pintle hook. PWS paragraph 5.10.	TM 2320-DE/1 TM 11316A/12493A-	No defective or deficient pintle hook.	100 Percent Inspection
saragraph 5.10.	OR/1	Safety pin is secure and functional.	Validated Customer Complaint received by COR.
		Pivot pin has free movement.	Table by COR.
		No defective or deficient safety latch.	

		<del></del>	<del></del>
Performance Objective	Standard	Performance Threshold	Method of Surveillance
PRS# 130. The contractor shall perform a final inspection IAW PWS paragraph 5.11 and	Attachment 7 of this PWS	Zero deviation from standard.	100 percent inspection.
Attachment 7.		Attachment 7 filled out for each vehicle.	
PRS# 131. The contractor shall provide a document guaranteeing workmanship and material. PWS paragraph 5.13.	Paragraph 5.12 of this PWS	Provide a document that reflects the guarantee of workmanship and material to the COR.  Provide a document for components with warranty to the	Documentation guaranteeing workmanship and material
PRS# 132. The contractor shall mark the LVSR IAW MIL-STD-	MIL-STD-642 and MIL-STD-129	COR.  Zero deviation from	100 Percent
642_ and MIL-STD-129 PWS paragraph 5.14.	MIL-31D-129	standard.  All marking IAW with MIL-STD-642 and MIL-STD-129.	Inspection  Validated Customer Complaint received by COR.
PRS# 133. The contractor shall be responsible for shipping and PP&P for shipment of the PEI.	Paragraph 5.14 of this PWS	Zero deviation from standard.	100 Percent Inspection
PWS paragraph 5.15.		All PP&P complete.  Ship PEI as directed by COR, within 10 days of notification.	Validated Customer Complaint received by COR.
PRS# 134. The contractor shall apply configuration control procedures to established configuration items. PWS paragraph 5.16.	Paragraph 5.15 of this PWS.	Zero deviation from standard.	100 Percent Inspection  Validated Customer Complaint
			received by COR.

Performance Objective	Standard	Performance Threshold	Method of Surveillance
PRS# 135. The contractor shall Utilize the MEARS Implementation Module of facilitating accurate Configuration Status Accounting Records. PWS paragraph 5.17.	Paragraph 5.16 of this PWS.	Zero deviation from standard.	100 Percent Inspection  Validated Customer Complaint received by COR.

### TECHNICAL EXHIBIT 2 DELIVERABLES SCHEDULE

Deliverable	Frequency	# of Copies	Medium/Format	0.1.1.m
IUID/UII Pre-	By the 10th of		<del></del>	Submit To
Induction Checklist	the month	1 Original by 10th of month	Electronic MS Word	PM (M&HTV) Attn: Robert
Attachment 5	following induction into IROAN process	for all vehicles completed for previous month	Spreadsheet	Hanovich, Mark Zaikarite and Peter Gilman
				robert.hanovich @ usmc.mil
			5	mark.zaikarite@ usmc.mil
				peter.w.gilman@ usmc.mil
IUID/UII Final Assembly Checklist Attachment 6	By the 10th of the month for all vehicles completed for previous month	1 Original by 10th of month for all vehicles completed for previous month	Electronic MS Word Spreadsheet	PM (M&HTV) Attn: Robert Hanovich, Mark Zaikarite and Peter Gilman
				robert.hanovich @ usmc.mil
				mark_zaikarite@ usmc.mil
				peter.w.gilman@ usmc.mil

Deliverable	Frequency	# of Copies	Medium/Format	Cultural To
LVSR	By the 10th of	1 Original by	Electronic MS	Submit To
Maintenance	the month for all	10th of month	Word	PM (M&HTV)
Production	vehicles	for all vehicles	Spreadsheet	Attn: Robert
Report	completed for	completed for	Spicausiteet	Hanovich, Mark Zaikarite and
Attachment 8	previous month	previous month		Peter Gilman
	provide interior	provious month		reter Gilman
				robert.hanovich
				@ usmc.mil
				tu, usinc.iiii
				mark.zaikarite@
				usmc.mil
				, astronam
				peter.w.gilman@
				usmc.mil
LVSR Monthly	By the 10th of	1 Original by	Electronic MS	PM (M&HTV)
IROAN	the month for all	10th of month	Word	Attn: Robert
Checklist	vehicles	for all vehicles	Spreadsheet	Hanovich, Mark
Attachment 9	completed for	completed for		Zaikarite and
	previous month	previous month		Peter Gilman
				robert.hanovich
				@ usmc.mil
				mark.zaikarite@
				usmc.mil
				peter.w.gilman@
List of	By the 10th of	1 Original by	Electronic MS	usmc.mil
Secondary	the month for all	10th of month	Word	PM (M&HTV) Attn: Robert
Reparable to be	vehicles	for all vehicles	Spreadsheet	-
IUID/UII	completed for	completed for	Spreadsneet	Hanovich, Mark Zaikarite and
Marked	previous month	previous month		Peter Gilman
Attachment 10	1	processor money		i cici Giillian
				robert.hanovich
				@ usmc.mil
				way dome.mm
				mark.zaikarite@
				usmc.mil
				peter.w.gilman@
				usmc.mil

<u>Deliverable</u>	Frequency	# of Copies	Medium/Format	Submit To
Depot Repair Engineering Change Proposal Verification and Application Report Attachment 11	By the 10th of the month for all vehicles completed for previous month	1 Original by 10th of month for all vehicles completed for previous month	Electronic MS Word Spreadsheet	PM (M&HTV) Attn: Gerald Arrington  gerald.arrington @usmc.mil

# **LVSR** Armored Tractor

UII Marking Location for Components



Figure 1. Engine, NSN 2815-01-561-3693



Figure 2. Transmission, NSN 2520-01-558-3684




Figure 3. Transfer, NSN 2520-01-566-8372




Figure 4. Front Differential NSN 2520-01-472-9143




Figure 5. Differentials, Number 2, 3, 4 and 5 NSN 2520-01-590-8241, Number 2 Differential NSN 2520-01-591-6158, Number 3 Differential NSN 2520-01-590-8257, Number 4 Differential NSN 2520-01-590-8259, Number 5 Differential




Figure 6. Steering Gear Front Primary NSN2530-01-574-7930




Figure 7. Steering Gear Front Secondary NSN 2530-01-539-2812




Figure 8. Steering Gear Back Primary NSN 2530-01-574-7917




Figure 9. Motor Direct Fan Drive Assembly NSN 2540-01-557-0067




Figure 10. Motor Hydraulic, Winch and Cable NSN 2540-01-602-4977




Figure 11. Pump Assembly NSN 2930-01-576-3491




Figure 12. Winch and Cable Assembly, 60K NSN 2590-01-598-2188




Figure 13. Radiator NSN 4420-01-558-4773




Figure 14. Starter NSN 2990-01-474-5787




Figure 16 Gearbox Assembly NSN 3010-01-581-3441




Figure 17 PTO Assembly NSN 2520-01-555-9892



Figure 18. Steering Gear Back Drive Secondary NSN 2530-01-565-3484




Figure 19 Generator, 400 Amp NSN 6115-01-555-6342




Figure 20. Fifth Wheel Assembly NSN 2510-01-581-7030




Figure 20 Fifth Wheel Plate Assembly NSN 2510-01-192-0631

LVSR Armored Tractor
Pre-Induction
Limited Technical Inspection (LTI) NAVMC 10284

# LIMITED TECHNICAL INSPECTION - MOTOR TRANSPORTATION (4730) NAVMC 10284 (REV. 4-95) (EF)

# (PREVIOUS EDITIONS ARE OBSOLETE AND WILL NOT BE USED

	OF VEHICLI				ľ	UNIT ASSI	.=1ED							SIZE		HIVE	
IANI	UFACTURER			_	f	MODEL		Сн	ASSIS	\$FD	Ar B		72-	<u> </u>			
		_			- 1			[···	******	JEN	AL N	υ.	145	AK OF MAI	UFACTURE REGISTRATION NO.		ISTRATION NO.
CON	DITION COD	Ę	_										1_				_
	_А В		c		D	e	_									MIL	EAGE
		<u> </u>	Ť.	$\overline{}$	Ť-	<del></del> -	ᅲᆦ	<u>G</u>	_	н_	_	W		Y	7 2	ļ	
GROUP	PART	SATISFACTORY	REPAIR	REPLACE	MISSING	COST	a g	PART		SATISFACTORY	REPAIR	REPLACE	MISSIMG	COST	MI/TI TO BE	APF	PLIED
01	ENGINE	_	<del> </del>	├─	<del> -  </del>		+-	TRES			_	_	_		_J		
	aurai -	├—	├─	<del> </del> —	$\vdash$		13			$\perp$		- 1	ı				
02	CARBUNETOR	Ь_	<u> </u>	<u> </u>	L		13	7RACKS		$\neg$	╗	╗			┦		
03			]		Ţ		13	WHEELS	_	╅	十	十	⇥	——	OTHER SHOP	RTAG	ES.
03	PUEL PLANP				$\vdash$ $\dashv$		+	STEERING GEAR	<del></del>	- -	-				1		
03	AUEL TAKK		<del> </del> -	_	╼╁		14	1	4_			丄					
-	OUESEL/						14	_ J	1			Т	Т		1		
	MULTIFUEL		<u></u>	J	ĺ		15	FRANC	T	_	╅	+	+		4		
- 1	(A) PUECTORS		Π	$\neg \exists$	7		15	TOMPIG	+-	┿	┿		ᅪ		***		
Ī	CONTRA (NETEN (C)	$\neg$		$\neg \dashv$	$\neg +$		╁┈	CHANK.	┼	4_	ᆚ_	_L			MAJOR DAMAGE OBVIOUSLY DUE T OTHER THAN FAIR WEAR AND TEAR		
	k) TURBO						16	ABSORBERS		_ ļ	₋ไ	- 1	-1				
	CHARGEN KII COLD START						16	SPAINGS	Ι-	_	Т	7	7				
^	SYSTEM		- 1	J			17	PENDERS	┰	╅			-+		ł		
	XHAUST YSTEM	$\neg$	$\neg$	$\neg$	_		17	PHOOD	┰	┿	4	+	4		<del></del>		
, ,	COLING SYSTEM		<u> </u>	<del> -</del>			<u> </u>	MODY	┺	丄	┸	丄	┙		LETTER OF IN REFERENCE:	VES:	rgation .
-	ATTERY		-				18			1	1		Т		····· timete:		
	ISTRIBUTOR		$\dashv$	-	4		18	CAB		$\top$	╈	+	╈				
	LTERNATOR	$\dashv$	$\neg +$		-		18	FLOOR	$\Box$		$\top$	丁	+				
, 0	GRYS	<del></del> f	<del></del>  -	-	┯		18	GLASS SYTEMOR TABL	$oldsymbol{ol}}}}}}}}}}}}}}}}}}$		$\Box$	I	丁	$\neg \neg$	REFERENCE:	ISER	VICEABLE PROPERT
5 51	VARTER	-+	$\neg +$	$\dashv$	-+-		18	STAT A	┞-	匚	Г	I	Ι		ENERGE;		
	GULATOR	$\dashv$	-+		-+-		18	UPHOLSTER WINCH		<b> </b>	1	L	I				
, l	PUNG	一十	_+	_+	├-		21	BRUSH GUARD	⊢-	ــــ	╄-	Щ.			<del></del>		———
	ANSMISSION		_	_	+		21	BUNAPEAS	<del>  -</del>	-	╀.	┸	4				
<u>'</u>	MASIEN		$\neg$	_	$\top$		- 22	VEHICLE	├	⇤	┝-	╨					
	THE SHAFT	$\Box$	丁	$\top$	$\top$	-	22	ACCESSORES CANVAS	-	<del> </del> -	├—	┦—	4				
-	ONT AXLE					—— <u> </u>		DVSTRUMENTS	⊢-	├-	├-	+-	+	——			
					丁			ANUNACNT	<del> </del> —	<del> </del> —	<del> </del> —	<del>-</del>	4-	<b></b> -		,	
	AN AXLE			Ţ.				PAINT	$\vdash$	├-	┝	╀	+-		TOTAL COST OF TH	HERE	8
<del></del>	VICE BLAKE	L	$\Box$	$oldsymbol{ol}}}}}}}}}}}}}}}}$			28	WTH WHEEL	$\vdash$	_	$\vdash$	┰	┿		REPAIRS		<u> </u>
- 573	STEM.			$\perp \Gamma$			30	DUMP HOIST	$\vdash$		┝	╀─	╀		INDIVIDUAL REPAIR		
		_ i	J.		$T^{T}$		31	WATCKEN BOOM	_	_		+-	┺	!	EXPENDITURE LIMIT   \$		<b>→</b>

DATE	MECHANIC SI	GNATURE
АСПУІТУ	DATE	SIGNATURE OF MAINTENANCE OFFICER

### GENERAL INSTRUCTIONS

- 1. Purpose. The primary purposes of this form are to establish a classification for Marine Corps Motor Transport vehicles, based on their mechanical condition and to determine the economical reparability of affected vehicles. The standards of this limited technical inspection will be in the pertinent technical manual for the vehicle, except that service will not be performed nor will assemblies be disassembled for inspection.
- 2. After careful consideration of all deficiencies found during this inspection, the vehicle will be classified by a "letter condition code" in accordance with the following.

### LETTER CONDITION

A Serviceable - issuable without qualification

B Serviceable -issuable with qualification

C Serviceable - Priority issue

D Serviceable - Test/Modification

E Unserviceable - Limited restoration

F Unserviceable - Reparable (Use Codes W, Y, Z & 2 if applicable)

G Unserviceable - Incomplete

H Unserviceable - Condemned

W Reparable Repair Cost 11 - 25% Standard unit price

Y Reparable Repair Cost 26 - 40% Standard unit price

Z Reparable Repair Cost 41 - 65% Standard unit price

2 Reparable costs of repairs above 65% of unit price

#### Ref: MCO P4400.82

(Detailed explanation of classifications and condition codes are contained in MCO P4400 series).

- 3. The condition letter determined as a result of this inspection will be marked upon the vehicle in large type in a conspicuous place with gasoline -soluble paint.

  SPECIFIC INSTRUCTIONS
- 4. Enter the complete nomenclature of the vehicle on the first full line on the front of this form as shown by the following examples:
- a. Type of vehicle Truck, 21/2 ton, 6x6, Cargo; Wrecker; Ambulance; etc.

- b. Unit assigned, 3/12, 9th MTBN, etc.
- c. Size 21/2 ton, 5 ton, etc.
- d. Drive 4x2; 6x6; 2 wheel, etc.
- 5. Fill in the equipment data on the following line. The model referred to in the second space is the manufacturer's model or series number for tactical vehicles. The age of the vehicle may be determined from the date of delivery imprinted on its nameplate or from available records. The mileage indicated should be the true value as determined from records if the speedometer is known to be incorrect.
- 6. On the third line, check the letter condition determined from this inspection.
- 7. Indicate the appropriate condition of the listed items according to the following categories:
- a. Satisfactory The unit is not considered to require any repairs.
- b. Repair Requires repairs which can be accomplished without major disassembly of the unit or the equipment.
- c. Replace The unit is in need of repairs which will necessitate major disassembly, or the unit is considered to be beyond economical repair.
- d. Missing The unit listed as missing will require replacement if the equipment is completed and placed in serviceable condition. Missing items must be fully justified in Remarks column. Items missing due to cannibalization will not be condoned.
- 8. In the blank spaces provided, list any additional items which are not in satisfactory condition, indicating the condition of each.
- 9. Where there is more than one unit of the listed item on the vehicle, enter the appropriate number rather than a checkmark under the column to indicate their condition.
- 10. Unless otherwise required, the cost figures need only be entered when the economical reparability of the vehicle is to be determined or when disposition instructions for the vehicle are requested.
- 11. Indicate the following information in the provided spaces:
- a. MI/TI TO BE APPLIED-. This determination will be made by visual inspection without disassembly.
- b. Enter any missing items not otherwise shown which will affect the class and service of the vehicle.

- c. Major Damage Obviously Due to Other Than Fair Wear and Tear. Enter items, such as frozen cylinder block, damage in transit, and damage due to wrecks, that are required to establish responsibility for this condition.
- d. Remarks. Enter any other information not otherwise included that is considered of importance and to have a bearing on the classification assigned.

# IUID/UII Pre-Induction Checklist

For Marine Corps Registration Number

	<del></del>				
NSN	Nomenclature	Is IUID Mark Present Y/N	Is the IUID Scannable Y/N	Has this NSN Been Validated in TDS Y/N	Has this NSN Been Validated in IUID Registry
2815-01-561-3693	CAT Engine C15	<del>                                     </del>	1/11	17/N	Y/N
2520-01-558-3684	Transmission, 4700 GEN IV				
2520-01-566-8372	Transfer Case				
2520-01-472-9143	Differential, Dressed #1	<del>                                     </del>	+		
2520-01-590-8241	Differential, Dressed #2	<del>                                     </del>		-——-¦	
2520-01-591-6158	Differential Dressed #3				
2520-01-590-8257	Differential Dressed #4				
2520-01-590-8259	Differential Dressed #5				
2530-01-574-7930	Steering Gear, Front Drive Primary Master				
2530-01-539-2812	Steering Gear, Front Drive Secondary				
2530-01-574-7917	Steering Gear, Back Drive Primary				
2540-01-557-0067	Motor, Direct Fan Drive Assembly				
2540-01-602-4977	Motor, Hydraulic, Winch and Cable Assembly Auxiliary				
2930-01-576-3491	Pump, Assembly				

IUID/UII Pre-Induction Checklist Continued

	IUID/UII Pre-Inductio	on Checklis	t Continued		
NSN	Nomenclature	Is IUID Mark Present Y/N	Is the IUID Scannable Y/N	Has this NSN Been Validated in TDS Y/N	Has this NSN Been Validated in IUID Registry Y/N
2590-01-598-2188	Winch and Cable Assembly, 60K				
4420-01-558-4773 2990-01-474-5787	Radiator Assembly Starter, 24 Volt				
3010-01-581-3441	Gearbox Assembly Steering				
2520-01-555-9892	PTO, Super Torque, PTO Assembly				
2530-01-565-3484	Steering Gear, Back Drive Secondary				
6115-01-555-6342	Generator, 400 AMP				
2510-01-581-7030	Fifth Wheel Assembly				
2510-01-192-0631	Fifth Wheel Plate Assembly				
2510-01-591-0266	Cab, Assembly, Tractor				

### Attachment 6

## IUID/UII Final Assembly Checklist

For Marine Corps Registration Number
--------------------------------------


# PEI NSN 2320-01-592-7353

NSN	Nomenclature	Is IUID Mark Present Y/N	Is the IUID Scannable Y/N	Has this NSN Been Validated in TDS	Has this NSN Been Validated in IUID Registry
2815-01-561-3693	CAT Engine C15			1714	Y/N
2520-01-558-3684	Transmission, 4700 GEN IV				
2520-01-566-8372	Transfer Case	$\Box$			
2520-01-472-9143	Differential, Dressed #1				
2520-01-590-8241	Differential, Dressed #2				
2520-01-591-6158	Differential Dressed #3	<del>                                     </del>			
2520-01-590-8257	Differential Dressed #4				
2520-01-590-8259	Differential Dressed #5				
2530-01-574-7930	Steering Gear, Front Drive Primary Master				
2530-01-539-2812	Steering Gear, Front Drive Secondary				
2530-01-574-7917	Steering Gear, Back Drive Primary				
2540-01-557-0067	Motor, Direct Fan Drive Assembly				
2540-01-602-4977	Motor, Hydraulic, Winch and Cable Assembly Auxiliary				
2930-01-576-3491	Pump, Assembly				

# IUID/Ull Final Assembly Checklist Continued

NSN	Nomenclature	Is IUID Mark Present Y/N	Is the IUID Scannable Y/N	Has this NSN Been Validated in TDS Y/N	Has this NSN Been Validated in IUID Registry Y/N
2590-01-598-2188	Winch and Cable Assembly, 60K			-7/21	1711
4420-01-558-4773 2990-01-474-5787	Radiator Assembly Starter, 24 Volt				
3010-01-581-3441	Gearbox Assembly Steering	+			
2520-01-555-9892	PTO, Super Torque, PTO Assembly				
2530-01-565-3484	Steering Gear, Back Drive Secondary				
6115-01-555-6342	Generator, 400 AMP				
2510-01-581-7030	Fifth Wheel Assembly				
2510-01-192-0631	Fifth Wheel Plate Assembly				
2510-01-591-0266	Cab, Assembly, Tractor				

### Attachment 7



INSPECTOR: \_\_\_\_\_

HOURS\_\_\_\_\_

DATE: \_\_\_\_\_



This checklist is intended for use as a guideline. The technical manual will be used to clarify discrepancies.

Section IX. ROAD TEST AND FINAL INSPECTION

Inspection and Testing Instruction

- 1.0.1. Each LVSR repaired shall be according to this IROAN PWS and shall be fully inspected, operationally tested, and certified to be complete with all discrepancies corrected.
- 1.0.2. Deficiency record, check-off of deficiencies, corrected records, written inspection logs, and final inspection records shall be maintained and become the permanent record of the end item.
- 1.0.3. Quality Control personnel shall ensure all Modification Instructions (MI's) and Technical Instructions (TI's) applicable to the LVSR variant as of the date of IROAN have been applied to the LVSR to be inspected.

Inspection Safety Check

- 2.0.1. An inspection safety check shall be accomplished prior to LVSR operation.
- 2.0.2. Under no circumstances will an inspector accept a vehicle for operational test when, due to certain apparent discrepancies, it may be hazardous to operate the vehicle.
- 2.0.3. The inspector will make a visual check and prepare a written check-off to determine the LVSR's readiness for inspection by noting the following:

Tires properly inflated	Yes No
All systems free of leaks	Yes No
Brake system functions properly	Yes No
Hydraulic system functions properly	Yes No
Electrical system functions properly	Yes No
Service Taillight	RL
Service Stop light	RL
Blackout Taillight	RL
Blackout Stop Light R	_L
Turn indicator R	_L
Clearance and Marker Lights	RL

The inspector shall ensure that the various C4I Integration System A-kits and wiring facilitate

installation and operation of the following associated equipment in Table 1 in this Attachment.

Table 1.

<del></del>	Operates Correctly	Operates Incorrectly
Electronic Countermeasure		1
Surveillance Tracking		<del> </del>
Driver Vision Enhancer		
Communications		<del></del>
AN/VCR-113	<del> </del>	<del> </del>

Road Test and Final Inspection Requirements. After the vehicle has been released to the inspector for road test and final inspection, he will make a visual check of items noted in TM 11316A/12493A-OR/1. In addition, the following items will be checked prior to road test.

- 4.0.1. Electrical cables connected properly
   Yes\_\_\_\_\_ No\_\_\_\_

   4.0.2. Air lines connected properly
   Yes\_\_\_\_\_ No\_\_\_\_

   4.0.3. Hydraulic lines connected properly
   Yes\_\_\_\_\_ No\_\_\_\_
- 4.0.4. Road tests shall be performed on smooth, level, hard-surfaced roads at sustained speeds without incurring damage to the LVSR.
- 4.0.5. The vehicle shall be completely assembled and serviced, but need not be pay loaded.
- 4.0.6. A Road Test and Final Inspection Checklist sheet shall be completed along with data sheets for all vehicles and for the wrecker the safety certification and load test requirement as per MCO P11262\_shall also be completed.

Each characteristic listed shall be inspected to ensure controllability of the vehicle combination. Inspect the LVSR according to Table 2 in this attachment.

Table 2

<del></del>	<del></del>	1 able 2			
Item No	Parameter	Requirement	Method of Inspection	Pass	Fail
1	Engine Oil Level	Engine oil level should be on the "F" mark on the engine oil dipstick.	Visual/Functional		
2	Engine Coolant Level	Engine coolant should be seen in sight glass on radiator. Add coolant to radiator if not showing in sight glass. Refer to TM 11316A/12493A-OR	Visual/Functional		
3	Hydraulic Fluid Level	Hydraulic fluid level should be above the "add" mark but not over the "full" mark in sight glass on hydraulic reservoir	Visual/Functional		
4	Fuel/Water Separator	Check fuel/water separator for water in sediment bowl	Visual/Functional		
5	Engine Idle	Tachometer reads 600 – 1000 rpm with engine idling	Visual/Functional		
6	Engine Oil Pressure	ldle -Ensure engine oil pressure light goes out after engine starts	Visual/Functional		

Γ—		Table 2 Continue	ed
7	Low Air Pressure Buzzer (Brake System)	Low air pressure buzzer will stay on until air pressure in brake system reaches 64 to 76 p (441 to 524 KPA)	osi Visual/Functional
8	Air Cleaner Restriction Indication	Ensure air restriction indicator is showing yellow for clean condition	Visual/Functional
9	Battery Voltage	24 to 30 Valts	Visual/Functional
10	Automatic Traction Control	Warning! Indicator light is amber. Refer to TM 11316A/12493A-OR/1 for proper operation.	Visual/Functional
11	Fuel Level Gauge	Fuel level gauge must register equivalent to tank level	Visual/Functional
12	Water Temperature (after warm-up)	160° to 220°'F (71°C to 104°C)	Visual/Functional
13	Transmission Temperature (after warm- up)	160° to 300°'F (71°C to 121°C)	Visual/Functional
4 [	Fransmission Oil	Check transmission oil level with engine running and transmission in neutral. If transmission temperature is below 160°F (71°C), fluid level should be in "COLD RUN" area; if above 160°F (71°C), fluid level should be in "HOT RUN" area. Refer to TM 11316A/12493A-OR/1	Visual/Functional

T	`able	2	Continued
•	uviv	_	COMMITTEE

		Table 2 Continued	i
15	Windshield Washer	Check windshield washers for proper operation and adjustment	Visual/Functional
16	Windshield Wipers	Check windshield wipers for proper operation and travel	Visual/Functional
17	Heater	Check heater for proper operation	Visual/Functional
18	Defroster	Check heater for proper operation	Visual/Functional
19	Trailer Brake Control	Ensure trailer brake control operates and applies brakes properly	Visual/Functional
20	Throttle Treadle Valve	Ensure throttle treadle valve allows smooth acceleration. No binding or sticking are permitted	Visual/Functional
21	Transmission	Ensure forward and reverse operation, smooth shifting, and check for unusual noises	Visual/Functional
22	Transfer Case	Ensure high and low range operation, drive line lockup operation, and check for unusual noises	Visual/Functional
23	Drive train	Check for unusual noises and excessive vibration are not permitted	Visual/Functional
24	Steering	Ensure steering operation is smooth and does not pull or wander	Visual/Functional

31

Lamp Operational

Γ-		Table 2 Continued	<u> </u>	
25	Exhaust System	Ensure exhaust system is secured properly. Check for excessive smake.	Visual/Functional	
26	Parking Brake	Ensure parking brake holds with transmission in gear and releases brakes fully	Visual/Functional	<del> </del>
27	Service Brakes	Service brakes shall be tested to the extent necessary to ensure proper operation and performance. The service brakes shall control, decelerate, and stop the LVSR on dry, hard, level, smooth ground. Application of brakes on all wheels of the LVSR and trailer shall be concurrent.	Visual/Functional/ Tactile	
28	Wheels and Hubs	Wheels and hubs shall be free of wobble and noise	Functional/ Audible	     
29	Abnormal Heating	Wheels, hubs, and brakes shall be free of abnormal heating conditions	Functional/Tactile	
10	Leaks (Brakes on)		Visual/Functional/ Gauge	

Service stop lamp, service tail lamp, blackout stop lamp, clearance lamps, and turn indicators shall operate properly and be

Visual/Functional

free from defects

		Table 2 Continued		
32	Seals Check	Bearings shall be checked after five-mile road test for lubrication leakage and dirt contamination.	Visual/Functional/ Tactile	
33	Controls Check	All controls shall be operated and checked for functional requirements	Visual/Functional/ Tactile	
34	Adjustment Mechanism Check	All electrical, mechanical, and pneumatic adjustment mechanisms shall be checked for proper adjustment and shall be adjusted if required. Refer to TM 2320-DE/1	Visual/Functional/ Tactile	
5	Tire Check	All tires shall be checked for mounting, installation, and conformance to requirements as specified	Visual/Functional	
6	Painting, Marking and Data Plate Check	Painting, marking, and service data plate shall be inspected for conformance to specifications and any special requirements	Visual/Functional	

 	Table 2 Continued	<b>_</b>		
leaning and Drying pecification	Exterior surfaces of vehicle shall be free of dirt grease, and any other contaminants. Exposed surface, to which application of preservative is specified, shall be cleaned and dried with applicable process procedures to accomplish cleaning without damage to the item.	Visual/Functional/ Tactile		

PWS-PMM206.2-15-12493A-I

Attachment 8
LVSR IROAN MAINTENANCE PRODUCTION REPORT
TAMCN D0053

			۷	ż	KEWIAKKS									
			-	5	# nor idianal									
	ORT			Change	# 100 /000					† -   				
	TION REP		±	DATE										
	E PRODUC MCN D0053		Ó	Washed-										
	INTENANC For TA!		u <u>.</u>	DATE										
	DEPOT MAINTENANCE PRODUCTION REPORT For TAMCN D0053		ய்	Received Not Inducted	1									
			٥	SERIAL							_		- -	
			o'	TAMCN								†-		
		AAC & POC	g	NSN										
1. DSOR		2. DSOR/CONTRACTOR AAC & POC	. A	MIPR NUMBER/CONTRACT NUMBER										

M67004-15-R-0018 Attachment #2

### Attachment 9

# LVSR Armored Monthly IROAN Checklist

USMC Registration #					T	
Date In				<del>                                     </del>	<del>-</del>	
Date Out						<del> </del>
Mileage	· -		<del> </del> -	<del> </del> -	<del>-</del>	<del> </del> -
Hours			<u> </u>	<del> </del>	<del> </del>	+
Were all Vehicle Data Plates Installed? Y/N				<del> </del>	<del> </del> -	<del> </del>
Were all UID data plates installed? Y/N			_	<del>                                     </del>	<del> </del> -	<u> </u>
Were the Various C4I Integrated Systems Installed? Y/N		<del> </del>	<del> </del>		+	<del> </del> — —
Was Engine Replaced? Y/N					<del> </del> -	<del> </del>
Was Transmission Replaced? Y/N		† — –		<del>                                     </del>	<del>                                     </del>	
Was Transfer Case Replaced? Y/N			<del>                                     </del>	<del> </del>	<del> </del> -	<u> </u>

PWS-PMM206.2-15-12493A-I

Attachment 10

List of Secondary Reparable to be IUID/UII Marked

For Marine Corps Registration Number

NSN	Nomenclature	Less Than \$5,000	Embedded	Gov Furnished	Warranty	Tech Data	In OSD	In USMC
		Unit Cost	Z/X	Property Y/N	X/N	rackage/MII Y/N	Registry Y/N	TDS Y/N
2815-01-561-3693	CAT Engine C15							
2520-01-558-3684	Transmission, 4700 GEN IV							
2520-01-566-8372	Transfer Case							
2520-01-472-9143	Differential, Dressed							
2520-01-590-8241	Differential, Dressed							
2520-01-591-6158	Differential Dressed #3							
2520-01-590-8257	Differential Dressed #4							
2520-01-590-8259	Differential Dressed #5							
2530-01-574-7930	Steering Gear, Front Drive Primary Master		<del>                                     </del>		+-			
2530-01-539-2812	Steering Gear, Front Drive Secondary	-  <u>-</u>			-			
2530-01-574-7917	Steering Gear, Back Drive Primary					-	+-	
2540-01-557-0067	Motor, Direct Fan Drive Assembly					<del> </del>		

7-79

PWS-PMM206.2-15-12493A-I

List of Secondary Reparable to be IUID/UII Marked Continued

			In USMC	TDS Y/N												
			In OSD Registry	X.V.											-	<del> </del>
}			Fech Data Package/MI	X/X												
			Warranty	N[/]												+
		Gov	Property V/N													<del> </del>
			Embedded Y/N											_		
	Less	Than \$5,000	Unit Cost Y/N													
			Nomenclature	Motor, Hydraulic,	Winch and Cable Assembly Auxilians	Pump, Assembly	Winch and Cable Assembly, 60K	Radiator Assembly	Starter, 24 Volt	Gearbox Assembly Steering	PTO, Super Torque, PTO Assembly	Steering Gear, Back Drive Secondary	Generator, 400 AMP	Fifth Wheel Assembly	Fifth Wheel Plate Assembly	Cab, Assembly, Tractor
			NSN		2540-01-602-4977	2930-01-576-3491	2590-01-598-2188	4420-01-558-4773	2990-01-474-5787	3010-01-581-3441	2520-01-555-9892	2530-01-565-3484	6115-01-555-6342	2510-01-581-7030	2510-01-192-0631	2510-01-591-0266

# Attachment 11 Engineering Change Proposals

P.	Depot Repair Engineering Change roposal Verification and Application Re	port
USMC I	REGISTRATION NUMER:MODEL NUMBER:	
ENGINEERING CHANGE PROPOSAL	Nomenclature	VERIFIED/APPLIED DATE: MM/DD/YYYY
ECP LVSR004r2	LVSR 111-mm Heated Transparent Armor	NAME OF THE
ECP LVSR006r1	LVSR Add-on Armor Kit & Weapon Kit Improvements	
ECP LVSR019	LVSR Data Logger Accident Reconstruction Change	
ECP LVSR025	LVSR Electronic Control Assembly Hardware	
ECP LVSR027	LVSR Wall Passthrough Panel	<del></del>
ECP LVSR028	Power Distribution Box	
ECP LVSR029r2	LVSR Alternator Upgrade	
ECP LVSR030	Weapons Kit Design to Accept Powered MCTAGS	
ECP LVSR032	LVSR CAT Engine VVA Line	
ECP LVSR035	LVSR Engine Oil Vent Routing	
ECP LVSR036	LVSR Armor Kit Updates	
ECP LVSR039	LVSR Pioneer Tool Kit Provisions	
ECP LVSR040	LVSR Turret Gunner Restraint System	
ECP LVSR044	LVSR VIM Software Updates	
ECP LVSR045	Accumulator Mounting Bracket	
ECP LVSR050	LVSR Slave Valve Caution Data Plate	
ECP LVSR053	LVSR Tractor Front Suspension Upgrade	
ECP LVSR058	LVSR Cargo Dust Caps and Plugs	

Engineering Change Proposals Continued

ECDANGE	L VSP Treeter/Wassles B. 177	
ECP LVSR060	LVSR Tractor/Wrecker Fuel Tank Fire Suppression Kit	
ECP LVSR061r1	LVSR Stage 1 Crew Fire Suppression	
ECP LVSR065	LVSR Ignition Switch and Under Dash Wire harness Clipping	
ECP LVSR066	Integration of Accommodations for SPAWAR GFE Installation under DO 0081	
ECP LVSR069	LVSR Hydraulic Reservoir Sight Glass Guard	
ECP LVSR072	LVSR Improved Egress Hatch	
ECP LVSR077	LVSR Wrecker/Tractor Cab Harness Connector Cap	
ECP LVSR078	LVSR Improved Light Kit	
ECP LVSR080	LVSR Tractor Reducible Height Fifth Wheel Ramps	
ECP LVSR081	LVSR Maintenance Free PTO U- Joints	
<u> </u>		

Attachment 12 Physical Inventory Document



# Marine Corps Logistics Command Maintenance Management Center Physical Inventory Document

ived Induction Status								
Date Received								
Serial Number								
NSN					-			- 
TAMCN								
Document Number								

	Γ	T	<u> </u>	n o o	<u></u>		_				 _	<u> </u>	_	<del></del>			_	<del>, -</del>	
		4. OUTGOING NUMBER	6. INCOMING NUMBER	8. ACCOUNTING LEGEND CODES* 1 - Accountable by serial rumber, 2 - Accountable by serial rumber, 2 - Accountable by quantity. 3 - Initial receipt required, locally accountable by serial number thereafter, local accounting records must be maintained for a minimum of 90 days after supersestion, 4 - Initial receipt required, may be controlled in accordance with Service!	AL REMARKS 13.			 	<del>-</del>	 	 	 		S (Soecify)	Grade		d, Service		
Attachment 13 COMSEC Material Report	TOTHER (Specify)	,	5. DATE OF TRANSACTION (Year, Month, Day)	ACCOUNTING LEGEND CODES* 1 - Accountable by serial rumber, 2 - Accountable by quantity. 3 - Initial receipt required, locally accountable by so number. Thereafter, local accounting records must be maintained for a 90 days after supersestion. 4 - Initial receipt required, may be controlled in with Service!	ACCOUNTING NUMBERS11.	BEGINNING					 	 IMENTOUR	TOWNED DESTROYED	WINESS OTHER (Specify)		C. Typed or Stemped Name	Dillia Podelas		
Atta COMSEC	DESTRUCTION HAND RECEIPT OTHER (Specify)	ACCT. NO.		ACCT. NO.	QUÂNTITY AC	BEC		 		 _	 	 PECEWED		16. (X one)	b. Grade a, Signature	d. Service	1	Page of Pages	
	1. (X one) TRANSFER INVENTORY [ ] [ ] [			SHORT TITLE INTEGERIALITIES.	GIOCK TILEBURSKINATOR - EDITION 9.	123456780 10 11 13 13 14 16 15 17 10 10 10 10	27 28 29 30 31 32 33 34					14. THE MATERIAL HEREON HAS BEEN (X 0/18)		15. AUTHORIZED RECIPIENT	a, Signature	c. Typed or Stamped Name	17. FÖR DEPARTMENT OR AGENCY USE	Pa	

Attachment 14 DD Form 1149 Requisition and Invoice/Shipping Document

SHIPPING CONTAINER TALLY	12345678	123456769切前空時 新	23 24 25 26	27 28 29 30 3	1 12 33 34 35	36 37 38 39 40 41 42	2 43 44 45 46 44	45 45 47 48 49 50
2	EQUISITION AN	REQUISITION AND INVOICE/SHIPPING DOCUMENT	DOCUM	ENT		_	Form	Form Approved
Public reporting burden of Information is estimated to average 15 minutes per response, including the time for reviewing institutions, searching existing existing data sources, gathering and maintaining the collection of Information. Send comments regarding this burden, to Washington Mediculations and antimidiation as personal process. Discionate of an information, the Mediculation of Information Mediculation of Information American Designations for educing this Budget, Paperwork Reduction Polyet (374-6245), Washington, Na 2302-4302, and to lish Ortsona the Orteonal Polyet (375-6245), Washington, Na 2302-4302, and to lish Ortsona the Orteonal Polyet (375-6245), Washington, Na 2302-4302, and to lish Ortsona the Orteonal Polyet (375-6245), Washington, Na 2302-4302, and to lish Ortsona the Orteonal Polyet (375-6245), Washington, Na 2302-4302, and to lish Ortsona the Orteonal Polyet (375-6245), Washington, Na 2302-4302, and to lish Ortsona the Orteonal Polyet (375-6245), Washington, Na 2302-4302, and to lish Ortsona the Orteonal Polyet (375-6245), Washington, Na 2302-4302, and to lish Ortsona the Orteonal Polyet (375-6245), Washington, Na 2302-4302, and to lish Ortsona the Orteonal Polyet (375-6245), Washington, Na 2302-4302, and to lish Ortsona the Orteonal Polyet (375-6245), Washington, Na 2302-4302, and to lish Ortsona the Orteonal Polyet (375-6245), Washington, Na 2302-4302, and to lish Ortsona the Orteonal Polyet (375-6245), Washington, Na 2302-4302, and to lish Ortsona the Orteonal Polyet (375-6245), Washington, Na 2302-4302, and to lish Ortsona the Orteonal Polyet (375-6245), Washington, Na 2302-4302, and to lish Ortsona the Orteonal Polyet (375-6245), Washington, Na 2302-4302, and to lish Ortsona the Orteonal Polyet (375-6245), Washington, Na 2302-4302, and the Or	on is collection of information of informations, Services, Directorate for at [0704-0245], Washingto	15 minutes per response, Including the follon. Send comments regarding this information operations and Reports, pr. OC 20503.	ne time for se burden estim 1215 Jefferso	viewing instru ate or any 435 on Davis High	cilons, searc sect of this co way, Suite 120	hing existing data so illection of informat 4. Artington, VA 22	OMB Durces, pathering lon, including su	No. 0704-0246  Yand maintaining the data Ggostions for reducing this to the Distance of seconds.
Name (Name 2000)				SHEET NO.	NO. OF SPEETS	ETS S. REQUISITION DATE	DATE 18.REG	6. REQUISITION NUMBER
Address					_			
City, State, ZIP				7. DATEMATE	. DATEMATERIAL REGUIRED (YYMWDD)	(WYWWDD)	\$. PRIORITY	RITY
2. TO: (Include ZIP Code)							_	
				  -  -	S. AUTHORITY OR PURPOSE			
				BOUT AND D				
3.84PTO. WARKFOR					**		1s, VO	IN VOUCHER NUMBER & DATE (YYMAND)
				2. DATE SHPP	Z. DATE B4PPED (YYMUDD)			
				S. MODE OF SHPMBN1	HPRENT		K. Bhit.	K. BIL OF LADING NULL BER
								į
				S. A IR MOVEM	BNT DESIGNAT	B. A IR MOVEMENT DESIGNATOR OR PORT REFERENCE NO.	CE NO.	
4. APPROPRIATIONS SYMBOLAND SUBPEAD	OBJ.CL	BUR CONT. NO.   SUBALLOT   AUTHORIZATION	Ĺ	10000		ŀ		
		AGGTGACTIVITY		_	MOTERIY ACCT'G ACTIVITY	T'G COUNTRY	COST CODE	TNUOUA
HEN FEDERAL STOCK NUMBER,	t, DESCRIPTION, AND CODING	NUMBER, DESCRIPTION, AND COOMIG OF MATERIAL AND/OR SERVICES	UNITOR	QUANTITY	BUPPLY	TYPE CONTAI	NER LINIT POLICE	
के न	ê		(c)	RECUESTED (4)	_	CONTAINER NOS.		
- 2 -						<del> </del>	├-	0
ю.								
4 m								
· ·								
<b>ග</b> ආ (								
	HRGABLE TO							
TREADURY TOTAL	34.2		┪	ŧ	DUNG			
	8	DESCRIPTION	YEIGHT	TOTAL B	CONTAINERS	S DATE(YYMMOD)	Β¥	SHEET TOTAL
C F CHECKED BY	 			_	EXCEPT AS NOTED	_		
				æ W	QUANTITIES RECEIVED	DATE (YYMMOD)	Å.	GRAND TOTAL
T PACKED BY				. ш.	EXCEPT AS NOTED			
			-			DATE(YYMMDD)	BY	20. RECIEVER'S VOUCHER NO.
		TOTAL	<del> -</del> -	<u>-</u>	POSTED			
DD Form 1149, DEC 93	5152 53 54 55 56 57 58 59	5152 53 54 55 56 51 58 59 60 61 62 63 64 65 66 67 68 69 70 71 72 73 74 75 79 77 38 79 40 51 62 63 63 63 63 64 65 66	72 73 74 75 7	6 77 78 79 80	84 87 87 84 9			
		- · · · · · ·		! !	, ,	3 60 67 48 69 WUSIN	32 93 <b>94</b> 95 <b>9</b> 6 9	4 95 96 97 98 99 100

Attachment 15 DD Form 1148 Issue Release/Receipt Document

PWS-PMM206.2-15-12493A-I

		_	Т	<del></del> -	Т			т -			<del></del>			
3. SHIP TO	DODAAC		Shipment	F. TYPE 5. PS UARGO	14. 15. SL				21. TOTAL CUBE	23. DATE RECEIVED	 :	······································	· · · · · · · · · · · · · · · · · · ·	COBY
CE 2. SHIP FROM	ct DMO	4. PARK TOP		7. FRT BATE CARG	12. UNIT MEIGHT 13. UNIT	NCLATURE	u		20. TOTAL WEIGHT		OTHER INFO			
6 9 I. TOTAL PRICE	UNIT PRICE DOLLARS SILAR CT			6. MPC	10. QTY REG'D 11. 12. UM	16. FREIGHT CLASSIFICATION NOWENCLATURE	Item Description	17. ITEM NOMENCIATURE	19. NO CONT	22. RECEIVED BY	Ţ.			:
0 1 2 3 456	MOT COMP	- - -	SE SE	מאמני	10. 9	16,	İ	17.	19. 7.7 count	22. 5		į	dress	
# 78	NECO RI DEL OATE G	. 00	,					,		:		:	Street Address	
$\vdash$	PAST PRO	•						i				÷		
5 6789 1	516	D ODA											Zip Code	
3 567 4 89	NIT ISS	E A			TCN Doc Number:					:		Serial Numbers:	Ship To: w/Bldg Number City, State and Phone Number	
	Mes E z X Inden		,	()	P-0E1 XI	ans ochsev	o •bz	7 '0	N N N N N N N N N N N N N N N N N N N	OITAV ,2S IOA	108-921 (171) (100-921) (100-921)	00 (65-22) YII 00 (94-22) YII 00 (95-22)		A .FS

Attachment 16 Weekly CCIR Material Report

PWS-PMM206.2-15-12493A-I

1. DSOR										
2. Nomen	2. Nomen 3. WIP 4. Part	4. Part Nomen	5. Part NSN	e. sos	7. QTY 8. CCD 9. EDD Shortage	8. CCD	9. EDD	10. FY	11. CCIR	10. FY 11. CCIR 12. Remarks
					_					
				† -						

# Attachment 17 Marine Corps Logistic Command Discrepancy Report

Marine Corps	Logistics Command
Maintenance Monogram	1 G
Maritemance Managemen	t Center Discrepancy Report
For a rapid response, submit thi Management Center Workload secti identified.	is completed form to the Maintenance on as soon as a discrepancy is
1. Document Number:	2. TAMCN (if applicable):
	2. TAMICIN (III applicable):
3. Serial Number(s):	
<u> </u>	
4. Quantity:	5. Nomenclature:
6. NSN:	
7. Individual who signed for the assets:	8 Dato(s) assets evicing II
	8. Date(s) assets originally received:
9. Description of Discrepancy:	
and the state of t	
10 Local actions taken to an air it	<del></del>
10. Local actions taken to rectify discrepancy (if a	applicable):
11. Enclose copies of the original shipping docum	nent(s) and pictures of the discrepancy as applicable.
Swar zuibbuig gocali	rent(s) and pictures of the discrepancy as applicable.
12. Point of Contact email address:	
to the or contact entail audiess.	13. Point of Contact phone number:
A District	
4. Printed Name of Point of Contact:	
	)
5. Signature of Point of Contact:	15a. Date of Submission:
	and a submission,
	l

N/A C N/A SUBMISSION a ADDRESSEE FINAL	The Public reporting maintaining the data suggestions for reduc Arlington, VA 22202	burden for this collection of needed, and completing and it ting this burden, to Department	nt of Detense, Washington He	verage 110 ho ormation. Ser eadquarters Ser	ours per response, including the comments regarding the rvices. Directorate for Inc.	ng the time fo his burden est formation Op	OMB A	n Approv No. 1704- g existing de Illection of i	0188 Ata sources, g	gathering an including
D. SYSTEM/ITEM LVSR Armored Tractor L DATA ITEM Request for Deviation Request for Deviation  S. SUBJITLE Configuration Control  4. ALTHORITY (These Acquisitions Document No.) DI-CMAN-80640C PWS Para 5.16 DI-CMAN-80640C PWS Para 5.16 LOGCOM (P706)  8. APP CODE NO REQUIRED NO REPARCE	domestic Bend Coll	The Poverties	nt issuing Contract Officer for	the contract/E	PR No. listed in block E.		DC 20503. Please DO NOT RETI	JRN your fe	orm to either	of these
LVSR Armored Tractor    DATA TITLE   DATA TITLE   Request for Deviation   3. SUBTITLE   Configuration Control			IE. CONT	TRACT/PR	TDP			Other X	<u>XX</u>	
A COMPAN SO Request for Deviation    S. SUBTITLE   Configuration Control	LVS	R Armored Tracto	or [			r. con,	IRACIOR			
DI-CMAN-80640C 7. DD 250 RRQ NO 8. APP CODE NA 1. AS OF DATE NA 1. AS OF D	No	Reques	t for Deviation		- <u></u>	3. SUBTITI		ı Contre	ol	
DI-CMAN-80640C NO ROD STATEMENT NO REQUIRED NA C DI-SPEQUENCY NO REQUIRED NA C DI-SPEQUENCY NA REQUIRED NA R	4. AUTHORITY (D)	nta Acquisition Document No.	) 5. CONTRA	CT REFEREN	NCE	<u> </u>	16. REQUIRING OFFICE			
In PREQUENCY ASREQ  In ASPECT ASSES  In ASREQ  In ASPECT ASSES  In ASREQ  In In ASREQ  In ASRED  In ASREQ  In ASREQ  In ASREQ  In ASREQ  In ASREQ  In ASREQ	DI			PWS	S Para 516			A (Dec		
SARRO		9. DIST STATEMENT REQUIRED			12. DATE OF FIRST S	UBMISSION			6)	
N/A C N/A ASTRONGUEST 16. REMARKS  16. DMC, SSD Code 821B  10. DMC, SSD Cod	8. APP CODE		ASREQ		l ASRE	С	Distr	GBOTTON	b. COPIE	s
16. REMARKS   ASREQ   Death   Reg   Report		С			13. DATE OF SUBSEC SUBMISSION	QUENT	a ADDRESSEE	D-4		
Block 4: Contractor format is authorized, however the content shall include: where applicable information about the following per DI-CMAN-80640C paragraph 2.  Block 9: The following information shall be included on the deliverable: DISTRIBUTION CODE. CLimited to U.S. Government and Contractors due to Administrative and Operational Use.  Block 10:12: RFDs shall be submitted to obtain authorization to deliver nonconforming material or processes which do not meet prescribed configuration documentation.  Block 14: RFD submission notification shall be sent to desmond straham@usmc.mil  MEARS RFD accompanying figures shall be created using MICROSOFT formatted software or CCITT Group 4 graphic file with a minimum density of 600 dpi.  Joint of contact for MEARS is Desmond Graham, 229-639-9063; desmond graham@usmc.mil.  SiSN 2320-01-592-7353  H. DATE  BROWN.KENNETH.  M. 1094257049  LOGCOM P706  0 1 0  DMC, SSD Code 821B  0 1 0  DMC, SS	16. REMARKS	<u></u>	1 1/21		ASREC	Ş		Dian	Reg	Repro
Block 10: The following information shall be included on the deliverable: DISTRIBUTION CODE  C: Limited to U.S. Government and Contractors due to Administrative and Operational Use.  Block 10: 12: RFDs shall be submitted to obtain authorization to deliver nonconforming material or processes which do not meet prescribed configuration documentation.  Block 14: RFD submission notification shall be sent to desmond sruham@usmc.mil  AEARS RFD accompanying figures shall be created using MICROSOFT formatted software or 2CITT Group 4 graphic file with a minimum density of 600 dpi.  Ioint of contact for MEARS is Desmond Graham, 229-639-9063; desmond graham@usmc.mil.  ISN 2320-01-592-7353  H. DATE  BROWN/KENNETH.  M.1094257049  BROWN/KENNETH.  M.1094257049  J. DAT  BROWN/KENNETH.  M.1094257049  J. DAT	Block 4: Contrac	tor format is authorize	ed, however the conten	t shall incl	tide: where applied	nla To	LOGCOM P706	0	1 7	+ -
Block 9: The following information shall be included on the deliverable; DISTRIBUTION CODE  C. Limited to U.S. Government and Contractors due to Administrative and Operational Use.  Block 10/12: RFDs shall be submitted to obtain authorization to deliver nonconforming material or processes which do not meet prescribed configuration documentation.  Block 14: RFD submission notification shall be sent to desmond graham@usmc.mil  MEARS RFD accompanying figures shall be created using MICROSOFT formatted software or processes and the minimum density of 600 dpi.  Point of contact for MEARS is Desmond Graham, 229-639-9063; desmond.graham@usmc.mil.  ISIN 2320-01-592-7353  BROWN:KENNETH, M. 1094257049  BROWN:KENNETH, M. 1094257049  PM M&HTV PMM206.2  LOGCOM \$1930  1  COGCOM \$1930  1  LOGCOM \$1930  1  LOGC	information abou	it the following per DI	-CMAN-80640C para	graph 2.	acc. where applies	ioie	DMC, SSD Code 821B	_	_	
Block 14: RFD submission notification shall be sent to desmond graham@usmc.mil  MEARS RFD accompanying figures shall be created using MICROSOFT formatted software or XCITT Group 4 graphic file with a minimum density of 600 dpi.  Joint of contact for MEARS is Desmond Graham, 229-639-9063; desmond.graham@usmc.mil.  ISIN 2320-01-592-7353  ISIN 2320-01-592-7353  PREPARED BY:  H. DATE  BROWNXEENETH.  Descriptional togethers proceedings and together proceedings and togethers proceedings and togethers proceedings and togethers proceedings and togethers proceedings and together proceedings and togethers proceedings and togethers proceed and togethers proceedings and togethers proceedings and togethers proceedings and togethers proceed and togethers proceedings and together proceedings and togethers proceedings and togeth	Block 9: The foll C: Limited to U.S	owing information sha S. Government and Co	all be included on the contractors due to Admin	deliverable nístrative a	: DISTRIBUTION and Operational Us	CODE c.		0	1	
Block 14: RFD submission notification shall be sent to desmond graham@usmc.mil  MEARS RFD accompanying figures shall be created using MICROSOFT formatted software or XCITT Group 4 graphic file with a minimum density of 600 dpi.  Joint of contact for MEARS is Desmond Graham, 229-639-9063; desmond.graham@usmc.mil.  ISIN 2320-01-592-7353  ISIN 2320-01-592-7353  PREPARED BY:  H. DATE  BROWNXEENETH.  Descriptional togethers proceedings and together proceedings and togethers proceedings and togethers proceedings and togethers proceedings and togethers proceedings and together proceedings and togethers proceedings and togethers proceed and togethers proceedings and togethers proceedings and togethers proceedings and togethers proceed and togethers proceedings and together proceedings and togethers proceedings and togeth	Block 10/12; RFI	Ds shall be submitted (	to obtain authorization	to deliver	nonconforming m.	storiol	LOGCOM S1930		<del>  ,-</del>	┼──
MEARS RFD accompanying figures shall be created using MICROSOFT formatted software or CCITT Group 4 graphic file with a minimum density of 600 dpi.  Foint of contact for MEARS is Desmond Graham, 229-639-9063; desmond graham@usmc.mil.  ISIN 2320-01-592-7353  PREPARED BY:  H. DATE  BROWN.KENNETH,  M.1094257049  BROWN.KENNETH  M.1094257049  J. DAT	processes which	do not meet prescribed	configuration docume	entation.	moneontormang ma	aterial or			<del>                                     </del>	<del>                                     </del>
MEARS RFD accompanying figures shall be created using MICROSOFT formatted software or CCITT Group 4 graphic file with a minimum density of 600 dpi.  Foint of contact for MEARS is Desmond Graham, 229-639-9063; desmond graham@usmc.mil.  ISIN 2320-01-592-7353  PREPARED BY:  H. DATE  BROWN.KENNETH,  M.1094257049  BROWN.KENNETH  M.1094257049  J. DAT	Block 14: RFD st	ubmission notification	shall be sent to desmo	ond graham	@usmc.mil					
PREPARED BY:  H. DATE  BREWW.KENNETH  District of contact for MEARS is Desmond Graham, 229-639-9063; desmond.graham@usmc.mil.  15. TOTAL  0 4 0  15. TOTAL  0 4 0  15. TOTAL  0 1 0  15. TOTAL  0 2 0  15. TOTAL  0 3 0  15. TOTAL  0 4 0  15. TOTAL  0 1 0  15. TOTAL  0 1 0  15. TOTAL  0 2 0  15. TOTAL  0 3 0  15. TOTAL  16. TOTAL  17. TOTAL  17. TOTAL  18. TOTAL  18. TOTAL  19. TOT	MEARS RFD acc	Companying figures ch	all be areated union a M	IOD OOOD		аге ог				<del> </del>
PREPARED BY:  H. DATE  BROWN, KENNETH. Daysty signed by ADMINISTRAL PROPERTIES ADMINISTRAL					ond_graham@usmc	<u>.mil</u> .				
H. DATE  BROWN KENNETH, Digusty signed by  M.1094257049  M.1094257049  Divided to U.S. Constrained, Overbold, Darkel, Overbold, Darkel, Overbold,	ISN 2320-01-592	2-7353								
H. DATE  BROWN KENNETH, Digusty signed by  M.1094257049  M.1094257049  Divided to U.S. Constrained, Overbold, Darkel, Overbold, Darkel, Overbold,										
H. DATE  BROWN KENNETH, Digusty signed by  M.1094257049  M.1094257049  Divided to U.S. Constrained, Overbold, Darkel, Overbold, Darkel, Overbold,										
H. DATE  BROWN KENNETH, Digusty signed by  M.1094257049  M.1094257049  Divided to U.S. Constrained, Overbold, Darkel, Overbold, Darkel, Overbold,						ŀ		$\overline{}$		
H. DATE  BROWN KENNETH, Digusty signed by  M.1094257049  M.1094257049  Divided to U.S. Constrained, Overbold, Darkel, Overbold, Darkel, Overbold,						-				
H. DATE  BROWN KENNETH, Digusty signed by  M.1094257049  M.1094257049  Divided to U.S. Constrained, Overbold, Darkel, Overbold, Darkel, Overbold,						ļ				
H. DATE  BROWN KENNETH, Digusty signed by  M.1094257049  M.1094257049  Divided to U.S. Constrained, Overbold, Darkel, Overbold, Darkel, Overbold,						<u> </u>	15 MOTAL			
M.1094257049 Procedure and the control of the contr	PREPARED B	Y:	H, DATE	R	REPLYAY KIT BIK	FTH 991	13. IUIAL		4	0
D TODA 4 (40 a			1			DN-c Ourst	=US, 0=U.S. GOVERNMENA, OV=DOCI, DUTERY, ISMC, ONTEROWN FENNETH & 1094257040	, DAT		ľ
Page 1 of 1 Pages	D FORM 1423-	1, AUG 96 (EG)	PRE			Date	2015 BZ.12 15 06 57 - 05 Day			

(	CONTRACT I	DATA REQUIR	EMENTS LIS	Т			_			
]		(1 Data Item)			Form Approved OMB No. 1704-0188					
including suggesti	ons for reducing this burden, VA 22202-4302 and to the Of	to Department of Defense. Washi	Information. Send comments  ngton Headquarters Services,  Paperwork Reduction Project	regarding this burd Directorate for Info (0704-0188), West	for reviewing instructions, search den estimate or any other aspect of ormation Operations and Reports I hington, DC 20503. Please DO No	ing existing	data sources on of inform	ation,		
A. CONTRA	CT LINE ITEM NO.	B. EXHIBIT BOO1	C. CATEGOI	RY:	TM					
D. SYSTEM	/lTEM	E. CONTRA	CT/PR No	F. CONT	_ TM C	ther XX	<u>X</u>	_		
LVS	SR Armored Trace			1.,001111	IGIC TOX					
I. DATA ITEM No	2. TITLE OF DATA ITEM Preliminary Eng	gineering Change Pro	oposal (PECP)	3. SUBTITL	Configuration	Contro	<u>-</u>			
4. AUTHORITY	(Data Acquisition Document	No.) S. CONTRACT	REFERENCE		6. REQUIRING OFFICE					
[	DI-CMAN-80639		PWS Para 5.16		LOGCON	A (D704				
7. DD 250 REQ.	9. DIST STATEMENT	10. FREQUENCY	ST SUBMISSION		IBUTION	<u>"                                    </u>				
NO	REQUIRED	ASREQ	ASF				b. COPIES	·		
8. APP CODE N/A		11. AS OF DATE	SEQUENT	a. ADDRESSEE			NAL			
19/75	С	N/A	EO		Draft	Reg	Repro			
16 REMARKS				<del></del>	LOGCOM P706	0	<del></del> -	<del>  _</del> _		
BIK 4: MEAR	S PECP text files shal ) formatted software p	l be submitted electronica	ally using MICROSOF	T (.doc) or	DMC, SSD Code 821B	0	1	0		
ADOBE (.put	) formatica software p	oroducis.		PM M&HTV	0	1	0			
Bik 10/Blk 12 terms sufficier	: PECPs shall be subm nt enough for the Gove	nitted to address the impa ernment to determine if fi	ct of proposed changes nal ECPs are warrante	in general I.	PMM206.2	U	1	0		
Blk 14: PECP	submission notification	on shall be sent to desmon	rd craham@ucma mil		LOGCOM \$1930	_	1	<del> </del>		
MEARS PEC. CCITT Group	P accompanying figure 4 graphic file with a r	es shall be created using i minimum density of 600 a	MICROSOFT formatte	d software or						
		and creation, please conta	-	320 620		_				
9063; <u>desmon</u>	d.graham@usmc.mil	and creation, prease com	et Desmond Granam,	229-039-						
Distribution S	tatement A: Approved	for public release, distrit	oution is unlimited							
NSN 2320-01-						_				
••										
						_				
						$\Box$				
				- 1						
							_			
				l						
				ļ		]				
G. PREPARE	D BY:	H. DATE	Labonover		15. TOTAL	0	4	0		
	t.	In. DATE	Brown XEE		pully signed by DWNLKENNETHUM 1094257049 CC-US, 0=U.S. Government, our-DoD, ou-PKL	J. DAT				
			M.1094257	140 ov	F 501203:15 12:05:14-02:00.					
DD FORM I	423-1. AUG 96 (EG)	PREV	IOUS EDITION MAY BE U							

Page 1 of 1 Pages
Designed using Perform Pro, WHS/D/or, Aug 96

	CONTRA	ACT DAT	A REQUIRE	MENTS LIST		E			
The Public reporting but	den for this collection of info		ta Item)		_	OMB.	m Approved	188	
						fructions, scarching existing data a collection of information, including ighway, Suite 1204, Arlington, VA esse addresses. Send completed for			
A. CONTRACT I	JNE ITEM NO.	B. EXHIBI		C. CATEGORY:					
D. SYSTEM/ITE			E. CONTRACT/PR	No. TDP_	E CON	_ TM O	ther <u>XXX</u>		
LVSR Armore	ed Tractor				1	CRACIOR			
I. DATA ITEM No.	2. TITLE OF DATA ITEM	Onfiguration	Status Accounting		3. SUBTE				
4 ALTHORITY (Date	Acquisition Document No.)			•		ECP Effectivity Co	ertificatio	n	
	•		5. CONTRACT REFEREN	CE		6. REQUIRING OFFICE			
DI-C! 7. DD 250 REQ.	MAN-81253A 9. DIST STATEMENT		PW	S Para 5.17		LOGCON	M (P706)		
NO	REQUIRED	10. FREQ	UENCY As REO	12. DATE OF FIRST SUI			Івипон		
8. APP CODE		11. AS OF		See Blk 16		4	<u> </u>	b. COPIES	
N/A 16. REMARKS	A	1	V/A	SUBMISSION As REO		a ADDRESSEE	Draft	Reg	Repr
BLK 4. The contra	ctor shall electronically	submit Config	uration Status Accour	tine (CSA) to the Rem		LOGCOM P706	0	1	+-
Office via MEARS	Implementation Modu	le at https://mea	rs.1.redstone.army.m	il/		DMC, SSD Code P821B	0	1	† 7
BLK 4. Per DI-CM	IAN-81253A, CSA info icable, information abo	ormation shall b	e provided in contract	or's format. The conte	ent shall	PM M&HTV PMM 206,2	0	1	0
a. Specifications go	enerated for this project	III IDO IOHAWANA	<b>;</b>			LOGCOM S1930		1	
<ul> <li>b. Drawings genera</li> <li>c. Software listings</li> </ul>	generated for this area						<del></del>	<u> </u>	$\perp$
d. Supporting docu	ments (such as test pro- is utilized to "tag" parts installed in each serial- tivities	ect cedures, reports.	analyses) cenerated	es a part of this project				├	┼—
C. Special identifier	s utilized to "tag" parts	, assemblics, so	ftware, used in the pro-	oduct			<del></del>	├─	╆
and modification ac	nistanca in each serial-i tivities	numbered produ	ict as delivered as as o	hanged through mainte	enance			<del></del>	+-
g. Engineering char	nges and their impleme	ntation activities	3						<u> </u>
. Configuration and a	ctivities related to obtail	ning the consider	eration						
. For each project of	locument, organization	s performing the	roles of Current Doc	ument Change	ŀ		<del> </del> -		↓_
	fter implementation of			O-	Ì		<del>  -</del>		┼-
•	,	out LCI			[		+ -		╀─
oint of contact for I	MEARS Implementation	n Madula avve	Samuel Services		[				<del>                                     </del>
esmond.graham@u	smc,mil	n woodle quest	ions is Desmond Grai	iam, 229-639-9063;	Ļ				
ISN 2320-01-592-7	353						<del>  </del>		ـــ
	JJJ				ŀ				├
					ŀ		╁═╌╌┪		├—
							<del>                                     </del>		<del>                                     </del>
							1 — 1		<del>                                     </del>
					- 1				
						15. TOTAL	$\vdash$	]	
G. PREPARED BY:		Н	. DATE	BREWN KENNET	нм ж	ADD SECOND DO SECOND EPANETHING TO A TOTAL TOTAL A	J. DATE	4	_0
				.1094257049	944	FSAC, cr. =BROWN/ENNETH M 1094257049 -3013.02.12 15:09:41 -03:00	, DAIL		
							<u></u> _		

l	ONTRACT E	(I Da	ta Item)			A	rm Approve		
suggestions for reduc Arlington, VA 22202	ing this burden to Departmen	of Octonse, W	Vashington Headquarters S	Services, Directorate for In	res confident estit	reviewing instructions, search mate or any other aspect of this rations and Reports 1215 Jeffel IC 20503. Please DO NOT RE	ing existing dat collection of in	a sources, ga formation, in	ncluding
A. CONTRAC	LINE ITEM NO.	B. EXHIE		C. CATEGORY:					
D. SYSTEM/IT			E. CONTRACT/F	PR No.	F. CONT.	_ TM RACTOR	Other XX	<u>XX</u>	
	R Armored Tract	or							
I. DATA ITEM No.	2. TITLE OF DATA ITEM		on Marking Pla	n (IIIID) Doto	3. SUBTITL	=			
		N	Matrix	ii (IOID) Daia		IUI	D		
4. AUTHORITY (To	ta Acquisition Document No.	<del>,</del>	5. CONTRACT REFER	ENCE		6. REQUIRING OFFICE			
	I MGMT 81803		PWS Para	5.2 through 5.2	.2.2	PM (M&HTV)			
7. DD 250 REQ. NO	9. DIST STATEMENT REQUIRED	10. FREQUE	NCY Monthly	12. DATE OF FIRST S	UBMISSION	14. DISTRIBUTION			
8. APP CODE		11. AS OF D		See Bik  13. DATE OF SUBSEC		170000000	-	b. COPIES	
N/A	C			SUBMISSION 10th of M	•	a ADDRESSEE	Draft	Reg	Repro
16. REMARKS						PM (M&HTV)	0	1	0
Blk 12 1st	report is due upo	n comple	tion of first mor	ith that the vehic	les were	EXWC, USN		1	├ <u>ॅ</u> -
completed.						LOGCOM S1930		1	<u> </u>
D" 1017 1									
BIK 13. Vendo following me	or will provide sub	sequent r	nonthly reports	by the 10th of the	ne				
PFI and the e	nth. Monthly IUI	D report	will report IUIE	information for	any		<del>-  -</del>		<u> </u>
IUID marking	ub-assemblies (Cl g, in a parent/child	ass IX) re Legistions	parable and SE	CREPS) that req	uire	<del>-</del> -	<del>                                       </del>		<u> </u>
application of	the vendor's cho	ice Rena	omp, ii appiicab ort will provide	ie. Submit in M	crosoft		<del></del>		<del>                                      </del>
readable infor	mation on the dat	a plats an	d date of inform	an required num	an to the		<del> </del>		<del>-</del>
Dod registry,	Each report will	consist of	f three different	take: 1) roll us	Sfall		+ -		
related data: 2	) USMC specific	informati	ion and: 3) USN	specific inform	ation				
	DRL ship to list v				L	_ <del>_</del>	+ -		_
POCs are rob	ert.hanovich@usi	<u>nc.mil,</u> m	<u>ark.zaikarite@ı</u>	<u>usmc.mil</u> and	}		<del>                                     </del>		
oeter.w.gilmai	nausmc.mii				}		+ +		
					ŀ		╅		
					ľ		<del>                                     </del>		
							1		
					ļ	<u>_</u>			
					-				
					ŀ		<del>                                     </del>		
					ŀ		┪ ━┪		
					F		╄		
					r		<del>                                     </del>		
							<del>                                     </del>	<del> </del>	
. PREPARED B	Y:		L DATE	1.4 DDD QUED DV		5. TOTAL	0	3	0
	1937821 Decree to consider the control of the contr	INPANI NAME OF ASSET	. DATE	HARIBOYEFPROY EE.1095936918	DN:c-	Ay signed by MCHADERRY LIE: 1095936918 HIS, CHU'S, Government, CU-DOC, CU-PIG, SMC, ON HANO/ACH BORRYT LIE: 1095939918	J. DATE		
DD FORM 1423	-1, AUG 96 (EG)		PREVIOUS E	DITION MAY BE USED	Date:	2015.02.12.12.03.18 4500	De -	a 1 -c *	De - :
						Designed us	Pag. Sing Perform P	c <u>1</u> of 1 m, WHS/D/	rages or, Aug 96

) C	CONTRACT I	DATA I	EQUIRE	MENTS LIST					
The Public reporting	burden for this callantion +6	(I Da	nta Item)			_ ] OMB i	m <i>Approvi</i> Vo. 1704-i	0188	
Arlington, VA 22202	cing this burden, to Departme	ent of Defense,	Washington Headquart			r reviewing instructions, searchin imate or any other aspect of this c erations and Reports 1215 Jeffers DC 20503, Please DO NOT RET			
A. CONTRAC	T LINE ITEM NO.		BIT E001	C. CATEGORY					JI LINESE
D. SYSTEM/IT		<u> </u>	E. CONTRAC	T/PR No.	F CONT	TM RACTOR	Other X	<u>xx</u>	
LVSR	Armored Base Ti	ractor			1.00.11	IOIC FOR			
1. DATA ITEM No.			<del></del>		3. SUBTITL	<u> </u>			
	1		II Pre-Inducti	on Checklist		Pre-Induction	Checkl	ist	
4. AUTHORITY (1)	ata Acquisition Document No	a.)	5. CONTRACT REI	ERENCE	<u> </u>	6. REQUIRING OFFICE			
7. DD 250 REQ.	I MGMT 81803		<u> </u>	PWS Par 5.18.2		PM (M&HTV)			
NO Î	9. DIST STATEMENT REQUIRED	10. FREQUE	Monthly	12. DATE OF FIRST S See Blk			RIBUTION		
8. APP CODE	1	- ADDRESSER		b. COPIES					
N/A	С	1		SUBMISSION 10th of M	onth	a ADDRESSEE	Draft	Reg	NAL Repro
16. REMARKS						PM (M&HTV)	ō	<del>                                     </del>	-
Block 5. Th	e contractor shall	fill out A	ttachment 5 o	f the PWS and sub	mit	LOGCOM S1930	╁┷	<del>                                     </del>	╁┷
electronic cop he month.	py to PM M&HT	V LMS at	nd Equipment	Specialist by the	0th of				
ne monto.									
OCs are rol	pert.hanovich@us	eme mil e	nante calteauis.	O		<del></del>		<u> </u>	
ind peter.w.g	ilman@usmc.mil	 	naik.zaikarite	(@usmc.mii			<del>                                      </del>	<del> </del> _	<b></b>
		•					<del></del>	<del></del> -	├
									<del>                                      </del>
					t				<del></del>
					1		_		
					[				
					ļ		1		
					<u> </u>				
					- 1			- +	
					ľ			<del>-  </del>	
					Ĺ				
					 	15 TOTAL			
PREPARED B	BY;	<u> </u>	H. DATE	HARPS ONE P. RY	<del></del>	15. TOTAL	<u> </u>	2	0
JILMAN,PETER.W,10 21	0319378 Decision of recommendation of the contract of the cont	ed arrest bracket.		LEE.109593691		-U.S. D-U.S. Government, our DoD, DU-PKI,	J. DATE		
	-1, AUG 96 (EG)		PREVIOUS	SEDITION MAY BE USED	O Date:	2015 02:12 12:09:00 -05:00*			
	• /					Designed usin	Pag Perform P	e <u>1</u> of <u>1</u> ro, WHS/D/	Pages or. Aug 96

ľ	CONTRACT I	(I Do	ıta İtem)		(A) (B)	m Approve No. 1704-0			
suggestions for redu Arlington, VA 22201	cing this burden, to Departme	nt of Defense,	Washington Headquarters	Services, Directorate for In	DIZ DOLUCU CZI	r reviewing instructions, searchii mate or any other aspect of this c rations and Reports 1215 Jeffers DC 20503, Please DO NOT RET	ng existing dat offection of in	a sources, gr formation, in	ncluding
	pleted form to the Governme T LINE ITEM NO.		BIT FOOT	C. CATEGORY					
D. SYSTEM/I' LVS	TEM SR Armored Trac	tor	E. CONTRACT/	PR No.	F. CONT	TM RACTOR	Other XX	<u>(X</u>	
	1	Monthly C	IUID/UII Fina hecklist,	l Assembly,	3. SUBTITL	Final Assembl	y Check	list	
D	ata Acquisition Document No I MGMT 81803	p.)	5. CONTRACT REFEI	WS Par 5.18.2		6. REQUIRING OFFICE PM (M&HTV)			
7. DD 250 REQ. NO	9. DIST STATEMENT REQUIRED	10. FREQUE		12. DATE OF FIRST			RIBUTION	_	
8. APP CODE N/A	C	11. A\$ OF D	Monthly ATE	See Bik	16	2 ADDRESSEE	-		NAL_
		C SUBSEQUENT Submission 10th of Month					Draft	Reg	Repro
16. REMARKS			<u> </u>			PM (M&HTV)	0	1	0
Block 5. Th	e contractor shall	fill out A	ttachment 6 of	the PWS and suf	mit	LOGCOM S1930	<del>                                     </del>	1	<del>  -</del>
electronic co month,	py to PM M&HT	V-LMS a	nd Equipment S	Specialist by the	10th of				<u> </u>
						<u> </u>	<del>  -</del>		├
POCs are <u>rol</u>	<u>bert.hanovich@us tilman@us</u> mc.mil	smc.mil, r	<u>nark.zaikarite@</u>	usmc.mil					
and <u>peter.w.g</u>	amian <u>@asmc.mii</u>	Į.						_	<del> </del>
							<del> </del>		<del>                                      </del>
									<del>                                     </del>
							<u> </u>		
							<del>                                     </del>		
							<u> </u>		
					[				
					ŀ				
					ļ				
					}				
					ļ	15 (000)			
). PREPARED I			II. DATE	HANOVERE	BFR 👊	15. TOTAL  th signed by MANOYCH ROBERT (CL 1095936916  US. ONUS GOVERNMENT, QUICODI, CC., 4951	J. DATE	2	0
<u></u>	O31937 Organiy signediliy Cr. Numbetta DN C-US o-US Government Co- an-USMC (n-Cr. HARPETTA III) Orda: 2015.0211111 JAAP 65 for	m 191937831 -CoO. over10, 201937831		T.LEE.1095936	5918	-US, GAUS Government, Quadrott, eu-effit SMC Lo-HANDACH ROBERTLEE, LOSSESSON B 2015 QJ. 12 FZ 10001 - 4500'			
DD FORM 1423	3-1, AUG 96 (EG)		PREVIOUS I	EDITION MAY BE USED					

	CONTRACT DAT	(1 Data	ltem)				Form Approv OMB No. 07	04-0188		
The public reporting instructions, searce information. Sens reducing the burd (0704-0188), Respecto comply with a of information if completed form to Government Issuin	ng burden for this co hing existing data s i comments regarding en, to the Departmo pondents should be av collection it does not display a the g Contracting Officer	llection of ources, gas, this burde, it of Def ware that necessary to the correctly was for the Co	information is entering and maily and maily and maily are estimate or an ense. Executive otwithstanding and oMB contropatract/PR No. list	estimated to average the data property of the data spect of Services Directors of the provision of number. Please the in Block E.	ge 110 hour needed, ar this collect ale of law, no do not retu	rs per id co tion perso rn yo	response, including templeting and review of information, including shall be subject to our form to the above	he time ring the uding s any pen organiz	for re- collec- uggesti- alty for ation.	viewing tion of ons for failing Send
A. CONTRACT L	JNE ITEM NO.	B. Exhib	it G001	C. CATEGORY:					_	_
_				TDP	гмо	THE	R XXX Producti	ion Re	port	
D. SYSTEM/ITEN	M LVSR Armored 1	`ractor	E. CONTRACT/	PR NO.	F. CO	NTRA	CTOR			
1. DATA ITEM	2. TITLE OF DATA	31111	<u></u>							
NO.	DEPOT MAINTENA	NCE PRO	DUCTION REPO	RT	MONT	HLY	PRODUCTION REPO	ORT		
4. AUTHORITY	Data Acquisition Do	cument	5. CONTRACT	REFERENCE	<del></del> -	6	. REQUIRING Offi	ice.		
No.)			PWS Paragra	ph 5.18.3			ARCORLOGCO		В	
7. DD 250 REQ	9. DIST	10. FREC		12. DATE OF F	RST	$\neg$		IBUTIC		
LT `	STATEMENT	-	LY - 5th	SUBMISSION		<u>                                   </u>	DISTR	<del></del>		
8. APP CODE	REQUIRED	11. AS O		13. DATE OF S		π	a. ADDRESSEE	<del> </del> '	. COPI.	
A		SEE BLC		SUBMISSION			a. ADDRESSEE	Draft		na
16. REMARKS	<u>^</u>	bad bac		SEE BLCK 16	<u> </u>	M	arCorLogCom P635	├──	Reg	Repro
	or production report is	nrovidad ir	the Derformance	Warls Statement (	nuc.	<u> </u>		⊢—	<u> </u>	<u> </u>
Diock 4. Totthack	or production report is	provided if	i me renormance	work statement (1	-ws).	ഥ	OGCOM \$1930	<u> </u>	1	
The following paras	graphs in the DID do n	ot anniv: 1	0 ta (2) (5) (6)	(7) (8) (9) (10) (	15) (20)	$\vdash$	<del></del>	<u> </u>		
(21), and paragraph	10.1b change part 11	to be include	led on the product	ion report provided	l in the	_		<u> </u>	L.,	
Remarks area (Colu	ımn K.)		•	• • • • • • • • • • • • • • • • • • • •		$\perp$	. <u> </u>		<u> </u>	
						L				
Blocks: 10, 12, and	13. The first submitta	l of this rep	ort is required on	the 5th of every mo	nth after	L		<u> </u>		
	warded or first asset ha					$\perp$		<u> </u>		
smblogeommmems	orts will be sent to e-ma	an address	in an EXCEL spre	adsheet format:		L				
	<del></del>									
If DSOR has multip	ple lines for Marine Co	rps workle	ad, one consolidar	ted report is reques	ted. Please					
see below for descri	ptive information requ	ured in US	MC's production t	report.		Г		-		
(I) Dit-1 Déan	N								_	
	Name of depot source									
	/Contractor AAC. Do PR Number/Contract N									
	onal Stock Number.					$\vdash$	·			
	MCN. USMC uses TA			id-iteme Not a ma	ndatory fiel	,				
but preferred if one	is provided on contrac	t or Statem	ent of Work.	a nema, reor a ma	indutory from	" ├─	·			<u> </u>
	al Number. Serial Nu			epaired.		$\vdash$				
	eived not inducted. Se			-		$\vdash$	<del></del>			
	Inducted. Date item(					$\vdash$				
	shed Out/BER (Beyond					$\vdash$	· .			
	c Completed. Date ite					⊢	<del></del>			
engineering change				-		n 📙				
(13) Column J, Reco repair from Marine	eipt Document Numbe Corps.	r. This is t	o identify docume	nt asset shipped to	source of	F				
(16) Column K, Ren contracted workload										
Distribution Stateme	ent A: Approved for p	ublic releas	se. Distribution is	unlimited.						
	<u>.</u>	_				15	. TOTAL	0	2	0
G. PREPARED BY			H. DATE	I. APPROV	ED BY			J. DA	Γ <b>E</b>	
Carole B Jones	***************************************		<u> </u>	Carole B Jo	nes					

l	ONTRACT I	(1 Data 1		Form Approved OMB No. 1704-0188						
Suggestions for reduce Arlington, VA 22202	ing this burden, to Departme 2-4302 and to the Office of N	int of Defense, Wash	ington Headquarte	ers Services, Direct	orate for Info	o paracu esti	reviewing instructions, search mate or any other aspect of this rations and Reports 1215 Jeffe XC 20503, Please DO NOT RI	hing existing dat s collection of in	ta sources, ga	ncluding
	pleted form to the Governme T LINE ITEM NO.	B. EXHIBIT	ALLIACT TOT THE COLD	112C02 IC 110. 22SIEG	EGORY:		<u> </u>			
D, SYSTEM/IT LVS	TEM SR Armored Trac		. CONTRACT	Γ/PR No.	TDP	F. CONT	TM RACTOR	Other XX	<u> </u>	
1. DATA ITEM No.		t for Monthly	y IROAN (	Checklist,		3. SUBTITL	IROAN (	Checklist		
4. AUTHORITY (DA	nta Acquisition Document No	3. J	CONTRACT REF	ERENCE			6. REQUIRING OFFICE			
7. DD 250 REQ.	I MGMT 81803			WS Par 5.1		_	PM (M&HTV)			
NO	REQUIRED	10. FREQUENCY Mo	onthly	12. DATE OF FIRST SUBMISSIO See Blk 16			14. DIS	TRIBUTION	b. COPIES	
8. APP CODE N/A	N/A C			13. DATE SUBSEQ	OF UENT mission		a Addressee	Draft		NAL Repro
16. REMARKS		<u> </u>					PM (M&HTV)	Ö	<del>                                     </del>	0
Block 5. Th	e contractor shall	fill out Attac	chment 9 o	f the PWS a	and subr	nit	LOGCOM \$1930		<u> </u>	<u> </u>
electronic co <sub>l</sub> month.	py to PM M&HT	V-LMS and	Equipment	Specialist l	by the 1	0th of		<del> -</del> -		
DOCa ava est	and barrent 1.00	.,		_						
and peter, w.g	oert.hanovich@us ilman@usmc.mil	smc.mil, mar	k.zaikarite(	@usmc.mil				<del></del> -		<del> </del> -
<u></u>		•						<del>                                     </del>		
								<del>-  -</del> -		
								╁┈┤		
								<del>  </del>		
						}				
						- 1	<del></del>	+		
								<del>                                     </del>		
						- 1				
						ŀ		+		
						ŀ		╀╼┦		
						ŀ	<del>_</del>	<del>                                     </del>		
								<del>                                     </del>		
						[				
								<del>                                     </del>		
						ŀ		+ $+$		
						<u> </u>		<del>                                     </del>		
						Ţ				
. PREPARED E	· - •	H. I.	DATE	HARBO	VAD BYV		15. TOTAL	0 T	2	0
ILMAN,PETER.W.1031	1937821 27	Helifare Marini, sa-chairt.		T.LEE.10			rUS; an U.S. Government, our Do.S. our PKL SMC	J. DATE		
DD FORM 1423	-1, AUG 96 (EG)		PREVIOUS	EDITION MAY		Ole:	ANOVICHROBERT, LEE, 1095936918 2019 02:17:17:16:44 -0 x 007	T	<u> </u>	

1		(I Da	ta Item)	MENTS LIST			rm Approve No. 1704-0		
Arlington, VA 2220	cing this burden, to Departms 2-4302 and to the Office of N	ent of Defense, V	Vashington Headqua		formation Ope	r reviewing instructions, search mate or any other aspect of this rations and Reports 1215 Jeffer DC 20503, Please DO NOT RE	ing existing dat	a sources, g	malisadores
A. CONTRAC	T LINE ITEM NO.	В. ЕХНП		C. CATEGORY					
D. SYSTEM/I LVS	гем SR Armored Trac	tor	E. CONTRAC	CT/PR No.	F. CONT	TM RACTOR	Other XX	<u>(X</u>	
I. DATA ITEM No.	2. TITLE OF DATA ITEM Request for Mo	nthly Lis	t of Seconda UII Marked	ry Reparable to be	3. SUBTITE Seco	e indary Reparable to	be IUID	 /UII Ma	arked
4. AUTHORITY (D)	ata Acquisition Document No	).)	5. CONTRACT RI	EFERENCE		6. REQUIRING OFFICE			
	I MGMT 81803			PWS Par 5.18.2		PM (M&HTV)			
7. DD 250 REQ. NO	9. DIST STATEMENT REQUIRED	10. FREQUE	NCY	12. DATE OF FIRST			TRIBUTION		
8. APP CODE	1	II. AS OF D	Monthly ATE	See Blk	16	-		b. COPIES	
N/A	С	SUBSEQUENT Submission 10th of Month				a ADDRESSEE	Draft	Reg	NAL Repro
16. REMARKS				<del></del>		PM (M&HTV)	<del>  0  </del>	1	0
Block 5. Th	e contractor shall	fill out At	tachment 10	of the PWS and su it Specialist by the	ıbmit	LOGCOM S1930	<del> -</del> -	<del>                                     </del>	<del>  _</del> '
POCs are <u>rot</u>	nert.hanovich@us ilman@usmc.mil	mc.mil, n	<u>ark.zaikarit</u>	e@usmc.mil					
PREPARED B	<u>Y:</u>	71	I. DATE	Lightpotermen		5. TOTAL	0	2	0
ILMAN.PETER.W.10	31937 Opporty regreat by Calculate Fill (In Cold and it Community and its Community and its Community and its Control and its Cold and	K 10259972331 DOG 44-7-12 DI 127221	. DAIE	HANTOWENER	OBER S	Py signed by NYCH PICKERTILLE 1095936918 US, OHUS, GOVERNMENT, CUI-DCC, CUI-PILL	J. DATE		
	-1, AUG 96 (EG)		PREVIOU	1.LEE.1095936 IS EDITION MAY BE USED	918 🚟	415, 6405, Government, Guardod, Guarri 6MC, Charland (1908) 128 128 128 128 128 128 128 128 128 128			

Page 1 of 1 Pages
Designed using Perform Pro, WHS/D/or, Aug 96

		(I Da	ua heml	MENTS LIST		For	m Approv	ed	
rlington, VA 22202-	4302 and to the Office of the	ant of Detense,	Washington Headquar	ters Services, Directorate for I	nformation Or	OMB Jor reviewing instructions , searchit timate or any other aspect of this coerations and Reports 1215 Jefferson DC 20503. Please DO NOT RET	Vo. 1704- ng existing da	0188 ua sources, ;	gatherin includir 1204.
Denig Coll	LINE ITEM NO.	B. EXHI	ract Officer for the co	leduction Project (0704-0188) htract/PR No. listed in block E C. CA'TEGORY		DC 20503. Please DO NOT RET	URN your fo	orm to either	of these
D. SYSTEM/IT.		<u> </u>	E. CONTRAC	TDP	IE CON	TM TRACTOR	Other X	<u>xx</u>	
LVSI	R Armored Tract	or			I. CON	TRACTOR			
DATA ITEM No.	2. TITLE OF DATA ITEM Depot Repair E	ngineering	Change Pro	posal Verification	3. SUBTIT	_			
AUTHORITY (Dat	and Applic	cation Rec	ort (See Att	achment 11)		List of E	CPs		
DI I	MGMT 80728A	,	1	PWS Par 5.18.2		6. REQUIRING OFFICE			
	9. DIST STATEMENT REQUIRED	IO. FREQUE	NCY	12. DATE OF FIRST		PM (M&HTV)	RIBUTION		
APP CODE		11. AS OF D.	Monthly	See Blk  13. DATE OF SUBSE	16		L	b. COPIE	s
N/A REMARKS	C			SUBMISSION 10th of M	-	a ADDRESSEE	Draft	Reg	INAL R
						PM M&HTV 206.2	0	<u> </u>	╀
ock 5. The	contractor shall	fill out At	ttachment 11	of the PWS and si	bmit	LOGCOM S1930	<del> </del>	1 -	┿╌
later than t	y to Attn: Gerald	Arringto	n, <u>gerald.arrii</u>	ngton@usmc.mil					$\top$
iatei tilali (	ile roth of the m	onth for v	ehicles comp	ngion@usmc.mil	month.				1
Cs are robe	ert.hanovich@us	ma mil		<u> </u>					I
neter w ei	lman@usmc.mil	<u> </u>	iark.zaikarite	@usmc.mil		<del></del>			
· <u></u>	managasiic.mi								$\Box$
						<del></del>			$\Gamma^{-}$
									$\Box$
						<del></del>			
									一
									_
									<del> </del>
							<del></del>		<del></del>
					]				├──
					ľ				<del></del>
					1				<u> </u>
					ŀ	<del></del>			
					ł	<del></del>			
									_
					ŀ				
					[				
					ſ			<del></del> }	_
					T		_		
					-	<del></del>			
					H	<del></del>			
					-				
					- ⊢				
					⊢				
					<u> </u>	- Ton-			
EPARED BY	:	H	DATE	LARDROVED.DA	i	5. TOTAL	0	2	0
N.PETER.W.10319	3782 Openin Openin (China Print) III III Print Andre George (Andre George Control of Con	INTELLECTION C.		HANDONERING	BER 🐃	My signed by J	. DATE		
	Com Margari I I TR34 - pred.			T.LEE.1095936	010 and	SMC comHANGERTH BOARDS COMPSU.			
ORM 1423-1	, AUG 96 (EG)		PREVIOUS	EDITION MAY BE USED	- Date:	2015.02.12 1Z.12.06 -01/00			
						Designed using	Page Perform Pro	$\frac{1}{0}$ of $\frac{1}{1}$	Pa r, Au

	CONTRAC	CT DATA F	REQUIREMEN	ITS LIST					
		(1 Dat	a Item)			Form Appr OMB No. (	7704-0	188	
The public reporting data sources, gather other aspect of this (0704-0188). Respon of information If it do Government Issuing (	burden for this colle- ing and maintaining is collection of informations should be away bes not display a cur Contracting Officer for	ection of information the data needed, mation, including are that notwithsta trently valid OMB or the Contract/PR	and completing and is suggestions for red and other processions for red control number. Ples No. listed in Ricch E.	verage 110 hours per respondence of the collection of successive the burden, to the vision of law, no person shape do not return your formass do not return your formass.	onse, includir Information Department Tall be subject to the abo	g the time for reviewing in Send comments regarding of Defense, Executive Ser t to any penalty for failing to we organization, Send comp	structions this burd vices Din comply pleted for	, searchir len estim ectorate with a co	ng existir late or ar ollection
A. CONTRACT	LINE ITEM NO.	B. Exhl	bit K001	G. CATEGORY:		<u> </u>			
<b>_</b>				TDPTM _ Discrepancy Rep	OTHE	R <u>DD Form-1348/DD</u>	<u> Porm 11</u>	49/SF 1	53/MM
D. SYSTEM/ITEN	M LVSR Armor	red Tractor	E. CONTRACT			RACTOR		_	
1. DATA ITEM N		OF DATA ITE	M y, Adjustments, and	d Shinmente of	3. SUBT				
4	Government	Property	<del></del>		ASSEL ACC	ountability of Government	t Propert	У	
4. AUTHORITY Document No.) DI-MGMT-80442		lon	5. CONTRACT	FREE EFFENCE		6. REQUIRING OFF MARFORL		M ALB	_
7. DD 250 REQ	9. DIST STATEME	ENT 10. FREQU	BICY	40.000.00					
LT	REQUIRED	SEE BL		12. DATE OF FIRST SUE SEE BLOCK 16	SMISSION	14. DISTRI	ВПЛОИ		
8. APP CODE	A	11. AS OF		13. DATE OF SUBSEQUE	ENT -		b	. COPIES	;
Α		SEE BLO		SUBMISSION	_1,	a. ADDRESSEE	Draft	Fi	inal
16. REMARKS:				SEE BLOCK 16				Reg	Repro
Block 4: Format for A	Asset Accountability	of Government P	roperty is provided in	n the Performance Work St	(stement	LOGCOM S1930		1	
CONTRACTOR OF THE SECOND CONTRACTOR	(Ellioty Linchment /	A ICO Provide cont	1. 1. I. I	ping documentation on a I is also provided in the PW.		smblogcommmemsb@ usme.mil		1	
The following paragra	phs in the DID do no	ot apply: 10.1, 10	.2.2, 10,2.2.1, 10.2,2	.2, 10.2.3.1, 10.2.4				<del> -</del> -	<del> </del>
Block 10: Physical In	ventory Report upon	request, (i.e. eve	ry 3 years). Copies (	of receipt and shipping doc	Elimentation			<del>                                      </del>	†—
identified,	transfer of custody	occurs. The discr	epancy report shall b	of receipt and shipping doc e submitted as discrepancy	/ is				
Requirements in parag provided in PWS.	raphs 10.2.1 and 10.	.2.3 will disregard	references to column	ns 9 and 13 and use format	of renorts			├	<del> </del>
provided in FWS.					.,				
			tability of governme	ent assets will be communi ety containing all required	cated using				
All reports and templat	es are listed in the P	WS.	•	an required	intomation.				
These documents/report mailbox: smblogcomm	ts shall be sent elect	tronically to the L0	OGCOM Maintenanc	ze Management Center org	anizational				
22	menosokausine, nim					<del></del>			
								-+	
Distribution Statement	A: Approved for put	iblic release. Distr	ibution is unlimited.						
					·				
					ŀ	<del></del>	+		
					ŀ	<del></del>	∤	<b></b> -⊦	
					ŀ			<del></del> +	
					Ì			<del></del> †	
					1		<del> </del>	$\rightarrow$	$\dashv$
					[		—		
								$\neg$	$\neg$
S. PREPARED BY			I 671		1	I6. TOTAL	0	0	0
			H. DATE	BROWNYEEN	JNFT BRO		J. DATE	=	$\neg \neg$
Lt Stephen	Rondone		}	H.M.109425	70408	C=US, 0=U.S. Government, qu=DoD, PKI, pu=USMC, BROWN,KENNETH.M. 1094257049			
			L		Date	: 2015.02.12 15:10:12 -05:00'			

CONTRACT DATA REQUIREMENTS LIST  (1 Data Item)  The Public reporting burden for this collection of information is authorized to average 110 hours per response, including the time for maintaining the data people and completing and consistence of the first of the fir						Form Approved OMB No. 1704-0188			
suggestions for reduci Arlington, VA 22202-	ing this burden, to Departmen	it of Defense, W	ashington Headquarters Se Sudget Penerupak Roduction	rvices, Directorate for Info	s burden estir	reviewing instructions, search nate or any other aspect of this rations and Reports 1215 Jeffer C 20503. Please DO NOT RE	ing existing da collection of i	ta sources, ga nformation, in	cluding
A. CONTRACT LINE ITEM NO. B. EXHI						Other V			
D. SYSTEM/ITEM LVSR Armored Tractor Truck AMKR16, NSN 2320-01-592-7353, D0053			E. CONTRACT/PR No. F. CONTRA				Other X	<u> </u>	
					3. SUBTITLE W.	E ZEEKLY CCIR MATERIAL REPORT			
4. AUTHORITY (Data Acquisition Document No.)			5. CONTRACT REFERENCE			6. REQUIRING OFFICE			
DI MGMT 80259			PWS Par 5.18.3			MARCORLOGCOM ALB			
7, DD 250 REQ. NO			Weekly	12. DATE OF FIRST SUBMISSION See Blk 16		14. DISTRIBUTION			
8. APP CODE N/A		II. AS OF DATE		13. DATE OF SUBSEQUENT		a. ADDRESSEE	b. COPIES FINAL		
	С	See Block 16		Submission See Block 16			Draft	Reg	Repro
16. REMARKS MarCorLogCom								1	<del> </del>
I am a part to include the control states marine corps (CSMIC) use and is						P634 LOGCOM S1930		<del>  _</del>	
production. The following applies.								<u> </u>	<del>                                     </del>
The following paragraphs in the DID do not apply: 7.3, 9.A, 9.B, 10.I, (1), (2), (3).									
							┼	<del> </del> -	
(1) Block I. DSOR, Name of depot source of repair. (2) Block 2. Nomen, End item associated with part. (3) Block 3. WIP, Working in process. (4) Block 4. Part Nomen, actual part name. (5) Block 5. Part/National Stock Number. Self-explanatory.							<del>                                     </del>		<del>                                     </del>
(6) Block 6. SOS, Source of Supply.						<u> </u>	<del> </del>	<del> </del>	<del> </del>
(7) Block 7. QTY Shortage, how many of a particular item needed to complete the job. (8) Block 8. CCD, Contract closure date. MMC wants the worst case scenario.									
(9) Block 9. EDD, Estimated delivery date. MMC wants the worst case scenario									
(10) Block 10. FY, Workload year for the job. (11) Block 11. Commander's Critical Information Requirements, Cat 1 has an impact on							<del>-</del>	<u> </u>	
production within the next 30 days. Cat 2 has an impact on production within 31-60							<del>                                     </del>	<del>                                     </del>	
days, and Cat 3 has an impact of 61 days or more.  (12) Block 12. Remarks, Any information not covered in the previous blocks (get well									
plan, ctc.).									
Block 10, 12, 13: This weekly report will be sent to c-mail address:  SMBLOGCOMMMCMOB@usmc.mil, with DSOR and report title in the e-mail subject line. The submittal of this report is required by close of business every							+	<del>  </del>	
								-	_
Tuesd	ay. This report will s	tart once th	te first USMC asset	iuse of business eve i is inducted.	rry				
Block	4: A copy of the forn	nat for repo	ort is provided. If D	SOR has multiple	lines for		<u> </u>	<u> </u>	
Marine Corps workload, a consolidated report is requested.								_	
Distribution Statement A: Approved for public release. Distribution is unlimited.  15. TOTAL									
							0	2	0
G. PREPARED BY:  H. DATE  BROWN:RENNET  Brown in the cities and a comment combo  H.M.1094257049  Brown in the cities and a comment combo  Brown in the cities and a						Ry Waned by BROWN KENNETH AK 1094757049  RUS. D=U.S. GOVERNMENT (402DoD), DU-FRQ  SAMC, D=ERCHAN KENNETH (K 1094257049  2018 J. 21.21.510.51.4514.	J. DATE	- 1	
DD FORM 1423	-1, AUG 96 (EG)		PREVIOUS ED	OTTION MAY BE USED	<del>575</del>		Pay sing Perform	ge <u>l</u> of_	

# DATA ITEM DESCRIPTION Title: REQUEST FOR DEVIATION (RFD)

Number: DI-CMAN-80640C Approval Date: 20000930 AMSC Number: D7389 Limitation: N/A DTIC Applicable: No GIDEP Applicable: No Office of Primary Responsibility: D/DUSD(AT&L)SE Applicable Forms: N/A

Use, Relationships: A Request for Deviation describes a proposed departure from (a nonconformance

with) the contractually-specified configuration documentation for a specific number of units or for a specified period of time.

A Request for Deviation enables the Government to determine the impact on performance, operational readiness, logistics support or other affected areas. This Data Item Description (DID) contains the format, content and preparation instructions for the data product resulting from the work task specified in the contract. Data Item Description submittal in Extensible Markup Language (XML) is acceptable. An XML Document Type Definition (DTD), associated XML document template, and other information is available from http://www.geia.org/836/
This DID supersedes DI-CMAN-80640B and DI-CMAN-80641B.

#### Requirements:

- 1. Reference documents. The applicable issue of any documents cited herein, including their approval dates and dates of any applicable amendments, notices, and revisions, shall be as specified in the contract.
- 2. Format and content. The Request for Deviation (RFD) shall be prepared in contractor format. The RFD content shall include the consideration to be provided if the government accepts the deviation and, where applicable, the following information:
- a. A complete description of the contract requirement affected and the nature of the deviation (non-conformance).
  - b. Number of units (and serial/lot numbers) to be delivered in this configuration.
- c. Any impacts to logistics support elements (such as software, manuals, spares, tools, and similar) being utilized by government personnel or to the operational use of the product.
- d. Information about remedial actions being taken to prevent reoccurrence of the non-conformance.

The following references may be useful in defining content: MIL-HDBK-61, Configuration Management Guidance (paragraph 4.3 and Table 4-9) and ANSI/EIA-649-2011, National Consensus Standard for Configuration Management (paragraph 5.3.4).

END OF DI-CMAN-80640C.

# DATA ITEM DESCRIPTION Title: ENGINEERING CHANGE PROPOSAL (ECP)

Number: DI-CMAN-80639C Approval Date: 20000930

AMSC Number: D7388 Limitation: N/A DTIC Applicable: No GIDEP Applicable: No

Office of Primary Responsibility: D/DUSD(AT&L)SE Applicable Forms: N/A

Use, Relationships: An Engineering Change Proposal (ECP) provides the documentation in which the engineering change is described. It includes change impacts to systems, configuration items and other associated configuration documentation affected by the proposed change. In addition, it typically describes how the proposed change will be implemented along with providing estimated schedules and associated costs. This Data Item Description (DID) contains the format, content and preparation instructions for the data product resulting from the work task specified in the contract. This DID is used in conjunction with a Notice of Revision (NOR) (DI-CMAN-80642B). A requirement for NORs should be contractually imposed in conjunction with this DID. Data Item submittal in Extensible Markup Language (XML) is acceptable. An XML Document Type Definition (DTD), associated XML document template, and other information is available from <a href="http://www.geia.org/836/">http://www.geia.org/836/</a> This DID supersedes DI-CMAN-80639B.

#### Requirements:

- 1. Reference documents. The applicable issue of any documents cited herein, including their approval dates and dates of any applicable amendments, notices, and revisions, shall be as specified in the contract.
- 2. Format and content. The Engineering Change Proposal (ECP) shall be prepared in contractor format. The ECP content shall include, where applicable, the following information:
  - a. The change priority, change classification, and change justification.
  - b. A complete description of the change to be made and the need for that change.
- c. Complete listing of other configuration items impacted by the proposed change, and a description of the impact on those CIs.
  - d. Proposed changes to documents controlled by the government.
- e. Proposed serial (or lot) number effectivities of units to be produced in, or retrofitted to, the proposed configuration.
  - f. Recommendation about the way a retrofit should be accomplished.
- g. Impacts to any logistics support elements (such as software, manuals, spares, tools, and similar) being utilized by government personnel in support of the product.

- h. Impacts to the operational use of the product.
- i. Complete estimated life-cycle cost impact of the proposed change.
- j. Milestones relating to the processing and implementation of the engineering change.

#### DI-CMAN-80639C

The following references may be useful in defining content: MIL-HDBK-61, Configuration Management Guidance (paragraph 4.2 and Table 4-6) and ANSI/EIA-649-2011, National Consensus Standard for Configuration Management (paragraph 5.3.1). END OF DI-CMAN-80639C.

#### DATA ITEM DESCRIPTION

Title: CONFIGURATION STATUS ACCOUNTING
Information Number: DI-CMAN-81253A
AMSC Number: D7396 Limitation N/A
DTIC Applicable: NoGIDEP Applicable: No
Office of Primary Responsibility: D/DUSD(AT&L)SE
Applicable Forms: N/A Approval Date: 20000930

Use, Relationships: The Configuration Status Accounting (CSA) information provides details about the current configuration of items being developed for and/or used in the DoD inventory; about documentation and identification numbers relating to those items; and about changes to the items and their configuration documentation. This information is needed to manage and support those items during their life cycle.

This Data Item Description (DID) contains the format, content and preparation instructions for the data product resulting from the work task specified in the contract. This Data Item Description (DID) contains the delivery requirements for CSA information; the format for delivery, either in hard copy or electronic form, must be specified in the contract.

Data Item Description submittal in Extensible Markup Language (XML) is acceptable. An XML Document Type Definition (DTD), associated XML document template, and other information is available from <a href="http://www.geia.org/836/">http://www.geia.org/836/</a>

This DID supersedes DI-CMAN-81253.

#### Requirements:

- 1. <u>Reference documents</u>. The applicable issue of the document cited herein, including its approval date and the date of any applicable amendments, notices, and revisions, shall be as specified in the contract.
- Format and content. CSA information shall be provided in contractor's format. The content shall include, where applicable, information about the following:
  - a. Specifications generated for this project.
  - b. Drawings generated for this project.
  - c. Software listings generated for this project.
- d. Supporting documents (such as test procedures, reports, analyses) generated as a part of this project.
- e. Special identifiers utilized to "tag" parts, assemblies, software, used in the product.
  - f. Listings of parts installed in each serial-numbered product as delivered and as

changed through maintenance and modification activities.

- g. Engineering changes and their implementation activities.
- h. Deviations and activities related to obtaining the consideration i. configuration audit action items and their closeout.
- j. For each project document, organizations performing the roles of Current Document Change Authority, Application Activity, and Document Custodian.

The following references may be useful in defining content: MIL-HDBK-61, Configuration Management Guidance (in the CSA sections of Tables 2-1, 2-2, 2-3, and 2-4 and in paragraph 5 and Table 5-1) and ANSI/EIA-649-2011, National Consensus Standard for Configuration Management (paragraph 5.4) may be used to select/describe the detailed information elements.

END OF DI-CMAN-81253A.

### DATA ITEM DESCRIPTION

Title: Item Unique Identification (IUID) Marking Plan Number: DI-MGMT-81803 Approval Date: 20110719 AMSC Number: 9124 Limitation: N/A DTIC Applicable: No GIDEP Applicable: No Office of Primary Responsibility: 70 (OO-ALC)

Applicable Forms: N/A

Use/relationship: The Item Unique Identification (IUID) Marking Plan details the Contractor's strategy to execute marking requirements identified in the Government Performance Work Statement (PWS)/Objectives, and/or Defense Federal Acquisition

Regulation Supplement (DFARS). The Plan fully documents the scope of meeting MIL-STD-130 DoD Standard Practice Identification Marking of U.S. Military Property, with the Contractor's marking requirements, marking methodology/strategy, data management, quality assurance, facilities and marking equipment, technical data package requirements, data carrier symbols and print quality, and the master schedule to help the Government manage marking activities in a cost effective and timely manner. To ensure quality, validation, verification, and registration of items being marked, guidance may be gained from two documents: DoD Guide to Uniquely Identifying Items (Assuring valuation, Accountability and Control of Government Property) and DoD Guide to Item Unique Identification Quality. If the quality measuring methodology is non-responsive for desired marking methods, quality levels will be identified within this plan.

This Data Item Description (DID) contains format and content preparation instructions for the data product generated by the specific and discrete task requirement as delineated in the contract. This DID may be applied in any contract which contains a requirement for marking parts and equipment with IUID Data Matrix symbols. Requirements:

- 1. Reference documents: The applicable issue of the documents cited herein, including their approval dates and dates of any applicable amendments, notices, and revisions, will be as cited online at Acquisition Streamlining and Standardization Information System (ASSIST) Update at the time of the solicitation.
- 2. Format. Contractor's format is acceptable.
- 3. Content. The Marking Plan will cover the following elements:
- 3.1 Describe the minimum item marking requirements
- 3.2 List/Detail items/assets to be marked within the scope of the plan.
- 3.3 Marking Methodology/Strategy
- 3.3.1 Describe which type of marking methodology will be used (i.e., Direct or Indirect Part Marking, Data Plate Modification, etc.).
- 3.3.2 Describe the Imprint Method / Type of Label / Nameplate (i.e., Chemical Etch, Dot Peen, Laser, Thermal Transfer, Ink Jet, Photo Etch, etc.).
- 3.3.3 Marking Specifications.
- 3.3.3.1 Identify applicable engineering drawings requiring IUID marking.
- 3.3.3.2 Machine Readable Mark Generation Instructions.
- 3.3.3.2.1 Define the construct method (i.e. Construct 0, Construct 1, 18S, 25S, or Construct 2 - 1P 1T.
- 3.3.3.2.2 Determine the Enterprise Identifier (EID) (i.e. Cage, DUNS, DoDACC/MAPAC, or

GS1).

- 3.3.3.2.3 Determine the level of serialization (i.e., Part, Lot, Batch, Enterprise, etc.).
- 3.3.3.2.4 If using Construct 1 18S, identify the sequence number generation process.
- 3.3.3.2.5 Determine other data elements required in the data matrix symbol (30P and 30T).
- 3.3.3.3 Determine the Human Readable Mark Generation elements to be included on the label.
- 3.3.3.4 For labels/nameplates, identify which type of material will be used for the creation of the Mark (i.e., Aluminum, Polyacrylic, Metal Foil, Polyester, Polyvinyl, Aluminum Foil, Stainless Steel, etc.).
- 3.3.3.5 Describe the overall layout of the Mark including (Reference Tech Data as applicable).
- 3.3.3.5.1 Size (Length, Width, Thickness, etc.).
- 3.3.3.5.2 Shape (Circle, Square, Rectangle, Rounded Corners, etc.).
- 3.3.3.5.3 Layout/Order (Location of Human and Machine Readable elements).
- 3.3.3.5.4 Marking Location on Asset.
- 3.3.3.5.5 Type of Lettering (Font, Font Size, Color, etc.).
- 3.3.3.5.6 Attachment Method (Adhesive, Screws, Rivets, Tags, Bag and Tag, Tags and Bands, etc.). For Tag, and Bag/Band and Tag items, provide evidence of why part could not be marked and Government concurrence.
- 4. Describe the contractor's process for marking legacy parts, Government Furnished Property (GFP), and Property in Possession of Contractor (PIPC) including tooling.
  4.1 Data Management.
- 4.1.1 Describe the systems required to incorporate Serial Number Tracking (SNT) and Parent/Child relationship if any and communicate the IUID data to the Program Manager.
- 4.1.2 Describe the contractors process/systems required to assign Unique Items Identifiers (UIIs) and register Unique Identification (UID) information to the Department of Defense IUID Registry.
- 4.1.3 Describe the contractors process/system used to identify and track all warranted items i.e. all items with an extended warranty (more than just the standard contract time and workmanship), provide length of warranty, and date entered service (i.e. via WAWF). Describe how the contractor will mark/use the IUID data on the package and shipping containers.
  4.2 Quality Assurance.
- 4.2.1 Describe the verification process and any sampling techniques which ensure the Machine Readable Information (MRI) complies with applicable standards as prescribed in MILSTD-130\_.
- 4.2.2 Identify a format for reporting verification results to include pass/fail and any acceptance criteria from MIL-STD-130\_ in paragraph 5 titled Data Matrix symbol quality.
- 4.2.3 Describe the process for identifying and reporting deficiencies in the mark properties, as well as repair and replacement procedures.
- 4.2.4 Include UID Contract Data Requirements List (CDRLs) as part of the surveillance method or Quality Assurance processes.
- 4.2.5 Describe the contractor's process used to document UII marking of legacy parts that an IUID Engineering Assessment completed when they are returned to the depot for repair, i.e., Repair Receiving Report (R3).
- 4.3 Facilities and Marking Equipment.
- 4.3.1 Describe the facilities, marking equipment, floor space, utilities, environmental and

safety elements, etc. required to meet marking requirements on a production basis.

- 4.4 Technical data package requirements.
- 4.5 Master Schedule.
- 5.0 End of DI-MGMT-81803

Downloaded from http://www.everyspec.com on 2012-02-24721:34:05. DATA ITEM DESCRIPTION Form Approved OMB No. 0704-0188 fing burden for this catherion of information to extended to average 110 flours per resource, in il methicating the data needed, and completing and reviewing the collection of information. Information, including suppostures for residenting this burden, to Watchington Populations and the 120 per 120 pe instaling the sine for reviewing instructions, seems.

bend constants requested this bumple exemute or ore, phenocrass for information Controllers and fine dycam request \$100.0 LBQ, washington, OC 20503. 2. IDENTIFICATION NUMBER Depot Maintenance Production Report DI-ALSS-80728A 3. OF CHIPTION/PURPOSE
The depot maintenance production report is a two-part report which provides the government with monthly maintenance production figures, status of assets at the contractor facility, anticipated production for the next month, and a summary of unresolved problems at the end of the report period. 4. APPROVAL DATE 5. OFFICE OF PRIMARY RESPONSIBILITY (OPR) 64. DTIC APPLICABLE 46. GIOSP APPLICABLE F/AFMC-FM 970124 7. APPLICATION / INTERRELATIONSHIP 7.1 This data item description contains the format, content and preparation instructions for the data product generated by the specific and discrete task requirement as delineated in the contract. 7.2 This data item description may be used on any depot level maintenance contract. 7.3 This DID supersedes DID DI-ILSS-80728. . APPROVAL LIMITATION 94. APPLICABLE FORMS 9b. AMSC NUMBER AFMC Form 413 F7225 10. PREPARATION INSTRUCTIONS 10.1 Content and format. This report shall be on an Air Force Materiel Command Form 413, Depot Maintenance Production Report. The report shall consist of two parts and contain a. Part I. (1) As of date. The year, wonth and day applicable to the report. Data must be through the end of the month. (2) Block 1, Air Force management code. The Federal Supply Class (FSC) and the Maceriel Management Code (MMC) when appropriate. (3) Block 2, Contractor and activity address code (AAC). The name of the business and the DOD activity address code (AAC) assigned to you for shipment of material. (4) Block 3, Contract number. Contract number. (5) Block 4, Item manager Air Logistics Center (IM ALC). The applicable account code of the prime ALC. (6) Block 5, Contracting ALC or AFMC procuring agency. The designation of the agency, that awarded the contract. (7) Block 6, Contract administration office (CAO). The office designated as CAO in the contract. (8) Column A. item identification. The national stock number (NSN) of the item being reported. (9) Column B, call number. When the awarded contract is a call (order) type, 11. DISTRIBUTION STATEMENT DISTRIBUTION STATEMENT A: Approved for public release; distribution is unlimited. DD Form 1664, APR 89 Previous editions are obsolere. Page \_\_\_ of 2\_ Pages

### Downloaded from http://www.everyspec.com on 2012-02-24T21:34:05.

#### DI-ALSS-80728A

Block 10, Preparation Instructions (Continued)

this is the applicable call number. When an item is awarded on more than one call, it is repeated for each call until completed. If the current report completes the call, the word "completed" is in the blank block.

- (10) Column C, C/ELIN. The contract exhibit line item number assigned to the NSN in the contract.
- (11) Column D, quantity on contract or call. D-1 is the quantity of the end items to be repaired on each call or contract quantity when calls do not apply. D#2 is the quantity scheduled for repair during the quarter including the report month. D-3 is the quantity scheduled for repair cumulative to date.
- (12) Column E. reparables received. Number of reparable items received for repair. E-I is the quantity of reparables received during the report month. E-2 is the quantity of reparables received cumulative from the start of contract through
- (13) Column F, quantity inducted to work. The quantity inducted to work during report month.
  - (14) Column G, quantity produced. The quantity produced during the month.
    (15) Column H, serviceables shipped. Serviceables shipped from repair
- facility. H-1 is the serviceables shipped through report month. H-2 is serviceables shipped cumulative from start of contract.
- (16) Column I, serviceables on hand. The quantity of reparables on hand awaiting input or condemnation.
- (17) Column J, reparables on hand. The number of reparables on hand awaiting input or condemnation.
- (18) Column K, reparables shipped. The reparables shipped during report month.

  (19) Column L, quantity condemned. The quantity condemned. L-1 is the quantity during report month. condemned during report month. L-2 is the quantity condemned cumulative from start of
- (20) Column M. forecast in to work. The number of items scheduled to be input to work during next month.
- (21) Column N, forecast to complete. The quantity of items scheduled to be completed next month.
- b. Part II, production problems. The report shall contain a second part in narrative format which shall be attached to the Air Force Materiel Command Form 413. This part is
  - (1) Previous reports production forecast was not shipped...
  - (2) Current forecast does not equal contract scheduled quantity.
  - (3) Contract anticipates a problem in the near future.

Page 2 of 2 Pages

## DATA ITEM DESCRIPTION

Title: Report of Receipts, Inventory, Adjustments, and Shipments of Government Property Number: DI-MGMT-80442 Approval Date: 17 SEPT 1987

AMSC Number: A421B Limitation: N/A DTIC Applicable: No GIDEP Applicable: No Office of Primary Responsibility: Applicable Forms: N/A

### Use/relationship:

This report provides data regarding receipt, balance on-hand, adjustment and shipment c Government property. (Accountability for assets is retained by the Government.)

This report provides documents required to (a) support adjustment of property and financial inventory accountings records and (b) provide information as a basis for claims.

This Data Item Description (DID) contains the format and content preparation instructions for the data product generated by the specific and discrete task requirement for this data included in the contract.

This DID is applicable when contractors are responsible for maintaining custodial records for Government property being repaired.

### Requirements:

Format. The report shall be in the following format:

#### Contract Number

I NSN RECD 8 CONDITION CODE 15 REMARKS	2 RELATED NSN 9 NSN SHIPPING	3 DOCUMENT NUMBER 10 QTY SHIPPED	4 SERIAL NUMBER 11 DATE SHIPPED	5 QTY RECEIVED 12 SHIPMENT NUMBER	6 DATE RECEIVED 13 SDJUSTMENT QTY (+/-)	7 BALANCE ON-HAND 14 EXPLANATION GAIN/LOSS
---	---	---	--	--	--	---

<u>Content.</u> All Government reparable on-hand as of close of business of the period specified in the DD Form 1423 and all assets received and shipped during the period shall be included in the report. The content of the report shall be as follows:

<u>Change in National Stock Number (NSN).</u> If asset is received under one NSN and modified to another configuration, the new NSN shall be reported in Column 9.

Component disassembly or reassembly.

If a stock-numbered component is removed from the item being repaired and not reassembled to the repairable, only the following columns of data shall be reported:

- a. Col 1 NSN of the component removed.
- b. Col 2 NSN of the asset from which the component was removed.
- c. Col 3 Document number of the repairable from which the component was removed.
- d. Col 4 Serial number of the repairable from which the component was removed, if applicable.
- e. Col 5 Quantity removed
- f. Col 15 Receipt from component disassemble.

When a stock-numbered component removed from one repairable is being reassembled to another repairable, the following shall be reported. It may be combined with the entry for removal of the component.

- a. Col 1 NSN of the component utilized.
- b. Col 9 NSN of the repairable asset upon which the component was utilized.
- c. Col 10 Quantity of the component utilized.
- d. Col 11 Date utilized.
- e. Col 12 Document number of the repairable upon which the component was utilized.
- f. Col 15 Issue to component assembly.

<u>Inventory.</u> Should contractor custodial records require an adjustment following a physical inventory, the quantity adjusted (+ or -) shall be reported in col 13 of the report for that period.

Should col 13 be utilized to report an adjustment quantity, the circumstances of the loss or gain shall be explained in col 14.

Report dates. Ordinal dates shall be used for report dates. The Ordinal date is comprised of the last two digits of the calendar year and the Julian day of the year. Example: 30 Jan 87 shall be written as 870730

End of DI-MGMT-80442

2. TITLE	DATA ITEM D	ESCRIPTION	_	Form Approved OMB No. 0704-011
Ī	***	·	1. IDENTIFICATION	ON NUMBER
PHYSICAL INVENT	TORIES REPORT			
DESCRIPTION / PURPOS	ir —	DI-HGHT-80259		
Special test an	cal Inventories Report of the material and nonexper suipment; and all access segregated by categori	abecter rooting	of Government (including v ; on both a q	-furnished/con- rendor tools); mantitative and
APPROVAL DATE	S. OFFICE OF PRIMARY RESPO	MSMIDITY MARI	7	
B61031	N/PH	8 400C	6a. DTIC APPLICA	GLE 60. GIDEP APPLICABL
APPLICATION / INTEREST	ATIONSUID		1	1
/.l This date	item is annlicable as .			
contractor-acqu	ired material are requi	outraces in which Gove	rment-furni	shed and .
		a = + + + + + + + + + + + + + + + + + +		
7.2 This data	item description contain	- N. s		
instructions for	item description contains the data product pens	ns the format and cont	ent preparat	ion
ment as delines	r the data product generated in the contract.	rated by the specific	and discrete	task require-
	THE CONTRACT.			reducts-
7.3 Reporting	is usually required on a			
	reduting ou	an annual basis.		
APPROVAL LIMITATION				
		9a, APPLICABLE FORMS		96. AMSC NUMBER
		NAVSEA 4000/12	· · · · · · · · · · · · · · · · · · ·	SO. HARRY MUNICIPAL
PREPARATION INSTRUCT	TYOUS "	NAVSEA 4000/13	ı	¥2000
10.1 Specific 1	Deterotion			N3993
following the	merimentions. The Physi			
		Car inventories Report	t shell some	
		cal Inventories Repor		
10.1.1 Section (Figure 1)shall	I - Tally Sheet Invento	ry Voucher. The Tally	7 Sheet Invan	tory wante
10.1.1 Section (Figure 1)shall		ry Voucher. The Tally	7 Sheet Invan	tory wands
10.1.1 Section (Figure 1)shall subcontractor it following:	I - Tally Sheet Invento contain a physical inve- sess with results of each	ry Voucher. The Tally ntory count to include h inventory listed, er	7 Sheet Inven 1 vendor tool 1d shell cons	tory wante
10.1.1 Section (Figure 1)shall subcontractor it following:  a. Contract	I - Tally Sheet Invento contain a physical inve- sess with results of each	ry Voucher. The Tally ntory count to include h inventory listed, ar	7 Sheet Inven 1 vendor tool 1d shell cons	tory wante
10.1.1 Section (Figure 1)shall subcontractor it following:  a. Contract b. Contract	I - Tally Sheet Invento contain a physical inve- ems with results of each or - Name of contractor	ry Voucher. The Tally ntory count to include h inventory listed, ar submitting the report	7 Sheet Inven 2 vendor tool d shell cons	tory wante
10.1.1 Section (Figure 1) shall subcontractor it following:  a. Contract b. Contract c. Indicate	I - Tally Sheet Invento contain a physical inve- ems with results of each or - Name of contractor Number - Contract item by "X" - Type - the	ry Voucher. The Tally ntory count to include h inventory listed, ar submitting the report s are accountable unde	7 Sheet Inven 2 vendor tool d shell cons	tory wants
10.1.1 Section (Figure 1) shall subcontractor it following:  a. Contract b. Contract c. Indicate d. Fage-of	I - Tally Sheet Invento contain a physical inve- ems with results of each or - Name of contractor Number - Contract item by "I" - Type - the type page - Self environment	ntory Count to include h inventory listed, ar submitting the reports are accountable under the pe of inventory being	7 Sheet Inven 2 vendor tool d shell cons	tory wante
10.1.1 Section (Figure 1) shall subcontractor it following:  a. Contract b. Contract c. Indicate d. Page-of 1 e. Date Pre	I - Tally Sheat Invento contain a physical inve- sms with results of each or - Name of contractor Number - Contract item by "I" - Type - the typ page - Self explanatory	ntory Count to include h inventory listed, er submitting the reports are accountable under pe of inventory being	7 Sheet Inven 2 vendor tool d shell cons	tory wante
10.1.1 Section (Figure 1) shall subcontractor it following:  a. Contract b. Contract c. Indicate d. Page-of; e. Date Prej f. Item No.	I - Tally Sheet Invento contain a physical inve- sms with results of each or - Name of contractor Number - Contract item by "X" - Type - the ty- page - Self explanatory pared - Data the voucher	ntory Count to include h inventory listed, an submitting the reports are accountable under the period of inventory being the are prepared	7 Sheet Invent vandor tool datall cons	tory wands
10.1.1 Section (Figure 1) shall subcontractor it following:  a. Contract b. Contract c. Indicate d. Page-of per pate Prep f. Item No. g. Stock/Page	I - Tally Sheet Invento contain a physical inve- sms with results of each or - Name of contractor Number - Contract item by "X" - Type - the typ page - Self explanatory pared - Data the voucher - Items numbered start: rt Rumber - National Sec	ntory Count to include h inventory listed, an submitting the reports are accountable under the period of inventory being the are prepared	7 Sheet Invent vandor tool datall cons	tory wante
10.1.1 Section (Figure 1)shall subcontractor it following:  a. Contract b. Contract c. Indicate d. Page-of; e. Date Pre; f. Item No. g. Stock/Pan h. Descript;	I - Tally Sheet Invento contain a physical inve- sess with results of each or - Name of contractor Number - Contract item by "X" - Type - the typ page - Self explanatory pared - Data the voucher - Items numbered start: T Rumber - National Set	ery Voucher. The Tally ntory count to include h inventory listed, ar submitting the reports are accountable undape of inventory being rs are prepared ing with (1) ock Number or Part Number or Part Number of Part Numb	7 Sheet Invent vandor tool datall cons	tory wants
10.1.1 Section (Figure 1) shall subcontractor it following:  a. Contract b. Contract c. Indicate d. Page-of; e. Date Pre; f. Item No. g. Stock/Page h. Descript; i. Unit of;	I - Tally Sheet Invento contain a physical inve- dens with results of each cor - Name of contractor Number - Contract item by "X" - Type - the typ page - Self explanatory pared - Data the voucher - Items numbered start: tt Number - National States issue - Each feat	ntory count to include h inventory listed, ar submitting the reports are accountable undape of inventory being are prepared ing with (1) ock Number or Part Number of Part	7 Sheet Invent vandor tool datall cons	tory wants
10.1.1 Section (Figure 1) shall subcontractor it following:  a. Contract b. Contract c. Indicate d. Page-of   e. Date Prej f. Item No. g. Stock/Pay h. Descript; i. Unit of i j. Unit Cost	I - Tally Sheet Invento contain a physical inve- dens with results of each for - Name of contractor Number - Contract item by "X" - Type - the typ page - Self explanatory pared - Data the voucher - Items numbered start: rt Rumber - National Station - Noun name of item issue - Each, feet, meter t - Individual item and	ery Voucher. The Tally intory count to include h inventory listed, ar submitting the report s are accountable unde pe of inventory being rs are prepared ing with (I) ock Number or Part Num ers, etc.	7 Sheet Invent vandor tool datall cons	tory wante
10.1.1 Section (Figure 1) shall subcontractor it following:  a. Contract b. Contract c. Indicate d. Fage-of; e. Date Pre; f. Item No. g. Stock/Pan h. Descript; i. Unit of; j. Unit Cost k. Recorded	I - Tally Sheet Invento contain a physical inventor and inventor and inventor and inventor with results of each cor - Name of contractor Number - Contract item by "I" - Type - the type age - Self explanatory page - Self explanatory pared - Data the voucher - Items numbered start: T Rumber - National Strict Rumber - National Strict Rumber - National Strict Rumber - National Strict - Individual item price Balance - Stock Reserved	ery Voucher. The Tally ntory count to include h inventory listed, ar submitting the report s are accountable unde pe of inventory being rs are prepared ing with (1) ock Number or Part Num ers, etc.	7 Sheet Invent vandor tool datall cons	tory wante
10.1.1 Section (Figure 1) shall subcontractor it following:  a. Contract b. Contract c. Indicate d. Page-of   e. Date Prej f. Item No. g. Stock/Pan h. Descript; i. Unit Of i j. Unit Cost k. Recorded l. Inventory	I - Tally Sheat Invento contain a physical inversess with results of each contractor. Number - Contract item by "X" - Type - the typage - Self explanatory page - Self explanatory pared - Data the vouches - Items numbered start: Tr. Number - National Station - Noun name of item issue - Each, fest, metet - Individual item price Balance - Stock Record of Balance - Physical and	ery Voucher. The Tally ntory count to include h inventory listed, er submitting the report s are accountable unde pe of inventory being rs are prepared ing with (1) ock Number or Part Num ers, etc. ces Count	7 Sheet Invent vandor tool datall cons	tory wante
10.1.1 Section (Figure 1) shall subcontractor it following:  a. Contract b. Contract c. Indicate d. Page-of e. Date Pref f. Item No. g. Stock/Pan h. Descript i. Unit of i j. Unit Cost k. Recorded 1. Inventory m. Over - Ou	I - Tally Sheat Invento contain a physical inventor contain a physical inventor and the seas with results of each cor - Number - Contract of the seas with results of each cor - Number - Contract item by "X" - Type - the typage - Self explanatory pared - Data the vouches relation - Data the vouches of the season - Noun name of item issue - Each, fest, metet - Individual item price the season of the season - Stock Record y Balance - Physical quantity inventory communication and the season of the season	ery Voucher. The Tally ntory count to include h inventory listed, ar submitting the report s are accountable unde pe of inventory being rs are prepared ing with (1) ock Number or Part Num ers, etc. ces Count untity on hand	7 Sheet Invent vandor tool dans le cons	itory woucher ing and other iet of the
10.1.1 Section (Figure 1) shall subcontractor it following:  a. Contract b. Contract c. Indicate d. Page-of e. Date Pref f. Item No. g. Stock/Pan h. Descript i. Unit of i j. Unit Cost k. Recorded 1. Inventory m. Over - Ou	I - Tally Sheat Invento contain a physical inventor contain a physical inventor and the seas with results of each cor - Number - Contract of the seas with results of each cor - Number - Contract item by "X" - Type - the typage - Self explanatory pared - Data the vouches relation - Data the vouches of the season - Noun name of item issue - Each, fest, metet - Individual item price the season of the season - Stock Record y Balance - Physical quantity inventory communication and the season of the season	ery Voucher. The Tally ntory count to include h inventory listed, ar submitting the report s are accountable unde pe of inventory being rs are prepared ing with (1) ock Number or Part Num ers, etc. ces Count untity on hand	7 Sheet Invent vandor tool dans le cons	itory woucher ing and other iet of the
10.1.1 Section (Figure 1) shall subcontractor it following:  a. Contract b. Contract c. Indicate d. Page-of e. Date Pref f. Item No. g. Stock/Pan h. Descript i. Unit of i j. Unit Cost k. Recorded 1. Inventory m. Over - Ou	I - Tally Sheat Invento contain a physical inversess with results of each contractor. Number - Contract item by "X" - Type - the typage - Self explanatory page - Self explanatory pared - Data the vouches - Items numbered start: Tr. Number - National Station - Noun name of item issue - Each, fest, metet - Individual item price Balance - Stock Record of Balance - Physical and	ery Voucher. The Tally ntory count to include h inventory listed, ar submitting the report s are accountable unde pe of inventory being rs are prepared ing with (1) ock Number or Part Num ers, etc. ces Count untity on hand	7 Sheet Invent vandor tool dans le cons	itory woucher ing and other iet of the
10.1.1 Section (Figure 1) shall subcontractor it following:  a. Contract b. Contract c. Indicate d. Page-of e. Date Pref f. Item No. g. Stock/Pan h. Descript i. Unit of i j. Unit Cost k. Recorded 1. Inventory m. Over - Ou	I - Tally Sheat Invento contain a physical inventor contain a physical inventor and the seas with results of each cor - Number - Contract of the seas with results of each cor - Number - Contract item by "X" - Type - the typage - Self explanatory pared - Data the vouches relation - Data the vouches of the season - Noun name of item issue - Each, fest, metet - Individual item price the season of the season - Stock Record y Balance - Physical quantity inventory communication and the season of the season	ery Voucher. The Tally ntory count to include h inventory listed, ar submitting the report s are accountable unde pe of inventory being rs are prepared ing with (1) ock Number or Part Num ers, etc. ces Count untity on hand	7 Sheet Invent vandor tool dans le cons	itory woucher ing and other iet of the
10.1.1 Section (Figure 1) shall subcontractor it following:  a. Contract b. Contract c. Indicate d. Page-of; e. Date Pre; f. Item No. g. Stock/Pan h. Descript; i. Unit of; j. Unit Cost k. Recorded 1. Inventory m. Over - Qu n. Short - Qu	I - Tally Sheat Invento contain a physical inversess with results of each contractor. Number - Contract item by "X" - Type - the type age - Self explanatory page - Self explanatory pared - Data the voucher - Items numbered start: Tr. Number - National Strict Number - National Strict Number - Hational Strict - Individual item price issue - Each, feet, mete to - Individual item price Balance - Physical quantity inventory count quantity inventory count	ery Voucher. The Tally ntory count to include h inventory listed, ar submitting the report s are accountable unde pe of inventory being rs are prepared ing with (1) ock Number or Part Num ers, etc. ces Count untity on hand	7 Sheet Invent vandor tool dans le cons	itory woucher ing and other iet of the
10.1.1 Section (Figure 1) shall subcontractor it following:  a. Contract b. Contract c. Indicate d. Page-of e. Date Pref f. Item No. g. Stock/Pan h. Descript i. Unit of i j. Unit Cost k. Recorded 1. Inventory m. Over - Ou	I - Tally Sheat Invento contain a physical inversess with results of each contractor. Number - Contract item by "X" - Type - the type age - Self explanatory page - Self explanatory pared - Data the voucher - Items numbered start: Tr. Number - National Strict Number - National Strict Number - Hational Strict - Individual item price issue - Each, feet, mete to - Individual item price Balance - Physical quantity inventory count quantity inventory count	ery Voucher. The Tally ntory count to include h inventory listed, ar submitting the report s are accountable unde pe of inventory being rs are prepared ing with (1) ock Number or Part Num ers, etc. ces Count untity on hand	7 Sheet Invent vandor tool dans le cons	itory woucher ing and other iet of the
10.1.1 Section (Figure 1) shall subcontractor it following:  a. Contract b. Contract c. Indicate d. Page-of   e. Date Prej f. Item No. g. Stock/Pan h. Descript: i. Unit of i j. Unit Cost k. Recorded 1. Inventory m. Over - Qu n. Short - Q	I - Tally Sheat Inventor contain a physical inversess with results of each contractor. Number - Contract item by "X" - Type - the typage - Self explanatory page - Data the vouches - Items numbered start: The transfer of the start of the st	submitting the reports are accountable under the inventory being the report of inventory being are accountable under the period of inventory being are prepared ing with (1) book Humber or Part Numbers, etc.	y Sheet Inventor tool vendor tool d shell cons r conducted ber	ing and other iet of the
10.1.1 Section (Figure 1) shall subcontractor it following:  a. Contract b. Contract c. Indicate d. Page-of   e. Date Prej f. Item No. g. Stock/Pan h. Descript: i. Unit of i j. Unit Cost k. Recorded 1. Inventory m. Over - Qu n. Short - Q	I - Tally Sheat Inventor contain a physical inversess with results of each contractor. Number - Contract item by "X" - Type - the typage - Self explanatory page - Data the vouches - Items numbered start: The transfer of the start of the st	submitting the reports are accountable under the inventory being the report of inventory being are accountable under the period of inventory being are prepared ing with (1) book Humber or Part Numbers, etc.	y Sheet Inventor tool vendor tool d shell cons r conducted ber	ing and other iet of the
10.1.1 Section (Figure 1) shall subcontractor it following:  a. Contract b. Contract c. Indicate d. Page-of   e. Date Prej f. Item No. g. Stock/Pan h. Descript: i. Unit of i j. Unit Cost k. Recorded 1. Inventory m. Over - Qu n. Short - Q	I - Tally Sheat Invento contain a physical inversess with results of each contractor. Number - Contract item by "X" - Type - the type age - Self explanatory page - Self explanatory pared - Data the voucher - Items numbered start: Tr. Number - National Strict Number - National Strict Number - Hational Strict - Individual item price issue - Each, feet, mete to - Individual item price Balance - Physical quantity inventory count quantity inventory count	submitting the reports are accountable under the inventory being the report of inventory being are accountable under the period of inventory being are prepared ing with (1) book Humber or Part Numbers, etc.	y Sheet Inventor tool vendor tool d shell cons r conducted ber	ing and other iet of the
10.1.1 Section (Figure 1) shall subcontractor it following:  a. Contract b. Contract c. Indicate d. Page-of; e. Date Pre; f. Item No. g. Stock/Pan h. Descript; i. Unit of; j. Unit Cost k. Recorded 1. Inventory m. Over - Qu n. Short - Q	I - Tally Sheet Inventor contain a physical inventor as the season with results of each correct of the season with results of each correct item by "A" - Type - the type age - Self explanatory pared - Data the voucher - Items numbered start: Items number - National States of the season - Noun name of item issue - Each, feet, meter - Individual item price Balance - Stock Record y Balance - Physical quantity inventory count quantity inventory count quantity inventory count	submitting the reports are accountable under peof inventory being are prepared ing with (1) ock Number or Part Numbers, etc.  ces  Count intity on hand is greater than recorded in less than recorded public release; distri-	y Sheet Inventor tool vendor tool d shell cons r conducted ber	ing and other iet of the
10.1.1 Section (Figure 1) shall subcontractor it following:  a. Contract b. Contract c. Indicate d. Page-of; e. Date Pre; f. Item No. g. Stock/Pa; h. Descript; i. Unit of; j. Unit cost k. Recorded 1. Inventory m. Over - Qu n. Short - Q	I - Tally Sheet Inventor contain a physical inventor as the season with results of each correct of the season with results of each correct item by "A" - Type - the type age - Self explanatory pared - Data the voucher - Items numbered start: Items number - National States of the season - Noun name of item issue - Each, feet, meter - Individual item price Balance - Stock Record y Balance - Physical quantity inventory count quantity inventory count quantity inventory count	submitting the reports are accountable under peof inventory being reacted ing with (1) bock Number or Part Numbers, etc.  les Count mutity on hand is greater than recorded in less than recorded public release; distri-	y Sheet Inventor tool wondor tool dahall consist of the conducted ber dealers and balance and balance and balance and balance and balance is the conduction is un	ing and other iet of the

#### DI-HGHT-80259

## 10. PREPARATION INSTRUCTIONS (Cont'd)

- o. Total combined count of each line item
- p. Posted by and Dated Initialed and dated by the individual performing the
- q. Certifying Signature and Date Initialed and dated by the Property Administra-

10:1.2 Section II - Inventory Adjustment Voucher. The Inventory Adjustment Voucher (Figure 2) shall identify the adjustment of shortages and overages for material only, and shall consist of existing variations between physical inventory count and previous "Balance on Hand" quantity. The Inventory Adjustment Voucher shall be recorded as follows:

> Item No. - Items numbered starting with one (1) Part Number/NSN - Recorded Part Number or National Stock Number Description - Noun name of item Quantity Over - Quantity greater than the recorded stock balance Quantity Over - Quantity greater than the recorded stock balance Quantity Short - Quantity less than the recorded stock balance Unit Price - Cost per piece of line item Total Price - Combined cost of line item

10.1.3 Section III - Physical Inventory Certification Sheet. Contains a statement specifying a given date in which physical inventory of all Government-owned property was completed and that the official records are in agreement with the actual quantities

Page of Pages

Source: https://assist.dia.mil -- Downloaded: 2015-02-06T20:28Z Chack the source to verify that this is the current version before use.