
Forward Deployed Naval Force (Rota, Spain) Maintenance and Technical Requirements

Performance Work Statement


[bookmark: _Toc288119935]SECTION 1	BACKGROUND AND GENERAL INFORMATION
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This Performance Work Statement (PWS) describes the performance and delivery requirements for Planning, Execution Planning, Maintenance, Modernization/Ship Alteration (SHIPALT), Repair, and Supplies required by the U.S. Navy Fleet.  The Contractor, as an independent Contractor and not as an agent of the U.S. Government, shall furnish the material, labor, equipment, support (electrical, crane, rigging, etc.) and facilities (except those furnished by the U.S. Government under express provisions of this contract or delivery order) necessary for the accomplishment of the work identified in this PWS and its corresponding attachments.  Schedule changes will occur and the contractor will be expected to accommodate them within the scope and terms of this contract. All communications (written and verbal) shall be conducted in the English language.

[bookmark: _Toc255202168][bookmark: _Toc255202767][bookmark: _Toc255217649][bookmark: _Toc255293430][bookmark: _Toc255806313][bookmark: _Toc288119938]Section 1-2	Period of Performance

The period of performance associated with this PWS will consist of one (1) twelve month base period and six (6) twelve month option periods to be exercised at the option of the Government.    

Section 1-3	Place of Performance
All work under this contract is to be performed as follows:

Contractor is required to perform the work as ordered onboard the U.S. Navy vessels. The work will be performed pierside at the Rota Naval Base in Rota, Spain, unless otherwise stipulated in the delivery order. Access to the ship shall be coordinated in advance with the Naval Supervisory Activity (NSA) in charge.

Planning and Execution functions shall be performed at the contractor provided facility (this may include contractor provided facilities located at the lay down area provided pierside on the Rota Naval Base).
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SECTION 2	PLANNING AND EXECUTION 

The contractor is required to accomplish the planning functions for the homeported DDG-51 class ships Selective Restricted Availability (SRA) Chief of Naval Operations (CNO) Scheduled Availabilities, Emergent Maintenance (EM), Continuous Maintenance (CM) and Continuous Maintenance Availabilities (CMAV) per the specifications and the detailed data provided by the Government in this PWS, Contract and each resultant delivery order. All work shall be coordinated with the NSA to ensure that Planning efforts between Contractor and Government Designated Planning Activity are not duplicated.
Section 2-1	Planning Functions 

(a) The Contractor is required to perform the planning functions and milestones described in the Joint Fleet Maintenance Manual (JFMM) to accomplish planning procedures and processes established by the Contractor using the work specifications, drawings, test procedures and other detailed data provided by the Government in this contract and in the requisite delivery orders. 

(b)  Planning requirements include performance of Production Engineering Support, Production Planning, Procurement of Material, Manning & Production Analysis, Production Work Integration, Integrated Schedule, Risk Analysis, Testing and Certification, which includes, but is not limited to, the following:

(1) Provide the necessary management, procurement, test, quality assurance, technical capacity and resources. In conjunction with the Project/Maintenance Team, integrate work plans, set priorities, coordinate, and de-conflict all production work performed during the execution performance period.

(2)  Provide and maintain an integrated production schedule including key milestones and critical path analysis to be used in the availability for its execution planning and procurement/production phases. The plan’s milestones must include those key events necessary to meet delivery dates, and shall include the following as a minimum:

Identification of Long Lead Time Material (LLTM)
Identification and Development of Expanded Process Control Procedures (EPCPs)
Completion of Contractor Ship Check
Final Work Item completion date
Estimates complete for all work items including SHIPALTS 
Final Package proposal date
Submittal of integrated production schedule
Availability Start Date
Crew move ashore date
Machinery Space Production Completion Date
Habitability Completion Date
Ship Refueling
Work Certification
25% conference
50 % conference
Light Off Assessment (LOA)
Dock Trials
Fast Cruise
Sea Trials
Contract Completion

(3) Contractor will be required to develop work specifications. The specifications become the guidelines and include all work that will be completed by the Contractor during Availability, including CNO/SRA, CMAV, CM, and EM. When tasked in the delivery order, Contractor will be required to perform ship checks, in order to: prepare a more thorough and accurate work specification, conduct assessments, and prepare Automated Work Requests (AWR’s).

(i) The Contractor is required to utilize the Navy Maintenance Database (NMD) software program for both planning and execution of Availabilities.  The work specifications will be written by the Contractor in the planning module of NMD. The specification is developed from an Automated Work Request (AWR) that is “uplined” into the NMD Planning Module.  These give the timelines required to ensure all planning is completed prior to the start of the Availability.

(ii)Work specifications shall be prepared in accordance with Appendix 4-E of the Joint Fleet Maintenance Manual (JFMM) Volume 7, Chapter 4 and using the NAVSEA Standard Items, Standard Work Templates (SWT) and Local Standard Items (LSI) in effect on the date of specification submission.

(iii) Work specifications and detailed cost estimates to the paragraph and trade level shall be prepared and stored in NMD. Planning products shall be in the 4-E spec format. All planning documents developed by the Contractor, become the property of the U.S. Government and may be reused by other U.S. Government activities. 

(iv) Work Item Specifications and other work products shall be completely and thoroughly checked and reviewed by the contractor to ensure technical and quality accuracy and compliance with provisions of specifications and assignments prior to submission to the Government.  The U.S. Government is the ultimate approval authority for work item specifications provided by the Contractor. Any corrections found necessary due to error or omission by the contractor, shall be promptly corrected by the Contractor no later than three (3) working days from notice by the U.S. Government.  These corrections shall be reviewed and approved by the Contracting Officer Representative (COR) or designated Technical Authority (TA) prior to acceptance.

(4)  It is the responsibility of the Contractor to store /warehouse materials they provide under each individual delivery order and to plan and schedule for receipt, storage and installation of the Contractor Furnished Material (CFM) identified in the work specifications or by the U.S. Government. 

(5) During planning of the scheduled availabilities, the Contractor is required to identify materials that have long lead times. Contractor must notify the NSA of these items early enough for the delivery order to be modified to allow the Contractor to procure this material. 

 (6)  The contractor shall prepare Expanded Process Controlled Procedures (EPCP) for work on critical systems and/or equipment identified by NAVSEA instruction 5400.108.  Critical work EPCP’s shall be prepared and executed in accordance with the related Local Standard Item (LSI) which is located within NMD. 

 (c) The Contractor may be required to participate in a mock availability to be conducted prior to the first CNO availability.  Specific tasking will be provided at the Delivery Order level, as applicable. Anticipated participants will include the contractor, U.S. government maintenance detachment personnel, and a third party planning contractor.  The goal of the mock availability is to exercise all availability planning and execution processes, procedures, data systems, communication protocols, and other elements as practical and defined by the government.
		
(1) Processes and elements to be tested may include, but are not limited to:  Work specifications and cost estimates to include specifications provided by a third party planning contractor, material procurement and validation, Condition Found Reports (CFRs), Requests for Contract Change (RCC), Checkpoints, work completion certification, Enhanced Process Control Procedures (EPCP), schedule integration and management, standard reports, and overall project management. 


SECTION 2-2 Availability Execution

(a) After the Availability commences and the Execution phase begins, the Contractor is required to administer the availability in the Execution module of the Navy Maintenance Database (NMD). The contractor can utilize other resources as he determines to manage availability but as a minimum, the CFRs, RCC, Checkpoints, (inspections) and contractor estimates will all be entered into NMD.  

(b) Production schedules developed during the planning phase are required to be maintained and updated during the Execution period.  The contractor is required to develop and utilize a progress measurement system to determine the physical progress to the Work Specification level. The system shall permit a direct comparison of the physical progress of completed work to the integrated milestone plan that is to be developed during the Planning phase. Detailed requirements for the Progress Measurement System can be found in NAVSEA Standard Item (NSI) 009-60 Schedule and Associated Reports for Availabilities Over Nine (9) Weeks in Duration; provide and manage.

(c) Apply stringent change control procedures to ensure timely identification and incorporation of growth work and new work. 
 (1) GROWTH WORK - Growth is defined as any additional work that is identified and authorized after delivery order award that is RELATED to an existing delivery order work item. The anticipated amount of growth work will be based upon the contractor’s assessment of growth potential for the individual work items in the specification package along with the proposal for the work package through the end of each availability. When tasked, the contractor shall prepare growth work specifications in accordance with the Joint Fleet Maintenance Manual (JFMM) 4-E Format. The allocation of growth work shall be per Contractor’s proposed work package. Each package shall include work operations, trade skills involved, material requirements, estimated man-hours by trades and schedule of which work is to be completed. The NSA will review each proposed work package when submitted. Once authorization is granted, the Contractor shall update his manning and production analysis.

(2) NEW WORK - New Work is defined as any additional work that is identified or authorized after delivery order award that is NOT RELATED to an existing work item included in the requisite delivery order. All new work specifications written by the Contractor shall be reviewed and approved by the NSA. Upon receipt of a new work specification, the Contractor shall propose a change in the estimated price and impact to schedule for that work to be incorporated via delivery order modification. The NSA will review and approve each work specification. Once authorization is granted by the Administrative Contracting Officer (ACO), the Contractor shall update his manning and production analysis in the Navy Maintenance Database (NMD).

(3) CONDITION FOUND REPORT (CFR)
(i) The Contractor will identify needed repairs and recommend corrective action during contract performance for those deficiencies discovered which are not covered by the work specifications. As found conditions, needed repairs and contractor recommendations will be submitted to the U.S. Government in NMD in the form of a Condition Found Report (CFR). CFR will require a class "F" estimate (+ - 40%) identifying any potential impact which may affect the current schedule. 

(ii) All CFR's, cost estimates and supporting data will be submitted via electronic means, into NMD, within three (3) working days of identification of the requirement. As a minimum, the CFR will include the following:
(1) Identify contract number, Delivery Order Number, ship and hull number
(2) Serialized by CFR number
(3) Identification of the applicable Work Item number
(4) Date requirement was discovered
(5) Description of the work requirement
 (6) Specific location of the work
 (7) Recommendation for corrective action
 (8) Recommendation for the appropriate/best time to accomplish the work (i.e. during current availability with or without schedule change, future CNO or Continuous Maintenance Availability.) Provide supporting rationale for the recommendation, such as cost efficiencies, availability of work force, availability of material, premium expenditures, etc. 
(9) Identification of related changes, if any, to the internal milestones and production and contract completion dates. If none, so state.
(10)The U.S. Government Maintenance Team (MT) reviews the CFR with the requirement (deficiency), recommendation for corrective action and estimate for correctness. The U.S. Government determines if the work is required and funding is available. If the CFR is inadequate or incomplete, it is not automatically rejected back to the Contractor. In many cases, the U.S. Government and Contractor will need to meet, discuss the recommendation for corrective action, make ship checks to determine full scope of work and evaluate costs prior to final approval of the CFR.
 (11)When determined by the MT that the work detailed on the CFR is required the CFR is returned to the Contractor as “issue RCC” in NMD with instructions to write the RCC for growth work, or other action as necessary. The contractor will write the Request for Contract Change (RCC). RCCs shall be entered in the NMD Execution module no later than five (5) working days from receipt of the CFR.

(4) REQUEST CONTRACT CHANGE (RCC)
(i) In concert with the “approved” CFR, an RCC is generated to modify the specification item and accomplish the scope of work as designated by the U.S. Government. The RCC may be written by either the planning and estimating contractor or the U.S. Government as directed by the U.S. Government. Upon approval by the Government Project Manager (PM) on a CFR for growth work, the Contractor will develop a Request for Contractual Change (RCC). When tasked in the delivery order, the Contractor will develop the RCC and the estimate in NMD based upon the scope of work agreed to on the “approved” CFR.  The growth RCC will be generated under the parent item under which the work is being accomplished. Within three (3) working days from receipt of direction on an approved CFR, the Contractor will develop modifications to the work specification, sequentially numbered, and submit with the man-hour and material estimate. RCCs will only be generated by the contractor when approved by a CFR as directed by the U.S. Government Maintenance Team and indicated in the delivery order.

(ii) The contractor shall develop a time and cost estimate for the additional or reduced work scope provided on the RCC.

(1) The ACO interfaces with the Government Project Manager, Shipbuilding Specialist (SBS), and the Contractor to determine the final agreed man hours and material price.

(iii) From discovery of the first Condition Found Report (CFR) and until submission and completion of the last RCC, the contractor shall develop and maintain an electronic format data report of the overall CFR process in NMD. The report shall be submitted weekly during the availability, at Completion (C)+5, and a final report within C+60. The report shall contain the following information:
· CFR and resultant RCC numbers
· Brief description
· Date work requirement was discovered
· Date CFR sent to U.S. GOVERNMENT for consideration
· Date of U.S. GOVERNMENT response, i.e. authorization to proceed with the work and to issue RCC or New Work specification, no action required, etc.
· Status of CFR's
· Date of RCC or New Work specification submission
· Status of RCC or New Work specification submission, accepted or re-write required
· Date of Negotiation completion
· Date of U.S. GOVERNMENT ACO approval of RCC or New Work specification

 (iv) From discovery of the first discrepancy and until submission and completion of the last RCC, develop and maintain an electronic format data report of the overall RCC and New Work process. The report shall be submitted weekly during the availability, at C+5, and a final report within C+60. The report shall contain the following information:
· RCC, New Work and assigned work item numbers
· Brief description
· Date RCC was sent to U.S. GOVERNMENT for consideration
· RCC final cost estimate
· Status of RCC or New Work specification submission, accepted or re-write required
· Date of U.S. GOVERNMENT approval of RCC or New Work specification
· Comments, example, scope change between CFR and RCC.
· Date RCC/New Work spec was negotiated

(v) If tasked in the delivery order, the Contractor shall compile an Actual Weight and Moment Report (NAVSEA Standard Item 009-103) and/or stability study, through liaison with the Government Designated Planning Activity in accordance with General Specification for Overhaul of Surface Ships (S9AA0-AB-GOS-010) and the Surface Ship and Carrier Entitled Process for Modernization (SSCEPM) Management and Operations Manual (SL720-AA-MAN-030).

(vi) If tasked in the delivery order, the Contractor shall develop and provide red line/ “as built” drawings. The Contractor shall not modify the basic design features of the engineering data provided by the U.S. Government. If the contractor deems modifications necessary, the Contractor shall follow the Liaison Action Request (LAR), Engineering Change Proposals and Request for Deviations & Waivers procedures of NAVSEA Technical Specification 9090-100.

(vii) Drawings, data and other work products shall be completed and accurate and in compliance with provisions of specifications and assignments. The U.S. Government is the ultimate approval authority for specifications and drawings provided by the Contractor. Any corrections to drawings or other work products found necessary due to error or omission by the contractor shall be promptly accomplished by the contractor at no additional cost to the Government. The Contractor shall account for U.S. Government approval in their scheduling time line.

(viii) The contractor shall be responsible for ensuring that interference- free, technically accurate drawings are received and for calling to the attention of the NSA, orally and in writing, any interface and interference problems requiring revision to drawings.

(ix) All drawings and other data developed by the contractor shall represent a practical engineering solution based on the best trade-off among total cost, reliability, maintainability and availability of materials, with efficient utilization of technical labor skills, state-of-the-art industrial capability, and timely accomplishment of the task. The design will meet the requirements of the DDG 51 Class Design Specifications by ship and the General Specifications for Overhaul and be presented in a format consistent with the requirements of the references and instructions in force on the start date of the work assignment. Maximum utilization of existing “Class” drawings and Navy Standard Drawings will be made. Redrawing or tracing in whole or in part, of the existing class or standard drawings will not be permitted unless specifically approved by the Government Designated Planning Activity and authorized in writing by the NSA. All drawings shall be provided in a format acceptable to the Government Designated Planning Activity. 

(x) Apply stringent configuration control procedures to identify and incorporate all procured material for authorized and emergent work in the configuration baseline. Contractors shall use the detailed data provided by the U.S. Government to perform authorized alterations, repairs and maintenance. If production work cannot be accomplished according to the detailed data, the Contractor must submit a request per the Deviation and Waivers procedures of MIL-STD-973.

(xi) All drawings and other data to be furnished shall be reviewed and approved by the Contractor's Chief Design Engineer prior to delivery to the appropriate NSA for approval. 

(xii) Prepare material ordering lists, develop engineering data, submit Liaison Action Requests (LAR), and correct engineering drawings as authorized and approved by the NSA

(xiii) The Contractor is required to comply with the documents in Appendix A or their subsequent revisions in effect at the time of contract/delivery order award, as well as applicable current instructions, general specifications, type plans, naval ship technical manuals and directives from the Naval Sea Systems Command, which shall be used in the technical requirements of work performed.

(xiv) Apply approved quality assurance procedures per the specifications of the contract. Ensure that procured material and performed engineering and production work will achieve and maintain the required quality standards.

(xv) Maintain digital central files or record copies including reproducible copies, aperture cards, and tapes of the data generated as required in the PWS.

(xvi) As part of the planning process, the contractor shall continuously identify and update estimates for work scheduled to be performed during availability execution. The purpose of continuously estimating is to allow the Contractor to communicate work item cost estimates which will allow the U.S. Government time to adjust the proposed work package due to fluctuations between budgeted and estimated work item costs. The contractor is required to meet the milestones or their subsequent revisions in effect at the time as detailed in the Joint Fleet Maintenance Manual (JFMM) attached with each Delivery Order.

(xvii) The Contractor shall participate in periodic meetings, as required, to facilitate execution planning and status reporting related to DDG 51 Class availabilities, including but not limited to the following:
		
· Participation in TEAM SHIPS Executive Steering Committee (ESC) and Process Review Team (PRT) meetings
· Discussions of action items resulting from Lessons Learned Conferences and Maintenance & Modernization Performance Reviews, following the completion of each scheduled availability
· Best business practices learned and employed
· Execution planning requirements: Work Package Integration Conference(WPIC), Integrated Production Team Development(IPTD)  
· Progress assessments
· Participation in Project/Maintenance Team forums designed to enhance work package integration (Forums will be conducted at a time mutually agreed to by primary participants: Government Designated Planning Activity, NSA, Third Party/AITs, Ship's Force, and Prime Contractor)
· Participation in Commander Navy Regional Maintenance Center (CNRMC) chartered events

(xviii) The Contractor shall strive to identify material requirements to establish long term dedicated vendor relationships to maximize cost savings through material purchases and configuration control. All standard stock Long Lead Time Material (LLTM) listed in the Navy Data Environment (NDE) for Program Alts (known as K Alts), Fleet Alts (known as D Alts & AER), excluding Headquarters Systems Command (HSC) material, should be requisitioned from the Navy and Defense Supply Systems, if applicable.  

Section 2-3 Project Management

In support of the Planning and Execution functions described above, separate work items have been developed for additional clarity and to allow for pricing of program management support.  

(a) CNO Planning Management - CNO Planning refers to the planning effort utilized to complete the development of the work specifications, identification and ordering of Contractor Furnished Material (CFM) and the pre-planning production schedule for a CNO Availability.

(b) CNO Repair and Alteration Management - CNO Repair and Alteration Management is the execution of the repair package for a CNO Availability.

(c) Inter-Availability Planning and Administration (IAPA) - Inter-Availability Planning and Administration (IAPA) refers to the planning effort utilized to complete the development Request for Contract Changes (RCC) and the planning production schedule, etc for a CMAV, CM, or EM availability.

SECTION 3	MAINTENANCE, REPAIRS AND ALTERATIONS OF HOMEPORTED DDG-51 CLASS SHIPS

The Contractor’s fully loaded man-hour rates will be used for pricing work to be performed under each delivery order.  The contractor agrees that the number of man hours included in its price proposal for such delivery orders shall include only direct production man hours.  For these purposes, direct production man-hours (both prime and subcontractor) are for skilled labor at the journeyman level expended in direct production which may include, but is not limited to the following functions:

		Abrasive cleaning/blasting		Fire Watch
		Welding				Machinists (inside and outside) 
		Burning				Brazing 
		Carpentry				Electrical Work
		Lagging				Ship-fitting
		Boiler-making				Painting/Preservation/Non-skid
		Sheet-metal Work			Pipefitting
		Rigging				General Labor			
Staging/scaffolding			Diesel Mechanics

Direct production labor category descriptions can be found in section 5 of this performance work statement.

Direct material costs will not be included in the direct production man hour rate.  Costs for consumable materials such as office supplies, paper, rags, vehicles or equipment fuel costs, etc., shall be included in contractor’s overhead cost and not separately priced as a direct material.

Section 3-1 Scheduled Maintenance, Repairs and Alterations of Homeported DDG-51 Class Ships

The Contractor under the direction of the NSA shall furnish the material, support (electrical, crane, rigging, etc.) and facilities (except those furnished by the U.S. Government under express provisions of this contract) necessary for the accomplishment of required work as identified in the delivery order.  Schedule changes will occur and the contractor will be expected to accommodate them.

Note:  The following services are considered essential contractor services to maintain the structural and water tight integrity of the ship such as cofferdams and temporary closures (plywood) where part of ship's structure is removed.  
Section 3-2 NAVSEA Standard Items / JFMM 4-E Work Specifications

NAVSEA Standard Items (NSI's) are requirements that establish uniform methods and standards in the execution of ship repair work items.  They are classified as either Category I or Category II.  

· Category I NSI’s are always invoked without modification.  
· Category II NSI’s are invoked during the planning phase only if the work being performed requires the adherence to a particular Category II NSI. 

NSI’s routinely mandate adherence to additional requirements and /or procedures. For example, NSI 009-32 Cleaning and Painting Requirements;  requires coating  inspectors be certified in accordance with NBPI (NAVSEA Basic Paint Inspector) or NACE coating inspector program (CIP) Level 1 or higher.

Appendix 4-E of the JFMM publishes mandatory procedures for the preparation, utilization and invocation of work items for repair and alteration of U.S. Navy ships and craft.  Annex A to this document contains invoking guidance for use of Category I Standard Items; Annex B contains Standard Phraseology for use in preparing Work Items.  See http://www.navsea.navy.mil/CNRMC/SERMC/SSRAC1/2-e_4-e/4-e13/4-e_13.htm


NAVSEA Standard Items and JFMM can be located at:  
http://www.navsea.navy.mil/cnrmc/sermc/ssrac1/nsi/13nsi/13.htm 
http://www.navsea.navy.mil/CNRMC/SERMC/SSRAC1/default.aspx

SECTION 4	NON-SCHEDULED MAINTENANCE, REPAIRS AND ALTERATIONS BETWEEN SCHEDULED AVAILABILITIES OF HOMEPORTED DDG-51 CLASS SHIPS

As tasked in the delivery order, the Contractor will provide for the accomplishment of ship maintenance and alteration work, on a continuous basis, and/or during “windows of opportunity.”

This work includes continuous maintenance and emergent-type work for homeported ships. Such work shall be performed during the Continuous Maintenance Periods when ships are available between at-sea missions and exercises.

The Contractor shall have the ability to respond to emergent type work as directed by the ACO via delivery order. Nonscheduled work is normally comprised of emergency/emergent or continuous maintenance work.
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The contractor shall ensure that sufficient contractor and sub-contractor personnel successfully meet the qualifications and requirements stated within this section and have achieved the requisite certifications, if required, and training to accomplish the required task.  The COR must approve all waivers of contractor personnel qualifications and/or certifications in writing prior to the commencement of work.  
[bookmark: _Toc255200217][bookmark: _Toc255200366][bookmark: _Toc255202207][bookmark: _Toc255202806][bookmark: _Toc255217687][bookmark: _Toc255293467][bookmark: _Toc255806339][bookmark: _Toc288119974]Section 5-2	General

All labor categories listed below are for skilled labor at the journeyman level.

	Production Labor Categories

	Supervisor

	Shipfitter

	Sheetmetal

	Welder/Burner/NDT

	Inside Machinist

	Outside Machinist

	Electrician

	Pipefitter

	Carpenter/Shipwright

	Painter/Sandblaster

	Rigger

	Quality Assurance

	Firewatch/Safety

	Crane Operator

	General Maintenance

	Program Manager/Engineer
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Section 5-3	Basic Contractor Qualifications 

The contractor is required to provide personnel having the following minimum levels of professional and technical experience.  The specialized experience included, as a part of the required qualifications, shall have been obtained in the fields of endeavor indicated by the applicable labor categories listed below. Working knowledge may be obtained either by direct experience or by close working relationship with the area specified so that it would enable successful performance of said tasks.  If the ACO/COR questions the qualifications or competence of any person performing under the contract, the burden of proof to sustain that the person is qualified shall be upon the contractor. All supervisory and management level personnel shall be able to communicate in English.


MANAGEMENT LABOR CATEGORY (KEY PERSONNEL)

Program Manager: This position has overall responsibility for the Planning and Execution of repair Availabilities for the DDG Program.

Education:  
Requires a Bachelor of Science (BS) degree in Mechanical, Electrical,  Electronic or Marine Engineering or Naval Architecture from an accredited college or university or a Professional Engineer’s license.  

	Experience:  (cumulative)
a. Requires a minimum of ten (10) years of experience in the management of engineering projects involving maintenance, repair, testing, product improvement, or alteration of naval ship Hull, Mechanical, Electrical, Electronic, Ordnance equipment and systems.  The ten years should include the following, which could have been obtained concurrently.
b.  Five (5) years of working experience in engineering projects involved in design, test maintenance, or operation of Hull, Mechanical, Electrical, Electronic, Ordnance systems and equipment.
c.  Two (2) of the last five (5) years in engineering and logistic projects should include management experience in installation of major ship system upgrades- Ship Alterations (SHIPALTS)- including coordination/scheduling of the required rip-out of old equipment, modification of existing ship systems and the and installation and testing of new components.
d. Working experience in the DOD material acquisition procedures.
e. Requires knowledge of Navy organizations, and other field activities organizations, functions, and responsibilities or similar organizations, functions, and responsibilities.
f. Complete fluency and literacy in the English language is required.
   
Equivalency (Experience):  

a. Requires a minimum of fifteen (15) years of experience in the management of engineering projects involving maintenance, repair, testing, product improvement, or alteration of naval ship Hull, Mechanical, Electrical, Electronic, Ordnance equipment and systems.  The fifteen years should include the following, which could have been obtained concurrently.
b.  Ten (10) years of working experience in engineering projects involved in design, test maintenance, or operation of Hull, Mechanical, Electrical, Electronic, Ordnance systems and equipment.
c.  Two (2) of the last five (5) years in engineering and logistic projects should include management experience in installation of major ship system upgrades- Ship Alterations (SHIPALTS)- including coordination/scheduling of the required rip-out of old equipment, modification of existing ship systems and the and installation and testing of new components.
d. Requires knowledge of Navy organizations, and other field activities organizations, functions, and responsibilities or similar organizations, functions, and responsibilities.
e. Complete fluency and literacy in the English language is required.



Supervisor: This position has overall responsibility of a specific DDG or specific Availabilities.

Education:  
Requires a Bachelor of Science (BS) degree in Mechanical, Electrical,  Electronic or Marine Engineering or Naval Architecture from an accredited college or university or a Professional Engineer’s license.

	Experience:  (cumulative)
a. Requires a minimum of five (5) years of experience in the management of engineering projects involving maintenance, repair, testing, product improvement, or alteration of naval ship Hull, Mechanical, Electrical, Electronic, Ordnance equipment and systems.  The five years should include the following, which could have been obtained concurrently.
b.  Five (5) years of working experience in engineering projects involved in design, test maintenance, or operation of Hull, Mechanical, Electrical, Electronic, Ordnance systems and equipment.
c. Requires knowledge of Navy organizations, and other field activities organizations, functions, and responsibilities or similar organizations, functions, and responsibilities.
d. Complete fluency and literacy in the English language is required.

   	Equivalency (Experience):  

a. Requires a minimum of ten (10) years of experience in the management of engineering projects involving maintenance, repair, testing, product improvement, or alteration of naval ship Hull, Mechanical, Electrical, Electronic, Ordnance equipment and systems.  The ten years should include the following, which could have been obtained concurrently.
b.  Seven (7) years of working experience in engineering projects involved in design, test maintenance, or operation of Hull, Mechanical, Electrical, Electronic, Ordnance systems and equipment.
c. Requires knowledge of Navy organizations, and other field activities organizations, functions, and responsibilities or similar organizations, functions, and responsibilities.
d. Complete fluency and literacy in the English language is required.




PLANNING AND ESTIMATING LABOR CATEGORIES

Planner/Estimator:

Education:  Requires a high school diploma.

	Experience:  (cumulative)

	a. Requires a minimum of six years experience including:
(1)  Preparing Naval Industrial cost and time estimates (time, labor and material) for alterations and repairs to naval or similar ship Hull, Mechanical, Electrical, Electronic, and Ordnance systems on surface ships.
(2)  Repair definition, production procedures, planning procedures, material requirements, technical instructions, NAVSEA directives and other similar instructions.
(3)  Preparing contract specifications (Bid Specifications) and estimates for work to be accomplished on Navy or similar ships by private shipyards or contractors.
(4)  Preparing material lists for repairs and ship alterations.

Equivalency (Education):  Graduate of trade or industrial school or GED equivalent.

Equivalency (Experience):  None.



MAINTENANCE AND SHIP REPAIR LABOR CATEGORIES

Maintenance and Repair Trade Labor provided for categories listed above in section 5.2 that are defined in this section 5.3 shall be at the trade journeymen level.

Machinist, Maintenance:

	Education:  Requires a high school/vocational school diploma.

	Experience:  (cumulative)

a. Requires a minimum of three years of general work related experience in each of the following areas:

(1)  Produces new or replacement parts in making repairs of metal parts on or in mechanical or structural equipment or components employing accumulated experience in machine shop practices.
(2)  Fabricates and shapes metal components operating standard machine shop lathes, milling machines, drilling equipment, selected standard materials and computing related dimensions required for this work.

b. Requires a minimum of two years specialized experience that demonstrates the ability to interpret blueprint layouts, mechanical drawings, or diagrams while assisting in the development of parts or structures to be utilized in the installation of engineering changes and/or SHIPALTS.

Equivalency (Education):  GED equivalent and completion of a formal apprenticeship or equivalent training.

Equivalency (Experience):  None.

Pipefitter, Maintenance:

	Education: Requires a high school/vocational school diploma.

	Experience:  (cumulative)

a. Requires a minimum of three years of general experience as a pipefitter in each of the following areas:

(1)  The ability to layout, fabricate, and assemble various metal structural parts and piping systems on ships and other vessels (e.g. bulkhead plates, I-beams, channel bar, angle bar, all piping, etc.).
(2)  The ability to apply and interpret blueprints and mold templates is required to lay out and fabricate structural parts floor construction.
(3)  The ability to operate shop machinery to construct the necessary structural parts.
(4)  The ability to drill, saw and bolt.

b. Requires a minimum of two years of specialized full time experience at the journeyman level as a pipefitter.

Equivalency (Education):  GED equivalent and completion of a formal apprenticeship or equivalent training.

	Equivalency (Experience):  None.

Electrician, Maintenance:
 
	Education: Requires a high school/vocational school diploma

	Experience:   (cumulative)

a. Requires a minimum of four years of general experience as an electrician in each of the following areas:

(1)  The ability to install, upgrade, troubleshoot, maintain, test and operate shipboard electrical equipment/systems such as motors, generators, distribution panels, console wiring, instrumentation wiring, control switch wiring, power and lighting, etc.
(2)  The ability to work with brief instructions and be able to lay out work, decide on material needs, select load, cable and conduit size, determine power source, choose wire gauge and type, and size of panel, etc.
(3)  The ability to read and interpret blueprints, sketches, written technical instructions and manuals.

b. Requires a minimum of three years of specialized full time experience at the journeyman level as an electrician.

Equivalency (Education):  GED equivalent and completion of a formal apprenticeship or equivalent training.

	Equivalency (Experience):  None.

General Maintenance Worker:

	Education: Requires a high school/vocational school diploma.

	Experience:  (cumulative)

	a. Requires a minimum of six years general experience as follows:

(1)  The ability to assist one or more workers in the skilled maintenance trades by performing specific or general duties of lesser skill, such as keeping a worker supplied with materials and tools.
(2)  The ability to maintain a clean work area including machinery and equipment.
(3)  The ability to assist journeymen by holding materials or tools.
(4)  The ability to perform other unskilled tasks as directed by journeymen.

	Equivalency (Education):  GED equivalent.

	Equivalency (Experience):  None.


Section 5-4	Maintenance of Drug and Alcohol Free Environment

(a) The U.S. Government requires that contract staff performing on this contract remain drug-free at all times.  Therefore, the contractor is responsible for establishing internal procedures as needed to provide this assurance.  The U.S. Government reserves the right to require the contractor to remove any personnel suspected to be under the influence of any controlled substance during the performance of their duties.

(b) The consumption of alcohol or performing task under the influence of alcohol under this contract is prohibited.  The U.S. Government reserves the right to require the contractor to relieve an individual from his/her duties in the event that they appear to be in violation of this section of the PWS.   

(c) If the contractor refutes this assessment, the contractor must provide results of drug/alcohol screening to ensure the contractor personnel is fit for duty as outlined in BUMEDINST 6120.20B.  In this case, the respective ACO and COR will be advised of this action as soon as possible.  

Section 5-5	Qualification of Contractor Non-Destructive Testing (NDT) Personnel

The Contractor and any Nondestructive Testing (NDT) subcontractor shall utilize for the performance of required NDT, personnel and procedures in accordance with NAVSEA Technical Publication T9074-AS-GIB-010/271, ACN Notice 1 of 16 Feb 99.  Level I, II and III NDT personnel shall be currently certified and procedures shall be approved by the NSA prior to performing NDT.  Documentation pertaining to the qualification and certification of NDT personnel shall be made available to the Contracting Officer for review upon request.


Section 5-6	Non Smoking Policy 	

Contractors are advised that in light of the Navy's policy regarding smoke-free facilities, the entire vessel, topside and below decks, is to be considered a "No Smoking Area" unless otherwise indicated by shipboard policy. 

Section 5-7	Work Hours 
	
(a) The contractor shall be available via telephone, 24-hours a day, 7 days a week for emergencies. In emergency situations, contractor may start work immediately by oral/ verbal authorization from the ACO.

(b) Ordinarily, work shall commence in accordance with the delivery order unless otherwise directed by the ACO. 

(c) Work is to be planned and organized as efficiently as possible.

(d) Once a job has commenced, any contractor caused delays which cause work stoppage shall be at the expense of the contractor.

(e) No overtime will be allowed except as authorized by the ACO via a delivery order.

Section 5-8	Engineering Services 

 (a) The Contractor shall furnish the services of qualified engineer(s) to:
	(1) Assist in planning, installation, testing, checkout, adjustment, operation, 	disassembly, and repair; and
	(2) Perform on-the-job instruction and training of Navy personnel (military and/or 	civilian). 

(b) When authorized under paragraph (c) above, each engineer shall perform engineering services in accordance with supplemental instructions provided by the Contract Administration Office (CAO) cognizant of vessel construction/conversion contract, a representative of the authorizing activity or a representative of the activity where the engineering services are performed, as applicable. However, each engineer shall not be considered an employee of the Government.

(c) Travel time necessary for performance of such services shall be included in computing the man days of service. When services are performed at sea and the engineer(s) is unable to leave the vessel when work is completed, the remaining time aboard the vessel shall be considered travel time for purposes of computing the man days of services. However, the Contractor shall be paid for no more than one man day of service per calendar day for each engineer while in travel status.

(d) Passports, visas, inoculations and other medical requirements necessary for performance of engineering services shall be at the sole responsibility and expense of the Contractor. 

(e) Each time services are performed, the engineer(s) shall obtain a certification of performance from a responsible U.S. Government official aboard the vessel or at the activity where the services were performed, citing tasks satisfactorily performed..

Section 5-9	Permits and Responsibilities 

The Contractor shall, without additional expense to the Government, be responsible for obtaining any necessary licenses and permits, and for complying with any applicable U.S. and Spanish laws, codes, and regulations, in connection with any movement over the public highways of overweight/over dimensional materials.
SECTION 6	ORDERING AND SUPPLY OF MATERIALS

Section 6-1		Supply of Materials

Unless specifically provided by the U.S. Government, the contractor is required to provide all long lead time material (LLTM), maintenance supplies and material required, in accordance with this contract, to accomplish the task identified in each delivery order.  The Contractor shall strive to identify material requirements to establish long term dedicated vendor relationships to maximize cost savings through material purchases and configuration control.  All standard stock Long Lead Time Material (LLTM) listed in the Navy Data Environment (NDE) for Program Alts (Formerly Title Program ALTs), Fleet Alts (Formerly Title D & AER), excluding Headquarters Systems Command (HSC) material, will be requisitioned from the Navy and Defense Supply Systems to the maximum extent practicable.

Exceptions to this requirement:
· When Navy and Defense Supply Systems material is unable to support start of availability, or local procurement is more cost effective to obtain the identical item.

· The Contractor shall coordinate with the Government Designated Planning Activity, which is currently the CG 47 Planning Yards * for class design, specifications, material identification and material ordering.”
Section 6-2	Reimbursable Direct Cost (Materials/Supplies)
Materials and supplies required in the performance of the duties will be required.   These items shall be purchased by the contractor, only after receiving prior approval from the COR, and shall be allocated in accordance with the estimated not to exceed amounts identified in Section B of the contract/delivery order.  These are not to exceed amounts and shall not include any profit.  Only overhead and/or G&A indirect rates included in this contract may be applied.  Material and supply cost will be reimbursed at actual cost, so long as supporting documentation is provided with the invoice.  

Section 6-3		Access to the Navy Supply System

(a) Pursuant to the clause of this contract entitled "GOVERNMENT SUPPLY
SOURCES" (FAR 52.251-1) the Contracting Officer hereby authorizes the Contractor to place orders with the Navy Supply System for materials and equipment or other supplies necessary to perform the required work. The Naval Supply System shall process such orders in the same manner as it would for any other Navy supply user, and the Contractor shall make payment on account of materials and equipment and other supplies ordered and/or received in accordance with the normal requirements of the Naval Supply Systems Command, but in no event shall payment in full be any later than 30 days after receipt by the Contractor of each order. The Contractor shall pay the Naval Supply System any costs for materials, equipments, or other supplies obtained including any surcharges normally charged to any other Naval Supply System user.

(b) This job order has been priced on the basis that, except as specifically provided elsewhere in this contract with regards to Government furnished property, the Contractor shall provide all necessary materials, equipments and supplies for performance of this contract. If the Contractor uses the Naval Supply System, it has elected to use the system for its own convenience to meet its contractual obligations to perform the work under this contract. The Naval Supply System is considered to be an alternate source or vendor of contractor furnished material; therefore materials, equipments, or other supplies ordered and/or obtained from the Naval Supply System are specifically not considered to be Government furnished material, but are considered to be contractor furnished material.  The Government makes no representation as to the availability of materials, equipments, or other supplies for the performance of the work required under this contract, nor shall unavailability, late delivery, delivery of non-conforming supplies, higher costs of the Naval Supply System (if any), or any failure of the Naval Supply System to meet the expectations or requirements of the Contractor constitute excusable delay or grounds for equitable or any other adjustment to the contract or relief from the requirement to perform in accordance with the terms of the contract.

Section 6-4	Requisitions from the Federal Supply System

Requisitions for Government Furnished Material from the Federal Supply System which are requisitioned by a contractor, or are to be shipped directly to a contractor, must be submitted to the following Management Control Activity (MCA):

	MCA (Name):
	

	Telephone:
	

	Address:
	



For purposes of requisitions of Government Furnished Material from the Federal Supply System, the Contractor:

	[ ]  has been assigned Defense Activity Address Code (DODAAC)  		 ;

	[ ] the Naval Supply System Command has requested assignment of a DODAAC by the Navy Accounting and Finance Center (NAFC).

Section 6-5	Assignment and Use of National Stock Numbers

To the extent that National Stock Numbers (NSNs) or preliminary NSNs are assigned by the U.S. Government for the identification of parts, pieces, items, subassemblies or assemblies to be furnished under this contract, the Contractor shall use such NSNs or preliminary NSNs in the preparation of provisioning lists, package labels, packing lists, shipping containers and shipping documents as required by applicable specifications, standards or Data item Descriptions of the contract or as required by orders for spare and repair parts.  The cognizant U.S. Government Contract Administration Office shall be responsible for providing the Contractor such NSNs or preliminary NSNs which may be assigned and which are not already in possession of the Contractor. 

Section 6-6	Hazardous Material

(a) ALL NEW MATERIAL SHALL BE ASBESTOS-FREE.  If material which contains asbestos is inadvertently specified on a Drawing or other document, it shall be the Contractor’s responsibility to substitute an otherwise equivalent non-asbestos product.

(b) SAFETY CONTROLS ON ASBESTOS MATERIAL.  Certain items of the specification may require the contractor to remove insulation, lagging bulkhead materials, etc., which may contain asbestos.  Asbestos materials should be handled and disposed of, in accordance with section 9 of the PWS.

Section 6-7		Cost of Materials

(a) The material cost Contract Line Item Numbers (CLINs) as provided in Section B, shall be negotiated based on supporting documents such as invoices, catalogs etc. pursuant to specific authorization or the delivery order.

(b) Costs for consumable materials such as office supplies, paper, rags, vehicles or equipment fuel costs, etc., shall be included in contractor’s overhead cost and not separately priced.

Section 6-8	Assignment of Serial Numbers

The Contractor shall request serial number assignment, in writing, from the Cognizant
Technical Program Office, with a copy to the cognizant Contract Administration Office.
The request for serial number assignment shall contain the following minimum information:
(a) Contract number;
(b) Assigned line item number and description;
(c) Assigned type designation;
(d) Assigned model number;
(e) Top drawing number and ID (List of Drawings) number;
(f) Exact quantity for which serial numbers are being requested, including preproduction samples required by the contract; and
(g) National Stock Number

Section 6-9	Government Surplus Property

No former Government surplus property or residual inventory resulting from terminated
Government contracts shall be furnished under this contract unless (1) such property is identified in the Special Contract Requirements or (2) is approved in writing by the ACO. Notwithstanding any such identification in the Special Contract Requirements or approval by the ACO, the Contractor agrees all items or components described in this requirement shall comply in all respects with the specifications contained herein.
SECTION 7	DISPOSAL OF MATERIALS

Section 7-1		Disposal of Scrap 

(a)  All U.S. Government scrap resulting from accomplishment of any delivery order is the property of the Contractor to be disposed as it sees fit. Scrap is defined as property that has no reasonable prospect of being sold except for the recovery value of its basic material content.  The determination as to which material is scrap and which materials are salvage, will be made, or concurred in, by the duly appointed Property Administrator for the cognizant NSA.

(b)  As consideration for retaining the U.S. Government's scrap, the Contractor's price for the performance of the work required herein shall be a net price reflecting the value of the U.S. Government scrap.

(c)  This requirement is not intended to conflict in any way with the clauses entitled "PERFORMANCE" (DFARS 252.217-7010) or "GOVERNMENT PROPERTY" (FAR 52.245-1) under the Master Contract in effect at the time of delivery order award, nor does it relieve the Contractor of any other requirement under such clauses.


SECTION 8	U.S. GOVERNMENT FURNISHED PROPERTY/ MATERIAL/INFORMATION
Section 8-1	Government Furnished Property/Material/Information
(a) Material items that are known to be difficult to procure will be provided as Government Furnished Material (GFM). (For example, gas turbine engine mounts and equipment provided for a significantly complex system upgrades)  When authorized by the ACO and/or included in the delivery order, the contractor shall receive GFM and store in Contractor provided warehouse facility.  GFM will be stored until ready to be installed onboard. The Contractor will be required to transport material to the ship. When tasked via delivery order, the Contractor may be required to provide up to 10,000 sq ft of a secured, weatherproof warehouse in support of authorized work under the contract.
		  
(b)The warehouse shall be in accordance with local building codes and current fire safety regulations. Adequate fire protection apparatus shall be provided inside the facility, and shall include 15-pound, fully charged CO2 fire extinguishers in readily accessible, clearly marked wall mountings; and smoke alarms. The warehouse should also include adequate lighting inside the warehouse and at every exit.  

(c) The contractor shall, in accordance with performance work statement provide logistics, material management, storage, and distribution of Government Furnished Material.

(d) The contractor shall establish and maintain an electronic inventory system of all GFM received, stored, kitted, and delivered.  In addition, the contractor shall provide the U.S. Government unlimited access to the inventory system for audit and evaluation purposes.

(e) The contractor shall store material provided by the Government in the appropriate storage area of the contractor provided warehouse within one day of receipt/inspection. Storage of material and equipment shall be arranged by project (i.e., ship, SHIPALT material) except where size, weight or other physical characteristics require separate storage.  The contractor shall arrange all items in a safe and protected manner to facilitate stock control, physical inventory, issue and security. 

(f)  The contractor will be responsible for the key access security system which will provide keys to the Warehouse.  The contractor shall safeguard and maintain control over all assigned keys.   

(g) The contractor will provide transportation services for the receipt and distribution of GFM, including Hazardous Material, to locations specified by the NSA. 

(h) The contractor, within one (1) hours notice, provide unlimited access to U.S. Government personnel to review, evaluate, audit and obtain any Government Furnished Material in the contractor’s position.

(j)  In addition, the contractor shall adhear to the Government Furnished Material clauses identified below:
	52.245-1 
	Government Property 

	52.245-9 
	Use And Charges 



	252.245-7001 
	Tagging, Labeling, and Marking of Government-Furnished Property 

	252.245-7002 
	Reporting Loss of Government Property 

	252.245-7003 
	Contractor Property Management System Administration 

	252.245-7004 
	Reporting, Reutilization, and Disposal 



If any term or condition of this section conflicts with the above referenced clauses, the clauses shall take precedence.
Section 8-2	Computer Software and/or Computer Database(s) Delivered to and/or Received from the U.S. Government 

(a) The Contractor agrees to test for viruses all computer software and/or computer databases, as defined in the clause entitled "RIGHTS IN NONCOMMERCIAL COMPUTER SOFTWARE AND NONCOMMERCIAL COMPUTER SOFTWARE DOCUMENTATION" (DFARS 252.227-7014), before delivery of that computer software or computer database in whatever media and on whatever system the software is delivered.  The Contractor warrants that any such computer software and/or computer database will be free of viruses when delivered.

(b) The Contractor agrees to test any computer software and/or computer database(s) received from the U.S. Government for viruses prior to use under this contract. 
 
(c) Unless otherwise agreed in writing, any license agreement governing the use of any computer software to be delivered as a result of this contract must be paid-up and perpetual, or so nearly perpetual as to allow the use of the computer software or computer data base with the equipment for which it is obtained, or any replacement equipment, for so long as such equipment is used.  Otherwise the computer software or computer database does not meet the minimum functional requirements of this contract. In the event that there is any routine to disable the computer software or computer database after the software is developed for or delivered to the U.S. Government, that routine shall not disable the computer software or computer database until at least twenty-five calendar years after the delivery date of the affected computer software or computer database to the U.S. Government.

(d) No copy protection devices or systems shall be used in any computer software or computer database delivered under this contract to restrict or limit the U.S. Government from making copies.  This does not prohibit license agreements from specifying the maximum amount of copies that can be made.

(e) Delivery by the Contractor to the U.S. Government of certain technical data and other data is now frequently required in digital form rather than as hard copy.  Such delivery may cause confusion between data rights and computer software rights.  It is agreed that, to the extent that any such data is computer software by virtue of its delivery in digital form, the U.S. Government will be licensed to use that digital-form with exactly the same rights and limitations as if the data had been delivered as hard copy.

(f) Any limited rights legends or other allowed legends placed by a Contractor on technical data or other data delivered in digital form shall be digitally included on the same media as the digital-form data and must be associated with the corresponding digital-form technical data to which the legends apply to the extent possible.  Such legends shall also be placed in human readable form on a visible surface of the media carrying the digital-form data as delivered, to the extent possible.
Section 8-3	Information and Data Furnished by the U.S. Government 

(a) Contract Specifications. The Government will furnish, if not included as an attachment to the contract, any unique contract specifications set forth in this PWS.

(b) Contract Drawings and Data. The Government will furnish contract drawings, design agent drawings, ship construction drawings, and/or other design or alteration data cited or referenced in Section C or in the contract specification as mandatory for use or for contract performance.

(c) Government Furnished Information (GFI). GFI is defined as that information essential for the installation, test, operation, and interface support of all Government Furnished Material enumerated on NAVSEA Form 4205/19 or the PWS, as applicable, attached to the contract. The Government shall furnish only the GFI identified on the NAVSEA Form 4340/2 or Schedule C, as applicable, attached to the contract. The GFI furnished to the contractor need not be in any particular format. Further, the Government reserves the right to revise the listing of GFI on the NAVSEA Form 4340/2 or the PWS, as applicable, as follows:

(1) The Contracting Officer may at any time by written order:
(i) delete, supersede, or revise, in whole or in part, data listed or specifically
referenced in NAVSEA Form 4340/2 or the PWS, as applicable; or
(ii) add items of data or information to NAVSEA Form 4340/2 or the PWS, as applicable; or
(iii) establish or revise due dates for items of data or information in NAVSEA
Form 4340/2 or the PWS, as applicable.
(2) If any action taken by the Contracting Officer pursuant to subparagraph (1)
immediately above causes an increase or decrease in the costs of, or the time required for,
performance of any part of the work under this contract, the contractor may be entitled to
an equitable adjustment in the contract price and delivery schedule in accordance with the procedures provided for in the clause entitled "CHANGES " (DFARS 252.217-7003).

(d) Except for the Government information and data specified by paragraphs (a), (b), and (c) above, the Government will not be obligated to furnish the Contractor any specification, standard, drawing, technical documentation, or other publication, notwithstanding anything to the contrary in the contract specifications, the GFI listed on the NAVSEA Form 4340/2 or  the PWS, as applicable, the clause entitled "GOVERNMENT PROPERTY" (FAR 52.245-1) or "GOVERNMENT PROPERTY INSTALLATION OPERATION SERVICES " (FAR 52.245-2), as applicable, or any other term or condition of this contract.

(e) Referenced Documentation. The Government will not be obligated to furnish
Government specifications and standards, including Navy standard and type drawings and other technical documentation, which are referenced directly or indirectly in the contract specifications set forth in Section C and which are applicable to this contract as specifications. Such referenced documentation may be obtained:

(1) From the ASSIST database via the internet at http://assist.daps.dla.mil/; or

(2) By submitting a request to:
Department of Defense Single Stock Point (DoDSSP)
Building 4, Section D
700 Robbins Avenue
Philadelphia, Pennsylvania 19111-5094
Telephone (215) 697-6396
Facsimile (215) 697-9398

Commercial specifications and standards, which may be referenced in the contract specification or any sub-tier specification or standard, are not available from Government sources and should be obtained from the publishers. 
Section 8-4	 GFP, GFI, GFM Removals

The ACO may, by written notice to the Contractor, direct removal of any or all of the property from storage.  Within the shortest practicable time after receipt of such notice, but in no event more than thirty (30) days thereafter, unless a longer period is agreed to by the parties hereto, the Contractor will dismantle, prepare for shipment and load the item of property affected, on a common carrier at the place of storage in accordance with sound industrial practice and such instructions as the ACO may issue.  The ACO may, by written notice to the Contractor, direct the return of any item of the property removed, and the Contractor shall store the property at the Plant as provided for in Section F.  In the event such items are removed and forwarded to a U.S. Government depot or to a party other than the Contractor, removal and return to storage of said items shall be at the expense of the U.S. Government.	

Section 8-5		Transfer of Government Furnished Material (GFM) and Information (GFI)

The timely transfer of GFM and GFI are critical to the success and schedule of ship availabilities and require accurate, organized and timely receipt and custody transfer to the end users.  The following guidelines are provided to ensure accountability and responsiveness to the customer’s needs.

1. The contractor shall appoint and identify to the Government a Property Manager with the authority to accept direction from the Government, and accomplish all work necessary to facilitate GFM transfer.  This authority need not include the authority to bind the company contractually.
2. Contractor Control of Government Furnished Material is governed by NAVSEA Standard Item 009-20.
3. Transfer of Government Furnished Information to the contractor will typically be by electronic means.
4. All information provided will be in English.  

Section 8-6		Transition of Availability Planning Functions to the Contractor

Planning functions may be initially be provided either by Government planners or  a third party contractor.  The Government may transition those functions to the contractor as capability and capacity are developed via delivery order.
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Section 9-1	Contractor Responsibility for Safety

Nothing in this PWS, nor any U.S. Government act or failure to act in execution of this contract, shall relieve the contractor of its responsibility for the safety of contractor personnel, U.S. Government personnel and property, and the general public. 
Section 9-2	Mishap

If a mishap involving services or supplies under this contract occurs, the contractor shall promptly report the incident within two (2) hours to the COR.  For the purpose of this contract, a mishap is defined as any incident caused by a safety violation by either contractor or U.S. Government personnel that adversely impacts the delivery schedule or causes substantial damage to U.S. Government, public, or private property not owned by the contractor.  The contractor and its subcontractors shall cooperate with and assist U.S. Government personnel throughout any mishap investigation.
  
Section 9-3	Emergency Action Plan

An established Emergency Action Plan is in place for each ship, and can be obtained from the  COR.  All contract employees shall be familiar with and execute all of the procedures detailed in the plan as required. 

Section 9 - 4	Protection of the Vessel

(a)  The Contractor shall provide fire protection in accordance with NSI 009-08, to protect the vessel from fire, and shall maintain a system of inspection over the activities of its welders, burners, riveters, painters, pipe fitters, and similar workers, and of its subcontractors, particularly where such activities are undertaken in the vicinity of the vessel's magazines, fuel oil tanks, or store rooms containing inflammable materials.  All ammunition, fuel oil, motor fuels, and cleaning fluids shall have been off‑loaded and the tanks cleaned, except as may be mutually agreed upon between the Contractor and the NSA prior to work on the vessel by the Contractor.  Fire hose lines shall be maintained by the Contractor ready for immediate use on the vessel at all times while the vessel is berthed alongside the pier.  All tanks under alteration or repair shall be cleaned, washed, and steamed out or otherwise made safe to the extent necessary, and the Contractor shall furnish the vessel's Gas Free Officer and the NSA with a "Gas Chemists' Certificate" before any hot work is done. The Contractor shall maintain a fire watch aboard the vessel in areas where the Contractor is working. NSI 009-07 provides detailed requirements for fire watch.  

(b)  Except as otherwise provided in contractually invoked technical specifications or NAVSEA furnished directives, when the temperature becomes as low as thirty‑five degrees Fahrenheit, the Contractor shall assist the U.S. Government when requested in keeping all pipe‑lines, fixtures, traps, tanks, and other receptacles on the vessel drained to avoid damage from freezing, or if this is not practicable, the vessel shall be kept heated to prevent such damage.  The vessel's stern tube and propeller hubs shall be protected by the Contractor from frost damage by applied heat through the use of a salamander or other proper means.

(c)  The work shall, whenever practicable, be performed in such manner as not to interfere with the work performed by military personnel attached to the vessel, and provisions shall be made so that personnel assigned shall have access to the vessel at all times, it being understood that such personnel will not unduly interfere with the work of the Contractor's workmen.

(d)  The Contractor shall at all times keep the ship and pier laydown areas free from accumulation of waste material or rubbish caused by its employees, or the work performed by the Contractor in accordance with this contract, and at the completion of such work shall remove and properly dispose of all rubbish from Naval Station Rota leaving the vessel and pier laydown areas "broom clean", unless more exactly specified by the NSA.

(e)  The Contractor is responsible for providing an experienced Safety Inspector/Fire Marshall who will accomplish daily inspections of the Contractor's entire work area on the ship, together with the Contracting Office’s Safety Representative. This Safety Inspector/Fire Marshall shall not be one of the Contractor's supervisors or superintendents normally assigned to the ship


Section 9-5		Exclusion of Mercury 

Mercury or mercury containing compounds shall not be intentionally added or come in direct contact with hardware or supplies furnished under this contract. 

Section 9-6		Use of Power Grinders and Saws 

(a)  The Contractor agrees that all portable pneumatic grinders or reciprocating saws that it purchases or acquires subsequent to the date of this contract for use in performance of this contract in naval workplace areas shall be equipped with safety lock‑off devices.

(b)  A "safety lock‑off device" is any operating control which requires positive action by the operator before the tool can be turned on.  The lock‑off device shall automatically and positively lock the throttle in the off position when the throttle is released.  Two consecutive operations by the same hand shall be required first to disengage the lock‑off device and then to turn on the throttle.  The lock‑off device shall be integral with the tool, shall not adversely affect the safety or operating characteristics of the tool, and shall not be easily removable.

(c)  Devices, such as a "dead man control" or "quick‑disconnect", which do not automatically and positively lock the throttle in the off position when the throttle is released, are not safety lock‑off devices.

Section 9-7		Use of Black Oxide Coated Brass Threaded Fasteners (BOCBTFs)

Due to safety concerns, use of BOCBTFs is not authorized when installing or replacing threaded fasteners in the accomplishment of any work required by any Work Item in this contract.


Section 9-8 	Permits for Hot Work and Heavy Equipment	

Permits for hotwork, heavy equipment, or for any other purpose must be obtained by the Contractor.

Section 9-9	Environmental Requirements

Contractors performing work under this contract must comply with all Spanish environmental laws and regulations in accordance with the Environmental Final Governing Standards for Spain of July 2008 (or its current version).   This requirement includes obtaining all necessary licenses and permits to perform actions required under the contract.   

In addition, for all contractor work performed on board Naval Station Rota, contractors must also comply with the relevant portions of the Environmental Final Governing Standards for Spain, including, but not limited to, chapters regarding hazardous material, hazardous waste, polychlorinated biphenyls (PCBs), asbestos, and spill prevention.   

Contractors are responsible for the procurement and the proper receipt, storage, handling, and disposal of all hazardous material that it requires for the performance of the contract.  Hazardous material is defined and listed in the Environmental Final Governing Standards for Spain.

Contractors shall comply, to the greatest extent possible, with the requirements of the following environmental-related NAVSEA Standard Items:  009-02; 009-03; 009-10; 009-61; 009-65; 009-86; 009-97; 077-01. 
		
SECTION 10	SECURITY REQUIREMENTS
Section 10-1	Naval Base Rota Access

Base access and pier access for all contractor personnel is the responsibility of the contractor.   Base access will be in accordance with the procedures set forth in Annex 6 of the Agreement of Defense Cooperation (ADC) between the United States and the Kingdom of Spain.  
		 
Section 10-2	Access to U.S. Naval Vessels by Non-U.S. Citizens

(a)  Non-U.S. citizens shall not have access to U.S. naval vessels, work sites and adjacent areas during performance of this contract, except upon a finding by the NSA or his designated representative that such access should be permitted in the best interests of the United States.  

(b)  If the Contractor desires to employ non‑U.S. citizens in the performance of work under this contract, approval must be obtained prior to access.  To request such approval for non‑U.S. citizens of friendly countries, the Contractor shall submit to the cognizant Contract Administration Office (CAO), an Access Control Plan (ACP) which shall contain as a minimum, the following information:
  
 	(1)  A description of the process for ascertaining citizenship and for vetting/screening employees for security risk.  Contractors shall be responsible for conducting and verifying proper security screening of contractor and subcontractor employees.  The contractor shall identify their company’s policies and processes to screen, for security purposes, prospective employees and to periodically check current employees who might be granted access on and around U.S. vessels.  Contractors shall also indicate the specific screening method(s) to be utilized on subcontractor personnel who might be granted access on and around U.S. vessels.  The specific screening method(s) shall be identified; whether it is based on an internet search, screening of databases, communication with local law enforcement authorities, port security requirements, reference checks, personal interviews, credit checks, etc.

	(2)  Data reflecting the number, nationality, and positions held by non‑U.S. citizen employees, including procedures to update data as non‑U.S. citizen employee information  changes.

	(3)  Contractor's plan for ensuring subcontractor compliance with the provisions of the Contractor's ACP.

	(4)  These conditions and controls are intended to serve as guidelines representing the minimum requirements of an acceptable ACP.  They are not meant to restrict the Contractor in any way from imposing additional controls deemed necessary.

	(5)  A description of the contractor’s employee identification system.  Badge or picture identification will be required for vessel access and movement control for non‑U.S. citizen employees.  The badge or pass must be worn or displayed on outer garments at all times while on the pier or onboard the vessel.

		(i)  Badges must be of such design and appearance that permits easy recognition to facilitate quick and positive identification.

		(ii)  Access authorization and limitations for the bearer must be clearly established and in accordance with applicable security regulations and instructions.

		(iii)  A control system, which provides rigid accountability procedures for handling lost, damaged, forgotten or no longer required badges, must be established.

		(iv)  A badge or pass check must be performed at all points of entry to the vessel.

(c)  To request approval for non‑U.S. citizens of hostile countries (available from cognizant CAO), the contractor shall include in the ACP the following employee data: name, place of birth, citizenship (if different from place of birth), date of entry into Spain, extenuating circumstances (if any) concerning immigration, the number of years employed by the contractor, and the employee’s position.  The NSA or his designated representative will make individual determinations for desirability of access for the above group.  Approval of ACP's for access of non-U.S. citizens of friendly countries will not be delayed for approval of non-U.S. citizens of hostile communist-controlled countries.  Until approval is received, the contractor must deny access to vessels for employees who are non-U.S. citizens of hostile countries.

(d)  The contractor shall fully comply with approved ACPs.  Noncompliance by the contractor or subcontractor serves to cancel any authorization previously granted, in which case the contractor shall be precluded from the continued use of non-U.S. citizens on this contract or agreement until such time as the compliance with an approved ACP is demonstrated and upon a determination by the CAO that the U.S. Government's interests are protected.  Further, the U.S. Government reserves the right to cancel previously granted authority when such cancellation is determined to be in the U.S. Government's best interest.  Use of non-U.S. citizens, without an approved ACP or when a previous authorization has been canceled, will be considered a violation of security regulations.  Upon confirmation by the CAO of such violation, this contract, agreement or any job order issued under this agreement may be terminated for default in accordance with the clause entitled "DEFAULT  (DFARS 252.217-7009).”

(e)  Prime contractors have full responsibility for the proper administration of the approved ACP for all work performed under this contract or agreement, regardless of the location of the vessel, and must ensure compliance by all subcontractors, technical representatives and other persons granted access to U.S. Navy vessels, adjacent areas, and work sites.

(f)  In the event the contractor does not intend to employ non-U.S. citizens in the performance of the work under this contract, but has non-U.S. citizen employees, such employees must be precluded from access to the vessel and its work site and those shops where work on the vessel's equipment is being performed.  The ACP must spell out how non-U.S. citizens are excluded from access to contract work areas.

(g)  The same restriction as in paragraph (f) above applies to other non-U.S. citizens who have access to the contractor's facilities (e.g., for accomplishing facility improvements, from foreign crewed vessels within its facility, etc.)

Section 10-3         Securing Ship Movement  Information

Contractors shall develop a plan to secure U.S. ship movement information (both paper based and electronic).   The plan should describe the company policy regarding dissemination of USN ship visit information to include how it will be protected and who will have access to the information.    This plan may be attached to the ACP addressed in section 10-2.

Section 10-4         Contractor Vehicle Identification

Contractors  shall also identify  in their ACP how their support vehicles and vessels will be marked so that they are readily identifiable to ship’s personnel.

Section 10-5	Privacy Act Compliance

The contractor may be in contact with data and information subject to the Privacy Act of 1974 (Title 5 of the U.S. Code Section 552a).  The contractor shall ensure that its employees assigned to this effort understand and adhere to the requirements of the Privacy Act and to Department of Defense and Department of the Navy regulations that implement the Privacy Act.  Department of Navy policy and procedures implementing the Privacy Act are detailed in SECNAVINST 5211.5E (Department of the Navy Privacy Act (PA) Program), which is available on-line at http://privacy.navy.mil.  The contractor shall identify and safeguard data, information and reports accordingly.  In addition, the contractor shall ensure that contractor employees assigned to the contract are trained on properly identifying and handling data and information subject to the Privacy Act prior to commencing work.  

Section 10-6	Proprietary Information

No data provided to, or developed by, the contractor shall be used for any purpose other than the tasks assigned.  All information (data files and hard copy) becomes the property of the U.S. Government and the contractor shall return them at the completion of the task.  The Government shall not be required to pay royalties, recurring license fees, use tax or similar additional payments for any contractor-developed product or associated software presentation. 




Section 10-7	Access to Proprietary Data or Computer Software

(a)  Performance under this contract may require that the contractor have access to technical data, computer software, or other sensitive data of another party who asserts that such data or software is proprietary.  If access to such data or software is required or to be provided, the contractor shall enter into a written agreement with such party prior to gaining access to such data or software.  The agreement shall address, at a minimum, (1) access to, and use of, the proprietary data or software exclusively for the purposes of performance of the work required by this contract, and (2) safeguards to protect such data or software from unauthorized use or disclosure for so long as the data or software remains proprietary.  In addition, the agreement shall not impose any limitation upon the U.S. Government or its employees with respect to such data or software.  A copy of the executed agreement shall be provided to the ACO.  The U.S. Government may unilaterally modify the contract to list those third parties with which the contractor has agreement(s).

(b)  The contractor agrees to: (1) indoctrinate its personnel who will have access to the data or software as to the restrictions under which access is granted; (2) not disclose the data or software to another party or other contractor personnel except as authorized by the ACO; (3) not engage in any other action, venture, or employment wherein this information will be used, other than under this contract, in any manner inconsistent with the spirit and intent of this requirement; (4) not disclose the data or software to any other party, including, but not limited to, joint venturer, affiliate, successor, or assign of the contractor; and (5) reproduce the restrictive stamp, marking, or legend on each use of the data or software whether in whole or in part.  

(c)  The restrictions on use and disclosure of the data and software described above also apply to such information received from the U.S. Government through any means to which the contractor has access in the performance of this contract that contains proprietary or other restrictive markings.  

(d) The contractor agrees that it will promptly notify the ACO of any attempt by an individual, company, or U.S. Government representative not directly involved in the effort to be performed under this contract to gain access to such proprietary information.  Such notification shall include the name and organization of the individual, company, or U.S. Government representative seeking access to such information.

(e)  The contractor shall include this requirement in subcontracts of any tier which involve access to information covered by paragraph (a), substituting "subcontractor" for “contractor" where appropriate.

(f)  Compliance with this requirement is a material requirement of this contract.

Section 10-8	Use of Navy Support Contractors for Official Contract Files

(a) NAVSUP may use a file room management support contractor, hereinafter referred to
as "the support contractor", to manage its file room, in which all official contract
files, including the official file supporting this procurement, are retained. These official
files may contain information that is considered a trade secret, proprietary, business
sensitive or otherwise protected pursuant to law or regulation, hereinafter referred to as
“protected information”. File room management services consist of any of the following:
secretarial or clerical support; data entry; document reproduction, scanning, imaging, or
destruction; operation, management, or maintenance of paper-based or electronic mail
rooms, file rooms, or libraries; and supervision in connection with functions listed
herein.

(b) The cognizant Contracting Officer will ensure that any NAVSUP contract under
which these file room management services are acquired will contain a requirement that:

	(1) The support contractor not disclose any information;

(2) Individual employees are to be instructed by the support contractor regarding the
sensitivity of the official contract files;

(3) The support contractor performing these services be barred from providing any other
supplies and/or services, or competing to do so, to NAVSUP for the period
of performance of its contract and for an additional three years thereafter unless
otherwise provided by law or regulation; and,

(4) In addition to any other rights the contractor may have, it is a third party beneficiary
who has the right of direct action against the support contractor, or any person to whom
the support contractor has released or disclosed protected information, for the
unauthorized duplication, release, or disclosure of such protected information.

(c) Execution of this contract by the contractor is considered consent to NAVSUP's
permitting access to any information, irrespective of restrictive markings or the nature of
the information submitted, by its file room management support contractor for the
limited purpose of executing its file room support contract responsibilities.

(d) NAVSUP may, without further notice, enter into contracts with other contractors for
these services. Contractors are free to enter into separate non-disclosure agreements with
the file room contractor.  However, any such agreement will not be considered a prerequisite before information submitted is stored in the file room or otherwise encumber the government.

[bookmark: _Toc288120022]SECTION 11		DELIVERABLES
[bookmark: _Toc288120023]Section 11-1	Contractor’s Quality Management System

The contractor shall develop and maintain a quality assurance (QA) plan in order to track and maintain the proficiency, efficiency, and quality of supplies and services.  This QA Plan should detail the methodology to be used by the contractor to monitor and ensure that all contract/delivery order requirements are met, complete, and accurate.  At a minimum, the plan will adhere to the requirements of NSI 009-04 Quality management System; provide. The contractor shall provide the initial Quality Management System to the COR or ACO and the U.S. Government QA Office not later than ten (10) days after contract award.  Contractor will not be issued task orders without an accepted Quality Management System.

Section 11-2          	REQUIRED STANDARDS OF WORKMANSHIP

Unless otherwise specifically provided in this contract, the quality of all supplies rendered hereunder shall conform to the highest standards in the relevant profession, trade, or field of endeavor. All supplies shall be rendered by or supervised by individuals fully qualified in the relevant profession, trade or field, and holding all licenses required by law. Work shall be performed hereunder in accordance with the separately placed task order and any drawing or specifications identified. Navy specifications, standards of material and workmanship shall be followed. 

[bookmark: _Toc288120024]Section 11-3	Monthly Status Report and Cost Report

(a) The contractor shall develop and submit a monthly status report on company letterhead not later than the tenth (10th) day of the month.  At a minimum, this status report shall include the current production status, pending CFR’s and RCC’s, NMD entry status, also provide a synopsis of any issues and/or concerns, any future objectives to be achieved, and a summary of travel costs expended during the reporting period.  At a minimum, the travel section shall contain the traveler’s name, period of travel, destination, purpose, and actual cost.  Provide separate sections based on the types of travel contained in Section 12 of this PWS.  

(b) The monthly cost report shall, at a minimum, include the actual direct cost of the materials, how they were procured, if competition was utilized in the procurement of the materials, the amount and percentage of indirect cost applied, and the total cost of materials, travel and Other Direct Costs (ODC’s) incurred. This cost reports shall be separate from invoicing documentation.  
Section 11-4	Heavy Weather Plan

(a) In order to ensure that Naval vessels and material are protected during gales, storms, hurricanes and destructive weather, the Contractor is required to have a written Heavy Weather Plan (HWP) which assigns responsibilities and prescribes actions to be taken on the approach of and during heavy weather conditions as delineated in NAVSEA Standard Item (SI) 009-69.  In accordance with SI 009-69, the Contractor shall furnish to the NSA, a copy of such HWP, and shall make such changes in the plan as the NSA considers necessary and reasonable to protect and care for vessels and machinery and equipment to be installed therein.

(b) In the event the NSA directs the Contractor to implement the HWP pursuant to SI 009-69 the Contractor may submit to the ACO a request for reimbursement for costs resulting from such actions together with any documentation that the ACO may reasonably require.  The U.S. Government shall reimburse the Contractor for all reasonable, allowable and allocable costs resulting from the Contractor's implementation of the HWP based on such U.S. Government direction.
Section 11-5	Progress Measurement System
No later than 10 days after contract award, the contractor shall provide a plan for their progress measurement system utilized in the tracking of planning and execution efforts.  This system shall accurately detail by work item the contractor’s day by day progress and its relation to the established milestone timeline. 

Detailed requirements for the Progress Measurement System can be found in NAVSEA Standard Item (NSI) 009-60 Schedule and Associated Reports for Availabilities Over 9 Weeks in Duration; provide and manage.
Section 11-6	Contract Data Requirements List (CDRL)
Contract Data may be required per DFARS 215.470 to address any aspect of data and may include management plans, schedules, and other reports. Any required contractor reporting shall be prepared in accordance with Contract Data Requirements List (CDRL), DD Form 1423, which will be specified at time of Delivery Order.
Section 11-7	U.S. Government Furnished Property/Information/Material Report
The contractor shall provide a monthly report on the tracking, storage and utilization of any U.S. Government furnished property/information/material.  This report shall detail the purpose of the Government property/information/material, the duration of need, and detail when it will be returned.  The contractors report shall also include any damage to the provided property/information/material and if there has been any incidents involving these items.  This report shall be provided no later than the 10th day of each month.

SECTION 12	TRAVEL AND OTHER DIRECT COST (ODCs)
Section 12-1	Reimbursable Travel Cost
Except as otherwise provided below under non-reimbursable travel costs, the contractor will be reimbursed for travel costs in accordance with the Federal Travel Regulations (FTR) in effect at the time of the travel. This directive can be accessed at: http://www.gsa.gov/portal/content/104790. 
Travel will be reimbursed at actual cost plus the applicable G&A and/or Overhead amount included in the contract.  The application of profit and/or any other indirect cost on Travel are not allowable under this contract. The COR shall notify the contractor in advance when travel is required. Upon notification, the contractor shall submit a travel request which identifies the estimated travel cost to the COR for approval. A trip report will be submitted in contractor format upon completion of all approved travel (contractor format).
Section 12-2	Non-Reimbursable Travel Cost 

(a) Travel performed for personal convenience and/or daily travel to and from the contractor's facility will not be reimbursed by the Government. 

(b) Travel costs incurred in the replacement of contractor personnel, for any reason, will not be reimbursed by the Government. 

(c) No travel or subsistence costs will be reimbursed for work performed within a 50-mile radius of the place of performance where services are being provided. 

(d) Relocation costs and travel costs incident to relocation of Government facilities are not allowed. 


(e)  Workers being paid under this contract, as prime contractor personnel or subcontractor personnel, will complete a full shift at the worksite, and no compensation will be paid for travel time before or after the shift.

(f)  This requirement pertains only to payments for travel time before or after these workers' regular shifts, and does not apply to legitimate travel costs incurred during normal working hours, provided that those costs are otherwise reasonable, allocable and allowable.  This requirement does not apply to manufacturer's representatives or Original Equipment Manufacturer (OEM) representatives when specifically required by the U.S. Government work specifications.

(g)  Additionally, the Contractor shall not charge, and the U.S. Government shall not pay, any transportation costs under this contract associated with transporting Contractor or subcontractor personnel between the Contractor's facility (or subcontractor's facility), and any other worksite to perform  CNO, CMAV, CM, or EM Availabilities.  Transportation costs include, but are not limited to, bus fare, car fare, train fare, or boat fare, paid by the work force, or paid by the Contractor on behalf of the work force.

Section 12-2	Other Direct Costs (ODCs)

Other direct cost items such as Packaging/Packing, Consultant cost, special tooling and/or test equipment may be required in the performance of these services.  These items shall be purchased by the contractor, only after receiving prior approval from the COR, and shall be allocated in accordance with the estimated not to exceed amounts identified in respective delivery order.  COR approval request shall describe in detail the required ODC’s and be fully justified.  Other direct cost will be reimbursed at actual cost plus allowable, allocable and reasonable any G&A and/or Overhead indirect rates identified in the contract so long as supporting documentation is provided with invoice.  
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Section 13-1	Dock Trials and Fast Cruise

 (a)  Dock Trials.  The purpose of this trial is to conduct preliminary tests necessary to ensure that the ship is ready for operating at sea.  Ship's personnel will conduct all tests and perform all operational functions; however, Contractor personnel will observe tests, record data, and make minor repairs and adjustments as necessary.  The dock trial shall be scheduled in accordance with Work Item 982-31-001.  Contractor personnel are not to interfere with functions of ship's personnel.

 (b)  Fast Cruise.  The "fast cruise" is a simulated underway period.  The purpose of fast cruise is to test to the maximum extent possible, the ship's material and operational readiness condition.  This includes normal watch stations and engineering casualty control procedures.  Contractor personnel will not be allowed onboard during this period unless specifically requested by the NSA.  Fast cruise shall be scheduled after dock trials and prior to sea trials as cited in Specification Item 982-31-001.
Section 13-2	Test and Trials

During the conduct of required tests and trials, the vessel shall be under the control of the vessel's Commander and crew with representatives of the Contractor and the U.S. Government on board to determine whether or not the work done by the Contractor has been satisfactorily performed.  The Contractor shall provide and install all fittings and appliances which may be necessary for dock and sea trials to enable the representatives of the U.S. Government to determine whether the requirements of the contract have been met, and the Contractor shall install and remove instruments and apparatus furnished by the U.S. Government for such trials, as required by the specifications.
Section 13-3	Quality Management System  

The Contractor shall provide and maintain a quality management system acceptable to the Government, and shall perform the inspections and tests pursuant to the company’s program to substantiate that the material and workmanship provided pursuant to the contract conform to the drawings, specifications, and contract requirement listed herein. The Contractor’s quality assurance system shall, as a minimum, be in accordance with NAVSEA Standard Item 009-04. The Government shall have the right to deem work or material furnished by the contractor to be incomplete and not in accordance with the requirements of the contract by reason of the contractor’s failure to:
(1) Comply with any quality assurance terms contained herein (2) provide a written Quality Management System that has been accepted by NSSA within 30 days of contract award, or (3) comply with the requirements of the organization’s accepted Quality Management System.

Section 13-4              Work Certification

The contractor shall track & maintain progress of all availability work in accordance with the work specifications and certify to government representative by signature and/or memorandum the status of work as supporting key events.  The key events shall include but are not limited to: Undocking (where applicable); Production Completion Date (PCD); Combat Systems Production Completion Date (CS-PCD); Dock Trials (DT); Fast Cruise (FC); and Availability Completion (AC).  The contractor’s signature and/or memos shall be recorded in the Availability Certification Book (ACB) maintained by the appropriate government representative.

Section 13-5            In-process Review and Inspection  

The performance by the Contractor shall be subject to in-process review and inspection during performance.  The Contracting Officer’s Representative (COR) and other Government employees may inspect work in progress on any Naval vessel at any time. The Contractor shall respond to any corrective action documents, such as Corrective Action Requests (CARs), Quality Deficiency Reports (QDRs) and audit reports issued by the Government due to non-compliances identified for contract performance. The contractor shall take appropriate corrective and preventive actions and provide a written response as required by and specified on the specific corrective action document.
SECTION 14	FACILITIES
Section 14-1	Facilities to be provided
The contractor will be provided a limited lay down area (approximately 10,000 square feet) on the pier for Contractor use. This area will be reserved for equipment and services required in the execution of the repair.  Office trailers and other support type facilities will not be allowed on the pier without direct permission of the NSA.
Section 14-2	Facilities NOT to be provided

The Contractor's obligation to perform this contract is in no way conditioned upon the providing by the Government of any facilities, except as may be otherwise expressly provided herein.  Accordingly, no such facilities shall be either acquired by the Contractor for the account of the Government or furnished to the Contractor by the Government hereunder.  For the purpose of this requirement, facilities means industrial property (other than material, special tooling, military property, and special test equipment) for production, maintenance, research, development or test, including real property and rights therein, buildings, structures, improvements, and plant equipment as defined in FAR 2.101, FAR 45.101 and DFARS 245.101.

SECTION 15	SPECIFICATIONS AND STANDARDS
Section 15-1	Specifications and Standards

(a)  Definitions.

	 (1)  A "zero-tier reference" is a specification, standard, or drawing that is cited in the contract (including its attachments).

	(2)  A "first-tier reference" is either: (1) a specification, standard, or drawing cited in a zero-tier reference, or (2) a specification cited in a first-tier drawing.

(b)  Requirements.

	All zero-tier and first-tier references, as defined above, are mandatory for use.  All lower tier references shall be used for guidance only.  

Section 15-2	STANDARDIZATION - ALTERNATE I (NAVSEA) (JAN 2008)

Subject to meeting the requirements of the specifications, the Contractor shall utilize equipments and components identical to those of the DDG Class Ships.  Where equipments or components are not available, the Contractor shall select hull, mechanical, and electrical (HM&E) components in the following order:

(a)  Equipment which meets the requirements of the specifications and is identical to equipments and components of the DDG Class Ships.

(b) Equipment which meets the requirements of the specifications and is included in a DLA Mechanicsburg-issued commodity contract for Hull, Mechanical, and Electrical (HM&E) equipment.  Items supported by these HM&E commodity contracts appear on the HM&E corridor of the DoD Emall, and these contracts include provisions for direct contractor purchases against the contracts.  Contractor will follow the Procuring Contracting Officer's (PCO's) instructions to register to place orders through the DoD EMall.

(c) HM&E equipment that meets the requirement of the specification and which is listed in HM&E Equipment Data Research System (HEDRS) with an Engineering Support Code (ESC) of either A, *, G, S, X, Z, P. 

(d)  Equipment which meets the requirements of the specifications (non-standard equipment).  For this category, Provisioning Technical Documentation shall be submitted in accordance with paragraph (e) below, and the requirements of the Contract Data Requirements List (CDRL), Exhibit A & B.

(e)  For Contractor furnished equipments that meet standardization requirements of paragraph (a) or (b) above, only a Statement of Prior Submission is required.  For non-standard equipment, paragraph (d) above, Provisioning Technical Documentation (PTD) shall be developed in accordance with MIL-PRF-49506 dated 11 November 1996, and the Provisioning Requirements Statement.

(f)  For non-standard equipment, paragraph (c) above, new/revised Level 3 drawings per MIL-DTL-31000C dated 9 July 2004 shall be developed for new/modified Contractor furnished equipment.  In addition, the Contractor shall update applicable Level 3 contract ship construction drawings. 

(g)  For non-standard equipment, paragraph (c) above, new/revised technical manuals shall be developed in accordance with NAVSEA Standard Items 009-39, 009-41 and 009-42.  Technical manual management data shall include those deliverable data items required for U.S. Government monitoring/tracking/approval of Contractor's technical manual efforts.

Section 15-3	Updating Specifications and Standards

If, during the performance of this or any other contract, the contractor believes that any contract contains outdated or different versions of any specifications or standards, the contractor may request that all of its contracts be updated to include the current version of the applicable specification or standard.  Updating shall not affect the form, fit or function of any deliverable item or increase the cost/price of the item to the U.S. Government.  The contractor should submit update requests to the Procuring Contracting Officer with copies to the Administrative Contracting Officer and cognizant program office representative for approval.  The contractor shall perform the contract in accordance with the existing specifications and standards until notified of approval/disapproval by the Procuring Contracting Officer.  Any approved alternate specifications or standards will be incorporated into the contract.
Section 15-4	Approval by the U.S. Government 

Approval by the Government as required under this contract and applicable specifications shall not relieve the Contractor of its obligation to comply with the specifications and all other requirements of the contract, nor shall it impose upon the Government any liability it would not have had in the absence of such approval.

APPENDIX A - SPECIFICATIONS/ STANDARDS / TECHNICAL REQUIREMENTS

NAVSEA S9AA0-AB-GOS-010/GSO - General Specification for Overhaul of Surface Ships

NAVSEA S9AA0-AB-GOS-030 - General Specification for Overhaul of Surface Ships (GSO) AEGIS Supplement

ASME-Y14.100M - Engineering Drawing Practices

ASME-Y14.24 - Types and Applications Of Engineering Drawings (Chapter 200 of MIL-STD-100)

ASME-Y14.34M - Associated Lists (Chapter 700 of MIL-STD-100)

ASME-Y14.35M - Revision Of Engineering Drawings and Associated Lists (Chapter 600 of MIL-STD-100)

MIL-DTL-31000B Technical Data Packages, General Specification For EIA 649 dated 2/1/1999 National Consensus Standard For Configuration Management

MIL-HDBK-61A Configuration Management Guidance

MIL-PRF-49506 Performance Specification Logistics Management Information

MIL-PRF-5480G Performance Specification Data, Engineering and Technical: Reproduction


MIL-STD-38784 Notice (2) Standard Practice For Manuals, Technical: General Style and Format Requirements

MIL-STD-2042 Fiber Optic Cable Topology Installation Standard Methods For Naval Ships

NAVAL INSTRUCTIONS

T0300-AB-GYD-010 - Ship Repair Contracting Manual, Appendix 4-E

SL720-AA-MAN-030 Rev 4   Navy Modernization Process Management and Operations Manual (NMP-MOM) 


NAVSEAINST 4790.1A - Expanded Ship Work Breakdown Structure (ESWBS) for Ships, Ship Systems and Combat Systems

[bookmark: PD000164][bookmark: PD000165][bookmark: PD000411][bookmark: PD000172]S9040-AC-IDX-010 - Ships 3-M Reference Information CD (This CD contains the ESWBS information--Expanded Ship Work Breakdown 5D VOL. 1 Structure for Ships, Ships Systems and Combat Systems VOL. 2 Users Guide for the Expanded Ship)
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