


Delivery Indefinite Quantity (IDIQ) contract vehicles, NAY AIR and NA WCAD made 
the strategic decision to change the acquisition strategy for both the follow-on integration 
and engineering technical services procurements to an IDIQ structure during the first 
quarter of FY15. The IDIQ structure will provide increased flexibility for currently 
unknown/unprojected requirements while allowing for rigorous fiduciary oversight. 
The resultant change in strategy has necessitated additional market research · and the 
development of new/updated procurement documentation, pushing the anticipated award 
dates for both follow-on procurements considerably out past initial assessments. This 

· extension is necessary to allow sufficient time to process the competitive follow-on 
procurements while providing uninterrupted integration and engineering technical 
services to the IDS Division. Based on a planned prorated analysis of the current period 
of performance, it has been determined that the approximate value of this extension is 
$34,066,199.25, which will be funded with FY15 and FY16 dollars, which are estimated 
to be appropriated as follows: 

4. Statutory Authority Permitting Other Than Full and Open Competition. 

10 U.S.C. 2304(c)(l ), Only one responsible source and no other supplies or services will 
satisfy agency requirements. 

5. Rationale Justifying Use of Cited Statutory Authority. 

BAE Systems has been performing these services under the awarded contract, N00421-
14-C-0040, which expires 30 April 2015. An extension of services is required until the 
follow-on procurements can be awarded. Given the current acquisition environment, 
historical trends for the competitive award of NAY AIR IDIQ contract vehicles, and 
the current projected milestones for both competitive follow-on procurements, it is 
anticipated that 12 months would be required to openly compete these efforts to 
industry. BAE Systems is the only source capable of providing the necessary 
continuation of these services without causing this significant break in support. lt is 
impossible for another contractor to assume the ongoing workload without a transition 
period, which would cause unacceptable delays in completing or continuing tasks under 
multiple Identification Systems Division programs. Many of these programs directly 
affect/support the fleet and the war fighter. NA WCAD 4.11.2 is the In-Service 
Engineering Activity for many systems that are no longer supported by the original 
equipment manufacturer. BAE Systems provides very specific technical services to 
NAWCAD in support of these systems. Some of the programs that would be disrupted 
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