
DEPARTMENT OF THE NAVY 
NAVAL FACILITIES ENGINEERING COMMAND SOUTHWEST 

1220 PACIFIC HIGHWAY 
SAN DIEGO, CA 92132-5190

J&A 15-21 
JUSTIFICATION AND APPROVAL (J&A) 

FOR USE OF OTHER THAN FULL AND OPEN COMPETITION   

1.  Contracting Activity.  Department of the Navy, Naval Facilities Engineering Command Southwest (NAVFAC 
SW), San Diego, California 

2.  Description of the Action Being Approved.  Approval is sought to modify the existing Commercial and 
Institutional (C&I) Building Construction Group 0053 contracts, collectively the unrestricted Multiple Award 
Construction Contract (MACC), without competition to extend the ordering period. This action will not increase the 
maximum value of the contract or allow for the solicitation of new projects. As such, it does not constitute a “bridge 
contract action.”  Rather, it would extend the ordering period from October 1, 2015 until March 31, 2016 for the 
award of a project currently solicited under the MACC. 
    
The contracts are: 

a) N62473-10-D-5405 Hensel Phelps Construction Co. 
b) N62473-10-D-5406 Harper Construction Co, Inc. 
c) N62473-10-D-5407 Balfour Beatty Construction, LLC 
d) N62473-10-D-5408 Sundt Construction, Inc. 
e) N62473-10-D-5409 RQ Construction, LLC 
f) N62473-10-D-5410 R. A. Burch Construction Co., Inc. 
g) N62473-10-D-5411 Solpac Construction dba Soltek Pacific Construction Co. 
h) N62473-10-D-5412 TB Penick & Sons, Inc. 
i) N62473-10-D-5413 Clark Construction Group – California LP  

3.  Description of Supplies/Services.  NAVFAC SW through the use of the C&I MACC provides design, 
construction, supervision, equipment, materials, labor, and all means necessary to provide complete and usable 
facilities at various locations within Southern California, Arizona, and New Mexico. The preponderance of the work 
is in San Diego County, California. Types of projects may include but are not limited to: industrial buildings, 
commercial type buildings, and institutional buildings, and are either design-build or design-bid-build. The intent of 
the extension is to allow sufficient time to award the following project:  Proposed Task Order (PTO) X036, P-970 
Ammunition Supply Point Upgrade in Las Pulgas (43 Area) at Marine Corps Base (MCB) Camp Pendleton CA. The 
total estimated value of the project is approximately $ . 

4.  Statutory Authority Permitting Other Than Full and Open Competition.  The statutory authority permitting other 
than full and open competition is 10 U.S.C. 2304(c)(2), as implemented by FAR 6.302-2. FAR 6.302-2 permits 
other than full and open competition when there is an unusual and compelling urgency.  

5.  Rationale Justifying Use of Cited Statutory Authority.  

a. The C&I MACC’s ordering period was previously extended from March 18, 2015 to September 30, 2015 to 
allow sufficient time for award of six (6) critical actions that were in progress under the C&I MACC but that 
could not be awarded prior to the original C&I MACC expiration. Four (4) of those actions have been 
awarded, and one (1) of the actions (Q-915 SOF Mobile Communications Detachment Support Facility, 
Imperial Beach, CA) is scheduled for award before the current expiration of the C&I MACC. However, the 
one (1) remaining action in progress is in danger of not being awarded prior to the current C&I MACC 
expiration. 

b. This J&A seeks an extension to the ordering period of the C&I MACC until March 31, 2016 in order to 
allow time for the award of the project identified below. Operations are currently impacted by not having this 
requirement in place (  
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7.  Determination of Fair and Reasonable Cost.  The Contracting Officer will determine fair and reasonable 
proposed cost to the Government for services covered by this J&A on an individual task order basis using FAR Part 
15 procedures. PTO X036 is being competed amongst the current MACC holders so as to ensure adequate price 
competition and fair and reasonable pricing. It is not anticipated that this extension will result in additional cost. 

8.  Actions to Remove Barriers to Future Competition.  As stated in item 6 above, the follow-on MACC was 
competitively procured by NAVFAC SW. Additional extensions to this MACC are not expected.  






