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DOCUMENT 00 01 15

LIST OF DRAWINGS
02/11

PART 1   GENERAL

1.1   SUMMARY

This section lists the drawings for the project pursuant to contract clause 
"DFARS 252.236-7001, Contract Drawings, Maps and Specifications."

1.2   CONTRACT DRAWINGS

Contract drawings are as follows:

DRAWING NO. NAVFAC 
DWG NO.

TITLE

G100
C001
C100
C101
C102
C103
C104
C105
C106
C107
C108
C109
C110
C111
C112
C113
C114
C115
C116
C117
C501

12724802
12724803
12724804
12724805
12724806
12724807
12724808
12724809
12724810
12724811
12724812
12724813
12724814
12724815
12724816
12724817
12724818
12724819
12724820
12724821
12724822

COVER SHEET
GENERAL NOTES, LEGEND AND ABBREVIATIONS
KEY PLAN
PAVEMENT REPAIRS
PAVEMENT REPAIRS
PAVEMENT REPAIRS
PAVEMENT REPAIRS
PAVEMENT REPAIRS
PAVEMENT REPAIRS
PAVEMENT REPAIRS
PAVEMENT REPAIRS
PAVEMENT REPAIRS
PAVEMENT REPAIRS
PAVEMENT REPAIRS
PAVEMENT REPAIRS
PAVEMENT REPAIRS
PAVEMENT REPAIRS
PAVEMENT REPAIRS
PAVEMENT REPAIRS
PAVEMENT REPAIRS
DETAILS

    -- End of Document --
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SECTION 01 11 00

SUMMARY OF WORK
08/15

PART 1   GENERAL

1.1   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval.  Submit the following in accordance with Section 01 33 00 
SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals
Salvage Plan; G

1.2   WORK COVERED BY CONTRACT DOCUMENTS

1.2.1   Project Description

The work includes the repair or replacement of asphalt paving in three 
different phases.   and incidental related work.  Work of each phase in 
indicated on drawings.

1.2.2   Location

The work is located at the SUBASE NLON, approximately as indicated.  The 
exact location will be shown by the Contracting Officer.

1.3   OCCUPANCY OF PREMISES

All building(s) will be occupied during performance of work under this 
Contract.  Occupancy notifications will be posted in a prominent location 
in the work area.

Before work is started, arrange with the Contracting Officer a sequence of 
procedure, means of access, space for storage of materials and equipment, 
and use of approaches, corridors, and stairways.

1.4   EXISTING WORK

In addition to "FAR 52.236-9, Protection of Existing Vegetation, 
Structures, Equipment, Utilities, and Improvements":

a.  Remove or alter existing work in such a manner as to prevent injury or 
damage to any portions of the existing work which remain.

b.  Repair or replace portions of existing work which have been altered 
during construction operations to match existing or adjoining work, as 
approved by the Contracting Officer.  At the completion of operations, 
existing work must be in a condition equal to or better than that which 
existed before new work started.

1.5   LOCATION OF UNDERGROUND UTILITIES

Obtain digging permits prior to start of excavation, and comply with 
Installation requirements for locating and marking underground utilities.  
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Contact local utility locating service a minimum of 48 hours prior to 
excavating, to mark utilities, and within sufficient time required if work 
occurs on a Monday or after a Holiday.  Verify existing utility locations 
indicated on contract drawings, within area of work.

Identify and mark all other utilities not managed and located by the local 
utility companies.  Scan the construction site with Ground Penetrating 
Radar (GPR), electromagnetic, or sonic equipment, and mark the surface of 
the ground or paved surface where existing underground utilities are 
discovered.  Verify the elevations of existing piping, utilities,and any 
type of underground obstruction not indicated, or specified to be removed, 
that is indicated or discovered during scanning, in locations to be 
traversed by piping, ducts, and other work to be conducted or installed.  
Verify elevations before installing new work closer than nearest manhole or 
other structure at which an adjustment in grade can be made.

1.5.1   Notification Prior to Excavation

Notify the Contracting Officer at least 48 hours prior to starting 
excavation work.

PART 2   PRODUCTS

Not used.

PART 3   EXECUTION

Not used.
        -- End of Section --
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SECTION 01 14 00

WORK RESTRICTIONS
11/11

PART 1   GENERAL

1.1   CONTRACTOR ACCESS AND USE OF PREMISES

1.1.1   Activity Regulations

Ensure that Contractor personnel employed on the Activity become familiar 
with and obey Activity regulations including safety, fire, traffic and 
security regulations.  Keep within the limits of the work and avenues of 
ingress and egress.  Wear hard hats in designated areas.  Do not enter any 
restricted areas unless required to do so and until cleared for such 
entry.  Mark Contractor equipment for identification.

1.1.1.1   Subcontractors and Personnel Contacts

Provide a list of contact personnel of the Contractor and subcontractors 
including addresses and telephone numbers for use in the event of an 
emergency.  As changes occur and additional information becomes available, 
correct and change the information contained in previous lists.

1.1.1.2   Identification Badges and Installation Access

Application for and use of badges will be as directed.  Obtain access to 
the installation by participating in the Navy Commercial Access Control 
System (NCACS), or by obtaining passes each day from the Base Pass and 
Identification Office.  Costs for obtaining passes through the NCACS are 
the responsibility of the Contractor.  One-day passes, issued through the 
Base Pass and Identification Office, will be furnished without charge.  
Furnish a completed EMPLOYMENT ELIGIBILITY VERIFICATION (DHS FORM I-9) form 
for all personnel requesting badges.  This form is available at
http://www.uscis.gov/portal/site/uscis by searching or selecting Employment 
Verification (Form I-9) . Immediately report instances of lost or stolen 
badges to the Contracting Officer.

a.  NCACS Program:  NCACS is a voluntary program in which Contractor 
personnel who enroll, and are approved, are subsequently granted access 
to the installation for a period up to one year, or the length of the 
contract, whichever is less, and are not required to obtain a new pass 
from the Base Pass and Identification Office for each visit.  The 
Government performs background screening and credentialing.  Throughout 
the year the Contractor employee must continue to meet background 
screening standards.  Periodic background screenings are conducted to 
verify continued NCACS participation and installation access 
privileges.  Under the NCACS program, no commercial vehicle inspection 
is required, other than for Random Anti-Terrorism Measures (RAM) or in 
the case of an elevation of Force Protection Conditions (FPCON).  
Information on costs and requirements to participate and enroll in 
NCACS is available at http://www.rapidgate.com or by calling 
1-877-727-4342.  Contractors should be aware that the costs incurred to 
obtain NCACS credentials, or costs related to any means of access to a 
Navy Installation, are not reimbursable.  Any time invested, or 
price(s) paid, for obtaining NCACS credentials will not be compensated 
in any way or approved as a direct cost of any contract with the 
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Department of the Navy.

b.  One-Day Passes:  Participation in the NCACS is not mandatory, and if 
the Contractor chooses to not participate, the Contractor's personnel 
will have to obtain daily passes, be subject to daily mandatory vehicle 
inspection, and will have limited access to the installation.  The 
Government will not be responsible for any cost or lost time associated 
with obtaining daily passes or added vehicle inspections incurred by 
non-participants in the NCACS.

1.1.1.3   No Smoking Policy

Smoking is prohibited within and outside of all buildings on installation,  
except in designated smoking areas.  This applies to existing buildings, 
buildings under construction and buildings under renovation.  Discarding 
tobacco materials other than into designated tobacco receptacles is 
considered littering and is subject to fines.  The Contracting Officer will 
identify designated smoking areas.

1.1.2   Working Hours

Regular working hours must consist of an 8 1/2 hour period established by 
the Contractor Officer, between 7 a.m. and 3:30 p.m., Monday through 
Friday, and 7 a.m. to 11 p.m. on Saturday, excluding Government holidays.

1.1.3   Work Outside Regular Hours

Work outside regular working hours requires Contracting Officer approval.  
Make application 15 calendar days prior to such work to allow arrangements 
to be made by the Government for inspecting the work in progress, giving 
the specific dates, hours, location, type of work to be performed, contract 
number and project title.  Based on the justification provided, the 
Contracting Officer may approve work outside regular hours.  During periods 
of darkness, the different parts of the work must be lighted in a manner 
approved by the Contracting Officer.  Make utility cutovers after normal 
working hours or on Saturdays, Sundays, and Government holidays unless 
directed otherwise.

1.1.4   Utility Cutovers and Interruptions

a.  Make utility cutovers and interruptions after normal working hours or 
on Saturdays, Sundays, and Government holidays.  Conform to procedures 
required paragraph WORK OUTSIDE REGULAR HOURS.

b.  Ensure that new utility lines are complete, except for the connection, 
before interrupting existing service.

c.  Interruption to water, sanitary sewer, storm sewer, telephone service, 
electric service, air conditioning, heating, fire alarm, compressed 
air, and  are considered utility cutovers pursuant to the paragraph 
WORK OUTSIDE REGULAR HOURS.

e.  Connection to Existing Sanitary Sewer Line:  Provide positive 
verification that the existing line conveys sanitary sewer; verify line 
is not incorrectly connected to a storm drain.
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PART 2   PRODUCTS

Not Used

PART 3   EXECUTION

Not Used

        -- End of Section --
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SECTION 01 20 00.00 20

PRICE AND PAYMENT PROCEDURES
11/11

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

U.S. ARMY CORPS OF ENGINEERS (USACE)

EP-1110-1-8 (2009) Construction Equipment Ownership 
and Operating Expense Schedule

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval.  Submit the following in accordance with Section 01 33 00 
SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Earned Value Report; G

1.3   EARNED VALUE REPORT

1.3.1   Data Required

This contract requires the use of a cost-loaded Network Analysis Schedule 
(NAS).  The information required for the Schedule of Prices will be entered 
as an integral part of the Network Analysis Schedule. Within 15 calendar 
days of notice of award, prepare and deliver to the Contracting Officer an 
Earned Value Report (construction contract) as directed by the Contracting 
Officer.  Provide a detailed breakdown of the contract price, giving 
quantities for each of the various kinds of work, unit prices, and extended 
prices.  Costs shall be summarized and totals provided for each 
construction category.

1.3.2   Schedule Instructions

Payments will not be made until the Earned Value Report from the 
cost-loaded NAS has been submitted to and accepted by the Contracting 
Officer. Identify the cost for site work, and include incidental work to the
 5 ft line.  Identify costs for the building(s), and include work out to the
 5 ft line. Work out to the 5 ft line shall include construction 
encompassed within a theoretical line 5 ft from the face of exterior walls 
and shall include attendant construction, such as pad mounted HVAC cooling 
equipment, cooling towers, and transformers placed beyond the 5 ft line.

1.4   CONTRACT MODIFICATIONS

In conjunction with the Contract Clause "DFARS 252.236-7000, Modification 
Proposals-Price Breakdown," and where actual ownership and operating costs 
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of construction equipment cannot be determined from Contractor accounting 
records, equipment use rates shall be based upon the applicable provisions 
of the EP-1110-1-8.

1.5   CONTRACTOR'S INVOICE AND CONTRACT PERFORMANCE STATEMENT

1.5.1   Content of Invoice

Requests for payment will be processed in accordance with the Contract 
Clause FAR 52.232-27, Prompt Payment Construction Contracts
and FAR 52.232-5, Payments Under Fixed-Price Construction Contracts.  The 
requests for payment shall include the documents listed below.

a. The Contractor's invoice, on NAVFAC Form 7300/30 furnished by the 
Government, showing in summary form, the basis for arriving at the 
amount of the invoice.  Form 7300/30 shall include certification by 
Quality Control (QC) Manager as required by the contract.

b. The Earned Value Report from the cost-loaded NAS, showing in detail: the 
estimated cost, percentage of completion, and value of completed 
performance. Use NAVFAC LANT Form 4-330/110 (New 7/84) on NAVFAC LANT 
contracts when a Monthly Estimate for Voucher is required.

c. Updated Project Schedule and reports required by the contract.

d. Contractor Safety Self Evaluation Checklist.

e. Other supporting documents as requested.

f. Updated copy of submittal register.

g. Invoices not completed in accordance with contract requirements will be 
returned to the Contractor for correction of the deficiencies.

h. Contractor's Monthly Estimate for Voucher (NAVFAC LANT Form 4-330/110 
(New 7/84)) with Subcontractor and supplier payment certification.

i. Affidavit to accompany invoice (NAVFAC LANT NORVA Form 4-4235/4 
(Rev.5/81)).

j. Materials on Site.

1.5.2   Submission of Invoices

If NFAS Clause 5252.232-9301 is included in the contract, the documents 
listed in paragraph "CONTENT OF INVOICE" shall be provided in their 
entirety as attachments in Wide Area Work Flow (WAWF) for each invoice 
submitted.  The maximum size of each WAWF attachment is two megabytes, but 
there are no limits on the number of attachments.  If a document cannot be 
attached in WAWF due to system or size restriction it shall be provided as 
instructed by the Contracting Officer. 

Monthly invoices and supporting forms for work performed through the 
anniversary award date of the contract shall be submitted to the
Contracting Officer within 5 calendar days of the date of invoice.  For 
example, contract award date is the 7th of the month, the date of each 
monthly invoice shall be the 7th and the invoice shall be submitted by the 
12th of the month.
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1.5.3   Final Invoice

a. A final invoice shall be accompanied by the certification required by 
DFARS 252.247.7023 TRANSPORTATION OF SUPPLIES BY SEA, and the 
Contractor's Final Release. If the Contractor is incorporated, the 
Final Release shall contain the corporate seal. An officer of the 
corporation shall sign and the corporate secretary shall certify the 
Final Release.

b. For final invoices being submitted via WAWF, the original Contractor's 
Final Release Form and required certification of Transportation of 
Supplies by Sea must be provided directly to the respective Contracting 
Officer prior to submission of the final invoice. Once receipt of the 
original Final Release Form and required certification of 
Transportation of Supplies by Sea has been confirmed by the Contracting 
Officer, the Contractor shall then submit final invoice and attach a 
copy of the Final Release Form and required certification of 
Transportation of Supplies by Sea in WAWF.

c. Final invoices not accompanied by the Contractor's Final Release and 
required certification of Transportation of Supplies by Sea will be 
considered incomplete and will be returned to the Contractor.

1.6   PAYMENTS TO THE CONTRACTOR

Payments will be made on submission of itemized requests by the Contractor 
which comply with the requirements of this section, and will be subject to 
reduction for overpayments or increase for underpayments made on previous 
payments to the Contractor.

1.6.1   Obligation of Government Payments

The obligation of the Government to make payments required under the 
provisions of this contract will, at the discretion of the Contracting 
Officer, be subject to reductions and/or suspensions permitted under the 
FAR and agency regulations including the following in accordance with "FAR 
32.503-6:

a.  Reasonable deductions due to defects in material or workmanship;

b.  Claims which the Government may have against the Contractor under or in 
connection with this contract;

c.  Unless otherwise adjusted, repayment to the Government upon demand for 
overpayments made to the Contractor; and

d.  Failure to provide up to date record drawings not current as stated in 
Contract Clause "FAC 5252.236-9310, Record Drawings."

1.6.2   Payment for Onsite and Offsite Materials

Progress payments may be made to the contractor for materials delivered on 
the site, for materials stored off construction sites, or materials that 
are in transit to the construction sites under the following conditions:

a. FAR 52.232-5(b) Payments Under Fixed Price Construction Contracts.

b. Materials delivered on the site but not installed, including completed 
preparatory work, and off-site materials to be considered for progress 
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payment shall be major high cost, long lead, special order, or 
specialty items, not susceptible to deterioration or physical damage in 
storage or in transit to the construction site.  Examples of materials 
acceptable for payment consideration include, but are not limited to, 
structural steel, non-magnetic steel, non-magnetic aggregate, 
equipment, machinery, large pipe and fittings,precast/prestressed 
concrete products, plastic lumber (e.g., fender piles/curbs), and 
high-voltage electrical cable. Materials not acceptable for payment 
include consumable materials such as nails, fasteners, conduits, gypsum 
board, glass, insulation, and wall coverings.

c. Materials to be considered for progress payment prior to installation 
shall be specifically and separately identified in the Contractor's 
estimates of work submitted for the Contracting Officer's approval in 
accordance with Earned Value Report requirement of this contract.  
Requests for progress payment consideration for such items shall be 
supported by documents establishing their value and that the title 
requirements of the clause at FAR 52.232-5 have been met.

d. Materials are adequately insured and protected from theft and exposure.

e. Provide a written consent from the surety company with each payment 
request for offsite materials.

f. Materials to be considered for progress payments prior to installation 
shall be stored either in Hawaii, Guam, Puerto Rico, or the Continental 
United States.  Other locations are subject to written approval by the 
Contracting Officer.

PART 2   PRODUCTS

Not Used

PART 3   EXECUTION

Not Used

        -- End of Section --
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SECTION 01 30 00

ADMINISTRATIVE REQUIREMENTS
08/15

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (2014) Safety and Health Requirements 
Manual

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval.  Submit the following in accordance with Section 01 33 00 
SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

View Location Map; G

Progress and Completion Pictures; G

1.3   VIEW LOCATION MAP

Submit, prior to or with the first digital photograph submittals, a sketch 
or drawing indicating the required photographic locations.  Update as 
required if the locations are moved.

1.4   PROGRESS AND COMPLETION PICTURES

Photographically document site conditions prior to start of construction 
operations.  Provide monthly, and within one month of the completion of 
work, digital photographs, 1600x1200x24 bit true color  minimum resolution 
in JPEG file format showing the sequence and progress of work.  Take a 
minimum of 20 digital photographs each week throughout the entire project 
from a minimum of ten views from points located by the Contracting 
Officer.  Submit with the monthly invoice two sets of digital photographs, 
each set on a separate compact disc (CD) or data versatile disc (DVD), 
cumulative of all photos to date.  Indicate photographs demonstrating 
environmental procedures.  Provide photographs for each month in a separate 
monthly directory and name each file to indicate its location on the view 
location sketch.  Also provide the view location sketch on the CD or DVD as 
a digital file.  Include a date designator in file names.  Cross reference 
submittals in the appropriate daily report.  Photographs provided are for 
unrestricted use by the Government.

1.5   MINIMUM INSURANCE REQUIREMENTS

Provide the minimum insurance coverage required by FAR 28.307-2 LIABILITY,  
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during the entire period of performance under this contract.  Provide other 
insurance coverage as required by State law.

1.6   SUPERVISION

1.6.1   Minimum Communication Requirements

Have at least one qualified superintendent, or competent alternate, capable 
of reading, writing, and conversing fluently in the English language, on 
the job-site at all times during the performance of contract work.  In 
addition, if a Quality Control (QC) representative is required on the 
contract, then that individual must also have fluent English communication 
skills.

1.6.2   Superintendent Qualifications

The project superintendent must have a minimum of 10 years experience in 
construction with at least 5 of those years as a superintendent on projects 
similar in size and complexity.  The individual must be familiar with the 
requirements of EM 385-1-1 and have experience in the areas of hazard 
identification and safety compliance.  The individual must be capable of 
interpreting a critical path schedule and construction drawings.  The 
qualification requirements for the alternate superintendent are the same as 
for the project superintendent.  The Contracting Officer may request proof 
of the superintendent's qualifications at any point in the project if the 
performance of the superintendent is in question.

1.6.2.1   Duties

The project superintendent is primarily responsible for managing and 
coordinating day-to-day production and schedule adherence on the project.  
The superintendent is required to attend NAVFAC Red Zone meetings, 
partnering meetings, and quality control meetings.  The superintendent or 
qualified alternative must be on-site at all times during the performance 
of this contract until the work is completed and accepted.

1.6.3   Non-Compliance Actions

The Project Superintendent is subject to removal by the Contracting Officer 
for non-compliance with requirements specified in the contract and for 
failure to manage the project to insure timely completion.  Furthermore, 
the Contracting Officer may issue an order stopping all or part of the work 
until satisfactory corrective action has been taken.  No part of the time 
lost due to such stop orders is acceptable as the subject of claim for 
extension of time for excess costs or damages by the Contractor.

1.7   PRECONSTRUCTION MEETING

After award of the contract but prior to commencement of any work at the 
site, meet with the Contracting Officer to discuss and develop a mutual 
understanding relative to the administration of the value engineering and 
safety program, preparation of the schedule of prices or earned value 
report, shop drawings, and other submittals, scheduling programming, 
prosecution of the work, and clear expectations of the "Interim DD Form 
1354" Submittal.  Major subcontractors who will engage in the work must 
also attend.
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1.8   FACILITY TURNOVER PLANNING MEETINGS (NAVFAC Red Zone - NRZ)

Meet with the Government to identify strategies to ensure the project is 
carried to expeditious closure and turnover to the Client.  Start the 
turnover process at the Pre-Construction Conference meeting with a 
discussion of the NAVFAC Red Zone (NRZ) process and convene at regularly 
scheduled NRZ Meetings.  Include the following in the facility Turnover 
effort:

1.8.1   NRZ Checklist

a.  Contracting Officer's Technical Representative (COTR) will provide the 
Contractor a copy of the NRZ Checklist template prior to 75 percent 
completion.

b.  Prior to 75 percent completion add/delete critical activities to the 
NRZ Checklist template as necessary to match the project scope, and 
schedule critical activities and insert planned completion dates in the 
NRZ checklist for each critical activity.  Present the NRZ Checklist to 
COTR and review during a regularly scheduled QC Meeting.

1.8.2   Meetings

a.  Upon Government acceptance of the NRZ Checklist, the Project 
Superintendent is required to lead regular NRZ Meetings beginning at 
approximately 75 percent project completion, or three to six months 
prior to Beneficial Occupancy Date (BOD), whichever comes first.

b.  The Contracting Officer will determine the frequency of the meetings, 
which is expected to increase as the project completion draws nearer.

c.  Using the NRZ Checklist as a Plan of Action and Milestones (POAM) and 
basis for discussion, review upcoming critical activities and 
strategies to ensure work is completed on time.

d.  Coordinate with the COTR any upcoming activities that require 
Government involvement.

e.  Maintain the NRZ Checklist by documenting the actual completion dates 
as work is completed and update the NRZ Checklist with revised planned 
completion dates as necessary to match progress.  Distribute copies of 
the current NRZ Checklist to attendees at each NRZ Meeting.

1.9   PARTNERING

To most effectively accomplish this contract, the Government requires the 
formation of a cohesive partnership within the Project Team whose members 
are from the Government, the Contractor and their Subcontractors.  Key 
personnel from the Supported Command, the End User (who will occupy the 
facility), the Government Design and Construction team and Subject Matter 
Experts, the Installation, the Contractor and Subcontractors, and the 
Designer of Record will be invited to participate in the Partnering 
process.  The Partnership will draw on the strength of each organization in 
an effort to achieve a project that is without any safety mishaps, conforms 
to the Contract, and stays within budget and on schedule.

The Contracting Officer will provide Information on the Partnering Process 
and a list of key and optional personnel who should attend the Partnering 
meeting.
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1.9.1   Informal Partnering

The Contracting Officer will organize the Partnering Sessions with key 
personnel of the project team, including Contractor personnel and 
Government personnel.

The Initial Partnering session should be a part of the Pre-Construction 
Meeting.  Partnering sessions will be held at a location agreed to by the 
Contracting Officer and the Contractor (typically a conference room 
provided by the PWD FEAD/ROICC office or the Contractor).  The Initial 
Informal Partnering Session will be conducted and facilitated using 
electronic media (a video and accompanying forms) provided by the 
Contracting Officer.  The Partners will determine the frequency of the 
follow-on sessions, at no more than 3 to six month intervals.

1.10   ELECTRONIC MAIL (E-MAIL) ADDRESS

Establish and maintain electronic mail (e-mail) capability along with the 
capability to open various electronic attachments as text files, pdf files, 
and other similar formats.  Within 10 days after contract award, provide 
the Contracting Officer a single (only one) e-mail address for electronic 
communications from the Contracting Officer related to this contract 
including, but not limited to contract documents, invoice information, 
request for proposals, and other correspondence.  The Contracting Officer 
may also use email to notify the Contractor of base access conditions when 
emergency conditions warrant, such as hurricanes or terrorist threats.  
Multiple email addresses are not allowed.

It is the Contractor's responsibility to make timely distribution of all 
Contracting Officer initiated e-mail with its own organization including 
field office(s).  Promptly notify the Contracting Officer, in writing, of 
any changes to this email address.

PART 2   PRODUCTS

Not Used

PART 3   EXECUTION

Not Used

        -- End of Section --
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SECTION 01 32 01.00 10

PROJECT SCHEDULE
02/15

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

AACE INTERNATIONAL (AACE)

AACE 29R-03 (2011) Forensic Schedule Analysis

AACE 52R-06 (2006) Time Impact Analysis - As Applied 
in Construction

U.S. ARMY CORPS OF ENGINEERS (USACE)

ER 1-1-11 (1995) Administration -- Progress, 
Schedules, and Network Analysis Systems

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval.   Submit the following in accordance with Section 01 33 00 
SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Project Scheduler Qualifications; G
Preliminary Project Schedule; G
Initial Project Schedule; G
Periodic Schedule Update; G

1.3   PROJECT SCHEDULER QUALIFICATIONS

Designate an authorized representative to be responsible for the 
preparation of the schedule and all required updating and production of 
reports.  The authorized representative must have a minimum of 2-years 
experience scheduling construction projects similar in size and nature to 
this project with scheduling software that meets the requirements of this 
specification.  Representative must have a comprehensive knowledge of CPM 
scheduling principles and application.

PART 2   PRODUCTS

2.1   SOFTWARE

The scheduling software utilized to produce and update the schedules 
required herein must be capable of meeting all requirements of this 
specification.
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2.1.1   Government Default Software

The Government intends to use Primavera P6.  

2.1.2   Contractor Software

Scheduling software used by the contractor must be commercially available 
from the software vendor for purchase with vendor software support 
agreements available.  The software routine used to create the required 
sdef file must be created and supported by the software manufacturer.

2.1.2.1   Primavera

If Primavera P6 is selected for use, provide the "xer" export file in a 
version of P6 importable by the Government system.

2.1.2.2   Other Than Primavera

If the contractor chooses software other than Primavera P6, that is 
compliant with this specification, provide for the Government's use two 
licenses, two computers, and training for two Government employees in the 
use of the software.  These computers will be stand-alone and not connected 
to Government network.  Computers and licenses will be returned at project 
completion.

PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

Prepare for approval a Project Schedule, as specified herein, pursuant to 
FAR Clause 52.236-15, SCHEDULE FOR CONSTRUCTION CONTRACTS.  Show in the 
schedule the proposed sequence to perform the work and dates contemplated 
for starting and completing all schedule activities.  The scheduling of the 
entire project is required.  The scheduling of construction  is the 
responsibility of the Contractor.  Contractor management personnel must 
actively participate in its development. Subcontractors and suppliers  
working on the project must also contribute in developing and maintaining 
an accurate Project Schedule.  Provide a schedule that is a forward 
planning as well as a project monitoring tool.  Use the Critical Path 
Method (CPM) of network calculation to generate all Project Schedules.  
Prepare each Project Schedule using the Precedence Diagram Method (PDM).

3.2   BASIS FOR PAYMENT AND COST LOADING

The schedule is the basis for determining contract earnings during each 
update period and therefore the amount of each progress payment.  The 
aggregate value of all activities coded to a contract CLIN must equal the 
value of the CLIN.

3.2.1   Activity Cost Loading

Activity cost loading must be reasonable and without front-end loading.  
Provide additional documentation to demonstrate reasonableness if requested 
by the Contracting Officer.

3.2.2   Withholdings / Payment Rejection

Failure to meet the requirements of this specification may result in the 
disapproval of the preliminary, initial or periodic schedule updates and 
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subsequent rejection of payment requests until compliance is met.   

In the event that the Contracting Officer directs schedule revisions and 
those revisions have not been included in subsequent Project Schedule 
revisions or updates, the Contracting Officer may withhold 10 percent of 
pay request amount from each payment period until such revisions to the 
project schedule have been made.

3.3   PROJECT SCHEDULE DETAILED REQUIREMENTS 

3.3.1   Level of Detail Required

Develop the Project Schedule to the appropriate level of detail to address 
major milestones and to allow for satisfactory project planning and 
execution.  Failure to develop the Project Schedule to an appropriate level 
of detail will result in its disapproval.  The Contracting Officer will 
consider, but is not limited to, the following characteristics and 
requirements to determine appropriate level of detail:

3.3.2   Activity Durations

Reasonable activity durations are those that allow the progress
of ongoing activities to be accurately determined between update periods.  
Less than 2 percent of all non-procurement activities may have Original 
Durations (OD) greater than 20 work days or 30 calendar days.

3.3.3   Procurement Activities

Include activities associated with the critical submittals and their 
approvals, procurement, fabrication, and delivery of long lead materials, 
equipment, fabricated assemblies, and supplies.  Long lead procurement 
activities are those with an anticipated procurement sequence of over 90 
calendar days.

3.3.4   Mandatory Tasks

Include the following activities/tasks in the initial project schedule and 
all updates. 

a.  Submission, review and acceptance of SD-01 Preconstruction Submittals 
(individual activity for each).

b.  Submission, review and acceptance of features require design completion 

c.  Submission of mechanical/electrical/information systems layout drawings.
 

d.  Long procurement activities 

e.  Submission and approval of O & M manuals. 

f.  Submission and approval of as-built drawings. 

g.  Submission and approval of DD1354 data and installed equipment lists.

h.  Submission and approval of testing and air balance (TAB). 

i.  Submission of TAB specialist design review report. 
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j.  Submission and approval of fire protection specialist. 

k.  Submission and approval of Building Commissioning Plan, test data, and 
reports:  Develop the schedule logic associated with testing and 
commissioning of mechanical systems to a level of detail consistent 
with the contract commissioning requirements. All tasks associated with 
all building testing and commissioning will be completed prior to 
submission of building commissioning report and subsequent contract 
completion. 

l.  Air and water balancing. 

m.  Building commissioning - Functional Performance Testing.

n.  Controls testing plan submission. 

o.  Controls testing. 

p.  Performance Verification testing. 

q.  Other systems testing, if required. 

r.  Contractor's pre-final inspection. 

s.  Correction of punch list from Contractor's pre-final inspection. 

t.  Government's pre-final inspection. 

u.  Correction of punch list from Government's pre-final inspection. 

v.  Final inspection.

3.3.5   Government Activities

Show Government and other agency activities that could impact progress.  
These activities include, but are not limited to:  approvals, environmental 
permit approvals by State regulators, inspections, utility tie-in, 
Government Furnished Equipment (GFE) and Notice to Proceed (NTP) for 
phasing requirements.

3.3.6   Standard Activity Coding Dictionary

Use the activity coding structure defined in the Standard Data Exchange 
Format (SDEF) in ER 1-1-11.  This exact structure is mandatory.  Develop 
and assign all Activity Codes to activities as detailed herein.  A template 
SDEF compatible schedule backup file is available on the QCS web site: 
http://rms.usace.army.mil.  

The SDEF format is as follows:

Field Activity Code Length Description

1 WRKP 3 Workers per day

2 RESP 4 Responsible party

3 AREA 4 Area of work
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Field Activity Code Length Description

4 MODF 6 Modification Number

5 BIDI 6 Bid Item (CLIN)

6 PHAS 2 Phase of work

7 CATW 1 Category of work

8 FOW 20 Feature of work*

*Some systems require that FEATURE OF WORK values be placed in several 
activity code fields.  The notation shown is for Primavera P6.  Refer to 
the specific software guidelines with respect to the FEATURE OF WORK 
field requirements.

 
3.3.6.1   Workers Per Day (WRKP)

Assign Workers per Day for all field construction or direct work 
activities, if directed by the Contracting Officer.  Workers per day is 
based on the average number of workers expected each day to perform a task 
for the duration of that activity.

3.3.6.2   Responsible Party Coding (RESP)

Assign responsibility code for all activities to the Prime Contractor, 
Subcontractor(s) or Government agency(ies) responsible for performing the 
activity.

a.  Activities coded with a Government Responsibility code include, but are 
not limited to:  Government approvals, Government design reviews, 
environmental permit approvals by State regulators, Government 
Furnished Property/Equipment (GFP) and Notice to Proceed (NTP) for 
phasing requirements.

b.  Activities cannot have more than one Responsibility Code.  Examples of 
acceptable activity code values are: DOR (for the designer of record); 
ELEC (for the electrical subcontractor); MECH (for the mechanical 
subcontractor); and GOVT (for USACE).

3.3.6.3   Area of Work Coding (AREA)

Assign Work Area code to activities based upon the work area in which the 
activity occurs.  Define work areas based on resource constraints or space 
constraints that would preclude a resource, such as a particular trade or 
craft work crew from working in more than one work area at a time due to 
restraints on resources or space.  Examples of Work Area Coding include 
different areas within a floor of a building, different floors within a 
building, and different buildings within a complex of buildings.  
Activities cannot have more than one Work Area Code.

Not all activities are required to be Work Area coded.  A lack of Work Area 
coding indicates the activity is not resource or space constrained.
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3.3.6.4   Modification Number (MODF)

Assign a Modification Number Code to any activity or sequence of activities 
added to the schedule as a result of a Contract Modification, when approved 
by Contracting Officer.  Key all Code values to the Government's 
modification numbering system.  An activity can have only one Modification 
Number Code.

3.3.6.5   Bid Item Coding (BIDI)

Assign a Bid Item Code to all activities using the Contract Line Item 
Schedule (CLIN) to which the activity belongs, even when an activity is not 
cost loaded.  An activity can have only one BIDI Code.

3.3.6.6   Phase of Work Coding (PHAS)

Assign Phase of Work Code to all activities.  Examples of phase of work are 
procurement phase and construction phase.  Each activity can have only one 
Phase of Work code.

a.  Code proposed fast track design and construction phases proposed to 
allow filtering and organizing the schedule by fast track design and 
construction packages.

b.  If the contract specifies phasing with separately defined performance 
periods, identify a Phase Code to allow filtering and organizing the 
schedule accordingly.

3.3.6.7   Category of Work Coding (CATW)

Assign a Category of Work Code to all activities.  Category of Work Codes 
include, but are not limited to  construction submittal,  procurement, 
fabrication, weather sensitive installation, non-weather sensitive 
installation, start-up, and testing activities.  Each activity can have no 
more than one Category of Work Code.

3.3.6.8   Feature of Work Coding (FOW)

Assign a Feature of Work Code to appropriate activities based on the 
Definable Feature of Work to which the activity belongs based on the 
approved QC plan.

Definable Feature of Work is defined in Section 01 45 00.00 10 QUALITY 
CONTROL.  An activity can have only one Feature of Work Code.

3.3.7   Contract Milestones and Constraints

Milestone activities are to be used for significant project events 
including, but not limited to, project phasing, project start and end 
activities, or interim completion dates.  The use of artificial float 
constraints such as "zero free float" or "zero total float" are prohibited. 

Mandatory constraints that ignore or effect network logic are prohibited.  
No constrained dates are allowed in the schedule other than those specified 
herein.  Submit additional constraints to the Contracting Officer for 
approval on a case by case basis. 
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3.3.7.1   Project Start Date Milestone and Constraint

The first activity in the project schedule must be a start milestone titled 
"NTP Acknowledged," which must have a "Start On" constraint date equal to 
the date that the NTP is acknowledged.

3.3.7.2   End Project Finish Milestone and Constraint

The last activity in the schedule must be a finish milestone titled "End 
Project."

Constrain the project schedule to the Contract Completion Date in such a 
way that if the schedule calculates an early finish, then the float 
calculation for "End Project" milestone reflects positive float on the 
longest path.  If the project schedule calculates a late finish, then the 
"End Project" milestone float calculation reflects negative float on the 
longest path.  The Government is under no obligation to accelerate 
Government activities to support a Contractor's early completion.

3.3.7.3   Interim Completion Dates and Constraints

Constrain contractually specified interim completion dates to show negative 
float when the calculated late finish date of the last activity in that 
phase is later than the specified interim completion date.

3.3.7.3.1   Start Phase

Use a start milestone as the first activity for a project phase.  Call the 
start milestone "Start Phase X" where "X" refers to the phase of work.

3.3.7.3.2   End Phase

Use a finish milestone as the last activity for a project phase.  Call the 
finish milestone "End Phase X" where "X" refers to the phase of work.

3.3.8   Calendars

Schedule activities on a Calendar to which the activity logically belongs.  
Develop calendars to accommodate any contract defined work period such as a 
7-day calendar for Government Acceptance activities, concrete cure times, 
etc.  Develop the default Calendar to match the physical work plan with 
non-work periods identified including weekends and holidays.  Develop 
sSeasonal Calendar(s) and assign to seasonally affected activities as 
applicable. 

If an activity is weather sensitive it should be assigned to a calendar 
showing non-work days on a monthly basis, with the non-work days selected 
at random across the weeks of the calendar, using the anticipated days 
provided in the contract clause TIME EXTENSIONS FOR UNUSUALLY SEVERE 
WEATHER.  Assign non-work days over a seven-day week as weather records are 
compiled on seven-day weeks, which may cause some of the weather related 
non-work days to fall on weekends.  

3.3.9   Open Ended Logic

Only two open ended activities are allowed: the first activity "NTP 
Acknowledged" may have no predecessor logic, and the last activity -"End 
Project" may have no successor logic. 
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Predecessor open ended logic may be allowed in a time impact analyses upon 
the Contracting Officer's approval. 

3.3.10   Default Progress Data Disallowed

Actual Start and Finish dates must not automatically update with default 
mechanisms included in the scheduling software.  Updating of the percent 
complete and the remaining duration of any activity must be independent 
functions.  Disable program features that calculate one of these parameters 
from the other.  Activity Actual Start (AS) and Actual Finish (AF) dates 
assigned during the updating process must match those dates provided in the 
Contractor Quality Control Reports.  Failure to document the AS and AF 
dates in the Daily Quality Control report will result in disapproval of the 
Contractor's schedule.

3.3.11   Out-of-Sequence Progress 

Activities that have progressed before all preceding logic has been 
satisfied (Out-of-Sequence Progress) will be allowed only on a case-by-case 
basis subject to approval by the Contracting Officer.  Propose logic 
corrections to eliminate out of sequence progress or justify not changing 
the sequencing for approval prior to submitting an updated project 
schedule.  Address out of sequence progress or logic changes in the 
Narrative Report and in the periodic schedule update meetings.

3.3.12   Added and Deleted Activities

Do not delete activities from the project schedule or add new activities to 
the schedule without approval from the Contracting Officer.  Activity ID 
and description changes are considered new activities and cannot be changed 
without Contracting Officer approval.

3.3.13   Original Durations

Activity Original Durations (OD) must be reasonable to perform the work 
item.  OD changes are prohibited unless justification is provided
and approved by the Contracting Officer.

3.3.14   Leads, Lags, and Start to Finish Relationships

Lags must be reasonable as determined by the Government and not used in 
place of realistic original durations, must not be in place to artificially 
absorb float, or to replace proper schedule logic. 

a.  Leads (negative lags) are prohibited. 

b.  Start to Finish (SF) relationships are prohibited.

3.3.15   Retained Logic

Schedule calculations must retain the logic between predecessors and 
successors ("retained logic" mode) even when the successor activity(s) 
starts and the predecessor activity(s) has not finished (out-of-sequence 
progress).  Software features that in effect sever the tie between 
predecessor and successor activities when the successor has started and the 
predecessor logic is not satisfied ("progress override") are not be allowed.
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3.3.16   Percent Complete

Update the percent complete for each activity started, based on the 
realistic assessment of earned value.  Activities which are complete but 
for remaining minor punch list work and which do not restrain the 
initiation of successor activities may be declared 100 percent complete to 
allow for proper schedule management.

3.3.17   Remaining Duration

Update the remaining duration for each activity based on the number of 
estimated work days it will take to complete the activity.  Remaining 
duration may not mathematically correlate with percentage found under 
paragraph entitled Percent Complete.

3.3.18   Cost Loading of Closeout Activities

Cost load the "Correction of punch list from Government pre-final 
inspection" activity(ies) not less than 1 percent of the present contract 
value.  Activity(ies) may be declared 100 percent complete upon the 
Government's verification of completion and correction of all punch list 
work identified during Government pre-final inspection(s). 

3.3.18.1   As-Built Drawings

If there is no separate contract line item (CLIN) for as-built drawings, 
cost load the "Submission and approval of as-built drawings" activity not 
less than $35,000 or 1 percent of the present contract value, which ever is 
greater, up to $200,000.  Activity will be declared 100 percent complete 
upon the Government's approval.

3.3.18.2   O & M Manuals

Cost load the "Submission and approval of O & M manuals" activity not less 
than $20,000.  Activity will be declared 100 percent complete upon the 
Government's approval of all O & M manuals.

3.3.19   Anticipated Adverse Weather

Paragraph applicable to contracts with clause entitled TIME EXTENSIONS FOR 
UNUSUALLY SEVERE WEATHER.  Reflect the number of anticipated adverse 
weather delays allocated to a weather sensitive activity in the activity's 
calendar.

3.3.20   Early Completion Schedule and the Right to Finish Early

An Early Completion Schedule is an Initial Project Schedule (IPS) that 
indicates all scope of the required contract work will be completed before 
the contractually required completion date. 

a.  No IPS indicating an Early Completion will be accepted without being 
fully resource-loaded (including crew sizes and manhours) and the 
Government agreeing that the schedule is reasonable and achievable. 

b.  The Government is under no obligation to accelerate work items it is 
responsible for to ensure that the early completion is met nor is it 
responsible to modify incremental funding (if applicable) for the 
project to meet the contractor's accelerated work.
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3.4   PROJECT SCHEDULE SUBMISSIONS 

Provide the submissions as described below.  The data CD/DVD, reports, and 
network diagrams required for each submission are contained in paragraph 
SUBMISSION REQUIREMENTS.  If the Contractor fails or refuses to furnish the 
information and schedule updates as set forth herein, then the Contractor 
will be deemed not to have provided an estimate upon which a progress 
payment can be made.

Review comments made by the Government on the schedule(s) do not relieve 
the Contractor from compliance with requirements of the Contract Documents.

3.4.1   Preliminary Project Schedule Submission

Within 15 calendar days after the NTP is acknowledged submit the 
Preliminary Project Schedule defining the planned operations detailed for 
the first 90 calendar days for approval.  The approved Preliminary Project 
Schedule will be used for payment purposes not to exceed 90 calendar days 
after NTP.  Completely cost load the Preliminary Project Schedule to 
balance the contract award CLINS shown on the Price Schedule.  The 
Preliminary Project Schedule may be summary in nature for the remaining 
performance period. It must be early start and late finish constrained and 
logically tied as specified.  The Preliminary Project Schedule forms the 
basis for the Initial Project Schedule specified herein and must include 
all of the required plan and program preparations, submissions and 
approvals identified in the contract (for example, Quality Control Plan, 
Safety Plan, and Environmental Protection Plan) as well as design 
activities, planned submissions of all early design packages, permitting 
activities, design review conference activities, and other non-construction 
activities intended to occur within the first 90 calendar days.  Government 
acceptance of the associated design package(s) and all other specified 
Program and Plan approvals must occur prior to any planned construction 
activities.  Activity code any activities that are summary in nature after 
the first 90 calendar days with Bid Item (CLIN) code (BIDI), Responsibility 
Code (RESP) and Feature of Work code (FOW).

3.4.2   Initial Project Schedule Submission

Submit the Initial Project Schedule for approval within 42 calendar days 
after notice to proceed is issued.  The schedule must demonstrate a 
reasonable and realistic sequence of activities which represent all work 
through the entire contract performance period.  No payment will be made 
for work items not fully detailed in the Project Schedule.

3.4.3   Periodic Schedule Updates

Update the Project Schedule on a regular basis, monthly at a minimum.  
Provide a draft Periodic Schedule Update for review at the schedule update 
meetings as prescribed in the paragraph PERIODIC SCHEDULE UPDATE MEETINGS.  
These updates will enable the Government to assess Contractor's progress.  

a.  Update information including Actual Start Dates (AS), Actual Finish 
Dates (AF), Remaining Durations (RD), and Percent Complete is subject 
to the approval of the Government at the meeting.   

b.  AS and AF dates must match the date(s) reported on the Contractor's 
Quality Control Report for an activity start or finish.
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3.5   SUBMISSION REQUIREMENTS

Submit the following items for the Preliminary Schedule, Initial Schedule, 
and every Periodic Schedule Update throughout the life of the project:

3.5.1   Data CD/DVDs

Provide two sets of data CD/DVDs containing the current project schedule 
and all previously submitted schedules in the format of the scheduling 
software (e.g. .xer).  Also include on the data CD/DVDs the Narrative 
Report and all required Schedule Reports.  Label each CD/DVD indicating the 
type of schedule (Preliminary, Initial, Update), full contract number, Data 
Date and file name.  Each schedule must have a unique file name and use 
project specific settings.

3.5.2   Narrative Report

Provide a Narrative Report with each schedule submission.  The Narrative 
Report is expected to communicate to the Government the thorough analysis 
of the schedule output and the plans to compensate for any problems, either 
current or potential, which are revealed through that analysis.  Include 
the following information as minimum in the Narrative Report: 

a.  Identify and discuss the work scheduled to start in the next update 
period. 

b.  A description of activities along the two most critical paths where the 
total float is less than or equal to 20 work days. 

c.  A description of current and anticipated problem areas or delaying 
factors and their impact and an explanation of corrective actions taken 
or required to be taken. 

d.  Identify and explain why activities based on their calculated late 
dates should have either started or finished during the update period 
but did not. 

e.  Identify and discuss all schedule changes by activity ID and activity 
name including what specifically was changed and why the change was 
needed.  Include at a minimum new and deleted activities, logic 
changes, duration changes, calendar changes, lag changes, resource 
changes, and actual start and finish date changes.

f.  Identify and discuss out-of-sequence work. 

3.5.3   Schedule Reports

The format, filtering, organizing and sorting for each schedule report will 
be as directed by the Contracting Officer.  Typically, reports  contain 
Activity Numbers, Activity Description, Original Duration, Remaining 
Duration, Early Start Date, Early Finish Date, Late Start Date, Late Finish 
Date, Total Float, Actual Start Date, Actual Finish Date, and Percent 
Complete.  Provide the reports electronically in .pdf format.  Provide 2 
set(s) of hardcopy reports.  The following lists typical reports that will 
be requested: 

3.5.3.1   Activity Report

List of all activities sorted according to activity number.
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3.5.3.2   Logic Report

List of detailed predecessor and successor activities for every activity in 
ascending order by activity number.

3.5.3.3   Total Float Report

A list of all incomplete activities sorted in ascending order of total 
float.  List activities which have the same amount of total float in 
ascending order of Early Start Dates.  Do not show completed activities on 
this report.

3.5.3.4   Earnings Report by CLIN

A compilation of the Total Earnings on the project from the NTP to the data 
date, which reflects the earnings of activities based on the agreements 
made in the schedule update meeting defined herein.  Provided a complete 
schedule update has been furnished, this report serves as the basis of 
determining progress payments.  Group activities by CLIN number and sort by 
activity number.  Provide a total CLIN percent earned value, CLIN percent 
complete, and project percent complete.  The printed report must contain 
the following for each activity: the Activity Number, Activity Description, 
Original Budgeted Amount, Earnings to Date, Earnings this period, Total 
Quantity, Quantity to Date, and Percent Complete (based on cost).

3.5.3.5   Schedule Log

Provide a Scheduling/Leveling Report generated from the current project 
schedule being submitted.

3.5.4   Network Diagram

The Network Diagram is required for the Preliminary, Initial and Periodic 
Updates.  Depict and display the order and interdependence of activities 
and the sequence in which the work is to be accomplished.  The Contracting 
Officer will use, but is not limited to, the following conditions to review 
compliance with this paragraph: 

3.5.4.1   Continuous Flow

Show a continuous flow from left to right with no arrows from right to 
left.  Show the activity number, description, duration, and estimated 
earned value on the diagram.

3.5.4.2   Project Milestone Dates

Show dates on the diagram for start of project, any contract required 
interim completion dates, and contract completion dates.

3.5.4.3   Critical Path

Show all activities on the critical path.  The critical path is defined as 
the longest path.

3.5.4.4   Banding

Organize activities using the WBS or as otherwise directed to assist in the 
understanding of the activity sequence.  Typically, this flow will group 
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activities by major elements of work, category of work, work area and/or 
responsibility.

3.5.4.5   Cash Flow / Schedule Variance Control (SVC) Diagram

With each schedule submission, provide a SVC diagram showing 1) Cash Flow 
S-Curves indicating planned project cost based on projected early and late 
activity finish dates, and 2) Earned Value to-date.

3.6   PERIODIC SCHEDULE UPDATE

3.6.1   Periodic Schedule Update Meetings

Conduct periodic schedule update meetings for the purpose of reviewing the 
proposed Periodic Schedule Update, Narrative Report, Schedule Reports, and 
progress payment.  Conduct meetings at least monthly within five days of 
the proposed schedule data date.  Provide a computer with the scheduling 
software loaded and a projector which allows all meeting participants to 
view the proposed schedule during the meeting.  The Contractor's authorized 
scheduler must organize, group, sort, filter, perform schedule revisions as 
needed and review functions as requested by the Contractor and/or 
Government.  The meeting is a working interactive exchange which allows the 
Government and Contractor the opportunity to review the updated schedule on 
a real time and interactive basis.  The meeting will last no longer than 8 
hours.  Provide a draft of the proposed narrative report and schedule data 
file to the Government a minimum of two workdays in advance of the 
meeting.  The Contractor's Project Manager and scheduler must attend the 
meeting with the authorized representative of the Contracting Officer.  
Superintendents, foremen and major subcontractors must attend the meeting 
as required to discuss the project schedule and work.  Following the 
periodic schedule update meeting, make corrections to the draft 
submission.  Include only those changes approved by the Government in the 
submission and invoice for payment. 

3.6.2   Update Submission Following Progress Meeting

Submit the complete Periodic Schedule Update of the Project Schedule 
containing all approved progress, revisions, and adjustments, pursuant to 
paragraph SUBMISSION REQUIREMENTS not later than 4 work days after the 
periodic schedule update meeting.

3.7   WEEKLY PROGRESS MEETINGS

Conduct a weekly meeting with the Government (or as otherwise mutually 
agreed to) between the meetings described in paragraph entitled PERIODIC 
SCHEDULE UPDATE MEETINGS for the purpose of jointly reviewing the actual 
progress of the project as compared to the as planned progress and to 
review planned activities for the upcoming two weeks.  Use the current 
approved schedule update for the purposes of this meeting and for the 
production and review of reports.  At the weekly progress meeting, address 
the status of RFIs, RFPs and Submittals.

3.8   REQUESTS FOR TIME EXTENSIONS

Provide a justification of delay to the Contracting Officer in accordance 
with the contract provisions and clauses for approval within 10 days of a 
delay occurring.  Also prepare a time impact analysis for each Government 
request for proposal (RFP) to justify time extensions.
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3.8.1   Justification of Delay

Provide a description of the event(s) that caused the delay and/or impact 
to the work.  As part of the description, identify all schedule activities 
impacted.  Show that the event that caused the delay/impact was the 
responsibility of the Government.  Provide a time impact analysis that 
demonstrates the effects of the delay or impact on the project completion 
date or interim completion date(s).  Evaluate multiple impacts 
chronologically; each with its own justification of delay.  With multiple 
impacts consider any concurrency of delay.  A time extension and the 
schedule fragnet becomes part of the project schedule and all future 
schedule updates upon approval by the Contracting Officer.

3.8.2   Time Impact Analysis (Prospective Analysis)

Prepare a time impact analysis for approval by the Contracting Officer 
based on industry standard AACE 52R-06.  Utilize a copy of the last 
approved schedule prior to the first day of the impact or delay for the 
time impact analysis.  If Contracting Officer determines the time frame 
between the last approved schedule and the first day of impact is too 
great, prepare an interim updated schedule to perform the time impact 
analysis.  Unless approved by the Contracting Officer, no other changes may 
be incorporated into the schedule being used to justify the time impact.

3.8.3   Forensic Schedule Analysis (Retrospective Analysis)

Prepare an analysis for approval by the Contracting Officer based on 
industry standard AACE 29R-03.

3.8.4   Fragmentary Network (Fragnet)

Prepare a proposed fragnet for time impact analysis consisting of a 
sequence of new activities that are proposed to be added to the project 
schedule to demonstrate the influence of the delay or impact to the 
project's contractual dates.  Clearly show how the proposed fragnet is to 
be tied into the project schedule including all predecessors and successors 
to the fragnet activities.  The proposed fragnet must be approved by the 
Contracting Officer prior to incorporation into the project schedule.

3.8.5   Time Extension

The Contracting Officer must approve the Justification of Delay including 
the time impact analysis before a time extension will be granted.  No time 
extension will be granted unless the delay consumes all available Project 
Float and extends the projected finish date ("End Project" milestone) 
beyond the Contract Completion Date.  The time extension will be in 
calendar days.

Actual delays that are found to be caused by the Contractor's own actions, 
which result in a calculated schedule delay will not be a cause for an 
extension to the performance period, completion date, or any interim 
milestone date. 

3.8.6   Impact to Early Completion Schedule

No extended overhead will be paid for delay prior to the original Contract 
Completion Date for an Early Completion IPS unless the Contractor actually 
performed work in accordance with that Early Completion Schedule.  The 
Contractor must show that an early completion was achievable had it not 
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been for the impact.

3.9   FAILURE TO ACHIEVE PROGRESS

Should the progress fall behind the approved project schedule for reasons 
other than those that are excusable within the terms of the contract, the 
Contracting Officer may require provision of a written recovery plan for 
approval.  The plan must detail how progress will be made-up to include 
which activities will be accelerated by adding additional crews, longer 
work hours, extra work days, etc.

3.9.1   Artificially Improving Progress

Artificially improving progress by means such as, but not limited to, 
revising the schedule logic, modifying or adding constraints, shortening 
activity durations, or changing calendars in the project schedule is 
prohibited.  Indicate assumptions made and the basis for any logic, 
constraint, duration and calendar changes used in the creation of the 
recovery plan.  Any additional resources, manpower, or daily and weekly 
work hour changes proposed in the recovery plan must be evident at the work 
site and documented in the daily report along with the Schedule Narrative 
Report.

3.9.2   Failure to Perform

Failure to perform work and maintain progress in accordance with the 
supplemental recovery plan may result in an interim and final 
unsatisfactory performance rating and/or may result in corrective action 
directed by the Contracting Officer pursuant to FAR 52.236-15 Schedules for 
Construction Contracts, FAR 52.249-10  Default (Fixed-Price Construction), 
and other contract provisions.

3.9.3   Recovery Schedule

Should the Contracting Officer find it necessary, submit a recovery 
schedule pursuant to FAR 52.236-15 Schedules for Construction Contracts.

3.10   OWNERSHIP OF FLOAT

Except for the provision given in the paragraph IMPACT TO EARLY COMPLETION 
SCHEDULE, float available in the schedule, at any time, may not be 
considered for the exclusive use of either the Government or the Contractor 
including activity and/or project float.  Activity float is the number of 
work days that an activity can be delayed without causing a delay to the 
"End Project" finish milestone.  Project float (if applicable) is the 
number of work days between the projected early finish and the contract 
completion date milestone.

3.11   TRANSFER OF SCHEDULE DATA INTO RMS/QCS

Import the schedule data into the Quality Control System (QCS) and export 
the QCS data to the Government.  This data is considered to be additional 
supporting data in a form and detail required by the Contracting Officer 
pursuant to FAR 52.232-5 - Payments under Fixed-Price Construction 
Contracts.  The receipt of a proper payment request pursuant to FAR 
52.232-27 - Prompt Payment for Construction Contracts is contingent upon 
the Government receiving both acceptable and approvable hard copies and 
matching electronic export from QCS of the application for progress payment.
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3.12   PRIMAVERA P6 MANDATORY REQUIREMENTS

If Primavera P6 is being used, request a backup file template (.xer) from 
the Government, if one is available, prior to building the schedule.  The 
following settings are mandatory and required in all schedule submissions 
to the Government: 

a.  Activity Codes must be Project Level, not Global or EPS level.

b.  Calendars must be Project Level, not Global or Resource level.

c.  Activity Duration Types must be set to "Fixed Duration & Units".

d.  Percent Complete Types must be set to "Physical".

e.  Time Period Admin Preferences must remain the default "8.0 hr/day, 40 
hr/week, 172 hr/month, 2000 hr/year".  Set Calendar Work Hours/Day to 
8.0 Hour days.

f.  Set Schedule Option for defining Critical Activities to "Longest Path".

g.  Set Schedule Option for defining progressed activities to "Retained 
Logic".

h.  Set up cost loading using a single lump sum labor resource.  The 
Price/Unit must be $1/hr, Default Units/Time must be "8h/d", and 
settings "Auto Compute Actuals" and "Calculate costs from units" 
selected.

i.  Activity ID's must not exceed 10 characters.

j.  Activity Names must have the most defining and detailed description 
within the first 30 characters. 

        -- End of Section --
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SECTION 01 32 17.00 20

COST-LOADED NETWORK ANALYSIS SCHEDULES (NAS)
02/15

PART 1   GENERAL

1.1   DESCRIPTION

The Contractor is responsible for scheduling procurement, Contractor 
quality control and construction, acceptance testing and training.  Refer 
to Specification Section 01 33 00 SUBMITTAL PROCEDURES to determine if any 
items require Government approval prior to construction; if any are 
required, include that submittal review time in the schedule.

The schedule is a tool to manage the project, both for Contractor and 
Government activities.  It will also be used to report progress and 
evaluate time extensions.  The Project NAS must be cost-loaded and will 
provide the basis for progress payments.  Use the Critical Path Method 
(CPM) and the Precedence Diagram Method (PDM) to satisfy time and cost 
applications.  For consistency, when scheduling software terminology is 
used in this specification, the terms in Primavera's scheduling programs 
are used.

1.2   SUBMITTALS

The use of a "G" following a submittal indicates that a Government approval 
action is required.  Submit the following in accordance with Section 
01 33 00 SUBMITTAL PROCEDURES.

SD-01 Preconstruction Submittals

Qualifications; G

Baseline Network Analysis Schedule (NAS); G

SD-07 Certificates

Monthly Network Analysis Schedule Update; G

SD-11 Closeout Submittals

As-Built Schedule; G

1.3   SCHEDULE ACCEPTANCE PRIOR TO START OF WORK

Participate with the Contracting Officer in a preliminary meeting(s) to 
discuss the proposed schedule and requirements of this section prior to the 
Contractor preparing the Project Baseline Schedule.  Government review 
comments on the Contractor's schedule(s) do not relieve the Contractor from 
compliance with requirements of the Contract Documents.  Only bonds may be 
paid prior to acceptance of the Baseline Network Analysis Schedule (NAS)  
The acceptance of a Baseline NAS is a condition precedent to:

a.  The Contractor starting work on the demolition or construction stage(s) 
of the contract.

b.  Processing Contractor's invoices(s) for construction activities/items 
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of work.

c.  Review of any schedule updates.

Submittal of the Baseline Network Analysis Schedule, and subsequent 
schedule updates, is understood to be the Contractor's certification that 
the submitted schedule meets all of the requirements of the Contract 
Documents, represents the Contractor's plan on how the work will be 
accomplished, and accurately reflects the work that has been accomplished 
and how it was sequenced (as-built logic).

1.4   SOFTWARE

Prepare and maintain project schedules using Primavera P6.  Importing data 
into P6 using data conversion techniques or third party software is cause 
for rejection of the submitted schedule.

A listing of Primavera P6 settings and parameters which must be used in 
preparing the Schedules are contained later in this specification section.  
Deviation from these settings and parameters, without prior consent of the 
Contracting Officer, is cause for rejection of schedule submission.

1.5   QUALIFICATIONS

The designated Scheduler for the project must have prepared and maintained 
at least 3 previous schedules of similar size and complexity of this 
contract using Primavera P3, Primavera SureTrak, or Primavera P6.  At least 
one of the three must be in Primavera P6.  Submit a resume outlining the 
qualifications of the Scheduler.  Payment will not be processed until an 
acceptable Scheduler is provided.

1.6   NETWORK SYSTEM FORMAT

The system must include time-scaled logic diagrams and specified reports.

1.6.1   Diagrams

Provide Time-scaled Logic Diagram printed in color on ANSI D size sheets.  
The diagram must clearly show activities on the critical path.  Include the 
following information for each activity:

a.  Activity ID

b.  Activity Description

c.  Original Duration in Work Days

d.  Remaining duration in Work Days

e.  Physical Percent Complete

f.  Start Date

g.  Finish Date

h.  Total Float
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1.6.2   Schedule Activity Properties and Level of Detail

The NAS must identify all Government, Construction Quality Management 
(CQM), Construction activities planned for the project and all other 
activities that could impact project completion if delayed.  Create 
separate activities for each Phase, Area, Floor Level and Location the 
activity is occurring.  Activity categories included in the schedule are 
specified below.

With the exception of the Contract Award and Contract Completion Date (CCD) 
milestone activities, no activity shall be open-ended; each activity must 
have predecessor and successor ties.  No activity must have open start or 
open finish (dangling) logic.  Minimize redundant logic ties.  Once an 
activity exists on the schedule it must not be deleted or renamed to change 
the scope of the activity and must not be removed from the schedule logic 
without approval from the Contracting Officer.  While an activity cannot be 
deleted, where said activity is no longer applicable to the schedule but 
must remain within the logic stream for historical record, it can be 
changed to a milestone.  Document any such change in the milestone's 
"Notebook", including a date and explanation for the change.  The ID number 
for a deleted activity must not be re-used for another activity.  Within 
the Baseline Schedule no more than 20 percent of the activities shall be 
critical or near critical.  Critical is defined as having zero days of 
Total Float.  "Near Critical" is defined as having Total Float of 1 to 14 
days.  Contractor activities must be driven by calendars that reflect 
Saturdays, Sundays and all Federal Holidays as non-work days.

1.6.2.1   Activity Categories

1.6.2.1.1   Procurement Activities

Examples of procurement activities include, but are not limited to; 
Material/equipment submittal preparation, submittal and approval of 
material/equipment; material/equipment fabrication and delivery, and 
material/equipment on-site.  As a minimum, separate procurement activities 
will be provided for critical items, long lead items, items requiring 
Government approval and material/equipment procurement for which payment 
will be requested in advance of installation.  Show each delivery with 
relationship tie to the Construction Activity specifically for the delivery.

1.6.2.1.2   Government Activities

Government and other agency activities that could impact progress must be 
clearly identified.  Government activities include, but are not limited to; 
Government approved submittal reviews, Government conducted 
inspections/tests, environmental permit approvals by State regulators, 
utility outages, and delivery of Government Furnished Material/Equipment.

1.6.2.1.3   Quality Management (QM) Activities

The Preparatory Phase and Initial Phase for each Definable Feature of Work 
identified in the Contractor's Quality Control Plan must be added to each 
Three-Week Look Ahead Schedule referenced in the paragraph THREE-WEEK LOOK 
AHEAD SCHEDULE.  The Follow-up Phase will be represented by the 
Construction Activities in the Baseline Schedule and in the schedule 
updates.
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1.6.2.1.4   Construction Activities

No on-site construction activity may have a duration in excess of 20 
working days.  Contractor activities must be driven by calendars that 
reflect Saturdays, Sundays and all Federal Holidays as non-work days, 
unless otherwise defined in this contract.

1.6.2.1.5   Turnover and Closeout Activities

Include activities with all items on the NAVFAC Red Zone Checklist/POAM 
that are applicable to this project.  As a minimum, include all testing, 
specialized inspection activities, Pre-Final Inspection, Punch List 
Completion, Final Inspection and Acceptance.  Add a milestone for the 
Facility Turnover Planning Meeting at approximately 75 percent construction 
contract completion or three to six months prior to Contract Completion 
Date (CCD), whichever is sooner.

1.6.2.2   Contract Milestones and Constraints

1.6.2.2.1   Project Start Date Milestones

Include as the first activity on the schedule a start milestone titled 
"Contract Award", which must have a Mandatory Start constraint equal to the 
Contract Award Date.

1.6.2.2.2   Facility Turnover Planning Meeting Milestones

See paragraph ACTIVITY CATEGORIES above.

1.6.2.2.3   Substantial Completion Milestone

Include an unconstrained finish milestone on the schedule titled 
"Substantial Completion".  Substantial Completion is defined as the point 
in time the Government would consider the project ready for beneficial 
occupancy wherein by mutual agreement of the Government and Contractor, 
Government use of the facility is allowed while construction access 
continues in order to complete remaining items (e.g. punch list and other 
close out submittals).

1.6.2.2.4   Projected Completion Milestone

Include an unconstrained finish milestone on the schedule titled "Projected 
Completion".  Projected Completion is defined as the point in time the 
Government would consider the project complete.  This milestone must have 
the Contract Completion (CCD) milestone as its only successor.

1.6.2.2.5   Contract Completion Date (CCD) Milestone

Include as the last activity on the schedule a finish milestone titled 
"Contract Completion (CCD)".  Calculation of schedule updates must be such 
that if the finish of the "Projected Completion" milestone falls after the 
contract completion date, then negative float will be calculated on the 
longest path and if the finish of the "Projected Completion" milestone 
falls before the contract completion date, the float calculation must 
reflect positive float on the longest path.

1.6.2.3   Work Breakdown Structure & Activity Code

At a minimum, the Contractor must establish a Work Breakdown Structure 
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(WBS) and provide activity codes identified as follows:

1.6.2.3.1   Work Breakdown Structure (WBS)

Group all activities and milestones within appropriate WBS categories 
including, at a minimum, the following:

a.  Project Milestones:

(1) Management Milestones

(2) Project Administrative Meetings

b.  Pre-Construction Phase:

(1) Submittals and Reviews

(2) Procurement

c.  Construction Phase; Create multiple sub-sections in accordance with 
project specific categories of work including in WBS descending order 
as follows:

(1) General Area

(a)  Type of Work Item

1.  Location

d.  Commissioning & Testing:

(1) Specific area/locations of commissioning

(2) Final Testing

(3) Training

e.  Project Closeout: Include activity items such as Punchlist, 
Demobilization, O&M, As-built Drawings, and As-built NAS.

f.  Modifications: Create multiple sub-sections as the project progresses 
identified by modifications issued.

1.6.2.3.2   Responsibility Code

All activities in the project schedule must be identified with the party 
responsible for completing the task.  Activities must not belong to more 
than one responsible party.

1.6.2.4   Anticipated Weather Lost Work Days

Use the National Oceanic and Atmospheric Administration's (NOAA) historical 
monthly averages for days with precipitation, using a nominal 30-year, 
greater than 0.10 inch amount parameter, as indicated on the Station Report 
for the NOAA location closest to the project site as the basis for 
establishing a "Weather Calendar" showing the number of anticipated 
non-workdays for each month due to adverse weather, in addition to 
Saturdays, Sundays and all Federal Holidays as non-work days.
Assign the Weather Calendar to any activity that could be impacted by 
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adverse weather.  The Contracting Officer will issue a modification in 
accordance with the contract clauses, giving the Contractor a time 
extension for the difference of days between the anticipated and actual 
adverse weather delay if the number of actual adverse weather delay days 
exceeds the number of days anticipated for the month in which the delay 
occurs and the adverse weather delayed activities are critical to contract 
completion.  A lost workday due to weather conditions is defined as a day 
in which the Contractor cannot work at least 50 percent of the day on the 
impacted activity.

1.6.2.5   Cost Loading

1.6.2.5.1   Cost Loading Activities

Assign Material and Equipment Costs, for which payment will be requested in 
advance of installation, to their respective procurement activity (i.e., 
the material/equipment on-site activity).  Assign cost for 
material/equipment, paid for after installation; labor; and construction 
equipment to their respective Construction Activities.  The value of 
commissioning, testing and closeout WBS section may not be less than 10  
percent of the total costs for Procurement and Construction Activities.  
Evenly disperse overhead and profit to each activity over the duration of 
the project.

1.6.2.5.2   Quantities and Units of Measure

Each cost loaded activity must have a detailed quantity breakdown and unit 
of measure.  Lump sum costing is not acceptable.

1.6.3   Schedule Software Settings and Restrictions

a.  Activity Constraints:  Date/time constraint(s), other than those 
required by the contract, are not allowed unless accepted by the 
Contracting Officer.  Identify any constraints proposed and provide an 
explanation for the purpose of the constraint in the Narrative Report 
as described in paragraph REQUIRED TABULAR REPORTS.

b.  Default Progress Data Disallowed: Actual Start and Actual Finish dates 
on the CPM schedule must match the dates on the Contractor Quality 
Control and Production Reports.

c.  Software Settings: Handle schedule calculations and Out-of-Sequence 
progress (if applicable)  through Retained Logic, not Progress 
Override.  Show all activity durations and float values in days.  Show 
activity progress using Remaining Duration.  Set default activity type 
to "Task Dependent".

d.  At a minimum, include the following settings and parameters in Baseline 
Schedule preparation:

(1) General: Define or establish Calendars and Activity Codes at the 
"Project" level, not the "Global" level.

(2) Admin Drop-Down Menu, Admin Preferences, Time Periods Tab:

(a) Set time periods for P6 to 8.0 Hours/Day, 40.0 Hours/Week, 
172.0 Hours/Month and 2000.0 Hours/Year.

(b) Use assigned calendar to specify the number of work hours for 
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each time period: Must be checked.

(3) Admin Drop-Down Menu, Admin Preferences, Earned Value Tab:

(a) Earned Value Calculation: Use "Budgeted values with current 
dates".

(4) Project Level, Dates Tab:

(a) Set "Must Finish By" date to "Contract Completion Date".

(5) Project Level, Defaults Tab:

(a) Duration Type: Set to "Fixed Duration & Units".

(b) Percent Complete Type: Set to "Physical".

(c) Activity Type: Set to "Task Dependent".

(d) Calendar: Set to "Standard 5 Day Workweek".  Calendar must 
reflect Saturday, Sunday and all Federal holidays as non-work 
days.  Alternative calendars may be used with Contracting Officer 
approval.

(6) Project Level, Calculations Tab:

(a) Activity percent complete based on activity steps: Must be 
Checked.

(b) Reset Remaining Duration and Units to Original: Must be 
Checked.

(c) Subtract Actual from At Completion: Must be Checked.

(d) Recalculate Actual units and Cost when duration percent(%) 
complete changes: Must be Checked.

(e) Link Actual to Date and Actual This Period Units and Cost: 
Must be Checked.

(f) Price/Unit: Set to "$1/h".

(g) Update units when costs change on resource assignments: Must 
be Unchecked.

(7) Project Level, Settings Tab:

(a) Define Critical Activities: Check "Total Float is less than or 
equal to" and add "0d".

(8) Work Breakdown Structure Level, Earned Value Tab:

(a) Technique for Computing Performance Percent Complete: 
"Activity percent complete" is selected.

(b) Technique for Computing Estimate to Complete (ETC): "PF = 1" 
is selected.
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1.6.4   Required Tabular Reports

Include the following reports with the Baseline, Monthly Update and any 
other required schedule submittals:

a. Log Report:  Listing of all changes made between the previous schedule 
and current updated schedule.

b.  Narrative Report:  Identify and justify:

(1) Progress made in each area of the project;

(2) Critical Path;

(3) Date/time constraint(s), other than those required by the contract

(4) Changes in the following; added or deleted activities, original 
and remaining durations for activities that have not started, 
logic, milestones, planned sequence of operations, critical path, 
and cost loading;

(5) Any decrease in previously reported activity Earned Amount;

(6) Pending items and status thereof, including permits, changes 
orders, and time extensions;

(7) Status of Contract Completion Date and interim milestones;

(8) Current and anticipated delays (describe cause of delay and 
corrective actions(s) and mitigation measures to minimize);

(9) Description of current and future schedule problem areas.

Each entry in the narrative report must cite the respective Activity ID 
and Activity Description, the date and reason for the change, and 
description of the change.

c.  Earned Value Report:  List all activities having a budget amount cost 
loaded.  Compile total earnings on the project from notice to proceed 
to current progress payment request.  Show current budget, previous 
physical percent complete, to-date physical percent complete, previous 
earned value, to-date earned value and cost to complete on the report 
for each activity.

d.  Schedule Variance Control (SVC) Diagram:  With each schedule 
submission, provide a SVC diagram showing 1) Cash Flow S-Curves 
indicating planned project cost based on projected early and late 
activity finish dates and 2) Earned Value to-date.  Revise Cash Flow 
S-Curves when the contract is modified, or as directed by the 
Contracting Officer.

1.7   SUBMISSION AND ACCEPTANCE

1.7.1   Monthly Network Analysis Updates

Meet with Government representatives at monthly intervals to review and 
agree on the information presented in the updated project schedule.  The 
submission of an acceptable, updated schedule to the Government is a 
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condition precedent to the processing of the Contractor's invoice.  Submit 
an acceptable, updated schedule to the Government regardless of whether a 
Contractor's invoice is submitted for the given period.  The Contractor and 
Government must consent to agree on percentage of payment for each activity 
progressed during the update period.  Monthly update schedules must 
incorporate as-built events as they occurred and provide ongoing status of 
anticipated finish dates.  As-built events must correspond to 
contemporaneous records including but not limited to submittals, daily 
production reports and quality control reports.

Provide the following with each Schedule submittal:

a. Time-Scaled Logic Diagram.

b. Reports listed in paragraph entitled "REQUIRED TABULAR REPORTS."

c. Data disks containing the project schedule.  Include the back-up native .xer 
program files.

1.7.2   As-Built Schedule

As a condition precedent to the release of retention and making final 
payment, submit an "As-Built Schedule," as the last schedule update showing 
all activities at 100 percent completion.  This schedule must reflect the 
exact manner in which the project was actually constructed.

1.8   CONTRACT MODIFICATION

Submit a Time Impact Analysis (TIA) with each cost and time proposal for a 
proposed change.  TIA must illustrate the influence of each change or delay 
on the Contract Completion Date or milestones.  No time extensions will be 
granted nor delay damages paid unless a delay occurs which consumes all 
available Project Float, and extends the Projected Finish beyond the 
Contract Completion Date.

a.  Each TIA must be in both narrative and schedule form.  The narrative 
must define the scope and conditions of the change; provide start and 
finish dates of impact, successor and predecessor activity to impact 
period, responsible party; describe how it originated, and how it 
impacts the schedule.  The schedule submission must consist of three 
native files:

(1) Fragnet used to define the scope of the changed condition

(2) Most recent accepted schedule update as of the time of the 
proposal or claim submission that has been updated to show all 
activity progress as of the time of the impact start date.

(3) The impacted schedule that has the fragnet inserted in the updated 
schedule and the schedule “run” so that the new completion date is 
determined.

b.  For claimed as-built project delay, the inserted fragnet TIA method 
must be modified to account for as-built events known to occur after 
the data date of schedule update used.

c.  All TIAs must include any mitigation, and must determine the 
apportionment of the overall delay assignable to each individual 
delay.  The associated narrative must clearly describe the findings in 
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a chronological listing beginning with the earliest delay event.

(1) Identify types of delays as follows:

(a) Excusable Delay: Force-Majeure (e.g. weather) - Contractor may 
receive time extension, but time will not be compensable.

(b) Inexcusable Delay: Contractor Responsibility – Contractor will 
not receive time extension.

(c) Compensable Delay: Government Responsibility – Contractor may 
receive compensable time extension.

(2) If a combination of any of the delay types outlined above occurs, 
it is considered Concurrent Delay, which will require an analysis 
of the facts to determine compensability and entitlement to any 
time extension under the applicable contract clauses.

d.  Submit Data disks containing the narrative and native schedule files.

e.  Unless the Contracting Officer requests otherwise, only add conformed 
contract modifications into the Project NAS.

1.8.1   No Reservation of Rights

All direct costs, indirect cost, and time extensions will
 be negotiated and made full, equitable and final at the time of 
modification issuance.

1.9   PROJECT FLOAT

Project Float is the length of time between the Contractor's Projected 
Completion Milestone and the Contract Completion Date Milestone.  Project 
Float available in the schedule will not be for the exclusive use of either 
the Government or the Contractor.

The use of Resource Leveling or other techniques used for the purpose of 
artificially adjusting activity durations to consume float and influence 
critical path is prohibited.

1.10   THREE-WEEK LOOK AHEAD SCHEDULE

Prepare and issue a 3-Week Look Ahead schedule to provide a more detailed 
day-to-day plan of upcoming work identified on the Project Network Analysis 
Schedule.  Key the work plans to NAS activity numbers and update each week 
to show the planned work for the current and following two-week period.  
Additionally, include upcoming outages, closures, field evaluation tests, 
preparatory meetings, and initial meetings.  Identify critical path 
activities on the Three-Week Look Ahead Schedule.  The detail work plans 
are to be bar chart type schedules, derived from but maintained separately 
from the Project NAS on an electronic spreadsheet program and printed on 
8-1/2 by 11 inch sheets as directed by the Contracting Officer.  Activities 
must not exceed 5 working days in duration and have sufficient level of 
detail to assign crews, tools and equipment required to complete the work.  
Deliver three hard copies and one electronic file of the 3-Week Look Ahead 
Schedule to the Contracting Officer no later than 8 a.m. each Monday and 
review during the weekly CQC Coordination or Production Meeting.
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1.11   CORRESPONDENCE AND TEST REPORTS

All correspondence (e.g., letters, Requests for Information (RFIs), 
e-mails, meeting minute items, Production and QC Daily Reports, material 
delivery tickets, photographs) must reference Schedule activity IDs that 
are being addressed.  All test reports (e.g., concrete, soil compaction, 
weld, pressure) must reference schedule activity IDs that are being 
addressed.

1.12   ADDITIONAL SCHEDULING REQUIREMENTS

Any references to additional scheduling requirements, including systems to 
be inspected, tested and commissioned, that are located throughout the 
remainder of the Contract Documents, are subject to all requirements of 
this section.

PART 2   PRODUCTS

Not used.

PART 3   EXECUTION

Not used.

        -- End of Section --
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SECTION 01 33 00

SUBMITTAL PROCEDURES
05/11

PART 1   GENERAL

1.1   DEFINITIONS

1.1.1   Submittal Descriptions (SD)

Submittals requirements are specified in the technical sections.  
Submittals are identified by Submittal Description (SD) numbers and titles 
as follows:

SD-01 Preconstruction Submittals

Submittals which are required prior to or commencing work on site.

Certificates of insurance

Surety bonds

List of proposed Subcontractors

List of proposed products

Construction progress schedule

Network Analysis Schedule (NAS)

Submittal register

Schedule of prices or Earned Value Report

Health and safety plan

Work plan

Quality Control(QC) plan

Environmental protection plan

SD-02 Shop Drawings

Drawings, diagrams and schedules specifically prepared to illustrate 
some portion of the work.

Diagrams and instructions from a manufacturer or fabricator for use in 
producing the product and as aids to the Contractor for integrating the 
product or system into the project.

Drawings prepared by or for the Contractor to show how multiple systems 
and interdisciplinary work will be coordinated.

SD-03 Product Data

Catalog cuts, illustrations, schedules, diagrams, performance charts, 
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instructions and brochures illustrating size, physical appearance and 
other characteristics of materials, systems or equipment for some 
portion of the work.

Samples of warranty language when the contract requires extended 
product warranties.

SD-04 Samples

Fabricated or unfabricated physical examples of materials, equipment or 
workmanship that illustrate functional and aesthetic characteristics of 
a material or product and establish standards by which the work can be 
judged.

Color samples from the manufacturer's standard line (or custom color 
samples if specified) to be used in selecting or approving colors for 
the project.

Field samples and mock-ups constructed on the project site establish 
standards by which the ensuring work can be judged.  Includes 
assemblies or portions of assemblies which are to be incorporated into 
the project and those which will be removed at conclusion of the work.

SD-05 Design Data

Design calculations, mix designs, analyses or other data pertaining to 
a part of work.

SD-06 Test Reports

Report signed by authorized official of testing laboratory that a 
material, product or system identical to the material, product or 
system to be provided has been tested in accord with specified 
requirements.  Unless specified in another section, testing must have 
been within three years of date of contract award for the project.

Report which includes findings of a test required to be performed by 
the Contractor on an actual portion of the work or prototype prepared 
for the project before shipment to job site.

Report which includes finding of a test made at the job site or on 
sample taken from the job site, on portion of work during or after 
installation.

Investigation reports.

Daily logs and checklists.

Final acceptance test and operational test procedure.

SD-07 Certificates

Statements printed on the manufacturer's letterhead and signed by 
responsible officials of manufacturer of product, system or material 
attesting that the product, system, or material meets specification 
requirements.  Must be dated after award of project contract and 
clearly name the project.

Document required of Contractor, or of a manufacturer, supplier, 
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installer or Subcontractor through Contractor.  The document purpose is 
to further promote the orderly progression of a portion of the work by 
documenting procedures, acceptability of methods, or personnel 
qualifications.

Confined space entry permits.

Text of posted operating instructions.

SD-08 Manufacturer's Instructions

Preprinted material describing installation of a product, system or 
material, including special notices and (MSDS)concerning impedances, 
hazards and safety precautions.

SD-10 Operation and Maintenance Data

Data that is furnished by the manufacturer, or the system provider, to 
the equipment operating and maintenance personnel, including 
manufacturer's help and product line documentation necessary to 
maintain and install equipment.  This data is needed by operating and 
maintenance personnel for the safe and efficient operation, maintenance 
and repair of the item.

This data is intended to be incorporated in an operations and 
maintenance manual or control system.

SD-11 Closeout Submittals

Documentation to record compliance with technical or administrative 
requirements or to establish an administrative mechanism.

Submittals required for Guiding Principle Validation (GPV) or Third 
Party Certification (TPC).

Special requirements necessary to properly close out a construction 
contract.  For example, Record Drawings and as-built drawings.  Also, 
submittal requirements necessary to properly close out a major phase of 
construction on a multi-phase contract.

1.1.2   Approving Authority

Office or designated person authorized to approve submittal.

1.1.3   Work

As used in this section, on- and off-site construction required by contract 
documents, including labor necessary to produce submittals, construction, 
materials, products, equipment, and systems incorporated or to be 
incorporated in such construction.

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor QC approval.  
Submit the following in accordance with this section.

SD-01 Preconstruction Submittals
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Submittal Register; G

1.3   SUBMITTAL CLASSIFICATION

Submittals are classified as follows:

1.3.1   Government Approved (G)

Government approval is required for extensions of design, critical 
materials, deviations, equipment whose compatibility with the entire system 
must be checked, and other items as designated by the Contracting Officer.  
Within the terms of the Contract Clause SPECIFICATIONS AND DRAWINGS FOR 
CONSTRUCTION, they are considered to be "shop drawings."

1.3.2   

Sustainability Reporting Submittals (S)

Schedule submittals for these items throughout the course of construction 
as provided; do not wait until closeout.

1.4   FORWARDING SUBMITTALS REQUIRING GOVERNMENT APPROVAL

1.4.1   Submittals Required from the Contractor

As soon as practicable after award of contract, and before procurement of 
fabrication, forward to the Architect-Engineer:  Ames & Whitaker 
Architects, 31 Liberty Street Suite 208, Southington, CT 06489, submittals 
required in the technical sections of this specification, including shop 
drawings, product data and samples.  Forward one copy of the transmittal 
form for all submittals to the Resident Officer in Charge of Construction.

The Architect-Engineer for this project will review and approve for the 
Contracting Officer those submittals reserved for Contracting Officer 
approval to verify submittals comply with the contract requirements.

1.4.1.1   O&M Data

The Architect-Engineer for this project will review and approve for the 
Contracting Officer O&M Data to verify the submittals comply with the 
contract requirements; submit data specified for a given item within 30 
calendar days after the item is delivered to the contract site.

In the event the Contractor fails to deliver O&M Data within the time 
limits specified, the Contracting Officer may withhold from progress 
payments 50 percent of the price of the item with which such O&M Data 
are applicable.

1.5   PREPARATION

1.5.1   Transmittal Form

Transmit each submittal, except sample installations and sample panels to 
office of approving authority.  Transmit submittals with transmittal form 
prescribed by Contracting Officer and standard for project.  On the 
transmittal form identify Contractor, indicate date of submittal, and 
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include information prescribed by transmittal form and required in 
paragraph IDENTIFYING SUBMITTALS.  Process transmittal forms to record 
actions regarding sample installations .

1.5.2   Identifying Submittals

When submittals are provided by a Subcontractor, the Prime Contractor is to 
prepare, review and stamp with Contractor's approval all specified 
submittals prior to submitting for Government approval.

Identify submittals, except sample installations and sample panels, with 
the following information permanently adhered to or noted on each separate 
component of each submittal and noted on transmittal form.  Mark each copy 
of each submittal identically, with the following:

a.  Project title and location.

b.  Construction contract number.

c.  Date of the drawings and revisions.

d.  Name, address, and telephone number of subcontractor, supplier, 
manufacturer and any other subcontractor associated with the submittal.

e.  Section number of the specification section by which submittal is 
required.

f.  Submittal description (SD) number of each component of submittal.

g.  When a resubmission, add alphabetic suffix on submittal description, 
for example, submittal 18 would become 18A, to indicate resubmission.

h.  Product identification and location in project.

1.5.3   Format for SD-02 Shop Drawings

Shop drawings are not to be less than 8 1/2 by 11 inches nor more than 30 
by 42 inches, except for full size patterns or templates.  Prepare drawings 
to accurate size, with scale indicated, unless other form is required.  
Drawings are to be suitable for reproduction and be of a quality to produce 
clear, distinct lines and letters with dark lines on a white background.

Present 8 1/2 by 11 inches sized shop drawings as part of the bound volume 
for submittals required by section.  Present larger drawings in sets.

Include on each drawing the drawing title, number, date, and revision 
numbers and dates, in addition to information required in paragraph 
IDENTIFYING SUBMITTALS.

Number drawings in a logical sequence.  Contractors may use their own 
number system.  Each drawing is to bear the number of the submittal in a 
uniform location adjacent to the title block.  Place the Government 
contract number in the margin, immediately below the title block, for each 
drawing.

Reserve a blank space, no smaller than 3-1/2 x 3-1/2 inches on the right 
hand side of each sheet for the Government disposition stamp.

Dimension drawings, except diagrams and schematic drawings; prepare 

SECTION 01 33 00  Page 5



General Pavement Repairs 1389753

drawings demonstrating interface with other trades to scale.  Use the same 
unit of measure for shop drawings as indicated on the contract drawings.  
Identify materials and products for work shown.

Include the nameplate data, size and capacity on drawings.  Also include 
applicable federal, military, industry and technical society publication 
references.

Submit drawings in PDF format.

1.5.4   Format of SD-03 Product Data and SD-08 Manufacturer's Instructions

Present product data submittals for each section as a complete, bound volume.  
Include table of contents, listing page and catalog item numbers for 
product data.

Indicate, by prominent notation, each product which is being submitted; 
indicate specification section number and paragraph number to which it 
pertains.

Supplement product data with material prepared for project to satisfy 
submittal requirements for which product data does not exist.  Identify 
this material as developed specifically for project, with information and 
format as required for submission of SD-07 Certificates.

Include the manufacturer's name, trade name, place of manufacture, and 
catalog model or number on product data.  Also include applicable federal, 
military, industry and technical society publication references.  Should 
manufacturer's data require supplemental information for clarification, 
submit as specified for SD-07 Certificates.

Where equipment or materials are specified to conform to industry and 
technical society reference standards of the organizations such as American 
National Standards Institute (ANSI), ASTM International (ASTM), National 
Electrical Manufacturer's Association (NEMA), Underwriters Laboratories 
(UL), and Association of Edison Illuminating Companies (AEIC), submit proof 
of such compliance.  The label or listing by the specified organization 
will be acceptable evidence of compliance.  In lieu of the label or 
listing, submit a certificate from an independent testing organization, 
competent to perform testing, and approved by the Contracting Officer.  
State on the certificate that the item has been tested in accordance with 
the specified organization's test methods and that the item complies with 
the specified organization's reference standard.

Collect required data submittals for each specific material, product, unit 
of work, or system into a single submittal and marked for choices, options, 
and portions applicable to the submittal.  Mark each copy of the product 
data identically.  Partial submittals will not be accepted for expedition 
of construction effort.

Submit manufacturer's instructions prior to installation.

1.5.5   Format of SD-04 Samples

Furnish samples in sizes below, unless otherwise specified or unless the 
manufacturer has prepackaged samples of approximately same size as 
specified:

a.  Sample of Equipment or Device:  Full size.
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b.  Sample of Materials Less Than 2 by 3 inches:  Built up to 8 1/2 by 11 
inches.

c.  Sample of Materials Exceeding 8 1/2 by 11 inches:  Cut down to 8 1/2 by 
11 inches and adequate to indicate color, texture, and material 
variations.

d.  Sample of Linear Devices or Materials:  10 inch length or length to be 
supplied, if less than 10 inches.  Examples of linear devices or 
materials are conduit and handrails.

e.  Sample of Non-Solid Materials:  Pint.  Examples of non-solid materials 
are sand and paint.

f.  Color Selection Samples:  2 by 4 inches.  Where samples are specified 
for selection of color, finish, pattern, or texture, submit the full 
set of available choices for the material or product specified.  Sizes 
and quantities of samples are to represent their respective standard 
unit.

g.  Sample Panel:  4 by 4 feet.

h.  Sample Installation:  100 square feet.

Samples Showing Range of Variation:  Where variations in color, finish, 
pattern, or texture are unavoidable due to nature of the materials, submit 
sets of samples of not less than three units showing extremes and middle of 
range.  Mark each unit to describe its relation to the range of the 
variation.

Reusable Samples:  Incorporate returned samples into work only if so 
specified or indicated.  Incorporated samples are to be in undamaged 
condition at time of use.

Recording of Sample Installation:  Note and preserve the notation of area 
constituting sample installation but remove notation at final clean up of 
project.

When color, texture or pattern is specified by naming a particular 
manufacturer and style, include one sample of that manufacturer and style, 
for comparison.

1.5.6   Format of SD-05 Design Data and SD-07 Certificates

Provide design data and certificates on 8 1/2 by 11 inches paper.  Provide 
a bound volume for submittals containing numerous pages.

1.5.7   Format of SD-06 Test Reports and SD-09 Manufacturer's Field Reports

Provide reports on 8 1/2 by 11 inches paper in a complete bound volume.

Indicate by prominent notation, each report in the submittal.  Indicate 
specification number and paragraph number to which it pertains.
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1.5.8   Format of SD-10 Operation and Maintenance Data (O&M)

1.5.9   Format of SD-01 Preconstruction Submittals and SD-11 Closeout 
Submittals

When submittal includes a document which is to be used in project or become 
part of project record, other than as a submittal, do not apply 
Contractor's approval stamp to document, but to a separate sheet 
accompanying document.

1.5.10   Source Drawings for Shop Drawings

The entire set of Source Drawing files (DWG) will not be provided to the 
Contractor.  Only those requested by the Contractor to prepare shop 
drawings may be provided.  Request the specific Drawing Number only for the 
preparation of Shop Drawings.  These drawings may only be provided after 
award.

1.5.10.1   Terms and Conditions

Data contained on these electronic files must not be used for any purpose 
other than as a convenience in the preparation of construction data for the 
referenced project.  Any other use or reuse shall be at the sole risk of 
the Contractor and without liability or legal exposure to the Government.  
The Contractor must make no claim and waives to the fullest extent 
permitted by law, any claim or cause of action of any nature against the 
Government, its agents or sub consultants that may arise out of or in 
connection with the use of these electronic files.  The Contractor must, to 
the fullest extent permitted by law, indemnify and hold the Government 
harmless against all damages, liabilities or costs, including reasonable 
attorney's fees and defense costs, arising out of or resulting from the use 
of these electronic files.

These electronic Source Drawing files are not construction documents.  
Differences may exist between the Source Drawing files and the 
corresponding construction documents.  The Government makes no 
representation regarding the accuracy or completeness of the electronic 
Source Drawing files, nor does it make representation to the compatibility 
of these files with the Contractor hardware or software.  In the event that 
a conflict arises between the signed and sealed construction documents 
prepared by the Government and the furnished Source Drawing files, the 
signed and sealed construction documents govern.  The Contractor is 
responsible for determining if any conflict exists.  Use of these Source 
Drawing files does not relieve the Contractor of duty to fully comply with 
the contract documents, including and without limitation, the need to 
check, confirm and coordinate the work of all contractors for the project.  
If the Contractor uses, duplicates or modifies these electronic Source 
Drawing files for use in producing construction data related to this 
contract, remove all previous indicia of ownership (seals, logos, 
signatures, initials and dates).

1.5.11   Electronic File Format

Provide submittals in electronic format, with the exception of material 
samples required for SD-04 Samples items.  Compile the submittal file as a 
single, complete document, to include the Transmittal Form described 
within.  Name the electronic submittal file specifically according to its 
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contents, coordinate the file naming convention with the Contracting 
Officer.  Electronic files must be of sufficient quality that all 
information is legible.  Use PDF as the electronic format, unless otherwise 
specified or directed by the Contracting Officer.  Generate PDF files from 
original documents with bookmarks so that the text included in the PDF file 
is both searchable and can be copied.  If documents are scanned, Optical 
Character Resolution (OCR) routines are required.  Index and bookmark files 
exceeding 30 pages to allow efficient navigation of the file.  When 
required, the electronic file must include a valid electronic signature, or 
scan of a signature.

Email electronic submittal documents fewer than 10MB to an email address as 
directed by the Contracting Officer.  Provide electronic documents over 
10MB on an optical disc, or through an electronic file sharing system such 
as the AMRDEC SAFE Web Application located at the following website: 
https://safe.amrdec.army.mil/safe/.  

Provide hard copies of submittals when requested by the Contracting 
Officer.  Up to 2 additional hard copies of any submittal may be requested 
at the discretion of the Contracting Officer, at no additional cost to the 
Government.

1.6   QUANTITY OF SUBMITTALS

1.6.1   Number of Copies of SD-02 Shop Drawings

Submit six copies of submittals of shop drawings requiring review and 
approval only by QC organization and seven copies of shop drawings 
requiring review and approval by Contracting Officer.

1.6.2   Number of Copies of SD-03 Product Data and SD-08 Manufacturer's  
Instructions

Submit in compliance with quantity requirements specified for shop drawings.

1.6.3   Number of Samples SD-04 Samples

a.  Submit two samples, or two sets of samples showing range of variation, 
of each required item.  One approved sample or set of samples will be 
retained by approving authority and one will be returned to Contractor.

b.  Submit one sample panel or provide one sample installation where 
directed.  Include components listed in technical section or as 
directed.

c.  Submit one sample installation, where directed.

d.  Submit one sample of non-solid materials.

1.6.4   Number of Copies SD-05 Design Data and SD-07 Certificates

Submit in compliance with quantity requirements specified for shop drawings.

1.6.5   Number of Copies SD-06 Test Reports and SD-09 Manufacturer's Field 
Reports

Submit in compliance with quantity and quality requirements specified for 
shop drawings other than field test results that will be submitted with QC 
reports.
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1.6.6   Number of Copies of SD-10 Operation and Maintenance Data

Submit three copies of O&M Data to the Contracting Officer for review and 
approval.

1.6.7   Number of Copies of SD-01 Preconstruction Submittals and SD-11 
Closeout Submittals

Unless otherwise specified, submit two sets of administrative submittals.

1.7   INFORMATION ONLY SUBMITTALS

Normally submittals for information only will not be returned.  Approval of 
the Contracting Officer is not required on information only submittals.  
The Government reserves the right to require the Contractor to resubmit any 
item found not to comply with the contract.  This does not relieve the 
Contractor from the obligation to furnish material conforming to the plans 
and specifications; will not prevent the Contracting Officer from requiring 
removal and replacement of nonconforming material incorporated in the work; 
and does not relieve the Contractor of the requirement to furnish samples 
for testing by the Government laboratory or for check testing by the 
Government in those instances where the technical specifications so 
prescribe.  

1.8   SUBMITTAL REGISTER

Prepare and maintain submittal register, as the work progresses.  Do not 
change data which is output in columns (c), (d), (e), and (f) as delivered 
by Government; retain data which is output in columns (a), (g), (h), and 
(i) as approved.  A submittal register showing items of equipment and 
materials for which submittals are required by the specifications is 
provided as an attachment.  This list may not be all inclusive and 
additional submittals may be required.  The Government will provide the 
initial submittal register in electronic format

Column (c):  Lists specification section in which submittal is 
required.

Column (d):  Lists each submittal description (SD No. and type, 
e.g. SD-02 Shop Drawings) required in each specification section.

Column (e):  Lists one principal paragraph in specification 
section where a material or product is specified.  This listing is 
only to facilitate locating submitted requirements.  Do not 
consider entries in column (e) as limiting project requirements.

Column (f):  Indicate approving authority for each submittal.

Thereafter, the Contractor is to track all submittals by maintaining a 
complete list, including completion of all data columns, including dates on 
which submittals are received and returned by the Government.

1.8.1   Use of Submittal Register

Submit submittal register.  Submit with QC plan and project schedule.  
Verify that all submittals required for project are listed and add missing 
submittals.  Coordinate and complete the following fields on the register 
submitted with the QC plan and the project schedule:
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Column (a) Activity Number:  Activity number from the project 
schedule.

Column (g) Contractor Submit Date:  Scheduled date for approving 
authority to receive submittals.

Column (h) Contractor Approval Date:  Date Contractor needs 
approval of submittal.

1.8.2   Contractor Use of Submittal Register

Update the following fields in the Government-furnished submittal register 
program or equivalent fields in program utilized by Contractor with each 
submittal throughout contract.

Column (b) Transmittal Number:  Contractor assigned list of 
consecutive numbers.

Column (j) Action Code (k):  Date of action used to record 
Contractor's review when forwarding submittals to QC.

Column (l) List date of submittal transmission.

Column (q) List date approval received.

1.8.3   Approving Authority Use of Submittal Register

Update the following fields in the Government-furnished submittal register 
program or equivalent fields in program utilized by Contractor.

Column (b) Transmittal Number:  Contractor assigned list of 
consecutive numbers.

Column (l) List date of submittal receipt.

Column (m) through (p) List Date related to review actions.

Column (q) List date returned to Contractor.

1.8.4   Action Codes

Entries for columns (j) and (o), are to be used are as follows (others may 
be prescribed by Transmittal Form):

1.8.4.1   Government Review Action Codes

"A" - "Approved as submitted"; "Completed"

"B" - "Approved, except as noted on drawings"; "Completed"

"C" - "Approved, except as noted on drawings; resubmission 
required"; "Resubmit"

"D" - "Returned by separate correspondence"; "Completed"

"E" - "Disapproved (See attached)"; "Resubmit"

"F" - "Receipt acknowledged"; "Completed"
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"G" - "Other (Specify)"; "Resubmit"

"X" - "Receipt acknowledged, does not comply with contract 
requirements"; "Resubmit"

1.8.5   Copies Delivered to the Government

Deliver one copy of submittal register updated by Contractor to Government 
with each invoice request.

1.9   VARIATIONS

Variations from contract requirements require both Designer of Record (DOR) 
and Government approval pursuant to contract Clause FAR 52.236-21 and will 
be considered where advantageous to Government.

1.9.1   Considering Variations 

Discussion with Contracting Officer prior to submission, after consulting 
with the DOR, will help ensure functional and quality requirements are met 
and minimize rejections and re-submittals.  When contemplating a variation 
which results in lower cost, consider submission of the variation as a 
Value Engineering Change Proposal (VECP).

Specifically point out variations from contract requirements in transmittal 
letters.  Failure to point out deviations may result in the Government 
requiring rejection and removal of such work at no additional cost to the 
Government.

1.9.2   Proposing Variations

When proposing variation, deliver written request to the Contracting 
Officer, with documentation of the nature and features of the variation and 
why the variation is desirable and beneficial to Government, including the 
DOR's written analysis and approval.  If lower cost is a benefit, also 
include an estimate of the cost savings.  In addition to documentation 
required for variation, include the submittals required for the item.  
Clearly mark the proposed variation in all documentation.

1.9.3   Warranting that Variations are Compatible

When delivering a variation for approval, Contractor, including its 
Designer(s) of Record, warrants that this contract has been reviewed to 
establish that the variation, if incorporated, will be compatible with 
other elements of work.

1.9.4   Review Schedule Extension

In addition to normal submittal review period, a period of 10 working days 
will be allowed for consideration by the Government of submittals with 
variations.

1.10   SCHEDULING

Schedule and submit concurrently submittals covering component items 
forming a system or items that are interrelated.  Include certifications to 
be submitted with the pertinent drawings at the same time.  No delay 
damages or time extensions will be allowed for time lost in late submittals.
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a.  Coordinate scheduling, sequencing, preparing and processing of 
submittals with performance of work so that work will not be delayed by 
submittal processing.  Allow for potential resubmittal of requirements.

b.  Submittals called for by the contract documents will be listed on the 
register.  If a submittal is called for but does not pertain to the 
contract work, the Contractor is to include the submittal in the 
register and annotate it "N/A" with a brief explanation.  Approval by 
the Contracting Officer does not relieve the Contractor of supplying 
submittals required by the contract documents but which have been 
omitted from the register or marked "N/A."

c.  Re-submit register and annotate monthly by the Contractor with actual 
submission and approval dates.  When all items on the register have 
been fully approved, no further re-submittal is required.

d.  Carefully control procurement operations to ensure that each individual 
submittal is made on or before the Contractor scheduled submittal date 
shown on the approved "Submittal Register."

e.  Except as specified otherwise, allow review period, beginning with 
receipt by approving authority, that includes at least 15 working days 
for submittals for QC Manager approval and 20 working days for 
submittals for Contracting Officer approval.  Period of review for 
submittals with Contracting Officer approval begins when Government 
receives submittal from QC organization.

f.  Period of review for each resubmittal is the same as for initial 
submittal.

1.10.1   Reviewing, Certifying, Approving Authority

The QC organization is responsible for reviewing and certifying that 
submittals are in compliance with contract requirements.  Approving 
authority on submittals is QC Manager unless otherwise specified for 
specific submittal.  At each "Submittal" paragraph in individual 
specification sections, a notation "G," following a submittal item, 
indicates Contracting Officer is approving authority for that submittal 
item.  An "S" following a submittal item, indicates that the QC Manager is 
the approving authority, and that a copy of the approved submittal must be 
provided to the Designer of Record.

1.10.2   Constraints

Conform to provisions of this section, unless explicitly stated otherwise 
for submittals listed or specified in this contract.

Submit complete submittals for each definable feature of work.  Submit at 
the same time components of definable feature interrelated as a system.

When acceptability of a submittal is dependent on conditions, items, or 
materials included in separate subsequent submittals, submittal will be 
returned without review.

Approval of a separate material, product, or component does not imply 
approval of assembly in which item functions.

1.10.3   QC Organization Responsibilities

a.  Note date on which submittal was received from Contractor on each 
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submittal.

b.  Review each submittal; and check and coordinate each submittal with 
requirements of work and contract documents.

c.  Review submittals for conformance with project design concepts and 
compliance with contract documents.

d.  Act on submittals, determining appropriate action based on QC 
organization's review of submittal.

(1) When QC Manager is approving authority, take appropriate action on 
submittal from the possible actions defined in paragraph APPROVED
/ACCEPTED SUBMITTALS.

(2) When Contracting Officer is approving authority or when variation 
has been proposed, forward submittal to Government with certifying 
statement or return submittal marked "not reviewed" or "revise and 
resubmit" as appropriate.  The QC organization's review of 
submittal determines appropriate action.

e.  Ensure that material is clearly legible.

f.  Stamp each sheet of each submittal with QC certifying statement or 
approving statement, except that data submitted in bound volume or on 
one sheet printed on two sides may be stamped on the front of the first 
sheet only.

(1) When approving authority is Contracting Officer, QC organization 
will certify submittals forwarded to Contracting Officer with the 
following certifying statement:

"I hereby certify that the (equipment) (material) (article) shown and 
marked in this submittal is that proposed to be incorporated with 
contract Number , is in compliance with the contract drawings and 
specification, can be installed in the allocated spaces, and is 
submitted for Government approval.

Certified by Submittal Reviewer _____________________, Date _______
(Signature when applicable)

Certified by QC Manager _____________________________, Date ______"
(Signature)

(2) When approving authority is QC Manager, QC Manager will use the 
following approval statement when returning submittals to 
Contractor as "Approved" or "Approved as Noted."

"I hereby certify that the (material) (equipment) (article) shown and 
marked in this submittal and proposed to be incorporated with contract 
Number , is in compliance with the contract drawings and specification, 
can be installed in the allocated spaces, and is approved for use.

Certified by Submittal Reviewer ______________________, Date ______
(Signature when applicable)

Approved by QC Manager _______________________________, Date _____"
(Signature)
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g.  Sign certifying statement or approval statement.  The QC organization 
member designated in the approved QC plan is the person signing 
certifying statements.  The use of original ink for signatures is 
required.  Stamped signatures are not acceptable.

h.  Update submittal register database as submittal actions occur and 
maintain the submittal register at project site until final acceptance 
of all work by Contracting Officer.

i.  Retain a copy of approved submittals at project site, including 
Contractor's copy of approved samples.

j.  For "S" submittals, provide a copy of the approved submittal to the 
Designer of Record.

1.11   GOVERNMENT APPROVING AUTHORITY

When approving authority is Contracting Officer, the Government will:

a.  Note date on which submittal was received from QC Manager.

b.  Review submittals for approval within scheduling period specified and 
only for conformance with project design concepts and compliance with 
contract documents.

c.  Identify returned submittals with one of the actions defined in 
paragraph REVIEW NOTATIONS and with markings appropriate for action 
indicated.

Upon completion of review of submittals requiring Government approval, 
stamp and date submittals.  One copies of the submittal will be retained by 
the Contracting Officer and remaining copies of the submittal will be 
returned to the Contractor.

1.11.1   Review Notations

Submittals will be returned to the Contractor with the following notations:

a.  Submittals marked "approved" or "accepted" authorize the Contractor to 
proceed with the work covered.

b.  Submittals marked "approved as noted" or "approved, except as noted, 
resubmittal not required," authorize the Contractor to proceed with the 
work covered provided he takes no exception to the corrections.

c.  Submittals marked "not approved" or "disapproved," or "revise and 
resubmit," indicate noncompliance with the contract requirements or 
design concept, or that submittal is incomplete.  Resubmit with 
appropriate changes.  No work shall proceed for this item until 
resubmittal is approved.

d.  Submittals marked "not reviewed" will indicate submittal has been 
previously reviewed and approved, is not required, does not have 
evidence of being reviewed and approved by Contractor, or is not 
complete.  A submittal marked "not reviewed" will be returned with an 
explanation of the reason it is not reviewed.  Resubmit submittals 
returned for lack of review by Contractor or for being incomplete, with 
appropriate action, coordination, or change.
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1.12   DISAPPROVED OR REJECTED SUBMITTALS

Make corrections required by the Contracting Officer.  If the Contractor 
considers any correction or notation on the returned submittals to 
constitute a change to the contract drawings or specifications; notice as 
required under the FAR clause entitled CHANGES, is to be given to the 
Contracting Officer.  Contractor is responsible for the dimensions and 
design of connection details and construction of work.  Failure to point 
out deviations may result in the Government requiring rejection and removal 
of such work at the Contractor's expense.

If changes are necessary to submittals, make such revisions and submission 
of the submittals in accordance with the procedures above.  No item of work 
requiring a submittal change is to be accomplished until the changed 
submittals are approved.

1.13   APPROVED/ACCEPTED SUBMITTALS

The Contracting Officer's approval or acceptance of submittals is not to be 
construed as a complete check, and indicates only that the general method 
of construction, materials, detailing and other information are 
satisfactory.

Approval or acceptance will not relieve the Contractor of the 
responsibility for any error which may exist, as the Contractor under the 
Contractor Quality Control (CQC) requirements of this contract is 
responsible for dimensions, the design of adequate connections and details, 
and the satisfactory construction of all work.

After submittals have been approved or accepted by the Contracting Officer, 
no resubmittal for the purpose of substituting materials or equipment will 
be considered unless accompanied by an explanation of why a substitution is 
necessary.

1.14   APPROVED SAMPLES

Approval of a sample is only for the characteristics or use named in such 
approval and is not be construed to change or modify any contract 
requirements.  Before submitting samples, the Contractor to assure that the 
materials or equipment will be available in quantities required in the 
project.  No change or substitution will be permitted after a sample has 
been approved.

Match the approved samples for materials and equipment incorporated in the 
work.  If requested, approved samples, including those which may be damaged 
in testing, will be returned to the Contractor, at his expense, upon 
completion of the contract.  Samples not approved will also be returned to 
the Contractor at its expense, if so requested.

Failure of any materials to pass the specified tests will be sufficient 
cause for refusal to consider, under this contract, any further samples of 
the same brand or make of that material.  Government reserves the right to 
disapprove any material or equipment which previously has proved 
unsatisfactory in service.

Samples of various materials or equipment delivered on the site or in place 
may be taken by the Contracting Officer for testing.  Samples failing to 
meet contract requirements will automatically void previous approvals.  
Contractor to replace such materials or equipment to meet contract 
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requirements.

Approval of the Contractor's samples by the Contracting Officer does not 
relieve the Contractor of his responsibilities under the contract.

PART 2   PRODUCTS

Not Used

PART 3   EXECUTION

Not Used

        -- End of Section --
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SECTION 01 35 26

GOVERNMENTAL SAFETY REQUIREMENTS
11/15

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

AMERICAN SOCIETY OF SAFETY ENGINEERS (ASSE/SAFE)

ASSE/SAFE A10.34 (2001; R 2012) Protection of the Public on 
or Adjacent to Construction Sites

ASSE/SAFE A10.44 (2014) Control of Energy Sources 
(Lockout/Tagout) for Construction and 
Demolition Operations

ASSE/SAFE Z244.1 (2003; R 2014) Control of Hazardous Energy 
Lockout/Tagout and Alternative Methods

ASSE/SAFE Z359.0 (2012) Definitions and Nomenclature Used 
for Fall Protection and Fall Arrest

ASSE/SAFE Z359.1 (2007) Safety Requirements for Personal 
Fall Arrest Systems, Subsystems and 
Components

ASSE/SAFE Z359.11 (2014) Safety Requirements for Full Body 
Harnesses

ASSE/SAFE Z359.12 (2009) Connecting Components for Personal 
Fall Arrest Systems

ASSE/SAFE Z359.13 (2013) Personal Energy Absorbers and 
Energy Absorbing Lanyards

ASSE/SAFE Z359.14 (2014) Safety Requirements for 
Self-Retracting Devices for Personal Fall 
Arrest and Rescue Systems

ASSE/SAFE Z359.15 (2014) Safety Requirements for Single 
Anchor Lifelines and Fall Arresters for 
Personal Fall Arrest Systems

ASSE/SAFE Z359.2 (2007) Minimum Requirements for a 
Comprehensive Managed Fall Protection 
Program

ASSE/SAFE Z359.3 (2007) Safety Requirements for Positioning 
and Travel Restraint Systems

ASSE/SAFE Z359.4 (2013) Safety Requirements for 
Assisted-Rescue and Self-Rescue Systems, 
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Subsystems and Components

ASSE/SAFE Z359.6 (2009) Specifications and Design 
Requirements for Active Fall Protection 
Systems

ASSE/SAFE Z359.7 (2011) Qualification and Verification 
Testing of Fall Protection Products

ASME INTERNATIONAL (ASME)

ASME B30.20 (2013; INT Oct 2010 - May 2012) 
Below-the-Hook Lifting Devices

ASME B30.22 (2010) Articulating Boom Cranes

ASME B30.26 (2015; INT Jun 2010 - Jun 2014) Rigging 
Hardware

ASME B30.3 (2012) Tower Cranes

ASME B30.5 (2014) Mobile and Locomotive Cranes

ASME B30.8 (2010) Floating Cranes and Floating 
Derricks

ASME B30.9 (2014; INT Feb 2011 - Nov 2013) Slings

ASTM INTERNATIONAL (ASTM)

ASTM F855 (2015) Standard Specifications for 
Temporary Protective Grounds to Be Used on 
De-energized Electric Power Lines and 
Equipment

INSTITUTE OF ELECTRICAL AND ELECTRONICS ENGINEERS (IEEE)

IEEE 1048 (2003) Guide for Protective Grounding of 
Power Lines

IEEE C2 (2012; Errata 1 2012; INT 1-4 2012; Errata 
2 2013; INT 5-7 2013; INT 8-10 2014; INT 
11 2015) National Electrical Safety Code

NATIONAL ELECTRICAL MANUFACTURERS ASSOCIATION (NEMA)

NEMA Z535.2 (2011)  Environmental and Facility Safety 
Signs

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)

NFPA 10 (2013) Standard for Portable Fire 
Extinguishers

NFPA 241 (2013; Errata 2015) Standard for 
Safeguarding Construction,Alteration, and 
Demolition Operations

NFPA 51B (2014) Standard for Fire Prevention During 
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Welding, Cutting, and Other Hot Work

NFPA 70 (2014; AMD 1 2013; Errata 1 2013; AMD 2 
2013; Errata 2 2013; AMD 3 2014; Errata 
3-4 2014; AMD 4-6 2014) National 
Electrical Code

NFPA 70E (2015; ERTA 1 2015) Standard for 
Electrical Safety in the Workplace

U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (2014) Safety and Health Requirements 
Manual

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)

29 CFR 1910 Occupational Safety and Health Standards

29 CFR 1910.146 Permit-required Confined Spaces

29 CFR 1910.147 Control of Hazardous Energy (Lock Out/Tag 
Out)

29 CFR 1910.333 Selection and Use of Work Practices

29 CFR 1915 Confined and Enclosed Spaces and Other 
Dangerous Atmospheres in Shipyard 
Employment

29 CFR 1915.89 Control of Hazardous Energy 
(Lockout/Tags-Plus)

29 CFR 1926 Safety and Health Regulations for 
Construction

29 CFR 1926.1400 Cranes and Derricks in Construction

29 CFR 1926.16 Rules of Construction

29 CFR 1926.450 Scaffolds

29 CFR 1926.500 Fall Protection

CPL 2.100 (1995) Application of the Permit-Required 
Confined Spaces (PRCS) Standards, 29 CFR 
1910.146

1.2   DEFINITIONS

1.2.1   Competent Person (CP) 

 The CP is a person designated in writing, who, through training, knowledge 
and experience, is capable of identifying, evaluating, and addressing 
existing and predictable hazards in the working environment or working 
conditions that are dangerous to personnel, and who has authorization to 
take prompt corrective measures with regards to such hazards.
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1.2.2   Competent Person, Confined Space

The CP, Confined Space, is a person meeting the competent person 
requirements as defined EM 385-1-1 Appendix Q, with thorough knowledge of 
OSHA’s Confined Space Standard, 29 CFR 1910.146, and designated in writing 
to be responsible for the immediate supervision, implementation and 
monitoring of the confined space program, who through training, knowledge 
and experience in confined space entry is capable of identifying, 
evaluating and addressing existing and potential confined space hazards 
and, who has the authority to take prompt corrective measures with regard 
to such hazards.

1.2.3   Competent Person, Cranes and Rigging

The CP, Cranes and Rigging, as defined in EM 385-1-1 Appendix Q, is a 
person meeting the competent person, who has been designated in writing to 
be responsible for the immediate supervision, implementation and monitoring 
of the Crane and Rigging Program, who through training, knowledge and 
experience in crane and rigging is capable of identifying, evaluating and 
addressing existing and potential hazards and, who has the authority to 
take prompt corrective measures with regard to such hazards.

1.2.4   Competent Person, Excavation/Trenching

A CP, Excavation/Trenching, is a person meeting the competent person 
requirements as defined in EM 385-1-1 Appendix Q and 29 CFR 1926, who has 
been designated in writing to be responsible for the immediate supervision, 
implementation and monitoring of the excavation/trenching program, who 
through training, knowledge and experience in excavation/trenching is 
capable of identifying, evaluating and addressing existing and potential 
hazards and, who has the authority to take prompt corrective measures with 
regard to such hazards.

1.2.5   Competent Person, Fall Protection

The CP, Fall Protection, is a person meeting the competent person 
requirements as defined in EM 385-1-1 Appendix Q and in accordance with 
ASSE/SAFE Z359.0, who has been designated in writing by the employer to be 
responsible for immediate supervising, implementing and monitoring of the 
fall protection program, who through training, knowledge and experience in 
fall protection and rescue systems and equipment, is capable of 
identifying, evaluating and addressing existing and potential fall hazards 
and, who has the authority to take prompt corrective measures with regard 
to such hazards.

1.2.6   Competent Person, Scaffolding

The CP, Scaffolding is a person meeting the competent person requirements 
in EM 385-1-1 Appendix Q, and designated in writing by the employer to be 
responsible for immediate supervising, implementing and monitoring of the 
scaffolding program.  The CP for Scaffolding has enough training, knowledge 
and experience in scaffolding to correctly identify, evaluate and address 
existing and potential hazards and also has the authority to take prompt 
corrective measures with regard to these hazards.  CP qualifications must 
be documented and include experience on the specific scaffolding 
systems/types being used, assessment of the base material that the scaffold 
will be erected upon, load calculations for materials and personnel, and 
erection and dismantling.  The CP for scaffolding must have a documented, 
minimum of 8-hours of scaffold training to include training on the specific 
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type of scaffold being used (e.g. mast-climbing, adjustable, tubular 
frame), in accordance with EM 385-1-1 Section 22.B.02.

1.2.7   Competent Person (CP) Trainer

 A competent person trainer as defined in EM 385-1-1 Appendix Q, who is 
qualified in the material presented, and who possesses a working knowledge 
of applicable technical regulations, standards, equipment and systems 
related to the subject matter on which they are training Competent 
Persons.  A competent person trainer must be familiar with the typical 
hazards and the equipment used in the industry they are instructing.  The 
training provided by the competent person trainer must be appropriate to 
that specific industry.  The competent person trainer must evaluate the 
knowledge and skills of the competent persons as part of the training 
process.

1.2.8   High Risk Activities

High Risk Activities are activities that involve work at heights, crane and 
rigging, excavations and trenching, scaffolding, electrical work, and 
confined space entry.

1.2.9   High Visibility Accident

A High Visibility Accident is any mishap which may generate publicity or 
high visibility.

1.2.10   Load Handling Equipment (LHE)

LHE is a term used to describe cranes, hoists and all other hoisting 
equipment (hoisting equipment means equipment, including crane, derricks, 
hoists and power operated equipment used with rigging to raise, lower or 
horizontally move a load).

1.2.11   Medical Treatment

Medical Treatment is treatment administered by a physician or by registered 
professional personnel under the standing orders of a physician.  Medical 
treatment does not include first aid treatment even through provided by a 
physician or registered personnel.

1.2.12   Near Miss

A Near Miss is a mishap resulting in no personal injury and zero property 
damage, but given a shift in time or position, damage or injury may have 
occurred (e.g., a worker falls off a scaffold and is not injured; a crane 
swings around to move the load and narrowly misses a parked vehicle).

1.2.13   Operating Envelope

The Operating Envelope is the area surrounding any crane or load handling 
equipment. Inside this "envelope" is the crane, the operator, riggers and 
crane walkers, other personnel involved in the operation, rigging gear 
between the hook, the load, the crane's supporting structure (i.e. ground 
or rail), the load's rigging path, the lift and rigging procedure.

1.2.14   Qualified Person (QP)

The QP is a person designated in writing, who, by possession of a 
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recognized degree, certificate, or professional standing, or extensive 
knowledge, training, and experience, has successfully demonstrated their 
ability to solve or resolve problems related to the subject matter, the 
work, or the project.

1.2.15   Qualified Person, Fall Protection (QP for FP)

A QP for FP is a person meeting the requirements of EM 385-1-1 Appendix Q, 
and ASSE/SAFE Z359.0, with a recognized degree or professional certificate 
and with extensive knowledge, training and experience in the fall 
protection and rescue field who is capable of designing, analyzing, and 
evaluating and specifying fall protection and rescue systems.

1.2.16   Recordable Injuries or Illnesses

Recordable Injuries or Illnesses are any work-related injury or illness 
that results in:

a.  Death, regardless of the time between the injury and death, or the 
length of the illness;

b.  Days away from work (any time lost after day of injury/illness 
onset);

c.  Restricted work;

d.  Transfer to another job;

e.  Medical treatment beyond first aid;

f.  Loss of consciousness; or

g.  A significant injury or illness diagnosed by a physician or other 
licensed health care professional, even if it did not result in (a) 
through (f) above.

1.2.17   USACE Property and Equipment

Interpret "USACE" property and equipment specified in USACE EM 385-1-1 as 
Government property and equipment.

1.2.18   Load Handling Equipment (LHE) Accident or Load Handling Equipment 
Mishap

A LHE accident occurs when any one or more of the eight elements in the 
operating envelope fails to perform correctly during operation, including 
operation during maintenance or testing resulting in personnel injury or 
death; material or equipment damage; dropped load; derailment; 
two-blocking; overload; or collision, including unplanned contact between 
the load, crane, or other objects.  A dropped load, derailment, 
two-blocking, overload and collision are considered accidents, even though 
no material damage or injury occurs.  A component failure (e.g., motor 
burnout, gear tooth failure, bearing failure) is not considered an accident 
solely due to material or equipment damage unless the component failure 
results in damage to other components (e.g., dropped boom, dropped load, or 
roll over).  Document any mishap that meets the criteria described in the 
Contractor Significant Incident Report (CSIR) using the NAVFAC prescribed 
Navy Crane Center (NCC) form.
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1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval.  Submit the following in accordance with Section 01 33 00 
SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Accident Prevention Plan (APP); G

SD-06 Test Reports

Monthly Exposure Reports

Notifications and Reports

Accident Reports; G

LHE Inspection Reports

SD-07 Certificates

Contractor Safety Self-Evaluation Checklist

Crane Operators/Riggers

Standard Lift Plan; G

Critical Lift Plan ; G

Naval Architecture Analysis; G

Activity Hazard Analysis (AHA)

Confined Space Entry Permit

Hot Work Permit

Certificate of Compliance

Third Party Certification of Barge-Mounted Mobile Cranes

License Certificates

Radiography Operation Planning Work Sheet; G

1.4   MONTHLY EXPOSURE REPORTS

Provide a Monthly Exposure Report and attach to the monthly billing 
request.  This report is a compilation of employee-hours worked each month 
for all site workers, both Prime and subcontractor.  Failure to submit the 
report may result in retention of up to 10 percent of the voucher.

1.5   CONTRACTOR SAFETY SELF-EVALUATION CHECKLIST

Contracting Officer will provide a "Contractor Safety Self-Evaluation 
checklist" to the Contractor at the pre-construction conference.  Complete 
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the checklist monthly and submit with each request for payment voucher.  An 
acceptable score of 90 or greater is required.  Failure to submit the 
completed safety self-evaluation checklist or achieve a score of at least 
90 may result in retention of up to 10 percent of the voucher.

1.6   REGULATORY REQUIREMENTS

In addition to the detailed requirements included in the provisions of this 
contract, comply with the most recent edition of USACE EM 385-1-1, and the 
following federal, state, and local laws, ordinances, criteria, rules and 
regulations.  Submit matters of interpretation of standards to the 
appropriate administrative agency for resolution before starting work.  
Where the requirements of this specification, applicable laws, criteria, 
ordinances, regulations, and referenced documents vary, the most stringent 
requirements govern.

1.6.1   Subcontractor Safety Requirements

For this contract, neither Contractor nor any subcontractor may enter into 
contract with any subcontractor that fails to meet the following 
requirements.  The term subcontractor in this and the following paragraphs 
means any entity holding a contract with the Contractor or with a 
subcontractor at any tier.

1.6.1.1   Experience Modification Rate (EMR)

Subcontractors on this contract must have an effective EMR less than or 
equal to 1.10, as computed by the National Council on Compensation 
Insurance (NCCI) or if not available, as computed by the state agency's 
rating bureau in the state where the subcontractor is registered, when 
entering into a subcontract agreement with the Prime Contractor or a 
subcontractor at any tier.  The Prime Contractor may submit a written 
request for additional consideration to the Contracting Officer where the 
specified acceptable EMR range cannot be achieved.  Relaxation of the EMR 
range will only be considered for approval on a case-by-case basis for 
special conditions and must not be anticipated as tacit approval.  
Contractor's Site Safety and Health Officer (SSHO) must collect and 
maintain the certified EMR ratings for all subcontractors on the project 
and make them available to the Government at the Government's request.

1.6.1.2   OSHA Days Away from Work, Restricted Duty, or Job Transfer (DART) 
Rate

Subcontractors on this contract must have a DART rate, calculated from the 
most recent, complete calendar year, less than or equal to 3.4 when 
entering into a subcontract agreement with the Prime Contractor or a 
subcontractor at any tier.  The OSHA Dart Rate is calculated using the 
following formula:

(N/EH) x 200,000

where:

N = number of injuries and illnesses with days away, restricted work, or 
job transfer

EH = total hours worked by all employees during most recent, complete 
calendar year
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200,000 = base for 100 full-time equivalent workers (working 40 hours per 
week, 50 weeks per year)

The Prime Contractor may submit a written request for additional 
consideration to the Contracting Officer where the specified acceptable 
OSHA Dart rate range cannot be achieved for a particular subcontractor.  
Relaxation of the OSHA DART rate range will only be considered for approval 
on a case-by-case basis for special conditions and must not be anticipated 
as tacit approval.  Contractor's Site Safety and Health Officer (SSHO) must 
collect and maintain self-certified OSHA DART rates for all subcontractors 
on the project and make them available to the Government at the 
Government's request.

1.7   SITE QUALIFICATIONS, DUTIES, AND MEETINGS

1.7.1   Personnel Qualifications

1.7.1.1   Site Safety and Health Officer (SSHO)

Provide an SSHO that meets the requirements of EM 385-1-1 Section 1.  The 
SSHO must ensure that the requirements of 29 CFR 1926.16 are met for the 
project.  Provide a Safety oversight team that includes a minimum of one 
(1) person at each project site to function as the Site Safety and Health 
Officer (SSHO).  The SSHO or an equally-qualified Alternate SSHO must be at 
the work site at all times to implement and administer the Contractor's 
safety program and government-accepted Accident Prevention Plan.  The SSHO 
and Alternate SSHO must have the required training, experience, and 
qualifications in accordance with EM 385-1-1 Section 01.A.17, and all 
associated sub-paragraphs.

If the SSHO is off-site for a period longer than 24 hours, an 
equally-qualified alternate SSHO must be provided and must fulfill the same 
roles and responsibilities as the primary SSHO.  When the SSHO is 
temporarily (up to 24 hours) off-site, a Designated Representative (DR), as 
identified in the AHA may be used in lieu of an Alternate SSHO, and must be 
on the project site at all times when work is being performed.  Note that 
the DR is a collateral duty safety position, with safety duties in addition 
to their full time occupation.

1.7.1.2   Contractor Quality Control (QC) Manager:

The Contractor Quality Control Manager cannot be the SSHO on this project, 
even though the QC has safety inspection responsibilities as part of the QC 
duties.

1.7.1.3   Competent Person Qualifications

Provide Competent Persons in accordance with EM 385-1-1, Appendix Q and 
herein.  Competent Persons for high risk activities include confined space, 
cranes and rigging, excavation/trenching, fall protection, and electrical 
work.  The CP for these activities must be designated in writing, and meet 
the requirements for the specific activity (i.e. competent person, fall 
protection).

The Competent Person identified in the Contractor's Safety and Health 
Program and accepted Accident Prevention Plan, must be on-site at all times 
when the work that presents the hazards associated with their professional 
expertise is being performed.  Provide the credentials of the Competent 
Persons(s) to the the Contracting Officer for information in consultation 
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with the Safety Office.

1.7.1.3.1   Competent Person for Confined Space Entry

Provide a Confined Space (CP) Competent Person who meets the requirements 
of EM 385-1-1, Appendix Q, and herein.  The CP for Confined Space Entry 
must supervise the entry into each confined space.

1.7.1.3.2   Competent Person for Scaffolding

Provide a Competent Person for Scaffolding who meets the requirements of 
EM 385-1-1, Section 22.B.02 and herein.

1.7.1.3.3   Competent Person for Fall Protection

Provide a Competent Person for Fall Protection who meets the requirements 
of EM 385-1-1, Section 21.C.04 and herein.

1.7.1.4   Qualified Trainer Requirements

Individuals qualified to instruct the 40 hour contract safety awareness 
course, or portions thereof, must meet the definition of a Competent Person 
Trainer, and, at a minimum, possess a working knowledge of the following 
subject areas:  EM 385-1-1, Electrical Standards,Lockout/Tagout, Fall 
Protection, Confined Space Entry for Construction; Excavation, Trenching 
and Soil Mechanics, and Scaffolds in accordance with 29 CFR 1926.450, 
Subpart L.

Instructors are required to:

a.  Prepare class presentations that cover construction-related safety 
requirements.

b.  Ensure that all attendees attend all sessions by using a class roster 
signed daily by each attendee.  Maintain copies of the roster for at 
least five (5) years.  This is a certification class and must be 
attended 100 percent.  In cases of emergency where an attendee cannot 
make it to a session, the attendee can make it up in another class 
session for the same subject.

c.  Update training course materials whenever an update of the EM 385-1-1 
becomes available.

d.  Provide a written exam of at least 50 questions.  Students are required 
to answer 80 percent correctly to pass.

e.  Request, review and incorporate student feedback into a continuous 
course improvement program.

1.7.2   Personnel Duties

1.7.2.1   Duties of the Site Safety and Health Officer (SSHO)

The SSHO must: 

a.  Conduct daily safety and health inspections and maintain a written log 
which includes area/operation inspected, date of inspection, identified 
hazards, recommended corrective actions, estimated and actual dates of 
corrections. Attach safety inspection logs to the Contractors' daily 
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production report.

b.  Conduct mishap investigations and complete required accident reports.  
Report mishaps and near misses.

c.  Use OSHA's Form 300 to log work-related injuries and illnesses 
occurring on the project site for Prime Contractors and 
subcontractors.  Post and maintain the Form 300 on the site Safety 
Bulletin Board.

d.  Maintain applicable safety reference material on the job site.

e.  Attend the pre-construction conference, pre-work meetings including 
preparatory meetings, and periodic in-progress meetings.

f.  Review the APP and AHAs for compliance with EM 385-1-1, and approve, 
sign, implement and enforce them.

g.  Establish a Safety and Occupational Health (SOH) Deficiency Tracking 
System that lists and monitors outstanding deficiencies until 
resolution.

h.  Ensure subcontractor compliance with safety and health requirements.

i.  Maintain a list of hazardous chemicals on site and their material 
Safety Data Sheets (SDS).

j.  Maintain a weekly list of high hazard activities involving energy, 
equipment, excavation, entry into confined space, and elevation, and be 
prepared to discuss details during QC Meetings.

k.  Provide and keep a record of site safety orientation and indoctrination 
for Contractor employees, subcontractor employees, and site visitors.

Superintendent, QC Manager, and SSHO are subject to dismissal if the above 
duties are not being effectively carried out.  If Superintendent, QC 
Manager, or SSHO are dismissed, project work will be stopped and will not 
be allowed to resume until a suitable replacement is approved and the above 
duties are again being effectively carried out.

1.7.3   Meetings

1.7.3.1   Preconstruction Conference

a.  Contractor representatives who have a responsibility or significant 
role in accident prevention on the project must attend the 
preconstruction conference.  This includes the project superintendent, 
Site Safety and Occupational Health officer, quality control manager, 
or any other assigned safety and health professionals who participated 
in the development of the APP (including the Activity Hazard Analyses 
(AHAs) and special plans, program and procedures associated with it).

b.  Discuss the details of the submitted APP to include incorporated plans, 
programs, procedures and a listing of anticipated AHAs that will be 
developed and implemented during the performance of the contract.  This 
list of proposed AHAs will be reviewed at the conference and an 
agreement will be reached between the Contractor and the Contracting 
Officer as to which phases will require an analysis.  In addition, 
establish a schedule for the preparation, submittal, and Government 
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review of AHAs to preclude project delays.

c.  Deficiencies in the submitted APP, identified during the Contracting 
Officer's review, must be corrected, and the APP re-submitted for 
review prior to the start of construction.  Work is not permitted to 
begin work until an APP is established that is acceptable to the 
Contracting Officer.

1.7.3.2   Safety Meetings

Conduct safety meetings to review past activities, plan for new or changed 
operations, review pertinent aspects of appropriate AHA (by trade), 
establish safe working procedures for anticipated hazards, and provide 
pertinent Safety and Occupational Health (SOH) training and motivation. 
Conduct meetings at least once a month for all supervisors on the project 
location.  The SSHO, supervisors, foremen, or CDSOs must conduct meetings 
at least once a week for the trade workers.  Document meeting minutes to 
include the date, persons in attendance, subjects discussed, and names of 
individual(s) who conducted the meeting.  Maintain documentation on-site 
and furnish copies to the Contracting Officer on request.  Notify the 
Contracting Officer of all scheduled meetings 7 calendar days in advance.

1.8   ACCIDENT PREVENTION PLAN (APP)

A qualified person must prepare the written site-specific APP.  Prepare the 
APP in accordance with the format and requirements of EM 385-1-1, Appendix 
A, and as supplemented herein.  Cover all paragraph and subparagraph 
elements in EM 385-1-1, Appendix A.  The APP must be job-specific and 
address any unusual or unique aspects of the project or activity for which 
it is written.  The APP must interface with the Contractor's overall safety 
and health program referenced in the APP in the applicable APP element, and 
made site-specific.  Describe the methods to evaluate past safety 
performance of potential subcontractors in the selection process.  Also, 
describe innovative methods used to ensure and monitor safe work practices 
of subcontractors.  The Government considers the Prime Contractor to be the 
"controlling authority" for all work site safety and health of the 
subcontractors.  Contractors are responsible for informing their 
subcontractors of the safety provisions under the terms of the contract and 
the penalties for noncompliance, coordinating the work to prevent one craft 
from interfering with or creating hazardous working conditions for other 
crafts, and inspecting subcontractor operations to ensure that accident 
prevention responsibilities are being carried out.  The APP must be signed 
by an officer of the firm (Prime Contractor senior person), the individual 
preparing the APP, the on-site superintendent, the designated SSHO, the 
Contractor Quality Control Manager, and any designated Certified Safety 
Professional (CSP) or Certified Health Physicist (CIH).  The SSHO must 
provide and maintain the APP and a log of signatures by each subcontractor 
foreman, attesting that they have read and understand the APP, and make the 
APP and log available on-site to the Contracting Officer.  If English is 
not the foreman's primary language, the Prime Contractor must provide an 
interpreter.

Submit the APP to the Contracting Officer 15 calendar days prior to the 
date of the preconstruction conference for acceptance.  Work cannot proceed 
without an accepted APP.  Once reviewed and accepted by the Contracting 
Officer, the APP and attachments will be enforced as part of the contract.  
Disregarding the provisions of this contract or the accepted APP is cause 
for stopping of work, at the discretion of the Contracting Officer, until 
the matter has been rectified.  Continuously review and amend the APP, as 
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necessary, throughout the life of the contract.  Changes to the accepted 
APP must be made with the knowledge and concurrence of the Contracting 
Officer, project superintendent, SSHO and Quality Control Manager.  
Incorporate unusual or high-hazard activities not identified in the 
original APP as they are discovered.  Should any severe hazard exposure ( 
i.e. imminent danger) become evident, stop work in the area, secure the 
area, and develop a plan to remove the exposure and control the hazard.  
Notify the Contracting Officer within 24 hours of discovery.  Eliminate and 
remove the hazard.  In the interim, take all necessary action to restore 
and maintain safe working conditions in order to safeguard onsite 
personnel, visitors, the public (as defined by ASSE/SAFE A10.34), and the 
environment.

1.8.1   Names and Qualifications

Provide plans in accordance with the requirements outlined in Appendix A of 
EM 385-1-1, including the following:

a.  Names and qualifications (resumes including education, training, 
experience and certifications) of site safety and health personnel 
designated to perform work on this project to include the designated 
Site Safety and Health Officer and other competent and qualified 
personnel to be used.  Specify the duties of each position.

b.  Qualifications of competent and of qualified persons.  As a minimum, 
designate and submit qualifications of competent persons for each of 
the following major areas: excavation; scaffolding; fall protection; 
hazardous energy; confined space; health hazard recognition, evaluation 
and control of chemical, physical and biological agents; and personal 
protective equipment and clothing to include selection, use and 
maintenance.

1.8.2   Plans

Provide plans in the APP in accordance with the requirements outlined in 
Appendix A of EM 385-1-1, including the following:

1.8.2.1   Confined Space Entry Plan

Develop a confined or enclosed space entry plan in accordance with 
EM 385-1-1, applicable OSHA standards 29 CFR 1910, 29 CFR 1915, and 
29 CFR 1926, OSHA Directive CPL 2.100, and any other federal, state and 
local regulatory requirements identified in this contract.  Identify the 
qualified person's name and qualifications, training, and experience.  
Delineate the qualified person's authority to direct work stoppage in the 
event of hazardous conditions.  Include procedure for rescue by contractor 
personnel and the coordination with emergency responders.  (If there is no 
confined space work, include a statement that no confined space work exists 
and none will be created.)

1.8.2.2   Standard Lift Plan (SLP)

Plan lifts to avoid situations where the operator cannot maintain safe 
control of the lift.  Prepare a written SLP in accordance with EM 385-1-1, 
Section 16.A.03, using Form 16-2 for every lift or series of lifts (if duty 
cycle or routine lifts are being performed).  The SLP must be developed, 
reviewed and accepted by all personnel involved in the lift in conjunction 
with the associated AHA.  Signature on the AHA constitutes acceptance of 
the plan.  Maintain the SLP on the LHE for the current lift(s) being made.  
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Maintain historical SLPs for a minimum of 3 months.

1.8.2.3   Critical Lift Plan - Crane or Load Handling Equipment

Provide a Critical Lift Plan as required by EM 385-1-1, Section 16.H.01, 
using Form 16-3.  Critical lifts require detailed planning and additional 
or unusual safety precautions.  Develop and submit a critical lift plan to 
the Contracting Officer 30 calendar days prior to critical lift.  Comply 
with load testing requirements in accordance with EM 385-1-1, Section 
16.F.03.

In addition to the requirements of EM 385-1-1, Section 16.H.02, the 
critical lift plan must include the following:

a.  For lifts of personnel, demonstrate compliance with the requirements of 
29 CFR 1926.1400 and EM 385-1-1, Section 16.T.

b.  For barge mounted mobile cranes, provide a Naval Architecture Analysis 
and include an LHE Manufacturer's Floating Service Load Chart in 
accordance with the criteria from the selected standard in EM 385-1-1, 
Section 16.L.02.  The Floating Service Load Chart must provide a table 
of rated load versus boom angle and radius.  The Floating Service Load 
Chart must also provide the maximum allowable machine list and trim 
associated with the tabular loads and radii provided.  If the 
Manufacturer's Floating Service Load Chart is not available, a floating 
service load chart may be developed and provided by a qualified 
Registered Professional Engineer (RPE), competent in the field of 
floating cranes.  The Load Chart must be in accordance with the 
criteria from the selected standard in EM 385-1-1, Section 16.L; 
provide a table of rated load versus boom angle and radius; provide the 
maximum allowable machine list and machine trim associated with the 
tabular loads and radii provided; and be stamped by a RPE qualified and 
competent in the field of floating cranes.  The RPE, competent in the 
field of floating cranes must stamp and certify (sign) that the Naval 
Architectural Analysis (NAA) meets the requirements of EM 385-1-1, 
Section 16.L.03.

c.  Multi-purpose machines, material handling equipment, and construction 
equipment used to lift loads that are suspended by rigging gear, 
require proof of authorization from the machine OEM that the machine is 
capable of making lifts of loads suspended by rigging equipment.  
Demonstrate that the operator is properly trained and that the 
equipment is properly configured to make such lifts and is equipped 
with a load chart.

1.8.2.4   Fall Protection and Prevention (FP&P) Plan

The plan must comply with the requirements of EM 385-1-1, Section 21.D and 
ASSE/SAFE Z359.2, be site specific, and address all fall hazards in the 
work place and during different phases of construction.  Address how to 
protect and prevent workers from falling to lower levels when they are 
exposed to fall hazards above 6 feet.  A competent person or qualified 
person for fall protection must prepare and sign the plan documentation.  
Include fall protection and prevention systems, equipment and methods 
employed for every phase of work, roles and responsibilities, assisted 
rescue, self-rescue and evacuation procedures, training requirements, and 
monitoring methods.  Review and revise, as necessary, the Fall Protection 
and Prevention Plan documentation as conditions change, but at a minimum 
every six months, for lengthy projects, reflecting any changes during the 
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course of construction due to changes in personnel, equipment, systems or 
work habits.  Keep and maintain the accepted Fall Protection and Prevention 
Plan documentation at the job site for the duration of the project.  
Include the Fall Protection and Prevention Plan documentation in the 
Accident Prevention Plan (APP).

1.8.2.5   Rescue and Evacuation Plan

Provide a Rescue and Evacuation Plan in accordance with EM 385-1-1 Section 
21.N and ASSE/SAFE Z359.2, and include in the FP&P Plan and as part of the 
APP.  Include a detailed discussion of the following: methods of rescue; 
methods of self-rescue; equipment used; training requirement; specialized 
training for the rescuers; procedures for requesting rescue and medical 
assistance; and transportation routes to a medical facility.

1.8.2.6   Hazardous Energy Control Program (HECP)

Develop a HECP in accordance with EM 385-1-1 Section 12, 29 CFR 1910.147, 
29 CFR 1910.333, 29 CFR 1915.89, ASSE/SAFE Z244.1, and ASSE/SAFE A10.44.  
Submit this HECP as part of the Accident Prevention Plan (APP).  Conduct a 
preparatory meeting and inspection with all effected personnel to 
coordinate all HECP activities.  Document this meeting and inspection in 
accordance with EM 385-1-1, Section 12.A.02.  Ensure that each employee is 
familiar with and complies with these procedures.

1.8.2.7   Excavation Plan

Identify the safety and health aspects of excavation, and provide and 
prepare the plan in accordance with EM 385-1-1, Section 25.A.

1.9   ACTIVITY HAZARD ANALYSIS (AHA)

Before beginning each activity, task or Definable Feature of Work (DFOW) 
involving a type of work presenting hazards not experienced in previous 
project operations, or where a new work crew or subcontractor is to perform 
the work, the Contractor(s) performing that work activity must prepare an 
AHA.  AHAs must be developed by the Prime Contractor, subcontractor, or 
supplier performing the work, and provided for Prime Contractor review and 
approval before submitting to the Contracting Officer.  AHAs must be signed 
by the SSHO, Superintendent, QC Manager and the subcontractor Foreman 
performing the work.  Format the AHA in accordance with EM 385-1-1, Section 
1 or as directed by the Contracting Officer.  Submit the AHA for review at 
least 15 working days prior to the start of each activity task, or DFOW.  
The Government reserves the right to require the Contractor to revise and 
resubmit the AHA if it fails to effectively identify the work sequences, 
specific anticipated hazards, site conditions, equipment, materials, 
personnel and the control measures to be implemented.

AHAs must identify competent persons required for phases involving high 
risk activities, including confined entry, crane and rigging, excavations, 
trenching, electrical work, fall protection, and scaffolding.

1.9.1   AHA Management

Review the AHA list periodically (at least monthly) at the Contractor 
supervisory safety meeting, and update as necessary when procedures, 
scheduling, or hazards change.  Use the AHA during daily inspections by the 
SSHO to ensure the implementation and effectiveness of the required safety 
and health controls for that work activity.
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1.9.2   AHA Signature Log

Each employee performing work as part of an activity, task or DFOW must 
review the AHA for that work and sign a signature log specifically 
maintained for that AHA prior to starting work on that activity.  The SSHO 
must maintain a signature log on site for every AHA.  Provide employees 
whose primary language is other than English, with an interpreter to ensure 
a clear understanding of the AHA and its contents.

1.10   DISPLAY OF SAFETY INFORMATION

1.10.1   Safety Bulletin Board

Within one calendar day(s) after commencement of work, erect a safety 
bulletin board at the job site.  Where size, duration, or logistics of 
project do not facilitate a bulletin board, an alternative method, 
acceptable to the Contracting Officer, that is accessible and includes all 
mandatory information for employee and visitor review, may be deemed as 
meeting the requirement for a bulletin board.  Include and maintain 
information on safety bulletin board as required by EM 385-1-1, Section 
01.A.06.  Additional items required to be posted include:

a.  Confined space entry permit.

b.  Hot work permit. 

1.10.2   Safety and Occupational Health (SOH) Deficiency Tracking System

Establish a SOH deficiency tracking system that lists and monitors the 
status of SOH deficiencies in chronological order.  Use the tracking system 
to evaluate the effectiveness of the APP.  A monthly evaluation of the data 
must be discussed in the QC or SOH meeting with everyone on the project. 
The list must be posted on the project bulletin board and updated daily, 
and provide the following information:

a.  Date deficiency identified;

b.  Description of deficiency;

c.  Name of person responsible for correcting deficiency;

d.  Projected resolution date;

e.  Date actually resolved.

1.11   SITE SAFETY REFERENCE MATERIALS

Maintain safety-related references applicable to the project, including 
those listed in paragraph REFERENCES.  Maintain applicable equipment 
manufacturer's manuals.

1.12   EMERGENCY MEDICAL TREATMENT

Contractors must arrange for their own emergency medical treatment.  
Government has no responsibility to provide emergency medical treatment.
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1.13   NOTIFICATIONS and REPORTS

1.13.1   Mishap Notification

Notify the Contracting Officer as soon as practical, but no more than 
twenty-four hours, after any mishaps, including recordable accidents, 
incidents, and near misses, as defined in EM 385-1-1 Appendix Q,  any 
report of injury, illness, load handling equipment (LHE) or rigging 
mishaps, or any property damage.  The Contractor is responsible for 
obtaining appropriate medical and emergency assistance and for notifying 
fire, law enforcement, and regulatory agencies.  Immediate reporting is 
required for electrical mishaps, to include Arc Flash; shock; uncontrolled 
release of hazardous energy (includes electrical and non-electrical); load 
handling equipment or rigging; fall from height (any level other than same 
surface); and underwater diving.  These mishaps must be investigated in 
depth to identify all causes and to recommend hazard control measures.

Within notification include Contractor name; contract title; type of 
contract; name of activity, installation or location where accident 
occurred; date and time of accident; names of personnel injured; extent of 
property damage, if any; extent of injury, if known, and brief description 
of accident (for example, type of construction equipment used and PPE 
used).  Preserve the conditions and evidence on the accident site until the 
Government investigation team arrives on-site and Government investigation 
is conducted.  Assist and cooperate fully with the Government's 
investigation(s) of any mishap.

1.13.2   Accident Reports

a.  Conduct an accident investigation for recordable injuries and 
illnesses, property damage, and near misses as defined in EM 385-1-1, 
to establish the root cause(s) of the accident.  Complete the 
applicable NAVFAC Contractor Incident Reporting System (CIRS), and 
electronically submit via the NAVFAC Enterprise Safety Applications 
Management System (ESAMS).  The Contracting Officer will provide copies 
of any required or special forms. 

b.  Near Misses:  For Navy Projects, complete the applicable documentation 
in NAVFAC Contractor Incident Reporting System (CIRS), and 
electronically submit via the NAVFAC Enterprise Safety Applications 
Management System (ESAMS).  Near miss reports are considered positive 
and proactive Contractor safety management actions.

c.  Conduct an accident investigation for any load handling equipment 
accident (including rigging gear accidents) to establish the root 
cause(s) of the accident.  Complete the LHE Accident Report (Crane and 
Rigging Gear) form and provide the report to the Contracting Officer 
within 30 calendar days of the accident.  Do not proceed with crane 
operations until cause is determined and corrective actions have been 
implemented to the satisfaction of the Contracting Officer.  The 
Contracting Officer will provide a blank copy of the accident report 
form.

1.13.3   LHE Inspection Reports

Submit LHE inspection reports required in accordance with EM 385-1-1 and as 
specified herein with Daily Reports of Inspections.

SECTION 01 35 26  Page 17



General Pavement Repairs 1389753

1.13.4   Certificate of Compliance and Pre-lift Plan/Checklist for LHE and 
Rigging

Provide a FORM 16-1 Certificate of Compliance for LHE entering an activity 
under this contract and in accordance with EM 385-1-1.  Post certifications 
on the crane.

Develop a Standard Lift Plan (SLP) in accordance with EM 385-1-1, Section 
16.H.03 using Form 16-2 Standard Pre-Lift Crane Plan/Checklist for each 
lift planned.  Submit SLP to the Contracting Officer for approval within 15 
calendar days in advance of planned lift.

1.14   HOT WORK

1.14.1   Permit and Personnel Requirements

Submit and obtain a written permit prior to performing "Hot Work" (i.e. 
welding or cutting) or operating other flame-producing/spark producing 
devices, from the SUBASE Fire Department.  A permit is required from the 
Explosives Safety Office for work in and around where explosives are 
processed, stored, or handled.  CONTRACTORS ARE REQUIRED TO MEET ALL 
CRITERIA BEFORE A PERMIT IS ISSUED.  Provide at least two 20 pound 4A:20 BC 
rated extinguishers for normal "Hot Work".  The extinguishers must be 
current inspection tagged, and contain an approved safety pin and tamper 
resistant seal.  It is also mandatory to have a designated FIRE WATCH for 
any "Hot Work" done at this activity.  The Fire Watch must be trained in 
accordance with NFPA 51B and remain on-site for a minimum of one hour after 
completion of the task or as specified on the hot work permit.

When starting work in the facility, require personnel to familiarize 
themselves with the location of the nearest fire alarm boxes and place in 
memory the emergency SUBASE Fire Department phone number.  REPORT ANY FIRE, 
NO MATTER HOW SMALL, TO THE RESPONSIBLE SUBASE Fire Department IMMEDIATELY.

1.14.2   Work Around Flammable Materials

Obtain services from a NFPA Certified Marine Chemist for "HOT WORK" within 
or around flammable materials (such as fuel systems or welding/cutting on 
fuel pipes) or confined spaces (such as sewer wet wells, manholes, or 
vaults) that have the potential for flammable or explosive atmospheres.

Whenever these materials, except beryllium and chromium (VI), are 
encountered in indoor operations, local mechanical exhaust ventilation 
systems that are sufficient to reduce and maintain personal exposures to 
within acceptable limits must be used and maintained in accordance with 
manufacturer's instruction and supplemented by exceptions noted in 
EM 385-1-1, Section 06.H

1.15   CONFINED SPACE ENTRY REQUIREMENTS.

Confined space entry must comply with Section 34 of EM 385-1-1, OSHA 
29 CFR 1926, OSHA 29 CFR 1910, OSHA 29 CFR 1910.146, and OSHA Directive 
CPL 2.100.  Any potential for a hazard in the confined space requires a 
permit system to be used.  Contractors entering and working in confined 
spaces while performing shipyard industry work are required to follow the 
requirements of OSHA 29 CFR 1915 Subpart B.
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1.15.1   Entry Procedures

Prohibit entry into a confined space by personnel for any purpose, 
including hot work, until the qualified person has conducted appropriate 
tests to ensure the confined or enclosed space is safe for the work 
intended and that all potential hazards are controlled or eliminated and 
documented.  Comply with EM 385-1-1, Section 34 for entry procedures.  
Hazards pertaining to the space must be reviewed with each employee during 
review of the AHA.

1.15.2   Forced Air Ventilation

Forced air ventilation is required for all confined space entry operations 
and the minimum air exchange requirements must be maintained to ensure 
exposure to any hazardous atmosphere is kept below its action level.

1.15.3   Sewer Wet Wells

Sewer wet wells require continuous atmosphere monitoring with audible alarm 
for toxic gas detection.

1.15.4   Rescue Procedures and Coordination with Local Emergency Responders

Develop and implement an on-site rescue and recovery plan and procedures. 
The rescue plan must not rely on local emergency responders for rescue from 
a confined space.

1.16   SEVERE STORM PLAN

In the event of a severe storm warning, the Contractor must:

a.  Secure outside equipment and materials and place materials that could 
be damaged in protected areas.

b.  Check surrounding area, including roof, for loose material, equipment, 
debris, and other objects that could be blown away or against existing 
facilities.

c.  Ensure that temporary erosion controls are adequate.

PART 2   PRODUCTS

2.1   CONFINED SPACE SIGNAGE

Provide permanent signs integral to or securely attached to access covers 
for new permit-required confined spaces.  Signs for confined spaces must 
comply with NEMA Z535.2.  Signs wording:  "DANGER--PERMIT-REQUIRED CONFINED 
SPACE, DO NOT ENTER" in bold letters a minimum of one inch in height and 
constructed to be clearly legible with all paint removed.  The signal word 
"DANGER" must be red and readable from 5 feet.

PART 3   EXECUTION

3.1   CONSTRUCTION AND OTHER WORK

Comply with EM 385-1-1, NFPA 70, NFPA 70E, NFPA 241, the APP, the AHA, 
Federal and State OSHA regulations, and other related submittals and 
activity fire and safety regulations.  The most stringent standard prevails.
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PPE is governed in all areas by the nature of the work the employee is 
performing.  Use personal hearing protection at all times in designated 
noise hazardous areas or when performing noise hazardous tasks.  Safety 
glasses must be worn or carried/available on each person.  Mandatory PPE 
includes: 

a.  Hard Hat

b.  Long Pants

c.  Appropriate Safety Shoes

d.  Appropriate Class Reflective Vests

3.1.1   Worksite Communication

Employees working alone in a remote location or away from other workers 
must be provided an effective means of emergency communications (i.e., 
cellular phone, two-way radios, land-line telephones or other acceptable 
means).  The selected communication must be readily available (easily 
within the immediate reach) of the employee and must be tested prior to the 
start of work to verify that it effectively operates in the 
area/environment.  An employee check-in/check-out communication procedure 
must be developed to ensure employee safety.

3.1.2   Hazardous Material Use

Each hazardous material must receive approval from the Contracting Office 
or their designated representative prior to being brought onto the job site 
or prior to any other use in connection with this contract.  Allow a 
minimum of 10 working days for processing of the request for use of a 
hazardous material.

3.1.3   Hazardous Material Exclusions

Notwithstanding any other hazardous material used in this contract, 
radioactive materials or instruments capable of producing 
ionizing/non-ionizing radiation (with the exception of radioactive material 
and devices used in accordance with EM 385-1-1 such as nuclear density 
meters for compaction testing and laboratory equipment with radioactive 
sources) as well as materials which contain asbestos, mercury or 
polychlorinated biphenyls, di-isocyanates, lead-based paint, and hexavalent 
chromium, are prohibited.  The Contracting Officer, upon written request by 
the Contractor, may consider exceptions to the use of any of the above 
excluded materials.  Low mercury lamps used within fluorescent lighting 
fixtures are allowed as an exception without further Contracting Officer 
approval.  Notify the Radiation Safety Officer (RSO) prior to excepted 
items of radioactive material and devices being brought on base.

3.1.4   Unforeseen Hazardous Material

Contract documents identify materials such as PCB, lead paint, and friable 
and non-friable asbestos and other OSHA regulated chemicals (i.e. 29 CFR 
Part 1910.1000).  If material(s) that may be hazardous to human health upon 
disturbance are encountered during construction operations, stop that 
portion of work and notify the Contracting Officer immediately.  Within 14 
calendar days the Government will determine if the material is hazardous.  
If material is not hazardous or poses no danger, the Government will direct 
the Contractor to proceed without change.  If material is hazardous and 
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handling of the material is necessary to accomplish the work, the 
Government will issue a modification pursuant to FAR 52.243-4, "Changes" 
and FAR 52.236-2, "Differing Site Conditions."

3.2   PRE-OUTAGE COORDINATION MEETING

Apply for utility outages at least 15 days in advance.  As a minimum, the 
request must include the location of the outage, utilities being affected, 
duration of outage and any necessary sketches.  Special requirements for 
electrical outage requests are contained elsewhere in this specification 
section.  Once approved, and prior to beginning work on the utility system 
requiring shut down, attend a pre-outage coordination meeting with the 
Contracting Officer to review the scope of work and the lock-out/tag-out 
procedures for worker protection.  No work will be performed on energized 
electrical circuits unless proof is provided that no other means exist.

3.3   CONTROL OF HAZARDOUS ENERGY (LOCKOUT/TAGOUT)

Provide and operate a Hazardous Energy Control Program (HECP) in accordance 
with EM 385-1-1 Section 12, 29 CFR 1910.333, 29 CFR 1915.89, and paragraph 
HAZARDOUS ENERGY CONTROL PROGRAM (HECP).

3.4   FALL PROTECTION PROGRAM

Establish a fall protection program, for the protection of all employees 
exposed to fall hazards.  Within the program include company policy, 
identify roles and responsibilities, education and training requirements, 
fall hazard identification, prevention and control measures, inspection, 
storage, care and maintenance of fall protection equipment and rescue and 
evacuation procedures in accordance with ASSE/SAFE Z359.2 and EM 385-1-1, 
Sections 21.A and 21.D.

3.4.1   Training

Institute a fall protection training program.  As part of the Fall 
Protection Program, provide training for each employee who might be exposed 
to fall hazards.  Provide training by a competent person for fall 
protection in accordance with EM 385-1-1, Section 21.C.  Document training 
and practical application of the competent person in accordance with 
EM 385-1-1, Section 21.C.04 and ASSE/SAFE Z359.2 in the AHA.

3.4.2   Fall Protection Equipment and Systems

Enforce use of personal fall protection equipment and systems designated 
(to include fall arrest, restraint, and positioning) for each specific work 
activity in the Site Specific Fall Protection and Prevention Plan and AHA 
at all times when an employee is exposed to a fall hazard.  Protect 
employees from fall hazards as specified in EM 385-1-1, Section 21.

Provide personal fall protection equipment, systems, subsystems, and 
components that comply with EM 385-1-1 Section 21.I, 29 CFR 1926.500 
Subpart M,ASSE/SAFE Z359.0, ASSE/SAFE Z359.1, ASSE/SAFE Z359.2, 
ASSE/SAFE Z359.3, ASSE/SAFE Z359.4, ASSE/SAFE Z359.6, ASSE/SAFE Z359.7, 
ASSE/SAFE Z359.11, ASSE/SAFE Z359.12, ASSE/SAFE Z359.13, ASSE/SAFE Z359.14, 
and ASSE/SAFE Z359.15.

3.4.2.1   Additional Personal Fall Protection

In addition to the required fall protection systems, other protection such 
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as safety skiffs, personal floatation devices, and life rings, are required 
when working above or next to water in accordance with EM 385-1-1, Sections 
21.O through 21.O.06.  Personal fall protection systems and equipment are 
required when working from an articulating or extendible boom, swing 
stages, or suspended platform.  In addition, personal fall protection 
systems are required when operating other equipment such as scissor lifts.  
The need for tying-off in such equipment is to prevent ejection of the 
employee from the equipment during raising, lowering, travel, or while 
performing work.

3.4.2.2   Personal Fall Protection Harnesses

Only a full-body harness with a shock-absorbing lanyard or self-retracting 
lanyard is an acceptable personal fall arrest body support device.  The use 
of body belts is not acceptable.  Harnesses must have a fall arrest 
attachment affixed to the body support (usually a Dorsal D-ring) and 
specifically designated for attachment to the rest of the system.  Snap 
hooks and carabiners must be self-closing and self-locking, capable of 
being opened only by at least two consecutive deliberate actions and have a 
minimum gate strength of 3,600 lbs in all directions.  Use webbing, straps, 
and ropes made of synthetic fiber.  The maximum free fall distance when 
using fall arrest equipment must not exceed 6 feet, unless the proper 
energy absorbing lanyard is used.  Always take into consideration the total 
fall distance and any swinging of the worker (pendulum-like motion), that 
can occur during a fall, when attaching a person to a fall arrest system.  
All full body harnesses must be equipped with Suspension Trauma Preventers 
such as stirrups, relief steps, or similar in order to provide short-term 
relief from the effects of orthostatic intolerance in accordance with 
EM 385-1-1, Section 21.I.06.

3.4.3   Fall Protection for Roofing Work

Implement fall protection controls based on the type of roof being 
constructed and work being performed.  Evaluate the roof area to be 
accessed for its structural integrity including weight-bearing capabilities 
for the projected loading.

a.  Low Sloped Roofs:

(1) For work within 6 feet of an edge, on a roof having a slope less 
than or equal to 4:12 (vertical to horizontal), protect personnel 
from falling by use of personal fall arrest/restraint systems, 
guardrails, or safety nets.  A safety monitoring system is not 
adequate fall protection and is not authorized.  Provide in 
accordance with 29 CFR 1926.500.

(2) For work greater than 6 feet from an edge, erect and install 
warning lines in accordance with 29 CFR 1926.500 and EM 385-1-1, 
Section L.

b.  Steep-Sloped Roofs:  Work on a roof having a slope greater than 4:1 
(vertical to horizontal) requires a personal fall arrest system, 
guardrails with toe-boards, or safety nets.  This requirement also 
applies to residential or housing type construction.

3.4.4   Horizontal Lifelines (HLL)

Provide HLL in accordance with EM 385-1-1, Section 21.I.08.d.2.  
Commercially manufactured horizontal lifelines (HLL) must be designed, 
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installed, certified and used, under the supervision of a qualified person, 
for fall protection as part of a complete fall arrest system which 
maintains a safety factor of 2 (29 CFR 1926.500).  The competent person for 
fall protection may (if deemed appropriate by the qualified person) 
supervise the assembly, disassembly, use and inspection of the HLL system 
under the direction of the qualified person.  Locally manufactured HLLs are 
not acceptable unless they are custom designed for limited or site specific 
applications by a Registered Professional Engineer who is qualified in 
designing HLL systems.

3.4.5   Guardrails and Safety Nets

Design, install and use guardrails and safety nets in accordance with 
EM 385-1-1, Section 21.F.01 and 29 CFR 1926 Subpart M.

3.4.6   Rescue and Evacuation Plan and Procedures

When personal fall arrest systems are used, ensure that the mishap victim 
can self-rescue or can be rescued promptly should a fall occur.  Prepare a 
Rescue and Evacuation Plan and include a detailed discussion of the 
following: methods of rescue; methods of self-rescue or assisted-rescue; 
equipment used; training requirement; specialized training for the 
rescuers; procedures for requesting rescue and medical assistance; and 
transportation routes to a medical facility.  Include the Rescue and 
Evacuation Plan within the Activity Hazard Analysis (AHA) for the phase of 
work, in the Fall Protection and Prevention (FP&P) Plan, and the Accident 
Prevention Plan (APP).  The plan must comply with the requirements of 
EM 385-1-1, ASSE/SAFE Z359.2, and ASSE/SAFE Z359.4.

3.5   WORK PLATFORMS

3.5.1   Scaffolding

Provide employees with a safe means of access to the work area on the 
scaffold.  Climbing of any scaffold braces or supports not specifically 
designed for access is prohibited.  Comply with the following requirements:

a.  Scaffold platforms greater than 20 feet in height must be accessed by 
use of a scaffold stair system.

 
b.  Ladders commonly provided by scaffold system manufacturers are 

prohibited for accessing scaffold platforms greater than 20 feet 
maximum in height.

c.  An adequate gate is required.

d.  Employees performing scaffold erection and dismantling must be 
qualified.

e.  Scaffold must be capable of supporting at least four times the maximum 
intended load or without appropriate fall protection as delineated in 
the accepted fall protection and prevention plan.

f.  Stationary scaffolds must be attached to structural building components 
to safeguard against tipping forward or backward. 

g.  Special care must be given to ensure scaffold systems are not 
overloaded. 
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h.  Side brackets used to extend scaffold platforms on self-supported 
scaffold systems for the storage of material are prohibited.  The first 
tie-in must be at the height equal to 4 times the width of the smallest 
dimension of the scaffold base.

i.  Scaffolding other than suspended types must bear on base plates upon 
wood mudsills (2 in x 10 in x 8 in minimum) or other adequate firm 
foundation.

j.  Scaffold or work platform erectors must have fall protection during the 
erection and dismantling of scaffolding or work platforms that are more 
than six feet. 

k.  Delineate fall protection requirements when working above six feet or 
above dangerous operations in the Fall Protection and Prevention (FP&P) 
Plan and Activity Hazard Analysis (AHA) for the phase of work.

3.5.2   Elevated Aerial Work Platforms (AWPs)

Workers must be anchored to the basket or bucket in accordance with 
manufacturer's specifications and instructions (anchoring to the boom may 
only be used when allowed by the manufacturer and permitted by the CP).  
Lanyards used must be sufficiently short to prohibit worker from climbing out 
of basket.  The climbing of rails is prohibited.  Lanyards with built-in 
shock absorbers are acceptable.  Self-retracting devices are not acceptable.  
Tying off to an adjacent pole or structure is not permitted unless a safe 
device for 100 percent tie-off is used for the transfer.

Use of AWPs must be operated, inspected, and maintained as specified in the 
operating manual for the equipment and delineated in the AHA.  Operators of 
AWPs must be designated as qualified operators by the Prime Contractor.  
Maintain proof of qualifications on site for review and include in the AHA.

3.6   EQUIPMENT

3.6.1   Material Handling Equipment (MHE)

a.  Material handling equipment such as forklifts must not be modified with 
work platform attachments for supporting employees unless specifically 
delineated in the manufacturer's printed operating instructions.  
Material handling equipment fitted with personnel work platform 
attachments are prohibited from traveling or positioning while 
personnel are working on the platform.

b.  The use of hooks on equipment for lifting of material must be in 
accordance with manufacturer's printed instructions.  Material Handling 
Equipment Operators must be trained in accordance with OSHA 29 CFR 1910, 
Subpart N.

c.  Operators of forklifts or power industrial trucks must be licensed in 
accordance with OSHA.

3.6.2   Load Handling Equipment (LHE)

a.  Equip cranes and derricks as specified in EM 385-1-1, Section 16.

b.  Notify the Contracting Officer 15 working days in advance of any LHE 
entering the activity, in accordance with EM 385-1-1, Section 16.A.02, 
so that necessary quality assurance spot checks can be coordinated.
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Contractor's operator must remain with the crane during the spot 
check.  Rigging gear must comply with OSHA, ASME B30.9 Standards safety 
standards.

c.  Comply with the LHE manufacturer's specifications and limitations for 
erection and operation of cranes and hoists used in support of the 
work.  Perform erection under the supervision of a designated person 
(as defined in ASME B30.5).  Perform all testing in accordance with the 
manufacturer's recommended procedures.

d.  Comply with ASME B30.5 for mobile and locomotive cranes, ASME B30.22 
for articulating boom cranes, ASME B30.3 for construction tower cranes, 
ASME B30.8 for floating cranes and floating derricks, ASME B30.9 for 
slings, ASME B30.20 for below the hook lifting devices and ASME B30.26 
for rigging hardware.

e.  Under no circumstance must a Contractor make a lift at or above 90 
percent of the cranes rated capacity in any configuration.

f.  When operating in the vicinity of overhead transmission lines, 
operators and riggers must be alert to this special hazard and follow 
the requirements of EM 385-1-1 Section 11, and ASME B30.5 or ASME B30.22
 as applicable.

g.  Do not use crane suspended personnel work platforms (baskets) unless 
the Contractor proves that using any other access to the work location 
would provide a greater hazard to the workers or is impossible.  Do not 
lift personnel with a line hoist or friction crane.  Additionally, 
submit a specific AHA for this work to the Contracting Officer.  Ensure 
the activity and AHA are thoroughly reviewed by all involved personnel.

h.  Inspect, maintain, and recharge portable fire extinguishers as 
specified in NFPA 10, Standard for Portable Fire Extinguishers.

i.  All employees must keep clear of loads about to be lifted and of 
suspended loads.

j.  Use cribbing when performing lifts on outriggers.

k.  The crane hook/block must be positioned directly over the load.  Side 
loading of the crane is prohibited.

l.  A physical barricade must be positioned to prevent personnel access 
where accessible areas of the LHE's rotating superstructure poses a 
risk of striking, pinching or crushing personnel.

m.  Maintain inspection records in accordance by EM 385-1-1, Section 16.D, 
including shift, monthly, and annual inspections, the signature of the 
person performing the inspection, and the serial number or other 
identifier of the LHE that was inspected.  Records must be available 
for review by the Contracting Officer.

n.  Maintain written reports of operational and load testing in accordance 
with EM 385-1-1, Section 16.F, listing the load test procedures used 
along with any repairs or alterations performed on the LHE.  Reports 
must be available for review by the Contracting Officer.

o.  Certify that all LHE operators have been trained in proper use of all 
safety devices (e.g. anti-two block devices).
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p.  Take steps to ensure that wind speed does not contribute to loss of 
control of the load during lifting operations.  At wind speeds greater 
than 20 mph, the operator, rigger and lift supervisor must cease all 
crane operations, evaluate conditions and determine if the lift may 
proceed.  Base the determination to proceed or not on wind calculations 
per the manufacturer and a reduction in LHE rated capacity if 
applicable.  Include this maximum wind speed determination as part of 
the activity hazard analysis plan for that operation.

3.6.3   Machinery and Mechanized Equipment

a.  Proof of qualifications for operator must be kept on the project site 
for review.

b.  Manufacture specifications or owner's manual for the equipment must be 
on-site and reviewed for additional safety precautions or requirements 
that are sometimes not identified by OSHA or USACE EM 385-1-1.  
Incorporate such additional safety precautions or requirements into the 
AHAs.

3.6.4   USE OF EXPLOSIVES

Explosives must not be used or brought to the project site without prior 
written approval from the Contracting Officer.  Such approval does not 
relieve the Contractor of responsibility for injury to persons or for 
damage to property due to blasting operations.

Storage of explosives, when permitted on Government property, must be only 
where directed and in approved storage facilities.  These facilities must 
be kept locked at all times except for inspection, delivery, and withdrawal 
of explosives.

3.7   EXCAVATIONS

Soil classification must be performed by a competent person in accordance 
with 29 CFR 1926 and EM 385-1-1.

3.7.1   Utility Locations

Provide a third party, independent, private utility locating company to 
positively identify underground utilities in the work area in addition to 
any station locating service and coordinated with the station utility 
department.

3.7.2   Utility Location Verification

Physically verify underground utility locations, including utility depth, 
by hand digging using wood or fiberglass handled tools when any adjacent 
construction work is expected to come within three feet of the underground 
system.

3.7.3   Utilities Within and Under Concrete, Bituminous Asphalt, and Other 
Impervious Surfaces

Utilities located within and under concrete slabs or pier structures, 
bridges, parking areas, and the like, are extremely difficult to identify. 
Whenever contract work involves chipping, saw cutting, or core drilling 
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through concrete, bituminous asphalt or other impervious surfaces, the 
existing utility location must be coordinated with station utility 
departments in addition to location and depth verification by a third 
party, independent, private locating company.  The third party, 
independent, private locating company must locate utility depth by use of 
Ground Penetrating Radar (GPR), X-ray, bore scope, or ultrasound prior to 
the start of demolition and construction.  Outages to isolate utility 
systems must be used in circumstances where utilities are unable to be 
positively identified.  The use of historical drawings does not alleviate 
the Contractor from meeting this requirement.

3.8   ELECTRICAL 

Perform electrical work in accordance with EM 385-1-1, Appendix A, Sections 
11 and 12.

3.8.1   Conduct of Electrical Work

As delineated in EM 385-1-1, electrical work is to be conducted in a 
de-energized state unless there is no alternative method for accomplishing 
the work.  In those cases obtain an energized work permit from the 
Contracting Officer.  The energized work permit application must be 
accompanied by the AHA and a summary of why the equipment/circuit needs to 
be worked energized.  Underground electrical spaces must be certified safe 
for entry before entering to conduct work.  Cables that will be cut must be 
positively identified and de-energized prior to performing each cut.  
Attach temporary grounds in accordance with ASTM F855 and IEEE 1048.  
Perform all high voltage cable cutting remotely using hydraulic cutting 
tool.  When racking in or live switching of circuit breakers, no additional 
person other than the switch operator is allowed in the space during the 
actual operation.  Plan so that work near energized parts is minimized to 
the fullest extent possible.  Use of electrical outages clear of any 
energized electrical sources is the preferred method.

When working in energized substations, only qualified electrical workers 
are permitted to enter.  When work requires work near energized circuits as 
defined by NFPA 70, high voltage personnel must use personal protective 
equipment that includes, as a minimum, electrical hard hat, safety shoes, 
insulating gloves and electrical arc flash protection for personnel as 
required by NFPA 70E.  Insulating blankets, hearing protection, and 
switching suits may also be required, depending on the specific job and as 
delineated in the Contractor's AHA.  Ensure that each employee is familiar 
with and complies with these procedures and 29 CFR 1910.147.

3.8.2   Qualifications

Electrical work must be performed by QP personnel with verifiable 
credentials who are familiar with applicable code requirements.  Verifiable 
credentials consist of State, National and Local Certifications or Licenses 
that a Master or Journeyman Electrician may hold, depending on work being 
performed, and must be identified in the appropriate AHA.  
Journeyman/Apprentice ratio must be in accordance with State, Local 
requirements applicable to where work is being performed.

3.8.3   Arc Flash

Conduct a hazard analysis/arc flash hazard analysis whenever work on or 
near energized parts greater than 50 volts is necessary, in accordance with 
NFPA 70E.
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All personnel entering the identified arc flash protection boundary must be 
QPs and properly trained in NFPA 70E requirements and procedures.  Unless 
permitted by NFPA 70E, no Unqualified Person is permitted to approach 
nearer than the Limited Approach Boundary of energized conductors and 
circuit parts.  Training must be administered by an electrically qualified 
source and documented.

3.8.4   Grounding

Ground electrical circuits, equipment and enclosures in accordance with 
NFPA 70 and IEEE C2 to provide a permanent, continuous and effective path 
to ground unless otherwise noted by EM 385-1-1.

Check grounding circuits to ensure that the circuit between the ground and 
a grounded power conductor has a resistance low enough to permit sufficient 
current flow to allow the fuse or circuit breaker to interrupt the current.

3.8.5   Testing

Temporary electrical distribution systems and devices must be inspected, 
tested and found acceptable for Ground-Fault Circuit Interrupter (GFCI) 
protection, polarity, ground continuity, and ground resistance before 
initial use, before use after modification and at least monthly.  Monthly 
inspections and tests must be maintained for each temporary electrical 
distribution system, and signed by the electrical CP or QP.

        -- End of Section --
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SECTION 01 42 00

SOURCES FOR REFERENCE PUBLICATIONS
11/14

PART 1   GENERAL

1.1   REFERENCES

Various publications are referenced in other sections of the specifications 
to establish requirements for the work.  These references are identified in 
each section by document number, date and title.  The document number used 
in the citation is the number assigned by the standards producing 
organization (e.g.   ASTM B564 Standard Specification for Nickel Alloy 
Forgings).  However, when the standards producing organization has not 
assigned a number to a document, an identifying number has been assigned 
for reference purposes.

1.2   ORDERING INFORMATION

The addresses of the standards publishing organizations whose documents are 
referenced in other sections of these specifications are listed below, and 
if the source of the publications is different from the address of the 
sponsoring organization, that information is also provided.

AACE INTERNATIONAL (AACE)
1265 Suncrest Towne Centre Drive
Morgantown, WV 26505-1876 USA
Ph:   304-296-8444
Fax:  304-291-5728
E-mail:  info@aacei.org
Internet:  http://www.aacei.org

AMERICAN ASSOCIATION OF STATE HIGHWAY AND TRANSPORTATION OFFICIALS 
(AASHTO)
444 North Capital Street, NW, Suite 249
Washington, DC  20001
Ph:   202-624-5800
Fax:  202-624-5806
E-Mail: info@aashto.org
Internet:  http://www.aashto.org

AMERICAN CONCRETE INSTITUTE INTERNATIONAL (ACI)
38800 Country Club Drive
Farmington Hills, MI  48331-3439
Ph:   248-848-3700
Fax:  248-848-3701
E-mail: bkstore@concrete.org
Internet:  http://www.concrete.org

AMERICAN SOCIETY OF SAFETY ENGINEERS (ASSE/SAFE)
1800 East Oakton Street
Des Plaines, IL  60018
Ph:  847-699-2929
Internet:  http://www.asse.org
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AMERICAN WELDING SOCIETY (AWS)
13301 NW 47 Ave
Miami, FL 33054

Ph:   888-WELDING, 305-824-1177, 305-826-6192
Fax:  305-826-6195
E-mail:  customer.service@awspubs.com
Internet: http://www.aws.org

AMERICAN WOOD PROTECTION ASSOCIATION (AWPA)
P.O. Box 361784
Birmingham, AL  35236-1784
Ph:   205-733-4077
Fax:  205-733-4075
Internet: http://www.awpa.com

ASME INTERNATIONAL (ASME)
Two Park Avenue, M/S 10E
New York, NY 10016-5990
Ph:   800-843-2763
Fax:  973-882-1717
E-mail:  customercare@asme.org
Internet:  http://www.asme.org

ASPHALT INSTITUTE (AI)
2696 Research Park Drive
Lexington, KY  40511-8480
Ph:   859-288-4960
Fax:  859-288-4999
E-mail:  info@asphaltinstitute.org
Internet:  http://www.asphaltinstitute.org

ASTM INTERNATIONAL (ASTM)
100 Barr Harbor Drive, P.O. Box C700
West Conshohocken, PA  19428-2959
Ph:   877-909-2786
Internet:  http://www.astm.org

CONCRETE REINFORCING STEEL INSTITUTE (CRSI)
933 North Plum Grove Road
Schaumburg, IL  60173-4758
Ph:   847-517-1200
Fax:  847-517-1206
Internet:  http://www.crsi.org/

FOUNDATION FOR CROSS-CONNECTION CONTROL AND HYDRAULIC RESEARCH 
(FCCCHR)
University of South California
Research Annex 219
3716 South Hope Street
Los Angeles, CA  90089-7700
Ph:   213-740-2032 or 866-545-6340
Fax:  213-740-8399
E-mail:  fccchr@usc.edu
Internet: http://www.usc.edu/dept/fccchr

INSTITUTE OF ELECTRICAL AND ELECTRONICS ENGINEERS (IEEE)
445 and 501 Hoes Lane
Piscataway, NJ  08854-4141
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Ph:   732-981-0060 or 800-701-4333
Fax:  732-562-9667
E-mail: onlinesupport@ieee.org
Internet:  http://www.ieee.org

INTERNATIONAL CONCRETE REPAIR INSTITUTE (ICRI)
10600 West Higgins Road, Suite 607
Rosemont, IL 60018
Ph:   847-827-0830 
Fax:  847-827-0832 
Internet: http://www.icri.org

NATIONAL ELECTRICAL MANUFACTURERS ASSOCIATION (NEMA)
1300 North 17th Street, Suite 900
Arlington, VA  22209
Ph:   703-841-3200
Internet:  http://www.nema.org/

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)
1 Batterymarch Park
Quincy, MA  02169-7471
Ph:   617-770-3000
Fax:  617-770-0700
Internet:  http://www.nfpa.org

STATE OF VIRGINIA ADMINISTRATIVE CODE (VAC)
201 North 9th Street
General Assembly Building
Richmond, Virginia 23219
E-mail: codes@dls.virginia.gov
Internet:   http://register.dls.virginia.gov

U.S. ARMY CORPS OF ENGINEERS (USACE)
CRD-C DOCUMENTS available on Internet:  
http://www.wbdg.org/ccb/browse_cat.php?c=68
Order Other Documents from:
USACE Publications Depot
Attn:  CEHEC-IM-PD
2803 52nd Avenue
Hyattsville, MD  20781-1102
Ph:  301-394-0081
Fax: 301-394-0084
E-mail: pubs-army@usace.army.mil
Internet:  http://www.publications.usace.army.mil/
     or   
http://www.hnc.usace.army.mil/Missions/Engineering/TECHINFO.aspx

U.S. DEPARTMENT OF DEFENSE (DOD)
Order DOD Documents from:
Room 3A750-The Pentagon
1400 Defense Pentagon
Washington, DC 20301-1400
Ph:  703-571-3343
FAX: 215-697-1462
E-mail: customerservice@ntis.gov
Internet:  http://www.ntis.gov
Obtain Military Specifications, Standards and Related Publications 
from:
Acquisition Streamlining and Standardization Information System 
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(ASSIST)
Department of Defense Single Stock Point (DODSSP)
Document Automation and Production Service (DAPS)
Building 4/D
700 Robbins Avenue
Philadelphia, PA 19111-5094
Ph:   215-697-6396 - for account/password issues
Internet:  http://assist.daps.dla.mil/online/start/; account 
registration required
Obtain Unified Facilities Criteria (UFC) from:
Whole Building Design Guide (WBDG)
National Institute of Building Sciences (NIBS)
1090 Vermont Avenue NW, Suite 700
Washington, CD 20005
Ph:  202-289-7800
Fax: 202-289-1092
Internet:  http://www.wbdg.org/references/docs_refs.php

U.S. ENVIRONMENTAL PROTECTION AGENCY (EPA)
Ariel Rios Building
1200 Pennsylvania Avenue, N.W.
Washington, DC  20004
Ph:   202-272-0167
Internet:  http://www2.epa.gov/libraries
--- Some EPA documents are available only from: 
National Technical Information Service (NTIS)
5301 Shawnee Road
Alexandria, VA  22312
Ph:  703-605-6050 or 1-688-584-8332
Fax: 703-605-6900
E-mail: info@ntis.gov
Internet: http://www.ntis.gov

U.S. FEDERAL AVIATION ADMINISTRATION (FAA)
Order for sale documents from:
Superintendent of Documents
U.S. Government Printing Office (GPO)
710 North Capitol Street, NW
Washington, DC 20401
Ph:   202-512-1800
Fax:  202-512-2104
E-mail: contactcenter@gpo.gov
Internet: http://www.gpoaccess.gov
Order free documents from:
Federal Aviation Administration
Department of Transportation
800 Independence Avenue, SW
Washington, DC 20591
Ph:  1-866-835-5322
Internet:  http://www.faa.gov

U.S. FEDERAL HIGHWAY ADMINISTRATION (FHWA)
FHWA, Office of  Safety 
1200 New Jersey Ave., SE
Washington, DC  20590
Ph:   202-366-4000
Internet: http://www.fhwa.dot.gov
Order from:
Superintendent of Documents
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U. S. Government Printing Office (GPO)
710 North Capitol Street, NW
Washington, DC 20401
Ph:   202-512-1800
Fax:  202-512-2104
E-mail: contactcenter@gpo.gov
Internet: http://www.gpoaccess.gov

U.S. GENERAL SERVICES ADMINISTRATION (GSA)
General Services Administration
1275 First St. NE
Washington, DC 20417
Ph: 202-501-1231
Internet:  http://www.gsaelibrary.gsa.gov/ElibMain/home.do
Obtain documents from:
Acquisition Streamlining and Standardization Information System 
(ASSIST)
Internet:  https://assist.dla.mil/online/start/; account 
registration required

U. S. GREEN BUILDING COUNCIL (USGBC)
2101 L St NW, Suite 500
Washington, D.C. 20037
Ph:  800-795-1747
Internet:  http://www.usgbc.org

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)
8601 Adelphi Road 
College Park, MD 20740-6001
Ph:  866-272-6272
Fax: 301-837-0483
Internet: http://www.archives.gov
Order documents from:
Superintendent of Documents
U.S.Government Printing Office (GPO)
710 North Capitol Street, NW
Washington, DC  20401
Ph:   202-512-1800
Fax:  202-512-2104
E-mail: contactcenter@gpo.gov
Internet:  http://www.gpoaccess.gov 

PART 2   PRODUCTS

Not used

PART 3   EXECUTION

Not used

        -- End of Section --
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SECTION 01 45 00.00 20

QUALITY CONTROL
11/11

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by the 
basic designation only.

U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (2014) Safety and Health Requirements 
Manual

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval.  Submit the following in accordance with Section 01 33 00 
SUBMITTAL PROCEDURES

SD-01 Preconstruction Submittals

Construction Quality Control (QC) Plan; G

Submit a Construction QC Plan prior to start of construction.

1.3   INFORMATION FOR THE CONTRACTING OFFICER

Prior to commencing work on construction, the Contractor can obtain a 
single copy set of the current report forms from the Contracting Officer.  
The report forms will consist of the Contractor Production Report, 
Contractor Production Report (Continuation Sheet), Contractor Quality 
Control (CQC) Report, CQC Report (Continuation Sheet), Preparatory Phase 
Checklist, Initial Phase Checklist, Rework Items List, and Testing Plan and 
Log.

Deliver the following to the Contracting Officer during Construction:

a.  CQC Report:  Submit the report electronically by 10:00 AM the next 
working day after each day that work is performed and for every seven 
consecutive calendar days of no-work.

b.  Contractor Production Report:  Submit the report electronically by 
10:00 AM the next working day after each day that work is performed and 
for every seven consecutive calendar days of no-work.

c.  Preparatory Phase Checklist:  Submit the report electronically in the 
same manner as the CQC Report for each Preparatory Phase held.

d.  Initial Phase Checklist:  Submit the report electronically in the same 
manner as the CQC Report for each Initial Phase held.

f.  Field Test Reports:  Within two working days after the test is 
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performed, submit the report as an electronic attachment to the CQC 
Report.

g.  Monthly Summary Report of Tests:  Submit the report as an electronic 
attachment to the CQC Report at the end of each month.

h.  Testing Plan and Log:  Submit the report as an electronic attachment to 
the CQC Report, at the end of each month.  Provide a copy of the final 
Testing Plan and Log to the OMSI preparer for inclusion into the OMSI 
documentation.

i.  Rework Items List:  Submit lists containing new entries daily, in the 
same manner as the CQC Report.

j.  CQC Meeting Minutes:  Within two working days after the meeting is 
held, submit the report as an electronic attachment to the CQC Report.

k.  QC Certifications:  As required by the paragraph entitled "QC 
Certifications."

1.4   QC PROGRAM REQUIREMENTS

Establish and maintain a QC program as described in this section.  This QC 
program is a key element in meeting the objectives of NAVFAC Commissioning. 
The QC program consists of a QC Organization, QC Plan, QC Plan Meeting(s), 
a Coordination and Mutual Understanding Meeting, QC meetings, three phases 
of control, submittal review and approval, testing, completion inspections, 
QC certifications, and documentation necessary to provide materials, 
equipment, workmanship, fabrication, construction and operations which 
comply with the requirements of this Contract.  The QC program must cover 
on-site and off-site work and be keyed to the work sequence.  No 
construction work or testing may be performed unless the QC Manager is on 
the work site.  The QC Manager must report to an officer of the firm and 
not be subordinate to the Project Superintendent or the Project Manager.  
The QC Manager, Project Superintendent and Project Manager must work 
together effectively.  Although the QC Manager is the primary individual 
responsible for quality control, all individuals will be held responsible 
for the quality of work on the job.

1.4.1   Acceptance of the Construction Quality Control (QC) Plan

Acceptance of the QC Plan is required prior to the start of construction.  
The Contracting Officer reserves the right to require changes in the QC 
Plan and operations as necessary, including removal of personnel, to ensure 
the specified quality of work.  The Contracting Officer reserves the right 
to interview any member of the QC organization at any time in order to 
verify the submitted qualifications.  All QC organization personnel are 
subject to acceptance by the Contracting Officer.  The Contracting Officer 
may require the removal of any individual for non-compliance with quality 
requirements specified in the Contract.

1.4.2   Preliminary Construction Work Authorized Prior to Acceptance

The only construction work that is authorized to proceed prior to the 
acceptance of the QC Plan is mobilization of storage and office trailers, 
temporary utilities, and surveying.
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 1.4.3   Notification of Changes

Notify the Contracting Officer, in writing, of any proposed changes in the 
QC Plan or changes to the QC organization personnel, a minimum of 10 work 
days prior to a proposed change.  Proposed changes are subject to 
acceptance by the Contracting Officer.

1.5   QC ORGANIZATION

1.5.1   QC Manager

1.5.1.1   Duties

Provide a QC Manager at the work site to implement and manage the QC program, 
and to serve as the Site Safety and Health Officer (SSHO) as detailed in 
Section 01 35 26 GOVERNMENTAL SAFETY REQUIREMENTS.  In addition to 
implementing and managing the QC program, the QC Manager may perform the 
duties of Project Superintendent.  The QC Manager is required to attend the 
partnering meetings, QC Plan Meetings, Coordination and Mutual 
Understanding Meeting, conduct the QC meetings, perform the three phases of 
control , perform submittal review and approval, ensure testing is 
performed and provide QC certifications and documentation required in this 
Contract.  The QC Manager is responsible for managing and coordinating the 
three phases of control and documentation performed by testing laboratory 
personnel and any other inspection and testing personnel required by this 
Contract.  The QC Manager is the manager of all QC activities.  The QC 
manager is responsible for notifying the of activities which require their 
review.  

1.5.1.2   Qualifications

An individual with a minimum of 5 years combined experience in the 
following positions: Project Superintendent, QC Manager, Project Manager, 
Project Engineer or Construction Manager on similar size and type 
construction contracts which included the major trades that are part of 
this Contract.  The individual must have at least two years experience as a 
QC Manager.  The individual must be familiar with the requirements of 
EM 385-1-1, and have experience in the areas of hazard identification, 
safety compliance, and sustainability.

1.5.2   Construction Quality Management Training

In addition to the above experience and education requirements, the QC 
Manager must have completed the course entitled "Construction Quality 
Management (CQM) for Contractors."  If the QC Manager does not have a 
current certification, they must obtain the CQM for Contractors course 
certification within 90 days of award.  This course is periodically offered 
by the Naval Facilities Engineering Command and the Army Corps of 
Engineers.  Contact the Contracting Officer for information on the next 
scheduled class.

1.5.3   Alternate QC Manager Duties and Qualifications

Designate an alternate for the QC Manager at the work site to serve in the 
event of the designated QC Manager's absence.  The period of absence may 
not exceed two weeks at one time, and not more than 30 workdays during a 
calendar year.  The qualification requirements for the Alternate QC Manager 
must be the same as for the QC Manager.
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1.6   QUALITY CONTROL (QC) PLAN

1.6.1   Construction Quality Control (QC) Plan

1.6.1.1   Requirements

Provide, for acceptance by the Contracting Officer, a Construction QC Plan 
submitted in a three-ring binder that includes a table of contents, with 
major sections identified with tabs, with pages numbered sequentially, and 
that documents the proposed methods and responsibilities for accomplishing 
quality control commissioning activities during the construction of the 
project:

a.  QC ORGANIZATION:  A chart showing the QC organizational structure.

b.  NAMES AND QUALIFICATIONS:  Names and qualifications, in resume format, 
for each person in the QC organization.  Include the CQM for 
Contractors course certifications for the QC Manager and Alternate QC 
Manager as required by the paragraphs entitled "Construction Quality 
Management Training" and "Alternate QC Manager Duties and 
Qualifications".

c.  DUTIES, RESPONSIBILITY AND AUTHORITY OF QC PERSONNEL:  Duties, 
responsibilities, and authorities of each person in the QC organization.

d.  OUTSIDE ORGANIZATIONS:  A listing of outside organizations, such as 
architectural and consulting engineering firms, that will be employed 
by the Contractor and a description of the services these firms will 
provide.

e.  APPOINTMENT LETTERS:  Letters signed by an officer of the firm 
appointing the QC Manager and Alternate QC Manager and stating that 
they are responsible for implementing and managing the QC program as 
described in this Contract.  Include in this letter the responsibility 
of the QC Manager and Alternate QC Manager to implement and manage the 
three phases of control, and their authority to stop work which is not 
in compliance with the Contract.  Letters of direction are to be issued 
by the QC Manager to all other QC Specialists outlining their duties, 
authorities, and responsibilities.  Include copies of the letters in 
the QC Plan.

f.  SUBMITTAL PROCEDURES AND INITIAL SUBMITTAL REGISTER:  Procedures for 
reviewing, approving, and managing submittals. Provide the name(s) of 
the person(s) in the QC organization authorized to review and certify 
submittals prior to approval.  Provide the initial submittal of the 
Submittal Register as specified in Section 01 33 00 SUBMITTAL 
PROCEDURES.

g.  TESTING LABORATORY INFORMATION:  Testing laboratory information 
required by the paragraphs entitled "Accreditation Requirements", as 
applicable.

h.  TESTING PLAN AND LOG:  A Testing Plan and Log that includes the tests 
required, referenced by the specification paragraph number requiring 
the test, the frequency, and the person responsible for each test.  Use 
Government forms to log and track tests.

i.  PROCEDURES TO COMPLETE REWORK ITEMS:  Procedures to identify, record, 
track, and complete rework items.  Use Government forms to record and 
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track rework items.

j.  DOCUMENTATION PROCEDURES:  Use Government form.

k.  LIST OF DEFINABLE FEATURES:  A Definable Feature of Work (DFOW) is a 
task that is separate and distinct from other tasks and has control 
requirements and work crews unique to that task.  A DFOW is identified 
by different trades or disciplines and is an item or activity on the 
construction schedule.  Include in the list of DFOWs, but not be 
limited to, all critical path activities on the NAS.  Include all 
activities for which this specification requires QC Specialists or 
specialty inspection personnel.  Provide separate DFOWs in the Network 
Analysis Schedule for each design development stage and submittal 
package.

l.  PROCEDURES FOR PERFORMING THE THREE PHASES OF CONTROL:  Identify 
procedures used to ensure the three phases of control to manage the 
quality on this project.  For each DFOW, a Preparatory and Initial 
phase checklist will be filled out during the Preparatory and Initial 
phase meetings.  Conduct the Preparatory and Initial Phases and 
meetings with a view towards obtaining quality construction by planning 
ahead and identifying potential problems for each DFOW.

m.  PERSONNEL MATRIX:  Not Applicable

n.  PROCEDURES FOR COMPLETION INSPECTION:  Procedures for identifying and 
documenting the completion inspection process.  Include in these 
procedures the responsible party for punch out inspection, pre-final 
inspection, and final acceptance inspection.

o.  TRAINING PROCEDURES AND TRAINING LOG:  Not Applicable

p.  ORGANIZATION AND PERSONNEL CERTIFICATIONS LOG:  Procedures for 
coordinating, tracking and documenting all certifications on 
subcontractors, testing laboratories, suppliers, personnel, etc.  QC 
Manager will ensure that certifications are current, appropriate for 
the work being performed, and will not lapse during any period of the 
contract that the work is being performed.

1.7   COORDINATION AND MUTUAL UNDERSTANDING MEETING

After submission of the QC Plan, and prior to Government approval and  the 
start of construction, the QC Manager will meet with the Contracting 
Officer to present the QC program required by this Contract.  When a new QC 
Manager is appointed, the coordination and mutual understanding meeting 
must be repeated.

1.7.1   Purpose

The purpose of this meeting is to develop a mutual understanding of the QC 
details, including documentation, administration for on-site and off-site 
work, design intent, environmental requirements and procedures, 
coordination of activities to be performed, and the coordination of the 
Contractor's management, production, and QC personnel.  At the meeting, the 
Contractor will be required to explain in detail how three phases of 
control will be implemented for each DFOW, as well as how each DFOW will be 
affected by each management plan or requirement as listed below:

a.  Waste Management Plan.
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b.  IAQ Management Plan.

c.  Procedures for noise and acoustics management.

d.  Environmental Protection Plan.

e.  Environmental regulatory requirements.

1.7.2   Coordination of Activities

Coordinate activities included in various sections to assure efficient and 
orderly installation of each component.  Coordinate operations included 
under different sections that are dependent on each other for proper 
installation and operation.  Schedule construction operations with 
consideration for indoor air quality as specified in the IAQ Management 
Plan. 

1.7.3   Attendees

As a minimum, the Contractor's personnel required to attend include an 
officer of the firm, the Project Manager, Project Superintendent, QC 
Manager, Alternate QC Manager, CA, Environmental Manager, and subcontractor 
representatives.  Each subcontractor who will be assigned QC 
responsibilities must have a principal of the firm at the meeting.  Minutes 
of the meeting will be prepared by the QC Manager and signed by the 
Contractor and the Contracting Officer.  Provide a copy of the signed 
minutes to all attendees and include in the QC Plan.

1.8   QC MEETINGS

After the start of construction, conduct QC meetings once every two weeks 
by the QC Manager at the work site with the Project Superintendent  and the 
foremen who are performing the work of the DFOWs.  The QC Manager is to 
prepare the minutes of the meeting and provide a copy to the Contracting 
Officer within two working days after the meeting.  The Contracting Officer 
may attend these meetings.  As a minimum, accomplish the following at each 
meeting:

a.  Review the minutes of the previous meeting.

b.  Review the schedule and the status of work and rework.

c.  Review the status of submittals.

d.  Review the work to be accomplished in the next two weeks and 
documentation required.

e.  Resolve QC and production problems (RFI, etc.).

f.  Address items that may require revising the QC Plan.

g.  Review Accident Prevention Plan (APP).

h.  Review environmental requirements and procedures.

i.  Review Waste Management Plan.

j.  Review Environmental Management Plan.
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k.  Review the status of training completion.

1.9   THREE PHASES OF CONTROL

Adequately cover both on-site and off-site work with the Three Phases of 
Control and include the following for each DFOW.

1.9.1   Preparatory Phase

Notify the Contracting Officer at least two work days in advance of each 
preparatory phase meeting.  The meeting will be conducted by the QC Manager 
and attended by the Project Superintendent,  and the foreman responsible 
for the DFOW.  When the DFOW will be accomplished by a subcontractor, that 
subcontractor's foreman must attend the preparatory phase meeting.  
Document the results of the preparatory phase actions in the daily 
Contractor Quality Control Report and in the Preparatory Phase Checklist.  
Perform the following prior to beginning work on each DFOW:

a.  Review each paragraph of the applicable specification sections.

b.  Review the Contract drawings.

c.  Verify that field measurements are as indicated on construction and/or 
shop drawings before confirming product orders, in order to minimize 
waste due to excessive materials.

d.  Verify that appropriate shop drawings and submittals for materials and 
equipment have been submitted and approved.  Verify receipt of approved 
factory test results, when required.

e.  Review the testing plan and ensure that provisions have been made to 
provide the required QC testing.

g.  Examine the work area to ensure that the required preliminary work has 
been completed.

h.  Coordinate the schedule of product delivery to designated prepared 
areas in order to minimize site storage time and potential damage to 
stored materials.

i.  Arrange for the return of shipping/packaging materials, such as wood 
pallets, where economically feasible.

j.  Examine the required materials, equipment and sample work to ensure 
that they are on hand and conform to the approved shop drawings and 
submitted data and are properly stored.

k.  Discuss specific controls used and construction methods, construction 
tolerances, workmanship standards, and the approach that will be used 
to provide quality construction by planning ahead and identifying 
potential problems for each DFOW.

l.  Review the APP and appropriate Activity Hazard Analysis (AHA) to ensure 
that applicable safety requirements are met, and that required Material 
Safety Data Sheets (MSDS) are submitted.
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1.9.2   Initial Phase

Notify the Contracting Officer at least two work days in advance of each 
initial phase.  When construction crews are ready to start work on a DFOW, 
conduct the initial phase with the Project Superintendent, and the foreman 
responsible for that DFOW.  Observe the initial segment of the DFOW to 
ensure that the work complies with Contract requirements.  Document the 
results of the initial phase in the daily CQC Report and in the Initial 
Phase Checklist.  Repeat the initial phase for each new crew to work 
on-site, or when acceptable levels of specified quality are not being met.  
Perform the following for each DFOW:

a.  Establish level of workmanship and verify that it meets the minimum 
acceptable workmanship standards.  Compare with required sample panels 
as appropriate.

b.  Resolve any workmanship issues.

c.  Ensure that testing is performed by the approved laboratory.

d.  Check work procedures for compliance with the APP and the appropriate 
AHA to ensure that applicable safety requirements are met.

e.  Review project specific work plans (i.e. HAZMAT Abatement, Stormwater 
Management) to ensure all preparatory work items have been completed 
and documented.

1.9.3   Follow-Up Phase

Perform the following for on-going work daily, or more frequently as 
necessary, until the completion of each DFOW and document in the daily CQC 
Report:

a.  Ensure the work is in compliance with Contract requirements.

b.  Maintain the quality of workmanship required.

c.  Ensure that testing is performed by the approved laboratory.

d.  Ensure that rework items are being corrected.

e.  Assure manufacturers representatives have performed necessary 
inspections if required and perform safety inspections.

f.  Review the Cx Plan and ensure all work items, testing, and 
documentation has been completed.

1.9.4   Additional Preparatory and Initial Phases

Conduct additional preparatory and initial phases on the same DFOW if the 
quality of on-going work is unacceptable, if there are changes in the 
applicable QC organization, if there are changes in the on-site production 
supervision or work crew, if work on a DFOW is resumed after substantial 
period of inactivity, or if other problems develop.

1.9.5   Notification of Three Phases of Control for Off-Site Work

Notify the Contracting Officer at least two weeks prior to the start of the 
preparatory and initial phases.
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1.10   SUBMITTAL REVIEW AND APPROVAL

Procedures for submission, review and approval of submittals are described 
in Section 01 33 00 SUBMITTAL PROCEDURES.

1.11   TESTING

Except as stated otherwise in the specification sections, perform sampling 
and testing required under this Contract.

1.11.1   Accreditation Requirements

Construction materials testing laboratories must be accredited by a 
laboratory accreditation authority and will be required to submit a copy of 
the Certificate of Accreditation and Scope of Accreditation.  The 
laboratory's scope of accreditation must include the appropriate ASTM 
standards (E 329, C 1077, D 3666, D 3740, A 880, E 543) listed in the 
technical sections of the specifications.  Laboratories engaged in 
Hazardous Materials Testing must meet the requirements of OSHA and EPA.  
The policy applies to the specific laboratory performing the actual 
testing, not just the Corporate Office.

1.11.2   Laboratory Accreditation Authorities

Laboratory Accreditation Authorities include the National Voluntary 
Laboratory Accreditation Program (NVLAP) administered by the National 
Institute of Standards and Technology at 
http://ts.nist.gov/ts/htdocs/210/214/214.htm , the American Association of 
State Highway and Transportation Officials (AASHTO) program at
http://www.amrl.net/amrlsitefinity/default/aap.aspx , International 
Accreditation Services, Inc. (IAS) at http://www.iasonline.org, U. S. Army 
Corps of Engineers Materials Testing Center (MTC) at 
http://gsl.erdc.usace.army.mil/SL/MTC/, the American Association for 
Laboratory Accreditation (A2LA) program at http://www.a2la.org/, the 
Washington Association of Building Officials (WABO) at http://www.wabo.org/
  (Approval authority for WABO is limited to projects within Washington 
State), and the Washington Area Council of Engineering Laboratories (WACEL) 
at http://wacel.org/fmi/xsl/wacel/index.xsl (Approval authority by WACEL is 
limited to projects within Facilities Engineering Command (FEC) Washington 
geographical area).

1.11.3   Capability Check

The Contracting Officer retains the right to check laboratory equipment in 
the proposed laboratory and the laboratory technician's testing procedures, 
techniques, and other items pertinent to testing, for compliance with the 
standards set forth in this Contract.

1.11.4   Test Results

Cite applicable Contract requirements, tests or analytical procedures 
used.  Provide actual results and include a statement that the item tested 
or analyzed conforms or fails to conform to specified requirements.  If the 
item fails to conform, notify the Contracting Officer immediately.  
Conspicuously stamp the cover sheet for each report in large red letters 
"CONFORMS" or "DOES NOT CONFORM" to the specification requirements, 
whichever is applicable.  Test results must be signed by a testing 
laboratory representative authorized to sign certified test reports.  
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Furnish the signed reports, certifications, and other documentation to the 
Contracting Officer via the QC Manager.  Furnish a summary report of field 
tests at the end of each month, in accordance with paragraph INFORMATION 
FOR THE CONTRACTING OFFICER.

1.11.5   Test Reports and Monthly Summary Report of Tests

Furnish the signed reports, certifications, and a summary report of field 
tests at the end of each month to the Contracting Officer.  Attach a copy 
of the summary report to the last daily Contractor Quality Control Report 
of each month.  Provide a copy of the signed test reports and 
certifications to the OMSI preparer for inclusion into the OMSI 
documentation.

1.12   QC CERTIFICATIONS

1.12.1   CQC Report Certification

Contain the following statement within the CQC Report:  "On behalf of the 
Contractor, I certify that this report is complete and correct and 
equipment and material used and work performed during this reporting period 
is in compliance with the contract drawings and specifications to the best 
of my knowledge, except as noted in this report."

1.12.2   Invoice Certification

Furnish a certificate to the Contracting Officer with each payment request, 
signed by the QC Manager, attesting that as-built drawings are current, 
coordinated and attesting that the work for which payment is requested, 
including stored material, is in compliance with Contract requirements.

1.12.3   Completion Certification

Upon completion of work under this Contract, the QC Manager must furnish a 
certificate to the Contracting Officer attesting that "the work has been 
completed, inspected, tested and is in compliance with the Contract." 
Provide a copy of this final QC Certification for completion to the OMSI 
preparer for inclusion into the OMSI documentation.

1.13   COMPLETION INSPECTIONS

1.13.1   Punch-Out Inspection

Near the completion of all work or any increment thereof, established by a 
completion time stated in the Contract Clause entitled "Commencement, 
Prosecution, and Completion of Work," or stated elsewhere in the 
specifications, the QC Manager and the CA must conduct an inspection of the 
work and develop a "punch list" of items which do not conform to the 
approved drawings, specifications and Contract.  Include in the punch list 
any remaining items on the "Rework Items List", which were not corrected 
prior to the Punch-Out Inspection.  Include within the punch list the 
estimated date by which the deficiencies will be corrected.  Provide a copy 
of the punch list to the Contracting Officer.  The QC Manager, or staff, 
must make follow-on inspections to ascertain that all deficiencies have 
been corrected.  Once this is accomplished, notify the Government that the 
facility is ready for the Government "Pre-Final Inspection".
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1.13.2   Pre-Final Inspection

The Government and QCM will perform this inspection to verify that the 
facility is complete and ready to be occupied.  A Government "Pre-Final 
Punch List" will be documented by the CQM as a result of this inspection.  
The QC Manager will ensure that all items on this list are corrected prior 
to notifying the Government that a "Final" inspection with the Client can 
be scheduled.  Any items noted on the "Pre-Final" inspection must be 
corrected in a timely manner and be accomplished before the contract 
completion date for the work,or any particular increment thereof, if the 
project is divided into increments by separate completion dates.

1.13.3   Final Acceptance Inspection

Notify the Contracting Officer at least 14 calendar days prior to the date 
a final acceptance inspection can be held. State within the notice that all 
items previously identified on the pre-final punch list will be corrected 
and acceptable, along with any other unfinished Contract work, by the date 
of the final acceptance inspection.  The Contractor must be represented by 
the QC Manager, the Project Superintendent, and others deemed necessary.  
Attendees for the Government will include the Contracting Officer, other 
FEAD/ROICC personnel, and personnel representing the Client.  Failure of 
the Contractor to have all contract work acceptably complete for this 
inspection will be cause for the Contracting Officer to bill the Contractor 
for the Government's additional inspection cost in accordance with the 
Contract Clause entitled "Inspection of Construction."

1.14   DOCUMENTATION

Maintain current and complete records of on-site and off-site QC program 
operations and activities.

1.14.1   Construction Documentation

Reports are required for each day that work is performed and must be 
attached to the Contractor Quality Control Report prepared for the same 
day.  Maintain current and complete records of on-site and off-site QC 
program operations and activities.  The forms identified under the 
paragraph "INFORMATION FOR THE CONTRACTING OFFICER" will be used.  Reports 
are required for each day work is performed.  Account for each calendar day 
throughout the life of the Contract.  Every space on the forms must be 
filled in.  Use N/A if nothing can be reported in one of the spaces.  The 
Project Superintendent and the QC Manager must prepare and sign the 
Contractor Production and CQC Reports, respectively.  The reporting of work 
must be identified by terminology consistent with the construction 
schedule.  In the "remarks" sections of the reports, enter pertinent 
information including directions received, problems encountered during 
construction, work progress and delays, conflicts or errors in the drawings 
or specifications, field changes, safety hazards encountered, instructions 
given and corrective actions taken, delays encountered and a record of 
visitors to the work site, quality control problem areas, deviations from 
the QC Plan, construction deficiencies encountered, meetings held.  For 
each entry in the report(s), identify the Schedule Activity No. that is 
associated with the entered remark.

1.14.2   Quality Control Validation

Establish and maintain the following in a series of three ring binders.  
Binders must be divided and tabbed as shown below.  These binders must be 
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readily available to the Contracting Officer during all business hours.

a.  All completed Preparatory and Initial Phase Checklists, arranged by 
specification section.

b.  All milestone inspections, arranged by Activity Number.

c.  An up-to-date copy of the Testing Plan and Log with supporting field 
test reports, arranged by specification section.

d.  Copies of all contract modifications, arranged in numerical order.  
Also include documentation that modified work was accomplished.

e.  An up-to-date copy of the Rework Items List.

f.  Maintain up-to-date copies of all punch lists issued by the QC staff to 
the Contractor and Sub-Contractors and all punch lists issued by the 
Government.

g.  Commissioning documentation including Cx checklists, schedules, tests, 
and reports.

1.14.3   Testing Plan and Log

As tests are performed, the QC Manager will record on the "Testing Plan and 
Log" the date the test was performed and the date the test results were 
forwarded to the Contracting Officer.  Attach a copy of the updated 
"Testing Plan and Log" to the last daily CQC Report of each month, per the 
paragraph "INFORMATION FOR THE CONTRACTING OFFICER".  Provide a copy of the 
final "Testing Plan and Log" to the OMSI preparer for inclusion into the 
OMSI documentation.

1.14.4   Rework Items List

The QC Manager must maintain a list of work that does not comply with the 
Contract, identifying what items need to be reworked, the date the item was 
originally discovered, the date the item will be corrected by, and the date 
the item was corrected.  There is no requirement to report a rework item 
that is corrected the same day it is discovered.  Attach a copy of the 
"Rework Items List" to the last daily CQC Report of each month.  The 
Contractor is responsible for including those items identified by the 
Contracting Officer.

1.14.5   As-Built Drawings

The QC Manager is required to ensure the as-built drawings, required by 
Section 01 78 00 CLOSEOUT SUBMITTALS are kept current on a daily basis and 
marked to show deviations which have been made from the Contract drawings.  
Ensure each deviation has been identified with the appropriate modifying 
documentation (e.g. PC No., Modification No., Request for Information No., 
etc.).  The QC Manager must initial each revision.  Upon completion of 
work, the QC Manager will furnish a certificate attesting to the accuracy 
of the as-built drawings prior to submission to the Contracting Officer.

1.15   NOTIFICATION ON NON-COMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
non-compliance with the Contract.  Take immediate corrective action after 
receipt of such notice.  Such notice, when delivered to the Contractor at 
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the work site, is deemed sufficient for the purpose of notification.  If 
the Contractor fails or refuses to comply promptly, the Contracting Officer 
may issue an order stopping all or part of the work until satisfactory 
corrective action has been taken.  No part of the time lost due to such 
stop orders will be made the subject of claim for extension of time for 
excess costs or damages by the Contractor.

PART 2   PRODUCTS

Not Used

PART 3   EXECUTION

3.1   PREPARATION

Designate receiving/storage areas for incoming material to be delivered 
according to installation schedule and to be placed convenient to work area 
in order to minimize waste due to excessive materials handling and 
misapplication.  Store and handle materials in a manner as to prevent loss 
from weather and other damage.  Keep materials, products, and accessories 
covered and off the ground, and store in a dry, secure area.  Prevent 
contact with material that may cause corrosion, discoloration, or 
staining.  Protect all materials and installations from damage by the 
activities of other trades.

        -- End of Section --
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SECTION 01 50 00

TEMPORARY CONSTRUCTION FACILITIES AND CONTROLS
08/09

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

FOUNDATION FOR CROSS-CONNECTION CONTROL AND HYDRAULIC RESEARCH 
(FCCCHR)

FCCCHR List (continuously updated) List of Approved 
Backflow Prevention Assemblies

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)

NFPA 241 (2013; Errata 2015) Standard for 
Safeguarding Construction,Alteration, and 
Demolition Operations

NFPA 70 (2014; AMD 1 2013; Errata 1 2013; AMD 2 
2013; Errata 2 2013; AMD 3 2014; Errata 
3-4 2014; AMD 4-6 2014) National 
Electrical Code

U.S. FEDERAL AVIATION ADMINISTRATION (FAA)

FAA AC 70/7460-1 (2007; Rev K) Obstruction Marking and 
Lighting

U.S. FEDERAL HIGHWAY ADMINISTRATION (FHWA)

MUTCD (2009) Manual on Uniform Traffic Control 
Devices

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval.  Submit the following in accordance with Section 01 33 00 
SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Construction Site Plan; G

Traffic Control Plan; G

SD-06 Test Reports
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Backflow Preventer Tests

SD-07 Certificates

Backflow Tester Certification

Backflow Preventers Certificate of Full Approval

1.3   CONSTRUCTION SITE PLAN

Prior to the start of work, submit a site plan showing the locations and 
dimensions of temporary facilities (including layouts and details, 
equipment and material storage area (onsite and offsite), and access and 
haul routes, avenues of ingress/egress to the fenced area and details of 
the fence installation.  Identify any areas which may have to be graveled 
to prevent the tracking of mud.  Indicate if the use of a supplemental or 
other staging area is desired. Show locations of safety and construction 
fences, site trailers, construction entrances, trash dumpsters, temporary 
sanitary facilities, and worker parking areas.

1.4   BACKFLOW PREVENTERS CERTIFICATE

Certificate of Full Approval from FCCCHR List, University of Southern 
California, attesting that the design, size and make of each backflow 
preventer has satisfactorily passed the complete sequence of performance 
testing and evaluation for the respective level of approval.  Certificate 
of Provisional Approval will not be acceptable.

1.4.1   Backflow Prevention Training Certificate

Submit a certificate recognized by the State or local authority that states 
the Contractor has completed at least 10 hours of training in backflow 
preventer installations.  The certificate must be current.

1.5   HURRICANE CONDITION OF READINESS

Unless directed otherwise, comply with:

a.  Condition FOUR (Sustained winds of 50 knots or greater expected within 
72 hours):  Normal daily jobsite cleanup and good housekeeping 
practices.  Collect and store in piles or containers scrap lumber, 
waste material, and rubbish for removal and disposal at the close of 
each work day.  Maintain the construction site including storage areas, 
free of accumulation of debris.  Stack form lumber in neat piles less 
than 4 feet high.  Remove all debris, trash, or objects that could 
become missile hazards.  Contact Contracting Officer for Condition of 
Readiness (COR) updates and completion of required actions.

b.  Condition THREE (Sustained winds of 50 knots or greater expected within 
48 hours):  Maintain "Condition FOUR" requirements and commence 
securing operations necessary for "Condition ONE" which cannot be 
completed within 18 hours.  Cease all routine activities which might 
interfere with securing operations.  Commence securing and stow all 
gear and portable equipment.  Make preparations for securing 
buildings.  Review requirements pertaining to "Condition TWO" and 
continue action as necessary to attain "Condition THREE" readiness.  
Contact Contracting Officer for weather and COR updates and completion 
of required actions.
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c.  Condition TWO (Sustained winds of 50 knots or greater expected within 
24 hours):  Curtail or cease routine activities until securing 
operation is complete.  Reinforce or remove form work and scaffolding.  
Secure machinery, tools, equipment, materials, or remove from the 
jobsite.  Expend every effort to clear all missile hazards and loose 
equipment from general base areas.  Contact Contracting Officer for 
weather and Condition of Readiness (COR) updates and completion of 
required actions.

d.  Condition ONE.  (Sustained winds of 50 knots or greater expected within 
12 hours):  Secure the jobsite, and leave Government premises.

PART 2   PRODUCTS

2.1   TEMPORARY SIGNAGE

2.1.1   Bulletin Board

Immediately upon beginning of work, provide a weatherproof glass-covered 
bulletin board not less than 36 by 48 inches in size for displaying the 
Equal Employment Opportunity poster, a copy of the wage decision contained 
in the contract, Wage Rate Information poster, and other information 
approved by the Contracting Officer.  

2.1.2   Project and Safety Signs

The requirements for the signs, their content, and location are as 
specified in Section 01 58 00 PROJECT IDENTIFICATION. Erect signs within 15 
days after receipt of the notice to proceed.  Correct the data required by 
the safety sign daily, with light colored metallic or non-metallic numerals.

2.2   TEMPORARY TRAFFIC CONTROL

2.2.1   Haul Roads

Construct access and haul roads necessary for proper prosecution of the 
work under this contract.  Construct with suitable grades and widths; sharp 
curves, blind corners, and dangerous cross traffic are be avoided.  Provide 
necessary lighting, signs, barricades, and distinctive markings for the 
safe movement of traffic.  The method of dust control, although optional, 
must be adequate to ensure safe operation at all times.  Location, grade, 
width, and alignment of construction and hauling roads are subject to 
approval by the Contracting Officer.  Lighting must be adequate to assure 
full and clear visibility for full width of haul road and work areas during 
any night work operations.

2.2.2   Barricades

Erect and maintain temporary barricades to limit public access to hazardous 
areas.  Whenever safe public access to paved areas such as roads, parking 
areas or sidewalks is prevented by construction activities or as otherwise 
necessary to ensure the safety of both pedestrian and vehicular traffic 
barricades will be required.  Securely place barricades clearly visible 
with adequate illumination to provide sufficient visual warning of the 
hazard during both day and night.

2.2.3   Fencing

Provide fencing along the construction site at all open excavations and 
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tunnels to control access by unauthorized people.  

a.  The safety fencing must be a high visibility orange colored, high 
density polyethylene grid or approved equal, a minimum of 48 inches 
high and maximum mesh size of 2 inches, supported and tightly secured 
to steel posts located on maximum 10 foot centers, constructed at the 
approved location.  Install fencing to be able to restrain a force of 
at least 250 pounds against it.

2.2.4   Temporary Wiring

Provide temporary wiring in  accordance with NFPA 241 and NFPA 70.  Include 
frequent inspection of all equipment and apparatus.

PART 3   EXECUTION

3.1   EMPLOYEE PARKING

Contractor employees will park privately owned vehicles in an area 
designated by the Contracting Officer.  This area will be within reasonable 
walking distance of the construction site.  Contractor employee parking 
must not interfere with existing and established parking requirements of 
the government installation.

3.2   TEMPORARY BULLETIN BOARD

Locate the bulletin board at the project site in a conspicuous place easily 
accessible to all employees, as approved by the Contracting Officer.

3.3   AVAILABILITY AND USE OF UTILITY SERVICES

3.3.1   Temporary Utilities

Provide temporary utilities required for construction.  Materials may be 
new or used, must be adequate for the required usage, not create unsafe 
conditions, and not violate applicable codes and standards.

3.3.2   Payment for Utility Services

a.  The Government will make all reasonably required utilities available to 
the Contractor from existing outlets and supplies, as specified in the 
contract.  Unless otherwise provided in the contract, the amount of 
each utility service consumed will be charged to or paid for by the 
Contractor at prevailing rates charged to the Government or, where the 
utility is produced by the Government, at reasonable rates determined 
by the Contracting Officer.  Carefully conserve any utilities furnished 
without charge.

b.  Reasonable amounts of the following utilities will be made available to 
the Contractor without charge. 

Utility Services

Cost ($) per Unit

Electricity
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Utility Services

Potable Water

Salt Water

Compressed Air

Steam

Natural Gas

Sanitary Sewer

c.  The point at which the Government will deliver such utilities or 
services and the quantity available is as indicated.  Pay all costs 
incurred in connecting, converting, and transferring the utilities to 
the work.  Make connections, including and providing transformers; and 
make disconnections.  

3.3.3   Meters and Temporary Connections

At the Contractors expense and in a manner satisfactory to the Contracting 
Officer, provide and maintain necessary temporary connections, distribution 
lines, and meter bases (Government will provide meters) required to measure 
the amount of each utility used for the purpose of determining charges.  
Notify the Contracting Officer, in writing, 5 working days before final 
electrical connection is desired so that a utilities contract can be 
established.  The Government will provide a meter and make the final hot 
connection after inspection and approval of the Contractor's temporary 
wiring installation.  The Contractor will not make the final electrical 
connection.

3.3.4   Advance Deposit

An advance deposit for utilities consisting of an estimated month's usage 
or a minimum of $50.00 will be required.  The last monthly bills for the 
fiscal year will normally be offset by the deposit and adjustments will be 
billed or returned as appropriate.  Services to be rendered for the next 
fiscal year, beginning 1 October, will require a new deposit.  Notification 
of the due date for this deposit will be mailed to the Contractor prior to 
the end of the current fiscal year.

3.3.5   Final Meter Reading

Before completion of the work and final acceptance of the work by the 
Government, notify the Contracting Officer, in writing, 5 working days 
before termination is desired.  The Government will take a final meter 
reading, disconnect service, and remove the meters.  Then remove all the 
temporary distribution lines, meter bases, and associated paraphernalia.  
Pay all outstanding utility bills before final acceptance of the work by 
the Government.

3.3.6   Sanitation

a.  Provide and maintain within the construction area minimum 
field-type sanitary facilities approved by the Contracting Officer and 
periodically empty wastes into a municipal, district, or station 
sanitary sewage system, or remove waste to a commercial facility.  
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Obtain approval from the system owner prior to discharge into any 
municipal, district, or commercial sanitary sewer system.  Any 
penalties and / or fines associated with improper discharge will be the 
responsibility of the Contractor. Coordinate with the Contracting 
Officer and follow station regulations and procedures when discharging 
into the station sanitary sewer system.  Maintain these conveniences at 
all times without nuisance.  Include provisions for pest control and 
elimination of odors. Government toilet facilities will not be 
available to Contractor's personnel.

3.3.7   Telephone

Make arrangements and pay all costs for telephone facilities desired.

3.3.8   Obstruction Lighting of Cranes

Provide a minimum of 2 aviation red or high intensity white obstruction 
lights on temporary structures (including cranes) over 100 feet above 
ground level.  Light construction and installation must comply with 
FAA AC 70/7460-1.  Lights must be operational during periods of reduced 
visibility, darkness, and as directed by the Contracting Officer.

3.3.9   Fire Protection

Provide temporary fire protection equipment for the protection of personnel 
and property during construction.  Remove debris and flammable materials  
weekly to minimize potential hazards.

3.4   TRAFFIC PROVISIONS

3.4.1   Maintenance of Traffic

a.  Conduct operations in a manner that will not close any thoroughfare or 
interfere in any way with traffic on railways or highways except with 
written permission of the Contracting Officer at least 15 calendar days 
prior to the proposed modification date, and provide a Traffic Control 
Plan detailing the proposed controls to traffic movement for approval.  
The plan must be in accordance with State and local regulations and the 
MUTCD, Part VI.  .  Contractor may move oversized and slow-moving 
vehicles to the worksite provided requirements of the highway authority 
have been met.

b.  Conduct work so as to minimize obstruction of traffic, and maintain 
traffic on at least half of the roadway width at all times.  Obtain 
approval from the Contracting Officer prior to starting any activity 
that will obstruct traffic.

c.  Provide, erect, and maintain, at contractors expense, lights, barriers, 
signals, passageways, detours, and other items, that may be required by 
the Life Safety Signage, overhead protection authority having 
jurisdiction.

3.4.2   Protection of Traffic

Maintain and protect traffic on all affected roads during the construction 
period except as otherwise specifically directed by the Contracting 
Officer.  Measures for the protection and diversion of traffic, including 
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the provision of watchmen and flagmen, erection of barricades, placing of 
lights around and in front of equipment the work, and the erection and 
maintenance of adequate warning, danger, and direction signs, will be as 
required by the State and local authorities having jurisdiction. Protect 
the traveling public from damage to person and property.  Minimize the 
interference with public traffic on roads selected for hauling material to 
and from the site.  Investigate the adequacy of existing roads and their 
allowable load limit.  Contractor is responsible for the repair of any 
damage to roads caused by construction operations.

3.4.3   Rush Hour Restrictions

Do not interfere with the peak traffic flows preceding and during normal 
operations without notification to and approval by the Contracting Officer.

3.4.4   Dust Control

Dust control methods and procedures must be approved by the Contracting 
Officer.  Treat dust abatement on access roads with applications of calcium 
chloride, water sprinklers, or similar methods or treatment.

3.5   CONTRACTOR'S TEMPORARY FACILITIES

Contractor-owned or -leased trailers must be identified by Government 
assigned numbers.  Size and location of the number will comply with Base 
requirements.  Apply the number to the trailer within 14 calendar days of 
notification, or sooner, if directed by the Government.

3.5.1   Safety

Protect the integrity of any installed safety systems or personnel safety 
devices.  If entrance into systems serving safety devices is required, the 
Contractor must obtain prior approval from the Contracting Officer.  If it 
is temporarily necessary to remove or disable personnel safety devices in 
order to accomplish contract requirements, provide alternative means of 
protection prior to removing or disabling any permanently installed safety 
devices or equipment and obtain approval from the Contracting Officer.

3.5.2   Administrative Field Offices

Provide and maintain administrative field office facilities within the 
construction area at the designated site.  Government office and warehouse 
facilities will not be available to the Contractor's personnel.

3.5.3   Storage Area

Construct a temporary 6 foot high chain link fence around trailers and 
materials.  Include plastic strip inserts, colored green, so that 
visibility through the fence is obstructed.  Fence posts may be driven, in 
lieu of concrete bases, where soil conditions permit.  Do not place or 
store Trailers, materials, or equipment outside the fenced area unless such 
trailers, materials, or equipment are assigned a separate and distinct 
storage area by the Contracting Officer away from the vicinity of the 
construction site but within the installation boundaries.  Trailers, 
equipment, or materials must not be open to public view with the exception 
of those items which are in support of ongoing work on any given day.  Do 
not stockpile materials outside the fence in preparation for the next day's 
work.  Park mobile equipment, such as tractors, wheeled lifting equipment, 
cranes, trucks, and like equipment within the fenced area at the end of 
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each work day.

3.5.4   Supplemental Storage Area

Upon Contractor's request, the Contracting Officer will designate another 
or supplemental area for the Contractor's use and storage of trailers, 
equipment, and materials.  This area may not be in close proximity of the 
construction site but will be within the installation boundaries.  Fencing 
of materials or equipment will not be required at this site; however, the 
Contractor is responsible for cleanliness and orderliness of the area used 
and for the security of any material or equipment stored in this area.  
Utilities will not be provided to this area by the Government.

3.5.5   Appearance of Trailers

a.  Trailers utilized by the Contractor for administrative or material 
storage purposes must present a clean and neat exterior appearance and 
be in a state of good repair.  Trailers which, in the opinion of the 
Contracting Officer, require exterior painting or maintenance will not 
be allowed on installation property.

b.  Paint using suitable paint and maintain the temporary facilities.  
Failure to do so will be sufficient reason to require their removal.

3.5.6   Maintenance of Storage Area

a.  Keep fencing in a state of good repair and proper alignment.  Grassed 
or unpaved areas, which are not established roadways, will be covered 
with a layer of gravel as necessary to prevent rutting and the tracking 
of mud onto paved or established roadways, should the Contractor elect 
to traverse them with construction equipment or other vehicles; gravel 
gradation will be at the Contractor's discretion.  Mow and maintain 
grass located within the boundaries of the construction site for the 
duration of the project.  Grass and vegetation along fences, buildings, 
under trailers, and in areas not accessible to mowers will be edged or 
trimmed neatly.

3.5.7   New Building

In the event a new building is constructed for the temporary project field 
office, it will be a minimum 12 feet in width, 16 feet in length and have a 
minimum of 7 feet headroom.  Equip the building with approved electrical 
wiring, at least one double convenience outlet and the required switches 
and fuses to provide 110-120 volt power.  Provide a work table with stool, 
desk with chair, two additional chairs, and one legal size file cabinet 
that can be locked.  The building must be waterproof, supplied with a 
heater, have a minimum of two doors, electric lights, a telephone, a 
battery operated smoke detector alarm, a sufficient number of adjustable 
windows for adequate light and ventilation, and a supply of approved 
drinking water.  Approved sanitary facilities must be furnished.  Screen 
the windows and doors and provide the doors with dead bolt type locking 
devices or a padlock and heavy duty hasp bolted to the door.  Door hinge 
pins will be non-removable.  Arrange the windows to open and to be securely 
fastened from the inside.  Protect glass panels in windows by bars or heavy 
mesh screens to prevent easy access.  In warm weather, furnish air 
conditioning capable of maintaining the office at 50 percent relative 
humidity and a room temperature 20 degrees F below the outside temperature 
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when the outside temperature is 95 degrees F.  Any new building erected for 
a temporary field office must be maintained by the Contractor during the 
life of the contract and upon completion and acceptance of the work become 
the property of the Contractor and removed from the site.

3.5.8   Security Provisions

Provide adequate outside security lighting at the Contractor's temporary 
facilities.  The Contractor will be responsible for the security of its own 
equipment; in addition, the Contractor  will notify the appropriate law 
enforcement agency requesting periodic security checks of the temporary 
project field office.

3.5.9   Storage Size and Location

The open site available for storage must be within 1,000 feet of the 
operations area.  The storage area will be approximately 1000 square feet.

3.5.10   Weather Protection of Temporary Facilities and Stored Materials

Take necessary precautions to ensure that roof openings and other critical 
openings in the building are monitored carefully.  Take immediate actions 
required to seal off such openings when rain or other detrimental weather 
is imminent, and at the end of each workday.  Ensure that the openings are 
completely sealed off to protect materials and equipment in the building 
from damage.

3.5.10.1   Building and Site Storm Protection

When a warning of gale force winds is issued, take precautions to minimize 
danger to persons, and protect the work and nearby Government property.  
Precautions must include, but are not limited to, closing openings; 
removing loose materials, tools and equipment from exposed locations; and 
removing or securing scaffolding and other temporary work.  Close openings 
in the work when storms of lesser intensity pose a threat to the work or 
any nearby Government property.

3.6   GOVERNMENT FIELD OFFICE

3.6.1   Resident Engineer's Office

Provide the Government Resident Engineer with an office, approximately 200 
square feet in floor area, located where directed and providing space heat, 
electric light and power, and toilet facilities consisting of one lavatory 
and one water closet complete with connections to water and sewer mains.  
Provide a mail slot in the door or a lockable mail box mounted on the 
surface of the door.  Include a 4 by 8 foot plan table, a standard size 
office desk and chair, and telephone. At completion of the project, the 
office will remain the property of the Contractor and be removed from the 
site.  Utilities willbe connected and disconnected in accordance with local 
codes and to the satisfaction of the Contracting Officer.

3.6.2   Quality Control Manager Records and Field Office

Provide on the jobsite an office with approximately 100 square feet of 
useful floor area for the exclusive use of the QC Manager.  Provide a 
weathertight structure with adequate heating and cooling, toilet 
facilities, lighting, ventilation, a 4 by 8 foot plan table, a standard 
size office desk and chair, computer station, and working communications 
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facilities.  Provide either a 1,500 watt radiant heater and a 
window-mounted air conditioner rated at 9,000 Btus minimum or a 
window-mounted heat pump of the same minimum heating and cooling ratings.  
Provide a door with a cylinder lock and windows with locking hardware.  
Make utility connections.  Locate as directed.  File quality control 
records in the office and make available at all times to the Government.  
After completion of the work, remove the entire structure from the site.

3.6.3   Trailer-Type Mobile Office

The Contractor may, at its option, furnish and maintain a trailer-type 
mobile office acceptable to the Contracting Officer and providing as a 
minimum the facilities specified above.  Securely anchor the trailer to the 
ground at all four corners to guard against movement during high winds.

3.7   PLANT COMMUNICATION

Whenever the Contractor has the individual elements of its plant so located 
that operation by normal voice between these elements is not satisfactory, 
the Contractor must install a satisfactory means of communication, such as 
telephone or other suitable devices and made available for use by 
Government personnel.

3.8   TEMPORARY PROJECT SAFETY FENCING

As soon as practicable, but not later than 15 days after the date 
established for commencement of work, furnish and erect temporary project 
safety fencing at the work site.  Maintain the safety fencing during the 
life of the contract and, upon completion and acceptance of the work, will 
become the property of the Contractor and be removed from the work site.

3.9   CLEANUP

Remove construction debris, waste materials, packaging material and the 
like from the work site daily.  Any dirt or mud which is tracked onto paved 
or surfaced roadways must be cleaned away.  Store any salvageable materials 
resulting from demolition activities within the fenced area described above 
or at the supplemental storage area.  Neatly stack stored materials not in 
trailers, whether new or salvaged.

3.10   RESTORATION OF STORAGE AREA

Upon completion of the project remove the bulletin board, signs, 
barricades, haul roads, and any other temporary products from the site.  
After removal of trailers, materials, and equipment from within the fenced 
area, remove the fence that will become the property of the Contractor.  
Restore areas used by the Contractor for the storage of equipment or 
material, or other use to the original or better condition.  Remove gravel 
used to traverse grassed areas and restore the area to its original 
condition, including top soil and seeding as necessary.

        -- End of Section --
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SECTION 01 57 19.00 20

TEMPORARY ENVIRONMENTAL CONTROLS
11/11

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

U.S. ENVIRONMENTAL PROTECTION AGENCY (EPA)

EPA 530/F-93/004 (1993; Rev O; Updates I, II, IIA, IIB, and 
III) Test Methods for Evaluating Solid 
Waste (Vol IA, IB, IC, and II) (SW-846)

EPA 833-R-060-04 (2007) Developing Your Storm Water 
Pollution Prevention Plan, a Guide for 
Construction Sites

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)

29 CFR 1910 Occupational Safety and Health Standards

29 CFR 1910.120 Hazardous Waste Operations and Emergency 
Response

40 CFR 112 Oil Pollution Prevention

40 CFR 112.7 General Requirements for Spill Prevention, 
Control, and Countermeasure Plans

40 CFR 122.26 Storm Water Discharges (Applicable to 
State NPDES Programs, see section 123.25)

40 CFR 241 Guidelines for Disposal of Solid Waste

40 CFR 243 Guidelines for the Storage and Collection 
of Residential, Commercial, and 
Institutional Solid Waste

40 CFR 258 Subtitle D Landfill Requirements

40 CFR 260 Hazardous Waste Management System:  General

40 CFR 261 Identification and Listing of Hazardous 
Waste

40 CFR 262 Standards Applicable to Generators of 
Hazardous Waste

40 CFR 263 Standards Applicable to Transporters of 
Hazardous Waste
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40 CFR 264 Standards for Owners and Operators of 
Hazardous Waste Treatment, Storage, and 
Disposal Facilities

40 CFR 265 Interim Status Standards for Owners and 
Operators of Hazardous Waste Treatment, 
Storage, and Disposal Facilities

40 CFR 266 Standards for the Management of Specific 
Hazardous Wastes and Specific Types of 
Hazardous Waste Management Facilities

40 CFR 268 Land Disposal Restrictions

40 CFR 270 EPA Administered Permit Programs:  The 
Hazardous Waste Permit Program

40 CFR 271 Requirements for Authorization of State 
Hazardous Waste Programs

40 CFR 272 Approved State Hazardous Waste Management 
Programs

40 CFR 273 Standards For Universal Waste Management

40 CFR 279 Standards for the Management of Used Oil

40 CFR 280 Technical Standards and Corrective Action 
Requirements for Owners and Operators of 
Underground Storage Tanks (UST)

40 CFR 300 National Oil and Hazardous Substances 
Pollution Contingency Plan

40 CFR 355 Emergency Planning and Notification

40 CFR 372-SUBPART D Specific Toxic Chemical Listings

40 CFR 60 Standards of Performance for New 
Stationary Sources

40 CFR 63 National Emission Standards for Hazardous 
Air Pollutants for Source Categories

40 CFR 761 Polychlorinated Biphenyls (PCBs) 
Manufacturing, Processing, Distribution in 
Commerce, and Use Prohibitions

40 CFR 82 Protection of Stratospheric Ozone

49 CFR 171 General Information, Regulations, and 
Definitions

49 CFR 172 Hazardous Materials Table, Special 
Provisions, Hazardous Materials 
Communications, Emergency Response 
Information, and Training Requirements

49 CFR 173 Shippers - General Requirements for 
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Shipments and Packagings

49 CFR 178 Specifications for Packagings

1.2   DEFINITIONS

1.2.1   Sediment

Soil and other debris that have eroded and have been transported by runoff 
water or wind.

1.2.2   Solid Waste

Garbage, refuse, debris, sludge, or other discharged material, including 
solid, liquid, semisolid, or contained gaseous materials resulting from 
domestic, industrial, commercial, mining, or agricultural operations.  
Types of solid waste typically generated at construction sites may include:

a.  Green waste:  The vegetative matter from landscaping, land clearing and 
grubbing, including, but not limited to, grass, bushes, scrubs, small 
trees and saplings, tree stumps and plant roots. Marketable trees, 
grasses and plants that are indicated to remain, be re-located, or be 
re-used are not included.

b.  Surplus soil:  Existing soil that is in excess of what is required for 
this work, including aggregates intended, but not used, for on-site 
mixing of concrete, mortars and paving.  Contaminated soil meeting the 
definition of hazardous material or hazardous waste is not included.

c.  Debris:  Non-hazardous solid material generated during the 
construction, demolition, or renovation of a structure which exceeds 
2.5 inch particle size that is: a manufactured object; plant or animal 
matter; or natural geologic material (e.g. cobbles and boulders), 
broken or removed concrete, masonry, and rock asphalt paving; ceramics; 
roofing paper and shingles.  Inert materials may be reinforced with or 
contain ferrous wire, rods, accessories and weldments.  A mixture of 
debris and other material such as soil or sludge is also subject to 
regulation as debris if the mixture is comprised primarily of debris by 
volume, based on visual inspection.

d.  Wood:  Dimension and non-dimension lumber, plywood, chipboard, 
hardboard.  Treated and/or painted wood that meets the definition of 
lead contaminated or lead based contaminated paint is not included.

e.  Scrap metal:  Scrap and excess ferrous and non-ferrous metals such as 
reinforcing steel, structural shapes, pipe and wire that are recovered 
or collected and disposed of as scrap.  Scrap metal meeting the 
definition of hazardous material or hazardous waste is not included.

f.  Paint cans:  Metal cans that are empty of paints, solvents, thinners 
and adhesives.  If permitted by the paint can label, a thin dry film 
may remain in the can.

g.  Recyclables:  Materials, equipment and assemblies such as doors, 
windows, door and window frames, plumbing fixtures, glazing and mirrors 
that are recovered and sold as recyclable.  Metal meeting the 
definition of lead contaminated or lead based paint contaminated may be 
included as recyclable if sold to a scrap metal company.  Paint cans 
may not be included as recyclable if sold to a scrap metal company.
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h.  Hazardous Waste:  By definition, to be a hazardous waste a material 
must first meet the definition of a solid waste.  Hazardous waste and 
hazardous debris are special cases of solid waste.  They have 
additional regulatory controls and must be handled separately.  They 
are thus defined separately in this document.  

Material not regulated as solid waste are: nuclear source or byproduct 
materials regulated under the Federal Atomic Energy Act of 1954 as 
amended; suspended or dissolved materials in domestic sewage effluent 
or irrigation return flows, or other regulated point source discharges; 
regulated air emissions; and fluids or wastes associated with natural 
gas or crude oil exploration or production. 

1.2.3   Hazardous Debris

As defined in Solid Waste paragraph, debris that contains listed hazardous 
waste (either on the debris surface, or in its interstices, such as pore 
structure) per 40 CFR 261; or debris that exhibits a characteristic of 
hazardous waste per 40 CFR 261.

1.2.4   Chemical Wastes

This includes salts, acids, alkalizes, herbicides, pesticides, and organic 
chemicals.

1.2.5   Garbage

Refuse and scraps resulting from preparation, cooking, dispensing, and 
consumption of food.

1.2.6   Hazardous Waste

Any discarded material, liquid, solid, or gas, which meets the definition 
of hazardous material or is designated hazardous waste by the Environmental 
Protection Agency or State Hazardous Control Authority as defined in 
40 CFR 260, 40 CFR 261, 40 CFR 262, 40 CFR 263, 40 CFR 264, 40 CFR 265, 
40 CFR 266, 40 CFR 268, 40 CFR 270, 40 CFR 271, 40 CFR 272, 40 CFR 273, 
40 CFR 279, and 40 CFR 280.

1.2.7   Hazardous Materials

Hazardous materials as defined in 49 CFR 171 and listed in 49 CFR 172.

Hazardous material is any material that:

a.  Is regulated as a hazardous material per 49 CFR 173, or

b.  Requires a Material Safety Data Sheet (MSDS) per 29 CFR 1910.120, or

c.  During end use, treatment, handling, packaging, storage, transpiration, 
or disposal meets or has components that meet or have potential to meet 
the definition of a hazardous waste as defined by 40 CFR 261 Subparts 
A, B, C, or D.

Designation of a material by this definition, when separately regulated or 
controlled by other instructions or directives, does not eliminate the need 
for adherence to that hazard-specific guidance which takes precedence over 
this instruction for "control" purposes.  Such material include ammunition, 
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weapons, explosive actuated devices, propellants, pyrotechnics, chemical 
and biological warfare materials, medical and pharmaceutical supplies, 
medical waste and infectious materials, bulk fuels, radioactive materials, 
and other materials such as asbestos, mercury, and polychlorinated 
biphenyls (PCBs).  Nonetheless, the exposure may occur incident to 
manufacture, storage, use and demilitarization of these items.

1.2.8   Waste Hazardous Material (WHM)

Any waste material which because of its quantity, concentration, or 
physical, chemical, or infectious characteristics may pose a substantial 
hazard to human health or the environment and which has been so 
designated.  Used oil not containing any hazardous waste, as defined above, 
falls under this definition.

1.2.9   Oily Waste

Those materials which are, or were, mixed with used oil and have become 
separated from that used oil. Oily wastes also means materials, including 
wastewaters, centrifuge solids, filter residues or sludges, bottom 
sediments, tank bottoms, and sorbents which have come into contact with and 
have been contaminated by, used oil and may be appropriately tested and 
discarded in a manner which is in compliance with other State and local 
requirements.

This definition includes materials such as oily rags, "kitty litter" 
sorbent clay and organic sorbent material. These materials may be land 
filled provided that:

a. It is not prohibited in other State regulations or local ordinances

b. The amount generated is "de minimus" (a small amount)

c. It is the result of minor leaks or spills resulting from normal process 
operations

d. All free-flowing oil has been removed to the practical extent possible

Large quantities of this material, generated as a result of a major spill 
or in lieu of proper maintenance of the processing equipment, are a solid 
waste. As a solid waste, a hazardous waste determination must be performed 
prior to disposal. As this can be an expensive process, it is recommended 
that this type of waste be minimized through good housekeeping practices 
and employee education.

1.2.10   Regulated Waste

Those solid wastes that have specific additional Federal, state, or local 
controls for handling, storage, or disposal.

1.2.11   Class I and II Ozone Depleting Substance (ODS)

Class I ODS is defined in Section 602(a) of The Clean Air Act and includes 
the following chemicals:

chlorofluorocarbon-11 (CFC-11)
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chlorofluorocarbon-12 (CFC-12)

chlorofluorocarbon-13 (CFC-13)

chlorofluorocarbon-111 
(CFC-111)
chlorofluorocarbon-112 
(CFC-112)
chlorofluorocarbon-113 
(CFC-113)
chlorofluorocarbon-114 
(CFC-114)
chlorofluorocarbon-115 
(CFC-115)
chlorofluorocarbon-211 
(CFC-211)
chlorofluorocarbon-212 
(CFC-212)
chlorofluorocarbon-213 
(CFC-213)
chlorofluorocarbon-214 
(CFC-214)
chlorofluorocarbon-215 
(CFC-215)
chlorofluorocarbon-216 
(CFC-216)
chlorofluorocarbon-217 
(CFC-217)
chlorofluorocarbon-500 
(CFC-500)
chlorofluorocarbon-502 
(CFC-502)
chlorofluorocarbon-503 
(CFC-503)
halon-1211

halon-1301

halon-2402

carbon tetrachloride

methyl bromide

methyl chloroform

Class II ODS is defined in Section 602(s) of The Clean Air Act and includes 
the following chemicals:

hydrochlorofluorocarbon-21 (HCFC-21)

hydrochlorofluorocarbon-22 (HCFC-22)
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hydrochlorofluorocarbon-31 (HCFC-31)

hydrochlorofluorocarbon-121 (HCFC-121)

hydrochlorofluorocarbon-122 (HCFC-122)

hydrochlorofluorocarbon-123 (HCFC-123)

hydrochlorofluorocarbon-124 (HCFC-124)

hydrochlorofluorocarbon-131 (HCFC-131)

hydrochlorofluorocarbon-132 (HCFC-132)

hydrochlorofluorocarbon-133 (HCFC-133)

hydrochlorofluorocarbon-141 (HCFC-141)

hydrochlorofluorocarbon-142 (HCFC-142)

hydrochlorofluorocarbon-221 (HCFC-221)

hydrochlorofluorocarbon-222 (HCFC-222)

hydrochlorofluorocarbon-223 (HCFC-223)

hydrochlorofluorocarbon-224 (HCFC-224)

hydrochlorofluorocarbon-225 (HCFC-225)

hydrochlorofluorocarbon-226 (HCFC-226)

hydrochlorofluorocarbon-231 (HCFC-231)

hydrochlorofluorocarbon-232 (HCFC-232)

hydrochlorofluorocarbon-233 (HCFC-233)

hydrochlorofluorocarbon-234 (HCFC-234)

hydrochlorofluorocarbon-235 (HCFC-235)

hydrochlorofluorocarbon-251 (HCFC-251)

hydrochlorofluorocarbon-252 (HCFC-252)

hydrochlorofluorocarbon-253 (HCFC-253)

hydrochlorofluorocarbon-261 (HCFC-261)

hydrochlorofluorocarbon-262 (HCFC-262)

hydrochlorofluorocarbon-271 (HCFC-271)
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1.2.12   Universal Waste

The universal waste regulations streamline collection requirements for 
certain hazardous wastes in the following categories: batteries, 
pesticides, mercury-containing equipment (e.g., thermostats) and lamps 
(e.g., fluorescent bulbs). The rule is designed to reduce hazardous waste 
in the municipal solid waste (MSW) stream by making it easier for universal 
waste handlers to collect these items and send them for recycling or proper 
disposal. These regulations can be found at 40 CFR 273.

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval.  Submit the following in accordance with Section 01 33 00 
SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Preconstruction Survey; G

Solid Waste Management Plan and Permit; G

Regulatory Notifications; G

Environmental Protection Plan; G

Storm Water Pollution Prevention Plan; G

Storm Water Notice of Intent (for NPDES coverage under the general 
permit for construction activities); G

Dirt and Dust Control Plan

Contractor Hazardous Material Inventory Log; G

SD-06 Test Reports

Laboratory Analysis

Disposal Requirements

Erosion and Sediment Control Inspection Reports

Storm Water Inspection Reports for General Permit

Solid Waste Management Report; G

SD-07 Certificates

Contractor 40 CFR employee training records; G

ECATTS certificate of completion

SD-11 Closeout Submittals

  Some of the records listed below are also required as part of 
other submittals.  For the "Records" submittal, maintain on-site a 
separate three-ring Environmental Records binder and submit at the 
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completion of the project.  Make separate parts to the binder 
corresponding to each of the applicable sub items listed below.

Storm Water Pollution Prevention Plan compliance notebook; G

Waste Determination Documentation

Disposal Documentation for Hazardous and Regulated Waste

Contractor 40 CFR Employee Training Records

Solid Waste Management Permit

Solid Waste Management Report

Contractor Hazardous Material Inventory Log; G

Hazardous Waste/Debris Management

Regulatory Notifications

1.4   ENVIRONMENTAL PROTECTION REQUIREMENTS

Provide and maintain, during the life of the contract, environmental 
protection as defined.  Plan for and provide environmental protective 
measures to control pollution that develops during normal construction 
practice.  Plan for and provide environmental protective measures required 
to correct conditions that develop during the construction of permanent or 
temporary environmental features associated with the project.  Comply with 
Federal, State, and local regulations pertaining to the environment, 
including water, air, solid waste, hazardous waste and substances, oily 
substances, and noise pollution.

The Contractor may be required to promptly conduct tests and procedures for 
the purpose of assessing whether construction operations are in compliance 
with Applicable Environmental Laws.  Analytical work shall be done by 
qualified laboratories; and where required by law, the laboratories shall 
be certified. 

1.4.1   Environmental Compliance Assessment Training and Tracking System 
(ECATTS)

The QC Manager is responsible for environmental compliance on projects 
unless an Environmental Manager is named.  The QC Manager (and alternative 
QC Manager) or Environmental Manager must complete ECATTS training prior to 
starting respective portions of on-site work under this contract.  If 
personnel changes occur for any of these positions after starting work, 
replacement personnel must complete ECATTS training within 14 days of 
assignment to the project

Submit an ECATTS certificate of completion for personnel who have completed 
the required "Environmental Compliance Assessment Training and Tracking 
System (ECATTS)" training.  This training is web-based and can be accessed 
from any computer with Internet access using the following instructions.

Register for NAVFAC Environmental Compliance Training and Tracking System, 
by logging on to http://navfac.ecatts.com/.  Obtain the password for 
registration from the Contracting Officer.
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This training has been structured to allow contractor personnel to receive 
credit under this contract and also to carry forward credit to future 
contracts.  Contractors shall ensure that the QC Manager (and alternate QC 
Manager) or Environmental Manager review their training plans for new 
modules or updated training requirements prior to beginning work.  Some 
training modules are tailored for specific State regulatory requirements; 
therefore, Contractors working in multiple states will be requires to 
re-take modules tailored to the state where the contract work is being 
performed.

ECATTS is available for use by all contractor and subcontractor personnel 
associated with this project.  These other personnel are encouraged (but 
not required) to take the training and may do so at their discretion.

1.4.2   Conformance with the Environmental Management System

Perform work under this contract consistent with the policy and objectives 
identified in the installation's Environmental Management System (EMS).  
Perform work in a manner that conforms to objectives and targets, 
environmental programs and operational controls identified by the EMS.  
Provide monitoring and measurement information as necessary to address 
environmental performance relative to environmental, energy, and 
transportation management goals.  In the event an EMS nonconformance or 
environmental noncompliance associated with the contracted services, tasks, 
or actions occurs, take corrective and/or preventative actions.  In 
addition, ensure that employees are aware of their roles and 
responsibilities under the EMS and how these EMS roles and responsibilities 
affect work performed under the contract.

Ensure that employees receive applicable environmental and occupational 
health and safety training, and keep up to date on regulatory required 
specific training for the type of work to be conducted onsite.  All on-site 
Contractor personnel, and their subcontractor personnel, performing tasks 
that have the potential to cause a significant environmental impact shall 
be competent on the basis of appropriate education, training or 
experience.  Upon contract award, the Contracting Officer's Representative 
will notify the installation's EMS coordinator to arrange EMS training.  
Refer to Section 01 57 19.01 20, SUPPLEMENTAL TEMPORARY ENVIRONMENTAL 
CONTROLS for additional site specific EMS requirements related to 
construction.  The installation's EMS coordinator will identify training 
needs associated with environmental aspects and the EMS, and arrange 
training or take other action to meet these needs.  Provide training 
documentation to the Contracting Officer.  The EMS coordinator must retain 
associated records.

1.5   QUALITY ASSURANCE

1.5.1   Preconstruction Survey

Perform a Preconstruction Survey of the project site with the Contracting 
Officer, and take photographs showing existing environmental conditions in 
and adjacent to the site.  Submit a report for the record.

1.5.2   Regulatory Notifications

The Contractor is responsible for all regulatory notification requirements 
in accordance with Federal, State and local regulations.  In cases where 
the Navy must also provide public notification (such as stormwater 
permitting), coordinate with the Contracting Officer.  Submit copies of all 
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regulatory notifications to the Contracting Officer prior to commencement 
of work activities.  Typically, regulatory notifications must be provided 
for the following (this listing is not all inclusive): demolition, 
renovation, NPDES defined site work, remediation of controlled substances 
(asbestos, hazardous waste, lead paint).

1.5.3   Environmental Brief

Attend an environmental brief to be included in the preconstruction 
meeting.  Provide the following information:  types, quantities, and use of 
hazardous materials that will be brought onto the activity; types and 
quantities of wastes/wastewater that may be generated during the contract. 
Discuss the results of the Preconstruction Survey at this time.

Prior to initiating any work on site, meet with the Contracting Officer and 
activity environmental staff to discuss the proposed Environmental 
Protection Plan.  Develop a mutual understanding relative to the details of 
environmental protection, including measures for protecting natural 
resources, required reports, required permits, permit requirements, and 
other measures to be taken.

1.5.4   Environmental Manager

Appoint in writing an Environmental Manager for the project site.  The 
Environmental Manager will be directly responsible for coordinating 
contractor compliance with Federal, State, local, and station 
requirements.  The Environmental Manager will ensure compliance with 
Hazardous Waste Program requirements (including hazardous waste handling, 
storage, manifesting, and disposal); implement the Environmental Protection 
Plan; ensure that all environmental permits are obtained, maintained, and 
closed out; ensure compliance with Storm Water Program Management 
requirements; ensure compliance with Hazardous Materials (storage, 
handling, and reporting) requirements; and coordinate any remediation of 
regulated substances (lead, asbestos, PCB transformers).  This can be a 
collateral position; however the person in this position must be trained to 
adequately accomplish the following duties: ensure waste segregation and 
storage compatibility requirements are met; inspect and manage Satellite 
Accumulation areas; ensure only authorized personnel add wastes to 
containers; ensure all Contractor personnel are trained in 40 CFR 
requirements in accordance with their position requirements; coordinate 
removal of waste containers; and maintain the Environmental Records binder 
and required documentation, including environmental permits compliance and 
close-out.

1.5.5   Contractor 40 CFR Employee Training Records

Prepare and maintain employee training records throughout the term of the 
contract meeting applicable 40 CFR requirements.  Ensure every employee 
completes a program of classroom instruction or on-the-job training that 
teaches them to perform their duties in a way that ensures compliance with 
Federal, State and local regulatory requirements for RCRA Large Quantity 
Generator.  Provide a Position Description for each employee, by 
subcontractor, based on the Davis-Bacon Wage Rate designation or other 
equivalent method, evaluating the employee's association with hazardous and 
regulated wastes.  This Position Description will include training 
requirements as defined in 40 CFR 265 for a Large Quantity Generator 
facility.  Submit these training records to the Contracting Officer at the 
conclusion of the project, unless otherwise directed.
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1.6   ENVIRONMENTAL PROTECTION PLAN (EPP)

Prior to initiating any work on site, meet with the Contracting Officer to 
discuss the proposed Environmental Protection Plan and develop a mutual 
understanding relative to the details of environmental protection, 
including measures for protecting natural resources, required reports, and 
other measures to be taken.  The Environmental Protection Plan must 
incorporate construction related objectives and targets from the 
installation's Environmental Management System.  Submit the Environmental 
Protection Plan in the following format and include the elements specified 
below.

a.  Description of the Environmental Protection Plan

(1)  General overview and purpose

(a) A brief description of each specific plan required by 
environmental permit or elsewhere in this contract.

(b) The duties and level of authority assigned to the person(s) on 
the job site that oversee environmental compliance.

(c) A copy of any standard or project specific operating 
procedures that will be used to effectively manage and protect the 
environment on the project site.

(d) Communication and training procedures that will be used to 
convey environmental management requirements to contractor 
employees and subcontractors.

(e) Emergency contact information contact information (office 
phone number, cell phone number, and e-mail address).

(2)  General site information

(3)  A letter signed by an officer of the firm appointing the 
Environmental Manager and stating that he/she is responsible for 
managing and implementing the Environmental Program as described 
in this contract.  Include in this letter the Environmental 
Manager's authority to direct the removal and replacement of 
non-conforming work.

b.  Management of Natural Resources

(1)  Land resources

(2)  Tree protection

(3)  Replacement of damaged landscape features

(4)  Temporary construction

(5)  Stream crossings

(6)  Fish and wildlife resources

(7)  Wetland areas

c.  Protection of Historical and Archaeological Resources
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(1)  Objectives

(2)  Methods

d.  Storm Water Management and Control

(1)  Ground cover

(2)  Erodible soils

(3)  Temporary measures

(a)  Mechanical retardation and control of runoff

(b)  Vegetation and mulch

(4)  Effective selection, implementation and maintenance of Best 
Management Practices (BMPs). 

e.  Protection of the Environment from Waste Derived from Contractor 
Operations

(1)  Control and disposal of solid and sanitary waste.  If Section 
01 74 19 CONSTRUCTION AND DEMOLITION WASTE MANAGEMENT is included 
in the contract, submit the plan required by that section as part 
of the Environmental Protection Plan.

(2)  Control and disposal of hazardous waste (Hazardous Waste 
Management Section)

     This item will consist of the management procedures for all 
hazardous waste to be generated.  The elements of those procedures 
will coincide with the Activity Hazardous Waste Management Plan.  
A copy of the Activity Hazardous Waste Management Plan will be 
provided by the Contracting Officer.  As a minimum, include the 
following:

(a)  Procedures to be employed to ensure a written waste 
determination is made for appropriate wastes which are to be 
generated;

(b)  Sampling/analysis plan;

(c)  Methods of hazardous waste accumulation/storage (i.e., in 
tanks and/or containers);

(d)  Management procedures for storage, labeling, transportation, 
and disposal of waste (treatment of waste is not allowed unless 
specifically noted);

(e)  Management procedures and regulatory documentation ensuring 
disposal of hazardous waste complies with Land Disposal 
Restrictions (40 CFR 268);

(f)  Management procedures for recyclable hazardous materials such 
as lead-acid batteries, used oil, and the like;

(g)  Used oil management procedures in accordance with 40 CFR 279;
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(h)  Pollution prevention\hazardous waste minimization procedures;

(i)  Plans for the disposal of hazardous waste by permitted 
facilities;

(j)  Procedures to be employed to ensure all required employee 
training records are maintained.

f.  Prevention of Releases to the Environment

(1)  Procedures to prevent releases to the environment

(2)  Notifications in the event of a release to the environment

g.  Regulatory Notification and Permits

     List what notifications and permit applications must be made.  
Some permits require up to 90 days to obtain.  Demonstrate that 
those permits have been obtained or applied for by including 
copies of all applicable, environmental permits.  The Plan will 
not be approved until all permits have been obtained. 

h.  Clean Air Act Compliance

(1)   Identify air pollution generating equipment or processes that 
may require federal, state, or local permits under the clean air 
act.

(2)   Identify portable and stationary internal combustion engines 
(ICE's) that will be supplied, utilized or serviced.  Address 
compliance with 40 CFR 60 Subpart IIII, 40 CFR 63 Subpart ZZZZ, 
and local regulations as applicable.  At minimum, include the 
make, model, serial number, manufacture date, size (engine bhp), 
and EPA emission certification status of each engine.

(3)   Identify management practices to ensure that HVAC work involving 
refrigerants complies with 40 CFR 82 requirements.

(4)   Identify planned air pollution generating processes and 
management control measures (including but not limited to spray 
painting, abrasive blasting, demolition, material handling, 
fugitive dust, and fugitive emissions)

1.6.1   Environmental Protection Plan Review

Within thirty days after the Contract award date, submit the proposed 
Environmental Protection Plan for review and approval.  Commencement of 
work will not begin until the environmental protection plan has been 
approved.

1.6.2   Licenses and Permits

Obtain licenses and permits pursuant to the "Permits and Responsibilities" 
FAR Clause 52.236-7.

No permits will be obtained by the Contracting Officer.
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Where required by the State regulatory authority, the inspections and 
certifications will be provided through the services of a Professional 
Engineer (PE), registered in the State where the work is being performed.  
Where a PE is not required, the individual must be otherwise qualified by 
other current State licensure, specific training and prior experience 
(minimum 5 years).  As a part of the quality control plan, which is 
required by Section 01 45 00.00 20 QUALITY CONTROL, provide a sub item 
containing the name, appropriate professional registration or licence 
number, address, and telephone number of the professionals or other 
qualified persons who will be performing the inspections and certifications 
for each permit.

PART 2   PRODUCTS

Not Used

PART 3   EXECUTION

3.1   PROTECTION OF NATURAL RESOURCES

Preserve the natural resources within the project boundaries and outside 
the limits of permanent work.  Restore to an equivalent or improved 
condition upon completion of work.  Confine construction activities to 
within the limits of the work indicated or specified.  If the work is near 
streams, lakes, or other waterways, conform to the national permitting 
requirements of the Clean Water Act.

Do not disturb fish and wildlife.  Do not alter water flows or otherwise 
significantly disturb the native habitat adjacent to the project and 
critical to the survival of fish and wildlife, except as indicated or 
specified.

Except in areas to be cleared, do not remove, cut, deface, injure, or 
destroy trees or shrubs without the Contracting Officer's permission.  Do 
not fasten or attach ropes, cables, or guys to existing nearby trees for 
anchorages unless authorized by the Contracting Officer.  Where such use of 
attached ropes, cables, or guys is authorized, the Contractor will be 
responsible for any resultant damage.

Protect existing trees which are to remain and which may be injured, 
bruised, defaced, or otherwise damaged by construction operations.  Remove 
displaced rocks from uncleared areas.  By approved excavation, remove trees 
with 30 percent or more of their root systems destroyed.  Remove trees and 
other landscape features scarred or damaged by equipment operations, and 
replace with equivalent, undamaged trees and landscape features.  Obtain 
Contracting Officer's approval before replacement.

The Contracting Officer's approval is required before any equipment will be 
permitted to ford live streams.  In areas where frequent crossings are 
required, install temporary culverts or bridges.  Obtain Contracting 
Officer's approval prior to installation.  Remove temporary culverts or 
bridges upon completion of work, and repair the area to its original 
condition unless otherwise required by the Contracting Officer.

3.1.1   Erosion and Sediment Control Measures

3.1.1.1   Burnoff

Burnoff of the ground cover is not permitted.
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3.1.1.2   Protection of Erodible Soils

Immediately finish the earthwork brought to a final grade, as indicated or 
specified.  Immediately protect the side slopes and back slopes upon 
completion of rough grading.  Plan and conduct earthwork to minimize the 
duration of exposure of unprotected soils.

3.1.1.3   Temporary Protection of Erodible Soils

Use the following methods to prevent erosion and control sedimentation:

a.  Mechanical Retardation and Control of Runoff

Mechanically retard and control the rate of runoff from the construction 
site.  This includes construction of diversion ditches, benches, berms, 
and use of silt fences and straw bales to retard and divert runoff to 
protected drainage courses.

b.  Vegetation and Mulch

(1)  Provide temporary protection on sides and back slopes as soon as 
rough grading is completed or sufficient soil is exposed to 
require erosion protection.  Protect slopes by accelerated growth 
of permanent vegetation, temporary vegetation, mulching, or 
netting.  Stabilize slopes by hydroseeding, anchoring mulch in 
place, covering with anchored netting, sodding, or such 
combination of these and other methods necessary for effective 
erosion control.

(2)  Seeding:  Provide new seeding where ground is disturbed.  Include 
topsoil or nutriment during the seeding operation necessary to 
establish or reestablish a suitable stand of grass.  

3.1.2   Erosion and Sediment Control Inspection Reports

Note erosion control inspection reports may be compiled as part of a 
stormwater pollution prevention plan inspection reports if applicable.

3.1.2.1   Storm Water Notice of Intent for Construction Activities and Storm 
Water Pollution Prevention Plan

Submit a Storm Water Notice of Intent (for NPDES coverage under the general 
permit for construction activities) and a Storm Water Pollution Prevention 
Plan (SWPPP) for the project to the Contracting Officer prior and gain 
approval prior to the commencement of work.  The SWPPP must meet the 
requirements of the EPA or State general permit for storm water discharges 
from construction sites.  Submit the SWPPP along with any required Notice 
of Intents, Notice of Termination, and appropriate permit fees, via the 
Contracting Officer, to the appropriate Federal or State agency for 
approval, a minimum of 45 calendar days prior to the start of any land 
disturbing activities.  Maintain an approved copy of the SWPPP at the 
construction on-site office, and continually update as regulations require, 
reflecting current site conditions.  Additional requirements may be found 
in UFGS Section 01 57 19.01 20, SUPPLEMENTAL TEMPORARY ENVIRONMENTAL 
CONTROLS.

Coverage under this permit requires the contractor prepare a Storm Water 
Pollution Prevention Plan (SWPPP), prepare and submit a Registration 
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Statement as a co-permittee with the Construction Officer, and provide the 
permit fee to the responsible state agency before any land disturbing 
activities begin.  File for permit coverage on behalf of both the 
Construction Officer and themself, and file a Notice of Termination once 
construction is complete and the site is stabilized with a final 
sustainable cover. 

Under the terms and conditions of the permit, the Contractor may be 
required to install, inspect, maintain best management practices (BMPs), 
and submit stormwater BMP inspection reports and stormwater pollution 
prevention plan inspection reports.  Ensure construction operations and 
management are constantly in compliance with the terms and conditions of 
the general permit for storm water discharges from construction activities.

a.  The SWPPP shall:

(1)   Identify potential sources of pollution which may be reasonably 
expected to affect the quality of storm water discharge from the 
site.

(2)   Describe and ensure implementation of practices which will be 
used to reduce the pollutants in storm water discharge from the 
site.

(3)   Ensure compliance with terms of the EPA or State general permit 
for storm water discharge.

(4)   Select applicable best management practices from EPA 833-R-060-04.

(5)   Include a completed copy of the Registration Statement, BMP 
Inspection Report Template and Notice of Termination except for 
the effective date.

(6)  Storm Water Pollution Prevention Measures and Notice of Intent 
40 CFR 122.26, EPA 833-R-060-04.  Provide a "Storm Water Pollution 
Prevention Plan" (SWPPP) for the project.  The SWPPP will meet the 
requirements of the EPA or State general permit for storm water 
discharges from construction sites.  Submit the SWPPP along with 
any required Notice of Intents, Notice of Termination, and 
appropriate permit fees, via the Contracting Officer, to the 
appropriate Federal or State agency for approval, a minimum of 14 
calendar days prior to the start of construction.  A copy of the 
approved SWPPP will be kept at the construction on-site office, 
and continually updated as regulations require reflecting current 
site conditions.

3.1.2.2   Storm Water Pollution Prevention Plan Compliance Notebook

Create and maintain a three ring binder of documents that demonstrate 
compliance with the Stormwater Construction Activity permit.  The binder 
shall include a copy of the permit Registration Statement, proof of permit 
fee payment, SWPPP and SWPPP update amendments, inspection reports, copies 
of correspondence with the CT DEEP and a copy of the permit Notice of 
Termination.  At the completion of the project the notebook shall become 
the property of the Government.  Provide the compliance notebook to 
Contracting Officer.  Provide an advance copy of the Registration Statement 
to the Contracting Officer immediately after the form is presented to the 
permitting agency.
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3.1.3   Stormwater Drainage and Construction Dewatering

There will be no discharge of excavation ground water to the sanitary 
sewer, storm drains, or to the river without prior specific authorization 
of the Environmental Division in writing.  Discharge of hazardous 
substances will not be permitted under any circumstances.

Construction site runoff will be prevented from entering any storm drain or 
the river directly by the use of straw bales or other method suitable to 
the Environmental Division.  Contractor will provide erosion protection of 
the surrounding soils.

Construction Dewatering shall not be discharged to the sanitary sewer.  If 
the construction dewatering is noted or suspected of being contaminated, it 
may only be released to the storm drain system if the discharge is 
specifically permitted.  Authorization for any contaminated groundwater 
release shall be obtained in advance from the base Environmental Officer. 
Discharge of hazardous substances will not be permitted under any 
circumstances. 

3.2   HISTORICAL AND ARCHAEOLOGICAL RESOURCES

Carefully protect in-place and report immediately to the Contracting 
Officer historical and archaeological items or human skeletal remains 
discovered in the course of work.  Upon discovery, notify the Contracting 
Officer.  Stop work in the immediate area of the discovery until directed 
by the Contracting Officer to resume work.  The Government retains 
ownership and control over historical and archaeological resources.

3.3   SOLID WASTE MANAGEMENT PLAN and PERMIT

Provide to the contracting officer written notification of the quantity of 
solid waste/debris that is anticipated to be generated by construction.  
Include in the report the locations where various types of waste will be 
disposed or recycled.  Include letters of acceptance or as applicable, 
submit one copy of a State and local Solid Waste Management Permit or 
license showing such agency's approval of the disposal plan before 
transporting wastes off Government property.

3.3.1   Solid Waste Management Report

Monthly, submit a solid waste disposal report to the Contracting Officer.  
For each waste, the report will state the classification (using the 
definitions provided in this section), amount, location, and name of the 
business receiving the solid waste.  

Include copies of the waste handling facilities' weight tickets, receipts, 
bills of sale, and other sales documentation.  In lieu of sales 
documentation, the Contractor may submit a statement indicating the 
disposal location for the solid waste which is signed by an officer of the 
Contractor firm authorized to legally obligate or bind the firm.  The sales 
documentation or Contractor certification will include the receiver's tax 
identification number and business, EPA or State registration number, along 
with the receiver's delivery and business addresses and telephone numbers.  
For each solid waste retained by the Contractor for his own use, the 
Contractor will submit on the solid waste disposal report the information 
previously described in this paragraph.  Prices paid or received will not 
be reported to the Contracting Officer unless required by other provisions 
or specifications of this Contract or public law.
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3.3.2   Control and Management of Solid Wastes

Pick up solid wastes, and place in covered containers which are regularly 
emptied.  Do not prepare or cook food on the project site.  Prevent 
contamination of the site or other areas when handling and disposing of 
wastes.  At project completion, leave the areas clean.  Recycling is 
encouraged and can be coordinated with the Contracting Officer and the 
activity recycling coordinator.  Remove all solid waste (including 
non-hazardous debris) from Government property and dispose off-site at an 
approved landfill.  Solid waste disposal off-site must comply with most 
stringent local, State, and Federal requirements including 40 CFR 241, 
40 CFR 243, and 40 CFR 258.

Manage spent hazardous material used in construction, including but not 
limited to, aerosol cans, waste paint, cleaning solvents, contaminated 
brushes, and used rags, as per environmental law.

3.3.2.1   Disposal Documentation for Hazardous and Regulated Waste

Manifest, pack, ship and dispose of hazardous or toxic waste and universal 
waste that is generated as a result of construction in accordance with the 
generating facilities generator status under the Recourse Conservation and 
Recovery Act.  Contact the Contracting Officer for the facility RCRA 
identification number that is to be used on each manifest.  

Submit a copy of the applicable EPA and or State permit(s), manifest(s), or 
license(s) for transportation, treatment, storage, and disposal of 
hazardous and regulated waste by permitted facilities.  Hazardous or toxic 
waste manifest must be reviewed, signed, and approved by the Navy before 
the Contractor may ship waste.  To obtain specific disposal instructions 
coordinate with the Activity Environmental office.  Refer to Section 
01 57 19.01 20 SUPPLEMENTAL TEMPORARY ENVIRONMENTAL CONTROLS for the 
Activity Point of Contact information.

 3.4   WASTE DETERMINATION DOCUMENTATION

Complete a Waste Determination form (provided at the pre-construction 
conference) for all contractor derived wastes to be generated.  Base the 
waste determination upon either a constituent listing from the manufacturer 
used in conjunction with consideration of the process by which the waste 
was generated, EPA approved analytical data, or laboratory analysis 
(Material Safety Data Sheets (MSDS) by themselves are not adequate).  
Attach all support documentation to the Waste Determination form.  As a 
minimum, a Waste Determination form must be provided for the following 
wastes (this listing is not all inclusive): oil and latex based painting 
and caulking products, solvents, adhesives, aerosols, petroleum products, 
and all containers of the original materials.

3.5   POLLUTION PREVENTION/HAZARDOUS WASTE MINIMIZATION

Minimize the use of hazardous materials and the generation of hazardous 
waste.  Include procedures for pollution prevention/ hazardous waste 
minimization in the Hazardous Waste Management Section of the Environmental 
Protection Plan.  Consult with the activity Environmental Office for 
suggestions and to obtain a copy of the installation's pollution 
prevention/hazardous waste minimization plan for reference material when 
preparing this part of the plan.  If no written plan exists, obtain 
information by contacting the Contracting Officer.  Describe the types of 
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the hazardous materials expected to be used in the construction when 
requesting information.

3.6   WASTE HAZARDOUS MATERIAL (WHM)/HAZARDOUS WASTE (HW) MATERIALS 
PROHIBITION

No waste hazardous material or hazardous waste shall be disposed of on 
government property.  No hazardous material shall be brought onto 
government property that does not directly relate to requirements for the 
performance of this contract.  The government is not responsible for 
disposal of Contractor's waste material brought on the job site and not 
required in the performance of this contract.  The intent of this provision 
is to dispose of that waste identified as waste hazardous 
material/hazardous waste as defined herein that was generated as part of 
this contract and existed within the boundary of the Contract limits and 
not brought in from offsite by the Contractor.  Incidental materials used 
to support the contract including, but not limited to aerosol cans, waste 
paint, cleaning solvents, contaminated brushes, rags, clothing, etc. are 
the responsibility of the Contractor.  The list is illustrative rather than 
inclusive.  The Contractor is not authorized to discharge any materials to 
sanitary sewer, storm drain, or to the river or conduct waste treatment or 
disposal on government property without written approval of the Contracting 
Officer.

3.7   HAZARDOUS MATERIAL MANAGEMENT

Include hazardous material control procedures in the Safety Plan.  Address 
procedures and proper handling of hazardous materials, including the 
appropriate transportation requirements. No hazardous material shall be 
brought onto government property that does not directly relate to 
requirements for the performance of this contract.  Submit a MSDS and 
estimated quantities to be used for each hazardous material to the 
Contracting Officer prior to bringing the material on base.  Typical 
materials requiring MSDS and quantity reporting include, but are not 
limited to, oil and latex based painting and caulking products, solvents, 
adhesives, aerosol, and petroleum products.  Ensure that hazardous 
materials are utilized in a manner that will minimize the amount of 
hazardous waste that is generated.  Ensure that all containers of hazardous 
materials have NFPA labels or their equivalent.  Certify that all hazardous 
materials removed from the site are hazardous materials and do not meet the 
definition of hazardous waste per 40 CFR 261.

3.7.1   Contractor Hazardous Material Inventory Log

Submit the "Contractor Hazardous Material Inventory Log"(found at: 
http://www.wbdg.org/ccb/NAVGRAPH/graphtoc.pdf), which provides information 
required by (EPCRA Sections 312 and 313) along with corresponding Material 
Safety Data Sheets (MSDS), to the Contracting Officer at the start and at 
the end of construction (30 days from final acceptance), and update no 
later than January 31 of each calendar year during the life of the 
contract.  Keep copies of the MSDS for hazardous materials on site at all 
times. At the end of the project, provide the Contracting Officer with 
copies of all of these MSDS, and the maximum quantity of each material that 
was present at the site at any one time, the dates the material was 
present, the amount of each material that was used during the project, and 
how the material was used.

Documentation for any spills/releases, environmental reports or off-site 
transfers may be requested by the Contracting Officer.
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3.8   PETROLEUM PRODUCTS AND REFUELING

Conduct the fueling and lubricating of equipment and motor vehicles in a 
manner that protects against spills and evaporation.  Manage all used oil 
generated on site in accordance with 40 CFR 279.  Determine if any used oil 
generated while on-site exhibits a characteristic of hazardous waste.  Used 
oil containing 1000 parts per million of solvents will be considered a 
hazardous waste and disposed of at Contractor's expense.  Used oil mixed 
with a hazardous waste will also be considered a hazardous waste.

3.8.1   Oily and Hazardous Substances

Prevent oil or hazardous substances from entering the ground, drainage 
areas, or navigable waters.  In accordance with 40 CFR 112, surround all 
temporary fuel oil or petroleum storage tanks with a temporary berm or 
containment of sufficient size and strength to contain the contents of the 
tanks, plus 10 percent freeboard for precipitation.  The berm will be 
impervious to oil for 72 hours and be constructed so that any discharge 
will not permeate, drain, infiltrate, or otherwise escape before cleanup 
occurs.  Provide general secondary containment for oil transfer operations 
as required by 40 CFR 112.7.

3.8.2   Inadvertent Discovery of Petroleum Contaminated Soil or Hazardous 
Wastes

If petroleum contaminated soil or suspected hazardous waste is found during 
construction that was not identified in the contract documents, the 
contractor shall immediately notify the contracting officer.  The 
contractor shall not disturb this material until authorized by the 
contracting officer.  

3.9   FUEL TANKS

Petroleum products and lubricants required to sustain up to 30 days of 
construction activity may be kept on site.  Storage and refilling practices 
shall comply with 40 CFR Part 112.  Secondary containment shall be provided 
and be no less than 110 percent of the tank volume plus five inches of 
free-board.  If a secondary berm is used for containment then the berm 
shall be impervious to oil for 72 hours and be constructed so that any 
discharge will not permeate, drain, infiltrate, or otherwise escape before 
cleanup occurs.  Drips pans are required and the tanks must be covered 
during inclement weather.

3.10   RELEASES/SPILLS OF OIL AND HAZARDOUS SUBSTANCES

Exercise due diligence to prevent, contain, and respond to spills of 
hazardous material, hazardous substances, hazardous waste, sewage, 
regulated gas, petroleum, lubrication oil, and other substances regulated 
by environmental law.  Maintain spill cleanup equipment and materials at 
the work site.  In the event of a spill, take prompt, effective action to 
stop, contain, curtail, or otherwise limit the amount, duration, and 
severity of the spill/release.  In the event of any releases of oil and 
hazardous substances, chemicals, or gases; immediately (within 15 minutes) 
notify the Base or Activity Fire Department, the activity's Command Duty 
Officer, and the Contracting Officer.  If the contractor's response is 
inadequate, the Navy may respond.  If this should occur, the contractor 
will be required to reimburse the government for spill response assistance 
and analysis.
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The Contractor is responsible for verbal and written notifications as 
required by the federal 40 CFR 355, State, local regulations and Navy 
Instructions.  Spill response will be in accordance with 40 CFR 300 and 
applicable State and local regulations.  Contain and clean up these spills 
without cost to the Government.  If Government assistance is requested or 
required, the Contractor will reimburse the Government for such 
assistance.  Provide copies of the written notification and documentation 
that a verbal notification was made within 20 days.

Maintain spill cleanup equipment and materials at the work site.  Clean up 
all hazardous and non-hazardous (WHM) waste spills.  The Contractor shall 
reimburse the government for all material, equipment, and clothing 
generated during any spill cleanup.  The Contractor shall reimburse the 
government for all costs incurred including sample analysis materials, 
equipment, and labor if the government must initiate its own spill cleanup 
procedures, for Contractor responsible spills, when:

a.  The Contractor has not begun spill cleanup procedure within one hour of 
spill discovery/occurrence, or

b.  If, in the government's judgment, the Contractor's spill cleanup is not 
adequately abating life threatening situation and/or is a threat to any 
body of water or environmentally sensitive areas.

3.11   CONTROL AND MANAGEMENT OF ASBESTOS CONTAINING MATERIAL (ACM)

Items, components, or materials disturbed by or included in work under this 
contract do involve asbestos.  Other materials in the general area around 
where work will be performed may contain asbestos.  All thermal insulation, 
in all work areas, should be considered to be asbestos unless positively 
identified by conspicuous tags or previous laboratory analysis certifying 
them as asbestos free. 

Inadvertent discovery of non-disclosed asbestos that will result in an 
abatement action requires a change in scope before proceeding.  Upon 
discovery of asbestos containing material not identified in the contract 
documents, the Contractor shall immediately stop all work that would 
generate further damage to the material, evacuate the asbestos exposed 
area, and notify the Contracting Officer for resolution of the situation 
prior to resuming normal work activities in the affected area.  Do not 
remove or perform work on any asbestos containing materials without the 
prior approval of the Contracting Officer.  Do not engage in any activity, 
which would remove or damage such materials or cause the generation of 
fibers from such materials. 

Manage and dispose of asbestos containing waste in accordance with 
applicable environmental law. Asbestos containing waste shall be manifested 
and the manifest provided to the Contracting Officer. 

3.12   CONTROL AND MANAGEMENT OF HAZARDOUS WASTES

3.12.1   Facility Hazardous Waste Generator Status

SUBASE NLON is designated as a Large Quantity Generator .  All work 
conducted within the boundaries of this activity must meet the regulatory 
requirements of this generator designation.  Comply with all provisions of 
Federal, State and local regulatory requirements applicable to this 
generator status regarding training and storage, handling, and disposal of 
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all construction derived wastes.

3.12.2   Hazardous Waste/Debris Management

Identify all construction activities which will generate hazardous 
waste/debris.  Provide a documented waste determination for all resultant 
waste streams.  Hazardous waste/debris will be identified, labeled, 
handled, stored, and disposed of in accordance with all Federal, State, and 
local regulations including 40 CFR 261, 40 CFR 262, 40 CFR 263, 40 CFR 264, 
40 CFR 265, 40 CFR 266, and 40 CFR 268.  

Hazardous waste will also be managed in accordance with the approved 
Hazardous Waste Management Section of the Environmental Protection Plan.  
Store hazardous wastes in approved containers in accordance with 49 CFR 173 
and 49 CFR 178.  Hazardous waste generated within the confines of 
Government facilities will be identified as being generated by the 
Government.  

Prior to removal of any hazardous waste from Government property, all 
hazardous waste manifests must be signed by activity personnel from the 
Station Environmental Office.  No hazardous waste must be brought onto 
Government property.  Provide to the Contracting Officer a copy of waste 
determination documentation for any solid waste streams that have any 
potential to be hazardous waste or contain any chemical constituents listed 
in 40 CFR 372-SUBPART D.  For hazardous wastes spills, verbally notify the 
Contracting Officer immediately.

3.12.2.1   Regulated Waste Storage/Satellite Accumulation/90 Day Storage Areas

If the work requires the temporary storage/collection of regulated or 
hazardous wastes, the Contractor will request the establishment of a 
Regulated Waste Storage Area, a Satellite Accumulation Area, or a 90 Day 
Storage Area at the point of generation.  The Contractor must submit a 
request in writing to the Contracting Officer providing the following 
information:

Contract Number

Contractor

Haz/Waste or Regulated Waste POC

Phone Number

Type of Waste

Source of Waste

Emergency POC

Phone Number

Location of the Site

(Attach Site Plan to the Request)

Attach a waste determination form.  Allow ten working days for processing 
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this request.  The designated area where waste is being stored shall be 
barricaded and a sign identifying as follows:

"DANGER - UNAUTHORIZED PERSONNEL KEEP OUT"

3.12.2.2   Sampling and Analysis of Hazardous Waste (HW)

a.  Waste Sampling

Sample waste in accordance with EPA 530/F-93/004.  Each sampled drum 
or container will be clearly marked with the Contractor's 
identification number and cross referenced to the chemical 
analysis performed.

b.  Laboratory Analysis

Follow the analytical procedure and methods in accordance with the 
40 CFR 261.  The Contractor will provide all analytical results 
and reports performed to the Contracting Officer

c.  Analysis Type

Identify waste hazardous material/hazardous waste  by analyzing for 
the following properties as a minimum: ignitability, 
corrosiveness, total chlorides, BTU value, PCBs, TCLP for heavy 
metals, and cyanide.

3.12.2.3   Hazardous Waste Disposal

No hazardous, toxic, or universal waste shall be disposed or hazardous 
material abandoned on government property.  And unless otherwise noted in 
this contract, the government is not responsible for disposal of Contractor 
generated waste material. The disposal of incidental materials used to 
accomplish the work including, but not limited to aerosol cans, waste 
paint, cleaning solvents, contaminated brushes, rags, clothing, etc. are 
the responsibility of the Contractor.  The list is illustrative rather than 
inclusive. 

The Contractor is not authorized to discharge any materials to sanitary 
sewer, storm drain, or water way or conduct waste treatment or disposal on 
government property without written approval of the Contracting Officer.

Control of stored waste, packaging, sampling, analysis, and disposal will 
be determined by the details in the contract.  The requirements for jobs in 
the following paragraphs will be used as the guidelines for disposal of any 
hazardous waste generated.

a.  Responsibilities for Contractor's Disposal

Contractor responsibilities include any generation of WHM/HW requiring 
Contractor disposal of solid waste or liquid.

(1)  Provide all service necessary for the final 
treatment/disposal of the hazardous material/waste in accordance 
with all local, State and Federal laws and regulations, and the 
terms and conditions of the contract within sixty (60) days after 
the materials have been generated.  These services will include 
all necessary personnel, labor, transportation, packaging, 
detailed analysis (if required for disposal, and/or 
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transportation, including manifesting or completing waste profile 
sheets, equipment, and the compilation of all documentation is 
required).

(2)  Contain all waste in accordance with 40 CFR 260, 40 CFR 261, 
40 CFR 262, 40 CFR 263, 40 CFR 264, 40 CFR 265, 40 CFR 266, 
40 CFR 268, 40 CFR 270, 40 CFR 272, 40 CFR 273, 40 CFR 279, 
40 CFR 280, and 40 CFR 761.

(3)  Obtain a representative sample of the material generated for 
each job done to provide waste stream determination.

(4)  Analyze each sample taken and providing analytical results to 
the Contracting Officer.  Provide two copies of the results.

(5)  Determine the DOT proper shipping names for all waste (each 
container requiring disposal) and will demonstrate how this 
determination is developed and supported by the sampling and 
analysis requirements contained herein to the Contracting Officer.

Contractor Disposal Turn-In Requirements

For any waste hazardous materials or hazardous waste generated which 
requires the Contractor to dispose of, the following conditions 
must be complied with in order to be acceptable for disposal:

(1)  Drums compatible with waste contents and drums meet DOT 
requirements for 49 CFR 173 for transportation of materials.

(2)  Drums banded to wooden pallets.  No more than three (3) 55 
gallon drums to a pallet, or two (2) 85 gallon over packs.

(3)  Band using 1-1/4 inch minimum band on upper third of drum.

(4)  Recovery materials label (provided by Code 106.321) located 
in middle of drum, filled out to indicate actual volume of 
material, name of material manufacturer, other vendor information 
as available.

(5)  Always have three (3) to five (5) inches of empty space above 
volume of material.  This space is called 'outage'.

3.12.2.4   Universal Waste/e-Waste Management

Universal waste including but not limited to some mercury containing 
building products such florescent lamps, mercury vapor lamps, high pressure 
sodium lamps, CRTs, batteries, aerosol paint containers, electrical 
equipment containing PCBs, and consumed electronic devices, shall be 
managed in accordance with applicable environmental law and installation 
instructions.

3.12.3   Class I ODS Prohibition

Class I in pure or blended form as defined and identified herein must not 
be used in the performance of this contract, nor be provided as part of the 
equipment except for the use of servicing existing government owned 
equipment. This prohibition will be considered to prevail over any other 
provision, specification, drawing, or referenced documents.
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3.12.3.1   Recycling Requirements

Recycle used refrigerants and ozone depleting substances generated during 
the performance of this contract to the maximum extent practicable to 
minimize used refrigerant and ozone depleting substance disposal as HW.

Test, collect, transfer, recycle, and/or arrange for shipping and proper 
disposal of used refrigerants and ozone depleting substances generated 
during the performance of work under this contract.  The Contractor is 
responsible for all associated costs.

Any and all Class I ODS and R-22 recovered by the Contractor as part of 
this contract shall be packaged and turned over to the Government for 
recycling upon the completion of the work covered by this contract.  The 
Contractor shall arrange for recycling of used refrigerants not turned over 
to the government, at a licensed refrigerant recycler approved by the 
Contracting Officer.

3.12.3.2   EPA Certification Requirements

Heating and air conditioning technicians must be certified through an 
EPA-approved program.  Copies of certifications shall be maintained at the 
employees' place of business and be carried as a wallet card by the 
technician, as provided by environmental law. .

3.12.3.3   Accidental Venting of Refrigerant

 Accidental venting of a refrigerant is a release and must be reported to 
the Contracting Officer

3.13   DUST CONTROL

Keep dust down at all times, including during nonworking periods.  Sprinkle 
or treat, with dust suppressants, the soil at the site, haul roads, and 
other areas disturbed by operations.  Dry power brooming will not be 
permitted.  Instead, use vacuuming, wet mopping, wet sweeping, or wet power 
brooming.  Air blowing will be permitted only for cleaning nonparticulate 
debris such as steel reinforcing bars.  Only wet cutting will be permitted 
for cutting concrete blocks, concrete, and bituminous concrete.  Do not 
unnecessarily shake bags of cement, concrete mortar, or plaster.

3.13.1   Dirt and Dust Control Plan

Submit truck and material haul routes along with a plan for controlling 
dirt, debris, and dust on base roadways.  As a minimum, identify in the 
plan the subcontractor and equipment for cleaning along the haul route and 
measures to reduce dirt, dust, and debris from roadways.

3.14   ABRASIVE BLASTING

3.14.1   Blasting Operations

The use of silica sand is prohibited in sandblasting.

Provide tarpaulin drop cloths and windscreens to enclose abrasive blasting 
operations to confine and collect dust, abrasive, agent, paint chips, and 
other debris .  Perform work involving removal of hazardous material in 
accordance with 29 CFR 1910.
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3.14.2   Disposal Requirements

Submit analytical results of the debris generated from abrasive blasting 
operations per Laboratory Analysis in paragraph SAMPLING AND ANALYSIS OF 
HW.  Hazardous waste generated from blasting operations will be managed in 
accordance with paragraph CONTROL AND MANAGEMENT OF HAZARDOUS WASTE and 
with the approved HWMP.  

3.15   NOISE

Make the maximum use of low-noise emission products, as certified by the 
EPA.  Blasting or use of explosives will not be permitted without written 
permission from the Contracting Officer, and then only during the 
designated times.  Confine pile-driving operations to the period between 8 
a.m. and 4 p.m., Monday through Friday, exclusive of holidays, unless 
otherwise specified.

     -- End of Section --
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SECTION 01 57 19.01 20

SUPPLEMENTAL TEMPORARY ENVIRONMENTAL CONTROLS
11/15

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.  

ASTM INTERNATIONAL (ASTM)

ASTM E2356 (2014) Standard Practice for Comprehensive 
Building Asbestos Surveys

STATE OF VIRGINIA ADMINISTRATIVE CODE (VAC)

9 VAC 25-840 Title 9, Agency 25, Chapter 840: Erosion 
And Sediment Control Regulations

9 VAC 25-850 Title 9, Agency 25, Chapter 850: Erosion 
And Sediment Control And Stormwater 
Management Certification Regulations

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)

40 CFR 262 Standards Applicable to Generators of 
Hazardous Waste

40 CFR 265 Interim Status Standards for Owners and 
Operators of Hazardous Waste Treatment, 
Storage, and Disposal Facilities

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval.  Submit the following in accordance with Section 01 33 00 
SUBMITTAL PROCEDURES:

1.3   MID-ATLANTIC

Comply with the following state, regional, and local requirements.

1.3.1   Virginia

1.3.1.1   Definition and Disposal Requirements of Empty Paint Cans

Paint Cans:  Paint cans that are empty (free of liquids and contains less 
than 1 inch of dried material) of paints, solvents, thinners and adhesives 
may be disposed of in dumpsters.

Metal paint cans that meet the empty standard can be placed in dumpsters 
marked "metal only"; plastic cans may be placed in solid waste dumpsters.  
Manage paint cans with liquid or more than 1 inch of solidified oil-based 
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paint as a hazardous waste and label properly.  Manage paint cans with 
excess water-based paint as non-hazardous waste.  Contact NAVFAC MIDLANT 
Environmental Services for management requirements.

1.3.1.2   Erosion and Sediment Control Measures and Stormwater Management

1.3.1.2.1   Erosion and Sediment Control

Submit an erosion and sediment control plan, and comply with the 
requirements specified in the Virginia Erosion and Sediment Control Law and 
Regulations. (Virginia Code: 9 VAC 25-840).  Obtain a Certificate of 
Competency in accordance with 9 VAC 25-850.

1.3.1.2.2   Construction Dewatering

Construction site stormwater runoff must be treated using proper erosion 
control measures or stormwater management practices prior to release from 
the construction site.  Pollutants, including but not limited to chemicals, 
fuels, lubricants, sewage, paints, sedimentation, and other harmful 
materials must not be discharged into or alongside any river, stream, or 
impoundment, or into any channels leading to them.  Implement appropriate 
erosion and sediment control measures to all disturbed areas or bare soils 
to prevent unauthorized offsite sedimentation.  Apply stabilization 
measures to denuded portions of a project that are at final grade or where 
work has temporarily ceased within 7 days.

1.3.1.3   Asbestos Abatement and Notification Procedures

Structures must be surveyed for the presence of asbestos prior to 
demolition or renovation.  A structure is defined as including any 
load-bearing portion of a structure.  The survey must be performed by a 
licensed, certified, accredited asbestos inspector in accordance with 
ASTM E2356.

Notify EPA and Virginia Department of Labor and Industry (VADOLI) at least 
20 calendar days before start of asbestos abatement if asbestos is expected 
to total at least 260 LF, 160 SF, or 35 CF.  Provide copies of 
notifications to the environmental office (Air Manager) through the 
Contracting Officer prior to beginning work. Make notifications for any 
project that includes asbestos abatement (and for all demolition projects, 
regardless of whether asbestos containing materials are present in the 
structure or facility) in accordance with paragraph DEMOLITION. 
Notification is not required if asbestos is nonfriable asbestos containing 
roofing, flooring, or siding materials that when installed, encapsulated, 
or removed do not become friable.  If the material is damaged, the matrix 
binding the asbestos fibers has deteriorated, or mechanical removal results 
in more-than-incidental breakage, then notification is required.  
Activities such as grinding, mechanical chipping, sawing or drilling can 
make the asbestos containing material friable and would require 
notification.

1.3.1.3.1   Best Management Practices

Use BMPs to ensure EPA and VADOLI requirements are met, including: 
preventing airborne emissions via wetting asbestos prior to removal; using 
glove bags or containment; using HEPA-filtered vacuum or ventilation 
systems; restricting access to asbestos-control areas until thoroughly 
cleaned and inspected, and acceptable air-samples have been received.  
Consideration should be given to other environmental program requirements 
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such as Clean Water Act (CWA) requirements when making decisions regarding 
BMPs.

1.3.1.3.2   Asbestos Waste Disposal

For asbestos waste disposal, phone the NAVFAC MIDLANT Environmental (EV) 
Service Desk to arrange pick up in your area.  A manifest must be signed by 
this office prior to waste being removed from the installation.  Provide 
copies of manifests and notifications to NAVFAC Mid-Atlantic EV Hazardous 
Waste (HW) Program Manager.

1.3.1.4   Hazardous Waste Requirements for Virginia Installations:

1.3.1.4.1   Demolition

Remove the following items from the site prior to demolition: 
polychlorinated biphenyls (PCBs), fluorescent bulbs, mercury and metal 
components (such as furnaces, ducts, and piping), and any hazardous 
materials.  Manage lead, fluorescent bulbs, mercury-containing equipment, 
and any other waste as "hazardous or universal waste" as appropriate (see 
paragraph HAZARDOUS AND UNIVERSAL WASTE GENERATION).  If the demolition 
activity encompasses the whole building (the building must be demolished to 
the ground), the resulting construction debris (including lead paint) 
requires Toxicity Characteristic Leaching Procedure (TCLP) analysis to make 
a waste determination and ensure proper management and disposal before it 
can be disposed as solid waste.

1.3.1.4.2   Hazardous and Universal Waste Generation

Hazardous and Universal Waste includes fluorescent bulbs, PCB ballast, lead 
paint, and mercury-containing equipment. Contact the EV HW Program Manager 
to set up an appropriate accumulation area. Manage waste in a satellite 
accumulation area (SAA), hazardous waste accumulation area (HWAA), or 
universal waste accumulation area (UWAA) as directed by the EV HW Program 
Manager through the Contracting Officer.  Keep containers securely closed 
unless adding or removing material and waste.  Ensure custodians managing 
the accumulation area(s) have appropriate training that has been taken 
within the year prior to the area being established.  Training is an annual 
requirement that can be taken on the 
https://environmentaltraining.ecatts.com/ site.  Keep copies of training 
records and certificates on site.

Hazardous Waste Accumulation Areas (less than 90-day sites) require 
Virginia Department of Environmental Quality (VDEQ) notification. Notify 
the HA Media Manager (HW MM) 14 days prior to the start of waste 
accumulation.  The EV HW Program Manager is authorized to notify VDEQ when 
Hazardous Waste Accumulation Areas are established.  A copy of the Activity 
Hazardous Material Reutilization, Hazardous Waste Minimization and Disposal 
Guide will be provided by the Contracting Officer.  For waste disposal, 
phone the NAVFAC MIDLANT EV Service Desk to arrange pick up in your area.  
Fax a completed DD 1348-1A to the Service Desk for all waste turn-ins.  
Notify the Service Desk if any containers are leaking or are in poor 
condition.  A representative from NAVFAC MIDLANT EV Services is the 
authorized entity approved to sign manifests for off-site waste disposal.

1.3.1.4.3   Waste Management - Disposal by the Contractor

Manage and dispose of all Hazardous Waste generated or discovered during 
the project. Dispose of all waste in accordance with all federal and state 
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environmental regulations.  Sign and submit all paperwork (lab analyses, 
profiles, manifests) and records to the Navy.  Allow inspection by the 
Regional Environmental Core for compliance with federal, state and Navy 
requirements.

1.3.1.4.3.1   Contractor Site Custodian

a.  Designate a Site Custodian and an Alternate for waste management. 
Provide 24-hour phone numbers where Site Custodian and alternate can be 
contacted in the event of an emergency.

b.  Personnel must be trained in hazardous waste management procedures to 
comply with the requirements of 40 CFR 262.34 and 40 CFR 265.16.

1.3.1.4.3.2   Waste Accumulation

a.  Establish a SAA, UWAA or a temporary 90-Day HWAA for waste 
accumulation. Obtain the HW Media Manager approval.  Do not use 
accumulation areas as lay-down areas.

b.  EV Core HW MM will notify VDEQ.  Notify the HW MM 14 days prior to the 
start of waste accumulation.  All agency notifications will originate 
from the Regional Environmental Core.

c.  The Site Custodian and Alternate must attend the HW MM training session 
for the management of the SAA, UWAA or HWAA.

1.3.1.4.3.3   Waste Disposal

a.  The Navy will be considered the "generator" for any and all waste that 
are generated on Navy property, regardless if the waste was generated 
as result of Contractor activity.

b.  Pack, mark, label and transport all waste in accordance with Department 
of Transportation 49 CFR Regulations.

c.  Obtain the EPA Hazardous Waste Identification Number (EPA ID#) for the 
installation or off-site Contractor location, from the EV Core HW MM.  
Use the generator's EPA ID# on the Hazardous Waste Manifest.

(1) Provide the name and EPA ID Number for the Hazardous Waste 
Transporter and the disposal facility to the HW MM.

(2) Submit all waste profiles and documentation supporting the waste 
disposal to the HW MM for review.

d.  Obtain the Hazardous Waste Manifest signature from designated 
representative of the Regional Environmental Services Group (EV 
Services).  Contact the Environmental Services Department Dispatcher to 
schedule this service.  Obtain signature on the day the waste is 
scheduled to be picked up.

e.  The Contractor is to ensure that the Certificates of Disposal and 
Manifests are mailed to EV Services, in accordance with the all Federal 
and State regulations.

1.3.1.4.4   Excavation

If soil is to be reused onsite, sampling is not required unless otherwise 
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directed.  Excavated soil may be reused within the construction site with 
no testing necessary.  Soil may be stockpiled until the end of the project, 
then reused as much as possible prior to sampling and analysis for residual 
soil to be disposed. Store in a manner that prevents rain from infiltrating 
the soil matrix and preventing any runoff into the surrounding soil or 
pavement (for example, store the soil on top of plastic sheets and covered 
with plastic sheets or store in lined, covered dumpsters).  If the soil is 
going to be relocated or disposed outside the construction site, sampling 
and analysis is required. Contact the installation HW Program Manager prior 
to disposal to determine the appropriate sampling and test parameter. Soil 
disposal requirements will depend on test results. If soil is to be shipped 
to a destination outside the fire ant quarantine area (outside of James 
City County, York County, Chesapeake, Hampton, Newport News, Norfolk, 
Poquoson, Portsmouth, Suffolk, Virginia Beach, or Williamsburg) it MUST 
have a valid inspection certificate issued by an Officer of the Plant 
Protection and Quarantine Program (PPQ) of the U.S. Department of 
Agriculture.  Contact the EV Pest Management Coordinator for additional 
information. 

1.3.1.4.5   Painting and Paint Removal

Air-drying cans for disposal are allowed only if liquid residue is less than
 1 inch; keep all paint or solvent containers closed and secured when not 
adding or removing material or waste.  Waste paint chips and debris must be 
collected and sampled to determine the proper disposal method.  Contact the 
NAVFAC MIDLANT EV HW Program Manager for sampling requirements.  If waste 
paint is determined to be hazardous, waste must be managed as hazardous and 
an appropriate accumulation area must be established.  Contact the NAVFAC 
MIDLANT EV HW Program Manager for site setup.

1.3.1.4.6   Dumpsters

Label trash containers to appropriately describe the contents.

1.3.1.5   Air Requirements:

1.3.1.5.1   Concrete Crushing

Secure an air permit for the crusher from the regulatory agency where the 
equipment is home-based (in Virginia contact VADEQ).  Provide a copy of the 
permit to the EV Office (Air Program Manager) through the Contracting 
Officer at least 30 days prior to bringing crusher onsite.

1.3.1.6   Spill Response and Reporting

Report spills at Hampton Roads Navy installations to the appropriate 
installation Emergency Call Center (ECC) immediately upon discovery.

After notifying the installation ECC, notify the Navy point of contact.  
Refer to the Installation Hazardous Material Reutilization, Hazardous Waste 
Minimization and Disposal Guide Appendix 3 for spill contact procedures.  
Refer to Table 1 - Spill Reporting Contact Number for the appropriate point 
of contact.
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PART 2   PRODUCTS

Not Used

PART 3   EXECUTION

Not Used

        -- End of Section --
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SECTION 01 58 00

PROJECT IDENTIFICATION
08/09

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

AMERICAN WOOD PROTECTION ASSOCIATION (AWPA)

AWPA C1 (2003) All Timber Products - Preservative 
Treatment by Pressure Processes

AWPA C2 (2003) Lumber, Timber, Bridge Ties and 
Mine Ties - Preservative Treatment by 
Pressure Processes

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval.  Submit the following in accordance with Section 01 33 00 
SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

Preliminary One Line Drawings Of Project Rendering; G

Preliminary Drawing Indicating Layout And Text Content; G

Sign Legend Orders; G

SD-04 Samples

Final Rendering Sample; G

Final Framed Rendering and Copies; G

1.3   QUALITY ASSURANCE

1.4   PROJECT SIGN

Prior to initiating any work on site, provide one project identification 
sign at the location designated.  Construct the sign in accordance with 
project sign detail, which can be downloaded at: 
http://www.wbdg.org/ccb/NAVGRAPH/graphtoc.pdf.  Maintain sign throughout 
the life of the project.  Upon completion of the project, remove the sign 
from the site.

1.4.1   Project Identification Signboard (Navy)

A project identification signboard shall be provided in accordance with 
attached Plates 1, 3, and 4.  Provide preliminary drawing indicating layout 
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and text content.  The signboard shall be provided at a conspicuous 
location on the job site where directed by the Contracting Officer.

a.  The field of the sign shall consist of a 4 by 8 foot sheet of grade B-B 
medium density overlaid exterior plywood.

b.  Lumber shall be B or better Southern pine, pressure-preservative 
treated in accordance with AWPA C1 and AWPA C2.  Nails shall be 
aluminum or galvanized steel.

c.  The entire signboard and supports shall be given one coat of exterior 
alkyd primer and two coats of exterior alkyd enamel paint.  The 
lettering and sign work shall be performed by a skilled sign painter 
using paint known in the trade as bulletin colors.  The colors, 
lettering sizes, and lettering styles shall be as indicated.  Where 
preservative-treated lumber is required, utilize only cured 
pressure-treated wood which has had the chemicals leached from the 
surface of the wood prior to painting.

d.  Use spray applied automotive quality high gloss acrylic white enamel 
paint as background for the NAVFAC logo.  NAVFAC logo shall be an 
applied 2 mil film sticker/decal with either transparent or white 
background or paint the logo by stencil onto the sign.  The weather 
resistant sticker/decal film shall be rated for a minimum of 2-year 
exterior vertical exposure.  The self-adhering sticker shall be mounted 
to the sign with pressure sensitive, permanent acrylic adhesive.  Shop 
cut sticker/decal to rectangular shape and provide pull-off backing 
sheet on adhesive side of design sticker for shipping.

e.  Sign paint colors (manufacturer's numbers/types listed below for color 
identification only)

(1) Blue = To match dark blue color in the NAVFAC logo.

(2) White = To match Brilliant White color in the NAVFAC logo.

f.  NAVFAC logo must retain proportions and design integrity.  NAVFAC logos 
in electronic format may be obtained from the NAVFAC web portal via the 
following link: 
https://portal.navfac.navy.mil/portal/page?_pageid=181,3465071&_dad=portal&_schema=p
Use the following to choose color values for the paint to be used:

(1) Dark Blue = equivalent to CMYK values 100, 72, 0, 8 .

(2) Light Blue = equivalent to CMYK values 69, 34, 0, 0.

(3) Cyan = equivalent to CMYK values 100, 9, 0, 6.

(4) Yellow = equivalent to CMYK values 0.9,94, 0.

PART 2   PRODUCTS

Not Used

PART 3   EXECUTION

Not Used

        -- End of Section --
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SECTION 01 74 19

CONSTRUCTION AND DEMOLITION WASTE MANAGEMENT
01/07

PART 1   GENERAL

1.1   GOVERNMENT POLICY

Government policy is to apply sound environmental principles in the design, 
construction and use of facilities.  As part of the implementation of that 
policy: (1) practice efficient waste management when sizing, cutting, and 
installing products and materials and (2) use all reasonable means to 
divert construction and demolition waste from landfills and incinerators 
and to facilitate their recycling or reuse.  Divert a minimum of 60 percent 
by weight of total project solid waste from the landfill.

1.2   MANAGEMENT

Develop and implement a waste management program.  Take a pro-active, 
responsible role in the management of construction and demolition waste and 
require all subcontractors, vendors, and suppliers to participate in the 
effort.  The Environmental Manager is responsible for instructing workers 
and overseeing and documenting results of the Waste Management Plan for the 
project.  Construction and demolition waste includes products of demolition 
or removal, excess or unusable construction materials, packaging materials 
for construction products, and other materials generated during the 
construction process but not incorporated into the work.  In the management 
of waste, consider the availability of viable markets, the condition of the 
material, the ability to provide the material in suitable condition and in 
a  quantity acceptable to available markets, and time constraints imposed 
by internal project completion mandates.  Implement any special programs 
involving rebates or similar incentives related to recycling of waste.  
Revenues or other savings obtained for salvage, or recycling accrue to the 
Contractor.  Appropriately permit firms and facilities used for recycling, 
reuse, and disposal for the intended use to the extent required by federal, 
state, and local regulations.  Also, provide on-site instruction of 
appropriate separation, handling, recycling, salvage, reuse, and return 
methods to be used by all parties at the appropriate stages of the project.

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval.  Submit the following in accordance with Section 01 33 00 
SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Waste Management Plan; G; 

SD-11 Closeout Submittals

Records; 
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1.4   MEETINGS

Conduct Construction Waste Management meetings.  After award of the 
Contract and prior to commencement of work, schedule and conduct a meeting 
with the Contracting Officer to discuss the proposed Waste Management Plan 
and to develop a mutual understanding relative to the details of waste 
management.  The requirements for this meeting may be fulfilled during the 
coordination and mutual understanding meeting outlined in Section 
01 45 00.00 20 QUALITY CONTROL.  At a minimum, discuss environmental and 
waste management goals and issues at the following additional meetings:

a.  Pre-bid meeting.

b.  Preconstruction meeting.

c.  Regular site meetings.

d.  Work safety meetings.

1.5   WASTE MANAGEMENT PLAN

Submit a waste management plan within 15 days after contract award and not 
less than 10 days before the preconstruction meeting.  The plan 
demonstrates how to meet the the project waste diversion goal.  Also, 
include the following in the plan:

a.  Name of individuals on the Contractor's staff responsible for waste 
prevention and management.

b.  Actions that will be taken to reduce solid waste generation, including 
coordination with subcontractors to ensure awareness and participation.

c.  Description of the regular meetings to be held to address waste 
management.

d.  Description of the specific approaches to be used in recycling/reuse of 
the various materials generated, including the areas on site and 
equipment to be used for processing, sorting, and temporary storage of 
wastes.

e.  Characterization, including estimated types and quantities, of the 
waste to be generated.

f.  Name of landfill and/or incinerator to be used and the estimated costs 
for use, assuming that there would be no salvage or recycling on the 
project.

g.  Identification of local and regional reuse programs, including 
non-profit organizations such as schools, local housing agencies, and 
organizations that accept used materials such as materials exchange 
networks and Habitat for Humanity.  Include the name, location, and 
phone number for each reuse facility to be used, and provide a copy of 
the permit or license for each facility.

h.  List of specific waste materials that will be salvaged for resale, 
salvaged and reused on the current project, salvaged and stored for 
reuse on a future project, or recycled.  Identify the recycling 
facilities by name, location, and phone number, including a copy of the 
permit or license for each facility.
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i.  Identification of materials that cannot be recycled/reused with an 
explanation or justification, to be approved by the Contracting Officer.

j.  Description of the means by which any waste materials identified in 
item (h) above will be protected from contamination.

k.  Description of the means of transportation of the recyclable materials 
(whether materials will be site-separated and self-hauled to designated 
centers, or whether mixed materials will be collected by a waste hauler 
and removed from the site).

l.  Anticipated net cost savings determined by subtracting Contractor 
program management costs and the cost of disposal from the revenue 
generated by sale of the materials and the incineration and/or landfill 
cost avoidance.

Revise and resubmit Plan as required by the Contracting Officer. Approval 
of Contractor's Plan will not relieve the Contractor of responsibility for 
compliance with applicable environmental regulations or meeting project 
cumulative waste diversion requirement. Distribute copies of the Waste 
Management Plan to each subcontractor, the Quality Control Manager, and the 
Contracting Officer.

1.6   RECORDS

Maintain records to document the quantity of waste generated; the quantity 
of waste diverted through sale, reuse, or recycling; and the quantity of 
waste disposed by landfill or incineration.  Quantities may be measured by 
weight or by volume, but must be consistent throughout. List each type of 
waste separately noting the disposal or diversion date. Identify the 
landfill, recycling center, waste processor, or other organization used to 
process or receive the solid waste. Provide explanations for any waste not 
recycled or reused. With each application for payment, submit updated 
documentation for solid waste disposal and diversion, and submit manifests, 
weight tickets, receipts, and invoices specifically identifying the project 
and waste material.  Make the records available to the Contracting Officer 
during construction, and deliver to the Contracting Officer upon completion 
of the construction a copy of the records.

1.7   COLLECTION

Separate, store, protect, and handle at the site identified recyclable and 
salvageable waste products in a manner that maximizes recyclability and 
salvagability of identified materials. Provide the necessary containers, 
bins and storage areas to facilitate effective waste management and clearly 
and appropriately identify them. Provide materials for barriers and 
enclosures around recyclable material storage areas which are nonhazardous 
and recyclable or reusable. Locate out of the way of construction traffic. 
Provide adequate space for pick-up and delivery and convenience to 
subcontractors. Recycling and waste bin areas are to be kept neat and 
clean, and handle recyclable materials to prevent contamination of 
materials from incompatible products and materials.  Clean contaminated 
materials prior to placing in collection containers.  Use cleaning 
materials that are nonhazardous and biodegradable.  Handle hazardous waste 
and hazardous materials in accordance with applicable regulations.  
Separate materials by one of the following methods:
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1.7.1   Source Separated Method.

Separate waste products and materials that are recyclable from trash and 
sorted as described below into appropriately marked separate containers and 
then transported to the respective recycling facility for further 
processing.  Deliver materials in accordance with recycling or reuse 
facility requirements (e.g., free of dirt, adhesives, solvents, petroleum 
contamination, and other substances deleterious to the recycling process).  
Separate materials into the following category types as appropriate to the 
project waste and to the available recycling and reuse programs in the 
project area:

a.  Land clearing debris.

b.  Asphalt.

c.  Concrete and masonry.

d.  Metal (e.g. banding, stud trim, ductwork, piping, rebar, roofing, other 
trim, steel, iron, galvanized, stainless steel, aluminum, copper, zinc, 
lead brass, bronze).

(1)  Ferrous.

(2)  Non-ferrous.

e.  Wood (nails and staples allowed).

f.  Debris.

g.  Glass (colored glass allowed).

h.  Paper.

(1)  Bond.

(2)  Newsprint.

(3)  Cardboard and paper packaging materials.

i.  Plastic.

Type

1 Polyethylene Terephthalate (PET, PETE)

2 High Density Polyethylene (HDPE)

3 Vinyl (Polyvinyl Chloride or PVC)

4 Low Density Polyethylene (LDPE)

5 Polypropylene (PP)

6 Polystyrene (PS)
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Type

7 Other. Use of this code indicates that the package in 
question is made with a resin other than the six listed 
above, or is made of more than one resin listed above, and 
used in a multi-layer combination.

j.  Gypsum.

k.  Non-hazardous paint and paint cans.

l.  Carpet.

m.  Ceiling tiles.

n.  Insulation.

o.  Beverage containers.

p.  .

1.7.2   Co-Mingled Method.

Place waste products and recyclable materials into a single container and 
then transport to a recycling facility where the recyclable materials are 
sorted and processed.

1.7.3   Other Methods.

Other proposed methods may be used when approved by the Contracting Officer.

1.8   DISPOSAL

Control accumulation of waste materials and trash.  Recycle or dispose of 
collected materials off-site at intervals approved by the Contracting 
Officer and in compliance with waste management procedures.  Except as 
otherwise specified in other sections of the specifications, dispose of in 
accordance with the following:

1.8.1   Reuse.

Give first consideration to salvage for reuse since little or no 
re-processing is necessary for this method, and less pollution is created 
when items are reused in their original form.  Consider sale or donation of 
waste suitable for reuse.

1.8.2   Recycle.

Recycle waste materials not suitable for reuse, but having value as being 
recyclable.  Recycle all fluorescent lamps, HID lamps, and 
mercury-containing thermostats removed from the site.  Arrange for timely 
pickups from the site or deliveries to recycling facilities in order to 
prevent contamination of recyclable materials.

1.8.3   Waste.

Dispose of materials with no practical use or economic benefit to 
waste-to-energy plants where available.  As the last choice, dispose of 
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materials at a landfill or incinerator.

1.8.4   Return

Set aside and protect misdelivered and substandard products and materials 
and return to supplier for credit.

PART 2   PRODUCTS

Not used.

PART 3   EXECUTION

Not used.       -- End of Section --
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SECTION 01 78 00

CLOSEOUT SUBMITTALS
08/11

PART 1   GENERAL

1.1   REFERENCES
The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

ASTM INTERNATIONAL (ASTM)

ASTM E1971 (2005; R 2011) Stewardship for the 
Cleaning of Commercial and Institutional 
Buildings

U.S. DEPARTMENT OF DEFENSE (DOD)

FC 1-300-09N (2014) Navy and Marine Corps Design 
Procedures

1.2   DEFINITIONS

1.2.1   As-Built Drawings

As-built drawings are developed and maintained by the Contractor and depict 
actual conditions, including deviations from the Contract Documents.  These 
deviations and additions may result from coordination required by, but not 
limited to: contract modifications; official responses to Contractor 
submitted Requests for Information; direction from the Contracting Officer; 
designs which are the responsibility of the Contractor, and differing site 
conditions.  Maintain the as-builts throughout construction as red-lined 
hard copies on site.  As-built drawings are further defined in NFAS 
5252.236-9310.  These files serve as the basis for the creation of the 
record drawings.

1.2.2   Record Drawings

The record drawings are the final compilation of actual conditions 
reflected in the as-built drawings.

1.3   SOURCE DRAWING FILES

Request the full set of electronic drawings, in the source format, for 
Record Drawing preparation, after award and at least 30 days prior to 
required use.

1.3.1   Terms and Conditions

Data contained on these electronic files must not be used for any purpose 
other than as a convenience in the preparation of construction data for the 
referenced project.  Any other use or reuse shall be at the sole risk of 
the Contractor and without liability or legal exposure to the Government.  
The Contractor must make no claim and waives to the fullest extent 
permitted by law, any claim or cause of action of any nature against the 
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Government, its agents or sub consultants that may arise out of or in 
connection with the use of these electronic files.  The Contractor must, to 
the fullest extent permitted by law, indemnify and hold the Government 
harmless against all damages, liabilities or costs, including reasonable 
attorney's fees and defense costs, arising out of or resulting from the use 
of these electronic files.

These electronic CAD drawing files are not construction documents.  
Differences may exist between the CAD files and the corresponding 
construction documents.  The Government makes no representation regarding 
the accuracy or completeness of the electronic CAD files, nor does it make 
representation to the compatibility of these files with the Contractor 
hardware or software.  In the event that a conflict arises between the 
signed and sealed construction documents prepared by the Government and the 
furnished Source drawing files, the signed and sealed construction 
documents govern.  The Contractor is responsible for determining if any 
conflict exists.  Use of these Source Drawing files does not relieve the 
Contractor of duty to fully comply with the contract documents, including 
and without limitation, the need to check, confirm and coordinate the work 
of all contractors for the project.  If the Contractor uses, duplicates or 
modifies these electronic source drawing files for use in producing 
construction data related to this contract, remove all previous indicia of 
ownership (seals, logos, signatures, initials and dates).

1.4   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval.  Submit the following in accordance with Section 01 33 00 
SUBMITTAL PROCEDURES:

SD-03 Product Data

Warranty Management Plan
Warranty Tags
Final Cleaning
Spare Parts Data

SD-08 Manufacturer's Instructions

Posted Instructions

SD-10 Operation and Maintenance Data

Operation and Maintenance Manuals; G

SD-11 Closeout Submittals

As-Built Drawings; G
Record Drawings; G
As-Built Record of Equipment and Materials
Final Approved Shop Drawings
Construction Contract Specifications
Certification of EPA Designated Items; G
Interim DD FORM 1354; G
Checklist for DD FORM 1354; G
NAVFAC Sustainable & Energy Data Record Card; G

SECTION 01 78 00  Page 2



General Pavement Repairs 1389753

1.5   WARRANTY MANAGEMENT

1.5.1   Warranty Management Plan

Develop a warranty management plan which contains information relevant to 
the clause Warranty of Construction in .  At least 30 days before the 
planned pre-warranty conference, submit four sets of the warranty 
management plan.  Include within the warranty management plan all required 
actions and documents to assure that the Government receives all warranties 
to which it is entitled.  The plan must be in narrative form and contain 
sufficient detail to render it suitable for use by future maintenance and 
repair personnel, whether tradesmen, or of engineering background, not 
necessarily familiar with this contract.  The term "status" as indicated 
below must include due date and whether item has been submitted or was 
accomplished.  Warranty information made available during the construction 
phase must be submitted to the Contracting Officer for approval prior to 
each monthly pay estimate.  Assemble approved information in a binder and 
turn over to the Government upon acceptance of the work.  The construction 
warranty period will begin on the date of project acceptance and continue 
for the full product warranty period.  A joint 4 month and 9 month warranty 
inspection will be conducted, measured from time of acceptance, by the 
Contractor, Contracting Officer and the Customer Representative.  Include 
within the warranty management plan , but not limited to, the following:

a.  Roles and responsibilities of all personnel associated with the 
warranty process, including points of contact and telephone numbers 
within the organizations of the Contractors, subcontractors, 
manufacturers or suppliers involved.

b.  Furnish with each warranty the name, address, and telephone number of 
each of the guarantor's representatives nearest to the project location.

c.  Listing and status of delivery of all Certificates of Warranty for 
extended warranty items, to include roofs, HVAC balancing, pumps, 
motors, transformers, and for all commissioned systems such as fire 
protection and alarm systems, sprinkler systems, lightning protection 
systems, etc.

d.  A list for each warranted equipment, item, feature of construction or 
system indicating:

(1)  Name of item.
(2)  Model and serial numbers.
(3)  Location where installed.
(4)  Name and phone numbers of manufacturers or suppliers.
(5)  Names, addresses and telephone numbers of sources of spare parts.
(6)  Warranties and terms of warranty.  Include one-year overall 

warranty of construction, including the starting date of warranty 
of construction.  Items which have extended warranties must be 
indicated with separate warranty expiration dates.

(7)  Cross-reference to warranty certificates as applicable.
(8)  Starting point and duration of warranty period.
(9)  Summary of maintenance procedures required to continue the 

warranty in force.
(10) Cross-reference to specific pertinent Operation and Maintenance 

manuals.
(11) Organization, names and phone numbers of persons to call for 

warranty service.
(12) Typical response time and repair time expected for various 
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warranted equipment.

e.  The plans for attendance at the 4 and 9 month post-construction 
warranty inspections conducted by the Government.

f.  Procedure and status of tagging of all equipment covered by extended 
warranties.

g.  Copies of instructions to be posted near selected pieces of equipment 
where operation is critical for warranty and/or safety reasons.

1.5.2   Performance Bond

The Performance Bond must remain effective throughout the construction 
period .

a.  In the event the Contractor fails to commence and diligently pursue any 
construction warranty work required, the Contracting Officer will have 
the work performed by others, and after completion of the work, will 
charge the remaining construction warranty funds of expenses incurred 
by the Government while performing the work, including, but not limited 
to administrative expenses.

b.  In the event sufficient funds are not available to cover the 
construction warranty work performed by the Government at the 
Contractor's expense, the Contracting Officer will have the right to 
recoup expenses from the bonding company.

c.  Following oral or written notification of required construction 
warranty repair work, respond in a timely manner.  Written verification 
will follow oral instructions.  Failure to respond will be cause for 
the Contracting Officer to proceed against the Contractor.

1.5.3   Pre-Warranty Conference

Prior to contract completion, and at a time designated by the Contracting 
Officer, meet with the Contracting Officer to develop a mutual 
understanding with respect to the requirements of this section.  
Communication procedures for Contractor notification of construction 
warranty defects, priorities with respect to the type of defect, reasonable 
time required for Contractor response, and other details deemed necessary 
by the Contracting Officer for the execution of the construction warranty 
will be established/reviewed at this meeting.  In connection with these 
requirements and at the time of the Contractor's quality control completion 
inspection, furnish the name, telephone number and address of a licensed 
and bonded company which is authorized to initiate and pursue construction 
warranty work action on behalf of the Contractor.  This point of contact 
will be located within the local service area of the warranted 
construction, be continuously available, and be responsive to Government 
inquiry on warranty work action and status.  This requirement does not 
relieve the Contractor of any of its responsibilities in connection with 
other portions of this provision.

1.5.4   Warranty Tags

At the time of installation, tag each warranted item with a durable, oil 
and water resistant tag approved by the Contracting Officer.  Attach each 
tag with a copper wire and spray with a silicone waterproof coating.  Also, 
submit two record copies of the warranty tags showing the layout and 

SECTION 01 78 00  Page 4



General Pavement Repairs 1389753

design.  The date of acceptance and the QC signature must remain blank 
until the project is accepted for beneficial occupancy.  Show the following 
information on the tag.

Type of 
product/material

Model number

Serial number

Contract number

Warranty period from/to

Inspector's signature

Construction Contractor

Address

Telephone number

Warranty contact

Address

Telephone number

Warranty response time 
priority code

WARNING - PROJECT PERSONNEL TO PERFORM ONLY OPERATIONAL MAINTENANCE 
DURING THE WARRANTY PERIOD.

PART 2   PRODUCTS

2.1   CERTIFICATION OF EPA DESIGNATED ITEMS

Submit the Certification of EPA Designated Items as required by FAR 
52.223-9, "Certification and Estimate of Percentage of Recovered Material 
Content for EPA Designated Items".  Include on the certification form the 
following information: project name, project number, Contractor name, 
license number, Contractor address, and certification.  The certification 
will read as follows and be signed and dated by the Contractor.  

Record each product used in the project that has a requirement or option of 
containing recycled content, noting total price, total value of 
post-industrial recycled content, total value of post-consumer recycled 
content, exemptions (1, 2, 3, or 4, as indicated), and comments.  Recycled 
content values may be determined by weight or volume percent, but must be 
consistent throughout.
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PART 3   EXECUTION

3.1   AS-BUILT DRAWINGS

Provide and maintain As-Built Drawings in accordance with NFAS 
5252.236-9310.  Submit As-Built Drawings 30 days prior to Beneficial 
Occupancy Date(BOD).

3.1.1   Markup Guidelines

Make comments and markup the drawings complete without reference to 
letters, memos, or materials that are not part of the As-Built drawing.  
Show what was changed, how it was changed, where items(s) were relocated 
and change related details.  These working as-built markup prints must be 
neat, legible and accurate as follows:

a.  Use base colors of red, green, and blue.  Color code for changes as 
follows:

(1)  Special (Blue) - Items requiring special information, 
coordination, or special detailing or detailing notes.

b.  Provide a legend if colors other than the "base" colors of red, green, 
and blue are used.

c.  Add and denote any additional equipment or material facilities, service 
lines, incorporated under As-Built Revisions if not already shown in 
legend.

d.  Use frequent written explanations on markup drawings to describe 
changes.  Do not totally rely on graphic means to convey the revision.

e.  Use legible lettering and precise and clear digital values when marking 
prints.  Clarify ambiguities concerning the nature and application of 
change involved.

f.  Wherever a revision is made, also make changes to related section 
views, details, legend, profiles, plans and elevation views, schedules, 
notes and call out designations, and mark accordingly to avoid 
conflicting data on all other sheets.

g.  For deletions, cross out all features, data and captions that relate to 
that revision.

h.  For changes on small-scale drawings and in restricted areas, provide 
large-scale inserts, with leaders to the applicable location.

i.  Indicate one of the following when attaching a print or sketch to a 
markup print:

1)  Add an entire drawing to contract drawings

2)  Change the contract drawing to show

3)  Provided for reference only to further detail the initial design.

j.  Incorporate all shop and fabrication drawings into the markup drawings.
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3.1.2   As-Built Drawings Content

Show on the as-built drawings, but not limited to, the following 
information:

a.  The actual location, kinds and sizes of all sub-surface utility lines.  
In order that the location of these lines and appurtenances may be 
determined in the event the surface openings or indicators become 
covered over or obscured, show by offset dimensions to two permanently 
fixed surface features the end of each run including each change in 
direction on the record drawings.  Locate valves, splice boxes and 
similar appurtenances by dimensioning along the utility run from a 
reference point.  Also record the average depth below the surface of 
each run.

b.  The location and dimensions of any changes within the building 
structure.

c.  Layout and schematic drawings of electrical circuits and piping.

d.  Correct grade, elevations, cross section, or alignment of roads, 
earthwork, structures or utilities if any changes were made from 
contract plans.

e.  Changes in details of design or additional information obtained from 
working drawings specified to be prepared and/or furnished by the 
Contractor; including but not limited to shop drawings, fabrication, 
erection, installation plans and placing details, pipe sizes, 
insulation material, dimensions of equipment foundations, etc.

f.  The topography, invert elevations and grades of drainage installed or 
affected as part of the project construction.

g.  Changes or Revisions which result from the final inspection.

h.  Where contract drawings or specifications present options, show only 
the option selected for construction on the working as-built markup 
drawings.

i.  If borrow material for this project is from sources on Government 
property, or if Government property is used as a spoil area, furnish a 
contour map of the final borrow pit/spoil area elevations.

j.  Systems designed or enhanced by the Contractor, such as HVAC controls, 
fire alarm, fire sprinkler, and irrigation systems.

k.  Changes in location of equipment and architectural features.

j.  Modifications (include within change order price the cost to change 
working as-built markup drawings to reflect modifications) and 
compliance with FC 1-300-09N procedures.

l.  Actual location of anchors, construction and control joints, etc., in 
concrete.

m.  Unusual or uncharted obstructions that are encountered in the contract 
work area during construction.

n.  Location, extent, thickness, and size of stone protection particularly 
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where it will be normally submerged by water.

3.2   RECORD DRAWINGS

Prepare and provide Record Drawings in accordance with FC 1-300-09N.  
Provide 2 copies of Record Drawings on two separate CDs or DVDs 30 days 
after BOD.

3.3   OPERATION AND MAINTENANCE MANUALS

Provide project operation and maintenance manuals.  Provide four  
electronic copies of the Operation and Maintenance Manual files.  Submit
to the Contracting Officer for approval within 60 calendar
days of the Beneficial Occupancy Date (BOD). Update and resubmit files for
final approval at BOD.

3.4   CLEANUP

Provide final cleaning in accordance with ASTM E1971 and submit two copies 
of the listing of completed final clean-up items.  Leave premises "broom 
clean."  Sweep paved areas and rake clean landscaped areas.  Remove waste 
and surplus materials, rubbish and construction facilities from the site.  
Recycle, salvage, and return construction and demolition waste from project 
in accordance with  Section  01 74 19 CONSTRUCTION AND DEMOLITION WASTE 
MANAGEMENT.

3.5   NAVFAC SUSTAINABLE & ENERGY DATA RECORD CARD

Within 60 days of the completion of Project, complete an electronic copy of 
the NAVFAC Sustainable & Energy Data Record Card, and submit to the 
Contracting Officer.  Draft Record card for this project should be 
available from Designer of Record (DOR) or Contracting Officer. 
Instructions and a blank DD Form (fill-able) in ADOBE (PDF) may be obtained 
at the Whole Building Design Guide web site by navigating: 
Home > Participating Agencies > Department of Defense (DoD) > NAVFAC 
Sustainable Development Program > Contract Documents > NAVFAC Sustainable & 
Energy Data Record Card; or directly at 
http://www.wbdg.org/pdfs/navfac_sustainable_energy_data_record_card.pdf.

        -- End of Section --
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SECTION 03 30 00

CAST-IN-PLACE CONCRETE
05/14

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

AMERICAN CONCRETE INSTITUTE INTERNATIONAL (ACI)

ACI 117 (2010; Errata 2011) Specifications for 
Tolerances for Concrete Construction and 
Materials and Commentary

ACI 211.1 (1991; R 2009) Standard Practice for 
Selecting Proportions for Normal, 
Heavyweight and Mass Concrete

ACI 301 (2010; ERTA 2015) Specifications for 
Structural Concrete

ACI 302.1R (2015) Guide for Concrete Floor and Slab 
Construction

ACI 304.2R (1996; R 2008) Placing Concrete by Pumping 
Methods

ACI 304R (2000; R 2009) Guide for Measuring, 
Mixing, Transporting, and Placing Concrete

ACI 305R (2010) Guide to Hot Weather Concreting

ACI 308.1 (2011) Specification for Curing Concrete

ACI 318 (2014; Errata 1-2 2014; Errata 3-4 2015) 
Building Code Requirements for Structural 
Concrete and Commentary

ACI 347 (2004; Errata 2008; Errata 2012) Guide to 
Formwork for Concrete

ACI SP-2 (2007; Abstract: 10th Edition) ACI Manual 
of Concrete Inspection

ACI SP-66 (2004) ACI Detailing Manual

AMERICAN WELDING SOCIETY (AWS)

AWS D1.4/D1.4M (2011) Structural Welding Code - 
Reinforcing Steel
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ASTM INTERNATIONAL (ASTM)

ASTM A1064/A1064M (2015) Standard Specification for 
Carbon-Steel Wire and Welded Wire 
Reinforcement, Plain and Deformed, for 
Concrete

ASTM A615/A615M (2015a; E 2015) Standard Specification for 
Deformed and Plain Carbon-Steel Bars for 
Concrete Reinforcement

ASTM A706/A706M (2014) Standard Specification for 
Low-Alloy Steel Deformed and Plain Bars 
for Concrete Reinforcement

ASTM A767/A767M (2009; R 2015) Standard Specification for 
Zinc-Coated (Galvanized) Steel Bars for 
Concrete Reinforcement

ASTM A934/A934M (2013) Standard Specification for 
Epoxy-Coated Prefabricated Steel 
Reinforcing Bars

ASTM A955/A955M (2015) Standard Specification for Deformed 
and Plain Stainless-Steel Bars for 
Concrete Reinforcement

ASTM A996/A996M (2015) Standard Specification for 
Rail-Steel and Axle-Steel Deformed Bars 
for Concrete Reinforcement

ASTM C1017/C1017M (2013; E 2015) Standard Specification for 
Chemical Admixtures for Use in Producing 
Flowing Concrete

ASTM C1077 (2015) Standard Practice for Laboratories 
Testing Concrete and Concrete Aggregates 
for Use in Construction and Criteria for 
Laboratory Evaluation

ASTM C1107/C1107M (2014a) Standard Specification for 
Packaged Dry, Hydraulic-Cement Grout 
(Nonshrink)

ASTM C1157/C1157M (2011) Standard Specification for 
Hydraulic Cement

ASTM C1260 (2014) Standard Test Method for Potential 
Alkali Reactivity of Aggregates 
(Mortar-Bar Method)

ASTM C143/C143M (2012) Standard Test Method for Slump of 
Hydraulic-Cement Concrete

ASTM C150/C150M (2015) Standard Specification for Portland 
Cement

ASTM C1602/C1602M (2012) Standard Specification for Mixing 
Water Used in Production of Hydraulic 
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Cement Concrete

ASTM C172/C172M (2014a) Standard Practice for Sampling 
Freshly Mixed Concrete

ASTM C192/C192M (2015) Standard Practice for Making and 
Curing Concrete Test Specimens in the 
Laboratory

ASTM C31/C31M (2012) Standard Practice for Making and 
Curing Concrete Test Specimens in the Field

ASTM C33/C33M (2013) Standard Specification for Concrete 
Aggregates

ASTM C39/C39M (2015a) Standard Test Method for 
Compressive Strength of Cylindrical 
Concrete Specimens

ASTM C42/C42M (2013) Standard Test Method for Obtaining 
and Testing Drilled Cores and Sawed Beams 
of Concrete

ASTM C494/C494M (2015a) Standard Specification for 
Chemical Admixtures for Concrete

ASTM C552 (2015) Standard Specification for Cellular 
Glass Thermal Insulation

ASTM C578 (2015b) Standard Specification for Rigid, 
Cellular Polystyrene Thermal Insulation

ASTM C591 (2015) Standard Specification for Unfaced 
Preformed Rigid Cellular Polyisocyanurate 
Thermal Insulation

ASTM C595/C595M (2015; E 2015) Standard Specification for 
Blended Hydraulic Cements

ASTM C618 (2012a) Standard Specification for Coal 
Fly Ash and Raw or Calcined Natural 
Pozzolan for Use in Concrete

ASTM C78/C78M (2015a) Standard Test Method for Flexural 
Strength of Concrete (Using Simple Beam 
with Third-Point Loading)

ASTM C920 (2014a) Standard Specification for 
Elastomeric Joint Sealants

ASTM C94/C94M (2015) Standard Specification for 
Ready-Mixed Concrete

ASTM C989/C989M (2014) Standard Specification for Slag 
Cement for Use in Concrete and Mortars

ASTM D1751 (2004; E 2013; R 2013) Standard 
Specification for Preformed Expansion 
Joint Filler for Concrete Paving and 
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Structural Construction (Nonextruding and 
Resilient Bituminous Types)

ASTM D1752 (2004a; R 2013) Standard Specification for 
Preformed Sponge Rubber Cork and Recycled 
PVC Expansion

ASTM D6690 (2012) Standard Specification for Joint 
and Crack Sealants, Hot Applied, for 
Concrete and Asphalt Pavements

ASTM E329 (2014a) Standard Specification for 
Agencies Engaged in the Testing and/or 
Inspection of Materials Used in 
Construction

CONCRETE REINFORCING STEEL INSTITUTE (CRSI)

CRSI 10MSP (2009; 28th Ed) Manual of Standard Practice

U.S. GREEN BUILDING COUNCIL (USGBC)

LEED NC (2009) Leadership in Energy and 
Environmental Design(tm) New Construction 
Rating System

1.2   DEFINITIONS

a.  "Cementitious material" as used herein must include all portland 
cement, pozzolan, fly ash, ground granulated blast-furnace slag, and .

b.  "Exposed to public view" means situated so that it can be seen from eye 
level from a public location after completion of the building.  A 
public location is accessible to persons not responsible for operation 
or maintenance of the building.

c.  "Chemical admixtures" are materials in the form of powder or fluids 
that are added to the concrete to give it certain characteristics not 
obtainable with plain concrete mixes.

d.  "Supplementary cementing materials" (SCM) include coal fly ash, 
granulated blast-furnace slag, natural or calcined pozzolans, and 
ultra-fine coal ash when used in such proportions to replace the 
portland cement that result in improvement to sustainability and 
durability and reduced cost.

e.  "Design strength" (f'c) is the specified compressive strength of 
concrete at time(s) specified in this section to meet structural design 
criteria. 

f.  "Mass Concrete" is any concrete system that approaches a maximum 
temperature of 158 degrees F within the first 72 hours of placement. In 
addition, it includes all concrete elements with a section thickness of 
3 feet or more regardless of temperature.

g.  "Mixture proportioning" is the process of designing concrete mixture 
proportions to enable it to meet the strength, service life and 
constructability requirements of the project while minimizing the 
initial and life-cycle cost.

SECTION 03 30 00  Page 4



General Pavement Repairs 1389753

h.  "Mixture proportions" are the masses or volumes of individual 
ingredients used to make a unit measure (cubic meter or cubic yard) of 
concrete.

i.  "Pozzolan" is a siliceous or siliceous and aluminous material, which in 
itself possesses little or no cementitious value but will, in finely 
divided form and in the presence of moisture, chemically react with 
calcium hydroxide at ordinary temperatures to form compounds possessing 
cementitious properties.

j.  "Workability (or consistence)" is the ability of a fresh (plastic) 
concrete mix to fill the form/mould properly with the desired work 
(vibration) and without reducing the concrete's quality.  Workability 
depends on water content, chemical admixtures, aggregate (shape and 
size distribution), cementitious content and age (level of hydration).

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval. Submittals with an "S" are for inclusion in the Sustainability 
Notebook, in conformance to Section 01 33 29 SUSTAINABILITY REPORTING.  
Submit the following in accordance with Section 01 33 00 SUBMITTAL 
PROCEDURES:

SD-01 Preconstruction Submittals

Concrete Curing Plan

Quality Control Plan; G

Quality Control Personnel Certifications; G

Quality Control Organizational Chart

Laboratory Accreditation; G

Form Removal Schedule; G

SD-02 Shop Drawings

Reinforcing Steel; G

SD-03 Product Data

Joint Sealants; (LEED NC)

Joint Filler; (LEED NC)

Materials for Forms

Recycled Aggregate Materials; (LEED NC)

Cementitious Materials; (LEED NC)

Vapor retarder 

Concrete Curing Materials
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Reinforcement; (LEED NC)

Liquid Chemical Floor Hardener

Admixtures

Mechanical Reinforcing Bar Connectors

Waterstops

SD-04 Samples

SD-05 Design Data

Concrete Mix Design; G

SD-06 Test Reports

Concrete Mix Design; G

Fly Ash

Pozzolan

Ground Granulated Blast-Furnace Slag

Aggregates

Compressive Strength Tests; G

Slump Tests

Water

SD-07 Certificates

Reinforcing Bars

Welder Qualifications

Material Safety Data Sheets

Forest Stewardship Council (FSC) Certification

Field Testing Technician and Testing Agency

SD-08 Manufacturer's Instructions

Liquid Chemical Floor Hardener

1.4   MODIFICATION OF REFERENCES

Accomplish work in accordance with ACI publications except as modified 
herein.  Consider the advisory or recommended provisions to be mandatory.  
Interpret reference to the "Building Official," the "Structural Engineer," 
and the "Architect/Engineer" to mean the Contracting Officer.
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1.5   DELIVERY, STORAGE, AND HANDLING

Follow ACI 301, ACI 304R and ASTM A934/A934M requirements and 
recommendations.  Do not deliver concrete until vapor retarder, forms, 
reinforcement, embedded items, and chamfer strips are in place and ready 
for concrete placement.  Do not store concrete curing compounds or sealers 
with materials that have a high capacity to adsorb volatile organic 
compound (VOC) emissions.  Do not store concrete curing compounds or 
sealers in occupied spaces.

1.5.1   Reinforcement

Store reinforcement of different sizes and shapes in separate piles or 
racks raised above the ground to avoid excessive rusting.  Protect from 
contaminants such as grease, oil, and dirt.  Ensure bar sizes can be 
accurately identified after bundles are broken and tags removed.

1.6   QUALITY ASSURANCE

1.6.1   Design Data

1.6.1.1   Concrete Mix Design

Sixty days minimum prior to concrete placement, submit a mix design for 
each strength and type of concrete.  Submit a complete list of materials 
including type; brand; source and amount of cement, complementary 
cementitious materials, , and admixtures; and applicable reference 
specifications.  Submit mill test and all other test for cement, 
complementary cementitious materials,  aggregates, and admixtures.  Provide 
documentation of maximum nominal aggregate size, gradation analysis, 
percentage retained and passing sieve, and a graph of percentage retained 
verses sieve size.  Provide mix proportion data using at least three 
different water-cementitious material ratios for each type of mixture, 
which produce a range of strength encompassing those required for each type 
of concrete required.  If source material changes, resubmit mix proportion 
data using revised source material.  Provide only materials that have been 
proven by trial mix studies to meet the requirements of this specification, 
unless otherwise approved in writing by the Contracting Officer.  Indicate 
clearly in the submittal where each mix design is used when more than one 
mix design is submitted.  Resubmit data on concrete components if the 
qualities or source of components changes.  For previously approved 
concrete mix designs used within the past twelve months, the previous mix 
design may be re-submitted without further trial batch testing if 
accompanied by material test data conducted within the last six months.  
Obtain mix design approval from the contracting officer prior to concrete 
placement.

1.6.2   Test Reports

1.6.2.1   Fly Ash and Pozzolan

Submit test results in accordance with ASTM C618 for fly ash and pozzolan.  
Submit test results performed within 6 months of submittal date.

1.6.2.2   Ground Granulated Blast-Furnace Slag

Submit test results in accordance with ASTM C989/C989M for ground 
granulated blast-furnace slag.  Submit test results performed within 6 
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months of submittal date.

1.6.3   Quality Control Personnel Certifications

The Contractor must submit for approval the responsibilities of the various 
quality control personnel, including the names and qualifications of the 
individuals in those positions and a quality control organizational chart 
defining the quality control hierarchy and the responsibility of the 
various positions.  Quality control personnel must be employed by the 
Contractor. 

Submit American Concrete Institute certification for the following:

a. CQC personnel responsible for inspection of concrete operations.

b. Lead Foreman or Journeyman of the Concrete Placing, Finishing, and 
Curing Crews.

c. Field Testing Technicians: ACI Concrete Field Testing Technician, Grade 
I.

1.6.3.1   Quality Manager Qualifications

The quality manager must hold a current license as a professional engineer 
in a U.S. state or territory with experience on at least five (5) similar 
projects. Evidence of extraordinary proven experience may be considered by 
the Contracting Officer as sufficient to act as the Quality Manager.

1.6.3.2   Field Testing Technician and Testing Agency

Submit data on qualifications of proposed testing agency and technicians 
for approval by the Contracting Officer prior to performing testing on 
concrete.

a. Work on concrete under this contract must be performed by an ACI 
Concrete Field Testing Technician Grade 1 qualified in accordance with 
ACI SP-2 or equivalent. Equivalent certification programs must include 
requirements for written and performance examinations as stipulated in 
ACI SP-2.

b. Testing agencies that perform testing services on reinforcing steel must 
meet the requirements of ASTM E329.

c. Testing agencies that perform testing services on concrete materials 
must meet the requirements of ASTM C1077.

1.6.4   Laboratory Qualifications for Concrete Qualification Testing

The concrete testing laboratory must have the necessary equipment and 
experience to accomplish required testing. The laboratory must meet the 
requirements of ASTM C1077 and be Cement and Concrete Reference Laboratory 
(CCRL) inspected.

1.6.5   Laboratory Accreditation

Laboratory and testing facilities must be provided by and at the expense of 
the Contractor. The laboratories performing the tests must be accredited in 
accordance with ASTM C1077, including ASTM C78/C78M and ASTM C1260. The 
accreditation must be current and must include the required test methods, 
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as specified.  Furthermore, the testing must comply with the following 
requirements:

a. Aggregate Testing and Mix Proportioning: Aggregate testing and mixture 
proportioning studies must be performed by an accredited laboratory and 
under the direction of a registered professional engineer in a U.S. 
state or territory competent in concrete materials who is competent in 
concrete materials and must sign all reports and designs.

b. Acceptance Testing: Furnish all materials, labor, and facilities 
required for molding, curing, testing, and protecting test specimens at 
the site and in the laboratory. Furnish and maintain boxes or other 
facilities suitable for storing and curing the specimens at the site 
while in the mold within the temperature range stipulated by 
ASTM C31/C31M.

c. Contractor Quality Control: All sampling and testing must be performed 
by an approved, onsite, independent, accredited laboratory.

1.7   ENVIRONMENTAL REQUIREMENTS

Provide space ventilation according to manufacturer recommendations, at a 
minimum, during and following installation of concrete curing compound and 
sealer.  Maintain one of the following ventilation conditions during the 
curing period or for 72 hours after installation:

a. Supply 100 percent outside air 24 hours a day.

b. Supply airflow at a rate of 6 air changes per hour, when outside 
temperatures are between 55 degrees F and 84 degrees F and humidity is 
between 30 percent and 60 percent.

c. Supply airflow at a rate of 1.5 air changes per hour, when outside air 
conditions are not within the range stipulated above.

1.7.1   Submittals for Environmental Performance

a. Provide data indication the percentage of post-industrial pozzolan (fly 
ash, blast furnace slag) cement substitution as a percentage of the 
full product composite by weight.

b. Provide data indicating the percentage of post-industrial and 
post-consumer recycled content aggregate.

c. Provide product data indicating the percentage of post-consumer recycled 
steel content in each type of steel reinforcement as a percentage of 
the full product composite by weight.

d. Provide product data stating the location where all products were 
manufactured 

e. For projects using FSC certified formwork, provide chain-of-custody 
documentation for all certified wood products.

f. For projects using reusable formwork, provide data showing how formwork 
is reused.

g. Provide MSDS product information data showing that form release agents 
meet any environmental performance goals such as using vegetable and 
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soy based products.

h. Provide MSDS product information data showing that concrete adhesives 
meet any environmental performance goals including low emitting, low 
volatile organic compound products.

1.8   QUALIFICATIONS FOR WELDING WORK

Welding procedures must be in accordance with AWS D1.4/D1.4M.

Verify that Welder qualifications are in accordance with AWS D1.4/D1.4M or 
under an equivalent qualification test approved in advance.  Welders are 
permitted to do only the type of welding for which each is specifically 
qualified.

PART 2   PRODUCTS

2.1   MATERIALS FOR FORMS

Provide wood, plywood, plastic, carton, or steel.  Use plywood or steel 
forms where a smooth form finish is required.

2.2   FORM TIES AND ACCESSORIES

Provide a form tie system that does not leave mild steel after break-off or 
removal any closer than 2 inches from the exposed surface. Do not use wire 
alone. Form ties and accessories must not reduce the effective cover of the 
reinforcement.

2.2.1   Perimeter Insulation

Perimeter insulation must be polystyrene conforming to ASTM C578, Type II; 
polyurethane conforming to ASTM C591, Type II; or cellular glass conforming 
to ASTM C552, Type I or IV.  Comply with EPA requirements in accordance 
with Section 01 33 29 SUSTAINABILITY REPORTING.

2.3   CONCRETE MIX DESIGN

2.3.1   Contractor-Furnished Mix Design

ACI 211.1, ACI 301, and ACI 318 ACI 304.2R except as otherwise specified.  
Indicate the compressive strength (f'c) of the concrete for each portion of 
the structure(s) as specified below.  Where faster set time is required, 
use Type III cement before using calcium chloride with approval from the 
contracting officer.

2.3.1.1   Slab-on-Grade

Proportion normal-weight concrete mixture as follows:

a.   Minimum Compressive Strength: 4000 psi at 28 days.

b.   Maximum Water-Cementitious Materials Ratio: 0.50 .

c.   Slump Limit:  4 inches , plus or minus 1 inch.

e.   Air Content: 6 percent, plus or minus 1.5 percent at point of delivery 
for 3/4 inch nominal maximum aggregate size.
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f.   Air Content: Do not allow air content of trowel-finished floors to 
exceed 3 percent.

g.   Synthetic Micro-Fiber: Uniformly disperse in concrete mixture at 
manufacturer's recommended rate, but not less than 1.0 lb/cu. yd. .

h.   Synthetic Macro-Fiber: Uniformly disperse in concrete mixture at 
manufacturer's recommended rate, but not less than 4.0 lb/cu. yd. .

2.3.1.2   Mix Proportions for Normal Weight Concrete

Trial design batches, mixture proportioning studies, and testing 
requirements for various classes and types of concrete specified are the 
responsibility of the Contractor.  Base mixture proportions on compressive 
strength as determined by test specimens fabricated in accordance with 
ASTM C192/C192M and tested in accordance with ASTM C39/C39M.  Samples of 
all materials used in mixture proportioning studies must be representative 
of those proposed for use in the project and must be accompanied by the 
manufacturer's or producer's test report indicating compliance with these 
specifications.  Base trial mixtures having proportions, consistencies, and 
air content suitable for the work on methodology described in ACI 211.1.  
In the trial mixture, use at least three different water-cementitious 
material ratios for each type of mixture, which must produce a range of 
strength encompassing those required for each class and type of concrete 
required on the project.  The maximum water-cementitious material ratio 
allowed must be based on equivalent water-cementitious material ratio 
calculations as determined by the conversion from the weight ratio of water 
to cement plus pozzolan by weight equivalency method.  Design laboratory 
trial mixture for maximum permitted slump and air content.  Each 
combination of material proposed for use must have separate trial mixture, 
except for accelerator or retarder use can be provided without separate 
trial mixture.  Report the temperature of concrete in each trial batch.  
For each water-cementitious material ratio, at least three test cylinders 
for each test age must be made and cured in accordance with ASTM C192/C192M 
and tested in accordance with ASTM C39/C39M for 7, 28, days.  From these 
results, plot a curve showing the relationship between water-cementitious 
material ratio and strength for each set of trial mix studies.  In 
addition, plot a curve showing the relationship between 7 and 28 day 
strengths.

2.3.1.3   Required Average Strength of Mix Design

The selected mixture must produce an average compressive strength exceeding 
the specified strength by the amount indicated in ACI 301, but may not 
exceed the specified strength at the same age by more than 20 percent.  
When a concrete production facility has a record of at least 15 consecutive 
tests, the standard deviation must be calculated and the required average 
compressive strength must be determined in accordance with ACI 301.

2.3.2   Ready-Mix Concrete

Provide concrete that meets the requirements of ASTM C94/C94M.

Ready-mixed concrete manufacturer must provide duplicate delivery tickets 
with each load of concrete delivered.  Provide delivery tickets with the 
following information in addition to that required by ASTM C94/C94M:

Type and brand cement
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Cement and complementary cementitious materials content in 94-pound bags 
per cubic yard of concrete

Maximum size of aggregate

Amount and brand name of admixtures

Total water content expressed by water cementitious material ratio

2.3.3   Concrete Curing Materials

Provide concrete curing material in accordance with ACI 301 Section 5 and 
ACI 308.1 Section 2.  Submit product data for concrete curing compounds.  
Submit manufactures instructions for placement of curing compound.

2.4   MATERIALS

2.4.1   Cementitious Materials

For exposed concrete, use one manufacturer and one source for each type of 
cement, ground slag, fly ash, and pozzolan.

2.4.1.1   Fly Ash

ASTM C618, Class F, except that the maximum allowable loss on ignition must 
not exceed 3 percent.  Class F fly ash for use in mitigating Alkali-Silica 
Reactivity must have a Calcium Oxide (CaO) content of less than 8 percent 
and a total equivalent alkali content less than 1.5 percent.

2.4.1.2   Raw or Calcined Natural Pozzolan

Natural pozzolan must be raw or calcined and conform to ASTM C618, Class N, 
including the optional requirements for uniformity and effectiveness in 
controlling Alkali-Silica reaction and must have an ignition loss not 
exceeding 3 percent. Class N pozzolan for use in mitigating Alkali-Silica 
Reactivity must have a Calcium Oxide (CaO) content of less than 13 percent 
and total equivalent alkali content less than 3 percent.

2.4.1.3   Ultra Fine Fly Ash and Ultra Fine Pozzolan

Ultra Fine Fly Ash (UFFA) and Ultra Fine Pozzolan (UFP) must conform to 
ASTM C618, Class F or N, and the following additional requirements:

a. The strength activity index at 28 days of age must be at least 95 
percent of the control specimens.

b. The average particle size must not exceed 6 microns.

c. The sum of SiO2 + Al2O3 + Fe2O3 must be greater than 77 percent.

2.4.1.4   Portland Cement

Provide cement that conforms to ASTM C150/C150M, Type I, low alkali with 
tri-calcium aluminates (C3A) content less than 10 percent and a maximum 
cement-alkali content of 0.80 percent Na2Oe (sodium oxide) equivalent..  
Use one brand and type of cement for formed concrete having exposed-to-view 
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finished surfaces.

2.4.1.5   Blended Cements

Blended cement must conform to ASTM C595/C595M and ASTM C1157/C1157M, Type 
IP or IS, including the optional requirement for mortar expansion and 
consist of a mixture of ASTM C150/C150M Type I, or Type II cement and a 
complementary cementing material. The slag added to the Type IS blend must 
be ASTM C989/C989M ground granulated blast-furnace slag. The pozzolan added 
to the Type IP blend must be ASTM C618 Class F and must be interground with 
the cement clinker. The manufacturer must state in writing that the amount 
of pozzolan in the finished cement will not vary more than plus or minus 5 
mass percent of the finished cement from lot-to-lot or within a lot. The 
percentage and type of mineral admixture used in the blend must not change 
from that submitted for the aggregate evaluation and mixture proportioning.

2.4.2   Water

Water must comply with the requirements of ASTM C1602/C1602M.  Minimize the 
amount of water in the mix.  Improve workability by adjusting the grading 
rather than by adding water.  Water must be potable; free from injurious 
amounts of oils, acids, alkalis, salts, organic materials, or other 
substances deleterious to concrete.  Submit test report showing water 
complies with ASTM C1602/C1602M.

2.4.3   Aggregates

ASTM C33/C33M, except as modified herein.  Furnish aggregates for exposed 
concrete surfaces from one source.  Provide aggregates that do not contain 
any substance which may be deleteriously reactive with the alkalies in the 
cement.  Submit test report showing compliance with ASTM C33/C33M.

2.4.4   Nonshrink Grout

ASTM C1107/C1107M.

2.4.5   Admixtures

ASTM C494/C494M: Type A, water reducing; Type B, retarding; Type C, 
accelerating; Type D, water-reducing and retarding; and Type E, 
water-reducing and accelerating admixture.  Do not use calcium chloride 
admixtures.  Submit product data for admixtures used in concrete.

2.4.5.1   High Range Water Reducer (HRWR) (Superplasticizers)

ASTM C494/C494M, Type F and ASTM C1017/C1017M.

2.4.6   Expansion/Contraction Joint Filler

ASTM D1751 or ASTM D1752 Type I or II.  Material must be 1/2 inch thick.

2.4.7   Joint Sealants

2.4.7.1   Horizontal Surfaces, 3 Percent Slope, Maximum

ASTM D6690 or ASTM C920, Type M, Class 25, Use T.
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2.4.7.2   Vertical Surfaces Greater Than 3 Percent Slope

ASTM C920, Type M, Grade NS, Class 25, Use T ..

2.5   REINFORCEMENT

2.5.1   Reinforcing Bars

ACI 301 unless otherwise specified.  ASTM A615/A615M with the bars marked 
A, Grade 60; or ASTM A996/A996M with the bars marked R, Grade 60, or marked 
A, Grade  60.  Submit mill certificates for reinforcing bars.

2.5.1.1   Galvanized Reinforcing Bars

Provide galvanized reinforcing bars that conform to ASTM A767/A767M, Class 
II with galvanizing after fabrication.

2.5.1.2   Weldable Reinforcing Bars

Provide weldable reinforcing bars that conform to ASTM A706/A706M and 
ASTM A615/A615M and Supplement S1, Grade 60, except that the maximum carbon 
content must be 0.55 percent.

2.5.1.3   Epoxy-Coated Reinforcing Bars

Provide epoxy-coated reinforcing bars that conform to ASTM A934/A934M, 
Grade .

2.5.1.4   Stainless Steel Reinforcing Bars

ASTM A955/A955M.

2.5.2   Mechanical Reinforcing Bar Connectors

ACI 301.  Provide 125 percent minimum yield strength of the reinforcement 
bar.

2.5.3   Wire

2.5.3.1   Welded Wire Reinforcement

ASTM A1064/A1064M.  Provide flat sheets of welded wire reinforcement for 
slabs and toppings.

2.5.3.2   Steel Wire

Wire must conform to ASTM A1064/A1064M.

2.5.4   Reinforcing Bar Supports

Supports include bolsters, chairs, spacers, and other devices necessary for 
proper spacing, supporting, and fastening reinforcing bars and welded wire 
reinforcement in place.  

Provide wire bar type supports of coated or non-corrodible material 
conforming to ACI SP-66 and CRSI 10MSP.  

Legs of supports in contact with formwork must be hot-dip galvanized, or 
plastic coated after fabrication, or stainless-steel bar supports.
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 PART 3   EXECUTION

3.1   EXAMINATION

Do not begin installation until substrates have been properly constructed; 
verify that substrates are level.

If substrate preparation is the responsibility of another installer, notify 
Contracting Officer of unsatisfactory preparation before processing.

Check field dimensions before beginning installation.  If dimensions vary 
too much from design dimensions for proper installation, notify Contracting 
Officer and wait for instructions before beginning installation.

3.2   PREPARATION

Determine quantity of concrete needed and minimize the production of excess 
concrete.  Designate locations or uses for potential excess concrete before 
the concrete is poured.

3.2.1   General

Surfaces against which concrete is to be placed must be free of debris, 
loose material, standing water, snow, ice, and other deleterious substances 
before start of concrete placing.

Remove standing water without washing over freshly deposited concrete.  
Divert flow of water through side drains provided for such purpose.

3.2.2   Subgrade Under Slabs on Ground

Before construction of slabs on ground, have underground work on pipes and 
conduits completed and approved.

Previously constructed subgrade or fill must be cleaned of foreign 
materials.

Finish surface of capillary water barrier under interior slabs on ground 
must not show deviation in excess of 1/4 inch when tested with a 10-foot 
straightedge parallel with and at right angles to building lines.

Finished surface of subgrade or fill under exterior slabs on ground must 
not be more than 0.02-foot above or 0.10-foot below elevation indicated.

3.2.3   Edge Forms and Screed Strips for Slabs

Set edge forms or bulkheads and intermediate screed strips for slabs to 
obtain indicated elevations and contours in finished slab surface and must 
be strong enough to support vibrating bridge screeds or roller pipe screeds 
if nature of specified slab finish requires use of such equipment.  Align 
concrete surface to elevation of screed strips by use of strike-off 
templates or approved compacting-type screeds.

3.2.4   Reinforcement and Other Embedded Items

Secure reinforcement, joint materials, and other embedded materials in 
position, inspected, and approved before start of concrete placing.
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3.3   FORMS

Provide forms, shoring, and scaffolding for concrete placementin accordance 
with ACI 301 Section 2 and 5 and ACI 347.  Set forms mortar-tight and true 
to line and grade.  Chamfer above grade exposed joints, edges, and external 
corners of concrete 0.75 inch unless otherwise indicated. Provide formwork 
with clean-out openings to permit inspection and removal of debris.

3.3.1   Coating

Before concrete placement, coat the contact surfaces of forms with a form 
release agent.

3.3.2   Reshoring

Reshore concrete elements in accordance with ACI 301 Section 2.

3.3.3   Reuse

Reuse forms providing the structural integrity of concrete and the 
aesthetics of exposed concrete are not compromised.  Wood forms must not be 
clogged with paste and must be capable of absorbing high water-cementitious 
material ratio paste.

3.3.4   Forms for Standard Rough Form Finish

Provide formwork in accordance with ACI 301 Section 5 with a surface 
finish, SF-1.0, for formed surfaces that are to be concealed by other 
construction.

3.3.5   Forms for Standard Smooth Form Finish

Provide formwork in accordance with ACI 301 Section 5 with a surface 
finish, SF-3.0, for formed surfaces that are exposed to view.  

3.3.6   Form Ties

Provide ties in accordance with ACI 301 section 2.

3.3.7   Tolerances for Form Construction

Construct formwork to ensure that after removal of forms and prior to 
patching and finishing of formed surfaces, provide concrete surfaces in 
accordance with tolerances specified in ACI 301 Section 5 and ACI 117.

3.3.8   Removal of Forms and Supports

After placing concrete, removal of forms must be in accordance with ACI 301 
Section 2 except as modified by approved form removal schedule.

3.4   PLACING REINFORCEMENT AND MISCELLANEOUS MATERIALS

ACI 301 and ACI SP-66.  Provide bars, welded wire reinforcement, wire ties, 
supports, and other devices necessary to install and secure reinforcement.  
Reinforcement must not have rust, scale, oil, grease, clay, or foreign 
substances that would reduce the bond.  Rusting of reinforcement is a basis 
of rejection if the effective cross-sectional area or the nominal weight 
per unit length has been reduced.  Remove loose rust prior to placing 
steel.  Tack welding is prohibited.
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3.4.1   General

Provide details of reinforcement that are in accordance with ACI 301 and 
ACI SP-66 and as specified.

3.4.2   Perimeter Insulation

Install perimeter insulation at locations indicated.  Adhesive must be used 
where insulation is applied to the interior surface of foundation walls and 
may be used for exterior application.

3.4.3   Reinforcement Supports

Support reinforcement in accordance with ACI 301 Section 3.  Supports for 
coated or galvanized bars must also be coated with electrically compatible 
material for a distance of at least 2 inches beyond the point of contact 
with the bars.

3.4.4   Splicing

As indicated.  For splices not indicated ACI 301.  Do not splice at points 
of maximum stress.  Overlap welded wire reinforcement the spacing of the 
cross wires, plus 2 inches.  

3.4.5   Future Bonding

Plug exposed, threaded, mechanical reinforcement bar connectors with a 
greased bolt.  Provide bolt threads that match the connector.  Countersink 
the connector in the concrete.  Caulk the depression after the bolt is 
installed.

3.4.6   Setting Miscellaneous Material

Place and secure anchors and bolts, pipe sleeves, conduits, and other such 
items in position before concrete placement and support against 
displacement.  Plumb anchor bolts and check location and elevation.  
Temporarily fill voids in sleeves with readily removable material to 
prevent the entry of concrete.

3.4.7   Fabrication

Shop fabricate reinforcing bars to conform to shapes and dimensions 
indicated for reinforcement, and as follows:

Provide fabrication tolerances that are in accordance with ACI 318 and 
ACI SP-66.

Provide hooks and bends that are in accordance with ACI 318 and ACI SP-66.

Reinforcement must be bent cold to shapes as indicated.  Bending must be 
done in the shop.  Rebending of a reinforcing bar that has been bent 
incorrectly is not be permitted.  Bending must be in accordance with 
standard approved practice and by approved machine methods.

Tolerance on nominally square-cut, reinforcing bar ends must be in 
accordance with ACI SP-66.

Deliver reinforcing bars bundled, tagged, and marked.  Tags must be metal 
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with bar size, length, mark, and other information pressed in by machine.  
Marks must correspond with those used on the placing drawings.

Do not use reinforcement that has any of the following defects:

a. Bar lengths, depths, and bends beyond specified fabrication tolerances

b. Bends or kinks not indicated on drawings or approved shop drawings

c. Bars with reduced cross-section due to rusting or other cause

Replace defective reinforcement with new reinforcement having required 
shape, form, and cross-section area.

3.4.8   Placing Reinforcement

Place reinforcement in accordance with ACI 301 and ACI SP-66.

For slabs on grade (over earth or over capillary water barrier) and for 
footing reinforcement, support bars or welded wire reinforcement on precast 
concrete blocks, spaced at intervals required by size of reinforcement, to 
keep reinforcement the minimum height specified above the underside of slab 
or footing.

For slabs other than on grade, supports for which any portion is less than 
1 inch from concrete surfaces that are exposed to view or to be painted 
must be of precast concrete units, plastic-coated steel, or stainless steel 
protected bar supports.  Precast concrete units must be wedge shaped, not 
larger than 3-1/2 by 3-1/2 inches, and of thickness equal to that indicated 
for concrete protection of reinforcement.  Provide precast units that have 
cast-in galvanized tie wire hooked for anchorage and blend with concrete 
surfaces after finishing is completed.

Provide reinforcement that is supported and secured together to prevent 
displacement by construction loads or by placing of wet concrete, and as 
follows:

Provide supports for reinforcing bars that are sufficient in number and 
have sufficient strength to carry the reinforcement they support, and in 
accordance with ACI 318, ACI SP-66 and CRSI 10MSP.  Do not use supports to 
support runways for concrete conveying equipment and similar construction 
loads.

Equip supports on ground and similar surfaces with sand-plates.

Support welded wire reinforcement as required for reinforcing bars.

Secure reinforcements to supports by means of tie wire. Wire must be black, 
soft iron wire, not less than 16 gage.

Reinforcement must be accurately placed, securely tied at intersections, 
and held in position during placing of concrete by spacers, chairs, or 
other approved supports.  Point wire-tie ends away from the form.  
Unless otherwise indicated, numbers, type, and spacing of supports must 
conform to ACI SP-66.

Bending of reinforcing bars partially embedded in concrete is permitted 
only as specified in ACI SP-66 and ACI 318.
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3.4.9   Spacing of Reinforcing Bars

Spacing must be as indicated.  If not indicated, spacing must be in 
accordance with the ACI 318 and ACI SP-66.

Reinforcing bars may be relocated to avoid interference with other 
reinforcement, or with conduit, pipe, or other embedded items.  If any 
reinforcing bar is moved a distance exceeding one bar diameter or specified 
placing tolerance, resulting rearrangement of reinforcement is subject to 
preapproval by the Contracting Officer.

3.4.10   Concrete Protection for Reinforcement

Concrete protection must be in accordance with the ACI 318 and ACI SP-66.

3.4.11   Welding

Welding must be in accordance with AWS D1.4/D1.4M.

3.5   BATCHING, MEASURING, MIXING, AND TRANSPORTING CONCRETE

ASTM C94/C94M, ACI 301, ACI 302.1R and ACI 304R, except as modified 
herein.  Batching equipment must be such that the concrete ingredients are 
consistently measured within the following tolerances: 1 percent for cement 
and water, 2 percent for aggregate, and 3 percent for admixtures.  Furnish 
mandatory batch ticket information for each load of ready mix concrete.

3.5.1   Measuring

Make measurements at intervals as specified in paragraphs SAMPLING and 
TESTING.

3.5.2   Mixing

ASTM C94/C94M, ACI 301 and ACI 304R.  Machine mix concrete.  Begin mixing 
within 30 minutes after the cement has been added to the aggregates.  Place 
concrete within 90 minutes of either addition of mixing water to cement and 
aggregates or addition of cement to aggregates if the air temperature is 
less than 84 degrees F.  Reduce mixing time and place concrete within 60 
minutes if the air temperature is greater than 84 degrees F except as 
follows:  if set retarding admixture is used and slump requirements can be 
met, limit for placing concrete may remain at 90 minutes.  Additional water 
may be added, provided that both the specified maximum slump and 
water-cementitious material ratio are not exceeded and the required 
concrete strength is still met.  When additional water is added, an 
additional 30 revolutions of the mixer at mixing speed is required.  
Dissolve admixtures in the mixing water and mix in the drum to uniformly 
distribute the admixture throughout the batch.  Do not reconstitute 
concrete that has begun to solidify.

3.5.3   Transporting

Transport concrete from the mixer to the forms as rapidly as practicable. 
Prevent segregation or loss of ingredients.  Clean transporting equipment 
thoroughly before each batch.  Do not use aluminum pipe or chutes.  Remove 
concrete which has segregated in transporting and dispose of as directed.
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3.6   PLACING CONCRETE

Place concrete in accordance with ACI 301 Section 5.

3.6.1   Hot Weather

Maintain required concrete temperature using Figure 4.2 in ACI 305R to 
prevent the evaporation rate from exceeding 0.2 pound of water per square 
foot of exposed concrete per hour.  Cool ingredients before mixing or use 
other suitable means to control concrete temperature and prevent rapid 
drying of newly placed concrete.  Shade the fresh concrete as soon as 
possible after placing.  Start curing when the surface of the fresh 
concrete is sufficiently hard to permit curing without damage.  Provide 
water hoses, pipes, spraying equipment, and water hauling equipment, where 
job site is remote to water source, to maintain a moist concrete surface 
throughout the curing period.  Provide burlap cover or other suitable, 
permeable material with fog spray or continuous wetting of the concrete 
when weather conditions prevent the use of either liquid membrane curing 
compound or impervious sheets.  For vertical surfaces, protect forms from 
direct sunlight and add water to top of structure once concrete is set.

3.6.2   Bonding

Surfaces of set concrete at joints, must be roughened and cleaned of 
laitance, coatings, loose particles, and foreign matter.  Roughen surfaces 
in a manner that exposes the aggregate uniformly and does not leave 
laitance, loosened particles of aggregate, nor damaged concrete at the 
surface.

Obtain bonding of fresh concrete that has set as follows:

At joints between footings and walls or columns, between walls or columns 
and the beams or slabs they support, and elsewhere unless otherwise 
specified; roughened and cleaned surface of set concrete must be 
dampened, but not saturated, immediately prior to placing of fresh 
concrete.

At joints in exposed-to-view work; at vertical joints in walls; at joints 
near midpoint of span in girders, beams, supported slabs, other 
structural members; in work designed to contain liquids; the roughened 
and cleaned surface of set concrete must be dampened but not saturated 
and covered with a cement grout coating.

Provide cement grout that consists of equal parts of portland cement and 
fine aggregate by weight with not more than 6 gallons of water per sack 
of cement.  Apply cement grout with a stiff broom or brush to a minimum 
thickness of 1/16 inch.  Deposit fresh concrete before cement grout has 
attained its initial set.

3.7   WASTE MANAGEMENT

Provide as specified in the Waste Management Plan and as follows.

3.7.1   Mixing Equipment

Before concrete pours, designate for cleaning out concrete mixing trucks.  
Minimize water used to wash equipment.
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3.7.2   Hardened, Cured Waste Concrete

3.7.3   Reinforcing Steel

Collect reinforcing steel and place in designated area for recycling.

3.7.4   Other Waste

Identify concrete manufacturer's or supplier's policy for collection or 
return of construction waste, unused material, deconstruction waste, and/or 
packaging material.

3.8   SURFACE FINISHES EXCEPT FLOOR, SLAB, AND PAVEMENT FINISHES

3.8.1   Defects

Repair surface defects in accordance with ACI 301 Section 5.

3.8.2   Not Against Forms (Top of Walls)

Surfaces not otherwise specified must be finished with wood floats to even 
surfaces.  Finish must match adjacent finishes.

3.8.3   Formed Surfaces

3.8.3.1   Tolerances

ACI 117 and as indicated.

3.8.3.2   As-Cast Rough Form

Provide for surfaces not exposed to public view a surface finish SF-1.0.  
Patch holes and defects in accordance with ACI 301.

3.8.3.3   Standard Smooth Finish

Provide for surfaces exposed to public view a surface finish SF-3.0. Patch 
holes and defects in accordance with ACI 301.

3.9   FLOOR, SLAB, AND PAVEMENT FINISHES AND MISCELLANEOUS CONSTRUCTION

ACI 301 and ACI 302.1R, unless otherwise specified.  Slope floors uniformly 
to drains where drains are provided.  Where straightedge measurements are 
specified, Contractor must provide straightedge.

3.10   CURING AND PROTECTION

ACI 301 Section 5, unless otherwise specified.  Begin curing immediately 
following form removal.  Avoid damage to concrete from vibration created by 
blasting, pile driving, movement of equipment in the vicinity, disturbance 
of formwork or protruding reinforcement, and any other activity resulting 
in ground vibrations.  Protect concrete from injurious action by sun, rain, 
flowing water, frost, mechanical injury, tire marks, and oil stains.  Do 
not allow concrete to dry out from time of placement until the expiration 
of the specified curing period.  Do not use membrane-forming compound on 
surfaces where appearance would be objectionable, on any surface to be 
painted, where coverings are to be bonded to the concrete, or on concrete 
to which other concrete is to be bonded.  If forms are removed prior to the 
expiration of the curing period, provide another curing procedure specified 
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herein for the remaining portion of the curing period.  Provide moist 
curing for those areas receiving liquid chemical sealer-hardener or epoxy 
coating.  Allow curing compound/sealer installations to cure prior to the 
installation of materials that adsorb VOCs.

3.10.1   Requirements for Type III, High-Early-Strength Portland Cement

The curing periods are required to be not less than one-fourth of those 
specified for portland cement, but in no case less than 72 hours.

3.10.2   Curing Periods

ACI 301 Section 5, except 10 days for retaining walls, pavement or 
chimneys.  Begin curing immediately after placement.  Protect concrete from 
premature drying, excessively hot temperatures, and mechanical injury; and 
maintain minimal moisture loss at a relatively constant temperature for the 
period necessary for hydration of the cement and hardening of the 
concrete.  The materials and methods of curing are subject to approval by 
the Contracting Officer.

3.10.3   Curing Formed Surfaces

Accomplish curing of formed surfaces, including undersurfaces of girders, 
beams, supported slabs, and other similar surfaces by moist curing with 
forms in place for full curing period or until forms are removed.  If forms 
are removed before end of curing period, accomplish final curing of formed 
surfaces by any of the curing methods specified above, as applicable.

3.10.4   Curing Unformed Surfaces

Accomplish initial curing of unformed surfaces, such as monolithic slabs, 
floor topping, and other flat surfaces, by membrane curing.

Unless otherwise specified, accomplish final curing of unformed surfaces by 
any of curing methods specified, as applicable.

Accomplish final curing of concrete surfaces to receive liquid floor 
hardener of finish flooring by moisture-retaining cover curing.

3.10.5   Temperature of Concrete During Curing

When temperature of atmosphere is 41 degrees F and below, maintain 
temperature of concrete at not less than 55 degrees F throughout concrete 
curing period or 45 degrees F when the curing period is measured by 
maturity.  When necessary, make arrangements before start of concrete 
placing for heating, covering, insulation, or housing as required to 
maintain specified temperature and moisture conditions for concrete during 
curing period.

When the temperature of atmosphere is 80 degrees F and above or during 
other climatic conditions which cause too rapid drying of concrete, make 
arrangements before start of concrete placing for installation of wind 
breaks, of shading, and for fog spraying, wet sprinkling, or 
moisture-retaining covering of light color as required to protect concrete 
during curing period.

Changes in temperature of concrete must be uniform and not exceed 37 
degrees F in any 1 hour nor 80 degrees F in any 24-hour period.
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3.10.6   Protection from Mechanical Injury

During curing period, protect concrete from damaging mechanical 
disturbances, particularly load stresses, heavy shock, and excessive 
vibration and from damage caused by rain or running water.

3.10.7   Protection After Curing

Protect finished concrete surfaces from damage by construction operations.

3.11   FIELD QUALITY CONTROL

3.11.1   Sampling

ASTM C172/C172M.  Collect samples of fresh concrete to perform tests 
specified.  ASTM C31/C31M for making test specimens.

3.11.2   Testing

3.11.2.1   Slump Tests

ASTM C143/C143M.  Take concrete samples during concrete placement/discharge.
  The maximum slump may be increased as specified with the addition of an 
approved admixture provided that the water-cementitious material ratio is 
not exceeded. Perform tests at commencement of concrete placement, when 
test cylinders are made, and for each batch (minimum) or every 20 cubic 
yards (maximum) of concrete.

3.11.2.2   Temperature Tests

Test the concrete delivered and the concrete in the forms.  Perform tests 
in hot or cold weather conditions (below 50 degrees F and above 80 degrees F
) for each batch (minimum) or every 20 cubic yards (maximum) of concrete, 
until the specified temperature is obtained, and whenever test cylinders 
and slump tests are made.

3.11.2.3   Strength of Concrete Structure

The strength of the concrete structure will be considered to be deficient 
if any of the following conditions are identified:

Failure to meet compressive strength tests as evaluated

Reinforcement not conforming to requirements specified

Concrete which differs from required dimensions or location in such a 
manner as to reduce strength

Concrete curing and protection of concrete against extremes of temperature 
during curing, not conforming to requirements specified

Concrete subjected to damaging mechanical disturbances, particularly load 
stresses, heavy shock, and excessive vibration

Poor workmanship likely to result in deficient strength

Where the strength of the concrete structure is considered deficient submit 
a mitigation or remediation plan for review and approval by the contracting 
officer.
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3.11.2.4   Non-Conforming Materials

Factors that indicate that there are non-conforming materials include (but 
not limited to) excessive compressive strength, inadequate compressive 
strength, excessive slump, excessive voids and honeycombing, concrete 
delivery records that indicate excessive time between mixing and placement, 
or excessive water was added to the mixture during delivery and placement. 
Any of these indicators alone are sufficient reason for the Contracting 
Officer to request additional sampling and testing.

Investigations into non-conforming materials must be conducted at the 
Contractor's expense. The Contractor must be responsible for the 
investigation and must make written recommendations to adequately mitigate 
or remediate the non-conforming material. The Contracting Officer may 
accept, accept with reduced payment, require mitigation, or require removal 
and replacement of non-conforming material at no additional cost to the 
Government.

3.11.2.5   Testing Concrete Structure for Strength

When there is evidence that strength of concrete structure in place does 
not meet specification requirements or there are non-conforming materials, 
make cores drilled from hardened concrete for compressive strength 
determination in accordance with ASTM C42/C42M, and as follows:

Take at least three representative cores from each member or area of 
concrete-in-place that is considered potentially deficient.  Location 
of cores will be determined by the Contracting Officer.

Test cores after moisture conditioning in accordance with ASTM C42/C42M if 
concrete they represent is more than superficially wet under service.

Air dry cores, (60 to 80 degrees F with relative humidity less than 60 
percent) for 7 days before test and test dry if concrete they represent 
is dry under service conditions.

Strength of cores from each member or area are considered satisfactory if 
their average is equal to or greater than 85 percent of the 28-day 
design compressive strength of the class of concrete.

Fill core holes solid with patching mortar and finished to match adjacent 
concrete surfaces.

Correct concrete work that is found inadequate by core tests in a manner 
approved by the Contracting Officer.

3.12   REPAIR, REHABILITATION AND REMOVAL

Before the Contracting Officer accepts the structure the Contractor must 
inspect the structure for cracks, damage and substandard concrete 
placements that may adversely affect the service life of the structure. A 
report documenting these defects must be prepared which includes 
recommendations for repair, removal or remediation must be submitted to the 
Contracting Officer for approval before any corrective work is accomplished.
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3.12.1   Crack Repair

Prior to final acceptance, all cracks in excess of 0.02 inches wide must be 
documented and repaired. The proposed method and materials to repair the 
cracks must be submitted to the Contracting Officer for approval. The 
proposal must address the amount of movement expected in the crack due to 
temperature changes and loading.

3.12.2   Repair of Weak Surfaces

Weak surfaces are defined as mortar-rich, rain-damaged, uncured, or 
containing exposed voids or deleterious materials. Concrete surfaces with 
weak surfaces less than 1/4 inch thick must be diamond ground to remove the 
weak surface. Surfaces containing weak surfaces greater than 1/4 inch thick 
must be removed and replaced or mitigated in a manner acceptable to the 
Contracting Officer.

3.12.3   Failure of Quality Assurance Test Results

Proposed mitigation efforts by the Contractor must be approved by the 
Contracting Officer prior to proceeding.

        -- End of Section --
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SECTION 31 00 00

EARTHWORK
08/08

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

AMERICAN ASSOCIATION OF STATE HIGHWAY AND TRANSPORTATION OFFICIALS 
(AASHTO)

AASHTO T 180 (2015) Standard Method of Test for 
Moisture-Density Relations of Soils Using 
a 4.54-kg (10-lb) Rammer and a 457-mm 
(18-in.) Drop

AASHTO T 224 (2010) Standard Method of Test for 
Correction for Coarse Particles in the 
Soil Compaction Test

ASTM INTERNATIONAL (ASTM)

ASTM C136/C136M (2014) Standard Test Method for Sieve 
Analysis of Fine and Coarse Aggregates

ASTM D1140 (2014) Amount of Material in Soils Finer 
than the No. 200 (75-micrometer) Sieve

ASTM D1556/D1556M (2015) Standard Test Method for Density 
and Unit Weight of Soil in Place by 
Sand-Cone Method

ASTM D1557 (2012; E 2015) Standard Test Methods for 
Laboratory Compaction Characteristics of 
Soil Using Modified Effort (56,000 
ft-lbf/ft3) (2700 kN-m/m3)

ASTM D2487 (2011) Soils for Engineering Purposes 
(Unified Soil Classification System)

ASTM D422 (1963; R 2007; E 2014; E 2014) 
Particle-Size Analysis of Soils

ASTM D4318 (2010; E 2014) Liquid Limit, Plastic 
Limit, and Plasticity Index of Soils

ASTM D6938 (2015) Standard Test Method for In-Place 
Density and Water Content of Soil and 
Soil-Aggregate by Nuclear Methods (Shallow 
Depth)

ASTM D698 (2012; E 2014; E 2015) Laboratory 
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Compaction Characteristics of Soil Using 
Standard Effort (12,400 ft-lbf/cu. ft. 
(600 kN-m/cu. m.))

U.S. ENVIRONMENTAL PROTECTION AGENCY (EPA)

EPA 600/4-79/020 (1983) Methods for Chemical Analysis of 
Water and Wastes

EPA SW-846.3-3 (1999, Third Edition, Update III-A) Test 
Methods for Evaluating Solid Waste: 
Physical/Chemical Methods

1.2   DEFINITIONS

1.2.1   Satisfactory Materials

Satisfactory materials comprise any materials classified by ASTM D2487 as 
GW, GP, GM, GP-GM, GW-GM, GC, GP-GC, GM-GC, SW, SP, .  Satisfactory 
materials for grading comprise stones less than 8 inches, except for fill 
material for pavements and railroads which comprise stones less than 3 
inches in any dimension.

1.2.2   Unsatisfactory Materials

Materials which do not comply with the requirements for satisfactory 
materials are unsatisfactory.  Unsatisfactory materials also include 
man-made fills; trash; refuse; backfills from previous construction; and 
material classified as satisfactory which contains root and other organic 
matter or frozen material.  Notify the Contracting Officer when 
encountering any contaminated materials.

1.2.3   Cohesionless and Cohesive Materials

Cohesionless materials include materials classified in ASTM D2487 as GW, 
GP, SW, and SP.  Cohesive materials include materials classified as GC, SC, 
ML, CL, MH, and CH.  Materials classified as GM and SM will be identified 
as cohesionless only when the fines are nonplastic.  Perform testing, 
required for classifying materials, in accordance with ASTM D4318, 
ASTM C136/C136M, ASTM D422, and ASTM D1140.

1.2.4   Degree of Compaction

Degree of compaction required, except as noted in the second sentence, is 
expressed as a percentage of the maximum density obtained by the test 
procedure presented in ASTM D1557 abbreviated as a percent of laboratory 
maximum density.  Since ASTM D1557 applies only to soils that have 30 
percent or less by weight of their particles retained on the 3/4 inch 
sieve, express the degree of compaction for material having more than 30 
percent by weight of their particles retained on the 3/4 inch sieve as a 
percentage of the maximum density in accordance with AASHTO T 180 and 
corrected with AASHTO T 224.  To maintain the same percentage of coarse 
material, use the "remove and replace"  procedure as described in NOTE 8 of 
Paragraph 7.2 in AASHTO T 180.

1.2.5   Topsoil

Material suitable for topsoils obtained from offsite areas is defined as:  
Natural, friable soil representative of productive, well-drained soils in 

SECTION 31 00 00  Page 2



General Pavement Repairs 1389753

the area, free of subsoil, stumps, rocks larger than one inch diameter, 
brush, weeds, toxic substances, and other material detrimental to plant 
growth.  Amend topsoil pH range to obtain a pH of 5.5 to 7.

1.2.6   Hard/Unyielding Materials

Hard/Unyielding materials comprise weathered rock, dense consolidated 
deposits, or conglomerate materials which are not included in the 
definition of "rock" with stones greater than 3 inch in any dimension or as 
defined by the pipe manufacturer, whichever is smaller.  These materials 
usually require the use of heavy excavation equipment, ripper teeth, or 
jack hammers for removal.

1.2.7   Rock

Solid homogeneous interlocking crystalline material with firmly cemented, 
laminated, or foliated masses or conglomerate deposits, neither of which 
can be removed without systematic drilling and blasting, drilling and the 
use of expansion jacks or feather wedges, or the use of backhoe-mounted 
pneumatic hole punchers or rock breakers; also large boulders, buried 
masonry, or concrete other than pavement exceeding 1/2 cubic yard in 
volume.  Removal of hard material will not be considered rock excavation 
because of intermittent drilling and blasting that is performed merely to 
increase production.

1.2.8   Unstable Material

Unstable materials are too wet to properly support the utility pipe, 
conduit, or appurtenant structure.

1.2.9   Select Granular Material

1.2.9.1   General Requirements

Select granular material consist of materials classified as GW, GP, SW, SP, 
or  by ASTM D2487 where indicated.  

1.2.10   Initial Backfill Material

Initial backfill consists of select granular material or satisfactory 
materials free from rocks 3 inches or larger in any dimension or free from 
rocks of such size as recommended by the pipe manufacturer, whichever is 
smaller.  When the pipe is coated or wrapped for corrosion protection, free 
the initial backfill material of stones larger than 1.5 inches in any 
dimension or as recommended by the pipe manufacturer, whichever is smaller.

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval. Submittals with an "S" are for inclusion in the Sustainability 
Notebook, in conformance to Section 01 33 29 SUSTAINABILITY REPORTING.  
Submit the following in accordance with Section 01 33 00 SUBMITTAL 
PROCEDURES:

SD-01 Preconstruction Submittals

Shoring; G
Dewatering Work Plan; G
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Blasting; G

SD-03 Product Data

Utilization of Excavated Materials; G
Rock Excavation
Opening of any Excavation or Borrow Pit
Shoulder Construction

SD-06 Test Reports

Testing

Borrow Site Testing

  Within 24 hours of conclusion of physical tests, submit 3 copies 
of test results, including calibration curves and results of 
calibration tests.

SD-07 Certificates

Testing

PART 2   PRODUCTS

2.1   REQUIREMENTS FOR OFFSITE SOILS

Test offsite soils brought in for use as backfill for Total Petroleum 
Hydrocarbons (TPH), Benzene, Toluene, Ethyl Benzene, and Xylene (BTEX) and 
full Toxicity Characteristic Leaching Procedure (TCLP) including 
ignitability, corrosivity and reactivity.  Backfill shall contain a maximum 
of 100 parts per million (ppm) of total petroleum hydrocarbons (TPH) and a 
maximum of 10 ppm of the sum of Benzene, Toluene, Ethyl Benzene, and Xylene 
(BTEX) and shall pass the TCPL test.  Determine TPH concentrations by using 
EPA 600/4-79/020 Method 418.1.  Determine BTEX concentrations by using 
EPA SW-846.3-3 Method 5030/8020.  Perform TCLP in accordance with 
EPA SW-846.3-3 Method 1311.  Provide Borrow Site Testing for TPH, BTEX and 
TCLP from a composite sample of material from the borrow site, with at 
least one test from each borrow site.  Do not bring material onsite until 
tests have been approved by the Contracting Officer.

PART 3   EXECUTION

3.1   STRIPPING OF TOPSOIL

Where indicated or directed, strip topsoil to a depth of 4 inches.  Spread 
topsoil on areas already graded and prepared for topsoil, or transported 
and deposited in stockpiles convenient to areas that are to receive 
application of the topsoil later, or at locations indicated or specified.  
Keep topsoil separate from other excavated materials, brush, litter, 
objectionable weeds, roots, stones larger than 2 inches in diameter, and 
other materials that would interfere with planting and maintenance 
operations.  Remove from the site any surplus of topsoil from excavations 
and gradings.

3.2   GENERAL EXCAVATION

Perform excavation of every type of material encountered within the limits 
of the project to the lines, grades, and elevations indicated and as 
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specified.  Perform the grading in accordance with the typical sections 
shown and the tolerances specified in paragraph FINISHING.  Transport 
satisfactory excavated materials and place in fill or embankment within the 
limits of the work.  Excavate unsatisfactory materials encountered within 
the limits of the work below grade and replace with satisfactory materials 
as directed.  Include such excavated material and the satisfactory material 
ordered as replacement in excavation.  Dispose surplus satisfactory 
excavated material not required for fill or embankment in areas approved 
for surplus material storage or designated waste areas.  Dispose 
unsatisfactory excavated material in designated waste or spoil areas.  
During construction, perform excavation and fill in a manner and sequence 
that will provide proper drainage at all times.  Excavate material required 
for fill or embankment in excess of that produced by excavation within the 
grading limits  from other approved areas selected by the Contractor as 
specified.

3.2.1   Drainage Structures

Make excavations to the lines, grades, and elevations shown, or as 
directed.  Provide trenches and foundation pits of sufficient size to 
permit the placement and removal of forms for the full length and width of 
structure footings and foundations as shown.  Clean rock or other hard 
foundation material of loose debris and cut to a firm, level, stepped, or 
serrated surface.  Remove loose disintegrated rock and thin strata.  Do not 
disturb the bottom of the excavation when concrete or masonry is to be 
placed in an excavated area.  Do not excavate to the final grade level 
until just before the concrete or masonry is to be placed.  Where pile 
foundations are to be used, stop the excavation of each pit at an elevation 
1 foot above the base of the footing, as specified, before piles are 
driven.  After the pile driving has been completed, remove loose and 
displaced material and complete excavation, leaving a smooth, solid, 
undisturbed surface to receive the concrete or masonry.

3.2.2   Drainage

Provide for the collection and disposal of surface and subsurface water 
encountered during construction.  Completely drain construction site during 
periods of construction to keep soil materials sufficiently dry.  Construct 
storm drainage features (ponds/basins) at the earliest stages of site 
development, and throughout construction grade the construction area to 
provide positive surface water runoff away from the construction activity 
and provide temporary ditches, swales, and other drainage features and 
equipment as required to maintain dry soils.  When unsuitable working 
platforms for equipment operation and unsuitable soil support for 
subsequent construction features develop, remove unsuitable material and 
provide new soil material as specified herein.  It is the responsibility of 
the Contractor to assess the soil and ground water conditions presented by 
the plans and specifications and to employ necessary measures to permit 
construction to proceed.

3.2.3   Dewatering

Control groundwater flowing toward or into excavations to prevent sloughing 
of excavation slopes and walls, boils, uplift and heave in the excavation 
and to eliminate interference with orderly progress of construction.  Do 
not permit French drains, sumps, ditches or trenches within 3 feet of the 
foundation of any structure, except with specific written approval, and 
after specific contractual provisions for restoration of the foundation 
area have been made.  Take control measures by the time the excavation 
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reaches the water level in order to maintain the integrity of the in situ 
material.  While the excavation is open, maintain the water level 
continuously, at least 1 feet below the working level.  

3.2.4   Underground Utilities

The Contractor is responsible for movement of construction machinery and 
equipment over pipes and utilities during construction.  Report damage to 
utility lines or subsurface construction immediately to the Contracting 
Officer.

3.2.5   Structural Excavation

Ensure that footing subgrades have been inspected and approved by the 
Contracting Officer prior to concrete placement.  Excavate to bottom of 
pile cap prior to placing or driving piles, unless authorized otherwise by 
the Contracting Officer.  Backfill and compact over excavations and changes 
in grade due to pile driving operations to 95 percent of ASTM D698 maximum 
density.

3.3   OPENING AND DRAINAGE OF EXCAVATION 

Notify the Contracting Officer sufficiently in advance of the opening of 
any excavation or borrow pit  to permit elevations and measurements of the 
undisturbed ground surface to be taken.  Except as otherwise permitted,  
excavation areas providing adequate drainage.  Transport overburden and 
other spoil material to designated spoil areas or otherwise dispose of as 
directed.    Ensure that excavation of any area,  or dumping of spoil 
material results in minimum detrimental effects on natural environmental 
conditions.

3.4   SHORING

3.4.1   General Requirements

Submit a Shoring and Sheeting plan for approval 15 days prior to starting 
work.  Submit drawings and calculations, certified by a registered 
professional engineer, describing the methods for shoring and sheeting of 
excavations.  Finish shoring, including sheet piling, and install as 
necessary to protect workmen, banks, adjacent paving, structures, and 
utilities.  Remove shoring, bracing, and sheeting as excavations are 
backfilled, in a manner to prevent caving.

3.5   GRADING AREAS

Where indicated, divide work into grading areas within which satisfactory 
excavated material will be placed in embankments, fills, and required 
backfills.  Do not haul satisfactory material excavated in one grading area 
to another grading area except when so directed in writing.  Place and 
grade stockpiles of satisfactory and unsatisfactory and wasted materials as 
specified.  Keep stockpiles in a neat and well drained condition, giving 
due consideration to drainage at all times.  Clear, grub, and seal by 
rubber-tired equipment, the ground surface at stockpile locations; 
separately stockpile excavated satisfactory and unsatisfactory materials.  
Protect stockpiles of satisfactory materials from contamination which may 
destroy the quality and fitness of the stockpiled material.  If the 
Contractor fails to protect the stockpiles, and any material becomes 
unsatisfactory, remove and replace such material with satisfactory material 
from approved sources.

SECTION 31 00 00  Page 6



General Pavement Repairs 1389753

3.6   GROUND SURFACE PREPARATION

3.6.1   General Requirements

Remove and replace unsatisfactory material with satisfactory materials, as 
directed by the Contracting Officer, in surfaces to receive fill or in 
excavated areas.  Scarify the surface to a depth of 6 inches before the 
fill is started.  Plow, step, bench, or break up sloped surfaces steeper 
than 1 vertical to 4 horizontal so that the fill material will bond with 
the existing material.  When subgrades are less than the specified density, 
break up the ground surface to a minimum depth of 6 inches, pulverizing, 
and compacting to the specified density.  When the subgrade is part fill 
and part excavation or natural ground, scarify the excavated or natural 
ground portion to a depth of 12 inches and compact it as specified for the 
adjacent fill.

3.6.2   Frozen Material

Do not place material on surfaces that are muddy, frozen, or contain 
frost.  Finish compaction by sheepsfoot rollers, pneumatic-tired rollers, 
steel-wheeled rollers, or other approved equipment well suited to the soil 
being compacted.  Moisten material as necessary to provide the moisture 
content that will readily facilitate obtaining the specified compaction 
with the equipment used.

3.7   UTILIZATION OF EXCAVATED MATERIALS

Dispose unsatisfactory materials removing from excavations into designated 
waste disposal or spoil areas.  Use satisfactory material removed from 
excavations, insofar as practicable, in the construction of fills, 
embankments, subgrades, shoulders, bedding (as backfill), and for similar 
purposes.  Submit procedure and location for disposal of unused 
satisfactory material.  .  Do not waste any satisfactory excavated material 
without specific written authorization.  Dispose of satisfactory material, 
authorized to be wasted, in designated areas approved for surplus material 
storage or designated waste areas as directed.  Clear and grub newly 
designated waste areas on Government-controlled land before disposal of 
waste material thereon.  Stockpile and use coarse rock from excavations for 
constructing slopes or embankments adjacent to streams, or sides and 
bottoms of channels and for protecting against erosion.  Do not dispose 
excavated material to obstruct the flow of any stream, endanger a partly 
finished structure, impair the efficiency or appearance of any structure, 
or be detrimental to the completed work in any way.

3.8   BACKFILLING AND COMPACTION

Place backfill adjacent to any and all types of structures, in successive 
horizontal layers of loose materia not more than 8 inches in depth.  
Compact to at least 90 percent laboratory maximum density for cohesive 
materials or 95 percent laboratory maximum density for cohesionless 
materials, to prevent wedging action or eccentric loading upon or against 
the structure.  Backfill material must be within the range of -2 to +2 
percent of optimum moisture content at the time of compaction.

Prepare ground surface on which backfill is to be placed and provide 
compaction requirements for backfill materials in conformance with the 
applicable portions of paragraphs GROUND SURFACE PREPARATION.  Finish 
compaction by sheepsfoot rollers, pneumatic-tired rollers, steel-wheeled 
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rollers, vibratory compactors, or other approved equipment.

3.8.1   Trench Backfill

Backfill trenches to the grade shown.  

3.8.1.1   Replacement of Unyielding Material

Replace unyielding material removed from the bottom of the trench with 
select granular material or initial backfill material.

3.8.1.2   Replacement of Unstable Material

Replace unstable material removed from the bottom of the trench or 
excavation with select granular material placed in layers not exceeding 6 
inches loose thickness.

3.8.1.3   Final Backfill

Fill the remainder of the trench, except for special materials for 
roadways, railroads and airfields, with satisfactory material.  Place 
backfill material and compact as follows:

3.8.1.3.1   Roadways, Railroads, and Airfields

Place backfill up to the required elevation as specified.  Do not permit 
water flooding or jetting methods of compaction.

3.8.1.3.2   Sidewalks, Turfed or Seeded Areas and Miscellaneous Areas

Deposit backfill in layers of a maximum of 12 inches loose thickness, and 
compact it to 85 percent maximum density for cohesive soils and 90 percent 
maximum density for cohesionless soils.  Apply this requirement to all 
other areas not specifically designated above.

3.8.2   Backfill for Appurtenances

After the manhole, catchbasin, inlet, or similar structure has been 
constructed , place backfill in such a manner that the structure is not be 
damaged by the shock of falling earth.  Deposit the backfill material, 
compact it as specified for final backfill, and bring up the backfill 
evenly on all sides of the structure to prevent eccentric loading and 
excessive stress.

3.9   SPECIAL REQUIREMENTS

Special requirements for both excavation and backfill relating to the 
specific utilities are as follows:

3.10   SUBGRADE PREPARATION

3.10.1   Proof Rolling

Finish proof rolling on an exposed subgrade free of surface water (wet 
conditions resulting from rainfall) which would promote degradation of an 
otherwise acceptable subgrade.  proof roll the existing subgrade with six 
passes of a 15 ton, pneumatic-tired roller.  Operate the roller in a 
systematic manner to ensure the number of passes over all areas, and at 
speeds between 2-1/2 to 3-1/2 mph.  When proof rolling, provide one-half of 
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the passes made with the roller in a direction perpendicular to the other 
passes.  Notify the Contracting Officer a minimum of 3 days prior to proof 
rolling.  Perform proof rolling in the presence of the Contracting 
Officer.  Undercut rutting or pumping of material as directed by the 
Contracting Officer and replace with fill and backfill material.  

3.10.2   Construction

Shape subgrade to line, grade, and cross section, and compact as 
specified.  Include plowing, disking, and any moistening or aerating 
required to obtain specified compaction for this operation.  Remove soft or 
otherwise unsatisfactory material and replace with satisfactory excavated 
material or other approved material as directed.  Excavate rock encountered 
in the cut section to a depth of 6 inches below finished grade for the 
subgrade.  Bring up low areas resulting from removal of unsatisfactory 
material or excavation of rock to required grade with satisfactory 
materials, and shape the entire subgrade to line, grade, and cross section 
and compact as specified.  After rolling, the surface of the subgrade for 
roadways shall not show deviations greater than 1/2 inch when tested with a 
12-foot straightedge applied both parallel and at right angles to the 
centerline of the area. Do not vary the elevation of the finish subgrade 
more than 0.05 foot from the established grade and cross section.

3.10.3   Compaction

Finish compaction by sheepsfoot rollers, pneumatic-tired rollers, 
steel-wheeled rollers, vibratory compactors, or other approved equipment.  
Except for paved areas and railroads, compact each layer of the embankment 
to at least 95 percent of laboratory maximum density.

3.10.3.1   Subgrade for Pavements

Compact subgrade for pavements to at least 95 percentage laboratory maximum 
density for the depth below the surface of the pavement shown.  When more 
than one soil classification is present in the subgrade, thoroughly blend, 
reshape, and compact the top of subgrade.

3.11   FINISHING

Finish the surface of excavations, embankments, and subgrades to a smooth 
and compact surface in accordance with the lines, grades, and cross 
sections or elevations shown.  Provide the degree of finish for graded 
areas within 0.1 foot of the grades and elevations indicated except that 
the degree of finish for subgrades specified in paragraph SUBGRADE 
PREPARATION.  Finish gutters and ditches in a manner that will result in 
effective drainage.  Finish the surface of areas to be turfed from 
settlement or washing to a smoothness suitable for the application of 
turfing materials.  Repair graded, topsoiled, or backfilled areas prior to 
acceptance of the work, and re-established grades to the required 
elevations and slopes.

3.11.1   Subgrade and Embankments

During construction, keep embankments and excavations shaped and drained.  
Maintain ditches and drains along subgrade to drain effectively at all 
times.  Do not disturb the finished subgrade by traffic or other 
operation.  Protect and maintain the finished subgrade in a satisfactory 
condition until ballast, subbase, base, or pavement is placed.  Do not 
permit the storage or stockpiling of materials on the finished subgrade.  
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Do not lay subbase, base course, ballast, or pavement until the subgrade 
has been checked and approved, and in no case place subbase, base, 
surfacing, pavement, or ballast on a muddy, spongy, or frozen subgrade.

3.12   PLACING TOPSOIL

On areas to receive topsoil, prepare the compacted subgrade soil to a 2 
inches depth for bonding of topsoil with subsoil.  Spread topsoil evenly to 
a thickness of 4 inch and grade to the elevations and slopes shown.  Do not 
spread topsoil when frozen or excessively wet or dry.  Obtain material 
required for topsoil in excess of that produced by excavation within the 
grading limits from offsite areas.

3.13   TESTING

Perform testing by a Corps validated commercial testing laboratory or the 
Contractor's validated testing facility.  Submit qualifications of the 
Corps validated commercial testing laboratory or the Contractor's validated 
testing facilities.  If the Contractor elects to establish testing 
facilities, do not permit work requiring testing until the Contractor's 
facilities have been inspected, Corps validated and approved by the 
Contracting Officer.

a.  Determine field in-place density in accordance with ASTM D1556/D1556M.  
When test results indicate, as determined by the Contracting Officer, 
that compaction is not as specified, remove the material, replace and 
recompact to meet specification requirements.

c.  Perform tests on recompacted areas to determine conformance with 
specification requirements.  Appoint a registered professional civil 
engineer to certify inspections and test results.  These certifications 
shall state that the tests and observations were performed by or under 
the direct supervision of the engineer and that the results are 
representative of the materials or conditions being certified by the 
tests.  The following number of tests, if performed at the appropriate 
time, will be the minimum acceptable for each type operation.

3.13.1   Fill and Backfill Material Gradation

One test per 500 cubic yards stockpiled or in-place source material.  
Determine gradation of fill and backfill material in accordance with 
ASTM C136/C136M.

3.13.2   In-Place Densities

a.  One test per 500 linear feet, or fraction thereof, of each lift of 
embankment or backfill for roads.

3.13.3   Check Tests on In-Place Densities

If ASTM D6938 is used, check in-place densities by ASTM D1556/D1556M as 
follows:

c.  One check test per lift for each 500 linear feet, or fraction thereof, 
of embankment or backfill for roads.
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3.13.4   Moisture Contents

In the stockpile, excavation, or borrow areas, perform a minimum of two 
tests per day per type of material or source of material being placed 
during stable weather conditions.  During unstable weather, perform tests 
as dictated by local conditions and approved by the Contracting Officer.

3.13.5   Optimum Moisture and Laboratory Maximum Density

Perform tests for each type material or source of material  to determine 
the optimum moisture and laboratory maximum density values.  One 
representative test per 500 cubic yards of fill and backfill, or when any 
change in material occurs which may affect the optimum moisture content or 
laboratory maximum density.

3.13.6   Tolerance Tests for Subgrades

Perform continuous checks on the degree of finish specified in paragraph 
SUBGRADE PREPARATION during construction of the subgrades.

3.14   DISPOSITION OF SURPLUS MATERIAL

Remove surplus material or other soil material not required or suitable for 
filling or backfilling, and brush, refuse, stumps, roots, and timber from 
Government property to an approved location  .

        -- End of Section --
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1. Each location of the Portable Gauge use, including major features such as walls, 
bulkheads, tanks, walkways or passageways that may provide shielding or difficulty in 
controlling the area.  (Diagram attached) 
 
 

 
 

E. Review/Approval: 
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Contracting Officer Name (Printed)  Signature  Date 
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SECTION 32 01 13

BITUMINOUS SEAL AND FOG COATS
08/08

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

AMERICAN ASSOCIATION OF STATE HIGHWAY AND TRANSPORTATION OFFICIALS 
(AASHTO)

AASHTO M 226 (1980; R 2008) Standard Specification for 
Viscosity-Graded Asphalt Cement

AASHTO T 40 (2002; R 2006) Sampling Bituminous 
Materials

ASTM INTERNATIONAL (ASTM)

ASTM C131/C131M (2014) Standard Test Method for Resistance 
to Degradation of Small-Size Coarse 
Aggregate by Abrasion and Impact in the 
Los Angeles Machine

ASTM C136/C136M (2014) Standard Test Method for Sieve 
Analysis of Fine and Coarse Aggregates

ASTM C142/C142M (2010) Standard Test Method for Clay Lumps 
and Friable Particles in Aggregates

ASTM C29/C29M (2009) Standard Test Method for Bulk 
Density ("Unit Weight") and Voids in 
Aggregate

ASTM D140/D140M (2015) Standard Practice for Sampling 
Bituminous Materials

ASTM D2397/D2397M (2013) Standard Specification for Cationic 
Emulsified Asphalt

ASTM D2995 (1999; R 2009) Determining Application 
Rate of Bituminous Distributors

ASTM D3381/D3381M (2013) Viscosity-Graded Asphalt Cement for 
Use in Pavement Construction

ASTM D3625/D3625M (2012) Standard Practice for Effect of 
Water on Bituminous-Coated Aggregate Using 
Boiling Water

ASTM D4791 (2010) Flat Particles, Elongated 
Particles, or Flat and Elongated Particles 
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in Coarse Aggregate

ASTM D75/D75M (2014) Standard Practice for Sampling 
Aggregates

ASTM D977 (2013; E 2014) Emulsified Asphalt

U.S. FEDERAL HIGHWAY ADMINISTRATION (FHWA)

MUTCD (2009) Manual on Uniform Traffic Control 
Devices

1.2   SYSTEM DESCRIPTION

1.2.1   Equipment, Plant and Tools

Equipment, plant and tools used in the work are subject to approval and 
shall be maintained in a satisfactory working condition at all times.  
Provide equipment which is adequate and has the capability of producing the 
results specified.  Provide calibrated equipment, such as asphalt 
distributors, scales, batching equipment, spreaders and similar equipment, 
that has been recalibrated by an approved calibration laboratory within 12 
months prior to commencing work .  Submit an equipment list with 
calibration reports.

1.2.2   Bituminous Distributors

Provide distributors that have pneumatic tires of sufficient size and 
number to prevent rutting, shoving, or otherwise damaging any part of the 
pavement structure.  Design and equip the distributor to distribute the 
bituminous material in a uniform double or triple lap at the specified 
temperature, at readily determined and controlled rates from 0.05 to 2.0 
gallons/square yard, with a pressure range of 25 to 75 psi with an 
allowable variation from the specified rate of not more than plus or minus 
5 percent, and at variable widths.  Include in the distributor equipment a 
separate power unit for the bitumen pump, full-circulation spray bars, 
tachometer, pressure gauges, volume-measuring devices, adequate heaters for 
heating of materials to the proper application temperature, a thermometer 
for reading the temperature of tank contents, and a hand-held hose 
attachment suitable for applying bituminous material manually to areas 
inaccessible to the distributor.  Equip the distributor to circulate and 
agitate the bituminous material during the heating process.  Provide 
distributor with an adjustable, both horizontally and vertically, spray 
nozzle bar.  Make normal width of bar application at least 12 feet, with 
provisions for lesser or larger width when necessary.  Equip distributor 
with a meter having a dial registering feet of travel/min.  Make both dials 
visible to the distributor driver.  Provide a thermometer and well, not in 
contact with any heating tubes, for accurately indicating temperature of 
asphalt emulsion.

1.2.3   Aggregate Spreader

The aggregate-spreading equipment shall be adjustable and capable of 
uniformly spreading aggregate at the specified rate in a single-pass 
operation over the surface to be sealed.

1.2.4   Pneumatic-Tired Roller

Provide a pneumatic-tired roller of sufficient size to seat the cover 
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aggregate into the bituminous material without fracturing the aggregate 
particles.  The rollers shall have a total compacting width of not less than
 5 feet.  The gross weight shall be adjustable within 200 to 350 psi of 
compacting width.

1.2.5   Power Brooms and Power Blowers

Provide power brooms and power blowers suitable for cleaning surfaces to be 
treatedor which the seal coat is to be applied.

1.2.6   Scales

Use scales of sufficient size and capacity to accommodate all trucks 
hauling aggregates in the job.  All scales shall be tested and approved by 
an inspector of the state inspection bureau charged with scales inspection 
within the State in which the project is located.  If an official of the 
inspection bureau is not available, test the scales in accordance with the 
State specifications in the presence of the Contracting Officer.  Keep the 
necessary number of standard weights on hand at all times for testing the 
scales.

1.2.7   Weighhouse

Provide a weatherproof weighhouse, constructed in a manner that will afford 
adequate protection for the recording devices on the scales, of a suitable 
size with one sliding window facing the scales platform, one end window, 
and a desk-type area at least 2 feet wide by 6 feet long.

1.2.8   Storage Tanks

Provide tanks capable of heating the bituminous material, under effective 
and positive control at all times, to the required temperature.  Accomplish 
heating by steam coils, hot oil, or electricity.  Affix to the tank an 
armored thermometer with a range from 100 to 300 degrees F so that the 
temperature of the bituminous material may be read at all times.

1.2.9   Power Rollers

Provide self-propelled tandem and three-wheel type rollers, weighing not 
less than 5 tons and suitable for rolling bituminous pavements.  The wheels 
of the rollers shall be equipped with adjustable scrapers.  Equip the 
rollers with water tanks and sprinkling apparatus for keeping the wheels 
wet in order to prevent adherence of the bituminous material to the wheels.

1.2.10   Single-Pass, Surface-Treatment Machines

Provide machines capable of spraying bituminous material and spreading 
aggregate in one pass; of distributing the bituminous material uniformly, 
at even heat, and in controlled amounts; and immediately spreading 
aggregates uniformly, in controlled amounts, over the surface to be sealed.

1.2.11   Vacuum Sweepers for Fog Seal

Provide self-propelled, vacuum pickup sweeper capable of removing loose 
sand, water, and debris from pavement surface.

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
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submittals not having a "G" designation are for Contractor Quality Control 
approval. Submittals with an "S" are for inclusion in the Sustainability 
Notebook, in conformance to Section 01 33 29 SUSTAINABILITY REPORTING.  
Submit the following in accordance with Section 01 33 00 SUBMITTAL 
PROCEDURES:

SD-03 Product Data

Waybills and Delivery Tickets
Equipment List
Inspection Reports

SD-04 Samples

Bituminous Materials
Aggregates
Fog Seal; G

SD-06 Test Reports

Tests

1.4   QUALITY ASSURANCE

Perform sampling and testing using an approved commercial testing 
laboratory or facilities furnished by the Contractor.  No work requiring 
testing will be permitted until the facilities have been inspected and 
approved.  The first inspection will be at the expense of the Government.  
Costs incurred for any subsequent inspection will be charged to the 
Contractor.  Perform tests in sufficient numbers, and at the location and 
times directed, to ensure that the materials meet specified requirements.

1.4.1   Samples

Take aggregate samples for laboratory tests in accordance with ASTM D75/D75M.  
Take samples of bituminous material in accordance with AASHTO T 40 or 
ASTM D140/D140M.

1.4.2   Aggregates Source

Select sources from which aggregates are to be obtained and notify the 
Contracting Officer within 15 days after the award of the Contract.  Submit 
a 50 pound sample of aggregate for each aggregate size.  Perform tests for 
the evaluation of aggregates by using an approved commercial laboratory at 
no expense to the Government.  Tests for determining the suitability of 
aggregate shall include, but not limited to:  gradation in accordance with 
ASTM C136/C136M, abrasion resistance in accordance with ASTM C131/C131M, 
clay lumps and friable particles in accordance with ASTM C142/C142M, unit 
weight and voids in accordance with ASTM C29/C29M, and flat and elongated 
particles in accordance with ASTM D4791.  The use of an antistripping agent 
is subject to approval by the Contracting Officer.

1.4.3   Bituminous Material Source

Select sources from which bituminous materials are to be obtained and 
notify the Contracting Officer within 15 days after the award of the 
contract.  From each source of supply, submit a one gallon sample of 
bituminous material.
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1.4.4   Equipment Calibration

Furnish all equipment, materials and labor necessary to calibrate the 
bituminous distributor and the aggregate spreader.  Perform all 
calibrations with the approved job materials and prior to applying the 
specified coatings to the prepared surface.  Perform calibration of the 
bituminous distributor in accordance with ASTM D2995.  Inspect all 
equipment prior to application of fog seal.  Perform work to calibrate tank 
and measuring devices of the distributor.  Perform inspection and 
calibration at the beginning of the work and at least once a day during 
construction.

1.5   DELIVERY, STORAGE, AND HANDLING

Deliver emulsified asphalt (fog seal) to the site in a homogenous and 
undamaged condition.  Inspect the materials for contamination and damage.  
Unload and store the materials with a minimum of handling.  Protect stored 
aggregate from contamination and segregation.  Replace defective or damaged 
materials.

1.6   ENVIRONMENTAL REQUIREMENTS

Apply the coating when the existing surface is dry, and when the weather is 
not foggy, rainy, or when the wind velocity will prevent the uniform 
application of the bitumen or aggregates.  Apply fog seal when atmospheric 
temperature is above 50 degrees F and rising or when pavement temperature 
is above 60 degrees F, unless otherwise directed.

PART 2   PRODUCTS

2.1   BITUMINOUS MATERIAL FOR SEAL COAT

Bituminous material shall conform to AASHTO M 226 or ASTM D3381/D3381M, .

2.2   AGGREGATE FOR SEAL COAT

Provide aggregate consisting of crushed stone, crushed gravel, crushed 
slag, sand and screenings.  The moisture content of the aggregate shall be 
such that the aggregate will readily bond with the bituminous material.  
Drying may be required, as directed.  The aggregate shall conform to the 
gradation shown in TABLE I.  The aggregate gradation shall be allowed the 
tolerances given in TABLE II.

TABLE I.  AGGREGATE GRADATIONS
(Percent by Weight Passing Square-Mesh Sieves)

Sieve Size Gradation No. 1 Gradation No. 2 Gradation No. 3

1/2 inch 100 --- ---

3/8 in 85-100 100 ---

No. 4 10-30 85-100 100

No. 8 0-10 10-40 10-40

No. 16 0-5 0-10 0-10
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TABLE I.  AGGREGATE GRADATIONS
(Percent by Weight Passing Square-Mesh Sieves)

Sieve Size Gradation No. 1 Gradation No. 2 Gradation No. 3

No. 50 --- 0-5 0-5

TABLE II.  AGGREGATE GRADATION TOLERANCES

Material Tolerances

Aggregate passing the 3/8 inch 
sieve and larger sieves

Plus or minus 5 percent

Aggregate passing the No. 4 and 
smaller sieves

Plus or minus 3 percent

2.2.1   Coarse Aggregate

Coarse aggregate shall consist of clean, sound, durable particles meeting 
the following requirements.

2.2.1.1   Film Retention

The aggregate shall exhibit not less than 95 percent retention of 
bituminous film.

2.2.1.2   Particle Shapes

The quantity of flat and elongated particles on any sieve shall not exceed 
20 percent by weight when determined in accordance with ASTM D4791.  A flat 
particle is one having a ratio of width to thickness greater than 3; an 
elongated particle is one having a ratio of length to width greater than 3.

2.2.1.3   Weight Loss

The percent weight loss shall not exceed 40 after 500 revolutions, as 
determined in accordance with ASTM C131/C131M.

2.2.1.4   Friable Particles

The amount of friable particles shall not exceed 0.1 percent of the total 
weight of aggregate sample when tested in accordance with ASTM C142/C142M.

2.2.1.5   Crushed Slag

The dry weight of crushed slag shall not be less than 75 pcf, as determined 
in accordance with ASTM C29/C29M.

2.2.1.6   Crushed Aggregate

Crushed aggregate retained on the No. 4 sieve and each coarser sieve shall 
contain at least 75 percent by weight of crushed pieces having one or more 
fractured faces with the area of each face equal to at least 75 percent of 
the smaller midsectional area of the aggregate particle.  When two 
fractures are contiguous, the angle between the planes of fractures shall 
be at least 30 degrees to count as two fractured faces.
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2.2.2   Fine Aggregate

Fine aggregate shall consist of clean, sound, durable particles of crushed 
stone, durable particles of crushed stone, slag, or gravel.  The aggregate 
shall meet its requirements for stripping, abrasion resistance and percent 
friable particles as specified for coarse aggregate.

2.3   ANTISTRIPPING AGENT

The use of antistripping agent is subject to prior approval by the 
Contracting Officer.

2.4   EMULSIFIED ASPHALT FOR FOG SEAL

Emulsified asphalt for Fog Seal shall conform to ASTM D977, SS-1 for 
anionic and ASTM D2397/D2397MCSS-1 for cationic materials.  Submit in 
accordance with paragraph titled "Sample Application", for approval and 
selection of one of the trial application rates.

2.5   WATER

Provide fresh, clean, and potable water.

PART 3   EXECUTION

3.1   PREPARATION OF SURFACE

Repair damaged surface and fill cracks before starting work.  Immediately 
before starting work, remove all loose material, dirt, clay, or other 
objectionable material from the surface to be treated with power brooms or 
power blowers, if needed.  Paint firmly bonded to the surface that has the 
chalk removed may remain.  Material removed from the surface shall not be 
mixed with the cover aggregate.  When necessary to achieve a clean surface 
for fog application, flushing with water will be permitted.

3.2   SEAL COAT APPLICATION

3.2.1   Rate

Spread the bituminous material in the quantities shown in TABLE III.  The 
exact quantities within the range specified, which may be varied to suit 
field conditions, will be determined by the Contractor and approved by the 
Contracting Officer prior to use.

TABLE III.  APPLICATION OF MATERIAL
(Quantities Per Square Meter)

Gradation No. Bitumen, gallons Aggregate, pounds

1 0.15-0.20 15-20

2 0.10-0.15 10-15

3 0.10-0.15 10-15

3.2.2   Temperature

 Tar application temperature shall be within the following ranges as 
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directed:

RT-6  80-150 degrees F

RT-7  150-225 degrees F

RT-8  150-225 degrees F

RT-9  150-225 degrees F

RT-10  125-250 degrees F

RT-11  125-250 degrees F

3.2.3   Application of Bituminous Material

Following the preparation and inspection of the pavement surface, apply the 
seal coat material at the specified rates.  Uniformly apply the bituminous 
material in a single pass of the distributor and with either a double or 
triple lap spray over the surface to be sealed.  Spread building paper on 
the surface for a sufficient distance back from the ends of each 
application so that flow through the spray bar may be started and stopped 
on the paper and so that all sprays will be operating at the proper 
pressure on the surface to be sealed.  Immediately after the application, 
remove the building paper.  Properly treat with bituminous material spots 
missed by the distributor.  No smoking, fires, or flames, other than the 
heaters that are a part of the equipment, will be permitted within 25 feet 
of heating, distributing, and transferring operations of bituminous 
material other than bituminous emulsions.  If tar is used, a full-face 
organic vapor-type respirator and protective creams shall be used by 
personnel exposed to fumes.  Protective creams shall not be used as a 
substitute for cover clothing.

3.2.4   Aggregate Application Rate

Spread the aggregate in the quantities shown in TABLE III.  The exact 
quantities within the range specified, which may be varied to suit field 
conditions, will be determined by the Contractor, and approved by the 
Contracting Officer prior to use.  The aggregate weights shown in this 
table are those of aggregate having a specific gravity of 2.65.  If the 
specific gravity of the aggregate to be used is less than 2.55 or greater 
than 2.75, make adjustments in the number of pounds of aggregate required 
per square yard to insure a constant volume of aggregate per square yard of 
treatment.

3.2.5   Application of Aggregate

Spread the specified quantity of cover aggregate uniformly over the 
bituminous material.  Before the bituminous material is applied, sufficient 
aggregate to cover the distributor load of bituminous material shall be on 
trucks at the site of the work.  No bituminous material shall be down more 
than 3 minutes before it is covered with aggregate.  Spreading shall be 
done uniformly with aggregate-spreading equipment.  Trucks spreading 
aggregate shall be operated backwards, covering the bituminous material 
ahead of the truck wheels.  Areas having insufficient cover shall be 
lightly recovered with additional aggregate by hand during the operations 
whenever necessary.
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3.2.6   Rolling and Brooming

Begin rolling operations immediately following the application of cover 
aggregate.  Perform rolling using pneumatic-tired rollers.  Operate the 
rollers at a speed that will not displace the aggregate.  Continue rolling 
until the aggregate is uniformly distributed and keyed into the bituminous 
material.  All surplus aggregate shall be swept off the surface and removed 
not less than 24 hours nor more than 4 days after rolling is completed.

3.3   FIELD QUALITY CONTROL - SEAL COAT

3.3.1   Tests

Perform field tests in sufficient numbers to assure that the specifications 
are being met.  Submit copies of the test results, within 24 hours of the 
completion of the test.  Submit certified copies of the aggregate test 
results, not less than 30 days before the material is required in the work 
and certified copies of the bituminous materials test reports indicating 
compliance with applicable specified requirements, not less than 30 days 
before the material is required in the work.  A copy of the calibration 
test results, before the bituminous distributor and aggregate spreader are 
used on the job.  Testing is the responsibility of the Contractor and shall 
be performed by an approved commercial laboratory.  The following number of 
tests, if performed at the appropriate time, will be the minimum acceptable 
for each type of operation.

3.3.1.1   Gradation

Perform gradation tests in accordance with ASTM C136/C136M. When the source 
of materials is changed or deficiencies are found, the gradation shall be 
repeated and the material already placed shall be retested to determine the 
extent of the unacceptable material.  Replace all in-place unacceptable 
material at no additional expense to the Government.

3.3.1.2   Abrasion Resistance

Perform abrasion resistance tests in accordance with ASTM C131/C131M.  

3.3.1.3   Stripping

Perform stripping test on aggregate from each source, in accordance with 
ASTM D3625/D3625M, prior to incorporation into the work and when the source 
is changed.

3.3.2   Bituminous Material Sample

Obtain a sample of the bituminous material used under the supervision of 
the Contracting Officer.  The sample will be retained by the Government.

3.4   TRIAL APPLICATION - SEAL COAT

Prior to applying the seal coat, place a test section at least 100 feet 
long by 20 feet wide using the approved job materials and roll them in 
accordance with the specified requirements.  Perform tests to determine the 
application rates of the bitumen and aggregate.  If the tests indicate that 
the seal coat test section does not conform to the specification 
requirements, make necessary adjustments to the application equipment and 
to the spreading and rolling procedures, and construct additional test 
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sections for conformance to the specifications.  Where test sections do not 
conform to specification requirements, remove seal coat at no expense to 
the Government; no separate payment will be made for seal coat materials 
and labor, either in placement or removal of any test section.  Perform 
quality control sampling and testing during construction as required in 
paragraph FIELD QUALITY CONTROL above.

3.5   FOG SEAL APPLICATION

3.5.1   Sample Application

Determine the required application rate from a sample installation.  Select 
an area of the prepared pavement at least 300 feet long and as wide as the 
distributor spray bar.  Dilute emulsified asphalt with an equal part of 
water or as recommended by the manufacturer.  Apply the water diluted 
asphalt emulsion in at least three test sections; each a minimum of 100 
feet long.  The trial applications shall be made at the rates of 0.08 , 0.14
 , and 0.20 gallons/square yard.  The trial application rates may be 
modified if approved by the Contracting Officer.  Additional trial 
applications may be made if warranted by pavement surface conditions.  Use 
the rate which has been satisfactorily applied without leaving an excess of 
asphalt residue on the surface and has been approved, for the fog seal.

3.5.2   Application Inspection

Inspect application of fog seal for uniformity.  

3.5.3   Inspection Reports

Furnish a written report citing climatic temperature during application of 
fog seal, emulsion temperature during application, and rate of emulsion 
application.

3.5.4   Application

Following preparation of the surface, apply the water diluted asphalt 
emulsion at the rate determined from the trial application.  Maintain 
application temperature of emulsified asphalt between 75 and 160 degrees F.  
To obtain uniform application of the fog seal at the junction of previous 
and subsequent applications, spread building paper on the surface of the 
applied material for a sufficient distance back from the ends of each 
application so that flow from the spray bar may be started and stopped on 
the paper, and so that all sprayers will operate at full force.  
Immediately after application, remove and properly dispose of the building 
paper.  Treat spots unavoidably missed with the hand spray equipment.  Base 
bids on application of diluted emulsion at 0.14 gsy.  If the actual amount 
required is more or less than 0.14 gsy, an adjustment in the contract price 
will be made as provided by the contract.

3.6   SITE PROTECTION

During applications, protect adjacent buildings, structures, vehicles, 
manhole covers, inlet grates, and trees to prevent being spattered or 
marred.

3.7   TRAFFIC CONTROL

Protect freshly placed coatings from damage by traffic.  Provide sufficient 
warning signs and barricades to prevent traffic over freshly treated 
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surfaces.  Protect treated areas from traffic for at least 24 hours after 
final application of coatings, or for such time as necessary to prevent 
picking up.  Immediately prior to opening to traffic, roll the entire 
treated area with a self-propelled pneumatic-tired roller.  Provide warning 
signs and barricades for proper traffic control, in accordance with MUTCD.

        -- End of Section --
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SECTION 32 01 16.17

COLD MILLING OF BITUMINOUS PAVEMENTS
08/08

PART 1   GENERAL

1.1   UNIT PRICES

1.1.1   Measurement

The quantity of milled pavement will be the number of square yards 
completed and accepted as determined by the Contracting Officer.  Determine 
the number of square yards of milled pavement by measuring the length and 
width of the milled surface within the specified work area.  Measurement to 
determine the area shall be to the closest inch for width and the closest 
foot for length.

1.1.2   Payment

Payment will be to the nearest square yard.  No payment will be made for 
milling outside the specified area of work.

1.2   QUALITY ASSURANCE

1.2.1   Grade

Conform the finished milled surfaces to the lines, grades, and cross 
sections indicated.  The finished milled-pavement surfaces shall vary not 
more than 1/4 inch from the established plan grade line and elevation.  
Finished surfaces at a juncture with other pavements shall coincide with 
the finished surfaces of the abutting pavements.  The deviations from the 
plan grade line and elevation will not be permitted in areas of pavements 
where closer conformance with planned grade and elevation is required for 
the proper functioning of appurtenant structures involved.

1.2.2   Surface Smoothness

Finished surfaces shall not deviate from the testing edge of a straightedge 
more than 1/4 inch in the transverse or longitudinal direction.

1.2.3   Traffic Control

Provide all necessary traffic controls during milling operations.

1.3   ENVIRONMENTAL REQUIREMENTS

Milling shall not be performed when there is accumulation of snow or ice on 
the pavement surface.

PART 2   PRODUCTS

 Not Used
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PART 3   EXECUTION

3.1   EXECUTING EQUIPMENT

3.1.1   Cold-Milling Machine

Provide a cold-milling machine which is self-propelled, capable of milling 
the pavement to a specified depth and smoothness and of establishing grade 
control; with means of controlling transverse slope and dust produced 
during the pavement milling operation.  The machine shall have the ability 
to windrow the millings or cuttings or remove the millings or cuttings from 
the pavement and load them into a truck.  The milling machine shall not 
cause damage to any part of the pavement structure that is not to be 
removed.

3.1.2   Cleaning Equipment

Provide cleaning equipment suitable for removing and cleaning loose 
material from the pavement surface.

3.1.3   Straightedge

Furnish and maintain at the site, in good condition, one 12 foot 
straightedge or other suitable device for each milling machine, for testing 
the finished surface.  Make straightedge available for Government use.  
Straightedges shall be constructed of aluminum or other lightweight metal, 
with blades of box or box-girder cross section with flat bottom reinforced 
to insure rigidity and accuracy.  Straightedges shall have handles to 
facilitate movement on the pavement.

3.2   PREPARATION OF SURFACE

Clean the pavement surface of excessive dirt, clay, or other foreign 
material immediately prior to milling the pavement.

3.3   MILLING OPERATION

A minimum of seven days notice is required, prior to start work, for the 
Contracting Officer to coordinate the milling operation with other 
activities at the site.  Make sufficient passes so that the designated area 
is milled to the grades and cross sections indicated.  The milling shall 
proceed with care and in depth increments that will not damage the pavement 
below the designated finished grade.  Repair or replace, as directed, items 
damaged during milling such as manholes, valve boxes, utility lines, 
pavement that is torn, cracked, gouged, broken, or undercut.  The milled 
material shall be removed from the pavement and loaded into trucks.

3.4   GRADE AND SURFACE-SMOOTHNESS TESTING

3.4.1   Grade-Conformance Tests

Test the finished milled surface of the pavement for conformance with the 
plan-grade requirements and for acceptance by the Contracting Officer by 
running lines of levels at intervals of 25 feet longitudinally and 25 feet 
transversely to determine the elevation of the completed pavement.  Correct 
variations from the designated grade line and elevation in excess of the 
plan-grade requirements as directed.  Skin patching for correcting low 
areas will not be permitted.  Remove and replace the deficient low area.  
Remove sufficient material to allow at least 1 inch of asphalt concrete to 
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be placed.

3.4.2   Surface-Smoothness Tests

After completion of the final milling, the finished milled surface will be 
tested by the Government with a straightedge.  Other approved devices may 
be used, provided that when satisfactorily and properly operated, such 
devices reveal all surface irregularities exceeding the tolerances 
specified.  Correct surface irregularities that depart from the testing 
edge by more than 1/4 inch.  Skin patching for correcting low areas will 
not be permitted.  Remove and replace the deficient low area.  Remove 
sufficient material to allow at least 1 inch of asphalt concrete to be 
placed.

3.5   REMOVAL OF MILLED MATERIAL

Material that is removed shall become the property of the Contractor and 
removed from the site.

       -- End of Section --
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SECTION 32 01 17.16

SEALING OF CRACKS IN BITUMINOUS PAVEMENTS
08/08

PART 1   GENERAL

1.1   UNIT PRICES

1.1.1   Measurement

Determine the quantity of each sealing item to be paid for by actual 
measurement of the number of linear feet of in-place material that has been 
approved.

1.1.2   Payment

Payment will be made at the contract unit bid prices per linear foot for 
the sealing items scheduled.  Include in the unit bid prices the cost of 
all labor, materials, and the use of all equipment and tools required to 
complete the work.

1.2   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

ASTM INTERNATIONAL (ASTM)

ASTM C509 (2006; R 2011) Elastomeric Cellular 
Preformed Gasket and Sealing Material

ASTM D6690 (2012) Standard Specification for Joint 
and Crack Sealants, Hot Applied, for 
Concrete and Asphalt Pavements

ASTM D789 (2015) Determination of Relative Viscosity 
and Moisture Content of Polyamide (PA)

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval. Submittals with an "S" are for inclusion in the Sustainability 
Notebook, in conformance to Section 01 33 29 SUSTAINABILITY REPORTING.  
Submit the following in accordance with Section 01 33 00 SUBMITTAL 
PROCEDURES:

SD-03 Product Data

Installation of Sealant

SD-04 Samples

Materials; G
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SD-06 Test Reports

Test Requirements

1.4   QUALITY ASSURANCE

Test the crack sealant and backup material, when required, for conformance 
with the referenced applicable material specification.  Furnish samples of 
materials, in sufficient quantity to be tested upon request.  Conformance 
with the test requirements of the laboratory tests specified will not 
constitute final acceptance of the materials.  Submit reports of all 
tests.  Final acceptance will be based on the performance of the in-place 
materials.

1.5   DELIVERY, STORAGE, AND HANDLING

Inspect materials delivered to the job site for defects; unload, and store 
them with a minimum of handling to avoid damage.  Provide storage 
facilities at the job site to protect materials from weather and to 
maintain them at the temperatures recommended by the manufacturer.

1.6   ENVIRONMENTAL REQUIREMENTS

The ambient air temperature and the pavement temperature within the joint 
wall shall be a minimum of 50 degrees F and rising at the time of 
application of the materials.  Do not apply sealant if moisture is observed 
in the crack.

PART 2   PRODUCTS

2.1   SEALANTS

Provide sealants conforming to ASTM D6690, Type II or ASTM D6690, Type I.  

2.2   BACKUP MATERIALS

Provide backup material that is a compressible, nonshrinking, nonstaining, 
nonabsorptive material and nonreactive with the crack sealant.  The melting 
point of the backing material shall be at least 5 degrees F greater than 
the maximum pouring temperature of the sealant being used, when tested in 
accordance with ASTM D789.  The material shall have a water absorption of 
not more than 5 percent by weight when tested in accordance with ASTM C509.  
The backup material shall be 25 percent (plus or minus 5 percent) larger in 
diameter than the nominal width of the crack.

PART 3   EXECUTION

3.1   EXECUTING EQUIPMENT

Machines, tools, and equipment used in the performance of the work required 
by this section shall be approved before the work is started and shall be 
maintained in satisfactory condition at all times.

3.1.1   Routing Equipment

Provide routing equipment which is a self-powered machine operating a power 
driven tool or bit specifically designed for routing bituminous pavements.  
The bit shall rotate about a vertical axis at sufficient speed to cut a 
smooth vertical-walled reservoir in the pavement surface and shall maintain 
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accurate cutting without damaging the sides or top edges of the reservoir.  
Provide a router capable of following the trace of the crack without 
deviation.  The use of rotary impact routing devices may be permitted if 
vertical-sided carbide tipped bits are used.

3.1.2   Concrete Saw

Provide a self-propelled power saw with small diameter ( 6 inches or less) 
water-cooled diamond or abrasive saw blades for cutting cracks to the 
depths and widths specified and for removing filler that is embedded in the 
cracks or adhered to the crack faces.  The diameter of the saw blade shall 
be small enough to allow the saw to closely follow the trace of the crack.

3.1.3   Sandblasting Equipment

Include in the sandblasting equipment an air compressor, hose, and 
long-wearing venturi-type nozzle of proper size, shape and opening.  The 
maximum nozzle opening shall not exceed 1/4 inch.  The air compressor shall 
be portable; and shall be capable of furnishing not less than 150 cfm and 
maintaining a line pressure of not less than 90 psi at the nozzle while in 
use.  Demonstrate compressor capability under job conditions before 
approval.  The compressor shall be equipped with traps that will maintain 
the compressed air free of oil and water.  The nozzle shall have an 
adjustable guide that will hold the nozzle aligned with the crack about 1 
inch above the pavement surface.  Adjust the height, angle of inclination 
and the size of the nozzle as necessary to secure satisfactory results.

3.1.4   Waterblasting Equipment

Include with the waterblasting equipment a trailer-mounted water tank, 
pumps, high-pressure hose, wand with safety release cutoff control, nozzle, 
and auxiliary water resupply equipment.  The water tank and auxiliary 
resupply equipment shall be of sufficient capacity to permit continuous 
operations.  The hose, wand, and nozzle shall be capable of cleaning the 
crack faces and the pavement surface on both sides of the crack for a width 
of at least 1/2 inch.  A pressure gauge mounted at the pump shall show at 
all times the pressure inpsi at which the equipment is operating.

3.1.5   Hand Tools

Hand tools may be used, when approved, for removing defective sealant from 
cracks and repairing or cleaning the crack faces.

3.1.6   Crack Sealing Equipment

Provide unit applicators, used for heating and installing the hot-poured 
crack sealant materials, that are mobile and equipped with a double-boiler, 
agitator-type kettle with an oil medium in the outer space for heat 
transfer; a direct-connected pressure-type extruding device with a nozzle 
shaped for inserting in the crack to be filled; positive temperature 
devices for controlling the temperature of the transfer oil and sealant; 
and a recording type thermometer for indicating the temperature of the 
sealant.  Allow the sealant to circulate through the delivery hose and 
return to the inner kettle when not in use, due to the applicator unit 
design .

3.2   PREPARATION OF CRACKS

Immediately before the installation of the crack sealant, thoroughly clean 
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the cracks to remove oxidized pavement, loose aggregate and foreign 
debris.  The preparation shall be as follows:

3.2.1   Cracks

3.2.1.1   Hairline Cracks

Cracks that are less than 1/4 inch wide do not need to be sealed .

3.2.1.2   Small Cracks

Cracks that are 1/4 to 3/4 inch wide shall be routed to a nominal width 1/8 
inch greater than the existing nominal width and to a depth not less than 
3/4 inch, sandblasted, waterblasted, or wire brushed and cleaned using 
compressed air.

3.2.1.3   Medium Cracks

Cracks that are 3/4 to 2 inches wide shall be sandblasted, waterblasted, or 
wire brushed and cleaned using compressed air.

3.2.1.4   Large Cracks

Cracks that are greater than 2 inches wide shall be repaired using pothole 
repair techniques instead of sealing.

3.2.2   Existing Sealant Removal

Cut loose the in-place sealant from both crack faces and to a depth shown 
on the drawings, using a concrete saw or hand tools as specified in 
paragraph EQUIPMENT.  Depth shall be sufficient to accommodate any backup 
material that is required to maintain the depth of new sealant to be 
installed.  Prior to further cleaning operations, remove all old loose 
sealant remaining in the crack opening by blowing with compressed air.

3.2.3   Routing

Perform routing of the cracks using a rotary router with a bit that is at 
least 1/8 inch wider than the nominal width of the crack to remove all 
residual old sealant (resealing), oxidized pavement and any loose aggregate 
in the crack wall.

3.2.4   Sawing

Perform sawing of the cracks using a power-driving concrete saw as 
specified in paragraph EQUIPMENT.  Stiffen the blade as necessary with 
suitable dummy (or used) blades or washers.  Immediately following the 
sawing operation, clean the crack opening using a water jet to remove all 
saw cuttings and debris.

3.2.5   Sandblasting

Sandblast clean the crack faces and the pavement surfaces extending a 
minimum of 1/2 inch from the crack edges.  Use a multiple-pass technique 
until the surfaces are free of dust, dirt, old sealant residue, or foreign 
debris that might prevent the sealant material from bonding to the asphalt 
pavement.  After final cleaning and immediately prior to sealing, blow out 
the cracks with compressed air and leave them completely free of debris and 
water.  Ensure that sandblasting does not damage the pavement.
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3.2.6   Backup Material

Use backup material on all cracks that have a depth greater than 3/4 inch.  
Insert the backup material into the lower portion of the crack as shown on 
the drawings.  Ensure that the backup material is placed at the specified 
depth and is not stretched or twisted during installation.

3.2.7   Rate of Progress of Crack Preparation

Limit the stages of crack preparation, which include routing, sandblasting 
of the crack faces, air pressure cleaning and placing of the backup 
material, to only that linear footage that can be sealed during the same 
day.

3.3   PREPARATION OF SEALANT

Do not heat hot-poured sealants in excess of the safe heating temperature 
recommended by the manufacturer, as shown on the sealant containers.  
Withdraw and waste sealant that has been overheated or subjected to 
application temperatures for over 4 hours or that has remained in the 
applicator at the end of the day's operation.

3.4   INSTALLATION OF SEALANT

Submit manufacturer's instructions 3 days prior to the use of the material 
on the project.  Installation of the material will not be allowed until the 
instructions are received.

3.4.1   Time of Application

Seal cracks immediately following final cleaning of the crack walls and 
following the placement of the backup material (when required).  Cracks 
that cannot be sealed under the conditions specified, or when rain 
interrupts sealing operations, shall be recleaned and allowed to dry prior 
to installing the sealant.

3.4.2   Sealing the Crack

Immediately preceding, but not more than 50 feet ahead of the crack sealing 
operations, perform a final cleaning with compressed air.  Fill the cracks 
from the bottom up to 1/8 inch below the pavement surface.  Remove excess 
or spilled sealant from the pavement by approved methods and discard it.  
Install the sealant in a manner which prevents the formation of voids and 
entrapped air.  Several passes with the applicator wand may be necessary to 
obtain the specified sealant depth from the pavement surface.  Do not use 
gravity methods or pouring pots to install the sealant material.  Traffic 
shall not be permitted over newly sealed pavement until authorized by the 
Contracting Officer.  Cracks shall be checked frequently to ensure that the 
newly installed sealant is cured to a tack-free condition within 3 hours.

3.5   CRACK SEALANT INSTALLATION TEST SECTION

Prior to the cleaning and sealing of the cracks for the entire project, 
construct a test section at least 200 feet long using the specified 
materials and approved equipment, to demonstrate the proposed sealing of 
all cracks of the project.  Following the completion of the test section 
and before any other crack is sealed, inspect the test section to determine 
that the materials and installation meet the requirements specified.  If 
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materials or installation do not meet requirements, remove the materials 
and reclean and reseal the cracks at no cost to the Government.  When the 
test section meets the requirements, it may be incorporated into the 
permanent work and paid for at the contract unit price per linear foot for 
sealing items scheduled.  Seal all other cracks in the manner approved for 
sealing the test section.

3.6   CLEANUP

Upon completion of the project, remove unused materials from the site and 
leave the pavement in a clean condition.

3.7   QUALITY CONTROL PROVISIONS

3.7.1   Crack Cleaning

Provide quality control provisions during the crack cleaning process to 
correct improper equipment and cleaning techniques that damage the 
bituminous pavement in any manner.  Cleaned cracks shall be approved prior 
to installation of the crack sealant.

3.7.2   Crack Seal Application Equipment

Inspect the application equipment to ensure conformance to temperature 
requirements and proper installation.  Evidences of bubbling, improper 
installing, and failing to cure or set will cause to suspend operations 
until causes of the deficiencies are determined and corrected.

3.7.3   Crack Sealant

Inspect the crack sealant for proper cure and set rating, bonding to the 
bituminous pavement, cohesive separation within the sealant, reversion to 
liquid, and entrapped air and voids.  Sealants exhibiting any of these 
deficiencies, at any time prior to the final acceptance of the project, 
shall be removed from the crack, wasted, and replaced as specified herein 
at no additional cost to the Government.

        -- End of Section --
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SECTION 32 01 19.61

RESEALING OF JOINTS IN RIGID PAVEMENT
04/06

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

ASTM INTERNATIONAL (ASTM)

ASTM C603 (2014) Extrusion Rate and Application Life 
of Elastomeric Sealants

ASTM C639 (2001; R 2011) Rheological (Flow) 
Properties of Elastomeric Sealants

ASTM C661 (2015) Indentation Hardness of 
Elastomeric-Type Sealants by Means of a 
Durometer

ASTM C679 (2003; E 2009; R 2009) Tack-Free Time of 
Elastomeric Sealants

ASTM C719 (2014) Adhesion and Cohesion of 
Elastomeric Joint Sealants Under Cyclic 
Movement (Hockman Cycle)

ASTM C792 (2004; R 2008) Effects of Heat Aging on 
Weight Loss, Cracking, and Chalking of 
Elastomeric Sealants

ASTM C793 (2005; R 2010) Effects of Accelerated 
Weathering on Elastomeric Joint Sealants

ASTM D412 (2006a; R 2013) Standard Test Methods for 
Vulcanized Rubber and Thermoplastic 
Elastomers - Tension

U.S. GENERAL SERVICES ADMINISTRATION (GSA)

FS SS-S-1401 (Rev C; Am 1; Notices 1, 2) Sealant, 
Joint, Non-Jet-Fuel-Resistant, 
Hot-Applied, for Portland Cement and 
Asphalt Concrete Pavements

FS SS-S-200 (Rev E; Am 1; Notice 1) Sealant, Joint, 
Two-Component, Jet-Blast-Resistant, 
Cold-Applied, for Portland Cement Concrete 
Pavement

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 

SECTION 32 01 19.61  Page 1



General Pavement Repairs 1389753

submittals not having a "G" designation are for Contractor Quality Control 
approval. Submittals with an "S" are for inclusion in the Sustainability 
Notebook, in conformance to Section 01 33 29 SUSTAINABILITY REPORTING.  
Submit the following in accordance with Section 01 33 00 SUBMITTAL 
PROCEDURES:

SD-03 Product Data

Joint sealant

  Submit catalog cuts, specifications, material Safety Data Sheets 
and other information documenting conformance to contract 
requirements.

SD-04 Samples

Joint filler

Separating tape

Joint backer rod

Joint sealant

  Furnish for testing a five gallon sample of each joint seal with 
associated primer to the Contracting Officer a minimum of 60 days 
prior to its use on the job.  Each container shall be factory 
sealed and must contain a factory applied label showing the 
following information:

    Name of sealant

    Identification of component, or primer

    Specification number and type

    Manufacturer's name

    Manufacturer's lot and batch number

    Date of Manufacture (month and year)
 

    Shelf life retest date (month and year)

    List of hazardous components

    Quantity of material in container (volume)

    Storage instructions

    Instructions for use

SD-06 Test Reports

Joint sealant

SD-07 Certificates

Equipment list
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SD-08 Manufacturer's Instructions

Joint sealant

  Instructions shall include, but not be limited to:  storage 
requirements, ambient temperature and humidity ranges, and 
moisture condition of joints for successful installation; 
requirements for preparation of joints; safe heating temperature; 
mixing instructions; installation equipment and procedures; 
application and disposal requirements; compatibility of sealant 
with filler material; curing requirements; and restrictions to be 
adhered to in order to reduce hazards to personnel or to the 
environment.  Submit instructions at least 30 days prior to use.

1.3   DELIVERY, STORAGE, AND HANDLING

Inspect materials delivered to the site for visible damage, and unload and 
store with a minimum of handling.  Joint materials shall be delivered in 
original sealed containers and shall be protected from freezing or 
overheating.  Provide jobsite storage facilities capable of maintaining 
temperature ranges within manufacturers recommendations.

1.4   ENVIRONMENTAL REQUIREMENTS

Work shall not proceed when weather conditions detrimentally affect the 
quality of cleaning joints or applying joint sealants.  Joint preparation 
and sealing shall proceed only when weather conditions are in accordance 
with manufacturer's instructions.  During installation, surfaces shall be 
dry and sealant and bond breakers shall be protected from moisture.

1.5   TRAFFIC CONTROL

Do not permit vehicular or heavy equipment traffic on the pavement in the 
area of the joints being sealed during the protection and curing period of 
the joint sealant.  At the end of the curing period, traffic may be 
permitted on the pavement when approved.

1.6   EQUIPMENT

Submit a equipment list and description of the equipment to be used and a 
statement from the supplier of the joint sealant that the proposed 
equipment is acceptable for installing the specified sealant.  Equipment 
for heating, mixing, and installing joint seals shall be in accordance with 
the instructions provided by the joint seal manufacturer.  Furnish 
equipment, tools, and accessories necessary to clean existing joints and 
install liquid joint sealants.  Maintain machines, tools, and other 
equipment in proper working condition.

1.6.1   Joint Cleaning Equipment

1.6.1.1   Routing Tool

To remove old sealant from joints, select rectangular shaped routing tool 
that is adjustable to varying widths and depths required.  The equipment 
shall be capable of maintaining accurate cutting depth and width control.  
The joint plow shall be equipped with a spring or hydraulic mechanism to 
release pressure on the tool prior to spalling the concrete.
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1.6.1.2   Concrete Saw

Self-propelled power saw with diamond saw blades designed for sawing, 
refacing, widening, or deepening existing joints as specified without 
damaging the sides, bottom, or top edge of joints.  Blades may be single or 
gang type with one or more blades mounted in tandem for fast cutting.  
Select saw adequately powered and sized to cut specified opening with not 
more than two passes of the saw through the joint.

1.6.1.3   Sandblasting Equipment

Commercial type capable of removing residual sealer, oil, or other foreign 
material.  Equipment shall include an air compressor, hose and nozzles of 
proper size, shape, and opening.  Attach an adjustable guide that will hold 
the nozzles aligned with the joint to effectively and efficiently clean 
without damage to concrete edges.  Adjust height, angle of inclination, or 
size of nozzles to sandblast joint faces and not bottom of joint.

1.6.1.4   Air Compressor

Portable air compressor capable of operating the sandblasting equipment and 
capable of blowing out sand, water, dust adhering to sidewalls of concrete, 
and other objectionable materials from the joints.  The compressor shall 
furnish air at a pressure not less than 90 psi and a minimum rate of 150 
cubic feet of air per minute at the nozzles and free of oil.

1.6.1.5   Vacuum Sweeper

Self-propelled, vacuum pickup sweeper capable of completely removing loose 
sand, water, joint material, and debris from pavement surface.

1.6.1.6   Hand Tools

When approved, hand tools such as brooms and chisels may be used in small 
areas for removing old sealant from joints and repairing or cleaning the 
joint faces.

1.6.2   Joint Sealing Equipment

Joint sealing equipment shall be of a type required by the joint seal 
manufacturer's installation instructions.  Equipment shall be capable of 
installing sealant to the depths, widths and tolerances indicated.  When 
malfunctions are noted, joint sealing shall not proceed until they are 
corrected.

1.6.2.1   Two-Component Cold-Applied Liquid Sealants

For two component cold applied machine mixed sealants the equipment shall 
be capable of delivering each component within an accuracy of 5 percent.  
Equip reservoirs for each component with mechanical agitation devices.  
Equip equipment with thermostatically controlled indirect heating of 
components when required.  Equipment shall include screens over each 
reservoir to eliminate foreign particles or partially polymerized material 
which may clog lines.  Equipment shall be capable of intimately mixing the 
two components through a range of application rates from 10 to 60 gallons 
per hour and through a range of pressures from 50 to 150 pounds per square 
inch.  Hand-mixing of cold-applied two component sealant may be done at the 
option of the Contractor for sealants conforming to FS SS-S-200, Type H.
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1.6.2.2   Equipment for Silicone Sealant

Equipment for silicone sealant shall be air powered pump, components, and 
hoses as recommended by the sealant manufacturer.  Hoses and seals shall be 
lined to prevent moisture penetration and withstand pumping pressures.  
Equipment shall be free of contamination from previously used or other type 
sealant.

1.7   SAFETY PROVISIONS

In accordance with the provisions of the contract respecting "Accident 
Prevention," the Contractor shall take appropriate measures to control 
worker exposure to toxic substances during the work.  Provide personnel 
protective equipment as required.  Material Safety Data Sheets (Department 
of Labor Form OSHA-20 or comparable form) shall be available on the site.  

PART 2   PRODUCTS

2.1   MATERIALS

2.1.1   Joint Sealant

2.1.1.1   Two Component Cold-Applied Sealing Compound

FS SS-S-200, Type H or M.

2.1.1.2   Sealant, Joint, Non-Jet Fuel Resistant, Hot Applied

FS SS-S-1401, for portland cement and asphalt concrete pavements.

2.1.1.3   Single Component Cold-Applied Silicone

Silicone sealant shall be self leveling, non-acid curing, and meet the 
following requirements:

TEST TEST METHOD REQUIREMENTS

Weight Loss ASTM C792  Modified 
(see note 1 below)

10 percent max.

Flow ASTM C639  (Type I) smooth and level

Extrusion Rate ASTM C603 30 sec. max.

Tack Free Time ASTM C679 5 hours max.

Hardness (Shore 00) 
(see note 2 below)

ASTM C661 30 - 80

Tensile Stress at 150 
Percent Elongation (see 
note 2 below)

ASTM D412 (Die C)  30 psi max.

Percent Elongation (see 
note 2 below)

ASTM D412 (Die C) 700 min.

Accelerated Weathering ASTM C793 pass 5000 hours
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Bond and Movement 
Capability

ASTM C719 pass 10 cycles at plus 
50 percent movement (no 
adhesion or cohesion 
failure)

Flame Resistance FS SS-S-200 pass

Notes:
1.  Percent weight loss of wet (uncured) sample after placing in 
forced-draft oven maintained at 158 degrees plus 1 degrees F for two hours.

2.  Specimen cured 21 days at 73 degrees plus 1 degree F and 50 percent 
plus 5 percent humidity.

ACCELERATED WEATHERING FACTORY TEST REPORT.  For the Accelerated Weathering 
test, in lieu of testing of actual joint sealant to be used on the project, 
a report of a factory test, performed within two years of contract award, 
may be submitted.

2.1.2   Primers

Select concrete primer recommended by the manufacturer of the proposed 
liquid joint sealant.

2.1.3   Bond Breakers

2.1.3.1   Blocking Media

Compressible, nonshrinkable, nonreactive with joint sealant and 
nonabsorption type such as plastic backer rod, free of oils or bitumens.  
Blocking media shall be consistent with the joint seal manufacturer's 
installation instructions and be at least 25 percent larger in diameter 
than the width of the cleaned and re-faced joints as shown.

2.1.3.2   Separating Tape

Polyethylene or polyester tape, 3 mil minimum thickness, or masking tape, 
nonreactive, nonabsorptive, adhesive-back tape, width equal to width of 
cleaned and refaced joints as indicated.  Separating tape shall be 
consistent with the joint seal manufacturer's installation instructions.

PART 3   EXECUTION

3.1   JOINT PREPARATION

Unless otherwise indicated, remove existing material, saw, clean and reseal 
joints.  Do not proceed with final cleaning operations by more than one 
working day in advance of sealant.  Thoroughly clean joints by removing 
existing joint sealing compound, bond-breakers, dirt, and other foreign 
material with the equipment specified herein, but not limited thereto.  
Cleaning procedures which damage joints or previously repaired patches by 
chipping or spalling will not be permitted.  Remove existing sealant to the 
required depth as indicated.  Precise shape and size of existing joints 
vary, and conditions of joint walls and edges vary and include but are not 
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limited to rounding, square edges, sloping, chips, voids, depressions, and 
projections.

3.1.1   Removal of Existing Material

Remove from the joint the existing sealants by using the specified routing 
tool.  After cutting free the existing sealant from both joint faces, 
remove sealant to the depth required to accommodate the bond breaking 
material and to maintain the specified depth for the new sealant.  For 
expansion joints, remove existing sealant to a depth of not less than one 
inch.  When existing preformed expansion-joint material is more than one 
inch below the surface of the pavement, remove existing sealant to the top 
of the preformed joint filler.  For joints other than expansion joints, 
remove in-place sealant to the depth as indicated.  At the completion of 
routing operations, clean pavement surface with vacuum sweeper and clean 
the joint opening by blowing with compressed air.  Protect previously 
cleaned joints from being contaminated by subsequent cleaning operations.

3.1.2   Refacing of Joints

Reface concrete joint walls.  Refacing shall be by power-driven concrete 
saw specified herein to remove residual sealant and a minimum of concrete.  
Removal shall provide exposure of newly clean concrete. Remove burrs and 
irregularities from sides of joint faces.  Immediately after sawing each 
joint, thoroughly clean saw cut and adjacent concrete surface.  Flush with 
water under pressure, simultaneously blowing water out with compressed air 
until debris is removed from the joint. Protect adjacent previously cleaned 
joint spaces from receiving water and debris during the cleaning operation.

3.1.3   Final Cleaning of Joints

3.1.3.1   Sandblasting Cleaning

Following removal of existing sealant, and sawing, and immediately before 
resealing, thoroughly clean newly exposed concrete joint faces and pavement 
surface extending up to 2 inches from each joint edge by sandblasting until 
concrete surfaces in the joint space are free of sealants, dust, dirt, 
water and other foreign materials which would prevent bonding of new 
sealants to the concrete.  Use sand particles of the proper size and 
quality for the work.  Perform sandblasting with specified nozzles, air 
compressor, and other appurtenant equipment.  Position nozzles to clean the 
joint faces. Make at least two passes; one for each joint face.  Make as 
many passes as required for proper cleaning.  Immediately prior to sealing 
the joint, blow out the joint spaces with compressed air until completely 
free of sand, water, and dust.  Joints shall be dry before installation of 
joint sealant.  Replace expansion joint filler material damaged in 
performing the work with new materials of the same type and dimensions as 
the existing material, or with appropriate blocking media.

3.1.4   Bond Breaker

At the time the joints receive the final cleaning and are dry, install bond 
breaker material as indicated with a steel wheel or other approved device.

3.1.4.1   Blocking Media (Backer Rod) (Except for Expansion Joints)

Plug or seal off the lower portion of the groove by installing the 
specified blocking media as indicated.
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3.1.4.2   Separating Tape

Insert the specified tape as indicated.

3.1.5   Rate of Progress

The final stages of joint preparation, which include placement of bond 
breakers, if required, shall be limited to only that length of joint that 
can be resealed during the same workday.

3.1.6   Disposal of Debris

Sweep from pavement surface to remove excess joint material, dirt, water, 
sand, and other debris by vacuum sweepers or hand brooms.  Remove the 
debris immediately to a point off station. .

3.2   PREPARATION OF SEALANT

3.2.1   Hot-Poured Type

Heat hot-poured sealing materials in accordance with safe heating 
temperature ranges recommended by the manufacturer.  Withdraw and waste 
sealant that has been overheated or subjected to heating for over 3 hours 
or that remain in the applicator at the end of the day's operation. Heat 
sealant in specified equipment.

3.2.2   Cold-Applied, Two Component Type

Reject materials which contain water, hard caking of separated 
constituents, nonreversible jell, or other unsatisfactory conditions such 
as settlement of constituents into a soft mass that cannot be readily and 
uniformly remixed in the field with simple tools.  In conformance with the 
manufacturer's recommendations, mix individual components in separate 
shipping containers before transferring components to appropriate 
reservoirs of application equipment.  Thoroughly mix components to ensure 
homogeneity of components and incorporation of constituents at time of 
transfer.  When necessary, for remixing prior to transfer, warm components 
to a temperature not exceeding 90 degrees F by placing components in heated 
storage or by other approved methods.  In no case shall components be 
heated by direct flame or in single-walled, non-oil-bath heating kettles.  
Hand mixing of cold-applied two component sealant may be done at the option 
of the Contractor for sealants conforming to FS SS-S-200, Type H.

3.3   INSTALLATION OF SEALANT

3.3.1   Test Section

Install a test section of 200 linear feet at the start of the sealing 
operation for each type sealant to be used.  Test section shall meet 
contract requirements.  The Contracting Officer shall be notified upon 
completion of the test section.

3.3.2   Time of Application

After approval of the test section, seal joints immediately following final 
cleaning and placing of bond breakers.  Commence sealing joints when walls 
are dust free and dry, and when weather conditions meet joint seal 
manufacturer's instructions. If the above conditions cannot be met, or when 
rains interrupts sealing operations, reclean and permit the joints to dry 
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prior to installing the sealant.

3.3.3   Sealing the Joints

Do not install joint sealant until joints to be sealed have been inspected 
and approved.  Install bond breaker just prior to pouring sealant.  Fill 
the joints with sealant from bottom up until joints are uniformly filled 
solid from bottom to top using the specified equipment for the type of 
sealant required.  Fill joints to 1/4 inch below top of pavement within 
tolerances as indicated, and without formation of voids or entrapped air.  
Except as otherwise permitted, tool the sealant immediately after 
application to provide firm contact with the joint walls and to form the 
indicated sealant profile below the pavement surface.  Remove excess 
sealant that has been inadvertently spilled on the pavement surface.  Check 
sealed joints frequently to assure that newly installed sealant is cured to 
a tack-free condition within 3 hours .  Protect new sealant from rain 
during curing period.

3.4   FIELD QUALITY CONTROL

3.4.1   Sampling Joint Seal

Obtain a one gallon sample of each type of joint seal on the project from 
material used for each 10,000 linear feet or less of joints sealed.  Store 
samples according to joint seal manufacturer's instructions.  Retain 
samples until final acceptance of the work by the Contracting Officer.

3.4.2   Joints

Inspect and approve joints which have been cleaned and have backer rods or 
bond breaking tape installed prior to sealing.

3.4.3   Joint Seal Test Section

Inspect joint seal test section .  Correct deficiencies and obtain approval 
of test section by the Contracting Officer prior to installing joint seals.

3.4.4   Joint Sealer

Inspect installed joint seals for conformance to contract requirements, 
joint seal manufacturer's instructions, and the test section.  Obtain 
approval for each joint seal installation.

3.5   ACCEPTANCE

Reject joint sealer that fails to cure properly, or fails to bond to joint 
walls, or reverts to the uncured state, or fails in cohesion, or shows 
excessive air voids, blisters, surface defects, swelling, or other 
deficiencies, or is not properly recessed within indicated tolerances.  
Remove rejected sealer and reclean and reseal joints in accordance with the 
specification.  Perform removal and reseal work promptly by and at the 
expense of the Contractor.

        -- End of Section --
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SECTION 32 01 29.61

PARTIAL DEPTH PATCHING OF RIGID PAVING
11/08

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

AMERICAN ASSOCIATION OF STATE HIGHWAY AND TRANSPORTATION OFFICIALS 
(AASHTO)

AASHTO M 182 (2005; R 2012) Standard Specification for 
Burlap Cloth Made from Jute or Kenaf and 
Cotton Mats

AASHTO SDDP-1-OL (2003) Shop Detail Drawing Presentation 
Guidelines

ASTM INTERNATIONAL (ASTM)

ASTM C1059/C1059M (2013) Standard Specification for Latex 
Agents for Bonding Fresh to Hardened 
Concrete

ASTM C131/C131M (2014) Standard Test Method for Resistance 
to Degradation of Small-Size Coarse 
Aggregate by Abrasion and Impact in the 
Los Angeles Machine

ASTM C136/C136M (2014) Standard Test Method for Sieve 
Analysis of Fine and Coarse Aggregates

ASTM C143/C143M (2012) Standard Test Method for Slump of 
Hydraulic-Cement Concrete

ASTM C150/C150M (2015) Standard Specification for Portland 
Cement

ASTM C1581/C1581M (2009a) Standard Test Method for 
Determining Age at Cracking and Induced 
Tensile Stress Characteristics of Mortar 
and Concrete under Restrained Shrinkage

ASTM C1602/C1602M (2012) Standard Specification for Mixing 
Water Used in Production of Hydraulic 
Cement Concrete

ASTM C171 (2007) Standard Specification for Sheet 
Materials for Curing Concrete

ASTM C173/C173M (2014) Standard Test Method for Air 
Content of Freshly Mixed Concrete by the 
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Volumetric Method

ASTM C192/C192M (2015) Standard Practice for Making and 
Curing Concrete Test Specimens in the 
Laboratory

ASTM C231/C231M (2014) Standard Test Method for Air 
Content of Freshly Mixed Concrete by the 
Pressure Method

ASTM C260/C260M (2010a) Standard Specification for 
Air-Entraining Admixtures for Concrete

ASTM C309 (2011) Standard Specification for Liquid 
Membrane-Forming Compounds for Curing 
Concrete

ASTM C31/C31M (2012) Standard Practice for Making and 
Curing Concrete Test Specimens in the Field

ASTM C33/C33M (2013) Standard Specification for Concrete 
Aggregates

ASTM C39/C39M (2015a) Standard Test Method for 
Compressive Strength of Cylindrical 
Concrete Specimens

ASTM C469/C469M (2014) Static Modulus of Elasticity and 
Poisson's Ratio of Concrete in Compression

ASTM C494/C494M (2013) Standard Specification for Chemical 
Admixtures for Concrete

ASTM C531 (2000; R 2012) Linear Shrinkage and 
Coefficient of Thermal Expansion of 
Chemical-Resistant Mortars, Grouts, and 
Monolithic Surfacings, and Polymer 
Concretes

ASTM C666/C666M (2015) Resistance of Concrete to Rapid 
Freezing and Thawing

ASTM C685/C685M (2014) Concrete Made by Volumetric 
Batching and Continuous Mixing

ASTM C881/C881M (2014) Standard Specification for 
Epoxy-Resin-Base Bonding Systems for 
Concrete

ASTM C882/C882M (2013a) Bond Strength of Epoxy-Resin 
Systems Used with Concrete by Slant Shear

ASTM C94/C94M (2015) Standard Specification for 
Ready-Mixed Concrete

ASTM D1751 (2004; E 2013; R 2013) Standard 
Specification for Preformed Expansion 
Joint Filler for Concrete Paving and 
Structural Construction (Nonextruding and 
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Resilient Bituminous Types)

ASTM D1752 (2004a; R 2013) Standard Specification for 
Preformed Sponge Rubber Cork and Recycled 
PVC Expansion

ASTM D75/D75M (2014) Standard Practice for Sampling 
Aggregates

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)

29 CFR 1910 Occupational Safety and Health Standards

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval. Submittals with an "S" are for inclusion in the Sustainability 
Notebook, in conformance to Section 01 33 29 SUSTAINABILITY REPORTING.  
Submit the following in accordance with Section 01 33 00 SUBMITTAL 
PROCEDURES:

SD-02 Shop Drawings

Shop Drawings; G

SD-03 Product Data

Mix Design; G
Proprietary Cementitious Products; G
Pigmented Liquid Membrane-Forming Compound; G

SD-04 Samples

Absorbent Curing Material; G
Joint Filler; G
Joint Sealant; G

SD-05 Design Data

Concrete Mix Design; G

SD-06 Test Reports

Laboratory Test Results
Aggregates Gradation
Cement
Concrete Slump
Concrete Air Content
Concrete Strength (cylinder)
Mixer Calibration and Efficiency

SD-07 Certificates

Cement
Aggregate
Admixtures
Absorbent curing material
Pigmented Liquid Membrane-Forming Compound
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Waterproof Sheet
Joint Filler
Joint Sealant

1.3   QUALITY ASSURANCE

1.3.1   Preconstruction Testing Of Materials

Submit proposed concrete mix design at least 30 days prior to placement.  
Provide mix design evaluation and certification by an approved engineering 
testing laboratory, and indicate the weight of each ingredient of the 
mixture, aggregate gradation, slump, air content, water-cement ratio, and 
7-day and 28-day compressive strength test results.  Include a complete 
list of materials including admixtures and applicable reference 
specifications.  Place no concrete prior to approval of the proposed mix 
design.  No deviation from the approved mix design is permitted without 
prior approval.

Within 24 hours of physical completion of laboratory testing, submit copies 
of test results for approval.

1.3.1.1   Cement

Test cement as prescribed in the referenced specification under which it is 
furnished.  Cement may be accepted on the basis of mill tests and the 
manufacturer's certification of compliance with the specification.

1.3.1.2   Aggregate

Take aggregate gradation samples for laboratory testing in conformance with 
ASTM D75/D75M.

1.3.1.3   Proprietary Cementitious Products and Epoxy

At least 30 days before the material is used, submit certified copies of 
test results for the specific lots or batches to be used on the project, 
not more than 6 months old prior to use in the work.

Manufacturer's certifications may be submitted rather than laboratory test 
results for proprietary cementitious products.  Include in the instructions 
details for substrate preparation, mixing, placing, finishing, curing and 
testing of the material.  Include a minimum of three case histories 
documenting the use of the product in a similar freeze-thaw environment and 
airfield pavement condition.  Certify compliance with the appropriate 
specification referenced herein.  Place no materials without prior approval 
from the Contracting Officer.

1.3.2   Equipment; Approval, Maintenance, and Safety

Provide and use only dependable and well maintained equipment that is 
appropriate to accomplish the work specified.  Allow sufficient time for 
assembly of equipment requiring such at the work site to permit thorough 
inspection, calibration of weighing and measuring devices, adjustment of 
parts, and the making of any repairs that may be required prior to the 
start of work.

a.  Submit volumetric mixer calibration and efficiency test results.  
Results must be current within 6 months of concrete placement.
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b.  Provide Material Safety Data Sheets (MSDS) and Personal Protection 
Equipment (PPE) per 29 CFR 1910.

1.3.3   Shop Detail Drawings

Submit detailed Shop Drawings conforming to AASHTO SDDP-1-OL.

1.4   DELIVERY, STORAGE, AND HANDLING

1.4.1   Cement

Deliver cement in bulk or in suitable bags used for packaging cements and 
store in a manner to prevent absorption of moisture.

1.4.2   Aggregate

Deliver, handle, and store aggregate in a manner to avoid breakage, 
segregation, or contamination by foreign materials.

1.4.3   Other Materials

Deliver epoxy-resin, chemical admixtures and proprietary cementitious 
products to the site in such manner as to avoid damage or loss.  Provide 
storage areas in a windowless and weatherproof, but ventilated, insulated 
noncombustible building, with provision nearby for conditioning the 
material to 70 to 85 degrees F for a period of 48 hours prior to use.  Keep 
the ambient temperature in the storage area no higher than 100 degrees F.

1.5   Project/Site Conditions

Do not place concrete when weather conditions detrimentally affect the 
quality of the finished product.  Do not place concrete  when the air 
temperature is below 40 degrees F in the shade.  When air temperature is 
likely to exceed 90 degrees F, provide concrete having a temperature not 
exceeding 90 degrees F when deposited.  Keep the surface of placed concrete 
damp with a water fog until the approved curing medium is applied.

PART 2   PRODUCTS

2.1   MATERIALS

2.1.1   Coarse Aggregate

2.1.1.1   Composition

Provide coarse aggregate consisting  of gravel, crushed gravel, crushed 
stone, or a combination thereof.

2.1.1.2   Quality

Provide aggregate , as delivered to the mixers, consisting of clean, hard, 
unweathered, and uncoated particles.  Remove dust and other coatings from 
the coarse aggregate by adequate washing.  Meet the requirements of 
ASTM C33/C33M, Class 4S for deleterious substances.  Abrasion loss, when 
tested in accordance with ASTM C131/C131M, must not exceed 40 percent; the 
maximum allowable percentage for clay lumps and friable particles is 1.5 
percent.  Provide documentation of aggregate conforming to ASTM C136/C136M.
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2.1.1.3   Particle Shape

Provide spherical or cubical shaped coarse aggregate particles.

2.1.1.4   Gradation

The maximum nominal size of the coarse aggregate is 1/2 inch.  Provide well 
graded coarse aggregate, within the limits specified, and tested in 
accordance with ASTM C136/C136M, and conforming to the following grading 
requirements as delivered to the batching hoppers:

Sieve designation
U.S. Standard
square mesh

Percentage by weight
passing individual
sieves No. 4 to 1/2

3/4 inch 100

1/2 inch 90-100

3/8 inch 40-70

No. 4 0-15

No. 8 0-5

2.1.1.5   Alkali Silica Reactivity

 

2.1.2   Fine Aggregate

2.1.2.1   Composition

Provide fine aggregate consisting of either natural sand, manufactured 
sand, or a combination of natural and manufactured sand, and composed of 
clean, hard, durable particles; conforming to ASTM C33/C33M, Table 1 for 
deleterious substances..

2.1.2.2   Particle Shape and Quality

Ensure particles of the fine aggregate are generally spherical or cubical 
in shape.

2.1.2.3   Grading

Conform grading of the fine aggregate as delivered to the mixer to the 
following requirements when tested in accordance with ASTM C136/C136M.

Sieve designation
U.S. Standard
square mesh

Percentage by weight
passing

3/8 inch 100
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Sieve designation
U.S. Standard
square mesh

Percentage by weight
passing

No. 4 95-100

No. 8 80-90

No. 16 60-80

No. 30 30-60

No. 50 12-30

No. 100 2-10

In addition, provide fine aggregate, as delivered to the mixer, with a 
fineness modulus of not less than 2.40 nor more than 2.90, when calculated 
in accordance with ASTM C136/C136M.

2.1.2.4   Alkali Silica Reactivity

Evaluate and test fine aggregate to be used in all concrete for 
alkali-silica reactivity using the procedures described for coarse 
aggregate.

2.1.3   Admixtures

2.1.3.1   Air-Entraining Admixtures

Provide air-entraining admixtures conforming to ASTM C260/C260M.

2.1.3.2   Chemical Admixtures

ASTM C494/C494M.  Where not shown or specified, the use of admixtures is 
subject to written approval of the Contracting Officer.

2.1.4   Cement

Provide portland cement conforming to ASTM C150/C150M, Type I or II.  
Provide low alkali cement if the proposed fine or coarse aggregate are 
found to have greater than 0.04 percent expansion when tested in accordance 
with paragraphs:  Alkali Silica Reactivity.

2.1.4.1   Portland Cement Mix Design

Design the concrete mixture to produce a minimum compressive strength of 
5,000 psi at 28 days of age, determined in conformance with ASTM C39/C39M 
and ASTM C192/C192M, using standard  150 by 300 mm 6 by 12 inch cylinder 
specimens; and providing an air content by volume of 5 percent, plus or 
minus 1.5 percent, based on measurements made on concrete immediately after 
discharge from the mixer in conformance with ASTM C231/C231M.

The allowable range of slump is 1/2 to 2 inches when tested in accordance 
with ASTM C143/C143M except that maximum slump may be increased to 4 inches 
when the Contractor has included an approved water-reducing, high range, 
admixture conforming to ASTM C494/C494M in the mix design.  To minimize 
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drying shrinkage, the maximum water-cement ratio by weight is 0.45.

2.1.5   Curing Materials

2.1.5.1   Burlap

Provide burlap conforming to AASHTO M 182.

2.1.5.2   Pigmented Liquid Membrane-Forming Compound

Provide pigmented liquid membrane-forming compound conforming to ASTM C309.

2.1.5.3   Waterproof Sheet Materials

Provide waterproof sheet materials conforming to ASTM C171, Type optional, 
color white.

2.1.6   Bonding-Agents

2.1.6.1   Epoxy-Resin

Provide two component epoxy-resin material formulated to meet the 
requirements of ASTM C881/C881M, Type III, grade and class as approved, for 
use in bond coat applications and as a component of epoxy-resin concrete or 
mortar.

Mix epoxy-resin grout components in the proportions recommended by the 
manufacturer.  Condition the components to 70 to 85 degrees F for 48 hours 
prior to mixing.  Mix the two epoxy components with a power-driven, 
explosion-proof stirring device in a metal or polyethylene container having 
a hemispherical bottom.  Add the curing-agent component gradually to the 
epoxy-resin component with constant stirring until a uniform mixture is 
obtained.  Stir such that the rate of entrained air is a minimum.

2.1.6.2   Latex

Provide latex bonding agent meeting the requirements of ASTM C1059/C1059M, 
Type II.

2.1.7   Joint Sealant

Provide joint sealant as as specified in Section 32 01 19.61 RESEALING OF 
JOINTS IN RIGID PAVING.

2.1.8   Joint Filler

Provide joint filler material conforming to ASTM D1751 or ASTM D1752, Type 
II.

2.1.9   Water

Use only clean, fresh water, free from injurious amounts of oil, acid, 
salt, alkali, organic matter, or other deleterious substances.  Water 
approved by Public Health authorities for domestic consumption may be 
accepted for use without being tested.  Test water that is of questionable 
quality, in the opinion of the Contracting Officer, in accordance with 
ASTM C1602/C1602M and acceptance criteria of Table 1 of ASTM C94/C94M.
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2.1.10   Proprietary Cementitious Products

A proprietary cementitious product is defined as a rigid material in its 
hardened state with an elastic modulus greater than 1,000,000 psi.  Maximum 
size of aggregate used to extend the product is 3/4 inch.  Test the product 
in accordance with the following test series.  Replicate each test on three 
specimens.  Report all three results for each test and use the average 
value for comparison with the specification requirements.  Report the 
curing conditions for each test type.

2.1.10.1   Compressive Strength

Cast 3 by 6 inch cylinder specimens in accordance with ASTM C192/C192M and 
test in accordance with ASTM C39/C39M, using bonded or unbonded caps, after 
3 hours and 1 day curing period.  A minimum compressive strength of 3500 psi
 is required at 3 hours and 1 day of age.

2.1.10.2   Bond Strength

Cast 3 by 6 inch cylinder specimens and test in accordance with 
ASTM C882/C882M.  Cast the candidate material against a 30-degree wedge 
specimen consisting of the candidate material itself or an ordinary 
portland cement mixture.  Test specimens, using bonded caps, after 1 day 
curing period.  For a bond consisting of the candidate material bonded to 
OPC mortar, a minimum bond strength of 500 psi is required at 1 day of 
age.  For a bond consisting of the candidate material bonded to itself, a 
minimum bond strength of 1000 psi is required at 1 day of age.

2.1.10.3   Modulus of Elasticity

Cast 6 by 12 inch cylinder specimens in accordance with ASTM C192/C192M and 
test in accordance with ASTM C469/C469M, using bonded caps, after 3 day 
curing period.  A maximum chord modulus of elasticity of 4,000,000 psi is 
required at 3 days of age.

2.1.10.4   Coefficient of Thermal Expansion

Cast 1 by 1 by 10-inches prismatic bar specimens and test in accordance 
with ASTM C531, after 3 days curing period.  A maximum coefficient of 7 by 

10-6 inch per inch per degree F is required at 3 days of age.

2.1.10.5   Shrinkage Potential

Cast 13 inch I.D. by 16 inch O.D. by 6 inch tall restrained toroidal 
specimens and test in accordance with ASTM C1581/C1581M.  Start measuring 
strain after completion of casting.  A maximum of 40 microstrain is 
required at 14 days of age.  No cracking is permitted at 28 days of age.

2.1.10.6   Freeze-Thaw Resistance

Cast prismatic specimens in accordance with ASTM C192/C192M and test in 
accordance with ASTM C666/C666M, Procedure A.  Begin freeze-thaw testing 
after specimens have been immersed in saturated lime-water for 3 days.  
Report the Durability Factor (DF) and the number of cycles to failure.
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2.2   Neat Cement Grout

2.2.1   Sand-Cement Grout Bonding Course

Provide grout bonding course consisting of equal parts of Type I or II, 
portland cement and sand by dry weight, thoroughly mixed with water to 
yield a thick, creamy mixture; with  a water-cement ratio no greater than 
0.62 by weight.  Sand must meet the requirements of the fine aggregate 
specified herein, except 100 percent must pass through a No. 8 sieve.

2.2.2   Sand-Cement Mortar for Filling Small Popouts

Provide mortar consisting of one part Type I or II, portland cement and two 
parts sand by dry weight, thoroughly mixed with water to yield a thick, 
suitable mix; with a water-cement ratio no greater than 0.45 by weight.  
The sand must meet the requirements of the fine aggregate specified herein.

2.2.3   Dowels, Tie Bars, and Reinforcement

Provide dowels, tie bars, and reinforcement as indicated on the drawings. 

PART 3   EXECUTION

3.1   PREPARATION OF EXISTING PAVEMENT

3.1.1   Preparation of Existing Surfaces

In the area to be patched, except popouts, remove existing concrete to a 
minimum depth of 2 inches below the pavement surface adjacent to spalls and 
to such additional depth where necessary to expose a surface of sound, 
unweathered concrete that is uncontaminated by sealants, oils, greases, or 
deicing salts or solutions.  Make a vertical saw cut at least 2 inches deep 
and 2 inches outside of the area needing repair.  Accomplish concrete 
removal in spalled areas with light, hand-held, high-frequency chipping 
hammers weighing not more than 30 pounds or other approved hand tools.  Do 
not use jack hammers weighing more than 30 pounds and do not use pavement 
breaker devices mounted on or pulled by mobile equipment.

Clean the cavity surface by sandblasting or waterblasting, blowing with 
compressed air, sweeping, and vacuums.  Use sandblasting or waterblasting 
to remove all traces of sealer, oils, grease, rust, and other contaminants.

3.1.1.1   Joint Widening (Except Expansion Joints)

Saw joints having grooves less than 3/8 inch wide and less than one inch 
deep to a minimum width of 3/8 inch and to the minimum depth, 1 inch .

3.1.2   Dowels, Tie Bars, and Reinforcement

Cut and remove to minimum dimensions indicated existing dowels and tie bars 
exposed in joints adjacent to the spall cavity.  Perform cutting by saws, 
torch, or other approved means; do not allow torch or other cutting methods 
to damage concrete to remain.  Clean to bare metal by sandblasting any 
existing reinforcement or dowels remaining exposed in the repair area.  
Remove any reinforcement that cannot be properly re-embedded in the new 
repair concrete.  Cut and remove at the joint not less than 1/2 inch of 
existing exposed reinforcement that is continuous through the repair area 
and is embedded in the adjacent slab.
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3.1.3   Preparation of Joints Adjacent to Spalls

Remove existing joint sealing and joint filler materials.  Saw as indicated 
and install insert, cut to appropriate dimensions, to prevent contact 
between new patch material and existing concrete at existing joints.  At 
the option of the Contractor, a bead of approved caulking material may be 
installed to preclude new patching material from getting around insert.  
Clean up any caulking material accidentally deposited on the prepared spall 
surface.

3.1.4   Disposal of Debris

Sweep from pavement surface to remove excess joint material, dirt, water, 
sand, and other debris by vacuum sweepers or hand brooms.  Remove the 
debris immediately to a point off station. 

3.1.5   Bonding Coat

Prior to placing concrete, wash the previously prepared surfaces with a 
high pressure water jet followed by an air jet to remove free water.

3.1.5.1   Neat Cement Grout

Coat the clean and dry surface, including sawed faces, with an approximate 
1/16 inch thick coat of neat cement grout.  Place the grout just prior to 
concrete placement and scrub with stiff bristle brushes to fill all voids 
and crevices in the spall cavity surface.  Apply additional brush coats as 
needed to obtain the required thickness.  The concrete patch material must 
be placed before the grout dries or sets.  Remove dried or hardened grout 
by sandblasting and re-coat the cavity with fresh grout before placing 
concrete patch material.

3.1.5.2   Epoxy-Resin

Limit epoxy-resin bonding coat to use on patches with a surface area of 
less than 2 feet square.  Coat the clean and dry surface, including sawed 
faces, with a 20 to 40 mil thick film of the epoxy-resin grout.  Place the 
epoxy-resin grout in one application, just prior to concrete placement, 
with the use of mechanical combination, mixing and spraying equipment, or 
two coat application with stiff brushes.  Scrub the first brush coat into 
the concrete surface, followed by an additional brush coat to obtain the 
required thickness.  When the brush method is used, the initial coat may be 
allowed to dry; however, apply the final coat just prior to placement of 
the concrete.

3.1.5.3   Proprietary Cementitious Products

Apply in accordance with the manufacturer's written instructions.

Test as prescribed in the referenced specification under which it is 
furnished.  Cement may be accepted on the basis of mill tests and the 
manufacturer's certification of compliance with the specification, provided 
the cement is the product of a mill with a record for the production of 
high-quality cement for the past 3 years.

3.1.6   Popout Repair

Popouts, as used herein, are pavement surface defects caused by 
deterioration of unsatisfactory coarse aggregate, decaying of organic 
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material such as wood or roots, mechanical accidents, or other reasons.  
Most popouts are indicated on the drawings by average diameter but the 
actual surface configuration will vary from circular to polygonal.  Repair 
popouts as indicated using sand-cement mortar for small popouts (less than 
2 inches in width or depth) and portland cement concrete for large 
popouts.  Clean popout cavities of all dirt and contaminants prior to 
filling.  As indicated on drawings, prepare popout areas by chipping the 
concrete to eliminate feather edging of the mortar or concrete repair 
material.  After preparing large popout cavities, coat with sand-cement 
grout bonding course immediately prior to filling with concrete.

3.1.7   Patch Material Selection

Fill the prepared cavity with: Portland cement concrete or latex modified 
concrete for cavities more than 600 cubic inches in volume after removal 
operations; portland cement mortar for cavities between 50 and 600 cubic 
inches; and epoxy resin mortar or latex modified mortar for those cavities 
less than 50 cubic inches in size.  Proprietary cementitious patching 
materials may be used, subject to approval by the Contracting Officer.

3.2   BATCHING, MIXING AND PROPORTIONING

Provide facilities for the accurate measurement and control of each of the 
materials entering the concrete, mortar, or grout.  Provide free access for 
the Contracting Officer to the batching and mixing plant at all times.  
Provide mixing equipment capable of combining the aggregate, cement, 
admixture, and water into a uniform mixture and discharging this mixture 
without segregation.

The use of volumetric batching and continuous mixing is acceptable, 
provided all operations are in accordance with ASTM C685/C685M.

3.2.1   Equipment

Assemble dependable and operable equipment, allowing time for thorough 
inspection, calibration of weighing and measuring devices, adjustment of 
parts, and the making of any repairs that may be required prior to final 
approval and the commencement of work.  Maintain the equipment in good 
working condition.

3.2.2   Conveying

Convey concrete from mixer to repair area as rapidly as practicable by 
methods which prevent segregation or loss of ingredients.

3.2.3   Facilities for Sampling

Provide facilities for readily obtaining representative samples of 
aggregate and concrete for test purposes.  Furnish necessary platforms, 
tools, and equipment for obtaining samples.

3.2.4   Mix Proportions

Use proportions of materials entering into the concrete mixture in 
accordance with the approved mix design.  Revise the mix design whenever 
necessary to maintain the workability, strength, and standard of quality 
required, and to meet the varying conditions encountered during the 
construction; however, no changes shall be made without prior approval.
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3.2.5   Measurement

Provide equipment necessary to measure and control the amount of each 
material in each batch of concrete.  Weigh bulk cement.  Cement in unopened 
bags as packed by the manufacturer may be used without weighing.  One bag 
of portland cement is considered as weighing 94 pounds.  Measure mixing 
water and air-entraining admixtures by volume or by weight.  Consider one 
gallon of water as weighing 8.33 pounds.

3.2.6   Workability

Maintain the slump of the concrete at the lowest practicable value, not 
exceeding the specified value.

3.3   PLACING

3.3.1   Portland Cement Concrete

Place concrete within 90 minutes after the introduction of the mixing water 
to the cement and aggregate or the introduction of the cement to the 
aggregate, and before the concrete has obtained its initial set, and before 
the sand-cement grout bonding course has dried or obtained its initial 
set.  The temperature of the concrete, as deposited in the repair area, 
must be not less than 50 degrees F nor more than 90 degrees F.  Deposit 
concrete as to require a minimum of re-handling and in such a manner so as 
to least disturb the sand-cement grout.  Place concrete as indicated to 
maintain existing joints ; do not allow new repair material to infiltrate 
or span existing joints indicated to remain.  Place concrete continuously 
in each spall area.  Do not allow workmen to walk on the bonding course 
surface or in the concrete during placing and finishing operations.

Consolidate the concrete by small spud vibrators not greater than one inch 
in diameter, except that repair areas less than 4 inches deep or one square 
foot in area may be consolidated by hand tamping or other approved means.  
To avoid pulling material away from patch edge and to maximize bond 
strength, work the finishing screed from the center of the patch out to the 
patch boundary.  Fill all saw kerfs extending beyond the repair area with 
grout.  Start finishing operations immediately after placement of the 
concrete.  Match finished surface grade of patched areas to the existing 
surface grade of the adjacent undisturbed pavement.  Keep screeding, 
floating, or toweling of patch material onto adjacent pavements to a 
minimum; remove loose or poorly bonded patch material from adjacent 
surfaces.  Before the concrete becomes non-plastic, finish the surface with 
a broom to approximately match the surface finish of existing adjacent 
concrete pavement.

3.3.2   Epoxy-Resin Concrete and Mortar

Limit epoxy-resin bonding coat to use on patches with a surface area of 
less than 2 feet square.  Place the epoxy resin materials in layers not over
 2 inches thick.  Make the time interval between placement of additional 
layers such that the temperature of the epoxy resin material does not exceed
 140 degrees F at any time during hardening.  Use mechanical vibrators and 
hand tampers to consolidate the concrete or mortar.  Remove any repair 
material on the surrounding surfaces of the existing concrete before it 
hardens.  Use an insert or other bond-breaking medium where the spalled 
area abuts a joint, to prevent bond at the joint face.  Saw a  reservoir 
for the joint sealant to the dimensions required for other joints.  
Thoroughly clean and seal the reservoir with the sealer specified for the 
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joints.  In lieu of sawing, spalls not adjacent to joints and popouts, both 
less than 6 inches in maximum dimension, may be prepared by drilling a core 
2 inches in diameter greater than the size of the defect, centered over the 
defect, and 2 inches deep or 1/2 inch into sound concrete, whichever is 
greater.  Repair the core hole as specified above for other spalls.

3.3.3   Proprietary Cementitious Products

Perform placing, consolidating, finishing, and curing operations in 
accordance with the manufacturer's written instructions.

3.3.4   Joints

Construct new joints as detailed on the drawings and align with existing 
joints.  After curing of the concrete, seal new joints as indicated .

3.4   FIELD QUALITY CONTROL

3.4.1   General Requirements

Furnish concrete samples, taken in the field and tested to determine the 
slump, air content, and strength of the concrete.  Make test cylinders for 
determining conformance with the strength requirements of these 
specifications and, when required, for determining the time at which 
pavements may be placed in service.  Determine air content in conformance 
with ASTM C231/C231M.  Mold and cure test cylinders in conformance with 
ASTM C31/C31M and as specified below.  Furnish all materials, labor, and 
facilities required for molding, curing, and protecting test cylinders at 
the site and under the supervision of the Contracting Officer.  Include 
furnishing and operating water tanks in curing  facilities for test beams, 
equipped with temperature-control devices that will automatically maintain 
the temperature of the water at 73 degrees F plus or minus 5 degrees F.  
Also furnish and maintain at the site, boxes or other facilities suitable 
for storing the specimens while in the mold at a temperature of 73 degrees F
 plus or minus 10 degrees F.  Tests of the fresh concrete and of the 
hardened concrete cylinders are to be made by and at the expense of the 
Contractor.  Test Proprietary Cementitious Products in accordance with the 
manufacturer's written instructions.

3.4.2   Specimens for Strength Tests

Sample concrete in the field and test to determine the slump, air content, 
and strength of the concrete.  Make cylinders for each shift of placed 
concrete.  Mold each group of test cylinders from the same batch of 
concrete, consisting of a sufficient number of specimens to provide two 
compressive-strength tests at each test age.  Make one group of specimens 
during the first half of each shift, and the other during the last portion 
of the shift.  However, at the start of paving operations and each time the 
aggregate source, aggregate characteristics, or mix design is changed, make 
one additional set of test cylinders.

Determine the air content and slump in conformance with ASTM C173/C173M and 
ASTM C143/C143M, respectively.  Mold and cure test cylinders in conformance 
with ASTM C31/C31M.  Furnish and maintain at the site, boxes or other 
facilities suitable for storing the specimens while in the mold at a 
temperature of 73 degrees F plus or minus 10 degrees F.  Test cylinders in 
accordance with ASTM C39/C39M.
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3.4.2.1   Test Results

Remove concrete not meeting strength, consistency, and air content 
requirements and provide new acceptable concrete.  The removal and 
replacement method or methods are subject to approval of the Contracting 
Officer.

3.4.2.2   Acceptance

Reject any spall repair material that cracks, or delaminates, or loses bond 
partly or completely, or causes spalling of adjacent portland cement 
concrete, or is not separated properly from adjacent slabs at joints, or 
fails to cure uniformly and completely, or is otherwise defective.  Remove 
all unacceptable repairs, including new damaged areas adjacent to new spall 
patches, and provide new repairs meeting the specifications.

3.5   FINISHING

Start finishing operations immediately after placement of the concrete.  
Finished surfaces of patched areas are to approximate surface texture of 
the adjacent undisturbed pavements.

3.6   CURING

Cure the concrete by protection against loss of moisture and rapid 
temperature changes for a period of not less than 7 days from the beginning 
of the curing operation.  Protect unhardened concrete from rain and flowing 
water.  Provide all equipment needed for adequate curing and protection of 
the concrete on hand and ready to install before actual concrete placement 
begins.  Cure proprietary cementitious products in accordance with 
manufacturer's recommendations.  Failure to comply with curing requirements 
will be cause for immediate suspension of concreting operations.

3.6.1   Moist Curing

Moist-cure all portland cement concrete patches for the first 24-hours 
after finishing.  Immediately after the finishing operations are complete 
and the concrete is set sufficiently to prevent marring the surface, cover 
the entire surface of the newly laid concrete with approved wetted burlap, 
and keep wet for a period of not less than 24 hours.  Keep the surface of 
the newly laid concrete moist until the burlap coverings are in place.  
Ensure that moist curing is continuous 24 hours per day and that the entire 
surface is wet, by having an approved work system.  Continue curing the 
concrete for the duration of the required curing period by this method or 
one of the methods specified below.

3.6.2   Waterproof-Paper Blankets or Impermeable Sheets

Immediately after removing the covering used for initial curing, moisten 
the exposed concrete surfaces with a fine spray of water and cover with 
waterproof-paper blankets, polyethylene-coated-burlap blankets, or 
impermeable sheets.  Saturate polyethylene-coated burlap with water before 
placing.  Place sheets with the light-colored side up.  Overlap sheets not 
less than 12 inches with edges taped or secured to form a completely closed 
joint.  Weight down coverings to prevent displacement or billowing from 
winds.  Immediately repair tears or holes appearing during the curing by 
patching.
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3.6.3   Membrane-Forming Curing Compound

Apply membrane -forming curing compound immediately to exposed concrete 
surfaces after removing burlap coverings.  Apply the curing compound with 
an overlapping coverage that will give a two-coat application at a coverage 
of not more than 200 square feet per gallon for both coats.  When 
application is made by hand-operated sprayers, apply the second coat in a 
direction approximately at right angles to the first coat.

Cure concrete properly at joints, but do not allow  absorbent curing 
compound to enter joints that are to be sealed with joint-sealing 
compounds.  Provide a uniform, continuous, cohesive compound film that will 
not check, crack, or peel, and that will be free from pinholes and other 
imperfections.  Respray concrete surfaces that are subjected to heavy 
rainfall within 3 hours after the curing compound has been applied at the 
coverage specified above and at no additional cost to the Government.  
Respray areas covered with absorbent curing material that are damaged by 
pedestrian and vehicular traffic or by subsequent construction operations 
within the specified curing period at no additional cost to the Government.

3.7   FINISH TOLERANCE

Provide finished surfaces of patched areas meeting the grade of the 
adjoining pavements without deviations more than 1/8 inch from a true plan 
surface within the patched area.

3.8   PAVEMENT PROTECTION

Protect the patched areas against damage prior to final acceptance of the 
work by the Government.  Exclude traffic from the patched areas by erecting 
and maintaining barricades and signs until the completion of the curing 
period of the concrete.

3.9   JOINTS

Provide joints conforming in detail and in alignment with the existing 
joints.  After curing of the concrete, prepare and seal the joints in 
accordance with Section 32 01 19.61 RESEALING OF JOINTS IN RIGID PAVEMENTS.

        -- End of Section --
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SECTION 32 11 16

BASE COURSE FOR RIGID AND SUBBASES FOR FLEXIBLE PAVING
08/08

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

AMERICAN ASSOCIATION OF STATE HIGHWAY AND TRANSPORTATION OFFICIALS 
(AASHTO)

AASHTO T 180 (2015) Standard Method of Test for 
Moisture-Density Relations of Soils Using 
a 4.54-kg (10-lb) Rammer and a 457-mm 
(18-in.) Drop

AASHTO T 224 (2010) Standard Method of Test for 
Correction for Coarse Particles in the 
Soil Compaction Test

ASTM INTERNATIONAL (ASTM)

ASTM C117 (2013) Standard Test Method for Materials 
Finer than 75-um (No. 200) Sieve in 
Mineral Aggregates by Washing

ASTM C131/C131M (2014) Standard Test Method for Resistance 
to Degradation of Small-Size Coarse 
Aggregate by Abrasion and Impact in the 
Los Angeles Machine

ASTM C136/C136M (2014) Standard Test Method for Sieve 
Analysis of Fine and Coarse Aggregates

ASTM C29/C29M (2009) Standard Test Method for Bulk 
Density ("Unit Weight") and Voids in 
Aggregate

ASTM D1556/D1556M (2015) Standard Test Method for Density 
and Unit Weight of Soil in Place by 
Sand-Cone Method

ASTM D1557 (2012; E 2015) Standard Test Methods for 
Laboratory Compaction Characteristics of 
Soil Using Modified Effort (56,000 
ft-lbf/ft3) (2700 kN-m/m3)

ASTM D2167 (2015) Density and Unit Weight of Soil in 
Place by the Rubber Balloon Method

ASTM D2487 (2011) Soils for Engineering Purposes 
(Unified Soil Classification System)
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ASTM D422 (1963; R 2007; E 2014; E 2014) 
Particle-Size Analysis of Soils

ASTM D4318 (2010; E 2014) Liquid Limit, Plastic 
Limit, and Plasticity Index of Soils

ASTM D6938 (2015) Standard Test Method for In-Place 
Density and Water Content of Soil and 
Soil-Aggregate by Nuclear Methods (Shallow 
Depth)

ASTM D75/D75M (2014) Standard Practice for Sampling 
Aggregates

ASTM E11 (2015) Wire Cloth and Sieves for Testing 
Purposes

1.2   DEFINITION

Degree of compaction required is expressed as a percentage of the maximum 
laboratory dry density obtained by the test procedure presented in 
ASTM D1557 abbreviated as a percent of laboratory maximum dry density, and 
if applicable, corrected using  AASHTO T 180 and AASHTO T 224.

1.3   SYSTEM DESCRIPTION

All plant, equipment, and tools used in the performance of the work will be 
subject to approval before the work is started and shall be maintained in 
satisfactory working condition at all times.  Submit a list of proposed 
equipment, including descriptive data.  Provide equipment which is adequate 
and has the capability of producing the required compaction, meeting grade 
controls, thickness control, and smoothness requirements as set forth 
herein.

1.4   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval. Submittals with an "S" are for inclusion in the Sustainability 
Notebook, in conformance to Section 01 33 29 SUSTAINABILITY REPORTING.  
Submit the following in accordance with Section 01 33 00 SUBMITTAL 
PROCEDURES:

SD-03 Product Data

Equipment
Waybills and Delivery Tickets

SD-06 Test Reports

Sampling and Testing
Field Density Tests

1.5   QUALITY ASSURANCE

Sampling and testing are the responsibility of the Contractor, to be 
performed by an approved testing laboratory in accordance with Section 
01 45 00.00 20 QUALITY CONTROL.  Perform tests at the specified frequency.  
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No work requiring testing will be permitted until the testing laboratory 
has been inspected and approved.  Test the materials to establish 
compliance with the specified requirements.

1.5.1   Sampling

Take samples for laboratory testing in conformance with ASTM D75/D75M.  
When deemed necessary, the sampling will be observed by the Contracting 
Officer.

1.5.2   Tests

1.5.2.1   Sieve Analysis

Make sieve analysis in conformance with ASTM C117 and ASTM C136/C136M. 
Sieves shall conform to ASTM E11.

1.5.2.2   Liquid Limit and Plasticity Index

Determine liquid limit and plasticity index in accordance with ASTM D4318.

1.5.2.3   Moisture-Density Determinations

Determine the laboratory maximum dry density and optimum moisture in 
accordance with ASTM D1557 .

1.5.2.4   Field Density Tests

Measure field density in accordance with ASTM D1556/D1556M, ASTM D2167, or 
ASTM D6938.  For the method presented in ASTM D1556/D1556M, use the base 
plate, as shown in the drawing.  For the method presented in ASTM D6938, 
check and adjust the calibration curves, if necessary, using only the sand 
cone method as described in paragraph Calibration, of the ASTM 
publication.  Tests performed in accordance with ASTM D6938 result in a wet 
unit weight of soil and ASTM D6938 will be used to determine the moisture 
content of the soil.  The calibration curves furnished with the moisture 
gauges shall also be checked along with density calibration checks as 
described in ASTM D6938.  The calibration checks of both the density and 
moisture gauges shall be made by the prepared containers of material 
method, as described in paragraph Calibration, in ASTM D6938, on each 
different type of material to be tested at the beginning of a job and at 
intervals as directed.

a.  Submit certified copies of test results for approval not less than 30 
days before material is required for the work.

b.  Submit calibration curves and related test results prior to using the 
device or equipment being calibrated.

c.  Submit copies of field test results within 24 hours after the tests are 
performed.

1.5.2.5   Wear Test

Perform wear tests in conformance with ASTM C131/C131M.

1.5.2.6   Weight of Slag

Determine weight per cubic foot of slag in accordance with ASTM C29/C29M.
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1.5.3   Testing Frequency

1.5.3.1   Initial Tests

Perform one of each of the following tests on the proposed material prior 
to commencing construction to demonstrate that the proposed material meets 
all specified requirements prior to installation.

a.  Sieve Analysis including 0.02 mm size material
b.  Liquid limit and plasticity index
c.  Moisture-density relationship
d.  
e.  
f.  .

1.5.3.2   In-Place Tests

Perform one of each of the following tests on samples taken from the placed 
and compacted subbase and select-material subbase or rigid pavement base 
course.  Samples shall be taken and tested at the rates indicated.

a.  Perform density tests on every lift of material placed and at a 
frequency of one set of tests for every 500  square yards, or portion 
thereof, of completed area.

b.  Perform sieve analysis including 0.02 mm size material on every lift of 
material placed and at a frequency of one sieve analysis for every 1000 
 square yards, or portion thereof, of material placed.

c.  Perform liquid limit and plasticity index tests at the same frequency 
as the sieve analysis.

d.  Measure the thickness of each course at intervals providing at least 
one measurement for each 500  square yards or part thereof.  The 
thickness measurement shall be made by test holes, at least 3 inches in 
diameter through the course.

1.5.4   Approval of Material

Select the source of materials 30 days prior to the time the material will 
be required in the work.  Tentative approval will be based on initial test 
results.  Final approval of the materials will be based on tests for 
gradation, liquid limit, and plasticity index performed on samples taken 
from the completed and compacted course.

1.6   ENVIRONMENTAL REQUIREMENTS

Perform construction when the atmospheric temperature is above 35 degrees F.  
When the temperature falls below 35 degrees F, protect all completed areas 
by approved methods against detrimental effects of freezing.  Correct 
completed areas damaged by freezing, rainfall, or other weather conditions 
to meet specified requirements.
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PART 2   PRODUCTS

2.1   MATERIALS

2.1.1   Subbase Course

Provide aggregates consisting of crushed stone or slag, gravel, shell, 
sand, or other sound, durable, approved materials processed and blended or 
naturally combined.  Provide aggregates which are durable and sound, free 
from lumps and balls of clay, organic matter, objectionable coatings, and 
other foreign material.  Material retained on the No. 4 sieve shall have a 
percentage of wear not to exceed 50 percent after 500 revolutions when 
tested as specified in ASTM C131/C131M.  Aggregate shall be reasonably 
uniform in density and quality.  Slag shall be an air-cooled, blast-furnace 
product having a dry weight of not less than 65 pcf.  Aggregates shall have 
a maximum size of 2 inch and shall be within the limits specified as 
follows:

Maximum Allowable Percentage by Weight Passing Square-Mesh Sieve

Sieve Designation No. 1 No. 2 No. 3

No. 10 50 80 100

No. 200 8 8 8

Particles having diameters less than 0.0008 inches shall not be in excess 
of 3 percent by weight of the total sample tested as determined in 
accordance with ASTM D422.  The portion of any blended component and of the 
completed course passing the No. 40 sieve shall be either nonplastic or 
shall have a liquid limit not greater than 25 and a plasticity index not 
greater than 5.

2.1.2   Select-Material Subbase Course

Provide materials consisting of selected soil or other materials from field 
excavation, stockpiles, or other sources and free from lumps and balls of 
clay and from organic and other objectionable matter.  Not more than 25 
percent by weight shall pass the No. 200 sieve.  The portion of material 
passing the No. 40 sieve shall have a liquid limit less than 35 and a 
plasticity index less than 12.  The maximum particle size shall not exceed 
3 inches.  Particles having diameters less than 0.02 mm shall not be in 
excess of 3 percent by weight of the total sample tested as determined in 
accordance with ASTM D422.

2.1.3   Rigid Pavement Base Course

Provide aggregates consisting of crushed stone or slag, gravel, shell, 
sand, or other sound, durable, approved materials processed and blended or 
naturally combined.  Provide aggregates which are durable and sound, free 
from lumps and balls of clay, organic matter, objectionable coatings, and 
other foreign material.  Material retained on the No. 4 sieve shall have a 
percentage of wear not to exceed 50 percent after 500 revolutions when 
tested as specified in ASTM C131/C131M.  At least 50 percent by weight 
retained on each sieve shall have one freshly fractured face with the area 
at least equal to 75 percent of the smallest midsectional area of the 
piece.  Aggregate shall be reasonably uniform in density and quality.  Slag 
shall be an air-cooled, blast-furnace product having a dry weight of not 
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less than 65 pcf.  Aggregates shall have a maximum size of 2 inches and 
shall be within the limits specified as follows:

Maximum Allowable Percentage by Weight Passing Square-Mesh
Sieve

Sieve Designation Rigid Pavement Base Course

No. 10 85

No. 200 8

Particles having diameters less than 0.02 mm shall not be in excess of 3 
percent by weight of the total sample tested as determined in accordance 
with ASTM D422.  The portion of any blended component and of the completed 
course passing the No. 40 sieve shall be either nonplastic or shall have a 
liquid limit not greater than 25 and a plasticity index not greater than 
5.  The Contractor is responsible for any additional stability required to 
provide a working platform for construction equipment.  If the Contractor 
can demonstrate with a test section that a material has adequate stability 
to support construction equipment, the fractured face requirement can be 
deleted, subject to the approval of the Contracting Officer.

PART 3   EXECUTION

3.1   OPERATION OF AGGREGATE SOURCES

Clearing, stripping and excavating are the responsibility of the 
Contractor.  Operate the aggregate sources to produce the quantity and 
quality of materials meeting the specified requirements in the specified 
time limit.  Upon completion of work, aggregate sources on Government 
property shall be conditioned to drain readily, and shall be left in a 
satisfactory condition.  Aggregate sources on private lands shall be 
conditioned in agreement with local laws and authorities.

3.2   STOCKPILING MATERIAL

Prior to stockpiling of material, clear and level storage sites.  Stockpile 
all materials, including approved material available from excavation and 
grading, in the manner and at the locations designated.  Aggregates shall 
be stockpiled on the cleared and leveled areas designated by the 
Contracting Officer to prevent segregation.  Materials obtained from 
different sources shall be stockpiled separately.

3.3   PREPARATION OF UNDERLYING MATERIAL

Prior to constructing the subbase or select-material subbase or rigid 
pavement base course, clean the underlying course or subgrade of all 
foreign substances.  The surface of the underlying course or subgrade shall 
meet specified compaction and surface tolerances.  Correct ruts, or soft 
yielding spots, in the underlying courses, subgrade areas having inadequate 
compaction, and deviations of the surface from the specified requirements, 
by loosening and removing soft or unsatisfactory material and by adding 
approved material, reshaping to line and grade, and recompacting to 
specified density requirements.  For cohesionless underlying courses or 
subgrades containing sands or gravels, as defined in ASTM D2487, the 
surface shall be stabilized prior to placement of the overlying course.  
Accomplish stabilization by mixing the overlying course material into the 
underlying course, and compacting by approved methods.  The stabilized 
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material shall be considered as part of the underlying course and shall 
meet all requirements for the underlying course.  The finished underlying 
course shall not be disturbed by traffic or other operations and shall be 
maintained in a satisfactory condition until the overlying course is placed.

3.4   GRADE CONTROL

The finished and completed course shall conform to the lines, grades, and 
cross sections shown.  The lines, grades, and cross sections shown shall be 
maintained by means of line and grade stakes placed by the Contractor at 
the work site.

3.5   MIXING AND PLACING MATERIALS

Mix and place the materials to obtain uniformity of the material at the 
water content specified.  Make such adjustments in mixing or placing 
procedures or in equipment as may be directed to obtain the true grades, to 
minimize segregation and degradation, to reduce or accelerate loss or 
increase of water, and to insure a satisfactory subbase course.

3.6   LAYER THICKNESS

The compacted thickness of the completed course shall be as indicated.  
When a compacted layer of 6 inches is specified, the material may be placed 
in a single layer; when a compacted thickness of more than 6 inches is 
required, no layer shall be thicker than 6 inches nor be thinner than 3 
inches when compacted.

3.7   COMPACTION

Compact each layer of the material, as specified, with approved compaction 
equipment.  Maintain water content during the compaction procedure to 
within plus or minus 2 percent of optimum water content, as determined from 
laboratory tests, as specified in paragraph SAMPLING AND TESTING.  In all 
places not accessible to the rollers, compact the mixture with 
hand-operated power tampers.  Compaction of the subbase or select-material 
subbase shall continue until each layer is compacted through the full depth 
to at least 100 percent of laboratory maximum density.  Compaction of the 
rigid base course shall continue until each layer is compacted through the 
full depth to at least 95  percent of laboratory maximum density.  Make 
such adjustments in compacting or finishing procedures as may be directed 
to obtain true grades, to minimize segregation and degradation, to reduce 
or increase water content, and to ensure a satisfactory subbase course.  
Any materials that are found to be unsatisfactory shall be removed and 
replaced with satisfactory material or reworked, as directed, to meet the 
requirements of this specification.

3.8   EDGES

Place approved material along the edges of the subbase and select-material 
subbase course in such quantity as will compact to the thickness of the 
course being constructed.  When the course is being constructed in two or 
more layers, at least a 1 foot width of the shoulder shall be rolled and 
compacted simultaneously with the rolling and compacting of each layer of 
the subbase course, as directed.

3.9   SMOOTHNESS TEST

The surface of the top layer shall show no deviations in excess of 3/8 inch 
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when tested with a 12 foot straightedge.  Take measurements in successive 
positions parallel to the centerline of the area to be paved.  Measurements 
shall also be taken perpendicular to the centerline at 50 foot intervals.  
Correct deviations exceeding this amount by removing material and replacing 
with new material, or by reworking existing material and compacting it to 
meet these specifications.

3.10   THICKNESS CONTROL

The completed thickness of the course(s) shall be in accordance with the 
thickness and grade indicated .  The completed course shall not be more than
 1/2 inch deficient in thickness nor more than 1/2 inch above or below the 
established grade.  Where any of these tolerances are exceeded, correct 
such areas by scarifying, adding new material of proper gradation or 
removing material, and compacting, as directed.  Where the measured 
thickness is 1/2 inch or more thicker than shown, the course will be 
considered as conforming with the specified thickness requirements plus 1/2 
inch.  The average job thickness is the average of the job measurements as 
specified above but within 1/4 inch of the thickness shown.

3.11   MAINTENANCE

Maintain the completed course in a satisfactory condition until accepted.

        -- End of Section --
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SECTION 32 11 24

GRADED CRUSHED AGGREGATE BASE COURSE FOR FLEXIBLE PAVEMENT
11/11

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

ASTM INTERNATIONAL (ASTM)

ASTM C117 (2013) Standard Test Method for Materials 
Finer than 75-um (No. 200) Sieve in 
Mineral Aggregates by Washing

ASTM C131/C131M (2014) Standard Test Method for Resistance 
to Degradation of Small-Size Coarse 
Aggregate by Abrasion and Impact in the 
Los Angeles Machine

ASTM C136/C136M (2014) Standard Test Method for Sieve 
Analysis of Fine and Coarse Aggregates

ASTM C29/C29M (2009) Standard Test Method for Bulk 
Density ("Unit Weight") and Voids in 
Aggregate

ASTM D1556/D1556M (2015) Standard Test Method for Density 
and Unit Weight of Soil in Place by 
Sand-Cone Method

ASTM D1557 (2012; E 2015) Standard Test Methods for 
Laboratory Compaction Characteristics of 
Soil Using Modified Effort (56,000 
ft-lbf/ft3) (2700 kN-m/m3)

ASTM D1883 (2014) CBR (California Bearing Ratio) of 
Laboratory-Compacted Soils

ASTM D2217 (1985; R 1998) Wet Preparation of Soil 
Samples for Particle-Size Analysis and 
Determination of Soil Constants

ASTM D4318 (2010; E 2014) Liquid Limit, Plastic 
Limit, and Plasticity Index of Soils

ASTM D75/D75M (2014) Standard Practice for Sampling 
Aggregates

1.2   RELATED SECTIONS

Pervious pavement systems shall use Section 32 11 16.16 BASE COURSE FOR 
RIGID AND SUBBASE COURSE FOR FLEXIBLE PAVING, and Section 32 13 43 PERVIOUS 
CONCRETE PAVING, 32 10 00 PERVIOUS BITUMINOUS CONCRETE PAVEMENT and 32 12 10
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 BITUMINOUS TACK AND PRIME COATS, in addition to this section.

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval. Submittals with an "S" are for inclusion in the Sustainability 
Notebook, in conformance to Section 01 33 29 SUSTAINABILITY REPORTING.  
Submit the following in accordance with Section 01 33 00 SUBMITTAL 
PROCEDURES:

SD-06 Test Reports

Gradation

Bearing ratio

Liquid limit

Plasticity index

Percentage of wear

Density

Gradation

Smoothness

Density

Thickness

1.4   DELIVERY AND STORAGE

Inspect materials delivered to site for damage and store as to prevent 
segregation and contamination.

1.5   WEATHER LIMITATIONS

Do not construct base course when atmospheric temperature is below 35 
degrees F or when rainfall or other weather conditions detrimentally affect 
the quality of the finished course.

1.6   CONSTRUCTION EQUIPMENT

Equipment shall be dependable and adequate for the purpose intended.  
Maintain equipment in satisfactory and safe operating condition.  Subject 
to approval, special equipment dictated by local conditions may be used.  
Calibrated equipment, such as scales, batching equipment, spreaders, and 
similar items, shall have been recalibrated by an approved calibration 
laboratory within 12 months of commencing work.
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PART 2   PRODUCTS

2.1   MATERIALS

2.1.1   Aggregates

Consist of durable and sound crushed concrete, crushed masonry, crushed 
tile, crushed gravel, crushed stone, or crushed slag, free of lumps or 
balls of clay or other objectionable matter. Materials shall originate 
primarily from on-site construction waste, then from off-site construction 
waste, and finally from other nearby sources as needed.  Crushed stone and 
gravel shall be free from flat, elongated, soft, or disintegrated pieces.  
Crushed gravel retained on a No. 4 sieve shall have at least 90 percent by 
weight with at least two fractured faces and 100 percent by weight with at 
least one fractured face.  Base course materials samples shall have a 
bearing ratio of at least 100 as determined by laboratory tests on a 4-day 
soaked specimen in accordance with ASTM D1883; compact specimen in 
accordance with ASTM D1557, Method D.  Determine grain size in accordance 
with ASTM C136/C136M and amount of material finer than 200 mesh sieve in 
accordance with ASTM C117. Aggregate, other than slag, shall have a 
percentage of wear not exceeding 40 when tested in accordance with 
ASTM C131/C131M, Grading A.  Slag shall be an air-cooled, blast furnace 
product having a dry weight of not less than 70 pounds per cubic foot when 
tested in accordance with ASTM C29/C29M and shall consist of angular 
fragments uniform in density and quality, reasonably free from thin, 
elongated pieces, dirt, or other objectionable material.  Soil binder 
material, that portion of material passing the No. 40 sieve, shall be of 
such composition that the composite material conforms to the requirements 
specified herein.  The base course shall be of such nature that it can be 
compacted readily with watering and rolling to a firm, stable base and 
shall conform to one of the following sizes:

Percentage by Weight Passing Square Mesh Laboratory Sieves

Sieves Size Numbers

1 2 3

 2 inch 100 - -

 1 1/2 inch 70-100 100 -

 1 inch 45-80 60-100 100

 1/2 inch 30-60 30-65 40-70

 No. 4 20-50 20-50 20-50

 No. 10 15-40 15-40 15-40

 No. 40 5-25 5-25 5-25

 No. 200 0-10 0-10 0-10

That portion of the material passing the No. 40sieve shall have a liquid 
limit of not more than 25 and a plasticity index of not more than 5 as 
determined by ASTM D4318.  Prepare samples in accordance with ASTM D2217, 
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Procedure A.

PART 3   EXECUTION

3.1   BASE COURSE

Construct the graded aggregate base course on a previously constructed 
subbase course, as indicated.  Verify compacted subgrade, granular base, or 
stabilized soil is acceptable and ready to support paving and imposed 
loads.  Provide line and grade stakes for control.  Place grade stakes in 
lanes parallel to the centerline of areas to be paved and space for string 
lining or other control methods.  The base course shall consist of 
aggregate processed, deposited, spread, and compacted on a prepared 
surface.  The Contractor shall be responsible for protection of completed 
areas against detrimental effects.  Recondition, reshape, and recompact 
areas damaged by freezing, rainfall, or other weather conditions.

3.2   MIXING OF MATERIALS

Mix aggregates in a stationary or traveling plant.  Proportion aggregates 
by weight or volume in such quantities that specified gradation, liquid 
limit, and plasticity index requirements are met after the base course has 
been placed and compacted.  Incorporate, during the mixing operation, water 
in quantities sufficient to provide the necessary moisture content for the 
specified compaction.  Mixing operations shall produce satisfactory uniform 
blending and the method of discharging into trucks shall not produce 
segregation.

3.3   PLACING

Do not dump mixed materials in piles, but place on prepared subgrade or 
subbase in layers of uniform thickness with a spreader.  When a compacted 
course 6 inches in thickness is required, place material in a single layer. 
When a compacted course in excess of 6 inches is required, place material 
in layers of equal thickness.  Do not exceed 6 inches or have less than 3 
inches in thickness for any compacted layer.  Place layers so that when 
compacted, they will be true to grades or levels required with the least 
possible surface disturbance.  Where the base course is constructed in more 
than one layer, clean previously constructed layers of loose and foreign 
matter.  Maintain material water content during the placing period to 
obtain the compaction specified.  Make adjustments in placing procedures or 
equipment to obtain true grades, to minimize segregation and degradation, 
to reduce or increase water content, and to insure a satisfactory base 
course.

3.3.1   Stationary-Plant Method

Mix aggregates, binder material and water until a uniform homogeneous 
mixture is obtained.  Do not dump materials in piles; place in layers of 
essentially uniform thickness, not to exceed 6 inches after compaction, by 
an approved spreader.  Tail gate spreading will be acceptable only with 
permission, under conditions such as where space limitations prohibit use 
of the spreader.

3.3.2   Windrow Traveling-Plant Method

Place aggregates and binder materials in windrows of such cross section and 
proportions that, when picked up, mixed, and redeposited in windrows, the 
finished mixture shall conform to the specified requirements.  Do not 
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exceed the rated capacity of the traveling plant with the size of the 
windrow of the combined materials.  Add water, in quantity sufficient to 
provide the necessary moisture content for compacting, to the aggregates at 
the time of mixing.  Mix materials uniformly by the traveling plant, 
deposit in windrows of uniform cross section, and spread in a layer of 
uniform thickness to the required contour and grades.

3.4   COMPACTING AND FINISHING

Immediately following the placing, spread the finished mixture uniformly in 
a layer and bring to optimum moisture content.  The loose thickness and the 
surface of the layer shall be such that the specified density and the 
required thickness shall be obtained after compaction.  Compact the layer 
with steel-faced, vibrating or pneumatic-tired rollers, or other suitable 
compacting equipment or combinations thereof.  Continue compacting until 
the layer is compacted through the full depth to a field density of at 
least 100 percent of the maximum density at optimum moisture content tested 
in accordance with ASTM D1556/D1556M In areas not accessible to rollers or 
compactors, compact the mixture with mechanical hand tampers.  If the 
mixture is excessively moistened by rain, aerate by blade graders, or other 
suitable equipment.  Aerate until the moisture content of the material is 
that needed to obtain the required density.  Finish the surface of the 
layer by a combination of rolling and blading.  Final surface shall be 
smooth and free from waves, irregularities, and ruts or soft yielding spots.

3.5   FINISHING AT EDGES OF BASE COURSE

Place earth or other approved materials along the edges of the base course 
in such quantity that it will compact to the thickness of the course being 
constructed.  When the course is being constructed in two or more layers, 
place material to the thickness of each layer.  In each operation, allow at 
least a one foot width of the shoulder to be rolled and compacted 
simultaneously with the rolling and compacting of each layer.

3.6   FIELD QUALITY CONTROL

Approve materials and material sources in advance of the use of such 
materials in the work.  Replace base where samples are removed.  

3.6.1   Sampling

3.6.1.1   Aggregates at the Source

Prior to production and delivery of aggregates, take at least one initial 
sample in accordance with ASTM D75/D75M.  Collect each sample by taking 
three incremental samples at random from the source material to make a 
composite sample of not less than 50 pounds.  Repeat above sampling when 
source of material is changed or when unacceptable deficiencies or 
variations from specified grading of materials are found in testing.

3.6.1.2   During Construction

Take one random sample from each 1000 tons of completed course material, 
but not less than one random sample per day's run.  Take samples in 
accordance with ASTM D75/D75M.

3.6.1.3   Sample Identification

Place each sample in a clean container, securely fastened to prevent loss 
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of material.  Tag each sample for identification and with the following 
information:

Contract No._______________________________________
Sample No._____________________  Quality __________
Date of Sample_____________________________________
Sampler____________________________________________
Source_____________________________________________
Intended Use_______________________________________
For Testing________________________________________

3.6.2   Testing

3.6.2.1   Aggregates

Test each sample of base course material without delay.  Make gradation
tests from each sample in accordance with ASTM C136/C136M.  Make sieve 
analysis on material passing the No. 200 sieve in accordance with ASTM C117.

3.6.2.2   Smoothness Tests

Test with a 10 foot straightedge, applied parallel with and at right angles 
to the center line of the paved area.  Correct deviations in the surface in 
excess of 3/8 inch by loosening, adding or removing material, reshaping, 
watering, and compacting.  The smoothness requirements specified herein 
apply only to the top layer when base course is constructed in more than 
one layer.

3.6.2.3   Field Density Tests

ASTM D1556/D1556M or .  Take one test for each 500 square yards of each 
layer of base course.

3.6.2.4   Laboratory Density Tests

In accordance with ASTM D1557, Method D.

3.6.2.5   Thickness Tests

Measure thickness of base course at intervals such that there will be a 
depth measurement for at least each 500 square yards of complete base 
course.  Make depth measurements by test holes, at least 3 inches in 
diameter, through the base course.  Where base course deficiency is more 
than 1/2 inch, correct by scarifying, adding mixture of proper gradation, 
reblading, and recompacting.  Where the measured thickness is more than 1/2 
inch thicker than indicated, consider it as the indicated thickness plus 
1/2 inch for determining the average.  The average thickness is the average 
of the depth measurements and shall not underrun the thickness indicated.

3.7   MAINTENANCE

After construction is completed, maintain the base course throughout, 
except where portion of the succeeding course is under construction 
thereon.  Maintenance includes drainage, rolling, shaping, and watering, as 
necessary, to maintain the course in proper condition.  Correct 
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deficiencies in thickness, composition, construction, smoothness, and 
density, which develop during the maintenance, to conform to the 
requirements specified herein.  Maintain sufficient moisture by light 
sprinkling with water at the surface to prevent a dusty condition.

        -- End of Section --
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SECTION 32 12 10

BITUMINOUS TACK AND PRIME COATS
08/08

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

AMERICAN ASSOCIATION OF STATE HIGHWAY AND TRANSPORTATION OFFICIALS 
(AASHTO)

AASHTO M 81 (1992; R 2012) Standard Specification for 
Cutback Asphalt (Rapid-Curing Type)

AASHTO M 82 (1975; R 2012) Standard Specification for 
Cutback Asphalt (Medium-Curing Type)

AASHTO T 102 (2009; R 2013) Standard Method of Test for 
Spot Test of Asphaltic Materials

AASHTO T 40 (2002; R 2006) Sampling Bituminous 
Materials

ASTM INTERNATIONAL (ASTM)

ASTM D140/D140M (2015) Standard Practice for Sampling 
Bituminous Materials

ASTM D2027/D2027M (2013) Cutback Asphalt (Medium-Curing Type)

ASTM D2028/D2028M (2015) Cutback Asphalt (Rapid-Curing Type)

ASTM D2995 (1999; R 2009) Determining Application 
Rate of Bituminous Distributors

ASTM D977 (2013; E 2014) Emulsified Asphalt

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval. Submittals with an "S" are for inclusion in the Sustainability 
Notebook, in conformance to Section 01 33 29 SUSTAINABILITY REPORTING.  
Submit the following in accordance with Section 01 33 00 SUBMITTAL 
PROCEDURES:

SD-03 Product Data

Waybills and Delivery Tickets

Local/Regional Materials
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SD-06 Test Reports

Sampling and Testing

1.3   QUALITY ASSURANCE

 

1.4   DELIVERY, STORAGE, AND HANDLING

Inspect the materials delivered to the site for contamination and damage.  
Unload and store the materials with a minimum of handling.

1.5   ENVIRONMENTAL REQUIREMENTS

Apply bituminous coat only when the surface to receive the bituminous coat 
is dry.  Apply bituminous coat only when the atmospheric temperature in the 
shade is 50 degrees F or above and when the temperature has not been below 
35 degrees F for the 12 hours prior to application, unless otherwise 
directed.

PART 2   PRODUCTS

2.1   PLANT, EQUIPMENT, MACHINES AND TOOLS

Plant, equipment, machines and tools used in the work are subject to 
approval and must be maintained in a satisfactory working condition at all 
times.  Calibrated equipment such as asphalt distributors, scales, batching 
equipment, spreaders and similar equipment, must have been recalibrated by 
a calibration laboratory within 12 months prior to commencing work .

2.1.1   Bituminous Distributor

Provide a distributor with pneumatic tires of such size and number that the 
load produced on the base surface does not exceed 650 psi of tire width to 
prevent rutting, shoving or otherwise damaging the base surface or other 
layers in the pavement structure.  Design and equip the distributor to 
spray the bituminous material in a uniform coverage at the specified 
temperature, at readily determined and controlled rates from 0.05 to 2.0 
gallons per square yard, with a pressure range of 25 to 75 psi and with an 
allowable variation from the specified rate of not more than plus or minus 
5 percent, and at variable widths.  Include with the distributor equipment 
a separate power unit for the bitumen pump, full-circulation spray bars, 
tachometer, pressure gauges, volume-measuring devices, adequate heaters for 
heating of materials to the proper application temperature, a thermometer 
for reading the temperature of tank contents, and a hand hose attachment 
suitable for applying bituminous material manually to areas inaccessible to 
the distributor.  Equip the distributor to circulate and agitate the 
bituminous material during the heating process.

2.1.2   Heating Equipment for Storage Tanks

The equipment for heating the bituminous material shall be steam, electric, 
or hot oil heaters.  Provide steam heaters consisting of steam coils and 
equipment for producing steam, so designed that the steam cannot get into 
the material.  Fix an armored thermometer to the tank with a temperature 
range from 40 to 400 degrees F so that the temperature of the bituminous 
material may be determined at all times.
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2.1.3   Power Brooms and Power Blowers

Use power brooms and power blowers suitable for cleaning the surfaces to 
which the bituminous coat is to be applied.

2.2   PRIME COAT

Provide asphalt conforming to AASHTO M 82, Grade MC-250 and specified in 
the following two subparagraphs.

2.2.1   Cutback Asphalt

Provide cutback asphalt conforming to ASTM D2027/D2027M, Grade MC-70 .

2.2.2   Emulsified Asphalt

Provide emulsified asphalt conforming to ASTM D977, Type SS-1  .

2.3   TACK COAT

Provide asphalt conforming to ASTM D2028/D2028M or AASHTO M 81 

2.3.1   Cutback Asphalt

Provide cutback asphalt conforming to ASTM D2027/D2027M, Grade MC-70 .

2.3.2   Emulsified Asphalt

Provide emulsified asphalt conforming to ASTM D977, Type SS-1 .  Dilute the 
emulsified asphalt with equal parts of water.  The base asphalt used to 
manufacture the emulsion shall show a negative spot when tested in 
accordance with AASHTO T 102 using standard naphtha.

PART 3   EXECUTION

3.1   PREPARATION OF SURFACE

Immediately before applying the bituminous coat, remove all loose material, 
dirt, clay, or other objectionable material from the surface to be treated 
by means of a power broom or blower supplemented with hand brooms.  The 
surface shall be dry and clean at the time of treatment.

3.2   APPLICATION RATE

The exact quantities within the range specified, which may be varied to 
suit field conditions, will be determined by the Contracting Officer.

3.2.1   Tack Coat

Apply bituminous material for the tack coat in quantities of not less than 
0.05 gallon nor more than 0.15 gallon per square yard of pavement surface.

3.2.2   Prime Coat

Apply bituminous material for the prime coat in quantities of not less than 
0.18 gallon nor more than 0.35 gallon per square yard of pavement surface.
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3.3   APPLICATION TEMPERATURE

3.3.1   Viscosity Relationship

Asphalt application temperature shall provide an application viscosity 
between 10 and 60 seconds, Saybolt Furol, or between 20 and 120 centistokes, 
kinematic.  Furnish the temperature viscosity relation to the Contracting 
Officer.

3.3.2   Temperature Ranges

The viscosity requirements determine the application temperature to be 
used.  The following is a normal range of application temperatures:

Degrees F

Liquid Asphalts

SC-70 120-225

SC-250 120-225

MC-30 85-190

MC-70 120-225

MC-250 165-270

RC-70 120-200*

RC-250 165-250*

Paving Grade Asphalts

Penetration Grades

200-300 plus 265

120-150 plus 270

85-100 plus 280

Viscosity Grades

AC 2.5 plus 270

AC 5 plus 280

AC 10 plus 280

AR 1000 plus 275

AR 2000 plus 285
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Degrees F

AR 4000 plus 290

Emulsions

RS-1 70-140

MS-1 70-160

HFMS-1 70-160

SS-1 70-160

SS-1h 70-160

CRS-1 125-185

CSS-1 70-160

CSS-1h 70-160

*These temperature ranges exceed the flash point 
of the material and care should be taken in their 
heating.

3.4   APPLICATION

3.4.1   General

Following preparation and subsequent inspection of the surface, apply the 
bituminous prime or tack coat with the Bituminous Distributor at the 
specified rate with uniform distribution over the surface to be treated.  
Properly treat all areas and spots missed by the distributor with the hand 
spray.  Until the succeeding layer of pavement is placed, maintain the 
surface by protecting the surface against damage and by repairing deficient 
areas at no additional cost to the Government.  If required, spread clean 
dry sand to effectively blot up any excess bituminous material.  No 
smoking, fires, or flames other than those from the heaters that are a part 
of the equipment are permitted within 25 feet of heating, distributing, and 
transferring operations of bituminous material other than bituminous 
emulsions.  Prevent all traffic, except for paving equipment used in 
constructing the surfacing, from using the underlying material, whether 
primed or not, until the surfacing is completed. The bituminous coat shall 
conform to all requirements as described herein.

3.4.2   Prime Coat

 Apply the bituminous material uniformly over the surface to be treated at 
a pressure range of 25 to 75 psi; the rate shall be as specified above in 
paragraph APPLICATION RATE.  To obtain uniform application of the prime 
coat on the surface treated at the junction of previous and subsequent 
applications, spread building paper on the surface for a sufficient 
distance back from the ends of each application to start and stop the prime 
coat on the paper and to ensure that all sprayers will operate at full 
force on the surface to be treated.  Immediately after application remove 
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and destroy the building paper.

3.4.3   Tack Coat

Apply tack coat at the locations shown on the drawings.  Apply the tack 
coat when the surface to be treated is dry.  Immediately following the 
preparation of the surface for treatment, apply the bituminous material by 
means of the bituminous distributor, within the limits of temperature 
specified herein and at a rate as specified above in paragraph APPLICATION 
RATE.  Apply the bituminous material so that uniform distribution is 
obtained over the entire surface to be treated.  Treat lightly coated areas 
and spots missed by the distributor with the bituminous material.  
Following the application of bituminous material, allow the surface to cure 
without being disturbed for period of time necessary to permit setting of 
the tack coat.  Apply the bituminous tack coat only as far in advance of 
the placing of the overlying layer as required for that day's operation.  
Maintain and protect the treated surface from damage until the succeeding 
course of pavement is placed.

3.5   CURING PERIOD

Following application of the bituminous material and prior to application 
of the succeeding layer of pavement, allow the bituminous coat to cure and 
to obtain evaporation of any volatiles or moisture.  Maintain the coated 
surface until the succeeding layer of pavement is placed, by protecting the 
surface against damage and by repairing and recoating deficient areas.  

3.6   FIELD QUALITY CONTROL

Samples of the bituminous material used shall be obtained by the Contractor 
as directed, under the supervision of the Contracting Officer.  The sample 
may be retained and tested by the Government at no cost to the Contractor.

3.7   SAMPLING AND TESTING

Submit copies of all test results for emulsified asphalt, and bituminous 
materials, within 24 hours of completion of tests.  Furnish certified 
copies of the manufacturer's test reports indicating temperature viscosity 
relationship for cutback asphalt, compliance with applicable specified 
requirements, not less than 30 days before the material is required in the 
work.  Perform sampling and testing by an approved commercial testing 
laboratory or by facilities furnished by the Contractor.  No work requiring 
testing will be permitted until the facilities have been inspected and 
approved.

3.7.1   Sampling

The samples of bituminous material, unless otherwise specified, shall be in 
accordance with ASTM D140/D140M or AASHTO T 40.  Sources from which 
bituminous materials are to be obtained shall be selected and notification 
furnished the Contracting Officer within 15 days after the award of the 
contract.

3.7.2   Calibration Test

Furnish all equipment, materials, and labor necessary to calibrate the 
bituminous distributor.  Calibration shall be made with the approved job 
material and prior to applying the bituminous coat material to the prepared 
surface.  Calibrate the bituminous distributor in accordance with ASTM D2995.
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3.7.3   Trial Applications

Before providing the complete bituminous coat, apply three lengths of at 
least 100 feet for the full width of the distributor bar to evaluate the 
amount of bituminous material that can be satisfactorily applied.

3.7.3.1   Tack Coat Trial Application Rate

Unless otherwise authorized, apply the trial application rate of bituminous 
tack coat materials in the amount of 0.05 gallons per square yard.  Other 
trial applications shall be made using various amounts of material as may 
be deemed necessary.

3.7.3.2   Prime Coat Trial Application Rate

Unless otherwise authorized, apply the trial application rate of bituminous 
materials in the amount of 0.25 gallon per square yard.  Other trial 
applications shall be made using various amounts of material as may be 
deemed necessary.

3.7.4   Sampling and Testing During Construction

Perform quality control sampling and testing as required in paragraph FIELD 
QUALITY CONTROL.

3.8   TRAFFIC CONTROLS

Keep traffic off surfaces freshly treated with bituminous material.  
Provide sufficient warning signs and barricades so that traffic will not 
travel over freshly treated surfaces.

        -- End of Section --
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SECTION 32 12 17

HOT MIX BITUMINOUS PAVEMENT
04/08

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

AMERICAN ASSOCIATION OF STATE HIGHWAY AND TRANSPORTATION OFFICIALS 
(AASHTO)

AASHTO M 156 (2013) Standard Specification for 
Requirements for Mixing Plants for 
Hot-Mixed, Hot-Laid Bituminous Paving 
Mixtures

ASPHALT INSTITUTE (AI)

AI MS-2 (2015) Asphalt Mix Design Methods

ASTM INTERNATIONAL (ASTM)

ASTM C117 (2013) Standard Test Method for Materials 
Finer than 75-um (No. 200) Sieve in 
Mineral Aggregates by Washing

ASTM C127 (2015) Standard Test Method for Density, 
Relative Density (Specific Gravity), and 
Absorption of Coarse Aggregate

ASTM C128 (2015) Standard Test Method for Density, 
Relative Density (Specific Gravity), and 
Absorption of Fine Aggregate

ASTM C131/C131M (2014) Standard Test Method for Resistance 
to Degradation of Small-Size Coarse 
Aggregate by Abrasion and Impact in the 
Los Angeles Machine

ASTM C136/C136M (2014) Standard Test Method for Sieve 
Analysis of Fine and Coarse Aggregates

ASTM C188 (2014) Standard Test Method for Density of 
Hydraulic Cement

ASTM C29/C29M (2009) Standard Test Method for Bulk 
Density ("Unit Weight") and Voids in 
Aggregate

ASTM C88 (2013) Standard Test Method for Soundness 
of Aggregates by Use of Sodium Sulfate or 
Magnesium Sulfate
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ASTM D1073 (2011) Fine Aggregate for Bituminous 
Paving Mixtures

ASTM D1188 (2007; E 2010) Bulk Specific Gravity and 
Density of Compacted Bituminous Mixtures 
Using Paraffin-Coated Specimens

ASTM D140/D140M (2015) Standard Practice for Sampling 
Bituminous Materials

ASTM D2041/D2041M (2011) Theoretical Maximum Specific 
Gravity and Density of Bituminous Paving 
Mixtures

ASTM D2172/D2172M (2011) Quantitative Extraction of Bitumen 
from Bituminous Paving Mixtures

ASTM D242/D242M (2009; R 2014) Mineral Filler for 
Bituminous Paving Mixtures

ASTM D2726/D2726M (2014) Bulk Specific Gravity and Density 
of Non-Absorptive Compacted Bituminous 
Mixtures

ASTM D3666 (2013) Standard Specification for Minimum 
Requirements for Agencies Testing and 
Inspecting Road and Paving Materials

ASTM D4867/D4867M (2009; R 2014) Effect of Moisture on 
Asphalt Concrete Paving Mixtures

ASTM D546 (2010) Sieve Analysis of Mineral Filler 
for Bituminous Paving Mixtures

ASTM D692/D692M (2015) Coarse Aggregate for Bituminous 
Paving Mixtures

ASTM D6927 (2015) Standard Test Method for Marshall 
Stability and Flow of Bituminous Mixtures

ASTM D70 (2009; E 2009) Specific Gravity and 
Density of Semi-Solid Bituminous Materials 
(Pycnometer Method)

ASTM D75/D75M (2014) Standard Practice for Sampling 
Aggregates

ASTM D854 (2014) Specific Gravity of Soil Solids by 
Water Pycnometer

ASTM D979/D979M (2015) Sampling Bituminous Paving Mixtures

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval. Submittals with an "S" are for inclusion in the Sustainability 
Notebook, in conformance to Section 01 33 29 SUSTAINABILITY REPORTING.  
Submit the following in accordance with Section 01 33 00 SUBMITTAL 
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PROCEDURES:

SD-05 Design Data

Job-mix formula

  Submit a job-mix formula, prepared specifically for this project 
within one year of submittal for roads, for approval by the 
Government prior to preparing and placing the bituminous mixture.  
Design mix using procedures contained in Chapter V, Marshall 
Method of Mix Design, of AI MS-2.  Formulas shall indicate 
physical properties of the mixes as shown by tests made by a 
commercial laboratory approved by the Contracting Officer, using 
materials identical to those to be provided on this project.  
Submit formulas with material samples. Job-mix formula for each 
mixture shall be in effect until modified in writing by the 
Contractor and approved by the Contracting Officer.  Provide a new 
job-mix formula for each source change.  Submittal shall include 
all tests indicated in MIX DESIGN section of this specification.

ASPHALT CEMENT BINDER

MIX DESIGN

SD-06 Test Reports

Specific gravity test of asphalt

Coarse aggregate tests

Weight of slag test

Percent of crushed pieces in gravel

Fine aggregate tests

Specific gravity of mineral filler

Bituminous mixture tests

Aggregates tests

Bituminous mix tests

Pavement courses

  Submit in accordance with paragraph entitled "Mock-Up Test 
Section."

1.3   QUALITY ASSURANCE

1.3.1   Safety Requirements

Provide adequate and safe stairways with handrails to the mixer platform, 
and safe and protected ladders or other means for accessibility to plant 
operations.  Guard equipment and exposed steam or other high temperature 
lines or cover with a suitable type of insulation.
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1.3.2   Required Data

Job-mix formula shall show the following:

a.  Source and proportions, percent by weight, of each ingredient of the 
mixture;

b.  Correct gradation, the percentages passing each size sieve listed in 
the specifications for the mixture to be used, for the aggregate and 
mineral filler from each separate source and from each different size 
to be used in the mixture and for the composite mixture;

c.  Amount of material passing the No. 200 sieve determined by dry sieving;

d.  Number of blows of hammer compaction per side of molded specimen;

e.  Temperature viscosity relationship of the asphalt cement;

f.  Stability, flow, percent voids in mineral aggregate, percent air voids, 
unit weight;

g.  Asphalt absorption by the aggregate;

h.  Effective asphalt content as percent by weight of total mix;

i.  Temperature of the mixture immediately upon completion of mixing;

j.  Asphalt performance grade ; and

k.  Curves for the leveling binder and wearing course.

1.3.3   Charts

Plot and submit, on a grain size chart, the specified aggregate gradation 
band, the job-mix gradation and the job-mix tolerance band.

1.3.4   Selection of Optimum Asphalt Content

Base selection on percent of total mix and the average of values at the 
following points on the curves for each mix:

a.  Stability:  Peak

b.  Unit Weight:  Peak

c.  Percent Air Voids:  Median

1.4   DELIVERY, STORAGE, AND HANDLING

Inspect materials delivered to the site for damage and store with a minimum 
of handling.  Store aggregates in such a manner as to prevent segregation, 
contamination, or intermixing of the different aggregate sizes.

1.5   ENVIRONMENTAL CONDITIONS

Place bituminous mixture only during dry weather and on dry surfaces. Place 
courses only when the surface temperature of the underlying course is 
greater than 45 degrees F for course thicknesses greater than one inch and 
55 degrees F for course thicknesses one inch or less.
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1.6   CONSTRUCTION EQUIPMENT

Calibrated equipment, such as scales, batching equipment, spreaders and 
similar equipment, shall have been recalibrated by a calibration laboratory 
approved by the Contracting Officer within 12 months of commencing work.

1.6.1   Mixing Plant

Design, coordinate, and operate the mixing plant to produce a mixture 
within the job-mix formula tolerances and to meet the requirements of 
AASHTO M 156, including additional plant requirements specified herein.  
The plant shall be a batch type, continuous mix type or drum-dryer mixer 
type, and shall have sufficient capacity to handle the new bituminous 
construction.  Minimum plant capacity shall be 100 tons per hour.  The 
mixing plant and equipment shall remain accessible at all times for 
inspecting operation, verifying weights, proportions and character of 
materials, and checking mixture temperatures.  The plant and plant site 
shall meet the requirements of Section 01 57 19 TEMPORARY ENVIRONMENTAL 
CONTROLS.

1.6.1.1   Cold Aggregate Feeder

Provide plant with a feeder or feeders capable of delivering the maximum 
number of aggregate sizes required in their proper proportion.  Provide 
adjustment for total and proportional feed and feeders capable of being 
locked in any position.  When more than one cold elevator is used, feed 
each elevator as a separate unit and install individual controls integrated 
with a master control.

1.6.1.2   Dryer

Provide rotary drum-dryer which continuously agitates the mineral aggregate 
during the heating and drying process.  When one dryer does not dry the 
aggregate to specified moisture requirements, provide additional dryers.

1.6.1.3   Plant Screens and Bins for Batch and Continuous Mix Plants

Use screen to obtain accurate gradation and allow no bin to contain more 
than 10 percent oversize or undersize.  Inspect screens each day prior to 
commencing work for plugged, worn, or broken screens.  Clean plugged 
screens and replace worn or broken screens with new screens prior to 
beginning operations.  Divide hot aggregate bins into at least three 
compartments arranged to ensure separate and adequate storage of 
appropriate fractions of the aggregate.

1.6.1.4   Testing Laboratory

Provide a testing laboratory for control and acceptance testing functions 
during periods of mix production, sampling and testing, and whenever 
materials subject to the provisions of these specifications are being 
supplied or tested.  The laboratory shall provide adequate equipment, 
space, and utilities as required for the performance of the specified tests.

1.6.1.5   Surge and Storage Bins

Use for temporary storage of hot bituminous mixtures will be permitted 
under the following conditions:
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a.  When stored in surge bins for a period of time not to exceed 3 hours.

b.  When stored in insulated and heated storage bins for a period of time 
not to exceed 12 hours.  If it is determined by the Contracting Officer 
that there is an excessive amount of heat loss, segregation and 
oxidation of the mixture due to temporary storage, discontinue use of 
surge bins or storage bins.

1.6.1.6   Drum-Dryer Mixer

Do not use drum-dryer mixer if specified requirements of the bituminous 
mixture or of the completed bituminous pavement course cannot be met.  If 
drum-dryer mixer is prohibited, use either batch or continuous mix plants 
meeting the specifications and producing a satisfactory mix.

1.6.2   Paving Equipment

1.6.2.1   Spreading Equipment

Self-propelled electronically controlled type, unless other equipment is 
authorized by the Contracting Officer.  Equip spreading equipment of the 
self-propelled electronically controlled type with hoppers, tamping or 
vibrating devices, distributing screws, electronically adjustable screeds, 
and equalizing devices.  Capable of spreading hot bituminous mixtures 
without tearing, shoving, or gouging and to produce a finished surface of 
specified grade and smoothness.  Operate spreaders, when laying mixture, at 
variable speeds between 5 and 45 feet per minute.  Design spreader with a 
quick and efficient steering device; a forward and reverse traveling speed; 
and automatic devices to adjust to grade and confine the edges of the 
mixture to true lines.  The use of a spreader that leaves indented areas or 
other objectionable irregularities in the fresh laid mix during operations 
is prohibited.

1.6.2.2   Rolling Equipment

Self-propelled pneumatic-tired rollers supplemented by three-wheel and 
tandem type steel wheel rollers.  The number, type and weight of rollers 
shall be sufficient to compact the mixture to the required density without 
detrimentally affecting the compacted material.  Rollers shall be suitable 
for rolling hot-mix bituminous pavements and capable of reversing without 
backlash.  Pneumatic-tired rollers shall be capable of being operated both 
forward and backward without turning on the mat, and without loosening the 
surface being rolled.  Equip rollers with suitable devices and apparatus to 
keep the rolling surfaces wet and prevent adherence of bituminous mixture. 
Vibratory rollers especially designed for bituminous concrete compaction 
may be used provided rollers do not impair stability of pavement structure 
and underlying layers.  Repair depressions in pavement surfaces resulting 
from use of vibratory rollers.  Rollers shall be self-propelled, single or 
dual vibrating drums, and steel drive wheels, as applicable; equipped with 
variable amplitude and separate controls for energy and propulsion.

1.6.2.3   Hand Tampers

Minimum weight of 25 pounds with a tamping face of not more than 50 square 
inches.

1.6.2.4   Mechanical Hand Tampers

Commercial type, operated by pneumatic pressure or by internal combustion.
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PART 2   PRODUCTS

2.1   AGGREGATES

Grade and proportion aggregates and filler so that combined mineral 
aggregate conforms to specified grading.

2.1.1   Coarse Aggregates

ASTM D692/D692M, except as modified herein.  At least 75 percent by weight 
of aggregate retained on the No. 4 sieve shall have two or more fractured 
faces.  Percentage of wear, Los Angeles test, except for slag, shall not 
exceed 40 in accordance with ASTM C131/C131M.  Weight of slag shall not be 
less than 70 pounds per cubic foot.  Soundness test is required in 
accordance with ASTM C88; after 5 cycles, loss shall not be more than 12 
percent when tested with sodium sulfate or 18 percent when tested with 
magnesium sulfate.

2.1.2   Fine Aggregate

ASTM D1073, except as modified herein.  Fine aggregate shall be produced by 
crushing stone, slag or gravel that meets requirements for wear and 
soundness specified for coarse aggregate.  Where necessary to obtain the 
gradation of aggregate blend or workability, natural sand may be used. 
Quantity of natural sand to be added shall be approved by the Contracting 
Officer and shall not exceed 15 percent of weight of coarse and fine 
aggregate and material passing the No. 200sieve.

2.1.3   Mineral Filler

Nonplastic material meeting the requirements of ASTM D242/D242M.

2.1.4   Aggregate Gradation

The combined aggregate gradation shall conform to gradations specified in 
Table I, when tested in accordance with ASTM C136/C136M and ASTM C117, and 
shall not vary from the low limit on one sieve to the high limit on the 
adjacent sieve or vice versa, but grade uniformly from coarse to fine.

Table I.  Aggregate Gradations

Gradation 1 Gradation 2 Gradation 3

Sieve Size, 
inch

Percent
Passing by Mass

Percent
Passing by Mass

Percent Passing
by Mass

 1 100 --- ---

 3/4 76-96 100 ---

 1/2 68-88 76-96 100

 3/8 60-82 69-89 76-96

 No. 4 45-67 53-73 58-78
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Table I.  Aggregate Gradations

Gradation 1 Gradation 2 Gradation 3

Sieve Size, 
inch

Percent
Passing by Mass

Percent
Passing by Mass

Percent Passing
by Mass

 No. 8 32-54 38-60 40-60

 No. 16 22-44 26-48 28-48

 No. 30 15-35 18-38 18-38

 No. 50 9-25 11-27 11-27

 No. 100 6-18 6-18 6-18

 No. 200 3-6 3-6 3-6

2.2   ASPHALT CEMENT BINDER

Test data indicating grade certification shall be provided by the supplier 
at the time of delivery of each load to the mix plant.  Copies of these 
certifications shall be submitted to the Contracting Officer.  The supplier 
is defined as the last source of any modification to the binder.  The 
Contracting Officer may sample and test the binder at the mix plant at any 
time before or during mix production.  Samples for this verification 
testing shall be obtained by the Contractor in accordance with 
ASTM D140/D140M and in the presence of the Contracting Officer.  These 
samples shall be furnished to the Contracting Officer for the verification 
testing, which shall be at no cost to the Contractor.  Samples of the 
asphalt cement specified shall be submitted for approval not less than 14 
days before start of the test section.

2.3   MIX DESIGN

The Contractor shall develop the mix design.  The asphalt mix shall be 
composed of a mixture of well-graded aggregate, mineral filler if required, 
and asphalt material.  The aggregate fractions shall be sized, handled in 
separate size groups, and combined in such proportions that the resulting 
mixture meets the grading requirements of the job mix formula (JMF).  No 
hot-mix asphalt for payment shall be produced until a JMF has been 
approved.  The hot-mix asphalt shall be designed using procedures contained 
in AI MS-2 and the criteria shown in Table II.  If the Tensile Strength 
Ratio (TSR) of the composite mixture, as determined by ASTM D4867/D4867M is 
less than 75, the aggregates shall be rejected or the asphalt mixture 
treated with an approved anti-stripping agent.  The amount of 
anti-stripping agent added shall be sufficient to produce a TSR of not less 
than 75.  If an antistrip agent is required, it shall be provided by the 
Contractor at no additional cost.  

2.3.1   JMF Requirements

The job mix formula shall be submitted in writing by the Contractor for 
approval at least 14 days prior to the start of the test section and shall 
include as a minimum:
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a.  Percent passing each sieve size.

b.  Percent of asphalt cement.

c.  Percent of each aggregate and mineral filler to be used.

d.  Asphalt viscosity grade, penetration grade, or performance grade.

e.  Number of blows of hammer per side of molded specimen.

f.  Laboratory mixing temperature.

g.  Lab compaction temperature.

h.  Temperature-viscosity relationship of the asphalt cement.

i.  Plot of the combined gradation on the 0.45 power gradation chart, 
stating the nominal maximum size.

j.  Graphical plots of stability, flow, air voids, voids in the mineral 
aggregate, and unit weight versus asphalt content as shown in AI MS-2.

k.  Specific gravity and absorption of each aggregate.

l.  Percent natural sand.

m.  Percent particles with two or more fractured faces (in coarse 
aggregate).

n.  Fine aggregate angularity.

o.  Percent flat or elongated particles (in coarse aggregate).

p.  Tensile Strength Ratio.

q.  Antistrip agent (if required) and amount.

r.  List of all modifiers and amount.

s.  Percentage and properties (asphalt content, binder properties, and 
aggregate properties) of RAP in accordance with paragraph RECYCLED 
HOT-MIX ASPHALT, if RAP is used.

Table II.  Marshall Design Criteria

Test Property 75 Blow Mix 50 Blow Mix

Stability, pounds minimum  *2150  *1350

Flow, 0.01 inch 8-16 8-18

Air voids, percent 3-5 3-5

SECTION 32 12 17  Page 9



General Pavement Repairs 1389753

Table II.  Marshall Design Criteria

Test Property 75 Blow Mix 50 Blow Mix

Percent Voids in mineral aggregate 
(minimum)

 See Table 
III

 See Table III

TSR, minimum percent 75 75

* This is a minimum requirement.  The average during 
construction shall be significantly higher than this number to 
ensure compliance with the specifications.

Table III.  Minimum Percent Voids in Mineral Aggregate
(VMA)**

Aggregate (See Table 2) Minimum VMA, percent

Gradation 1 13.0

Gradation 2 14.0

Gradation 3 15.0

** Calculate VMA in accordance with AI MS-2, based on 
ASTM D2726/D2726M bulk specific gravity for the aggregate.

2.3.2   Adjustments to JMF

The JMF for each mixture shall be in effect until a new formula is approved 
in writing by the Contracting Officer.  Should a change in sources of any 
materials be made, a new mix design shall be performed and a new JMF 
approved before the new material is used.  The Contractor will be allowed 
to adjust the JMF within the limits specified below to optimize mix 
volumetric properties.  Adjustments to the JMF shall be limited to plus or 
minus 3 percent on the 1/2 inch, No. 4, and No. 8 sieves; plus or minus 1.0 
percent on the No. 200 sieve; and plus or minus 0.40 percent binder 
content.  If adjustments are needed that exceed these limits, a new mix 
design shall be developed.  Tolerances given above may permit the aggregate 
grading to be outside the limits shown in Table I; this is acceptable.

2.4   RECYCLED HOT MIX ASPHALT

Recycled HMA shall consist of reclaimed asphalt pavement (RAP), coarse 
aggregate, fine aggregate, mineral filler, and asphalt cement.  The RAP 
shall be of a consistent gradation and asphalt content and properties.  
When RAP is fed into the plant, the maximum RAP chunk size shall not exceed 
2 inches.  The recycled HMA mix shall be designed using procedures 
contained in AI MS-2.  The job mix shall meet the requirements of paragraph 
MIX DESIGN.  RAP should only be used for shoulder surface course mixes and 
for any intermediate courses.  The amount of RAP shall be limited to 30 
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percent.

2.4.1   RAP Aggregates and Asphalt Cement

The blend of aggregates used in the recycled mix shall meet the 
requirements of paragraph AGGREGATES.  The percentage of asphalt in the RAP 
shall be established for the mixture design according to ASTM D2172/D2172M 
using the appropriate dust correction procedure.

2.4.2   RAP Mix

The blend of new asphalt cement and the RAP asphalt binder shall meet the 
viscosity requirements in paragraph ASPHALT CEMENT BINDER.  The virgin 
asphalt cement shall not be more than two standard asphalt material grades 
different than that specified in paragraph ASPHALT CEMENT BINDER.

2.5   SOURCE QUALITY CONTROL

Employ a commercial laboratory approved by the Contracting Officer to 
perform testing.  The laboratory used to develop the JMF and the laboratory 
used to perform all sampling and testing shall meet the requirements of 
ASTM D3666.  A certification signed by the manager of the laboratory 
stating that it meets these requirements or clearly listing all 
deficiencies shall be submitted to the Contracting Officer prior to the 
start of construction.  The certification shall contain as a minimum:

a.  Qualifications of personnel; laboratory manager, supervising 
technician, and testing technicians.

b.  A listing of equipment to be used in developing the job mix.

c.  A copy of the laboratory's quality control system.

d.  Evidence of participation in the AASHTO Materials Reference Laboratory 
(AMRL) program.

2.5.1   Tests

Perform testing in accordance with the following:

a.  Specific Gravity Test of Asphalt:  ASTM D70

b.  Coarse Aggregate Tests:

(1)  Bulk Specific Gravity:  ASTM C127

(2)  Abrasion Loss:  ASTM C131/C131M

(3)  Soundness Loss:  ASTM C88

c.  Weight of Slag Test:  ASTM C29/C29M

d.  Percent of Crushed Pieces in Gravel:  Count by observation and weight

e.  Fine Aggregate Tests:

(1)  Bulk Specific Gravity:  ASTM C128

(2)  Soundness Loss:  ASTM C88
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f.  Specific Gravity of Mineral Filler:  ASTM C188 or ASTM D854

g.  Bituminous Mixture Tests:

(1)  Bulk Specific Gravity:  ASTM D1188 or ASTM D2726/D2726M

(2)  Theoretical Maximum Specific Gravity:  ASTM D2041/D2041M

(3)  Tensile Strength Ratio:  ASTM D4867/D4867M

2.5.2   Specimens

ASTM D6927 for the making and testing of bituminous specimens with the 
following exceptions:

b.  Curves:  Plot curves for the leveling, binder, and wearing course to 
show the effect on the test properties of at least four different 
percentages of asphalt on the unit weight, stability, flow, air voids, 
and voids in mineral aggregate; each point on the curves shall 
represent the average of at least four specimens.

c.  Cooling of Specimen:  After compaction is completed, allow the specimen 
to cool in air to the same temperature approximately as that of the 
water, 77 degrees F, to be used in the specific gravity determination.

PART 3   EXECUTION

3.1   PREPARATION

3.1.1   Preparation of Asphalt Binder Material

The asphalt cement material shall be heated avoiding local overheating and 
providing a continuous supply of the asphalt material to the mixer at a 
uniform temperature.  The temperature of unmodified asphalts shall be no 
more than 160 degrees C 325 degrees F when added to the aggregates.  
Modified asphalts shall be no more than 174 degrees C 350 degrees F when 
added to the aggregate.

3.1.2   Preparation of Mineral Aggregates

Store different size aggregate in separate stockpiles so that different 
sizes will not mix.  Stockpile different-sized aggregates in uniform layers 
by use of a clam shell or other approved method so as to prevent 
segregation.  The use of bulldozers in stockpiling of aggregate or in 
feeding aggregate to the dryer is prohibited.  Feed aggregates into the 
cold elevator by means of separate mechanical feeders so that aggregates 
are graded within requirements of the job-mix formulas and tolerances 
specified.  Regulate rates of feed of the aggregates so that moisture 
content and temperature of aggregates are within tolerances specified 
herein.  Dry and heat aggregates to the temperature necessary to achieve 
the mixture determined by the job mix formula within the job tolerance 
specified.  Provide adequate dry storage for mineral filler.
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3.1.3   Preparation of Bituminous Mixture

Accurately weigh aggregates and dry mineral filler and convey into the 
mixer in the proportionate amounts of each aggregate size required to meet 
the job-mix formula.   In batch mixing, after aggregates and mineral filler 
have been introduced into the mixer and mixed for not less than 15 seconds, 
add asphalt by spraying or other approved methods and continue mixing for a 
period of not less than 20 seconds, or as long as required to obtain a 
homogeneous mixture.  The time required to add or spray asphalt into the 
mixer will not be added to the total wet-mixing time provided the operation 
does not exceed 10 seconds and a homogeneous mixture is obtained.  When a 
continuous mixer is employed, mixing time shall be more than 35 seconds to 
obtain a homogeneous mixture.  Additional mixing time, when required, will 
be as directed by the Contracting Officer.  When mixture is prepared in a 
twin-pugmill mixer, volume of the aggregates, mineral filler, and asphalt 
shall not extend above tips of mixer blades when blades are in a vertical 
position.  Overheated and carbonized mixtures, or mixtures that foam or 
show indication of free moisture, will be rejected. When free moisture is 
detected in batch or continuous mix plant produced mixtures, waste the mix 
and withdraw the aggregates in the hot bins immediately and return to the 
respective stockpiles; for drum-dryer mixer plants, waste the mix, 
including that in surge or storage bins that is affected by free moisture.

3.1.4   Transportation of Bituminous Mixtures

Transport bituminous material from the mixing plant to the paving site in 
trucks having tight, clean, smooth beds that have been coated with a 
minimum amount of concentrated solution of hydrated lime and water or other 
approved coating to prevent adhesion of the mixture to the truck. Petroleum 
products will not be permitted for coating truck.  If air temperature is 
less than 60 degrees F or if haul time is greater than 30 minutes, cover 
each load with canvas or other approved material of ample size to protect 
the mixture from the loss of heat. Make deliveries so that the spreading 
and rolling of all the mixture prepared for one day's run can be completed 
during daylight, unless adequate approved artificial lighting is provided.  
Deliver mixture to area to be paved so that the temperature at the time of 
dumping into the spreader is within the range specified herein.  Reject 
loads that are below minimum temperature, that have crusts of cold 
unworkable material, or that have been wet excessively by rain. Hauling 
over freshly laid material is prohibited.

3.1.5   Surface Preparation of Underlying Course

Prior to the laying of the asphalt concrete, clean underlying course of 
foreign or objectionable matter with power blowers or power brooms, 
supplemented by hand brooms and other cleaning methods where necessary.  
During the placement of multiple lifts of bituminous concrete, each 
succeeding lift of bituminous concrete shall have its underlying lift 
cleaned and provided with a bituminous tack coat if the time period between 
the placement of each lift of bituminous concrete exceeds 14 days, or the 
underlying bituminous concrete has become dirty.  Remove grass and other 
vegetative growth from existing cracks and surfaces.

3.1.6   Spraying of Contact Surfaces

Spray contact surfaces of previously constructed pavement with a thin coat 
of bituminous materials to act as an anti-stripping agent, conforming to 
Section 32 12 21 BITUMINOUS ROAD-MIX SURFACE COURSE.  Paint contact 
surfaces of structures with a thin coat of emulsion or other approved 
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bituminous material prior to placing the bituminous mixture.  Tack coat the 
previously placed primed coats on base courses when surface has become 
excessively dirty and cannot be cleaned or when primed surface has cured to 
the extent that it has lost all bonding effect.

3.2   PLACEMENT

3.2.1   Machine Spreading

The range of temperatures of the mixtures at the time of spreading shall be 
between 250 degrees F and 300 degrees F.  Bituminous concrete having 
temperatures less than minimum spreading temperature when dumped into the 
spreader will be rejected.  Adjust spreader and regulate speed so that the 
surface of the course is smooth and continuous without tears and pulling, 
and of such depth that, when compacted, the surface conforms with the cross 
section, grade, and contour indicated.  Unless otherwise directed, begin 
the placing along the centerline of areas to be paved on a crowned section 
or on the high side of areas with a one-way slope.  Place mixture in 
consecutive adjacent strips having a minimum width of 10 feet, except where 
the edge lanes require strips less than 10 feet to complete the area.  
Construct longitudinal joints and edges to true line markings. Establish 
lines parallel to the centerline of the area to be paved, and place string 
lines coinciding with the established lines for the spreading machine to 
follow.  Provide the number and location of the lines needed to accomplish 
proper grade control.  When specified grade and smoothness requirements can 
be met for initial lane construction by use of an approved long ski-type 
device of not less than 30 feet in length and for subsequent lane 
construction by use of a short ski or shoe, in-place string lines for grade 
control may be omitted.  Place mixture as nearly continuous as possible and 
adjust the speed of placing as needed to permit proper rolling.

3.2.2   Shoveling, Raking, and Tamping After Machine-Spreading

Shovelers and rakers shall follow the spreading machine.  Add or remove hot 
mixture and rake the mixture as required to obtain a course that when 
completed will conform to requirements specified herein.  Broadcasting or 
fanning of mixture over areas being compacted is prohibited.  When 
segregation occurs in the mixture during placing, suspend spreading 
operation until the cause is determined and corrected.  Correct 
irregularities in alignment left by the spreader by trimming directly 
behind the machine.  Immediately after trimming, compact edges of the 
course by tamping laterally with a metal lute or by other approved methods. 
Distortion of the course during tamping is prohibited.

3.2.3   Hand-Spreading in Lieu of Machine-Spreading

In areas where the use of machine spreading is impractical, spread mixture 
by hand.  The range of temperatures of the mixtures when dumped onto the 
area to be paved shall be between 250 and 300 degrees F.  Mixtures having 
temperatures less than minimum spreading temperature when dumped onto the 
area to be paved will be rejected.  Spread hot mixture with rakes in a 
uniformly loose layer of a thickness that, when compacted, will conform to 
the required grade, thickness, and smoothness.  During hand spreading, 
place each shovelful of mixture by turning the shovel over in a manner that 
will prevent segregation.  Do not place mixture by throwing or broadcasting 
from a shovel.  Do not dump loads any faster than can be properly handled 
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by the shovelers and rakers.

3.3   COMPACTION OF MIXTURE

Compact mixture by rolling.  Begin rolling as soon as placement of mixture 
will bear rollers.  Delays in rolling freshly spread mixture shall not be 
permitted.  Start rolling longitudinally at the extreme sides of the lanes 
and proceed toward center of pavement, or toward high side of pavement with 
a one-way slope.  Operate rollers so that each trip overlaps the previous 
adjacent strip by at least one foot.  Alternate trips of the roller shall 
be of slightly different lengths.  Conduct tests for conformity with the 
specified crown, grade and smoothness immediately after initial rolling. 
Before continuing rolling, correct variations by removing or adding 
materials as necessary.  If required, subject course to diagonal rolling 
with the steel wheeled roller crossing the lines of the previous rolling 
while mixture is hot and in a compactible condition.  Speed of the rollers 
shall be slow enough to avoid displacement of hot mixture.  Correct 
displacement of mixture immediately by use of rakes and fresh mixture, or 
remove and replace mixture as directed.  Continue rolling until roller 
marks are eliminated and course has a density of at least 92 percent but 
not more than 100 percent of that attained in a laboratory specimen of the 
same mixture prepared in accordance with ASTM D6927.  During rolling, 
moisten wheels of the rollers enough to prevent adhesion of mixture to 
wheels, but excessive water is prohibited.  Operation of rollers shall be 
by competent and experienced operators.  Provide sufficient rollers for 
each spreading machine in operation on the job and to handle plant output.  
In places not accessible to the rollers, compact mixture thoroughly with 
hot hand tampers.  Skin patching of an area after compaction is 
prohibited.  Remove mixture that becomes mixed with foreign materials or is 
defective and replace with fresh mixture compacted to the density specified 
herein.  Roller shall pass over unprotected edge of the course only when 
laying of course is to be discontinued for such length of time as to permit 
mixture to become cold.

3.4   JOINTS

Joints shall present the same texture and smoothness as other portions of 
the course, except permissible density at the joint may be up to 2 percent 
less than the specified course density.  Carefully make joints between old 
and new pavement or within new pavements in a manner to ensure a thorough 
and continuous bond between old and new sections of the course.  Vertical 
contact surfaces of previously constructed sections that are coated with 
dust, sand, or other objectionable material shall be painted with a thin 
uniform coat of emulsion or other approved bituminous material just before 
placing fresh mixture.

3.4.1   Transverse

Roller shall pass over unprotected end of freshly laid mixture only when 
laying of course is to be discontinued.  Except when an approved bulkhead 
is used, cut back the edge of previously laid course to expose an even, 
vertical surface for the full thickness of the course.  When required, rake 
fresh mixture against joints, thoroughly tamp with hot tampers, smooth with 
hot smoothers, and roll.  Transverse joints in adjacent lanes shall be 
offset a minimum of 2 feet.

3.4.2   Longitudinal Joints

Space 6 inches apart.  Do not allow joints to coincide with joints of 
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existing pavement or previously placed courses.  Spreader screed shall 
overlap previously placed lanes 2 to 3 inches and be of such height to 
permit compaction to produce a smooth dense joint.  With a lute, push back 
mixture placed on the surface of previous lanes to the joint edge.  Do not 
scatter mix.  Remove and waste excess material.  When edges of longitudinal 
joints are irregular, honeycombed, or poorly compacted, cut back 
unsatisfactory sections of joint and expose an even vertical surface for 
the full thickness of the course.  When required, rake fresh mixture 
against joint, thoroughly tamp with hot tampers, smooth with hot smoothers, 
and roll while hot.

3.5   FIELD QUALITY CONTROL

3.5.1   Sampling

3.5.1.1   Aggregates At Source

Prior to production and delivery of aggregates, take at least one initial 
sample in accordance with ASTM D75/D75M from each stockpile.  Collect each 
sample by taking three incremental samples at random from the source 
material to make a composite sample of not less than 50 pounds.  Repeat the 
sampling when the material source changes or when testing reveals 
unacceptable deficiencies or variations from the specified grading of 
materials.

3.5.1.2   Cold Feed Aggregate Sampling

Take two samples daily from the belt conveying materials from the cold feed.
  Collect materials in three increments at random to make a representative 
composite sample of not less than 50 pounds.  Take samples in accordance 
with ASTM D75/D75M.

3.5.1.3   Coarse and Fine Aggregates

Take a 50 pound sample from the cold feed at least once daily for sieve 
analyses and specific gravity tests.  Additional samples may be required to 
perform more frequent tests when analyses show deficiencies, or 
unacceptable variances or deviations.  The method of sampling is as 
specified herein for aggregates.

3.5.1.4   Mineral Filler

ASTM D546.  Take samples large enough to provide ample material for testing.

3.5.1.5   Pavement and Mixture

Take plant samples for the determination of mix properties and field 
samples for thickness and density of the completed pavements.  Furnish 
tools, labor and material for samples, and satisfactory replacement of 
pavement.  Take samples and tests at not less than frequency specified 
hereinafter and at the beginning of plant operations; for each day's work 
as a minimum; each change in the mix or equipment; and as often as 
directed.  Accomplish sampling in accordance with ASTM D979/D979M.

3.5.2   Testing

3.5.2.1   Aggregates Tests

a.  Gradation:  ASTM C136/C136M.
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b.  Mineral Filler Content:  ASTM D546.

c.  Abrasion:  ASTM C131/C131M for wear (Los Angeles test).  Perform one 
test initially prior to incorporation into the work and each time the 
source is changed.

3.5.2.2   Bituminous Mix Tests

Test one sample for each 500 tons, or fraction thereof, of the uncompacted 
mix for extraction in accordance with ASTM D2172/D2172M; perform a sieve 
analysis on each extraction sample in accordance with ASTM C136/C136M and 
ASTM C117.  Test one sample for each 500 tons or fraction thereof for 
stability and flow in accordance with ASTM D6927.  Test one sample for each 
material blend for Tensile Strength Ratio in accordance with 
ASTM D4867/D4867M.

3.5.2.3   Pavement Courses

Perform the following tests:

a.  Density:  For each 1000 tons of bituminous mixture placed, determine 
the representative laboratory density by averaging the density of four 
laboratory specimens prepared in accordance with ASTM D6927.  Samples 
for laboratory specimens shall be taken from trucks delivering mixture 
to the site; record in a manner approved by the Contracting Officer the 
project areas represented by the laboratory densities.  From each 
representative area recorded, determine field density of pavement by 
averaging densities of 4 inch diameter cores obtained from leveling, 
binder, and wearing course; take one core for each 2000 square yards or 
fraction thereof of course placed.  Determine density of laboratory 
prepared specimens and cored samples in accordance with ASTM D1188 or 
ASTM D2726/D2726M, as applicable.  Separate pavement layers by sawing 
or other approved means.  Maximum allowable deficiency at any point, 
excluding joints, shall not be more than 2 percent less than the 
specified density for any course.  The average density of each course, 
excluding joints, shall be not less than the specified density. Joint 
densities shall not be more than 2 percent less than specified course 
densities and are not included when calculating average course 
densities.  When the deficiency exceeds the specified tolerances, 
correct each such representative area or areas by removing the 
deficient pavement and replacing with new pavement.

b.  Thickness:  Determine thickness of binder and wearing courses from 
samples taken for the field density test.  The maximum allowable 
deficiency at any point shall not be more than 1/4 inch less than the 
thickness for the indicated course.  Average thickness of course or of 
combined courses shall be not less than the indicated thickness.  Where 
a deficiency exceeds the specified tolerances, correct each such 
representative area or areas by removing the deficient pavement and 
replacing with new pavement.

c.  Smoothness:  Straightedge test the compacted surface of leveling, 
binder, and wearing course as work progresses. Apply straightedge 
parallel with and at right angles to the centerline after final 
rolling.  Unevenness of leveling and binder course shall not vary more 
than 1/4 inch in 10 feet; variations in the wearing course shall not 
vary more than 1/8 inch in 10 feet.  Correct each portion of the 
pavement showing irregularities greater than that specified.
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d.  Finished Grades:  Finish grades of each course placed shall not vary 
from the finish elevations, profiles, and cross sections indicated by 
more than 1/2 inch.  Finished surface of the final wearing course will 
be tested by the Contracting Officer by running lines of levels at 
intervals of 25 feet longitudinally and transversely to determine 
elevations of completed pavement.  Within 45 days after completion of 
final placement, The Contracting Officer will inform the Contractor in 
writing of paved areas that fail to meet the final grades indicated 
within the specified tolerances.  Correct deficient paved areas by 
removing existing work and replacing with new materials that meet the 
specifications.  Skin patching for correcting low areas is prohibited.

e.  Finish Surface Texture of Wearing Course:  Visually check final surface 
texture for uniformity and reasonable compactness and tightness.  Final 
wearing course with a surface texture having undesirable irregularities 
such as segregation, cavities, pulls or tears, checking, excessive 
exposure of coarse aggregates, sand streaks, indentations, ripples, or 
lack of uniformity shall be removed and replaced with new materials.

3.6   PROTECTION

Do not permit vehicular traffic, including heavy equipment, on pavement 
until surface temperature has cooled to at least 120 degrees F.  Measure 
surface temperature by approved surface thermometers or other satisfactory 
methods.

        -- End of Section --
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SECTION 32 17 23.00 20

PAVEMENT MARKINGS
04/06

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by the 
basic designation only.

 ASTM INTERNATIONAL (ASTM)

ASTM D2240 (2005; R 2010) Standard Test Method for 
Rubber Property - Durometer Hardness

ASTM D2621 (1987; R 2011) Infrared Identification of 
Vehicle Solids from Solvent-Reducible 
Paints

ASTM D2697 (2003; R 2014) Volume Nonvolatile Matter 
in Clear or Pigmented Coatings

ASTM D3335 (1985a; R 2014) Low Concentrations of 
Lead, Cadmium, and Cobalt in Paint by 
Atomic Absorption Spectroscopy

ASTM D3718 (1985a; R 2015) Low Concentrations of 
Chromium in Paint by Atomic Absorption 
Spectroscopy

ASTM D3924 (1980; R 2011) Standard Environment for 
Conditioning and Testing Paint, Varnish, 
Lacquer, and Related Materials

ASTM D3960 (2005; R 2013) Determining Volatile 
Organic Compound (VOC) Content of Paints 
and Related Coatings

ASTM D4280 (2012) Extended Life Type, Nonplowable,  
Raised, Retroreflective Pavement Markers

ASTM D4505 (2012) Preformed Retroflective Pavement 
Marking Tape for Extended Service Life

ASTM D4541 (2009; E 2010) Pull-Off Strength of 
Coatings Using Portable Adhesion Testers

ASTM D471 (2012a) Standard Test Method for Rubber 
Property - Effect of Liquids

ASTM D522/D522M (2014) Mandrel Bend Test of Attached 
Organic Coatings

ASTM D711 (2010; R 2015) No-Pick-Up Time of Traffic 
Paint
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ASTM D792 (2013) Density and Specific Gravity 
(Relative Density) of Plastics by 
Displacement

ASTM D823 (1995; E 2012; R 2012) Producing Films of 
Uniform Thickness of Paint, Varnish, and 
Related Products on Test Panels.

ASTM E28 (2014) Softening Point of Resins Derived 
from Naval Stores by Ring and Ball 
Apparatus

ASTM G154 (2012a) Standard Practice for Operating 
Fluorescent Light Apparatus for UV 
Exposure of Nonmetallic Materials

INTERNATIONAL CONCRETE REPAIR INSTITUTE (ICRI)

ICRI 03732 (1997) Selecting and Specifying Concrete 
Surface Preparation for Sealers, Coatings, 
and Polymer Overlays

U.S. GENERAL SERVICES ADMINISTRATION (GSA)

FED-STD-595 (Rev C; Notice 1) Colors Used in 
Government Procurement

FS TT-B-1325 (Rev D; Notice 1) Beads (Glass Spheres) 
Retro-Reflective (Metric)

FS TT-P-1952 (2015; Rev F) Paint, Traffic and Airfield 
Markings, Waterborne

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only or as 
otherwise designated.  When used, a designation following the "G" 
designation identifies the office that will review the submittal for the 
Government.  Submittals with an "S" are for inclusion in the Sustainability 
Notebook, in conformance to Section 01 33 29 SUSTAINABILITY REPORTING.  
Submit the following in accordance with Section 01 33 00 SUBMITTAL 
PROCEDURES:

SD-03 Product Data

Reflective media for airfields

Reflective media for roads and streets

Paints for airfields

Paints for roads and streets

High Build Acrylic Coating (HBAC); G

Thermoplastic compound
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Raised Pavement Markers and Adhesive

Equipment; G

  Lists of proposed equipment, including descriptive data, and 
notifications of proposed Contractor actions as specified in this 
section.  List of removal equipment shall include descriptive data 
indicating area of coverage per pass, pressure adjustment range, 
tank and flow capacities, and safety precautions required for the 
equipment operation.

SD-06 Test Reports

Reflective media for airfields

Reflective media for roads and streets

Paints for airfields

Paints for roads and streets

High Build Acrylic Coating (HBAC); G

Thermoplastic compound

Raised Pavement Markers and Adhesive

Certified reports from sampling and testing made in accordance 
with paragraph entitled "Sampling and Testing" prior to the use of 
the materials at the jobsite.  Testing shall be performed in an 
approved independent laboratory.

SD-07 Certificates

Qualifications

Reflective media for airfields

Reflective media for roads and streets

Paints for airfields

Paints for roads and streets

Volatile Organic Compound, (VOC)

  Certificate stating that the proposed pavement marking paint 
meets the VOC regulations of the local Air Pollution Control 
District having jurisdiction over the geographical area in which 
the project is located.

Thermoplastic compound

Construction equipment list

SD-08 Manufacturer's Instructions

SECTION 32 17 23.00 20  Page 3



General Pavement Repairs 1389753

Paints for airfields

Paints for roads and streets

Thermoplastic compound

  Submit manufacturer's Material Safety Data Sheets.

1.3   DELIVERY AND STORAGE

Deliver paints, paint materials and thermoplastic compound materials in 
original sealed containers that plainly show the designated name, 
specification number, batch number, color, date of manufacture, 
manufacturer's directions, and name of manufacturer.  Provide storage 
facilities at the job site, only in areas approved by the Contracting 
Officer or authorized representative, for maintaining materials at 
temperatures recommended by the manufacturer.  Make available paint stored 
at the project site or segregated at the source for sampling not less than 
30 days prior to date of required approval for use to allow sufficient time 
for testing.  Notify the Contracting Officer when paint is available for 
sampling.

1.4   WEATHER LIMITATIONS

Apply paint to clean, dry surfaces, and unless otherwise approved, only 
when the air and pavement surface temperature is at least 5 degrees above 
the dew point and the air and pavement temperatures are above 40 degrees F 
and less than 95 degrees F for oil-based materials; above 50 degrees F and 
less than 110 degrees F for water-based materials.  Maintain paint 
temperature within these same limits.

1.5   EQUIPMENT

Machines, tools, and equipment used in the performance of the work shall be 
approved by the Contracting Officer and maintained in satisfactory 
operating condition.  Submit construction equipment list for approval by 
the Contracting Officer.

1.5.1   Mobile and Maneuverable

Application equipment shall be mobile and maneuverable to the extent that 
straight lines can be followed and normal curves can be made in a true 
arc.  

1.5.2   Paint Application Equipment

1.5.2.1   Self-Propelled or Mobile-Drawn Pneumatic Spraying Machines

Provide self-propelled or mobile-drawn pneumatic spraying machine with 
suitable arrangements of atomizing nozzles and controls to obtain the 
specified results.  Provide machine having a speed during application 
capable of applying the stripe widths indicated at the paint coverage rate 
specified herein and of even uniform thickness with clear-cut edges.   . 
Provide paint applicator with paint reservoirs or tanks of sufficient 
capacity and suitable gages to apply paint in accordance with requirements 
specified.  Equip tanks with suitable air-driven mechanical agitators.   
Equip spray mechanism with quick-action valves conveniently located, and 
include necessary pressure regulators and gages in full view and reach of 
the operator.  Install paint strainers in paint supply lines to ensure 
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freedom from residue and foreign matter that may cause malfunction of the 
spray guns.  The paint applicator shall be readily adaptable for attachment 
of an air-actuated dispenser for the reflective media approved for use.   
Provide pneumatic spray guns for hand application of paint in areas where 
the mobile paint applicator cannot be used. Applicator for water-based 
markings shall be equipped with non-stick coated hoses; metal parts in 
contact with the paint material shall be constructed of grade 302, 304, 
316, or equal stainless steel.

1.5.3   Thermoplastic Application Equipment

1.5.3.1   Thermoplastic Material

Thermoplastic material shall be applied to the primed pavement surface by 
spray techniques or by the extrusion method, wherein one side of the 
shaping die is the pavement and the other three sides are contained by, or 
are part of, suitable equipment for heating and controlling the flow of 
material.  By either method, the markings shall be applied with equipment 
that is capable of providing continuous uniformity in the dimensions of the 
stripe.

1.5.3.2   Application Equipment

a.  Application equipment shall provide continuous mixing and agitation of 
the material.  Conveying parts of the equipment between the main 
material reservoir and the extrusion shoe or spray gun shall prevent 
accumulation and clogging.  All parts of the equipment which come into 
contact with the material shall be easily accessible and exposable for 
cleaning and maintenance.  All mixing and conveying parts up to and 
including the extrusion shoes and spray guns shall maintain the 
material at the required temperature with heat-transfer oil or 
electrical-element-controlled heat.

b.  The application equipment shall be constructed to ensure continuous 
uniformity in the dimensions of the stripe.  The applicator shall 
provide a means for cleanly cutting off stripe ends squarely and shall 
provide a method of applying "skiplines".  The equipment shall be 
capable of applying varying widths of traffic markings.

c.  The applicator shall be equipped with a drop-on type bead dispenser 
capable of uniformly dispensing reflective glass spheres at controlled 
rates of flow.  The bead dispenser shall be automatically operated and 
shall begin flow prior to the flow of composition to assure that the 
strip is fully reflectorized.

1.5.3.3   Mobile and Maneuverable

Application equipment shall be mobile and maneuverable to the extent that 
straight lines can be followed and normal curves can be made in a true 
arc.   The equipment used for the placement of thermoplastic pavement 
markings shall be of two general types: mobile applicator and portable 
applicator.

1.5.3.4   Mobile Application Equipment

The mobile applicator shall be defined as a truck-mounted, self-contained 
pavement marking machine that is capable of hot applying thermoplastic by 
either the extrusion or spray method.  The unit shall be equipped to apply 
the thermoplastic marking material at temperatures exceeding 375 degrees F, 
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at widths varying from 3 to 12 inches and in thicknesses varying from 0.040 
to 0.200 inch and shall have an automatic drop-on bead system.  The mobile 
unit shall be capable of operating continuously and of installing a minimum 
of 20,000 lineal feet of longitudinal markings in an 8-hour day.

The mobile unit shall be equipped with a melting kettle which holds a 
minimum of 6000 pounds of molten thermoplastic material.  The kettle shall 
be capable of heating the thermoplastic composition to temperatures of 375 
to 425 degrees F.  A thermostatically controlled heat transfer liquid shall 
be used.  Heating of the composition by direct flame shall not be allowed.  
Oil and material temperature gauges shall be visible at both ends of the 
kettle.  

The mobile unit shall be equipped with an electronic programmable line 
pattern control system.  The control system shall be capable of applying 
skip or solid lines in any sequence, through any and all of the extrusion 
shoes, or the spray guns, and in programmable cycle lengths.  In addition, 
the mobile unit shall be equipped with an automatic counting mechanism 
capable of recording the number of lineal feet of thermoplastic markings 
applied to the pavement surface with an accuracy of 0.5 percent.

1.5.3.5   Portable Application Equipment

The portable applicator shall be defined as hand-operated equipment, 
specifically designed for placing special markings such as crosswalks, 
stopbars, legends, arrows, and short lengths of lane, edge and 
centerlines.   The portable applicator shall be capable of applying 
thermoplastic pavement markings by the extrusion method.  The portable 
applicator shall be loaded with hot thermoplastic composition from the 
melting kettles on the mobile applicator.  The portable applicator shall be 
equipped with all the necessary components, including a materials storage 
reservoir, bead dispenser, extrusion shoe, and heating accessories, so as 
to be capable of holding the molten thermoplastic at a temperature of 375 
to 425 degrees F, of extruding a line of 3 to 12 inches in width, and in 
thickness of not less than 0.120 inch nor more than 0.190 inch and of 
generally uniform cross section.

1.5.4   Reflective Media Dispenser

The dispenser for applying the reflective media shall be attached to the 
paint dispenser and shall operate automatically and simultaneously with the 
applicator through the same control mechanism.  The dispenser shall be 
capable of adjustment and designed to provide uniform flow of reflective 
media over the full length and width of the stripe at the rate of coverage 
specified in paragraph APPLICATION, at all operating speeds of the 
applicator to which it is attached.

1.5.5   Preformed Tape Application Equipment

Mechanical application equipment shall be used for the placement of 
preformed marking tape.  Mechanical application equipment shall be defined 
as a mobile pavement marking machine specifically designed for use in 
applying precoated, pressure-sensitive pavement marking tape of varying 
widths, up to 12 inches.  The applicator shall be equipped with rollers, or 
other suitable compactive device, to provide initial adhesion of the 
preformed, pressure-sensitive marking tape with the pavement surface.  
Additional hand-operated rollers shall be used as required to properly seat 
the thermoplastic tape.
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1.5.6   Surface Preparation Equipment

1.5.6.1   Sandblasting Equipment

Sandblasting equipment shall include an air compressor, hoses, and nozzles 
of proper size and capacity as required for cleaning surfaces to be 
painted.  The compressor shall be capable of furnishing not less than 150 
cfm of air at a pressure of not less than 90 psi at each nozzle used, and 
shall be equipped with traps that will maintain the compressed air free of 
oil and water.

1.5.6.2   Waterblast Equipment

The water pressure shall be specified at 2600 psi at 140 degrees F in order 
to adequately clean the surfaces to be marked.  

1.5.7   Marking Removal Equipment

Equipment shall be mounted on rubber tires and shall be capable of removing 
markings from the pavement without damaging the pavement surface or joint 
sealant.  Waterblasting equipment shall be capable of producing an 
adjustable, pressurized stream of water.  Sandblasting equipment shall 
include an air compressor, hoses, and nozzles.  The compressor shall be 
equipped with traps to maintain the air free of oil and water.

1.5.7.1   Shotblasting Equipment

Shotblasting equipment shall be capable of producing an adjustable depth of 
removal of marking and pavement.  Each unit shall be self-cleaning and 
self-contained, shall be able to confine dust and debris from the 
operation, and shall be capable of recycling the abrasive for reuse.

1.5.7.2   Chemical Equipment

Chemical equipment shall be capable of application and removal of chemicals 
from the pavement surface, and shall leave only non-toxic biodegradable 
residue.

1.5.8   Traffic Controls

Suitable warning signs shall be placed near the beginning of the worksite 
and well ahead of the worksite for alerting approaching traffic from both 
directions.  Small markers shall be placed along newly painted lines or 
freshly placed raised markers to control traffic and prevent damage to 
newly painted surfaces or displacement of raised pavement markers.  
Painting equipment shall be marked with large warning signs indicating 
slow-moving painting equipment in operation.

1.6   MAINTENANCE OF TRAFFIC

1.6.1   Roads, Streets, and Parking Areas

When traffic must be rerouted or controlled to accomplish the work, the 
necessary warning signs, flagpersons, and related equipment for the safe 
passage of vehicles shall be provided.

1.7   WEATHER LIMITATIONS FOR REMOVAL

Pavement surface shall be free of snow, ice, or slush.  Surface temperature 
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shall be at least 40 degrees F and rising at the beginning of operations, 
except those involving shot or sand blasting.  Operation shall cease during 
thunderstorms.  Operation shall cease during rainfall, except for 
waterblasting and removal of previously applied chemicals.  Waterblasting 
shall cease where surface water accumulation alters the effectiveness of 
material removal.

PART 2   PRODUCTS

2.1   MATERIALS

Provide materials conforming to the requirements specified herein.

2.1.1   Paints for Roads and Streets

 FS TT-P-1952, color as indicated .

2.1.2   Reflective Media for Roads and Streets

FS TT-B-1325, Type I, Gradation A.

2.1.3   Thermoplastic Compound

The thermoplastic reflectorized pavement marking compound shall be extruded 
or sprayed in a molten state onto a primed pavement surface.  Following a 
surface application of glass beads and upon cooling to normal pavement 
temperatures, the marking shall be an adherent reflectorized strip of the 
specified thickness and width that is capable of resisting deformation by 
traffic.

2.1.3.1   Composition Requirements

The binder component shall be formulated as a hydrocarbon resin.  The 
pigment, beads and filler shall be uniformly dispersed in the binder 
resin.   The thermoplastic composition shall be free from all skins, dirt, 
and foreign objects and shall comply with the following requirements:

Component Percent by Weight

White Yellow

Binder 17 min 17 min

Titanium dioxide 10 min -

Glass beads 20 min 20 min

Calcium carbonate and 
i i

49 min *

Yellow pigments - *

*Amount and type of yellow pigment, calcium 
carbonate and inert fillers shall be at the 
option of the manufacturer, providing the 
other composition requirements of this 
specification are met.

2.1.3.2   Physical Properties

a.  Drying time:  When installed at 70 degrees F and in thicknesses between 
0.120 and 0.190 inch, the composition shall be completely solid and 
shall show no damaging effect from traffic after curing 15 minutes.
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b.  Softening point:  The composition shall have a softening point of not 
less than 194 degrees F when tested in accordance with ASTM E28.

c.  Specific gravity:  The specific gravity of the composition shall be 
between 1.9 and 2.2 as determined in accordance with ASTM D792.

2.1.3.3   Primer

a.  Asphalt concrete primer:  The primer for asphalt concrete pavements 
shall be a thermosetting adhesive with a solids content of pigment 
reinforced synthetic rubber and synthetic plastic resin dissolved or 
dispersed in a volatile organic solvent.  The solids content shall not 
be less than 10 percent by weight at 70 degrees F and 60 percent 
relative humidity.  A wet film thickness of 0.005 inch, plus or minus 
0.001 inch, shall dry to a tack-free condition in less than 5 minutes.

b.  Portland cement concrete primer:  The primer for portland cement 
concrete pavements shall be an epoxy resin primer.  The primer shall be 
of the type recommended by the manufacturer of the thermoplastic 
composition.

2.1.4   PREFORMED TAPE

The preformed tape shall be an adherent reflectorized strip in accordance 
with ASTM D4505 Type I or IV, Class optional.

2.1.5   Raised Pavement Markers

Either metallic or nonmetallic markers of the button or prismatic reflector 
type may be used.  Markers shall be of permanent colors as specified for 
pavement marking, and shall retain the color and brightness under the 
action of traffic.  Button markers shall have a diameter of not less than 4 
inches, and shall be spaced not more than 40 feet apart on solid 
longitudinal lines.  Broken centerline marker spacings shall be in segments 
the same as existing with gaps the same as existing between segments.  
Button markers shall have rounded surfaces presenting a smooth contour to 
traffic and shall not project more than 3/4 inch above level of pavement.  
Pavement markers and adhesive epoxy shall conform to ASTM D4280

2.1.6   High Build Acrylic Coating (HBAC)

Formulate High Build Acrylic Coating (HBAC) to meet the requirements of 
Table I.

2.1.6.1   Preapproved HBAC Vendors and Materials

Table II presents a partial list of HBAC vendors and materials.  Up to 
specifications's date of issue, preapproved materials met specification 
requirements.  It is the user's responsibility to confirm preapproved 
material formulations have not changed and specification requirements will 
be met.  Other products may meet HBAC requirements.

PART 3   EXECUTION

3.1   SURFACE PREPARATION

Allow new pavement surfaces to cure for a period of not less than 30 days 
before application of marking materials.  Thoroughly clean surfaces to be 
marked before application of the paint.  Remove dust, dirt, and other 
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granular surface deposits by sweeping, blowing with compressed air, rinsing 
with water, or a combination of these methods as required.  For Portland 
Cement Concrete pavement, grinding, light shot blasting, and light 
scarification, to a resulting profile equal to ICRI 03732 CSP 2, CSP 3, and 
CSP 4, respectively, can be used in addition to water blasting, to either 
remove existing coatings or for surface preparation on most pavements: shot 
blasting shall not be used on airfield pavements due to the potential of 
Foreign Object Damage (FOD) to aircraft. Scrub affected areas, where oil or 
grease is present on old pavements to be marked, with several applications 
of trisodium phosphate solution or other approved detergent or degreaser 
and rinse thoroughly after each application.  After cleaning oil-soaked 
areas, seal with shellac or primer recommended by the manufacturer to 
prevent bleeding through the new paint. Do not commence painting in any 
area until pavement surfaces are dry and clean.

3.2   APPLICATION

3.2.1   Testing for Moisture

Apply pavement markings to dry pavement only.  The Contractor shall test 
the pavement surface for moisture before beginning work after each period 
of rainfall, fog, high humidity, or cleaning, or when the ambient 
temperature has fallen below the dew point.  Do not commence marking until 
the pavement is sufficiently dry and the pavement condition has been 
approved by the CO or authorized representative.  Employ the "plastic wrap 
method" to test the pavement for moisture as follows:  Cover the pavement 
with a 300 mm by 300 mm (12 inch by 12 inch) section of clear plastic wrap 
and seal the edges with tape.  After 15 minutes, examine the plastic wrap 
for any visible moisture accumulation inside the plastic.  Do not begin 
marking operations until the test can be performed with no visible moisture 
accumulation inside the plastic wrap.

3.2.2   Rate of Application

3.2.2.1   Reflective Markings

Apply paint evenly to the pavement area to be coated at a rate of 105 plus 
or minus 5 square feet per gallon.  Apply glass spheres uniformly to the 
wet paint plus or minus (0.5) pounds of glass spheres per gallon.  Collect 
and record readings for white and yellow retroreflective markings at the 
rate of one reading per 1000 linear feet.  The minimum acceptable average 
for white markings is 200 millicandelas per square meter per lux 
(mcd/m2/lx) (measured with Mirolux 12 Retroreflectometer or similar 
instrument as agreed).  The minimum acceptable average for yellow markings 
is 175 millicandelas per square meter per lux (mcd/m2/lx).  Readings shall 
be computed by averaging a minimum of 10 readings taken within the area at 
random locations.  Areas not meeting the retroreflective requirements 
stated above shall be re-marked.

3.2.2.2   Nonreflective Markings

Apply paint evenly to the pavement surface to be coated at a rate of 105 
plus or minus 5 square feet per gallon. 

3.2.2.3   Thermoplastic Compound

After surface preparation has been completed, prime the asphalt or concrete 
pavement surface with spray equipment. Allow primer materials to "set-up" 
prior to applying the thermoplastic composition. After the primer has 

SECTION 32 17 23.00 20  Page 10



General Pavement Repairs 1389753

"set-up", apply the thermoplastic at temperatures no lower than 375 degrees 
F nor higher than 425 degrees F at the point of deposition.   Immediately 
after installation of the marking, apply drop-on reflective glass spheres 
mechanically at the rate of one pound per 20 square feet such that the 
spheres are held by and imbedded in the surface of the molten material.  
Apply all extruded thermoplastic markings at the specified width and at a 
thickness of not less than 0.125 inch nor more than 0.190 inch.   Apply all 
sprayed thermoplastic markings at the specified width and the thickness 
designated in the contract plans.  If the plans do not specify a thickness, 
apply centerline markings at a wet thickness of 0.090 inch, plus or minus 
0.005 inch, and edgeline markings at a wet thickness of 0.060 inch, plus or 
minus 0.005 inch.

3.2.3   Painting

Apply paint pneumatically with approved equipment at rate of coverage 
specified herein.  Provide guidelines and templates as necessary to control 
paint application.  Take special precautions in marking numbers, letters, 
and symbols.  Manually paint numbers, letters, and symbols.  Sharply 
outline all edges of markings.  The maximum drying time requirements of the 
paint specifications will be strictly enforced, to prevent undue softening 
of bitumen, and pickup, displacement, or discoloration by tires of traffic. 
Discontinue painting operations if there is a deficiency in drying of the 
markings until cause of the slow drying is determined and corrected.

3.2.4   Reflective Media

Application of reflective media shall immediately follow the application of 
paint.  Accomplish drop-on application of the glass spheres to ensure even 
distribution at the specified rate of coverage.  Should there be 
malfunction of either paint applicator or reflective media dispenser, 
discontinue operations until deficiency is corrected.

3.2.5   Thermoplastic Compound

Place thermoplastic pavement markings upon dry pavement. At the time of 
installation the pavement surface temperature shall be a minimum of 40 
degrees F and rising.  Thermoplastics, as placed, shall be free from dirt 
or tint. Apply all centerline, skipline, edgeline, and other longitudinal 
type markings with a mobile applicator.  Place all special markings, 
crosswalks, stop bars, legends, arrows, and similar patterns with a 
portable applicator, using the extrusion method.

3.2.6   Raised Pavement Markers

Prefabricated markers shall be aligned carefully at the required spacing or 
as directed and permanently fixed in place by means of epoxy adhesives.  To 
ensure good bond, areas where markers will be set shall be thoroughly 
cleaned by water blasting and use of compressed air prior to applying 
adhesive.

3.3   FIELD TESTING, INSPECTION, AND DEMONSTRATIONS

3.3.1   Sampling and Testing

As soon as the paint materials are available for sampling, obtain by random 
selection from the sealed containers, two quart samples of each batch in 
the presence of the Contracting Officer.  Accomplish adequate mixing prior 
to sampling to ensure a uniform, representative sample.  A batch is defined 
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as that quantity of material processed by the manufacturer at one time and 
identified by number on the label.  Clearly identify samples by designated 
name, specification number, batch number, project contract number, intended 
use, and quantity involved.  

3.3.2   Inspection

Examine material at the job site to determine that it is the material 
referenced in the report of test results or certificate of compliance.  A 
certificate of compliance shall be accompanied by test results 
substantiating conformance to the specified requirements.

3.3.3   Surface Preparations and Application Procedures

Surface preparations and application procedures will be examined by the 
Contracting Officer to determine conformance with the requirements 
specified.  Approve each separate operation prior to initiation of 
subsequent operations.

3.4   TRAFFIC CONTROL AND PROTECTION

Place warning signs near the beginning of the work site and well ahead of 
the work site for alerting approaching traffic from both directions.  Place 
small markers along newly painted lines to control traffic and prevent 
damage to newly painted surfaces.  Mark painting equipment with large 
warning signs indicating slow-moving painting equipment in operation.  Do 
not use foil-backed material for temporary pavement marking because of its 
potential to conduct electricity during accidents involving downed power 
lines.

3.5   QUALITY ASSURANCE

Demonstrate success of bond of reflective media, new paint marking and the 
pavement surface, vacuum cured surface of new marking after a seven (7) day 
dry time.  Inspect newly applied markings for signs of bond failure based 
on visual inspection and comparison to results from Test Stripe 
Demonstration paragraph.

3.5.1   Reflective Media and Coating Bond Verification

Within seven (7) days after pavement marking application, use industrial 
vacuum to sweep new markings.  Visually inspect the pavement markings and 
the material captured by the vacuum.  Verify that no significant loss of 
reflective media has occurred to the pavement marking due to the vacuum 
cleaning.

3.5.2   Reflective Media and Coating Application Verification

Use a wet film thickness gauge to measure the application of wet paint.

Use a microscope or magnifying glass to evaluate the embedment of glass 
beads in the paint.  Verify the glass bead embedment with approximately 50 
percent of the beads embedded and 50 percent of the beads exposed.
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TABLE I - REQUIREMENTS FOR HIGH BUILD ACRYLIC COATINGS (HBAC)

TEST MINIMUM REQUIREMENT (AND MAXIMUM 
WHERE INDICATED)

Resin System (ASTM D2621) Waterborne 100 percent Acrylic

Percent Volume Solids (ASTM D2697) 58 percent

Volatile Organic Compound, max. (
ASTM D3960)

 1.25 lbs/gal

White (FED-STD-595) 37925

Yellow (FED-STD-595) 33538

Shore D Hardness (ASTM D2240) 45

1/8 inch Mandrel Bend at 5 mils Dry 
Film Thickness (DFT, one-week cure (
ASTM D522/D522M, Method B)

No visual defects at bend 
(Conditions at ASTM D3924)

Adhesion to Concrete and Asphaltic 
Pavements (ASTM D4541)

 140 psi or 100 percent cohesive 
failure in pavement

Accelerated Weathering, Yellow, 
2500 Hours UV Exposure (ASTM G154: 
see note 1)

Max. color loss to 33655 (
FED-STD-595)

Water Absorption at 168 Hours 
Immersion Tap Water (ASTM D471)

9.0 percent max. weight increase 
(conditions at ASTM D3924)

Application at 65 mils Wet,One 
Coat, One-week Cure, (see note 2)

No visual cracking or curling 
(conditions at ASTM D3924)

No Pick-Up at 25 mils (ASTM D711) Wet 10 minutes max.

Lead (ASTM D3335) 0.06 percent max.

Cadmium (ASTM D3335) 0.06 percent max.

Chromium (ASTM D3718) 0.00 percent
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TABLE I - REQUIREMENTS FOR HIGH BUILD ACRYLIC COATINGS (HBAC)

TEST MINIMUM REQUIREMENT (AND MAXIMUM 
WHERE INDICATED)

Notes:

(1)   Properly mix and apply yellow paint at 10 mils plus or minus 2 mils
 DFT over a suitably sized, clean aluminum substrate (ASTM D823), and 
cure for a minimum of 48 hours: four individual yellow samples shall be 
prepared.  Expose three samples to continuous Ultraviolet (UV) light for 
2500 hours, without cycles condensation, in accordance to ASTM G154: 
UVA-340 lamps shall be used in the testing apparatus.  Following 
exposure, compare the three exposed samples to the "one" non-exposed 
sample using FED-STD-595 colors 33538 and 33655 as visual references: 
evaluate exposed samples for degree of visual color loss.  Yellow paint 
shall receive a passing rating if each exposed sample appears equivalent 
to the non-exposed sample, and in addition, displays color loss no 
greater than FED-STD-595 color 33655.

(2)   Using double-stick, foam mounting tape (or equal) with a nominal 
thickness of 65 mils, apply a rectangular mold with inner dimensions of 
3 in by 10 in to a clean aluminum sample approximately sized at 6 in by 
12 in by 1/8 in.  Do not remove the tape's plastic backing.  Mix and 
apply excess paint into mold.  Remove excess paint, by squeegee or other 
appropriate draw down technique, to a uniform thickness equal to the 
tape's height. Paint application and draw down shall be performed within 
a period of no more than 60 seconds.  Approximately one to two minutes 
following the draw down, remove tape from sample and allow coating to 
cure for a minimum period of one week ASTM D3924.  Using a micrometer or 
other appropriate device, measure cured coating thickness (less sample 
thickness) to confirm resulting coating application was at or above 38 
mils DFT.  Inspect coating for visual signs of cracking and curling.  
Following a one week cure, coating shall receive a passing rating if 
applied greater than 38 mils DFT and visually free of both cracking and 
curling.
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TABLE II - PREAPPROVED HBACs

MANUFACTURER PRODUCTS

TMT-Pathway
1021 North Mission Road
Los Angeles, CA 90033
(800) 338-7680

Legend Build, #2712A9, White

Legend Build, #2713A9, Yellow

Pervo Paints
6624 Stanford Avenue
Los Angeles, CA 90001
(323) 758-1147

Pervo 6050, White

Pervo 6053, Yellow

Vogel Traffic Services
1920 Albany Place South
PO Box 140
Orange City, IA 51041
(712) 737-4016

UC-1516, White

UC-3588, Yellow

        -- End of Section --
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