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Performance Based Statement of Work 
ITACS Data Center Network Power Upgrade 

Information Technology and Communications Services  
Naval Postgraduate School 

 
1.0 Background/Introduction: 

The Naval Postgraduate School’s .EDU network is undergoing a major hardware upgrade that will require upgrading our 
network rack power distribution system. 

 
2.0 Scope:  

An electrical contractor is required procure and install the required upgrade hardware.  
 
3.0 Tasks:  

The contractor shall perform the following task(s) as follows: 
 

3.1 – Install a Starline B400T5NG based electrical distribution system into the Ingersoll Hall room 135 computer room at the 
location shown on the government provided drawings.  The electrical distribution system will provide (8) active L21-20 208V 
3PH 20 Amp receptacles at the locations shown on the drawings. 
 3.1.1 – Review the government provided Starline busway parts list for correctness and completeness.  If there are incorrect or 
missing items provide an updated parts list to the government. 
     3.1.2 – Purchase the required Starline busway parts as agreed to by the contractor and government.  Provide notification 
when the parts have been received. 
     3.1.3 -  Design the ceiling mounting system for the Starline busway parts.  The mounting system must suspend the Starline 
busway parts at the locations shown on the government provided drawings.  The mounting system must allow for air ducts, 
sprinkler pipes, and other obstacles between the Starline busway parts and the ceiling.   The mounting system must meet the 
minimums for hangar placement and strength as described in the Starline product documentation.  Review the final ceiling 
mount design with the government. 
     3.1.4 -  Purchase the required hardware to construct the ceiling mounts.  Notify the government when the ceiling mounts are 
ready. 
     3.1.5 – Design the electrical interconnection between the Starline end unit and the UPS-DB breaker panel.  This includes the 
electrical conduit between the Starline busway end unit and UPS-DB breaker panel, and the conductor type and gauge used for 
the interconnection.  Conductors must be sized to accommodate a future upgrade to 400 Amp service.  Review the design with 
the government. 
     3.1.6 -  Purchase the required hardware to connect the Starline end unit to the UPS-DB breaker panel.  This includes the 225 
amp 208 volt 3PH square D circuit breaker (Model# KC342251021) to be installed in the UPS-DB breaker panel. 
     3.1.7 -   Install the ceiling mounts.  Work that involves drilling into the concrete ceiling must take place outside class hours.  
This can be after 5:00PM or during class breaks (50 minutes after the hour until the hour). 
     3.1.8 -   Install the Starline busway elements on the ceiling mounts.  Install the outlet enclosures on the busway at the 
locations shown on the diagrams. 
     3.1.9 -   Install the 225 Amp circuit breaker into the UPS-DB breaker panel.  This will be a hot install without securing power 
to the UPS-DB breaker panel.   
     3.1.10 – Install the conduit between the Starline end unit and the UPS-DB breaker panel, and run the conductors between the 
Starline end unit and the 225 Amp circuit breaker. 

 
4.0 Deliverables:  

The contractor shall be responsible for providing the following deliverables:    
 
        4.1 – Upon completion of the contract there will be (8) active L21-20 receptacles at the locations shown on the government 
drawings. 
 
 
 
 
 
 
 
Performance Measurement - Quality Assurance Plan  



Page 2 of 4 
 

Office of Contracting and Logistics Management 
Revised 05 Mar 2015 

 
Task Deliverable that will be 

inspected  
Acceptable Quality Level 

(AQL) 
Method Frequency 

 
3.1.1 

 
 
 
 
 

3.1.2 
 
 
 

3.1.3 
 
 
 
 
 
 

3.1.4 
 
 
 

3.1.5 
 
 
 

3.1.6 
 
 
 

3.1.7 
 
 
 
 

3.1.8 
 
 
 
 
 
 

3.1.9 
 
 
 
 

3.1.10 
 
 
 
 

3.1 

 
Contractor list of required 

Starline busway parts 
 
 
 
 

Received Starline busway 
parts  

 
 

Starline ceiling mount 
design 

 
 
 
 
 

Hardware elements of the 
ceiling mount system 

 
 

Conduit connection design 
and conductor specification 

 
 

Conduit, conductors, and 
circuit breaker items 

 
 

Ceiling mount installation 
 
 
 

 
Starline busway component 
connection to the ceiling 
mounts 

 
 
 

 
Circuit breaker installed in 
the UPS-DB panel 

 
 

 
Connection between the 
UPS-DB breaker panel and 
the Starline busway end unit 
 
Location and operation of 
the (8) L21-20 Receptacles 

 
Parts list must include all 
items necessary to construct 
the required electrical 
distribution system 

 
Items and quantities must 
match the agreed upon parts 
list.   
 
Design must provide 
attachment points as shown 
in the drawings and provide 
support as described in the 
Starline product 
documentation 
 
The hardware elements 
must match the design 
specifications 
 
Conduit and conductors 
must meet electrical code 
specifications 
 
The hardware elements 
must match the design 
specifications 
 
Ceiling mounts must be in 
the proper locations and be 
properly attached to the 
ceiling  
 
The Starline busway 
components must be 
located at the proper 
location within the room 
and at the proper height as 
shown on the drawings 
 
Circuit breaker must be in 
the proper position and 
properly installed in the 
breaker panel 
 
Conduit installation and 
conductor sizing and 
attachment 
 
 
Voltage at the receptacles 
must be 208 VAC 3 phase  

 
Parts list will be reviewed by 

NPS personnel 
 
 
 
 

NPS personnel will check the 
parts against the list. 

 
 

NPS personnel will check the 
design against the drawings, 

the Starline product 
documentation, and material 
and fastener specifications 

 
 

NPS personnel will inspect the 
hardware elements 

 
 

NPS personnel will review the 
design. 

 
 

NPS personnel will inspect the 
hardware elements 

 
 

NPS personnel will inspect the 
installation for location and 

attachment correctness 
 
 

NPS personnel will inspect the 
Starline busway installation 

for location and height 
 
 
 

NPS personnel will check the 
installation 

 
 
 

NPS personnel will check the 
installation 

 
 
 

NPS personnel will check the 
voltage at each outlet 

 
Parts list will be reviewed 

until contractor and 
government agree that it is 

correct and complete. 
 
 

Parts will be checked when 
received and brought on site 

 
 

The design will be checked 
when complete. 

 
 
 
 
 

Parts will be checked when 
received and brought on site 

 
 

The design will be checked 
when complete. 

 
 

Parts will be checked when 
received and brought on site 

 
 

Mounts will be inspected after 
installation is complete 

 
 
 

Starline busway installation 
will be inspected after 
mounting is complete 

 
 
 
 

Installation will be checked 
after completion 

 
 
 

Installation will be checked 
after completion 

 
 

Operation will be checked 
after completion 
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If performance falls below the AQL defined above, the Contracting Officer’s Representative (COR) shall document the instance(s), 
coordinate with the Contracting Officer and advise the Contractor.  The Contractor will be requested to review the documentation and 
provide a written response on how performance will be corrected in the future.  Re-performance of any work for failure to perform in 
accordance with the specified AQL or task requirement shall be completed at the Contractor’s own expense and at no additional cost 
to the Government. 
 
5.0 Minimum Technical Requirements: The firm or individual doing the work must have a license from the California Electrical 

Contractors State Licensing Board.  Workers must be certified electricians under the contractors license and be U.S. Citizens.  
Licenses and certifications to be furnished upon government request.  Workers must also be eligible to enter the NPS main base.   
The names of workers must be furnished at leasts 4 days in advance of start of work so the security manager can prepare visitors 
badges.  

 
6.0 Period of Performance: The design and procurement tasks may begin as soon as the contract is awarded.  Installation is to 

begin on 16 November 2015 and be complete by 24 November 2015.  
   
7.0 Place of Performance: Ingersoll Hall (Bldg 330) room 135, Monterey, CA 93943.  
 
8.0 Government Furnished Property: The government will provide location diagrams and parts lists for the items to be installed.  

 
9.0 Work Week and Hours of Operation:  
 
The Contractor shall provide services during normal working hours excluding federal holidays. Normal working hours are 0730-1630, 
Monday through Friday, unless requirements dictate otherwise. Exceptions can be permitted by the COR upon request and at the 
COR’s discretion. 
 
Following is a list of holidays observed by the Government.    
 

Name of Holiday    Time of Observance 
New Year’s Day     1 January 

 Martin Luther King Jr. Day   Third Monday in January 
 President's Day    Third Monday in February 
 Memorial Day    Last Monday in May 
 Independence Day     4 July 
 Labor Day     First Monday in September  
 Columbus Day    Second Monday in October 
 Veteran's Day    11 November 
 Thanksgiving Day    Fourth Thursday in November 
 Christmas Day    25 December 
 
If any of the above holidays occur on a Saturday or a Sunday, then such holiday shall be observed by the Contractor in accordance with the 
practice as observed by the assigned Government employees at the using activity 
 
10.0 Security Requirements: Contractor personnel will not have access to any NPS computer system.  They will be accompanied at 

all times when working within the IN135 computer room. 
 

11.0 Privacy Act Statement: 
 
“Pursuant to Title 5 United States Code 552a(m)(l), the contractor and all employees of the contractor working under this 
contract are required to comply with the requirements of 5 U.S.C. 552a (“The Privacy Act of 1974”).”   
 

12.0 Identification of Contractor Employees: 
 

In accordance with DFAR 211.106, there shall be a clear distinction between Government employees and service contractor 
employees.  Service contractor employees shall identify themselves as contractor personnel by introducing themselves or being 
introduced as contractor personnel.  Contractor personnel will be required to obtain and wear badges or other visible 
identification for meetings with Government personnel to provide a clear distinction between service contractor employees and 
Government personnel. In addition, contractor personnel shall appropriately identify themselves as contractor employees in 
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telephone conversations and in formal and informal written correspondence.  They must also ensure that all documents or reports 
produced by contractors are suitably marked as contractor products or that contractor participation is appropriately disclosed.  
 

13.0 Non-Personal Services Statement:  
 
Contractor employees performing services under this order will be controlled, directed, and supervised at all times by 
management personnel of the contractor.  Contractor management will insure that employees properly comply with the 
performance work standards outlined in the SOW.  Contractor employees will perform their duties independent of, and without 
the supervision of, any Government official or other Defense Contractor.  The tasks, duties, and responsibilities set forth in the 
task order may not be interpreted or implemented in any manner that results in any contractor employee creating or modifying 
Federal policy, obligating the appropriated funds of the United States Government, overseeing the work of Federal employees, 
or otherwise violating the prohibitions set forth in Parts 7.5 and 37.1 of the Federal Acquisition Regulation (FAR).  The 
Government will control access to the facility and will perform the inspection and acceptance of the completed work. 

 
 


