

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE	PAGE OF PAGES
				1	6
2. AMENDMENT NO. 0001		3. EFFECTIVE DATE 24 NOV 2015	4. REQUISITION/PURCHASE REQ. NO.		5. PROJECT NO. <i>(If applicable)</i>
6. ISSUED BY CODE			7. ADMINISTERED BY <i>(If other than Item 6)</i>		CODE
Naval Facilities Engineering Command Pacific (ACQ31) Building 62 4262 Radford Drive Honolulu HI 96818-3296				<input checked="" type="checkbox"/> 9A. AMENDMENT OF SOLICITATION NO. N62742-16-R-1312	9B. DATED <i>(SEE ITEM 11)</i> 05 NOVEMBER 2015
				<input type="checkbox"/> 10A. MODIFICATION OF CONTRACT NO.	10B. DATED <i>(SEE ITEM 13)</i>
8. NAME AND ADDRESS OF CONTRACTOR <i>(No., street, county, State and ZIP Code)</i>			CODE	FACILITY CODE	
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS					
<input checked="" type="checkbox"/> The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of offers <input type="checkbox"/> is extended, <input checked="" type="checkbox"/> is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning <u>1</u> copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or © By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.					
12. ACCOUNTING AND APPROPRIATION DATA <i>(If required)</i>					
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS, IT MODIFIES THE CONTRACT NO. AS DESCRIBED IN ITEM 14.					
<input type="checkbox"/>	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: <i>(Specify authority)</i> THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT NO. IN ITEM 10A.				
<input type="checkbox"/>	B. THE ABOVE NUMBERED CONTRACT IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES <i>(such as changes in paying office, appropriation date, etc.)</i> SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).				
<input type="checkbox"/>	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:				
<input type="checkbox"/>	D. OTHER <i>(Specify type of modification and authority)</i>				
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input type="checkbox"/> is required to sign this document and return ___ copies to the issuing office.					
14. DESCRIPTION OF AMENDMENT <i>(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)</i>					
RFP: N62742-16-R-1312, FY16 DEF (DHA), PROJECT 78150, MEDICAL/DENTAL CLINIC REPLACEMENT, MARINE CORPS BASE HAWAII, KANEOHE BAY, HAWAII					
<u>The date and time for submission of proposals remains:</u> <u>December 09, 2015 at 2:00 p.m. HST</u>					
See next page					
15A. NAME AND TITLE OF SIGNER <i>(Type or print)</i>			16A. NAME OF TITLE OF CONTRACTING OFFICER <i>(Type or print)</i>		
15B. CONTRACTOR/OFFEROR		15C. DATE SIGNED	16B. UNITED STATES OF AMERICA		16C. DATE SIGNED
_____ <i>(Signature of person authorized to sign)</i>			BY _____ <i>(Signature of Contracting Officer)</i>		

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

CONTINUATION SHEET

SOLICITATION, OFFER AND AWARD (SF1442), CONTINUED, PRICE PROPOSAL SCHEDULE

- At Item 0003, Supplies/Services description, line 2: change “CLIN 0002” to “CLIN 0003”

DOCUMENT 00100, INSTRUCTIONS TO PROPOSERS

- Add the attached Subcontracting Plan/Subcontracting Breakdown to the end of Document 00100.

DOCUMENT 00 01 15 – LIST OF DRAWINGS

- Insert Section 00 01 15 LIST OF DRAWINGS. The Section accompanies this Amendment. See Attachment (1).

SECTION 01 11 00 SUMMARY OF WORK

- PARA. 1.8.1 NCTS/telcomm/access control/IDS/SPAWAR Contractor Access: Delete this paragraph in its entirety and replace with the following:

“The NCTS/telecomm/access control/IDS/SPAWAR Contractor(s) must be allowed access to the facility after the installation and successful testing of Inside Plant (ISP) and Outside Plant (OSP) infrastructure, in order to provide equipment in the telecommunications rooms and to make final connections. Coordinate efforts with the NCTS/telecomm/access control/IDS/SPAWAR Contractor(s) to facilitate joint use of building spaces. Conduct weekly coordination meetings with the NCTS/telecomm/access control/IDS/SPAWAR Contractor(s) and incorporate the coordinated schedules of the NCTS/telecomm/access control/IDS/SPAWAR Contractor(s) into the construction schedule to demonstrate maintenance of the contract duration. Provide minutes of the weekly coordination meetings to the Contracting Officer and to all meeting participants within two working days of each meeting.”

- PARA. 1.9 ELEVATOR MAINTENANCE SERVICE, Lines 2-3: Delete “during the Construction Warranty period until the elevator maintenance services are transitioned to the facility owner”, and replace with “for a period of 3 years after the Contract Completion Date, or the date the Government takes Beneficial Occupancy of the elevator, whichever date occurs first.”

SECTION 01 14 00 WORK RESTRICTIONS

- PARA. 1.2. Special Scheduling Requirements: Add the following subparagraph d.

“The NPDES permit is being processed by the Government. Ground disturbing activities, including mobilization to the site, cannot commence until after July 15, 2016 which is the date the Government anticipates receiving the NPDES Notice of Intent.”

- PARA. 1.3.1.2 Identification Badges and Installation Access: Delete this paragraph in its entirety and replace with the following:

“Application for and use of badges will be as directed. Obtain access to the installation by participating in the Navy Commercial Access Control System (NCACS) or by obtaining passes each day from the Base Pass and Identification Office. Costs for obtaining passes through the NCACS are the responsibility of the Contractor. One-day passes, issued through the Base Pass and Identification Office will be furnished without charge. Furnish a completed EMPLOYMENT ELIGIBILITY

VERIFICATION (DHS FORM I-9) form for all personnel requesting badges. This form is available at <http://uscis.gov/i-9>. Immediately report instances of lost or stolen badges to the Contracting Officer.

- a. NCACS Program: NCACS is a voluntary program in which Contractor personnel who enroll, and are approved, are subsequently granted access to the installation for a period up to one year, or the length of the contract, whichever is less, and are not required to obtain a new pass from the Base Pass and Identification Office for each visit. The Government performs background screening and credentialing. Throughout the year the Contractor employee must continue to meet background screening standards. Periodic background screenings are conducted to verify continued NCACS participation and installation access privileges. Under the NCACS program, no commercial vehicle inspection is required, other than for Random Anti -Terrorism Measures (RAM) or in the case of an elevation of Force Protection Conditions (FPCON). Information on costs and requirements to participate and enroll in NCACS is available at <http://www.rapidgate.com/vendors/how-to-enroll> or by calling 1-877-727-4342. Contractors should be aware that the costs incurred to obtain NCACS credentials, or costs related to any means of access to a Navy Installation, are not reimbursable. Any time invested, or price(s) paid, for obtaining NCACS credentials will not be compensated in any way or approved as a direct cost of any contract with the Department of the Navy .
 - b . One-Day Passes: Participation in the NCACS is not mandatory, and if the Contractor chooses not to participate, the Contractor's personnel will have to obtain daily passes, be subject to daily mandatory vehicle inspection, and will have limited access to the installation. The Government will not be responsible for any cost or lost time associated with obtaining daily passes or added vehicle inspections incurred by non-participants in the NCACS.”
- PARA. 1.3.1.3 Smoking Policy: Delete this paragraph in its entirety and replace with the following:

“Smoking is prohibited within and outside of all buildings, except in designated smoking areas. This applies to existing buildings, buildings under construction, and buildings under renovation. Discarding tobacco materials other than into designated tobacco receptacles is considered littering and is subject to fines. Identify designated smoking areas in accordance with Activity regulations as part of the Construction Site Plan required by Section 01 50 00 TEMPORARY CONSTRUCTION FACILITIES AND CONTROLS.”
 - PARA. 1.3.3 Work Outside Regular Hours, Line 8: At the end of this paragraph, insert “and as required by EM 385-1-1 Safety & Health Requirements Manual or any other applicable requirements.”
 - PARA. 1.3.4 Occupied and Existing Buildings, Line 2: At the end of this paragraph, insert “Coordinate with and limit interruptions to any operations of existing facilities.”

SECTION 01 20 00.00 20 PRICE AND PAYMENT PROCEDURES

- PARA. 1.5.1 Content of Invoice, Line 3: After “Contracts”, insert “Invoices not completed in accordance with contract requirements will be returned to the Contractor for correction of the deficiencies.”
- PARA 1.5.1.g: Delete sub-paragraph “g” in its entirety and re-number subsequent sub-paragraphs accordingly.

- PARA. 1.5.2 Submission of Invoices, Line 4: At the end of this paragraph, insert “Name attachment files in such a way as to be easily identifiable. Submit attachments in an organized manner for ease of downloading by the Contracting Officer. Coordinate with the Contracting Officer regarding naming and organizing attachments.”
- PARA. 1.6.2 Payment for Onsite and Offsite Materials, subparagraph g, Line 2: Replace “either in Hawaii” with “on Oahu”.

SECTION 01 30 00 – ADMINISTRATIVE REQUIREMENTS

- PARA. 1.3 PROGRESS AND COMPLETION PICTURES, Line 6: Replace “located” with “approved”.
- PARA. 1.6 SUPERVISION: Delete this paragraph in its entirety and replace with the following:

“All supervisors and all personnel identified in Section 01 45 00.00 20 QUALITY CONTROL paragraph 1.5 as being in the Contractor’s Quality Control (QC) Organization must be capable of reading, writing, and conversing fluently in the English language on the job site during working hours.”
- PARA. 1.11 ELECTRONIC MAIL (E-MAIL) ADDRESS, Line 3: Replace “10 days” with “1 working day”.

SECTION 01 32 17.00 20 – COST-LOADED NETWORK ANALYSIS SCHEDULES (NAS)

- PARA. 1.7.1 Monthly Network Analysis Updates: Delete this paragraph in its entirety and replace with the following:

“The project Network Analysis Schedule shall be updated and submitted monthly. Contractor and Government representatives shall meet at monthly intervals to review and agree on the information presented in the updated project schedule. The Contractor’s Scheduler, Superintendent, and QC Manager will attend. The Contractor will make available for the meeting a laptop computer with the P6 electronic files for use to review the baseline and updated schedules. The submission of an acceptable, updated schedule to the Government is a condition precedent to the processing of the Contractor’s pay request. A schedule update is required every month, even though the Contractor may not invoice on a monthly basis. The Contractor and Government shall agree on percentage of payment for each activity progressed during the update period.”

SECTION 01 33 00 – SUBMITTAL PROCEDURES

- PARA. 1.1.1 Submittal Descriptions (SD), SD-02 Shop Drawings: After the last sentence of the third un-numbered paragraph, add the following:

“Show all interfacing work among various trades, disciplines, and with Government Furnished Equipment (GFE). Obtain data for GFE from the Contracting Officer and coordinate requirements to ensure systems are complete and functional for their intended use. Show GFE and coordinated systems in shop drawings for submittal and review.”
- PARA. 1.5.6 Number of Copies of SD-10 Operations and Maintenance Data, Line 2: At the end of the paragraph, insert “See also requirements for O&M Data in Section 01 78 23 OPERATION AND MAINTENANCE DATA and in Section 01 78 24.00 20 FACILITY ELECTRONIC OPERATION AND MAINTENANCE SUPPORT INFORMATION (eOMS).”
- PARA. 1.8 SCHEDULING, Line 5: Replace “calendar” with “working”.

- PARA. 1.9.1 Review Notations, Lines 1-2: Delete “Contracting Officer review will be completed within 21 calendar days after date of submission.” This sentence conflicts with paragraph 1.8.e, which stands as the review period allowed for submittals for which the Contracting Officer is the approving authority.
- Submittal Register. After Submittal Register page 10 of 10 (Division 01), insert the attached Submittal Register (Divisions 02-33). The Submittal Register (Divisions 02-22) accompanies this Amendment. See Attachment (2).

SECTION 01 45 00.00 20 – QUALITY CONTROL

- PARA. 1.2 SUBMITTALS, SD-11 Closeout Submittals: After “Training Outline; S” and before “Training Video Recording”, insert “Videographer Qualifications; G”
- PARA. 1.13.3.1 1.16 TRAINING: re-number paragraph to “1.14 TRAINING”
- PARA. 1.13.3.1.1 1.16.1 Training Plan: re-number paragraph to “1.14.1 Training Plan”
- PARA. 1.13.3.1.2 1.16.2 Content: re-number paragraph to “1.14.2 Content”
- PARA. 1.13.3.1.3 1.16.3 Training Outline: re-number paragraph to “1.14.3 Training Outline”
- PARA. 1.13.3.1.4 1.16.4 Video Recording:
 - re-number paragraph to “1.14.4 Video Recording”
 - At the beginning of this paragraph, insert: “Provide a professional videographer with experience in recording training/classroom instructions. Submit qualifications to the Contracting Officer for Approval.”
- PARA. 1.13.3.1.5 1.16.5 Unresolved Questions From Trainees: re-number paragraph to “1.14.5 Unresolved Questions From Trainees”.
- PARA. 1.13.3.1.6 1.16.6 Validation of Training Completion: re-number paragraph to “1.14.6 Validation of Training Completion”.
- PARA. 1.14 DOCUMENTATION: re-number paragraph to “1.15 DOCUMENTATION”. Re-number subsequent paragraphs and subparagraphs accordingly.

SECTION 01 50 00 –TEMPORARY CONSTRUCTION FACILITIES AND CONTROLS

- PARA. 1.2 REFERENCES: At the bottom of the list, and after the last reference, insert:

“OTHER APPLICABLE DOCUMENTS

MCBH

(2008) Marine Corps Base Hawaii Facilities Design &
Construction Standard”

- PARA. 1.4 CONSTRUCTION SITE PLAN, Line 9: After “sanitary facilities,”, insert “designated smoking areas,”.
- PARA. 3.2.1 Temporary Utilities, Line 7: At the end of the paragraph, insert “Refer to MCBH Facilities Design & Construction Standard, paragraph 1 “Division 01 – General Requirements”, subparagraph 1 “Temporary Utility Use” and Appendices 3-5, which is attached to the end of Section 02 41 00 DEMOLITION.

- PARA. 3.5.3 Naval Facilities Engineering Command (NAVFAC) Facilities Acquisition and Engineering Division (FEAD) Construction Field Office Requirements, subparagraph c(6), Line 1: After "Provide a", replace "communication room/area" with "separate communications room".

SECTION 01 57 19.00 20 –TEMPORARY ENVIRONMENTAL CONTROLS

- PARA. 3.2.2.1 National Pollutant Discharge Elimination System (NPDES) Permit Compliance, Line 16: At the first sentence of the second un-numbered paragraph, replace "a ll" with "all".

SECTION 02 41 00 –DEMOLITION

- PARA. 1.2 REFERENCES: At the bottom of the list, and after the last reference, insert:

	“OTHER APPLICABLE DOCUMENTS
MCBH	(2008) Marine Corps Base Hawaii Facilities Design & Construction Standard”

- PARA. 3.1.1 Structures, subparagraph a, Lines 3-5:
 - Delete "This includes removal and disposal of approximately 100 twin mattresses...Building 1057". This sentence is a duplicate of the requirement indicated in paragraph 3.1.7.
 - At the end of this paragraph, insert "As-built drawings of the primary structures are provided at the end of this section."
- PARA. 3.5.3 Removal from Government Property, Line 3: At the end of the paragraph, delete the period and add "at no additional cost to the Government."
- As-Built Drawings: At the end of the section, insert record drawings for "U.S. Marine Corps Air Station Kaneohe Bay, Oahu, T.H. Additional Structures" and "FY87 MCON Project P-496 Company/Battery Operations Center, Marine Corps Air Station, Kaneohe Bay, Hawaii". The drawings accompany this Amendment. See Attachment (3).

SECTION 05 50 13 – MISCELLANEOUS METAL FABRICATIONS

- PARA. 2.7 ROOF HATCH AND CRAWL SPACE SCUTTLE
LINES 2-3: Replace "Provide a minimum clear opening of 760 by 900 mm." with "Provide a minimum clear opening as indicated."

--End of Amendment--